

BOARD OF PUBLIC WORKS

City of Kaukauna
Council Chambers
Municipal Services Building
144 W. Second Street, Kaukauna



Wednesday, April 02, 2025 at 6:00 PM

AGENDA

In-Person and Remote Teleconference via ZOOM

1. Correspondence.
2. Discussion Topics.
 - a. Recommend award of Project 5-25 - Strassburg Park Playground.
 - b. Recommend award of Project 9-25 - Linda Court Utility Relay and K4 Stormwater Basin Improvements.
 - c. Authorization to seek bids for Project 10-25 - Concrete Street Patch Program.
 - d. Interstate 41 - County Road J/Lawe Street Overpass Update.
 - e. Public Works Updates.
3. Adjourn.

NOTICES

Notice is hereby given that a majority of the City Council will be present at the meeting of the Board of Public Works meeting scheduled for Wednesday, April 3, 2025 at 6:00 P.M. to gather information about a subject over which they have decision making responsibility.

IF REQUESTED THREE (3) DAYS PRIOR TO THE MEETING, A SIGN LANGUAGE INTERPRETER WILL BE MADE AVAILABLE AT NO CHARGE.



MEETING ACCESS INFORMATION:

You can access this meeting by one of three methods: from your telephone, computer, or by an app. Instructions are below.

To access the meeting by telephone:

1. Dial 1-312-626-6799
2. When prompted, enter Meeting ID 234 605 4161 followed by #
3. When prompted, enter Password 54130 followed by #

To access the meeting by computer:

1. Go to <http://www.zoom.us>
2. Click the blue link in the upper right hand side that says Join a Meeting
3. Enter Meeting ID 234 605 4161
4. Enter Password 54130
5. Allow Zoom to access your microphone or camera if you wish to speak during the meeting

To access the meeting by smartphone or tablet:

1. Download the free Zoom app to your device
2. Click the blue button that says Join a Meeting
3. Enter Meeting ID 234 605 4161
4. Enter Password 54130
5. Allow the app to access your microphone or camera if you wish to speak during the meeting

Members of the public will be muted unless there is an agenda item that allows for public comment or if a motion is made to open the floor to public comment.



MEMO

Engineering Department

To: Board of Public Works
From: Taylor Conger
Date: April 2nd, 2025
Re: **Agenda Item #2b:** Recommendation to award Project #9-25 –
Linda Court Utility Relay and K4 Stormwater Basin Improvements

Background information:

The Engineering Department has reviewed and analyzed the bids from Carl Bowers & Sons, DeGroot Inc., and David Tenor Corp. received on March 25th, 2025 at 4:00pm for Project #9-25 - Linda Court Utility Relay and K4 Stormwater Basin Improvements. The Engineering Department received three bids for this project and compared said bids against the Engineer's estimate that was put together prior to bid opening. The Engineer's estimate is compiled utilizing previous years' prices and adjusted for inflation and changes in work descriptions. The lowest bidder was \$106,486.30 lower than the Engineer estimate, and was \$24,300.70 lower than the second lowest bidder, which shows that the City is getting a great price to complete this work. All three bids were within \$111,005.22 of each other, further showing how competitive the prices are. See attached Bid Tabulation.

Strategic Plan:

N/A

Budget:

Funds for this project will come from Stormwater Utility funds and Capital Borrowing. Estimated City expense to be approximately \$900,000 with the remaining costs to be invoiced to Kaukauna Utilities.

Staff Recommended Action:

Motion to Award Project #9-25 Linda Court Utility Relay and K4 Stormwater Basin Improvements to Carl Bowers & Sons, Kaukauna, WI for Bid Units A thru D, a total amount of \$1,569,739.70.

CITY OF KAUKAUNA

Item 2.b.

PROJECT 9-25 LINDA COURT UTILITY RELAY AND K4 STORMWATER BASIN IMPROVEMENTS

LINDA COURT & THELEN AVENUE

UNIT A - SANITARY SEWERS & LATERALS				CARL BOWERS & SONS		DAVID TENOR CORP.		DEGROOT INC.	
ITEM	DESCRIPTION	QUANTITY	UNITS	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
A1	Furnish and Install 8" PVC Sanitary Sewer, 2100 lineal feet, more or less, all complete for:	2100	LF	\$80.00	\$168,000.00	\$77.00	\$161,700.00	\$70.86	\$148,806.00
A2	Furnish and Install 48" Diameter Sanitary Manhole, 75 vertical feet, more or less, all complete for:	75	VF	\$600.00	\$45,000.00	\$585.00	\$43,875.00	\$574.34	\$43,075.50
A3	Furnish and Install 48" Diameter Sanitary Manhole with outside drop, 17 vertical feet, more or less, all complete for:	17	VF	\$800.00	\$13,600.00	\$555.00	\$9,435.00	\$784.41	\$13,334.97
A4	Furnish and install Sanitary Sewer Main & Manhole Construction Staking, 1 lump sum, all complete for:	1	LS	\$1,800.00	\$1,800.00	\$5,050.00	\$5,050.00	\$2,525.00	\$2,525.00
A5	Abandon 8" Sanitary Sewer Main, 150 lineal feet, more or less, all complete for:	150	LF	\$20.00	\$3,000.00	\$12.00	\$1,800.00	\$10.10	\$1,515.00
A6	Abandon Sanitary Manhole, 1 Each, more or less, all complete for:	1	EA	\$500.00	\$500.00	\$500.00	\$500.00	\$606.00	\$606.00
A7	Furnish and install 4" PVC laterals in public right of way, 1400 lineal feet, more or less, all complete for:	1400	LF	\$61.00	\$85,400.00	\$85.00	\$119,000.00	\$54.16	\$75,824.00
A8	Furnish and install 6" PVC laterals in public right of way (including sanitary lateral to school), 100 lineal feet, more or less, all complete for:	100	LF	\$63.00	\$6,300.00	\$85.00	\$8,500.00	\$57.28	\$5,728.00
A9	Furnish and install 4" HDPE private laterals excavated, 100 lineal feet including turf restoration, more or less, all complete for:	100	LF	\$57.75	\$5,775.00	\$56.65	\$5,665.00	\$57.22	\$5,722.00
A10	Furnish and Pipe Burst 4" HDPE Private lateral to interior cleanout without WATER set-up, 1000 lineal feet, more or less, all complete for:	1000	LF	\$5.25	\$5,250.00	\$5.15	\$5,150.00	\$5.20	\$5,200.00
A11	Mid Pit Excavations for Sanitary Sewer Lateral replacement without WATER set-up, 5 each, more or less, all complete for:	5	EA	\$0.01	\$0.05	\$0.01	\$0.05	\$0.01	\$0.05
A12	Furnish and install new interior cleanout without WATER set-up, including all interior connections, 34 Each, more or less, all complete for:	34	EA	\$2,575.00	\$87,550.00	\$2,523.50	\$85,799.00	\$2,548.74	\$86,657.16
A13	Furnish and Pipe Burst 4" HDPE Private lateral with WATER set-up, 150 lineal feet, more or less, all complete for:	150	LF	\$5.25	\$787.50	\$5.15	\$772.50	\$5.20	\$780.00
A14	Furnish and install new interior cleanout with WATER set-up, including interior connections, 10 each, all complete for:	10	EA	\$210.00	\$2,100.00	\$206.00	\$2,060.00	\$208.06	\$2,080.60
A15	Furnish exterior connection for pipe bursting, including all restoration, 5 each, more or less, all complete for:	5	EA	\$2,100.00	\$10,500.00	\$2,060.00	\$10,300.00	\$2,080.60	\$10,403.00
A16	Furnish and install new floor drain, including clean up and restoration, 20 each, more or less, all complete for:	20	EA	\$78.75	\$1,575.00	\$77.25	\$1,545.00	\$78.02	\$1,560.40
A17	Furnish and install backflow valve, including all associated work, 20 each, more or less, all complete for:	20	EA	\$105.00	\$2,100.00	\$103.00	\$2,060.00	\$104.03	\$2,080.60
A18	Provide televising for all new sanitary sewer main, 2100 lineal feet, more or less, all complete for:	2100	LF	\$2.00	\$4,200.00	\$1.28	\$2,688.00	\$2.53	\$5,313.00
A19	Provide televising for all new sanitary sewer laterals, 44 each, more or less, all complete for:	44	EA	\$150.00	\$6,600.00	\$100.94	\$4,441.36	\$136.35	\$5,999.40
				UNIT TOTAL	\$450,037.55	UNIT TOTAL	\$470,340.91	UNIT TOTAL	\$417,210.68

UNIT B - WATER MAINS & SERVICES									
ITEM	DESCRIPTION	QUANTITY	UNITS	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
B1	Furnish and install 6" PVC Water Main, 40 lineal feet, more or less, all complete for:	40	LF	\$85.00	\$3,400.00	\$81.00	\$3,240.00	\$62.50	\$2,500.00
B2	Furnish and install 8" PVC Water Main, 730 lineal feet, more or less, all complete for:	730	LF	\$85.00	\$62,050.00	\$85.00	\$62,050.00	\$76.28	\$55,684.40
B3	Furnish and install 12" PVC Water Main, 1500 lineal feet, more or less, all complete for:	1500	LF	\$125.00	\$187,500.00	\$128.00	\$192,000.00	\$125.92	\$188,880.00
B4	Furnish and install 6" Water Valve, 4 each, more or less, all complete for:	4	EA	\$2,500.00	\$10,000.00	\$2,110.00	\$8,440.00	\$2,482.58	\$9,930.32
B5	Furnish and install 8" Water Valve, 3 each, more or less, all complete for:	3	EA	\$3,200.00	\$9,600.00	\$3,090.00	\$9,270.00	\$3,370.37	\$10,111.11
B6	Furnish and install 12" Water Valve, 10 each, more or less, all complete for:	10	EA	\$5,400.00	\$54,000.00	\$5,230.00	\$52,300.00	\$5,530.76	\$55,307.60
B7	Furnish and install 7" Bury Hydrants, 4 each, more or less, all complete for:	4	EA	\$6,500.00	\$26,000.00	\$6,250.00	\$25,000.00	\$6,590.25	\$26,361.00
B8	Furnish and install 1" water service set on 8" main, 16 each, more or less, all complete for:	16	EA	\$750.00	\$12,000.00	\$625.00	\$10,000.00	\$7,038.44	\$112,615.04
B9	Furnish and install 1 1/4" water service set of 8" main, 5 each, more or less, all complete for:	5	EA	\$850.00	\$4,250.00	\$715.00	\$3,575.00	\$1,225.74	\$6,128.70
B10	Furnish and install 1" water service set of 12" main, 26 each, more or less, all complete for:	26	EA	\$800.00	\$20,800.00	\$642.00	\$16,692.00	\$1,178.44	\$30,639.44
B11	Furnish and install 1" water service, 1470 lineal feet, more or less, all complete for:	1470	LF	\$60.00	\$88,200.00	\$59.00	\$86,730.00	\$38.65	\$56,815.50
B12	Furnish and install 1 1/4" water service, 222 lineal feet, more or less, all complete for:	222	LF	\$61.00	\$13,542.00	\$69.00	\$15,318.00	\$41.96	\$9,315.12
B13	Furnish and install Construction Staking for Water related items, 1 lump sum, all complete for:	1	LS	\$3,500.00	\$3,500.00	\$3,640.00	\$3,640.00	\$3,030.00	\$3,030.00
B14	Furnish and install Temporary water service, 700 lineal feet, more or less, all complete for:	700	LF	\$0.01	\$7.00	\$10.71	\$7,500.00	\$10.10	\$7,070.00
B15	Salvage Hydrants, Close Valves, and Remove Boxes, 1 Lump Sum, all complete for:	1	LS	\$1,500.00	\$1,500.00	\$5,000.00	\$5,000.00	\$4,545.00	\$4,545.00
B16	Pull Preparation and Setup for Water Service Replacement, 10 each, more or less, all complete for:	10	EA	\$2,575.00	\$25,750.00	\$2,523.50	\$25,235.00	\$2,548.74	\$25,487.40
B17	Furnish and install 1" Private Water Service Replacement, 250 lineal feet, more or less, all complete for:	250	LF	\$3.15	\$787.50	\$3.09	\$772.50	\$3.12	\$780.00
B18	Provide interior water service reconnection, 10 each, more or less, all complete for:	10	EA	\$158.00	\$1,580.00	\$154.50	\$1,545.00	\$156.05	\$1,560.50
B19	Provide new electrical grounding as required due to water service replacement, 10 each, more or less, all complete for:	10	EA	\$441.00	\$4,410.00	\$432.60	\$4,326.00	\$436.93	\$4,369.30
B20	Mid Pit Excavations for Water Service Replacement, 5 each, more or less, all complete for:	5	EA	\$0.01	\$0.05	\$0.01	\$0.05	\$0.01	\$0.05
				UNIT TOTAL	\$528,876.55	UNIT TOTAL	\$532,633.55	UNIT TOTAL	\$611,130.48

UNIT C - STORM SEWER & LATERALS									
ITEM	DESCRIPTION	QUANTITY	UNITS	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
C1	Furnish and install 10" Storm sewer/Inlet lead conforming to specifications, 70 lineal feet, more or less, all complete for:	70	LF	\$67.00	\$4,690.00	\$71.00	\$4,970.00	\$52.09	\$3,646.30
C2	Furnish and install 12" Storm sewer/Inlet lead conforming to specifications, 70 lineal feet, more or less, all complete for:	70	LF	\$82.00	\$5,740.00	\$85.00	\$5,950.00	\$69.35	\$4,854.50
C3	Furnish and install 15" Storm sewer/Inlet lead conforming to specifications, 10 lineal feet, more or less, all complete for:	10	LF	\$117.00	\$1,170.00	\$116.00	\$1,160.00	\$111.61	\$1,116.10
C4	Furnish and install 24" Storm sewer/Inlet lead conforming to specifications, 40 lineal feet, more or less, all complete for:	40	LF	\$137.00	\$5,480.00	\$155.00	\$6,200.00	\$133.07	\$5,322.80
C5	Furnish and install 36" Storm sewer conforming to specifications, 1418 lineal feet, more or less, all complete for:	1418	LF	\$140.00	\$198,520.00	\$135.00	\$191,430.00	\$128.94	\$182,836.92
C6	Furnish and install 60" Diameter Manhole, 58 vertical feet, more or less, all complete for:	58	VF	\$750.00	\$43,500.00	\$794.00	\$46,052.00	\$914.67	\$53,050.86
C7	Abandon Storm Manhole, 3 Each, more or less, all complete for:	3	EA	\$500.00	\$1,500.00	\$625.00	\$1,875.00	\$505.00	\$1,515.00
C8	Abandon 12" Storm Sewer, 97 lineal feet, more or less, all complete for:	97	LF	\$20.00	\$1,940.00	\$10.00	\$970.00	\$12.12	\$1,175.64
C9	Abandon 24" Storm Sewer, 500 lineal feet, more or less, all complete for:	500	LF	\$25.00	\$12,500.00	\$28.00	\$14,000.00	\$25.25	\$12,625.00
C10	Furnish and install 4" PVC Storm Sewer Laterals, 300 lineal feet, more or less, all complete for:	300	LF	\$75.00	\$22,500.00	\$162.00	\$48,600.00	\$57.14	\$17,142.00
C11	Furnish and Install sump pit, including all associated work, 10 each, more or less, all complete for:	10	EA	\$315.00	\$3,150.00	\$309.00	\$3,090.00	\$312.09	\$3,120.90
C12	Provide Televising for all new storm sewer main, 1418 lineal feet, more or less, all complete for:	1418	LF	\$2.00	\$2,836.00	\$1.28	\$1,815.04	\$2.53	\$3,587.54
C13	Provide Televising for all new storm sewer laterals, 10 each, more or less, all complete for:	10	EA	\$150.00	\$1,500.00	\$128.75	\$1,287.50	\$136.35	\$1,363.50
C14	Furnish and install Storm Sewer Main & Manhole Construction Staking, 1 lump sum, all complete for:	1	LS	\$1,500.00	\$1,500.00	\$620.00	\$620.00	\$3,030.00	\$3,030.00
				UNIT TOTAL	\$306,526.00	UNIT TOTAL	\$328,019.54	UNIT TOTAL	\$294,387.06

UNIT D - GENERAL/RESTORATION									
ITEM	DESCRIPTION	QUANTITY	UNITS	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE	UNIT PRICE	TOTAL PRICE
D1	Furnish and install granular backfill as directed by Engineer, 1000 tons, more or less, all complete for:	1000	TON	\$0.01	\$10.00	\$0.01	\$10.00	\$16.16	\$16,160.00

D2	Furnish and install 1 1/4" dense graded base, 7500 tons, more or less, all complete for:	7500	TON	\$0.01	\$75.00	\$6.25	\$46,875.00	\$16.16	<i>Item 2.b.</i>
D3	Furnish and install 3" stone base, 500 tons, more or less, all complete for:	500	TON	\$0.01	\$5.00	\$6.25	\$3,125.00	\$18.18	
D4	Furnish, install, full depth saw cutting of all pavements and walk, 1 Lump Sum, all complete for:	1	LS	\$2,000.00	\$2,000.00	\$14,000.00	\$14,000.00	\$5,555.00	
D5	Furnish all prep work for asphalt overlay and trench patching, including milling, butt joints, fine grading, etc., 1 Lump Sum, all complete for:	1	LS	\$42,500.00	\$42,500.00	\$41,457.50	\$41,457.50	\$41,872.08	
D6	Furnish and install materials to Adjust Manholes, 2 each, more or less, all complete for:	2	EA	\$650.00	\$1,300.00	\$850.00	\$1,700.00	\$858.50	
D7	Furnish and install 2" asphalt overlay, 8515 square yards, more or less, all complete for:	8515	SY	\$12.40	\$105,586.00	\$12.10	\$103,031.50	\$12.22	
D8	Furnish and install 2" asphalt trench patch, 136 square yards, more or less, all complete for:	136	SY	\$22.60	\$3,073.60	\$22.15	\$3,012.40	\$22.37	
D9	Furnish and install 2" asphalt patches for sidewalk and driveway patches, 100 tons, more or less, all complete for:	100	TON	\$260.00	\$26,000.00	\$252.35	\$25,235.00	\$254.87	
D10	Furnish and install turf restoration for all disturbed areas public work, 1 Lump Sum, all complete for:	1	LS	\$24,000.00	\$24,000.00	\$10,000.00	\$10,000.00	\$9,090.00	
D11	Furnish, install, and maintain all erosion control, including all inlet protection, 1 Lump Sum, all complete for:	1	LS	\$750.00	\$750.00	\$4,500.00	\$4,500.00	\$2,525.00	
D12	Furnish, install, and maintain traffic control, 1 Lump Sum, all complete for:	1	LS	\$4,000.00	\$4,000.00	\$4,100.00	\$4,100.00	\$6,634.44	
D13	Furnish mobilization/demobilization of all needed equipment, 1 Lump Sum, all complete for:	1	LS	\$75,000.00	\$75,000.00	\$6,000.00	\$6,000.00	\$11,590.56	
				UNIT TOTAL	\$284,299.60	UNIT TOTAL	\$263,046.40	UNIT TOTAL	

CARL BOWERS & SONS		DAVID TENOR CORP.		DEGROOT INC.	
SUB-TOTAL UNIT A	\$450,037.55	SUB-TOTAL UNIT A	\$470,340.91	SUB-TOTAL UNIT A	\$417,210.68
SUB-TOTAL UNIT B	\$528,876.55	SUB-TOTAL UNIT B	\$532,633.55	SUB-TOTAL UNIT B	\$611,130.48
SUB-TOTAL UNIT C	\$306,526.00	SUB-TOTAL UNIT C	\$328,019.54	SUB-TOTAL UNIT C	\$294,387.06
SUB-TOTAL UNIT D	\$284,299.60	SUB-TOTAL UNIT D	\$263,046.40	SUB-TOTAL UNIT D	\$358,016.70
TOTAL BID	\$1,569,739.70	TOTAL BASE BID	\$1,594,040.40	TOTAL BASE BID	\$1,680,744.92



MEMO

Engineering Department

To: Board of Public Works
From: John Neumeier, Director of Public Works/City Engineer
Date: 3/17/2025
Re: **2c)** Authorization to Seek Bids for Project #10-25 - 2025 Concrete Street Patch Program

Background information:

The Engineering Department and Street Department have identified various areas in need of concrete street panel replacement for which we have budgeted funds in the 2025 Capital Improvement Plan (CIP). The City will also contract with Kaukauna Utilities (KU) to add winter water main break patches with our larger replacement project in an effort to save money, staff resources, and to simplify project coordination. We will again require contractors to complete any work on State Highway 55, State Highway 96, or near schools, during the summer months.

Strategic Plan: NA

Budget: \$200,000 project budget is included in the 2025 CIP. All watermain patches will be invoiced back to KU.

Staff Recommended Action:

Authorize the Director of Public Works to seek bids for Project #10-25 - 2025 Concrete Street Patch Program.



MEMO

Engineering Department

To: Board of Public Works
From: John Neumeier, Director of Public Works/City Engineer
Date: 3/17/2025
Re: **2d)** Interstate 41 - County Road J/Lawe Street Overpass Update

Background information:

Wisconsin Department of Transportation (WisDOT) will be reconstructing the County Road J Interchange in 2025 as part of the Interstate 41 project. Schedules can change and we will update you as necessary, but on the current schedule, important dates include:

- May 5 – Project to Begin
- May 12 – CTH J Bridge over I41 closes - demo
- June 20 – Full Closure of I-41 to set new bridge beams
- June 23 – Closure of On/Off Ramps to I-41/CTH J
- August 25 – CTH J Bridge and Ramps re-open
- September 9 – Final Completion

A full schedule is attached. More information, updates and schedules for the I-41 projects and the CTH J interchange specifically can be found at:

i41project.wisconsin.gov

Strategic Plan: NA

Budget: NA

Staff Recommended Action:

No action needed. Informational only.

Activity ID	Activity Name	Original Duration	Start	Finish	Total Float	April 2025					May 2025					June 2025					July 2025					August 2025					September 2025					October 2025				
						23	30	06	13	20	27	04	11	18	25	01	08	15	22	29	06	13	20	27	03	10	17	24	31	07	14	21	28	05						
1130-66-78 CTH J Interchange						Sep.09.25, 1130-66-78 CTH J Interch																																		
Admin						Sep.09.25, Admin																																		
A1000	Planned Project Start (May 5th)		0	May.05.25*	0	◆ Planned Project Start (May 5th)																																		
A1020	Clearing & Grubbing/EC MOB #1 (Prior to March 31st)		5	Mar.24.25	30	■ Clearing & Grubbing/EC MOB #1 (Prior to March 31st)																																		
A1040	Stage 5-Must finish BY August 29th, 2025		0	Aug.25.25*	4	◆ Stage 5-Must finish BY August 29th, 2025																																		
A1050	Final Completion Date (October 15, 2025)		0	Sep.09.25*	25	◆ Final Completion Date (October 15, 2025)																																		
Stage 1A-Night Work						May.07.25, Stage 1A-Night Work																																		
Roadway						May.07.25, Roadway																																		
A1520	Erosion Control MOB #2		1	May.05.25	0	■ Erosion Control MOB #2																																		
A1530	Removals (Cable/Beam Guardrail)		1	May.05.25	0	■ Removals (Cable/Beam Guardrail)																																		
A1540	Asphalt milling (1,040 SY)		1	May.05.25	0	■ Asphalt milling (1,040 SY)																																		
A1560	Pave Median Shoulders (140 TN)		1	May.06.25	0	■ Pave Median Shoulders (140 TN)																																		
A1620	Crash Cushions/Barrier Wall (2,200 LF)		1	May.07.25	0	■ Crash Cushions/Barrier Wall (2,200 LF)																																		
Stage 1B-Night Work						May.09.25, Stage 1B-Night Work																																		
Roadway						May.09.25, Roadway																																		
A1630	Erosion Control MOB #3		1	May.08.25	0	■ Erosion Control MOB #3																																		
A1640	Removals (Guardrail)		1	May.08.25	0	■ Removals (Guardrail)																																		
A1645	Remove Concrete Barrier (156 LF)		1	May.08.25	0	■ Remove Concrete Barrier (156 LF)																																		
A1650	Asphalt milling (520 SY)		1	May.08.25	0	■ Asphalt milling (520 SY)																																		
A1670	Pave Outside Shoulders (60 TN)		1	May.08.25	0	■ Pave Outside Shoulders (60 TN)																																		
A1675	Temp Tape		1	May.08.25	1	■ Temp Tape																																		
A1680	Crash Cushions/Barrier Wall (2,200 LF)		1	May.09.25	0	■ Crash Cushions/Barrier Wall (2,200 LF)																																		
Stage 2-Night Work						May.30.25, Stage 2-Night Work																																		
Structure Work						May.30.25, Structure Work																																		
A1690	Close CTH J at RAB's for Bridge Demo/ECM #4		1	May.12.25	0	■ Close CTH J at RAB's for Bridge Demo/ECM #4																																		
A1700	Mob In/Site Prep		2	May.12.25	0	■ Mob In/Site Prep																																		
A1710	Demo Over 41 NB		2	May.13.25	0	■ Demo Over 41 NB																																		
A1720	North Abutment Removal/Pier 1 Removal		4	May.15.25	0	■ North Abutment Removal/Pier 1 Removal																																		
A1730	Demo Over 41 SB		2	May.21.25	0	■ Demo Over 41 SB																																		
A1740	South Abutment Removal/Pier 3 Removal		3	May.23.25	0	■ South Abutment Removal/Pier 3 Removal																																		
A1750	Pier 2 Removal/Temp Shoring		2	May.29.25	0	■ Pier 2 Removal/Temp Shoring																																		
Stage 3-Day Work						Jun.19.25, Stage 3-Day Work																																		
Structure Work						Jun.19.25, Structure Work																																		
North Abutment Construction						Jun.10.25, North Abutment Construction																																		
A1840	Excavation/Storm Sewer		3	May.21.25	7	■ Excavation/Storm Sewer																																		
A1850	Piling/Form/Rebar/Pour/Strip		6	May.27.25	7	■ Piling/Form/Rebar/Pour/Strip																																		
A1860	Backfill Abutment/Slope Paving		5	Jun.04.25	7	■ Backfill Abutment/Slope Paving																																		
Pier Construction						Jun.19.25, Pier Construction																																		
A1870	Piling		2	Jun.02.25	0	■ Piling																																		
A1880	Form/Rebar		7	Jun.04.25	0	■ Form/Rebar																																		
A1890	Pour/Strip		5	Jun.13.25	0	■ Pour/Strip																																		
South Abutment Construction						Jun.17.25, South Abutment Construction																																		
A1900	Excavation/Storm Sewer		3	May.29.25	2	■ Excavation/Storm Sewer																																		
A1910	Piling/Form/Rebar/Pour/Strip		6	Jun.03.25	2	■ Piling/Form/Rebar/Pour/Strip																																		
A1920	Backfill Abutment/Slope Paving		5	Jun.11.25	2	■ Backfill Abutment/Slope Paving																																		
Stage 4A & 4B-Night Work Full Closure of Interstate						Jun.20.25, Stage 4A & 4B-Night Work Full Closure of Interstate																																		
A1760	Set Beams		1	Jun.20.25	0	■ Set Beams																																		
Stage 5-(65 Calendar Day)						Sep.09.25, Stage 5-(65 Calendar Day)																																		
Structure Work-Superstructure						Aug.01.25, Structure Work-Superstructure																																		
A1340	Decking		8	Jun.23.25	16	■ Decking																																		
A1350	Rebar		4	Jul.01.25	16	■ Rebar																																		
A1360	Pour/Cure		10	Jul.08.25	16	■ Pour/Cure																																		
A1370	Parapets/Sidwalk		10	Jul.15.25	16	■ Parapets/Sidwalk																																		
A1380	Strip Deck		7	Jul.24.25	16	■ Strip Deck																																		
A1390	Install Railing		4	Jul.28.25	16	■ Install Railing																																		
Roadway Work						Sep.09.25, Roadway Work																																		
North Side CTH J						Aug.14.25, North Side CTH J																																		
A1395	Traffic Control-Close CTH J & Ramps		1	Jun.23.25	0	■ Traffic Control-Close CTH J & Ramps																																		
A1400	Erosion Control MOB #5		1	Jun.23.25	0	■ Erosion Control MOB #5																																		
A1410	Clearing and Grubbing		2	Jun.23.25	0	■ Clearing and Grubbing																																		
A1415	Storm Sewer		3	Jun.23.25	0	■ Storm Sewer																																		
A1420	Removals and Grading (5,229 CY)		5	Jun.24.25	0	■ Removals and Grading (5,229 CY)																																		
A1430	Install Select Crush (5,572 TN)		5	Jun.27.25	6	■ Install Select Crush (5,572 TN)																																		
A1435	Base Aggregate 1 1/4" (4,290 TN)		5	Jun.27.25	6	■ Base Aggregate 1 1/4" (4,290 TN)																																		
A1436	EC MOB #6		2	Jul.07.25	69	■ EC MOB #6																																		
A1440	Electrical Crossings		1	Jul.07.25	6	■ Electrical Crossings																																		
A1450	Staking for paving		1	Jul.08.25	6	■ Staking for paving																																		
A1460	Trim & Prep for paving		1	Jul.09.25	6	■ Trim & Prep for paving																																		
A1470	Pave 15' ramps		1	Jul.10.25	6	■ Pave 15' ramps																																		
A1480	Stake Curb & Gutter		1	Jul.11.25	6	■ Stake Curb & Gutter																																		
A1490	Slip Curb & Gutter		3	Jul.14.25	6	■ Slip Curb & Gutter																																		

■ Remaining Level of Effort
 ■ Remaining Work
 ◆ Milestone
 ◆ Milestone
■ Actual Work
 ■ Critical Remaining Work
 ▼ Summary



PROJECT BRIEF


I-41 Project | Outagamie and Brown Counties

County J

Schedule: early 2025 to fall 2025

TRAFFIC IMPACTS

- 1 County J bridge over I-41 CLOSED spring to summer 2025**
 - Traffic will be detoured using WIS 55 and WIS 96.
 - **SB I-41 to County J/Lawe St. detour:** SB I-41 to WIS 55/ Delanglade St. Follow WIS 55 north to County JJ/Edgewood Dr. Turn east on Edgewood Dr. and continue to County J/Lawe St.
 - **NB I-41 County J/Lawe St. detour:** NB I-41 to WIS 55/Delanglade St. Follow WIS 55 south and continue to County J/ Lawe St.
- 2 County J ramps CLOSED summer 2025**



County J Interchange

The Wisconsin Department of Transportation (WisDOT) is reconstructing County J over I-41 along with the entrance and exit ramps, replacing pavement, constructing bicycle and pedestrian accommodations, and improving roundabouts to accommodate oversize/overweight vehicles as a part of the area improvements. The existing interchange configuration at County J remains the same as a diamond interchange with roundabouts.

Last updated January 15, 2025



For project information, contact I-41 Project Field office: (920) 492-7733 or; Melissa (Missy) Kok, I-41 Communications Manager | Melissa2.Kok@dot.wi.gov

Find us online at: i41project.wisconsindot.gov

Find us on Facebook: [i41ProjectWI](https://www.facebook.com/i41ProjectWI)

Follow us on X: [@i41ProjectWI](https://twitter.com/i41ProjectWI)

