

CITY OF PAHOKEE



AGENDA

City Commission Regular Meeting
Tuesday, January 10, 2023, at 6:00 PM

Pahokee Commission Chambers
360 East Main Street
Pahokee, Florida 33476

CITY COMMISSION:

Keith W. Babb, Jr., Mayor
Clara Murvin, Vice Mayor
Derrick Boldin, Commissioner
Juan Gonzalez, Commissioner
Sara Perez, Commissioner

CITY STAFF:

Rodney D. Lucas, City Manager
Jongelene Adams, Deputy City Manager
Tijauna Warner, City Clerk
Burnadette Norris-Weeks, Esq., City Attorney
Vacant, Finance/Human Resources Director

[TENTATIVE: SUBJECT TO REVISION]

AGENDA

- A. CALL TO ORDER**
- B. INVOCATION AND PLEDGE OF ALLEGIANCE**
- C. ROLL CALL**
- D. ADDITIONS OF EMERGENCY BASIS FROM CITY MANAGER, DELETIONS AND APPROVAL OF AGENDA ITEMS**
- E. PUBLIC COMMENTS / PUBLIC SERVICE ANNOUNCEMENTS / PRESENTATIONS / PROCLAMATIONS**

(This section of the agenda allows for comments from the public to speak. Each speaker will be given a total of three (3) minutes to comment. A public comment card should be completed and returned to the City Clerk. When you are called to speak, please go to the podium or unmute your device, and prior to addressing the Commission, state your name and address for the record)

- F. CONSENT AGENDA**

- 1. December 13, 2022 Workshop Minutes
- 2. December 13, 2022 Regular Meeting Minutes

- G. OLD BUSINESS** *(discussion of existing activities or previously held events, if any)*

- 1. Update - City Projects

- H. PUBLIC HEARINGS AND/OR ORDINANCES**

- I. RESOLUTION(S)**

- A. RESOLUTION 2023 - 01 A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, RATIFYING SUPPLEMENTAL AGREEMENT NO. 6 TO THE STATE-FUNDED GRANT BETWEEN THE CITY OF PAHOKEE, FLORIDA AND THE FLORIDA DEPARTMENT OF TRANSPORTATION, ATTACHED HERETO AS EXHIBIT "A"; PROVIDING FOR ADOPTION OF REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.

- B. RESOLUTION 2022 - 02 A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO. 18 PERTAINING TO THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) CONTRACT G-1753, FM 442030-01-54-1 FOR THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

- J. NEW BUSINESS** *(conversation about an activity or event upcoming, if any)*

- K. REPORT OF THE MAYOR**

- L. REPORT OF THE CITY MANAGER**

- M. REPORT OF THE CITY ATTORNEY**

- N. COMMISSIONER COMMENTS**

- O. FUTURE AGENDA ITEMS OF COMMISSIONERS, IF ANY**

- P. FOR THE GOOD OF THE ORDER** *(community events, feel good announcements, if any)*

- Q. ADJOURN**

Any citizen of the audience wishing to appear before the City Commission to speak with reference to any agenda or non-agenda item must complete the “Request for Appearance and Comment” form and present completed form to the City Clerk prior to commencement of the meeting.

Should any person seek to appeal any decision made by the City Commission with respect to any matter considered at this meeting, such person will need to ensure that a verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based. Reference: Florida Statutes 286.0105)

In accordance with the provisions of the Americans with Disabilities Act (ADA), this document can be made available in an alternate format upon request. Special accommodations can be provided upon request with three (3) days advance notice of any meeting, by contacting City Clerk Tijauna Warner at Pahokee City Hall, 207 Begonia Dr. Pahokee, FL 33476 Phone: (561) 924-5534. If hearing impaired, telephone the Florida Relay Service Number, 800-955-8771 (TDD) or 800-955-8770 (Voice), for assistance. (Reference: Florida Statutes 286.26).

CITY OF PAHOKEE



MINUTES

City Commission Workshop

Tuesday, December 13, 2022, at 4:00 PM

Pahokee Commission Chambers
360 East Main Street
Pahokee, Florida 33476

CITY COMMISSION:

Keith W. Babb, Jr., Mayor
Clara Murvin, Vice Mayor
Derrick Boldin, Commissioner
Juan Gonzalez, Commissioner
Sara Perez, Commissioner

CITY STAFF:

Rodney D. Lucas, City Manager
Jongelene Adams, Deputy City Manager
Tijauna Warner, City Clerk
Burnadette Norris-Weeks, Esq., City Attorney
Vacant, Finance/Human Resources Director

[TENTATIVE: SUBJECT TO REVISION]

MINUTES

A. INVOCATION AND PLEDGE OF ALLEGIANCE

The workshop was called to order by Mayor Babb at 4:18 PM.

Vice Mayor Murvin led the Invocation, followed by the Pledge of Allegiance.

B. ROLL CALL

PRESENT

Mayor Keith W. Babb, Jr.

Vice Mayor Clara Murvin

Commissioner Derrick Boldin

Commissioner Juan Gonzalez

Commissioner Sara Perez

Rodney D. Lucas, City Manager

Nylene Clarke, Executive Assistant (Acting City Clerk)

ABSENT

Burndadette Norris-Weeks, City Attorney

C. TOPIC

1. City-wide Beautification

Pegy Boule-Washington, Director of Community & Economic Development, presented the recommended City-wide beautification in the following categories: Tree Pruning/Maintenance, Mulch for Palm Trees, Centennial Signage, and Trash Receptacles & Benches. Discussion ensued.

2. ARPA Funding/Guidelines

Mr. Lucas presented a breakdown for ARPA use of funds. Discussion ensued.

D. DISCUSSION, COMMENTS, CONCERNS

None.

E. ADJOURN

There being no further business to discuss, the workshop adjourned at 5:58 PM.

Keith W. Babb, Jr., Mayor

ATTEST: Nylene Clarke, Acting City Clerk

CITY OF PAHOKEE



MINUTES

City Commission Regular Meeting
Tuesday, December 13, 2022, at 6:00 PM

Pahokee Commission Chambers
360 East Main Street
Pahokee, Florida 33476

CITY COMMISSION:

Keith W. Babb, Jr., Mayor
Clara Murvin, Vice Mayor
Derrick Boldin, Commissioner
Juan Gonzalez, Commissioner
Sara Perez, Commissioner

CITY STAFF:

Rodney D. Lucas, City Manager
Jongelene Adams, Deputy City Manager
Tijauna Warner, City Clerk
Burnadette Norris-Weeks, Esq., City Attorney
Vacant, Finance/Human Resources Director

[TENTATIVE: SUBJECT TO REVISION]

MINUTES

A. CALL TO ORDER

The meeting was called to order by Mayor Babb at 6:06 PM.

B. INVOCATION AND PLEDGE OF ALLEGIANCE

Vice Mayor Murvin led the Invocation, followed by the Pledge of Allegiance.

C. ROLL CALL

PRESENT

Mayor Keith W. Babb, Jr.

Vice Mayor Clara Murvin

Commissioner Derrick Boldin

Commissioner Juan Gonzalez at 6:13 PM

Commissioner Sara Perez

Rodney D. Lucas, City Manager

Burnadatte Norris-Weeks, City Attorney via phone at 6:11 PM (and later arrived in person)

Nylene Clarke, Executive Assistant (Acting City Clerk)

D. ADDITIONS, DELETIONS, AND APPROVAL OF AGENDA ITEMS:

Motion made by Vice Mayor Murvin to approve the agenda with the addition of Resolution 2022 - 65 and Resolution 2022 - 66. Duly seconded by Commissioner Boldin and passed 3-1.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin

Voting Nay: Commissioner Perez

E. PUBLIC COMMENTS / PUBLIC SERVICE ANNOUNCEMENTS / PRESENTATIONS / PROCLAMATIONS

(This section of the agenda allows for comments from the public to speak. Each speaker will be given a total of three (3) minutes to comment. A public comment card should be completed and returned to the City Clerk. When you are called to speak, please go to the podium or unmute your device, and prior to addressing the Commission, state your name and address for the record)

Samuel McKinstry asked questions regarding the marina, City equipment, cell towers, property adjacent to the cemetery, and a fire lane issue.

Kevin Brown, with the Smith & Moore Family Teen Center, provided information regarding programs that will be offered at the schools in Pahokee. Anthony Davis, Director of Operations for the Boys & Girls Club of Pam Beach County, expounded on the information. Discussion ensued.

Robert Love commented regarding vacancies in the City.

1. Presentation - PBSO

Lieutenant Mugridge provided the year-to-date stats for Pahokee.

2. Proclamation - Kirk Patrick

The proclamation was read into the record by Ms. Clarke.

Mayor Babb led the City Commission in presenting the proclamation to Mr. Kirk Patrick.

F. CONSENT AGENDA

1. November 22, 2022 Regular Meeting Minutes

2. November 28, 2022 Special Meeting Minutes

Motion made by Vice Mayor Murvin to approve the Consent Agenda. Duly seconded by Commissioner Boldin and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

G. OLD BUSINESS:

(Discussion of existing activities or previously held events, if any)

1. Update - City Projects

Jongelene Adams, Deputy City Manager, provided the update on City projects. Discussion ensued.

2. Discussion and direction for City-wide beautification

Mr. Lucas provided an overview of the item. Discussion ensued.

Motion made by Commissioner Boldin to move forward with the beautification project (final cost to be brought back for approval) and also include cemetery and blight program. Duly seconded by Commissioner Gonzalez and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

3. Discussion and direction for ARPA

Mr. Lucas provided an overview of the item. Discussion ensued.

Motion made by Commissioner Perez to table this item until the next Regular Commission Meeting and in the interim, have a Town Hall. Duly seconded by Commissioner Boldin and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

H. PUBLIC HEARING(S)

None.

I. RESOLUTION(S)

1. RESOLUTION 2022 - 63 RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 16 TO RESOLUTION #2021-02 PERTAINING TO THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT), CONTRACT G-1753, FM# 442030-01-54-1, BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

The resolution was read into the record by Attorney Norris-Weeks and explained by Mr. Lucas. Discussion ensued.

Motion made by Commissioner Boldin to approve Resolution 2022 - 63. Duly seconded by Vice Mayor Murvin and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

2. RESOLUTION 2022 - 64 RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 17 TO RESOLUTION #2021-02 PERTAINING TO THE FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT), CONTRACT G-1753, FM# 442030-01-54-1,

BARFIELD HIGHWAY RECONSTRUCTION PROJECT AS SET FORTH IN EXHIBIT “A”; PROVIDING FOR AN EFFECTIVE DATE.

The resolution was read into the record by Attorney Norris-Weeks and explained by Mr. Lucas. Discussion ensued.

Motion made by Commissioner Boldin to approve Resolution 2022 - 64. Duly seconded by Vice Mayor Murvin and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

3. RESOLUTION 2022 - 65 A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF CHANGE ORDER NO. 1 TO RESOLUTION 2022-43 PERTAINING TO PHASE I SIDEWALK INSTALLATION AND REPLACEMENT OF NEW SIDEWALKS CONTRACT AS SET FORTH IN EXHIBIT “A”; PROVIDING FOR AN EFFECTIVE DATE.

The resolution was read into the record by Attorney Norris-Weeks and explained by Mr. Lucas. Discussion ensued.

Motion made by Vice Mayor Murvin to approve Resolution 2022 - 65. Duly seconded by Commissioner Gonzalez and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

4. RESOLUTION 2022 - 66 A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, FOR APPROVAL OF “2” SBW & ASSOCIATES, INC CONTRACT AGREEMENT FOR THE RFP 2022-02 FOR PROJECT 647 - DEMOLITION CONTRACTOR FOR THE OLD HOUSE ON BACOM POINT AS SET FORTH IN EXHIBIT “A”; PROVIDING FOR AN EFFECTIVE DATE.

Commissioner Perez recused herself from this item, due to a conflict of interest (see attached Form 8B), and voluntarily exited the meeting for the discussion of the item.

The resolution was read into the record by Attorney Norris-Weeks and explained by Mr. Lucas. Discussion ensued.

Motion made by Commissioner Boldin to approve Resolution 2022 - 66. Duly seconded by Vice Mayor Murvin and passed 3-1.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin

Voting Nay: Commissioner Gonzalez

Voting Abstaining: Commissioner Perez

J. NEW BUSINESS:

(Conversation about an activity or event upcoming, if any)

None.

K. REPORT OF THE MAYOR

Mayor Babb discussed recent death of residents, and recent/upcoming events.

L. REPORT OF THE CITY MANAGER

Mr. Lucas announced that he would like to move forward with the release of 3.3% COLA for the employees, in lieu of bonuses, and discussed an upcoming event.

M. REPORT OF THE CITY ATTORNEY

None.

N. COMMISSIONER COMMENTS

Commissioner Gonzalez extended thanks to PBSO for the event they hosted.

Commissioner Boldin discussed the progress in Pahokee and expressed the importance of protecting the progress.

Commissioner Perez bid all a happy holiday and encourage all to remember the reason for the season.

Vice Mayor Murvin inquired about illegal dumping in commercial dumpsters and discussion ensued. She echoed Commissioner Boldin's sentiments regarding progress.

O. FOR THE GOOD OF THE ORDER

(Community events, feel good announcements)

None.

P. ADJOURN (BY MOTION AND APPROVAL OF MAJORITY PRESENT)

Motion made by Commissioner Perez to adjourn the meeting. Duly seconded by Commissioner Gonzalez and passed unanimously.

Voting Yea: Mayor Babb, Vice Mayor Murvin, Commissioner Boldin, Commissioner Gonzalez, Commissioner Perez

There being no further business to discuss, Mayor Babb adjourned the meeting at 8:34 PM.

Keith W. Babb, Jr., Mayor

ATTEST: Nylene Clarke, Acting City Clerk



AGENDA

MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS

VIA: RODNEY LUCAS, CITY MANAGER

FROM: Jongelene Adams

SUBJECT: Community & Economic Development Department

DATE: January 5, 2023

GENERAL SUMMARY/BACKGROUND:

The City of Pahokee is the receipt of the Florida Department of Transportation (FDOT) Economic Development Transportation Fund (EDTF) for PHASE IV- Resurfacing of the City of Pahokee Streets – Contract G1605 – FM #443363-2-54-0 Supplemental Agreement No. 6.

This supplemental agreement allows the City of Pahokee time to complete the Resurfacing of PHASE IV Streets. Supplemental Agreement No. 6 is a legislative allocation of \$210,000. The terms of this agreement is from December 30, 2022 to June 30, 2023.

This agreement allows the City an extension of time to complete the resurfacing of the Streets:

- West 3rd Street from Carissa Drive to South Lake Avenue
- West 2nd Street
- West 5th Terrace
- Dr. Martin Luther King Jr. Blvd.

BUDGET IMPACT: \$210,000.00 is reimbursable by FDOT

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this FDOT PHASE IV – Supplemental Agreement No. 6

ATTACHMENTS:

Resolution 2023 - 01

RESOLUTION 2023 - 01

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, RATIFYING SUPPLEMENTAL AGREEMENT NO. 6 TO THE STATE-FUNDED GRANT BETWEEN THE CITY OF PAHOKEE, FLORIDA AND THE FLORIDA DEPARTMENT OF TRANSPORTATION, ATTACHED HERETO AS EXHIBIT "A"; PROVIDING FOR ADOPTION OF REPRESENTATIONS; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, the City of Pahokee, Florida ("City") and the Florida Department of Transportation ("FDOT") entered into a State-Funded Grant Agreement ("Agreement") on February 21, 2019 for funding of certain roadway resurfacing projects; and

WHEREAS, the Agreement was scheduled to expire on December 31, 2022 and it was necessary for the parties to extend the completion deadline until June 30, 2023 by immediately executing State Funded Grant Agreement Supplemental No. 6, attached hereto as Exhibit "A"; and

WHEREAS, the City Manager seeks ratification of the action to execute an extension of the Agreement with FDOT as in the best interests of the City of Pahokee and its residents.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing "Whereas" clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Approval of Agreement. The City Commission of the City of Pahokee hereby approves the State-Funded Supplemental Grant Agreement, No. 6, attached hereto as Exhibit "A."

Section 3. Ratification of Agreement. The City Commission of the City of Pahokee hereby ratifies State-Funded Grant Supplemental Agreement No. 6 between the City and the FDOT, attached hereto Exhibit "A".

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 10th day of January 2023.

Keith W. Babb, Jr., Mayor

ATTEST

Nylene Clarke, Acting City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin _____(Yes) _____(No)

Commissioner Gonzalez _____(Yes) _____(No)

Commission Perez _____(Yes) _____(No)

Vice Mayor Murvin _____(Yes) _____(No)

Mayor Babb _____(Yes) _____(No)

EXHIBIT "A"
STATE-FUNDED GRANT SUPPLEMENTAL No. 6

**STATE-FUNDED GRANT
SUPPLEMENTAL AGREEMENT**

PROJ Section I, Item A.

SUPPLEMENTAL NO.

6

CONTRACT NO.

G-1605

FPN

443363-2-54-01

Recipient: CITY OF PAHOKEE

This Supplemental Agreement ("Supplemental"), dated December 29, 2022 arises from the desire to supplement the State-Funded Grant Agreement ("Agreement") entered into and executed on February 21, 2019 as identified above. All provisions in the Agreement and supplements, if any, remain in effect except as expressly modified by this Supplemental.

The parties agree that the Agreement is to be amended and supplemented as follows:

This Supplemental Agreement ("SA") extends the term of the Agreement from December 31, 2022 to June 30, 2023.

Paragraph 3 of the Agreement is amended as follows:

This SA shall commence upon full execution by the parties and the Recipient shall complete the Project on or before June 30, 2023. If the Recipient does not complete the Project within this period, the Agreement will expire on June 30, 2023, unless a time extension is requested by the Recipient and granted by the Department prior to the expiration of the Agreement. Expiration of the Agreement will be considered termination of the Project. The Recipient acknowledges that no funding for the Project will be provided by the State under the Agreement for Project work that is not timely completed and invoiced in accordance with the terms of the Agreement; or for Project work performed prior to full execution of the Agreement.

Notwithstanding the expiration of the Project completion date, and as a result the potential unavailability of any unexpended State funding, the Recipient shall remain obligated to complete all aspects of the Project identified in Exhibit "A" in accordance with the remaining terms of the Agreement, unless the parties agree otherwise in writing.

Reason for this Supplemental and supporting engineering and/or cost analysis:

The City of Pahokee experienced several changes in Administrative staffing, which impacted their ability to perform the Project work and the availability of resources for the past 1.5 years. In addition, the City advertised the Project in September 2022 and did not receive any bidders. This SA also extends the term of the executed Stated Funded Grant Agreement (SFGA) to align with the anticipated construction schedule and avoid the expiration of the Agreement prior to Project completion. The City plans to re-advertise the Project starting Monday, December 19, 2022 and shall run for a two-week period.

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**STATE-FUNDED GRANT
SUPPLEMENTAL AMENDMENT**


Section I, Item A.


PROGRAM MANAGEMENT
12/18
Page 2 of 2

IN WITNESS WHEREOF, the Parties have executed this Amendment on the date(s) below.

FDOT
State of Florida, Department of Transportation

City of Pahokee

By: 
F4EFBA650EA14BF...

By: 

Print Name: STEVEN C. BRAUN, P.E.

Print Name: Rodney D. Lucas

Title: Director of Transportation Development

Title: City Manager

Date: 12/29/2022 | 3:08 PM EST

Date: 12/29/22

Legal Review:

As approved by the Board on:


43DE6B33D3BF464...

See attached Encumbrance Form for date of funding approval by Comptroller N/A

Attest: _____

Legal Review:

City Attorney

Kennedy, Leos

From: Godfrey-Baker, Monifa on behalf of Braun, Steve
Sent: Thursday, December 22, 2022 9:00 AM
To: D4-MC
Cc: D4-ASC
Subject: Responsible Charge - Transportation Development - 12/22/22 through 1/6/2023

While I'm out of the office Thursday December 22nd, 2022 through Friday January 6th, 2023, Birgit Olkuch, District Modal Development Administrator, will be in responsible charge and have my full signature authority for D4 Transportation Development.

Please afford Birgit your usual courtesy and cooperation.

Monifa Godfrey-Baker can be contacted directly at (954) 777-4646 for immediate assistance while I am out of the office.

Steven C. Braun, P.E.
Director of Transportation Development
FDOT - District Four
Steve.Braun@dot.state.fl.us
Office: (954) 777-4143
Cell: (954) 303-9192



[Facebook](#) | [Twitter](#) | [Instagram](#) | [YouTube](#) | [WordPress](#)



AGENDA
MEMORANDUM

TO: HONORABLE MAYOR & CITY COMMISSIONERS
VIA: RODNEY LUCAS, CITY MANAGER
FROM: Jongelene Adams
SUBJECT: Community & Economic Development Department
DATE: 3rd January 2023

GENERAL SUMMARY/BACKGROUND:

Barfield Highway Change Order #18 – This change order is for Barfield Highway Reconstruction. The change order is for compensation to Rosso Site Development (contractor) for the preparation of the construction site for Hurricane Ian.

Per the directive of FDOT Project Manager personnel, due to the State of Florida Executive Order (22-219) as issued as a result of Hurricane Ian. Rosso was directed to cease construction in an effort to secure the area for the upcoming storm from 9/26/2022 - 9/30/2022.

Rosso is entitled to 100% of the \$10,507.39 to secure the site.

BUDGET IMPACT: \$10,507.39 concurrency is granted by FDOT for this additional cost.

LEGAL NOTE: N/A

STAFF RECOMMENDATION:

The Department of Community & Economic Development recommends approval of this change order #18.

ATTACHMENTS:

- Change Order #18
- Resolution 2023 - 02

RESOLUTION 2023 - 02

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF PAHOKEE FLORIDA, APPROVING CHANGE ORDER NO. 18 PERTAINING TO THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION (FDOT) CONTRACT G-1753, FM 442030-01-54-1 FOR THE BARFIELD HIGHWAY RECONSTRUCTION PROJECT, AS SET FORTH IN EXHIBIT "A"; PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, pursuant to Resolution 2019-14 adopted by the City Commission of the City of Pahokee, Florida ("CITY") on March 26, 2019, the City and the Florida Department of Transportation (FDOT) entered into a grant funding Agreement for Construction and Construction Inspection (CEI) Engineering Services pertaining to S. Barfield Road from East Main Street to East 7th Street; and

WHEREAS, pursuant to Resolution 2021-02, the City approved the grant award funding for the reconstruction of Barfield Highway in the amount of \$3,891,096.63 to Rosso Site Development, Inc. and authorized the Mayor to execute the necessary agreement; and

WHEREAS, due to a Governor declared State of Emergency related to Hurricane Ian, the Florida Department of Transportation (FDOT) forwarded to project personnel a directive to cease work and to concentrate efforts on securing the construction site for the passage of Hurricane Ian; and

WHEREAS, a change order is now necessary to compensate Rosso Site Development Inc. in the amount of \$10,507.39 for securing the Barfield Highway Reconstruction site as a result of Hurricane Ian during the time period from 9/26/2022 through 9/30/2022; and

WHEREAS, approving Change Order #18 to compensate Rosso Site Development is in the best interest of the City of Pahokee.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF PAHOKEE, FLORIDA, AS IT FOLLOWS:

Section 1. Adoption of Representations. The foregoing “Whereas” clauses are hereby ratified and confirm as being true, and the same are hereby made a specific part of this resolution.

Section 2. Authorization and Approval. The City Commission of the City of Pahokee, Florida hereby authorizes and approves Change Order #18 in order to compensate Rosso Site Development, Inc. for securing the Barfield Highway Reconstruction site due to a Florida Governor declared State of Emergency related to Hurricane Ian in the amount of \$10,507.39 for the time period 9/26/2022 through 9/30/2022, as set forth in Exhibit “A” hereto.

Section 3. Authorizing City Manager. The City Manager is hereby authorized to take all necessary and expedient action to effectuate the intent of this Resolution.

Section 4. Effective Date. This Resolution shall be effective immediately upon its passage and adoption.

PASSED and ADOPTED this 10th day of January 2023.

Keith W. Babb, Jr., Mayor

ATTEST

Nylene Clarke, Acting City Clerk

APPROVED AS TO FORM AND LEGAL SUFFICIENCY:

Burnadette Norris-Weeks, P.A.
City Attorney

Moved By: _____

Seconded By: _____

Vote:

Commissioner Boldin _____(Yes) _____(No)

Commissioner Gonzalez _____(Yes) _____(No)

Commission Perez _____(Yes) _____(No)

Vice Mayor Murvin _____(Yes) _____(No)

Mayor Babb _____(Yes) _____(No)

Entitlement Analysis

Financial Project ID: 442030-1-54-01
Contract No.: G-1753
County: Palm Beach
Description: Pahokee, Barfield Highway Reconstruction

Re: Hurricane Ian Mitigation Efforts, Ros-29

Description & Analysis:


This Change Order is written to compensate the contractor for additional work to Secure the work site for Hurricane Ian.

Issue: Governor's Declared State of Emergency for Hurricane Ian 9/26/22

The FDOT forwarded to project personnel a directive to cease work and to concentrate efforts on securing the construction site in preparation for Hurricane Ian. The contractor proceeded to follow the Directive and worked on preparing the site for the passage of the Hurricane between 9/26/22 and 9/30/22.

5 days are granted with this Change Order.

The Contractor is 100% entitled to \$10,507.39 to perform the additional work.



Robert Audette, P.E.
Sr. Project Engineer

1302 South J Street
Lake Worth, FL 33460



Ph: 561-689-0889
Fax: 561-689-2851

Change Order Request

Change Order No.: 29 R1
Owner: City of Pahokee
Project: Barfield Highway

Owner Proj. No.: 2020-007
RSD Proj. No.: 01-20037
Date: 10/12/2022

Description: Hurrican Ian Prep -9/26 to 9/29 and 9/30

#	Description	Qty	Unit	Unit Price	Total Price
1.00	Hurrican Ian Site Prep And Restoration	1	1.00	\$ 10,507.39	\$ 10,507.39
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -
					\$ -

Total: \$ 10,507.39

Original Contract Amt	\$	-
Amount of this Change Order	\$	10,507.39
Amount of Previous Change Order (s)	\$	-
New Total Contract Amount	\$	<u>10,507.39</u>

Completion time extended 5 days If yes, new completion date? _____

When executed by all parties, this document will become part of the above reference construction contract.

Client Signature _____

Client Printed _____

Blair Simpson

Simpson

Digitally signed by Blair Simpson
DN: cn=Blair Simpson, o=Rosso
Site Development, ou,
email=bsimpson@rossositedevelop
ment.com, c=US
Date: 2022.12.13 15:30:02 -05'00'

Revisions

#	Date	By	Description
1	11/17/2022	JLW	Added 1 day and Added JD Time Sheets

1302 South J Street
Lake Worth, FL 33460



Ph: 561-689-0889
Fax: 561-689-2851

CHANGE ORDER BREAKDOWN

Description of work: Hurrican Ian Prep -9/26 to 9/29 and 9/30

CO #: 29 R1

EQUIPMENT					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Loader	9	HR	\$62.50	\$562.50
2	Tractor		HR	\$40.38	\$0.00
3	Roller		HR	\$56.12	\$0.00
4	Mixer		HR	\$202.61	\$0.00
5	Grader		HR	\$79.95	\$0.00
6	Backhoe		HR	\$93.41	\$0.00
7	Water Truck		HR	\$37.98	\$0.00
8	Dozer	9	HR	\$73.93	\$665.37
9	Paver		HR	\$61.50	\$0.00
10	Paving Roller		HR	\$40.38	\$0.00
11	Broom		HR	\$49.97	\$0.00
12	Excavator (30,000 lb)	9	HR	\$109.04	\$981.36
13	Excavator (70,000 lb)		HR	\$169.32	\$0.00
14	Tamp		HR	\$19.50	\$0.00
15	Saw		HR	\$19.50	\$0.00
16	Pick-Up Truck	9	HR	\$32.46	\$292.14
17	Dump Truck		HR	\$65.00	\$0.00
18	Curb Machine		HR	\$58.75	\$0.00

Equipment Subtotal \$2,501.37
Markup 0.150 \$375.21
EQUIPMENT TOTAL: \$2,876.58

LABOR					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Superintendent	9	HR	\$64.29	\$578.61
2	Foreman (w/ Pick-Up)		HR	\$84.20	\$0.00
3	Operator-Road Crew	9	HR	\$38.06	\$342.54
4	Laborer-Road Crew	4	HR	\$20.79	\$83.16
5	Operator-Underground Crew		HR	\$36.24	\$0.00
6	Pipe Layer, Tailman, Laborer-Underground Crew		HR	\$26.32	\$0.00
7	Curb Machine Operator-Concrete Crew		HR	\$43.50	\$0.00
8	Finisher-Concrete Crew		HR	\$32.61	\$0.00
9	Former/Laborer-Concrete Crew		HR	\$23.65	\$0.00
10			HR		\$0.00
11			HR		\$0.00

Labor Subtotal \$1,004.31
Burden 0.5156 \$517.82
Markup 0.150 \$150.65
LABOR TOTAL: \$1,672.78

MATERIAL					
#	Description	Qty	Unit	Unit Cost	Total Cost
1					\$0.00
2					\$0.00
3					\$0.00
4					\$0.00
5					\$0.00
6					\$0.00
7					\$0.00
Material Subtotal					\$0.00
Markup 0.150					\$0.00
MATERIAL TOTAL:					\$0.00

SUBCONTRACTORS					
#	Description	Qty	Unit	Unit Cost	Total Cost
1	Johnson Davis	1	LS	\$5,470.04	\$5,470.04
2		1	LS		\$0.00
3		1	LS		\$0.00
4		1	LS		\$0.00
5		1	LS		\$0.00
6		1	LS		\$0.00
7		1	LS		\$0.00
Subcontractor Subtotal					\$5,470.04
Markup 0.05					\$273.50
SUBCONTRACTOR TOTAL:					\$5,743.54

Equipment Total: \$2,876.58
 Labor Total: \$1,672.78
 Material Total: \$0.00
 Subcontractors Total: \$5,743.54

Bond & General Liability Insurance: \$214.49
 MOT: \$0.00

Total: \$10,507.39


ROSSO

Site Development

LABOR BURDEN

FICA	FUTA	SUTA	WC	RETIREDMENT BENEFITS	MEDICAL	HOLIDAY / VACATION / SICK	Total
7.65%	0.60%	1.08%	13.39%	4.00%	17.44%	7.30%	51.46%

In agreement with FDOT Specification section 4-3.2.1. As an officer or director of Rosso Site Development, Inc. I certify the above rates to be true and accurate.


 Blair Simpson-VP

5-19-22
 Date

Section I, Item B.

1302 South J Street
 Lake Worth, FL 33460

P. (561) 689-0889

www.RossoSiteDevelopment.com

F. (561) 689-2851

CGC1520819 / CUC1225294



Florida State of Emergency Email
DOT

Appendix 'A'

James Washington

From: Robert Audette <raudette@momentumcei.com>
Sent: Thursday, September 29, 2022 1:34 PM
To: James Washington; Blair Simpson
Cc: Jim Lewis; Jongelene Adams; Mohammad Farhadtooski
Subject: FW: Hurricane Ian - Declared State of Emergency FIN 442030-1-54-01

Hello James,

Use this email as your authorization to proceed with normal construction operations after completing your MOT and reestablished any other areas that may have been affected by storm. Submit any costs associated with storm mitigation. The Inspector and your Superintendent should have been agreeing to numbers in the field to that affect.

Thanks,

Robert
Cell: (786) 397-3521

From: Lewis, James <James.Lewis@dot.state.fl.us>
Sent: Thursday, September 29, 2022 12:22 PM
To: Robert Audette <raudette@momentumcei.com>
Cc: Jongelene Adams <jadams@cityofpahokee.com>
Subject: Re: Hurricane Ian - Declared State of Emergency FIN 442030-1-54-01

Yes. As long as MOT is completely restored and all areas disturbed by the storm are now safe. Do you have observations of actions taken to prepare for the storm and of all completed restoration. Also has the contractor submitted they're documentation of the same?

Get [Outlook for iOS](#)

From: Robert Audette <raudette@momentumcei.com>
Sent: Thursday, September 29, 2022 12:14:08 PM
To: Lewis, James <James.Lewis@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>
Subject: FW: Hurricane Ian - Declared State of Emergency FIN 442030-1-54-01

Jim,

Please advise if the contractor can resume normal operation. I recommend that they do so.

Thanks,

Robert
Cell: (786) 397-3521

From: James Washington <JWashington@rossositedevelopment.com>
Sent: Thursday, September 29, 2022 12:07 PM
To: Robert Audette <raudette@momentumcei.com>; Blair Simpson <BSimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>

Cc: Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>; Jongelene Adams <jadams@cityofpahokee.com>; Michael N. Rezk <mrezk@pbcwater.com>; Jim Lewis <james.lewis@dot.state.fl.us>; Kennedy, Leos <leos.kennedy@dot.state.fl.us>; Williams, Mya <mya.williams@dot.state.fl.us>; Kennedy, Leos <leos.kennedy@dot.state.fl.us>; Rob Cables <rob.cables@dot.state.fl.us>; Marzi, Joseph <joseph.marzi@dot.state.fl.us>
Subject: RE: Hurricane Ian - Declared State of Emergency FIN 442030-1-54-01

Yes.

James L. Washington Jr.
Project Manager
Address : 1302 South J Street
Lake Worth, FL 33460
Cell : (561) 818-4191
Office : (561) 689-0889
Email : JWashington@Rossositedevelopment.com



From: Robert Audette <raudette@momentumcei.com>
Sent: Thursday, September 29, 2022 11:53 AM
To: James Washington <JWashington@rossositedevelopment.com>; Blair Simpson <BSimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>
Cc: Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>; Jongelene Adams <jadams@cityofpahokee.com>; Michael N. Rezk <mrezk@pbcwater.com>; Jim Lewis <james.lewis@dot.state.fl.us>; Kennedy, Leos <leos.kennedy@dot.state.fl.us>; Williams, Mya <mya.williams@dot.state.fl.us>; Kennedy, Leos <leos.kennedy@dot.state.fl.us>; Rob Cables <rob.cables@dot.state.fl.us>; Marzi, Joseph <joseph.marzi@dot.state.fl.us>
Subject: RE: Hurricane Ian - Declared State of Emergency FIN 442030-1-54-01

Hello James!

Hope you faired well during the storm.
I hear that you are ready to finalize re-installation of the MOT. Is RSD and JD ready to resume normal work tomorrow?

Thanks,

Robert
Cell: (786) 397-3521

From: Jongelene Adams <jadams@cityofpahokee.com>
Sent: Monday, September 26, 2022 3:26 PM
To: Robert Audette <raudette@momentumcei.com>; James.Lewis <James.Lewis@dot.state.fl.us>; James Washington <jwashington@rossositedevelopment.com>; Blair Simpson <bsimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>; Williams, Mya <Mya.Williams@dot.state.fl.us>; Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>; Marzi, Joseph <Joseph.Marzi@dot.state.fl.us>; Cables, Rob <Rob.Cables@dot.state.fl.us>

Cc: mrezk <mrezk@pbcwater.com>; Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>
Subject: Re: Hurricane Ian - Declared State of Emergency

Good afternoon,

The City is in concurrence with FDOT and the executive orders from the Governor.

The City is on wait until we have further information from PBC Emergency Management. We have another call with PBC Emergency Management tomorrow at 2pm.

Thank you for your diligence.

Warm Regards,

Jongelene Adams

Sent via the Samsung Galaxy S20 FE 5G, an AT&T 5G smartphone
[Get Outlook for Android](#)

From: Robert Audette <raudette@momentumcei.com>
Sent: Monday, September 26, 2022 12:03:42 PM
To: James.Lewis <James.Lewis@dot.state.fl.us>; James Washington <jwashington@rossositedevelopment.com>; Blair Simpson <bsimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>; Williams, Mya <Mya.Williams@dot.state.fl.us>; Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>; Marzi, Joseph <Joseph.Marzi@dot.state.fl.us>; Cables, Rob <Rob.Cables@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>; mrezk <mrezk@pbcwater.com>; Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>
Subject: RE: Hurricane Ian - Declared State of Emergency

Understood Jim.

James,

Please put all your efforts on securing the job site.

Thanks,

Robert
Cell: (786) 397-3521

From: Lewis, James <James.Lewis@dot.state.fl.us>
Sent: Monday, September 26, 2022 11:56 AM
To: Robert Audette <raudette@momentumcei.com>; James Washington <jwashington@rossositedevelopment.com>; Blair Simpson <bsimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>; Williams, Mya <Mya.Williams@dot.state.fl.us>; Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>; Marzi, Joseph <Joseph.Marzi@dot.state.fl.us>; Cables, Rob <Rob.Cables@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>; Michael N. Rezk <mrezk@pbcwater.com>; Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>
Subject: RE: Hurricane Ian - Declared State of Emergency

Robert: The Governor of the State of Florida has declared a state of emergency. The language in the declaration is clear and not ambiguous at all. Who at the city of Pahokee has the authority to countermand the directions given by the Governor of Florida. He's the duly elected Chief Executive of the State. During our earlier telephone call on this subject today I explained that Momentum personnel need to document the contractor's efforts to prepare the site for hurricane. FDOT continues to pay the contractor and Momentum and you need to honor our request to secure the project and documents toe effort fully. Your inspection staff is to document all work.
Regards

Jim

Jim Lewis
LAP Coordinator
State of Florida Department of Transportation
Palm Beach Operations Center
7900 Forest Hill Boulevard
West Palm Beach, FL 33413
Office: (561) 370-1216
Cell: (561) 632-6172

From: Robert Audette <raudette@momentumcei.com>
Sent: Monday, September 26, 2022 11:30 AM
To: James Washington <jwashington@rossositedevelopment.com>; Blair Simpson <bsimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>
Cc: Lewis, James <James.Lewis@dot.state.fl.us>; Jongelene Adams <jadams@cityofpahokee.com>; Michael N. Rezk <mrezk@pbcwater.com>; Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>
Subject: RE: Hurricane Ian - Declared State of Emergency

EXTERNAL SENDER: Use caution with links and attachments.

James,

The city will be having a meeting this afternoon about this. Please wait until they respond on any stop work order. This dose not affect efforts to secure the site for preparedness as directed by the memo.

Thanks,

Robert
Cell: (786) 397-3521

From: Robert Audette
Sent: Monday, September 26, 2022 11:25 AM
To: James Washington <jwashington@rossositedevelopment.com>; Blair Simpson <bsimpson@rossositedevelopment.com>; Chad Rawlinson <crawlinson@johnsondavis.com>
Cc: Jim Lewis <james.lewis@dot.state.fl.us>; Jongelene Adams <jadams@cityofpahokee.com>; Michael N. Rezk <mrezk@pbcwater.com>; Mohammad Farhadtooski <mfarhadtooski@momentumcei.com>
Subject: FW: Hurricane Ian - Declared State of Emergency

James,

Please see attached directive form District Office. Keep track of effort to remove MOT devices: Drums, signs VMS. I attached Chapter 7.6 of CPAM for reference.

Thanks,

Robert
Cell: (786) 397-3521

From: Lewis, James <James.Lewis@dot.state.fl.us>
Sent: Monday, September 26, 2022 10:19 AM
To: Robert Audette <raudette@momentumcei.com>; Jongelene Adams <jadams@cityofpahokee.com>; Mark L. Dachsteiner <mdachsteiner@baxterwoodman.com>; kovner@mydelraybeach.com; Volbrecht, Kevin <KCVolbrecht@wpb.org>; Cristine M. Perdomo <cperdomo@wpb.org>; Shah, Jigar <Jigar.Shah@dot.state.fl.us>; Zachary King <ZKing@pbcgov.org>; Sam Al-Turk <aalturk@mehtaeng.com>; Ferris, Kara <kferris@greenacresfl.gov>; Stacy Sing <ssing@rjbehar.com>; Alexis Burrie (aburrie@aeengineeringinc.com) <aburrie@aeengineeringinc.com>; Alvarez, Ramon <Ramon.Alvarez@dot.state.fl.us>
Subject: FW: Hurricane Ian - Declared State of Emergency

Please see the highlighted notes below from FDOT. All construction operations are to be suspended and actions completed as highlighted in the emails below. If you have any questions, please feel free to call me.
Regards

Jim

Jim Lewis
LAP Coordinator
State of Florida Department of Transportation
Palm Beach Operations Center
7900 Forest Hill Boulevard
West Palm Beach, FL 33413
Cell: (561) 632-6172

From: Lewis, James
Sent: Monday, September 26, 2022 9:57 AM
To: Subject: FW: Hurricane Ian - Declared State of Emergency

Good morning: Attached are two Executive Orders from Governor De

From: Caballero, Eduardo <eduardo.caballero@dot.state.fl.us>
Sent: Monday, September 26, 2022 8:50 AM
To: D4-PBOConstruction <D4-PBOConstruction@dot.state.fl.us>; D4-PBOPS CEI <D4-PBOPsCEI@dot.state.fl.us>; D4-PBOPALinvite <D4-PBOPALinvite@dot.state.fl.us>
Subject: FW: Hurricane Ian - Declared State of Emergency

We have received notice to have all contractors in D4 suspend operations until further notice. Please provide direction to contractors as stated below.

Thanks

Eduardo Caballero

Palm Beach Operations Engineer
561-370-1104
561-516-0832 cell

From: Marzi, Joseph <Joseph.Marzi@dot.state.fl.us>
Sent: Monday, September 26, 2022 8:39 AM
To: Caballero, Eduardo <eduardo.caballero@dot.state.fl.us>
Subject: Fwd: Hurricane Ian - Declared State of Emergency

Joe Marzi, P.E.

Construction Engineer
FDOT - Palm Beach Operations
(561) 370-1152 Office
(561) 246-9059 Cell

Sent from mobile

From: Ihsan, Deborah <Deborah.Ihsan@dot.state.fl.us>
Sent: Monday, September 26, 2022, 8:27 AM
To: Rojas, Christian <Christian.Rojas@dot.state.fl.us>; Hernandez, Ivanohe <Ivanohe.Hernandez@dot.state.fl.us>; Marzi, Joseph <Joseph.Marzi@dot.state.fl.us>; Cables, Rob <Rob.Cables@dot.state.fl.us>; Rucks, Chad <Chad.Rucks@dot.state.fl.us>; Watt, Aaron <Aaron.Watt@dot.state.fl.us>; Robeson, Gary <Gary.Robeson@dot.state.fl.us>
Subject: FW: Hurricane Ian - Declared State of Emergency

Deborah Ihsan, P.E.
Asst. District Construction Engineer
Florida Department of Transportation
District 4 Construction
Office 954-777-4387
Cell phone 561-531-0846

From: Lattner, Tim <Tim.Lattner@dot.state.fl.us>
Sent: Monday, September 26, 2022 8:16 AM
To: FDOT-DCE <FDOT-DCE@dot.state.fl.us>
Cc: FDOT-DISTOPS <FDOT-DISTOPS@dot.state.fl.us>; FDOT-DISTSEC <FDOT-DISTSEC@dot.state.fl.us>; Cabral, Irene <Irene.Cabral@dot.state.fl.us>; Prasad, Ananth <aprasad@ftba.com>; Mark Mussleman (MMusselman@ACAF.org) <mmusselman@acaf.org>
Subject: Hurricane Ian - Declared State of Emergency


Pursuant to the Governor's declared State of Emergency, you are hereby directed to order construction contractors on your projects to suspend work operations until further notice and focus efforts on securing projects so that stored

materials, workzone signage, or partially constructed works do not become safety hazards for the public. Focus should be on securing or removing MOT devices as stated in CPAM chapter 7.6, securing beams and other bridge work materials such as stay-in-place formwork or overhang jacks, locating and storing equipment such that it won't present a hazard, and protecting any other materials or equipment on the project site.

- Affected counties (see attached Governor's Declaration) for this mandatory suspension are: Levy, Marion, Lake, Volusia, Citrus, Sumter, Lake, Orange, Seminole, Brevard, Hernando, Pasco, Polk, Osceola, Pinellas, Hillsborough, Indian River, Manatee, Hardee, Highlands, Okeechobee, Saint Lucie, Sarasota, De Soto, Martin, Charlotte, Glades, Palm Beach, Lee, Hendry, Collier, Broward, Monroe, and Miami-Dade.

If a contractor requests to be allowed to continue construction work that does not impede or affect traffic in any way, or that may be completed in order to facilitate evacuation in advance of the storm, DCE's have the discretion to allow this. If you allow this for any of your projects, please provide me the project information.

FDOT project teams should document contractors securing work efforts for future determination of eligibility of reimbursement as provided in CPAM 7.6.



Tim Lattner, P.E.
 Florida Department of Transportation
 Director, Office of Construction
 605 Suwannee Street – MS 31
 Tallahassee FL 32399-0450
 Office - (850) 414-5258



Time Sheets

Rosso

Appendix 'B'



DAILY REPORT

DATE: 9/29/2022
 PROJECT: Barfield Highway - 20037
 SUPERVISOR: Cornelius

DAY OF WEEK: S M T W TH F S
 RAIN: Yes No
 WORK PERIOD: 7 to 330

CONTRACTOR	WORK PERFORMED
Rosso	Storm
J&D	N/A

TEST/ INSPECTIONS:

N/A

COMMENTS:

Inspector onsite

ROSSO
Site Development
DAILY REPORT

DATE: 9/29/2022
 PROJECT: Barfield
 SUPERVISOR: Cornelius

EQUIPMENT ISSUES: _____

EMPLOYEE	EMPLOYEE TIME		
	HOURS	COST CODE	EQUIPMENT #
Cornelius	4	Storm	60103
Ken	4	Storm	Labor
Nick	4	Storm	60306

YES/
 NO
 YES/
 NO

INCHES: _____

SUBCONTRACTORS	
COMPANY NAME	WORK DESCRIPTION

MATERIAL DELIVERED	
VENDOR NAME	MATERIAL DESCRIPTION/EST QTY

MOT CHECKED:
RAIN:

SUMMARY OF WORK (should include specific locations, issues encountered, delays, etc.):

EQUIPMENT

Water Truck	20301
Water Wagon-Magnum	20302
Water Wagon-Multiquip	20303
Mixer-Bomag	40201
Skid Steer-Bobcat T590 2019	40402
Skid Steer-Bobcat T590 2018	40403
Dozer-Cat D5K2	60103
Grader-John Deere 670D	60204
Grader-Cat 12M VHP 2011	60205
Loader-Komatsu	60301
Loader - Doosan DL 250TC	60306
Loader - Doosan DL 220-3	60307
Loader - KCM 40ZN	60308
Loader - CAT 926M 2015	60309
Roller-Ingersoll DD24 Vibratory	60403
Roller-Hamm 3410	60405
Roller-Bomag BW211D Vib 1587	60406
Roller-Bomag BW211D Vib 1527	60407
Roller-Ingram AS314 Steel Wheel	60408
Roller-Ingersoll Rand ST80	60409
Tractor-John Deere 4052M	60503
Excavator - John Deere 350G LC	60604
Excavator - CAT 314ELCR 2015	60606
Sweeper/Broom	80102
Sweeper/Broom SM 300 2014	80103
Tack Wagon	80201
Distributor	80202

COST CODES

	ROAD CREW
MOT	1520
Temporary Road	1532
Clearing & Grubbing	2005
Silt Fence/Erosion Control	2201
Excavation	2210
Embankment	2220
Subgrade	2215
Baseroack	2300
Concrete Prep	3051
Sod Prep	3400
Punchlist	1550

	UNDERGROUND CREW
Drainage	3101
Water	3102
Sewer	3103

	CONCRETE CREW
Sidewalk/Driveway	3053
Curb	3054
Wall	3056

	BUILDING CREW
Exterior Fixture Installation (benches, trash cans, tables, grills, bike rack)	4001
Misc Interior Finishes	4002



DAILY REPORT

DATE: 9/26/2022
PROJECT: Barfield Highway - 20037
SUPERVISOR: Cornelius

DAY OF WEEK: S M T W TH F S
RAIN: Yes No
WORK PERIOD: 7 to 330

CONTRACTOR	WORK PERFORMED
Rosso	Mot Storm prep
J&D	Prep for line stop, Secured all pipes for storm prep

TEST/ INSPECTIONS:

N/A

COMMENTS:

N/A

ROSSO
Site Development
DAILY REPORT

DATE: 09/26/2022
PROJECT: Barfield
SUPERVISOR: Cornelius

EQUIPMENT ISSUES:

EMPLOYEE TIME			
EMPLOYEE	HOURS	COST CODE	EQUIPMENT #
Cornelius	3	Mot	Flagger
Ken	3	Mot	Flagger
Cornelius	5	Storm	60306
Ken	5	Storm	Labor

SUBCONTRACTORS	
COMPANY NAME	WORK DESCRIPTION

MATERIAL DELIVERED	
VENDOR NAME	MATERIAL DESCRIPTION/EST QTY

MOT CHECKED: YES/ NO YES/ NO INCHES: _____
RAIN: YES/ NO

SUMMARY OF WORK (should include specific locations, issues encountered, delays, etc.):

Nick called out

EQUIPMENT

Water Truck	20301
Water Wagon-Magnum	20302
Water Wagon-Multiquip	20303
Mixer-Bomag	40201
Skid Steer-Bobcat T590 2019	40402
Skid Steer-Bobcat T590 2018	40403
Dozer-Cat D5K2	60103
Grader-John Deere 670D	60204
Grader-Cat 12M VHP 2011	60205
Loader-Komatsu	60301
Loader - Doosan DL 250TC	60306
Loader - Doosan DL 220-3	60307
Loader - KCM 40ZN	60308
Loader - CAT 926M 2015	60309
Roller-Ingersoll DD24 Vibratory	60403
Roller-Hamm 3410	60405
Roller-Bomag BW211D Vib 1587	60406
Roller-Bomag BW211D Vib 1527	60407
Roller-Ingram AS314 Steel Wheel	60408
Roller-Ingersoll Rand ST80	60409
Tractor-John Deere 4052M	60503
Excavator - John Deere 350G LC	60604
Excavator - CAT 314ELCR 2015	60606
Sweeper/Broom	80102
Sweeper/Broom SM 300 2014	80103
Tack Wagon	80201
Distributor	80202

COST CODES

ROAD CREW	
MOT	1520
Temporary Road	1532
Cleaning & Grubbing	2005
Silt Fence/Erosion Control	2201
Excavation	2210
Embankment	2220
Subgrade	2215
Baseroack	2300
Concrete Prep	3051
Sod Prep	3400
Punchlist	1550

UNDERGROUND CREW	
Drainage	3101
Water	3102
Sewer	3103

CONCRETE CREW	
Sidewalk/Driveway	3053
Curb	3054
Wall	3056

BUILDING CREW	
Exterior Fixture Installation (benches, trash cans, tables, grills, bike rack)	4001
Misc Interior Finishes	4002



Change Order

Johnson Davis

Appendix 'C'



CHANGE ORDER REQUEST

October 6, 2022
Rosso Site Development
1302 South J Street
Lake Worth, FL 33460

Attn: Blair Simpson

Project: Barfield Hwy
Re: 41792

J-D COR #: 29

Blair,

Downtime due to Hurrican Prep (2) 1/2 Days (4hrs) = 8 Hrs.

DATE: TBD
TASK: Hurricane Prep

1	Labor	1	LS	\$2,523.47	\$2,523.47
2	Equipment	1	LS	\$2,946.58	\$2,946.58
3	Material	1	LS	\$0.00	\$0.00
4	Subcontractors	1	LS	\$0.00	\$0.00

Total Amount of Change Order: \$5,470.04

Total Amount of Days Added to The Contract: 1

Please review and forward to the responsible parties for authorization. As always, should there be any questions or if you require any additional information please do not hesitate to contact our office.

Sincerely,
Chad Rawlinson
Chad Rawlinson
Project Manager



Johnson-Davis Inc.

Job Name: Barfield Hwy
 JD Job #: 41792

Date: 10/6/2022

Description of Work: Hurricane Prep

Labor

Name	Position	Standard Hours	Overtime Hours	Standard Rate	Overtime Rate	Total
Superintendent				\$ 69.26	\$ 103.89	\$ -
Foreman	Foreman	8		\$ 48.19	\$ 72.29	\$ 385.55
Operator - Excavator	Oper-Exc	8		\$ 27.64	\$ 41.46	\$ 221.09
Operator - Loader	Oper-Ldr	8		\$ 23.98	\$ 35.98	\$ 191.87
Pipe Layer	PL	8		\$ 26.03	\$ 39.05	\$ 208.27
Skilled Laborer	SL	8		\$ 21.46	\$ 32.18	\$ 171.65
Skilled Laborer	SL	8		\$ 21.46	\$ 32.18	\$ 171.65
Skilled Laborer	SL	8		\$ 21.46	\$ 32.18	\$ 171.65
				\$ -	\$ -	\$ -
				\$ -	\$ -	\$ -

Labor Subtotal \$ 1,521.72
 Burden 0.442 \$ 672.60
 Markup on Labor 15.0% \$ 329.15
Labor Total \$ 2,523.47

Equipment

Description	Qty	Hours	Rate	Total
Foreman Truck with Hand Tools	1	8	\$ 46.09	\$ 368.72
20-90 Komatsu PC360 LC-11 Excavator 2020	1	8	\$ 175.28	\$ 1,402.24
30-60 John Deere 644L	1	8	\$ 98.91	\$ 791.28
0			\$ -	\$ -
0			\$ -	\$ -
0			\$ -	\$ -
0			\$ -	\$ -
0			\$ -	\$ -
0			\$ -	\$ -

Equipment Subtotal: \$ 2,562.24
 Markup on Equipment 15.0% \$ 384.34
Equipment Total \$ 2,946.58

Material

Description	Qty	Unit	Rate	Total
		0	\$ -	\$ -
		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
0		0	\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -
			\$ -	\$ -

Material Subtotal: \$ -
 Tax 7% \$ -
 Markup on Material 10.0% \$ -
Material Total \$ -

Subcontractor

Description	Qty	Unit	Rate	Total
				\$ -
				\$ -

Subcontractor Subtotal: \$ -
 Markup on Subcontractors (up to \$50,000.00) 10.0% \$ -
 Markup on Subcontractors (after \$50,000.00) 5.0% \$ -
Subcontractor Total \$ -

Total: \$ 5,470.04

Comments:







MONDAY, September 26

Time Cards Approved by Edric Martin Sunday, October 2, 2022 at 7:24 PM

Reject

Revise

Comments Beta

	41792: Reconstru...	Start/End	Total
	2910.11 Double Linestops for ... N 1 LSU		<input type="button" value="Weekly Hours"/>
 Odilon Hernan... Shift 1			
 287 Odilon Hernandez FORE Foreman	8	8 7:00 AM - 3:00 PM	8 30
 50-0350 2021 CHEVROLE...	8		8
 1305 Jeffrey A Walker BACK Backhoe Operator	8	8 7:00 AM - 3:00 PM	8 30
 50-0373 TOYOTA COROLLA	216		8
 20-0082 2018 John-Deere ...			

Chat with an Expert

Section I, Item B.

Reject Revise

MONDAY, September 26		Approved by Edric Martin Sunday, October 2, 2022 at 7:24 PM		8
		Start/End	Total	8
41792: Reconstru... 2910.11 Double Linestops for ... [N] 1 LSU				
Odilon Herman... 1100 Eloy Morales LOAD Loader Operator		8 7:00 AM - 3:00 PM	8 30	8 30
30-0056 2019 John-Deere ...			8	8
1213 Luis J Hernandez ... TAIL Tailman		8 7:00 AM - 3:00 PM	8 13	8 13
845 Adriel Yanez SKLB Skilled Laborer		8 7:00 AM - 3:00 PM	8 30	8 30
1437 Eric L Ablat SKLB Skilled Laborer		8 7:00 AM - 3:00 PM	8 33	8 33

Chat with an Expert


Reject

Revise

Materials, as per contract items

Approved by Edric Martin Sunday, October 2, 2022 at 7:24 PM

No matching records found.

	Start/End	Total
 41792: Reconstru... 2910.11 Double Linstops for ... <input type="checkbox"/> N 1 LSU		<input type="text" value="Q Weekly Hours"/> <input type="text" value="0.00000000"/>

Diamond Phosphors...

Shift 1

Activity


Approved by Edric Martin
Sunday, October 2, 2022 at 7:24 PM

Reviewed by Chad Rawlinson
Friday, September 30, 2022 at 12:01 PM

Submitted by Odilon Hernandez
Friday, September 30, 2022 at 6:40 AM

Chat with an Expert

Contact

 Odilon Hernandez

MONDAY, September 26

Approved by Edric Martin Sunday, October 2, 2022 at 7:24 PM

Reject

Revise

[E-mail]

41792: Reconstru...
2910.11
Double Linestops for ...
N 1 LSU

Start/End
Total
Weekly Hours

Odilon Herman...
Shift 1

Chat with an Expert

Section I, Item B.

**BARFIELD HIGHWAY RECONSTRUCTION PROJECT
FDOT CONCURRENCE EMAILS**

Jongelene Adams

From: Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Sent: Monday, December 12, 2022 11:35 AM
To: Robert Audette
Cc: James.Lewis
Subject: RE: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753
Attachments: RE: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

Importance: High

Robert,

The Department concurs with the Change Order29 for FDOT funding and the additional 5 days for construction.

Leos A. Kennedy, Jr., FCCM
(Leos. Leo with an "s", not LEO)
Florida Department of Transportation
Program Management Unit
3400 W. Commercial Blvd.
Fort Lauderdale, FL 33309
954-777-2285
Leos.Kennedy@dot.state.fl.us
Schedule M-F 8:00 am to 4:30 pm
Lunch M-F: 1:30 pm to 2:00 pm

From: Lewis, James <James.Lewis@dot.state.fl.us>
Sent: Thursday, December 8, 2022 3:47 PM
To: Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Cc: Audette, Robert <RAudette@momentumcei.com>
Subject: FW: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

Mr. Kennedy: This email will serve as my concurrence for CO29, attached. Please provide your concurrence as well and return it to Mr. Audette.

Regards

Jim

Jim Lewis
LAP Coordinator
State of Florida Department of Transportation
Palm Beach Operations Center
7900 Forest Hill Boulevard
West Palm Beach, FL 33413
Office: (561) 370-1216
Cell: (561) 632-6172

From: Robert Audette <raudette@momentumcei.com>
Sent: Tuesday, November 22, 2022 1:29 PM
To: Lewis, James <James.Lewis@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>
Subject: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

EXTERNAL SENDER: Use caution with links and attachments.

Jim,

Please see attached for Department consideration on Participation.

Thanks,



Robert Audette, PE
(786) 397-3521
Sr. Project Engineer
Momentum CEI, Inc.

Jongelene Adams

From: Reyna, Ricardo <Ricardo.Reyna@dot.state.fl.us>
Sent: Monday, December 12, 2022 11:26 AM
To: Kennedy, Leos
Subject: RE: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

Leos, I concur with the scope with FDOT funding and the 5 days added to the contract.

Thanks

Ricardo A. Reyna P.E.
FDOT District Four
Local Program Technical Reviewer
Office 954-777-4195
Cell 954-639-6973

From: Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Sent: Friday, December 9, 2022 11:51 AM
To: Reyna, Ricardo <Ricardo.Reyna@dot.state.fl.us>
Subject: FW: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

Ricardo,

FYI... Please review and provide your concurrence at your earliest convenience.
Thank you.

Leos A. Kennedy, Jr., FCCM
(Leos. Leo with an "s", not LEO)
Florida Department of Transportation
Program Management Unit
3400 W. Commercial Blvd.
Fort Lauderdale, FL 33309
954-777-2285
Leos.Kennedy@dot.state.fl.us
Schedule M-F 8:00 am to 4:30 pm
Lunch M-F: 1:30 pm to 2:00 pm

From: Lewis, James <James.Lewis@dot.state.fl.us>
Sent: Thursday, December 8, 2022 3:47 PM
To: Kennedy, Leos <Leos.Kennedy@dot.state.fl.us>
Cc: Audette, Robert <RAudette@momentumcei.com>
Subject: FW: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

Mr. Kennedy: This email will serve as my concurrence for CO29, attached. Please provide your concurrence as well and return it to Mr. Audette.

Regards

Jim

Jim Lewis
LAP Coordinator
State of Florida Department of Transportation
Palm Beach Operations Center
7900 Forest Hill Boulevard
West Palm Beach, FL 33413
Office: (561) 370-1216
Cell: (561) 632-6172

From: Robert Audette <raudette@momentumcei.com>
Sent: Tuesday, November 22, 2022 1:29 PM
To: Lewis, James <James.Lewis@dot.state.fl.us>
Cc: Jongelene Adams <jadams@cityofpahokee.com>
Subject: Ros-29 Hurricane Ian CO - Barfield Hwy FIN 442030-1-54-01; G-1753

EXTERNAL SENDER: Use caution with links and attachments.

Jim,

Please see attached for Department consideration on Participation.

Thanks,



Robert Audette, PE
(786) 397-3521
Sr. Project Engineer
Momentum CEI, Inc.

STATE OF FLORIDA

OFFICE OF THE GOVERNOR EXECUTIVE ORDER NUMBER 22-219

(Amending Executive Order 22-218, Emergency Management – Tropical Depression Nine)

WHEREAS, on September 23, 2022, I issued Executive Order 22-218 and declared a state of emergency exists for several counties in Florida’s Peninsula and the Florida Keys due to Tropical Depression Nine; and

WHEREAS, as of 11:00 PM EDT on September 23, 2022, Tropical Depression Nine strengthened into Tropical Storm Ian, with maximum sustained winds of 40 miles per hour; and

WHEREAS, as of 8:00 AM EDT on September 24, 2022, Tropical Storm Ian was approximately 855 miles southwest of Key West, Florida; and

WHEREAS, Tropical Storm Ian is forecasted to become a major hurricane before making landfall along Florida’s West Coast; and

WHEREAS, the Florida Division of Emergency Management, working together with the National Hurricane Center to evaluate weather predictions, has determined there is a continuing risk of dangerous storm surge, heavy rainfall, flash flooding, strong winds, hazardous seas, and isolated tornadic activity for Florida’s Peninsula and portions of the Florida Big Bend, North Florida, and Northeast Florida; and

WHEREAS, the threat posed by Tropical Storm Ian requires that timely precautions are taken to protect the communities, critical infrastructure, and general welfare of Florida; and

WHEREAS, as Governor, I am responsible to meet the dangers presented to Florida and its people by this emergency.

NOW, THEREFORE, I, RON DESANTIS, as Governor of Florida, by virtue of the authority vested in me by Article IV, Section 1(a) of the Florida Constitution and by the Florida

Emergency Management Act, as amended, and all other applicable laws, promulgate the following Executive Order, to take immediate effect:

Section 1. Section 1 of Executive Order 22-218 is amended to read as follows:

Because of the foregoing conditions, which are projected to constitute a major disaster, I declare a state of emergency exists in the State of Florida.

Section 2. Except as amended herein, Executive Order 22-218 is ratified and reaffirmed.

Section 3. This Executive Order is effective immediately and shall expire upon the expiration of Executive Order 22-218.



IN TESTIMONY WHEREOF, I have hereunto set my hand and caused the Great Seal of the State of Florida to be affixed, at Tallahassee, this 24th day of September, 2022.

RON DESANTIS, GOVERNOR

ATTEST:

SECRETARY OF STATE

2022 SEP 24 PM 12:38
DEPARTMENT OF STATE
TALLAHASSEE, FL

FILED