
 

 

Regular City Council Meeting 

Crest Hill, IL 

October 19, 2026 

7:00 PM 

Council Chambers 

20600 City Center Boulevard, Crest Hill, IL 60403 

Agenda 

1. OPENING OF MEETING 

2. PLEDGE OF ALLEGIANCE 

3. ROLL CALL 

4. CITIZEN/SPECIAL REQUEST/PUBLIC HEARINGS/PRESENTATIONS 

5. PUBLIC COMMENT FOR AGENDA ITEMS ONLY: (Limit 3 minutes per person) 

6. CONSENT AGENDA: (All items on the Consent Agenda are considered routine by one motion. These items will not be 

separately discussed unless an Alderperson so requests, in which event the item will be removed from the Consent Agenda and considered 

separately.) 

A. Approve the Minutes from the Regular City Council Meeting Held on October 5, 2026 

B. Approve the Minutes of the Work Session Meeting Held on October 12, 2026 

C. Approve a Resolution Approving Amendment No. 1 to the November 3, 2025 

Professional Services Agreement by and between the City of Crest Hill, Will County, 

Illinois and Strand Associates which Increases the Contract Amount by $15,900.00 for 

a New Amount of $49,800.00 

D. Approval of Pay Request #45 from Vissering Construction Inc. with Direction to Send 

it to the IEPA for Approval and Disbursement for a Total Amount of $292,209.00 

E. Approve a Resolution Approving a Health Insurance Opt-Out Incentive Policy and 

Authorizing the City Administrator to Implement the Policy 

F. Approval to Purchase the Motorola M500 In-Car Camera System in the Amount of 

$12,243.04 

G. Authorize a Recruitment and Placement Services Agreement in the amount of $17,100 

with LocalGov Staffing Solutions with City Attorney Changes 
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7. REPORTS & COMMUNICATIONS FROM DEPARTMENTS & ELECTED 

OFFICIALS 

A. Mayor's Report: 

B. City Clerk's Report: 

C. City Treasurer's Report: 

A. Approval of the List of Bills Issued through October 20, 2026, in the Amount of 

$1,411,635.71 

B. Approval of the Regular and Overtime Payroll from September 21, 2026, through 

October 4, 2026, in the Amount of $307,569.77 

D. City Attorney: 

E. City Administrator: 

1. Update on Emergency Repair of the Collector Arm at the East Wastewater 

Treatment Facility with Dahme Mechanical Industries for an Amount of 

$38,888.00 

F. Public Works Department: 

G. City Engineer: 

H. Finance: 

I. Police Department: 

J. Community Development: 

11. UNFINISHED BUSINESS: 

12. NEW BUSINESS: 

13. COMMITTEE/LIAISON REPORTS: 

14. CITY COUNCIL COMMENTS: 

15. PUBLIC COMMENT: (Limit 3 minutes per person) 
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16. EXECUTIVE SESSION:  

A. PENDING 5ILCS 120/2(c)(1):  The appointment, employment, compensation, 

discipline, performance, or dismissal of specific employees of the public body or legal 

counsel for the public body, including hearing testimony on a complaint lodged against 

an employee of the public body or against legal counsel for the public body to 

determine its validity 

17.  APPROVAL OF EXECUTIVE SESSION ITEMS:  

A. Approval of Conditional Employment Offer(s) to Candidate(s) 

18. ADJOURNMENT: 

 

 

 

The Agenda for each regular meeting and special meeting (except a meeting held in the event of a bona fide emergency, rescheduled regular 
meeting, or any reconvened meeting) shall be posted at the City Hall and at the location where the meeting is to be held at least forty-eight (48) 

hours in advance of the holding of the meeting.  The City Council shall also post on its website the agenda for any regular or special meetings.  The 

City Council may modify its agenda for any regular or special meetings.  The City Council may modify its agenda before or at the meeting for 
which public notice is given, provided that, in no event may the City Council act upon any matters which are not posted on the agenda at least forty-
eight (48) hours in advance of the time for the holding of the meeting. 
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MINUTES OF THE REGULAR MEETING 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

         October 5, 2026 

 

1. OPENING OF MEETING 

The regular meeting of the City of Crest Hill was called to order by Mayor 

Raymond R. Soliman at 7:00 p.m. in the Council Chambers, 20600 City Center 

Boulevard, Crest Hill, Will County, Illinois. 

 

2. PLEDGE OF ALLEGIANCE 

 Mayor Soliman asked everyone to stand for the Pledge of Allegiance and to remain 

 standing. The Pledge of Allegiance was recited in unison. 

  

 Mayor Soliman announced that Father John Doyle passed away on September 

 12, 2026, at the age of 93. Father Doyle had served as an active priest for 57 years, 

 including 40 years of ministry to inmates at Stateville Penitentiary. He served as 

 pastor of St. Anne’s Church in Crest Hill for 27 years and simultaneously pastored 

 St. Ambrose Parish (now St. Carlo Acutis Church) from 1999 to 2015. He retired 

 in 2015 and was a regular presence at Crest Hill Memorial Day activities and City 

 Council proceedings. Mayor Soliman praised him as a wonderful man and a great 

 priest. 

  

 Mayor Soliman also announced the passing of Mr. Bill Gallagher on September 23, 

 2026, at the age of 89. Mr. Gallagher was a U.S. Army veteran who was active in 

 the Carillon Lakes community and served on the City’s Tax Increment Financing 

 (TIF) Board as the residents’ representative for approximately seven years. Mayor 

 Soliman described him as an outstanding, well-respected, and generous individual. 

 Mayor Soliman asked for a moment of silence in memory of both Father Doyle and 

 Mr. Gallagher. 

 

  

3. ROLL CALL 

Roll call indicated the following present:  Mayor Raymond Soliman, City Clerk 

Christine Vershay-Hall, City Treasurer Jamie Malloy, Alderman Scott Dyke, 

Alderman Darrell Jefferson (Arrived at 7:09 p.m.), Alderwoman Claudia Gazal, 

Alderperson Tina Oberlin, Alderman Mark Cipiti, Alderman Nate Albert, and 

Alderman Joe Kubal (Arrived at 7:08 p.m.). 

 

Also present were: Finance Director Glenn Gehrke, Assistant City Administrator / 

HR Director Ashley Monroe, City Engineer Ron Wiedeman, City Planner Atefa 

Ghaznawi, Police Chief Ed Clark, and City Attorney Mike Stiff.  

 

Mayor Soliman stated that he received a message from Alderman Deserio stating 

that he was unable to attend the meeting. Mayor Soliman then stated that he also 

received a message from Alderman Kubal stating that he will be arriving late. 

Alderwoman Gazal stated that she received a message from Alderman Jefferson 

stating that he was on his way.  
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4. CITIZEN/SPECIAL REQUEST/PUBLIC HEARINGS 

 

 4A. Proclamation-Community Planning Week 

 Mayor Soliman introduced a proclamation designating October 2026 as 

 Community Planning Month in the City of Crest Hill, in conjunction with 

 the national observance endorsed by the American Planning Association. 

 The proclamation was read aloud. It recognized the contributions of both 

 appointed Plan Commission members and professional planning staff to the 

 improvement of the City of Crest Hill. 

 

 Alderwoman Gazal made a motion to Approve the Proclamation for 

 Community Planning Week. Seconded by Alderperson Oberlin. Roll Call: 

 Ayes: Cipiti, Albert, Kubal, Dyke, Gazal, Oberlin. Nayes: None. Abstain: 

 Jefferson. Absent: Deserio. MOTION CARRIED. 

 

 Mayor Soliman presented a framed copy of the proclamation to City Planner 

 Atefa Ghaznawi, noting that she had brought fresh ideas and considerable 

 experience to the City since joining staff more than a year prior. City 

 Planner Ghaznawi accepted the proclamation on behalf of the Community 

 Development Department, thanking the Mayor, City Council, and both full-

 time staff and planning consultants for their commitment to public service. 

    

5. PUBLIC COMMENT FOR AGENDA ITEMS ONLY 

 No one approached the podium to make public comments on the agenda items. 

 

6. CONSENT AGENDA 

 Mayor Soliman asked if any of the Council members wished to have any items 

 removed from the consent agenda for further discussion.  

 

 Alderwoman Gazal requested to remove items 6I (Ordinance Amending Vehicle 

 Codes), 6K (Holiday Decor), and 6M (Crest Hill Employee Handbook) from the 

 consent agenda. 

 

Mayor Soliman proceeded to read the remaining twelve consent agenda items: 

 

 6A. Approve  the  Minutes  from  the  Regular  City  Council  Meeting Held on 

  September 21, 2026. 

 

 6B. Approve the Minutes of the Work Session Meeting Held on September 28, 

  2026. 

 

 6C. Approve a  Resolution Approving an  Agreement for  2026 Sanitary Sewer 

  Televising  and Cleaning  Contract by and between the  City of  Crest Hill, 

  Will County,  Illinois and  Sewertech LLC for an Amount of $149,950.00. 

  Resolution #1458 

 

 6D.   Approve  a  Resolution   Approving   an   Agreement   for   the  Crest  Hill 

  Commons,  Phase 1  by and  between the  City of  Crest Hill, Will County, 
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  Illinois   and    Austin   Tyler    Construction,    Inc.   for   an   Amount   of 

  $1,743,026.97. Resolution #1459 

 

 6E. Approve   an   Ordinance   Approving    Preliminary   and   Final   Plat   of 

  Subdivision, Rezoning, Special Use Permit for a Contractor-Based Business 

  Known  as  Reasonable  Tree  Experts, and  Requested  Variation from the 

  Crest Hill Zoning Ordinance with Respect to Certain Real Property Located 

  at 1618-1626 N. Broadway Street in Crest Hill, Illinois (Application of Kurt 

  Fife - Extreme 2017 LLC). Ordinance #2071 

 

 6F. Approve Participation  of  the  City  of  Crest Hill in  the Fifth Cohort of the 

  Metropolitan Mayors Caucus EV Readiness Program. 

 

 6G. Approve   a   Resolution   Endorsing   the   Metropolitan  Mayors  Caucus’ 

  Greenest Region Compact. Resolution #1460  

 

 6H. Approve a  Resolution  for a  Professional Services  Agreement for  Weber 

  Road  and  City  Center  Area  Median  and  Parkway Landscaping by  and 

  between the City of Crest Hill, Will County, Illinois and RVI+ Planning and 

  Landscaping in the Amount of $55,400.00. Resolution #1461 

 

 6I. Approve an Ordinance Amending Section 10-01-10-501 (Restricted Truck 

  Traffic - Designated Streets) of Division V (Special Weight Limits), Article 

  10 (Special  Provisions Pertaining to the City of Crest Hill), Chapter 10.01 

  (Crest Hill  Vehicle Code),  Title  10 (Vehicles and Traffic) of the  City of  

  Crest Hill Code of Ordinances. (REMOVED for Discussion) 

 

 6J. Awarding the Contract to P.T. Ferro Construction Company for the Weber 

  Road and  McGilvray Drive  Intersection  Improvement for an  Amount of 

  $227,566.44. 

 

 6K. Approve the Proposal from Holiday  Outdoor Decor (HOD) for Snowflake 

  Decorations in the Amount of $7,972.75 (REMOVED for Discussion) 

 

 6L. Approve  the  Purchase  of  a  Dur-A-Lift  DTAX2-39FP  Insulated  Aerial 

  Bucket Truck Mounted on a 2027 Ford F-600 4x4 Chassis with a Knapheide 

  Steel  Service Body from  Runnion Equipment Company in the Amount of 

  $169,239.00. 

 

 6M. Approve  a  Resolution  Adopting  Changes  to  the  Crest  Hill   Employee 

  Handbook. (REMOVED for Discussion) 

 

 6N. Approve   an  Ordinance   Approving  the   Salary  of  City  Planner  Atefa 

  Ghaznawi Effective August 18, 2026. Ordinance #2073 

 

 6O. Approve an Ordinance Approving the Salary of Administrative Assistant - 

  Public  Works  Kimberly  Linden  Effective  October 6, 2026.   Ordinance 

  #2074 
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 Mayor Soliman asked for a motion to approve the consent agenda items excluding 

 removed items 6I, 6K and 6M. 

 

Alderperson Oberlin made a motion to Approve the Consent Agenda. Seconded by 

Alderwoman Gazal. Roll Call: Ayes: Albert, Kubal, Dyke, Jefferson, Gazal, 

Oberlin, Cipiti. Nayes: None. Absent: Deserio. MOTION CARRIED. 

 

 Mayor Soliman commented that they would now discuss the items that were 

 removed from the Consent Agenda to discuss separately. 

  

 6I. Approve an Ordinance Amending Section 10-01-10-501 (Restricted Truck 

  Traffic–Designated Streets) of Division V (Special Weight Limits), Article 

  10 (Special Provisions Pertaining to the  City of Crest Hill), Chapter 10.01 

  (Crest Hill  Vehicle Code),  Title 10  (Vehicles and Traffic) of the  City of  

  Crest Hill Code of Ordinances. 

 

  Following a brief procedural clarification between City Attorney Mike Stiff 

  and Alderwoman Gazal regarding the relationship between items 6-I and 6-

  M,  it was confirmed that item 6-I was to be voted on independently, while 

  6-M and the related  City Administrator  item (E-1)  were to be considered 

  together.  No  substantive  discussion  was  recorded  on  the  merits of  the 

  Ordinance. 

 

 Alderperson Oberlin made a motion to Approve an ordinance amending 

 Section 10-01-10-501 (Restricted Truck Traffic-Designated Streets) of 

 Division V (Special Weight Limits), Article 10 (Special Provisions 

 Pertaining to the City of Crest Hill), Chapter 10.01 (Crest Hill Vehicle 

 Code), Title 10 (Vehicles and Traffic) of the City of Crest Hill Code of 

 Ordinances. Seconded by Alderman Cipiti. Roll Call: Ayes: Kubal, Dyke, 

 Gazal, Oberlin, Cipiti, Albert. Nayes: None. Absent: Deserio, Jefferson. 

 MOTION CARRIED. Ordinance #2072 

 

 6K. Approve the Proposal from  Holiday Outdoor Decor (HOD)  for Snowflake

  Decorations in the Amount of $7,972.75. 

 

  Alderwoman  Gazal  raised  concerns  about the lack of  recognition of the 

  Events  Committee in the staff  memo accompanying  this item.  She noted 

  that   she   and   Alderman   Jefferson   had   met   individually   with   City 

  Administrator  Blaine   Wing   due  to  posting   timeline   constraints,  and 

  expressed   frustration  that  the  memo   did  not  reflect  the   committee’s 

  involvement  in  identifying  the   vendors.   She  further   questioned  why 

  committee purchases  that  are  funded  through  sponsorship  revenue  and 

  existing  budget  line  items—rather than general tax dollars—required full 

  council approval, whereas previous committees had not operated under the 

  same constraints.  Alderwoman Gazal called for a written policy clarifying 

  the committee’s spending authority. 
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  Alderwoman  Gazal  noted  the  need  to move forward given procurement 

  timelines for holiday decorations. City Administrator Wing was not present 

  to respond, as he was absent and expected to return the following day. 

 

  Alderperson Oberlin made a motion to Approve the Proposal from Holiday 

  Outdoor  Decor  (HOD)  for   Snowflake  Decorations  in  the   Amount  of

  $7,972.75. Seconded by Alderman Dyke. Roll Call: Ayes: Jefferson, Gazal, 

  Oberlin,  Cipiti,  Albert,  Kubal,  Dyke.   Nayes:  None.   Absent:  Deserio. 

  MOTION CARRIED. 

 

 6M. Approve  a  Resolution  Adopting  Changes  to  the   Crest  Hill  Employee 

  Handbook. 

 

  Alderwoman Gazal  explained that  this  item  had been missed at the prior 

  meeting  and  addressed a  desire to  codify  flexibility  in  employee  work 

  schedules—specifically, to  allow department heads to  authorize schedule 

  adjustments   (such  as  earlier  start  and   end  times)   for  non-bargaining 

  employees  in  a  manner  consistent  with the  existing  Local 150 contract 

  language. 

 

  Assistant City Administrator / HR Director Ashley Monroe presented draft 

  proposed language  that would establish the  standard workday as  8:00 a.m. 

  to  4:30 p.m.  while  permitting  management  to  alter  work  schedules  to 

  accommodate  operational needs of the City, with a minimum of 48 hours’ 

  notice  to  affected  employees.  She noted this  mirrored Section 7.3 of the 

  bargaining unit contract. 

 

  Alderman Cipiti raised a distinction between schedule changes initiated by 

  a supervisor versus those  requested by  an employee,  noting the proposed 

  language  appeared to address only the former scenario.  Council members 

  expressed a  preference to  review the  complete  revised  language  before 

  voting, rather than act on language not yet formally before them. Assistant 

  City  Administrator / HR  Director  Monroe  offered  to  bring  the  refined 

  language to the upcoming work session for further discussion. 

 

 Alderperson Oberlin made a motion to Table consent agenda item 6M. 

 Seconded by Alderwoman Gazal. Roll Call: Ayes: Dyke, Jefferson, Gazal, 

 Oberlin, Cipiti, Albert, Kubal. Nayes: None. Absent: Deserio. MOTION 

 CARRIED. 

 

 City Attorney Mike Stiff stated that item E1, under the City Administrator, 

 the Health Insurance Opt-Out Incentive Program is related to this item that 

 was just tabled. He asserted that the Opt-Out issue can be tabled also or 

 voted on as a stand-alone. Alderwoman Gazal asked which he 

 recommended and he stated that it would be cleaner to have a full document 

 to approve, but there were two abstentions to item E1 and that’s why that 

 item was not on the consent agenda. 
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City Clerk Christine Vershay-Hall provided the resolution numbers: 

 

• 6C:  Resolution 1458 

• 6D:  Resolution 1459 

• 6E:  Ordinance 2071 

• 6G:  Resolution 1460 

• 6H:  Resolution 1461 

• 6N:  Ordinance 2073 

• 6O:  Ordinance 2074 

 

7. REPORTS & COMMUNICATIONS FROM DEPARTMENTS & ELECTED 

OFFICIALS 

 

 7A. MAYOR’S REPORT: 

  Mayor Soliman announced the impending closure of Toton's TV, a Crest 

 Hill business that had operated for nearly 60 years. He recalled the 

 business’s founder, Wally Toton, who started the store in the 1960s 

 and had since retired at the age of 86. Mayor Soliman praised the business 

 for its full-service model—including sales, delivery, and repair—and noted 

 that a clearance sale had been underway. He also recognized two other long-

 standing Crest Hill businesses: Don’s Body Shop, approaching the 60-year 

 mark, and Merichka’s Restaurant, at approximately 94–95 years in 

 operation, all three of which have remained within the same family 

 throughout their histories. Mayor Soliman extended congratulations and 

 best wishes to the Toton family on their retirement. 

 

 7B. CITY CLERK’S REPORT: 

  City Clerk Christine Vershay-Hall announced an upcoming free community  

 shred event, co-hosted by the City of Crest Hill and Lockport Township 

 Government, scheduled for Saturday, October 24, 2026, from 9:00 a.m. to 

 11:00 a.m. in the front parking lot of City Hall. Residents were asked to 

 limit their materials to four boxes. 

 

7C. CITY TREASURER’S REPORT: 

 City Treasurer Jamie Malloy read two items for approval. 

 

A. Approval of the List of Bills Issued through October 6, 2026, in the 

Amount of $1,312,926.07. 

 

Mayor Soliman asked for a motion to approve the list of bills. 

 

Alderwoman Gazal made a motion to approve the list of bills issued 

through October 6, 2026, in the amount of $1,312,926.07. Seconded 

by Alderman Jefferson. Roll Call: Ayes: Oberlin, Cipiti, Albert, 

Kubal, Dyke, Jefferson, Gazal. Nayes: None. Absent: Deserio. 

MOTION CARRIED. 
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B. Approval of the Regular and Overtime Payroll from September 7, 

2026, through September 20, 2026, in the Amount of $329,682.93. 

 

Mayor Soliman asked for a motion to approve the Payroll for 

September 7, 2026, through September 20, 2026. 

 

Alderman Jefferson made a motion to approve Payroll for 

September 7, 2026, through September 20, 2026, in the amount of 

$329,682.93. Seconded by Alderwoman Gazal. Roll Call: Ayes: 

Cipiti, Albert, Kubal, Dyke, Jefferson, Gazal, Oberlin. Nayes: None. 

Absent: Deserio. MOTION CARRIED. 

 

7D. CITY ATTORNEY: 

 City Attorney Mike Stiff reported no agenda items. In response to a question 

  from  Alderman Cipiti  regarding  the status of  the City’s efforts to  obtain 

  ownership of property related to the Jasmine drainage ditch, City Attorney 

  Stiff reported that he had spoken with the property appraiser the prior week 

  and  requested  that  the  appraisal be  delivered in  time for  the  next work 

  session,  at which point  the  matter  would  be  placed  on  the  agenda  for 

  discussion. 

 

7E. CITY ADMINISTRATOR: 

  

1.  Approve a Resolution Approving the Inclusion of a Health 

 Insurance Opt-Out Incentive Program in the Crest Hill Employee 

 Handbook and Authorizing the City Administrator to Execute the 

 Program. 

 

 Assistant City Administrator / HR Director Ashley Monroe reported 

 that this item had been reviewed at the prior work session. City 

 Attorney Mike Stiff recommended that this item be consolidated 

 with the tabled Employee Handbook revisions and brought back 

 together at the next work session for a comprehensive discussion, 

 rather than being voted on as a standalone resolution. Council 

 agreed with this approach. 

 

Alderperson Oberlin made a motion to table the approval of a 

resolution approving the inclusion of a health insurance opt-out 

incentive program in the Crest Hill employee handbook and 

authorizing the City Administrator to execute the program. 

Seconded by Alderwoman Gazal. Roll Call: Ayes: Albert, Kubal, 

Dyke, Jefferson, Gazal, Oberlin, Cipiti. Nayes: None. Absent: 

Deserio. MOTION CARRIED. 

 

7F. PUBLIC WORKS DEPARTMENT: 

There were no items to report. 
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 7G. CITY ENGINEER: 

  There were no items to report. In response to a question from Alderwoman 

  Gazal  asking if the  “pile of water”  was being fixed on  McGilvray Drive, 

  City Engineer Ron Wiedeman confirmed that drainage improvements in the 

  northeast corner of the McGilvray Drive intersection area had been included 

  in the design. 

When Alderman Cipiti asked if the drainage study for the Jasmine Creek 

area was on schedule, City Engineer Wiedeman replied that the study was 

on schedule to be completed by the end of October, with a presentation 

planned for the first workshop in November. 

 

7H. FINANCE: 

 Finance Director Glenn Gehrke reported no agenda items. In response to a 

 question from Alderman Dyke who noted that council members’ names did 

 not appear on June and July payroll reports, Finance Director Gehrke 

 indicated he would look into the matter and report back. 

 

7I.  POLICE DEPARTMENT: 

 Police Chief Ed Clark reported no agenda items. He announced that the next 

 “Coffee with the Cops” event would be held on Wednesday, October 7, 

 2026, from 9:00 a.m. to 11:00 a.m. at McDonald’s on Plainfield Road. 

  When Alderperson Oberlin inquired, Chief Clark announced that Trick-or- 

  Treat  hours  for  Halloween  (Saturday,  October 31)  would be from  3:00 

  p.m. to  6:00 p.m.  Mayor Soliman  noted  that  there  would  be  no school 

  parade  at  Chaney-Monge  School  this year due to Halloween falling on a 

  Saturday.  Alderwoman Gazal  raised  constituent  feedback that  the hours 

  should   extend  to  7:00 p.m.,  noting  that  nearby   Joliet  was  reportedly 

  observing  hours  until  7:00 p.m., and asked  Chief  Clark to  look into the 

  matter. Chief Clark agreed to follow up. 

 

7J. COMMUNITY DEVELOPMENT: 

There were no items to report. 

 

8. UNFINISHED BUSINESS: 

 There were no items to report. 

 

9. NEW BUSINESS: 

 There were no items to report. 

 

10. COMMITTEE/LIAISON REPORTS: 

 Alderman Jefferson provided an update on the Winterfest event, scheduled for 

 Saturday, December 12, 2026, from 1:30 p.m. to 5:30 p.m. at City Center, 20600 

 City Center Boulevard. Planned activities include live reindeer, a parade, holiday 

 lights, kids’ activities, food, and more. The public was encouraged to attend. 

 

11. CITY COUNCIL COMMENTS: 

 Alderwoman Gazal reminded residents that October is Breast Cancer 

 Awareness Month and encouraged all residents—including family members—to 
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 schedule mammograms and perform self-checks. She shared that she had 

 personally lost her mother to breast cancer. 

 

 Alderperson Oberlin echoed Alderwoman Gazal’s remarks, noting that the 

 Council was wearing pink in recognition of Breast Cancer Awareness Month. She 

 also reminded the public that while the disease is more prevalent in women, men 

 can also be affected and should likewise be aware. 

 

 Alderman Albert announced that the Crest Hill Lions Club would be 

 conducting their annual Candy Day fundraiser on Saturday, October 10, 2026, from 

 approximately 8:00 a.m. to 2:00 p.m. at Larkin and Route 30 and also at the Dunkin’ 

 Donuts on Route 30. He noted that the Candy Day fundraiser is one of the largest 

 fundraisers for the Illinois Lions Club Foundation, with proceeds benefiting 

 children and adults with vision and hearing impairments. 

 

12. PUBLIC COMMENT: 

 Linda Dyke, Kelly Avenue: Ms. Dyke addressed the Council regarding conduct she 

 had observed prior to the previous work session, in which a City employee was 

 heard belittling two named elected officials for their scrutiny of certain 

 expenditures. She expressed the view that elected officials have a legal and ethical 

 obligation to question City spending on behalf of taxpayers and that City employees 

 should do the same. She called for a public apology from the individual involved. 

 Ms. Dyke also congratulated City Planner Atefa Ghaznawi on her presentation the 

 prior week and requested that the Police Department look into a black truck that 

 had been parked in the grass at 1723 Wilcox for more than two days. 

 

 Sue Voitik, Gaylord Road: Ms. Voitik addressed two matters. First, she 

 inquired about the status of work at Jasmine Creek, noting that weeds that had been 

 cut had since grown back. City Engineer Wiedeman reiterated that a comprehensive 

 drainage study was underway, with conclusions expected from the consultant mid-

 month and a formal presentation scheduled for November 9th. Second, Ms. Voitik 

 raised concerns about significantly elevated water bills, citing a recent bill of over 

 $600 for a single-occupancy household. She expressed skepticism that the increase 

 was attributable to actual usage, noting she had been away during the periods 

 identified by City staff as times of high consumption, and that her cameras showed 

 no unauthorized water use. Ms. Voitik asserted that Crest Hill water is bad; you 

 cannot drink it, you cannot cook with it and claims that her last pet passed away 

 from the water. Ms. Voitik stated that the citizens of Crest Hill should be given free 

 water and that they shouldn’t have to pay these types of bills and then have to buy 

 water at the store also. She claims that the bills are outrageous and there is 

 something going on with the system. Ms. Voitik stated her intention to contact the 

 utility commission to see if they will do an audit on the entire City of Crest Hill. 

 She referenced widespread complaints on social media about water bills 50–70% 

 higher than prior cycles. 

 

 Mayor Soliman acknowledged the concerns, attributed the meter readings as 

 reflecting actual flow through the meter, and directed Ms. Voitik to speak with 

 Finance Director Glenn Gehrke after the meeting. He also noted that the City 

 recently adopted a hardship payment plan policy and was exploring monthly billing 
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 as a means of alleviating the burden on residents. Mayor Soliman contextualized 

 the rising bills within the broader Lake Michigan water infrastructure project—a 

 60-mile pipeline serving six communities and nearly 400,000 residents, expected 

 to deliver Lake Michigan water to Crest Hill by fall 2030. Alderwoman Gazal 

 provided the specific rate increase figure: an 11% increase effective May 1, 2026, 

 raising the rate from $34.87 to $38.71 per first 400 cubic feet.  

 

 Steve Kemnetz: A resident identified as a contractor corroborated the concerns 

 raised by Ms. Voitik, citing his own observations at several properties he services 

 where he found no evidence of leaks, yet water bills had spiked dramatically—in 

 one case from $120 to $380 before returning to $120. He expressed the view that 

 some AMI meters may be malfunctioning, citing reports of similar issues in South 

 Village, and noted that meters can be adversely affected by lightning and water 

 quality issues. He urged the City to investigate meters when residents complain 

 rather than dismissing them, and asked that staff treat residents with compassion 

 and professionalism. He indicated he had installed a secondary flow meter on his 

 own property to track usage independently. Mayor Soliman reiterated the City’s 

 commitment to working with residents and invited anyone with billing concerns to 

 speak with Finance Director Gehrke. Alderman Albert clarified for the record that 

 while Mayor Soliman indicated costs would “go down,” the more accurate 

 representation is that rate increases would become smaller over time; the actual cost 

 of water would not decrease in the foreseeable future. 

 

 Mayor Soliman made an announcement to City Council that the work session on 

 October 12th begins at 6:30 p.m. There will be an executive session from 6:30 p.m. 

 to 7:00 p.m. and the City Council work session will start at 7:00 p.m. 

 

14. ADJOURNMENT: 

There being no further business before the Council, and no action needed from an 

executive session, a motion for adjournment was in order. 

 

Alderman Dyke made a motion to adjourn at 8:12 p.m. Seconded by Alderman 

Jefferson. Roll Call: Ayes: Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Jefferson. 

Nayes: None. Absent: Deserio. MOTION CARRIED.  

 

 

Approved this____day of _________________, 2026, 

As presented_______ 

As amended________ 

 

 

____________________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

_______________________________________ 

RAYMOND R. SOLIMAN, MAYOR 
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MINUTES OF THE WORK SESSION 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

         October 12, 2026 

 

The October 12, 2026, City Council Work Session was called to order by Mayor Raymond 

R. Soliman at 6:30 p.m. in the Council Chambers, 20600 City Center Blvd. Crest Hill, Will 

County, Illinois. 

 

The following Council members were present: Mayor Raymond Soliman, City Clerk 

Christine Vershay-Hall, City Treasurer Jamie Malloy, Alderman Scott Dyke (Arrived at 

6:33 p.m.), Alderman Angelo Deserio, Alderwoman Claudia Gazal, Alderperson Tina 

Oberlin, Alderman Mark Cipiti, Alderman Nate Albert, and Alderman Joe Kubal.  

 

Also Present were: City Administrator Blaine Wing, Assistant City Administrator & HR 

Director Ashley Monroe, Police Chief Ed Clark, City Engineer Ron Wiedeman, and City 

Attorney Mike Stiff. 

 

Mayor Soliman noted for the record that he received a message from Alderman Jefferson 

stating that he was unable to attend tonight’s meeting. 

 

EXECUTIVE SESSION 

 

1.  5ILCS 120/2(c)(29): Discussion between internal or external auditors and 

 the City’s audit committee, finance committee, or equivalent body 

 concerning internal control weaknesses, potential fraud risk areas, known 

 or suspected fraud, and fraud interviews conducted in accordance with 

 generally accepted auditing standards. 

 

 Alderman Cipiti made a motion to go into executive session for 5ILCS 

 120/2(c)(29). Seconded by Alderman Deserio. Roll call: Ayes:  

 Deserio, Gazal, Oberlin, Cipiti, Albert, Kubal. Nayes: None. Absent: 

 Jefferson, Dyke. MOTION CARRIED. 

 

 Alderperson Oberlin stated for the record that she was excluding herself 

 from the executive session. 

  

 Executive session: 6:32 p.m. 

 

 Alderman Cipiti made a motion to reconvene from the executive session 

 for 5ILCS 120/2(c)(29). Seconded by Alderwoman Gazal. Roll call: Ayes: 

 Dyke, Deserio, Gazal, Oberlin, Cipiti, Albert, Kubal. Nayes: None. Absent: 

 Jefferson. MOTION CARRIED. 

 

 Upon returning from Executive Session, Mayor Soliman stated that no 

 additional action was necessary from the Executive Session. 

 

 Reconvened at 7:15 p.m. 

 

The October 12, 2026, City Council Work Session was formally opened at 7:15 p.m. 
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MAYOR 

 

1.  Richland School District 88A Referendum Presentation 

 Dr. Phil Robb, Superintendent from Richland School District 88A, 

 presented information on the district’s November 3 ballot question. He 

 stated that he was not advocating for or against the referendum and was 

 providing information only. He noted he has been with the district 18 years, 

 including as director of finance and human resources, and is in his third year 

 as superintendent. 

 

 Superintendent Robb explained that voters will be asked whether to increase 

 the district’s limiting rate by 39 cents. If approved, the increase would 

 generate about $1.78 million in additional operating revenue starting in May 

 2027. The money would support people, programs and services, and would 

 not be used for new construction or facility projects. He distinguished a 

 limiting rate referendum, which provides ongoing operating revenue, from 

 a building bond referendum, which funds major construction. The district 

 last sought a limiting rate increase in 1997. Voters approved building bonds 

 in 2002 (junior high addition and mid-gym) and 2005 (elementary building 

 and library). The district has since completed asbestos abatement, added 

 classrooms, completed multi-million dollar roof work, increased safety and 

 security, and reduced the tax rate through bond refinancing, all without a 

 referendum. 

 

 On comparisons, Superintendent Robb stated that Richland has the third 

 lowest limiting tax rate among Lockport 205 feeder districts and would 

 remain third lowest if the question passes. Among Will County elementary 

 districts, Richland is currently fifth lowest of 21 and would remain well 

 below the midpoint if the question passes. 

 

 Superintendent Robb attributed the request to revenues not keeping pace 

 with the cost of required services. Regular transportation, special education 

 transportation and private facility tuition are mandated categorical 

 programs whose costs exceed inflation while state reimbursement has 

 fallen: Regular transportation: 80 percent in 2023, estimated at 68 percent 

 this year. Special education transportation: 81 percent in 2023, estimated at 

 55 percent this year. Private facility tuition: 98 percent in 2023, estimated 

 at 63 percent this year. Salaries and benefits make up only 51 percent of 

 district expenses, compared with a typical 65 to 75 percent. That leaves 

 fewer areas where costs can be reduced without affecting children. 

 

 Dr. Robb said the district has already made more than $650,000 in staffing 

 reductions this school year. It restructured administration, increased class 

 sizes, reduced intervention and social work supports and support staffing, 

 and eliminated summer school. It also negotiated transportation costs, 

 compared insurance vendors, and postponed staff computer replacements. 

 Some of those actions only defer costs to future budgets. If the referendum 

 fails, the Board of Education would need to determine further reductions for 

 the 2027-2028 school year. Those under discussion include significant 

 staffing reductions and elimination of all after-school athletics and 
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 activities. If it passes, the revenue will restore some, but not all, of the 

 reduced staffing, programs and supports, and would help maintain athletics 

 and activities. How long the revenue would keep the budget balanced 

 depends on future state funding, student needs and operating costs. The 

 district plans to balance its budget by 2027-2028. 

 

 Superintendent Robb described the tax calculator on the district’s 

 referendum website (d88a.org). He explained that the Will County fair cash 

 (market) value, found on the property tax bill or at willcountysoa.com, 

 should be used rather than Zillow, Redfin or realtor.com estimates. 

 Community meetings are scheduled for Saturday (October 17, 2026) at 10 

 a.m. in the Richland media center, Tuesday, October 20 at 5 p.m. in the 

 media center, and Thursday, October 29 at 6 p.m. at the Crest Hill branch 

 of the White Oak Library. Short-form videos will be posted online.  

 

 Alderperson Oberlin thanked Superintendent Robb for his dedication to the 

 school and its children. Alderman Albert thanked him for the education 

 effort and stated that the decline in state reimbursement needed to be 

 highlighted and was not the district’s fault. Mayor Soliman said he has 

 known Superintendent Robb for many years and that he would not be 

 presenting unless there were a serious need. He stated that strong schools 

 serve Crest Hill, that a community is only as strong as its school 

 districts, and that loss of extracurricular activities such as sports, theater and 

 band would harm students who rely on them. Mayor Soliman acknowledged 

 that referendums are difficult and no one wants taxes raised, but said he 

 believed the community’s residents have a duty to ensure the next 

 generation has that foundation with extracurricular activities and everything 

 else to form their lives going forward. They will be the leaders going 

 forward.  

 

CLERK 

There were no agenda items. 

  
TREASURER 

There were no agenda items. 

 

CITY ADMINISTRATOR 

 

1.  Legal Opinion-City Council Committees 

 City Administrator Blaine Wing declared that his first agenda item was 

 about the legal opinion the City Attorney has provided to Council. City 

 Administrator  Wing stated that if the Council wished to proceed going 

 forward from October 1, 2026, no action was needed. If the Council wished 

 to look back retroactively, it might need to discuss waiving the City’s 

 attorney-client privilege so that City Attorney Mike Stiff could speak 

 openly on this matter.  City Attorney Mike Stiff explained that the privilege 

 belongs to the Council, and he could not ethically waive it. He offered to 

 discuss his written legal opinion in open meeting if the Council chose. 
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 Alderwoman Gazal favored an open discussion “so we don't hide anything,” 

 and City Attorney Stiff confirmed there was nothing illegal involved.  

 

 Mayor Soliman conducted an informal vote to hold the discussion openly.  

 

 AYES: Ald. Dyke, Deserio, Gazal, Oberlin, Cipiti, Albert, Kubal. 

 NAYES: None. 

 ABSENT: Ald. Jefferson. 

 

 City Attorney Stiff reported that Alderman Dyke had brought to the City’s 

 attention that the compensation ordinance, passed in 2003 and fully in effect 

 for all Council members in 2005, provides for payment for attendance at 

 committee meetings. Committees existed at that time, and he found no 

 minutes showing the intent of the 2003 Council beyond the literal language. 

 His opinion was that Council members should have been paid for committee 

 meetings attended since 2005, and that the City should comply going 

 forward. 

 

 For the period of City Administrator Wing’s tenure, staff can tally 

 committee meetings and attendance and make payments. For earlier years, 

 City Attorney Stiff said each Council member would need to decide whether 

 to make a back pay claim. A claimant would need reliable documentation 

 of the date, nature and attendance of each committee meeting, to be 

 reviewed by staff. He explained the doctrine of laches, which functions like 

 a statute of limitations and has led courts to cut off back pay claims at some 

 point. He could not identify a specific number of years. Disputed claims 

 could go to an Attorney General opinion or to a mandamus action in court. 

 He noted that a Council member cannot have their pay increased or 

 decreased during a term, so declining a look-back would amount to waiving 

 a past-due amount. He suggested members take time to consider the issue 

 rather than decide that evening. 

 

 Alderperson Oberlin, one of the longest-serving members, said she had no 

 problem going forward only, or not being paid at all, because she had always 

 understood the work was unpaid. City Attorney Stiff responded that because 

 the ordinance says, “shall pay,” the City should pay members going 

 forward. Members who do not want the money could return it or donate it, 

 and the look-back could be waived. Alderman Cipiti stated that the decision 

 on back pay should be individual, that he was not comfortable saying 

 colleagues should not be compensated for past meetings they can document, 

 and that the burden of proof lies with the claimant. City Attorney Stiff 

 agreed and said members interested in a claim should speak with City 

 Administrator Wing. Alderman Albert asked for confirmation that members 

 would be paid for committee meetings going forward, and City Attorney 

 Stiff confirmed this is his legal opinion and that the next budget cycle must 

 account for the added cost. 

 

 City Administrator Wing described how staff is implementing the opinion. 

 Committee meetings are being noticed under the Open Meetings Act, with 

 agendas posted at least 48 hours in advance, attendance taken, minutes 
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 prepared and approved at the next meeting, and executive session available 

 where an exemption applies. The first such meeting was the Events 

 Committee on October 2. After minutes are approved, documentation goes 

 to the Finance Director for payment. Alderwoman Gazal noted that 

 approved minutes should be provided to the Clerk, and City Administrator 

 Wing agreed that staff will hand them over. 

 

 City Attorney Stiff outlined the compensation transition under the recently 

 adopted ordinance. Members whose terms end in 2027 move to $1,000 per 

 month for all meetings and other work, and the remaining members follow 

 after 2029, so that all members are on one schedule. Alderman Cipiti asked 

 that the number of committees and the distribution of members be reviewed 

 for fairness, since committees are mayoral appointments. City Attorney 

 Stiff said a companion memorandum is being prepared. A formal committee 

 policy is expected to come to the Council, with the Mayor’s committee 

 reappointments taking effect January 1. City Administrator Wing said staff 

 is reviewing committee composition in other communities, including chairs, 

 co-chairs, alternates and resident members, and suggested the Council 

 discuss committee structure in December. Several communities use 

 committees of three or five so two elected officials do not constitute a 

 quorum. 

 

 Alderwoman Gazal asked whether she could be paid for only one of her 

 committees. City Administrator Wing responded that the ordinance says 

 “shall,” that liaison positions are not committees and might offer a way to 

 restructure assignments, and that members could donate payments. 

 Alderwoman Gazal also asked whether continuing committee work outside 

 posted meetings would constitute paid meetings. City Attorney Stiff advised 

 that a member working with a staff member would not be a committee 

 meeting. Two members of a two-member committee, however, would 

 constitute a quorum, and members should avoid discussing committee 

 business among themselves outside a posted meeting. In the interim, 

 members should route communications through staff. Alderwoman Gazal 

 suggested adding a brief committee update to the work session agenda, 

 since committee reports currently occur only at regular council meetings, 

 and no objection was voiced. No formal action was taken. 

   

2.  Finalize Updates to the City of Crest Hill Employee Handbook 

 Assistant City Administrator/HR Director Ashley Monroe distributed two 

 sheets of proposed language reflecting the only changes since the prior 

 draft: Section 4.2 (workday) and new Section 7.12 (health insurance opt-

 out), the latter revised in coordination with labor attorney Melissa Wolf. 

 Staff hoped to bring the handbook to the Council for consideration at its 

 next meeting. 

 

 Section 4.2 (workday): Alderwoman Gazal asked whether the proposed 

 language applies to all employees. Assistant City Administrator/HR 

 Director Monroe explained that employees may request altered hours, but a 

 job-related reason, a defined timeframe for review, and a mutual written 

 agreement of the supervisor and personnel officer would be required. 
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 Supervisors previously had sole authority. The language closely mirrors 

 Local 150 contract provisions (Section 7.3 sets an 8:00 to 4:30 day), 

 although the union contract does not require reasons or timeframes. City 

 Administrator Wing added that union contracts supersede the handbook, 

 that the policy covers Local 150 and non-union employees (including non-

 union employees in the Police Department), and that the two police 

 bargaining units have separate schedules and upcoming negotiations. 

 Alderwoman Gazal stated that the goal is equal treatment of all staff in 

 response to prior complaints, with departmental management left to 

 supervisors. Alderperson Oberlin and Alderman Cipiti emphasized that 

 agreements must be written and kept on file, and Alderperson Oberlin said, 

 “We need to write things down and keep them.” Staff agreed and noted that 

 the changes would take effect January 1, with HR and directors responsible 

 for compliance. Alderman Cipiti asked that written agreements be filed with 

 HR, and staff agreed this is a best practice. 

 

 Meal and break periods: Alderman Dyke raised concern that the proposed 

 language describing an 8.5-hour day “including up to a 60 minute 

 meal/break period” could cause confusion. He suggested language stating 

 that employees receive a 30-minute lunch plus two separate 15-minute 

 breaks, or alternatively a plain one-hour lunch. Assistant City 

 Administrator/HR Director Monroe explained that Section 4.6 addresses 

 breaks and meals. The Local 150 contract provides a 30-minute unpaid 

 lunch and two paid 15-minute breaks that may be combined with approval. 

 Employees may combine breaks with lunch by arrangement with their 

 supervisor, who must ensure coverage. She agreed to provide the meal-

 period section to the Council. 

 

 Alderperson Oberlin objected that employees on paid breaks should remain 

 available on-site, and she questioned whether the City would be liable if an 

 employee on paid time were injured off-site. She stated she was not happy 

 with the language. Alderman Cipiti asked how current practice works. City 

 Administrator Wing and Assistant City Administrator/HR Director Monroe 

 responded that supervisors discuss arrangements with employees and that 

 no supervisor has reported a problem recalling someone. They also said that 

 a policy permitting combined breaks helps protect the City, and that staff 

 would ask the labor attorney to opine on liability and workers’ 

 compensation. Alderman Dyke asked how staff would know whether breaks 

 are being abused. City Administrator Wing replied that the City is small, 

 cameras and badges can verify time, and time theft would be handled 

 through discipline. Alderwoman Gazal said supervisors and department 

 heads should have discretion to grant a full hour. 

 

 On timekeeping, Assistant City Administrator/HR Director Monroe and 

 City Administrator Wing reported that the City uses a mix of electronic and 

 manual time entry, and Public Works still uses paper punch cards. They said 

 staff will bring a proposal for an electronic time system to the Council with 

 Finance. Staff will relay the Council’s comments to the labor attorney and 

 return with recommendations. 

 

19

Item B.



 

 

 Tuition reimbursement (Section 10.4): Alderman Cipiti recommended 

 striking the tuition reimbursement section for non-bargaining employees, 

 based on past experience. City Attorney Stiff recalled prior litigation the 

 City lost, in which several policy requirements were not followed by staff 

 no longer with the City and the City paid bills directly. He said the policy 

 can serve as a tool to develop talent but that following it is essential. 

 Alderwoman Gazal and Alderman Cipiti favored revisiting the policy, 

 including options that would require employees to stay for a period or repay 

 the City. Alderperson Oberlin said taxpayer money should not fund moves 

 to other jobs. City Administrator Wing noted that no funds are budgeted for 

 non-union tuition reimbursement, so any request would currently be denied, 

 and that he has supported well-structured programs elsewhere. The Council 

 consensus was to leave the section in the draft and have staff return with 

 updated options. Staff indicated annual handbook updates would occur 

 around March, ahead of the May 1 fiscal year. 

 

3.  Authorize a Health Insurance Opt-Out Incentive Program for 2027 

 Assistant City Administrator/HR Director Monroe explained that the 

 proposed Section 7.12 language ensures the opt-out program runs through 

 the budget process, so that Council approves the program and a budget 

 exists for the waiver incentive.  

 

 Mayor Soliman conducted an informal vote for adding the Insurance Opt-

 Out Incentive. 

 

 AYES: Ald. Kubal, Albert, Cipiti, Oberlin, Gazal, Deserio, Dyke. 

 NAYES: None. 

  ABSENT: Ald. Jefferson. 

 

4.  Discussion of Hiring Recruiting Firm for Inspector Positions 

 City Administrator Wing reported that Crest Hill and at least six other 

 nearby communities are struggling to fill building inspector positions. One 

 position is vacant, and the other inspector has given notice and will leave in 

 about a week. Staff is pursuing five approaches: shifting duties to other 

 employees and the consultant (plan review would go entirely to the 

 consultant), hiring temporary employees, using contractual firms, devoting 

 more HR resources, and engaging a recruiter. The City’s current recruiter, 

 who has done most recent City searches, is aware of about 50 qualified 

 candidates in the area. Her fee is normally $19,000 per position, or $17,100 

 for one position with a 10 percent repeat-client discount through December. 

 The discounted fee for two positions is approximately $22,000. Staff is also 

 pursuing one outside applicant who submitted materials that day, which 

 could reduce the need to one search. Other communities are allowing up to 

 24 months to obtain certain certifications. The current salary range is 

 $66,731 to $80,000, and the recruiter may recommend a higher range, which 

 staff would bring to the Council with comparable data. 

 

 Alderwoman Gazal asked that the recruiter be given clear parameters, and 

 that the Building Commissioner’s compensation be considered fairly 

 relative to the inspector. She praised the Commissioner’s workload and 
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 noted he is delaying surgery to help the City. City Administrator Wing said 

 the Commissioner’s range is part of a review expected in December. 

 Alderperson Oberlin asked about exit interviews. Assistant City 

 Administrator/HR Director Monroe reported one was completed and the 

 second is scheduled, and Alderperson Oberlin said she wished to discuss 

 her own conversation afterward. Alderwoman Gazal asked about interim 

 help, and City Administrator Wing referred to the temporary staff, contract 

 firm and consultant options. 

 

 Mayor Soliman conducted an informal vote to authorize the recruiting firm 

 for one position, and for two if needed. 

 

 AYES: Ald. Dyke, Deserio, Gazal, Oberlin, Cipiti, Albert, Kubal. 

 NAYES: None. 

 ABSENT: Ald. Jefferson. 

 

City Administrator Wing reminded the Council of The Seasons groundbreaking the 

following day, October 13, at 11:00 a.m., expected to last 20 to 30 minutes. 

 

ECONOMIC DEVELOPMENT DEPARTMENT 

There were no agenda items. 

 

ENGINEERING DEPARTMENT 

 

1.  Resolution Approving an Amendment No 1 to the November 3, 2025, 

 Professional Services Agreement by and Between the City of Crest Hill, 

 Will County, Illinois and Strand Associates which Increases the Contract 

 Amount by $15,900.00 for a New Amount of $44,800.00 

 City Engineer Ron Wiedeman requested an additional $15,900 for Strand 

 Associates so that Strand can be present for the startup of the new chemical 

 feed system, at Public Works’ request. The original schedule called for 

 completion by March 31, and Strand’s construction coordination through 

 May and June used the available hours. Public Works has coordinated with 

 the contractor since June. Alderperson Oberlin noted the memo stated a new 

 amount of $44,800 while another document stated $49,800. City Engineer 

 Wiedeman confirmed the resolution is correct at $49,800 and said the memo 

 would be updated. 

 

 Mayor Soliman conducted an informal vote to approve a resolution 

 approving an amendment No 1 to the November 3, 2025, Professional 

 Services Agreement by and Between the City of Crest Hill, Will County, 

 Illinois and Strand Associates which increases the Contract Amount by 

 $15,900.00 for a New Amount of $49,800.00. 

 

 AYES: Ald. Oberlin, Cipiti, Albert, Kubal, Dyke, Deserio, Gazal. 

 NAYES: None. 

 ABSENT: Ald. Jefferson. 

 

The City Engineer also reported that the Caton Farm Road widening and resurfacing from 

Oakland Avenue to Broadway Street has a new schedule. Work is to begin Monday, 
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weather permitting, and take all week. The Police Department, school districts and fire 

district were notified, and the schedule will be posted on social media. One lane will be 

open during working hours, and both lanes will reopen at the end of each working day. 

 

POLICE DEPARTMENT 

 

1.  Request to Approve Bid for One New Motorola M500 In Car Camera 

 Police Chief Ed Clark requested approval of a quote from Motorola for one 

 new M500 in-car camera system, replacing an older model in a vehicle 

 being replaced under a budgeted purchase. The City already has four M500 

 units. The system offers panoramic focus, a fixed 4K front view, built-in 

 infrared for the rear seat, and one terabyte of storage. The total, including 

 the cloud system, is $12,243.04. The Police Department is working with its 

 grant company to seek grants for future purchases. 

 

 Mayor Soliman conducted an informal vote to approve a request to approve 

 a bid for one new Motorola M500 In Car Camera. 

 

 AYES: Ald. Gazal, Deserio, Dyke, Albert, Kubal, Cipiti, Oberlin. 

 NAYES: None. 

 ABSENT: Ald. Jefferson. 

 

PUBLIC WORKS DEPARTMENT 

There were no agenda items. 

  

FINANCE DEPARTMENT 

There were no agenda items. 

 

PUBLIC COMMENTS 

No members of the public came forward to address the Council. 

 

ADJOURNMENT 

There being no further business before the Council, the meeting is adjourned. 

 

The meeting adjourned at 9:20 p.m. 

 

Approved this____day of________________, 2026. 

As presented____________ 

As amended___________ 

 

 

 

____________________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

__________________________________ 

RAYMOND R. SOLIMAN, MAYOR 

22

Item B.



 

 

Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  October 19, 2026 

Submitter:  Ronald J Wiedeman 

Department:  Engineering 

Agenda Item:  
 

Resolution approving an Amendment No 1 to the November 3, 2025 Professional 

Services Agreement by and Between the City of Crest Hill, Will County, Illinois 

and Strand Associates which increases the contract amount by $15,900.00 for a 

new amount of $49,800.00. 

Summary: Attached is Amendment No 1 to the November 3, 2025 Professional Services 

agreement with Strand Associates to perform Professional Construction Engineering Services for 

the Chemical Feed System Upgrade. 

Staff have negotiated and determined that it is in best interests of the City to include additional 

time to provide startup assistance for the chemical feed system upgrades due to project schedule 

delays which revised the completion date from March 31, 2026 to December 31, 2026. 

Recommended Council Action:  

Resolution approving an Amendment No 1 to the November 3, 2025 Professional Services 

Agreement by and Between the City of Crest Hill, Will County, Illinois and Strand Associates 

which increases the contract amount by $15,900.00 for a new amount of $49,800.00 

Financial Impact: 

 Funding Source: Water Fund  

 Budgeted Amount: $3,602,608.40 

Cost Approved to Date: 

   Approved November 3, 2025 = $33,900.00 

   Plus Amendment No 1 = $15,900.00 

   New Amount Approved = $49,800.00 

Attachments:  

Strand Amendment 1-RESOLUTION 

Exhibit A Strand Amendment No 1 
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RESOLUTION NO. ____________ 

A RESOLUTION APPROVING AMENDMENT NO 1 TO THE NOVEMBER 3, 2025 

PROFESSIONAL SERVICES AGREEMENT BY AND BETWEEN THE CITY OF 

CREST HILL, WILL COUNTY, ILLINOIS AND STRAND ASSOCIATES WHICH 

INCREASES THE CONTRACT AMOUNT BY $15,900.00 FOR A TOTAL NEW 

CONTRACT AMOUNT OF $49,800.00 

 

WHEREAS, the Corporate Authorities of the City of Crest Hill, Will County, Illinois, have 

the authority to adopt resolutions and to promulgate rules and regulations that pertain to the City’s 

government and affairs and protect the public health and, safety, and welfare of its citizens; and 

WHEREAS, pursuant to Section 2-2-12 of the Illinois Municipal Code (65 ILCS 5/2-2-12), 

the City Council possesses the authority to enter into contracts that serve the legitimate corporate 

purposes of the City; and  

WHEREAS, Strand Associates  (the “COMPANY”), is an entity that is in the business of 

providing Professional Services and on November 3, 2026, the City of Crest Hill, by the passage of 

Resolution 1355, was approved to perform Professional Construction related services for the 

Chemical Feed System Upgrades. (the “Project”) in the amount of $33,900.00; and 

WHEREAS, City Staff have negotiated an amendment No 1 to the October 10, 2025 

agreement for Professional Services to Professional Services, for the Chemical Feed System 

Upgrades Improvement (the “Agreement”) with the Company for the purposes of engaging the 

Company to perform the Professional Services ( a copy of the Agreement is attached hereto as 

Exhibit A and fully incorporated herein); and 

WHEREAS, the City Council has determined that it is in the best interests of the City and 

its residents to approve amendment 1 to the total contract price to include additional time to provide 

startup assistance for the chemical feed system upgrades due to project schedule delays the revised 

the completion date from March 31, 2026 to December 31, 2026 ; and 

WHEREAS, City Staff and the City Council have reviewed Exhibit A  and determined that 

the conditions, terms, and provisions are fair, reasonable, and acceptable to the City and that the 

Contract approved by Resolution #1355 should be amended to include Amendment 1 attached as 

Exhibit A 

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Crest Hill, Illinois, 

pursuant to its statuary authority, as follows: 

SECTION 1: PREAMBLE. The City Council hereby finds that all the recitals contained in the 

preamble to this Resolution are true, correct and complete and are hereby incorporated by reference 

hereto and made part hereof. 
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SECTION 2: AGREEMENT APPROVED.  The City Council hereby finds and declares that the 

conditions, terms, and provisions of the Amendment to the Contract approved by Resolution #1355, 

which Amendment 1 is attached as (Exhibit A in the amount of $15,900.00 are fair, reasonable, and 

acceptable to the City and that the same is hereby approved in form and substance. Therefore, the 

City Council hereby authorizes and directs the Mayor to execute and deliver, and the Clerk to attest, 

the Amendment, and further to take any and all other actions, including without limitation the 

execution and delivery of any and all documents, necessary and appropriate to effectuate the intent 

of this Resolution, which is to increase the total contract amount of the Contract approved by 

Resolution #1431 by $15,900.00 to a total of 49,800.00. 

SECTION 3: SEVERABILITY. If any section, paragraph, clause or provisions of this Resolution 

is held invalid, the invalidity of such section, paragraph, clause or provision shall not affect any other 

provision of this Resolution. 

SECTION 4: REPEALER.  All ordinances, resolutions or orders, or parts thereof, which conflict 

with the provisions of this Resolution, are to the extent of such conflict herby repealed. 

SECTION 5: EFFECTIVE DATE. This Resolution shall be in full force and effect immediately  

upon its passage and publication according to law. 

 

[Intentionally Blank] 
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PASSED THIS 19TH DAY OCTOBER 2026. 

 

  Aye Nay Absent Abstain 
      
Alderman Scott Dyke  _______ _______ _______ _______ 
Alderman Angelo Deserio  _______ _______ _______ _______ 
Alderwoman Claudia Gazal   _______ _______ _______ _______ 
Alderman Darrell Jefferson  _______ _______ _______ _______ 
Alderperson Tina Oberlin  _______ _______ _______ _______ 
Alderman Mark Cipiti  _______ _______ _______ _______ 
Alderman Nate Albert  _______ _______ _______ _______ 
Alderman Joe Kubal  _______ _______ _______ _______ 
Mayor Raymond R. Soliman  _______ _______ _______ _______ 

 

 

APPROVED THIS 19TH DAY OF OCTOBER, 2026. 

 

_____________________________________________ 

Raymond R. Soliman, Mayor 

 

ATTEST: 

______________________________________________ 

Christine Vershay-Hall, City Clerk 
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EXHIBIT A 

(STRAND AND ASSOCIATES. 

AMENDMENT #1) 
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NFS TO OWNER 

 
RES:dfe\R:\JOL\Documents\Agreements\C\Crest Hill, IL\ChemFeedSysUpgrdsCnst.2025\Agr\Amd\3894.079.1.docx 

October 1, 2026 
 
 
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, IL 60402 
 
Attention: Honorable Raymond Soliman, Mayor 
 
Re: Amendment No. 1 to the October 10, 2025, Agreement for Construction-Related Services for 

the Chemical Feed System Upgrades  
 
 
This is Amendment No. 1 to the referenced Agreement. 
 
Under Scope of Services, ADD the following: 
 
“4. Provide up to 64 hours of startup assistance for the chemical feed system upgrades at Wells 4, 8, 

11, and 9/12. Services include up two eight-hour days at each site and eight round trips.” 
 
Under Compensation, CHANGE $33,900 to “$49,800.” 
 
Under Schedule, CHANGE March 31, 2026, to “December 31, 2026.” 
 
 
IN WITNESS WHEREOF the parties hereto have made and executed this Amendment. 
 
ENGINEER: 
 
STRAND ASSOCIATES, INC.® 
 
 
 
  
Joseph M. Bunker Date 
Corporate Secretary 

OWNER: 
 
CITY OF CREST HILL, ILLINOIS 
 
 
 
  
Raymond R. Soliman Date 
Mayor 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Date:  10/19/2026 

Submitter:  Gary Richardson Director of Public Works 

Department:  Public Works 

Agenda Item:  Approval of Pay Request #45 from Vissering Construction Inc. with direction to 

send it to the IEPA for approval and disbursement for a total amount of 

$292,209.00. 

Summary:  

Strand Engineering and Staff have reviewed the attached pay request from Vissering Construction 

Inc for the West Plant Expansion Project and are asking the council to approve this along with the 

invoice in the list of bills. Vissering’s pay request #45 is $292,209.00 for work performed between 

September 1 and September 30, 2026. Once the City receives the disbursement check from the 

IEPA the City will release the check to Vissering. 

Recommended Council Action:  

Approval of Pay Request #45 from Vissering Construction Inc. with direction to send it to the 

IEPA for approval and disbursement for a total amount of $292,209.00. 

Financial Impact: 

See attached memo and application for payment from Strand Engineering. 

Attachments:  

Memo and application for payment from Strand Engineering Pay Request #45.  
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October 13, 2026 
 
 
Mr. Gary Richardson, Director of Public Works 
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, IL 60403 
 
Re: Crest Hill West Sewage Treatment Plant Improvements 
 Contract 1-2022 
 City of Crest Hill, Illinois (City) 
 
Dear Mr. Richardson: 
 
Enclosed are Pay Application No. 45, certified payroll, waivers of lien, American Iron and 
Steel documentation, and apprenticeship reporting forms for the City’s West Sewage Treatment 
Plant Improvements project. A summary of the Contract status is shown on the enclosed Application 
for Payment.  
 
For Pay Application No. 45, Vissering Construction Company (Contractor) is requesting a total of 
$292,209.00 for the work performed between September 1 and September 30, 2026. Please refer to 
its breakdown of values in the enclosed pay application. Specifically, this value includes a variety 
of items such as general conditions; overhead and profit; Structures 25 and 65 rebar and concrete 
work, door hardware; Structure E70 drop ceiling; fire alarm and access control-related electrical 
work; and backfilling at Structure C45. Strand Associates, Inc.® has reviewed the pay application 
submitted by Contractor and recommends the Application for Payment request in the amount of 
$292,209.00. 
 
The current total Contract amount is $49,823,808.00. There have been 11 change orders to date. 
Total work completed through September 30, 2026, is $45,438,721.72. A total of $2,484,785.40 is 
being held in retainage, in accordance with the Contract Documents. 
 
If there are any questions, please call 815-744-4200. 
 
Sincerely, 
 
STRAND ASSOCIATES, INC.®  
 
 
 
Dominic L. Gattone, P.E. 
 
Enclosures 
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Mr. Gary Richardson, Director of Public Works 
City of Crest Hill 
Page 2 
October 13, 2026 

 

 

DLG:amm\S:\JOL\3800--3899\3894\048\Construction\Pay Requests\45- September 2026\To OP\0. Crest Hill Payment Recommendation to Owner - West.docx 

The content in this document is technical in nature and is intended for an audience with specific 

training and expertise and therefore may not fully conform to Web Content Accessibility 

Guidelines (WCAG) 2.1 Level AA accessibility criteria. If you require the content of this document 

in an alternative format for conformance with WCAG 2.1 Level AA, please contact the City. The 

City, as the Web site administrator and operator, is responsible for ensuring that posted content on 

its Web site conforms to applicable accessibility criteria. 
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Contractor's Application for Payment No.
Application Period: 09.01.2026-09.30.2026 09.30.2026

To (Owner) From (Contractor): Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: 11108.00 Engineer's Project No.: 1-2022

1.  ORIGINAL CONTRACT PRICE.......................................................................

2.  Net change by Change Orders..............................................................................

3.  Current Contract Price (Line 1 ± 2).....................................................................

4. TOTAL COMPLETED AND STORED TO DATE

     (Column F on Progress Estimate).........................................................................

5. RETAINAGE:

a. 5% X 49,823,808.00$  Work Completed.......................

b. 10% X Stored Material.........................

c. Total Retainage (Line 5a + Line 5b).............................................

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)..........................................

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)......................

8.  AMOUNT DUE THIS APPLICATION..............................................................

9. BALANCE TO FINISH, PLUS RETAINAGE

    (Column G on Progress Estimate + Line 5 above)................................................

Contractor's Certification

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

By: Date:    Approved by:
Tony Marzetta, Project Manager

CITY OF CREST HILL, IL; ATTN: J.HANSEN

GENERAL CONSTRUCTION

Change Order Summary

1-9 $388,981.00 ($1,441,615.00)

($1,930.00)10

11

$110,272.00

TOTALS

($816,192.00)
CHANGE ORDERS

$627,353.00

NET CHANGE BY

($1,443,545.00)

VISSERING CONSTRUCTION COMPANY STRAND ASSOCIATES20600 CITY CENTER BLVD, CREST HILL, IL 60403

Additions

45

50,640,000.00$     

(816,192.00)$         

Application For Payment

W. SEWAGE TREATMENT PLANT IMPROVEMENTS

Approved Change Orders

Number Deductions

(Date)

(Line 8 or other - attach explanation of the other amount)

6,869,871.68$       

292,209.00$          

(Engineer)

2,484,785.40$       

$128,100.00

42,661,727.32$     

-$  

2,484,785.40$       

42,953,936.32$     

Application Date:

Endorsed by the Construction Specifications Institute.

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable) (Date)

(Owner)

49,823,808.00$     

45,438,721.72$     

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with Work covered by 
prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said 
Work or otherwise listed in or covered by this Application for Payment will pass to Owner at time of 
payment free and clear of all Liens, security interests and encumbrances (except such as are covered by 
a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or 
encumbrances); and (3) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and is not defective.

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 2 of 38 Pages

10/9/2026
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For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

1 DIVISION 01 - GENERAL REQUIREMENTS

2 General Contractor - Overhead & Profit Vissering Construction 3,038,400.00$             2,825,712.00$         30,384.00$               2,856,096.00$           94% $182,304.00

3 General Contractor - Bonds/Insurance Vissering Construction 650,000.00$                650,000.00$            -$                          650,000.00$              100%

4 General Contractor - Final Cleanup Vissering Construction 25,000.00$                  -$                         -$                          -$                            $25,000.00

5 General Contractor - Mobilization Vissering Construction 400,000.00$                400,000.00$            -$                          400,000.00$              100%

6 General Contractor - General Conditions Vissering Construction 3,734,269.00$             3,472,869.00$         37,342.00$               3,510,211.00$           94% $224,058.00

7 Layout - 02 - Site Vissering Construction 34,156.00$                  15,000.00$              -$                          15,000.00$                44% $19,156.00

8 Layout - 10 Preliminary Treatment Bldg Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

9 Layout - 15 Influent Pump Station Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

10 Layout - 16 Grit Tank & Splitter Structure Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

11 Layout - 20 Grit Removal Facilities Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

12 Layout - 25 Primary Clarifiers Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

13 Layout - 30 Aeration Tanks Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

14 Layout - 40 - Clarifiers Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

15 Layout - 45 Teritary Bldg Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

16 Layout - 47 UV Disinifection Structure Vissering Construction 4,375.00$                    4,375.00$                -$                          4,375.00$                   100%

17 Layout - 50 Blower Bldg Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

18 Layout - 60 Excess Flow Clarifier Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

19 Layout - 65 Aerobic Digesters Vissering Construction 2,918.00$                    2,918.00$                -$                          2,918.00$                   100%

20 Layout - 70 Dewatering & Operations Bldg Vissering Construction 5,834.00$                    5,834.00$                -$                          5,834.00$                   100%

21 Layout - 75 Biosolids Storage Structure Vissering Construction 2,918.00$                    1,500.00$                -$                          1,500.00$                   51% $1,418.00

22 Layout - 77 Process Return Flow Pumping Station Vissering Construction 1,459.00$                    1,459.00$                -$                          1,459.00$                   100%

23 DIVISION 02  - EXISTING CONDITIONS

24 024100 Demolition - Asbestos Abatement  - Admin Bldg M&O Environmental 10,900.00$                  -$                         -$                          -$                            $10,900.00

25 024100 Demolition - Backfill Removed Structures Vissering Construction 150,000.00$                35,000.00$              -$                          35,000.00$                23% $115,000.00

26 024100 Demolition- Mass Demo - General Conditions Green Demolition 12,500.00$                  9,375.00$                -$                          9,375.00$                   75% $3,125.00

27 024100 Demolition - Mobilization Green Demolition 12,000.00$                  9,125.00$                -$                          9,125.00$                   76% $2,875.00

28 024100 Demolition - Admin Bldg Green Demolition 49,000.00$                  -$                         -$                          -$                            $49,000.00

29 024100 Demolition - Digester Tanks & Pump House Green Demolition 44,000.00$                  -$                         -$                          -$                            $44,000.00

30 024100 Demolition - Sludge Thickener Tank Green Demolition 24,000.00$                  -$                         -$                          -$                            $24,000.00

31 024100 Demolition - 25 Primary Clarifier Tank Green Demolition 19,500.00$                  19,500.00$              -$                          19,500.00$                100%

32 024100 Demolition - 60 Excess Flow Clarifier Tank Green Demolition 22,500.00$                  22,500.00$              -$                          22,500.00$                100%

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 3 of 38 Pages
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For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

33 024100 Demolition - Clarifier Tank No. 1 Green Demolition 14,000.00$                  14,000.00$              -$                          14,000.00$                100%

34 024100 Demolition - Clarifier Tank No. 2 Green Demolition 14,000.00$                  14,000.00$              -$                          14,000.00$                100%

35 024100 Demolition - Clarifier Tank No. 3 Green Demolition 18,000.00$                  18,000.00$              -$                          18,000.00$                100%

36 024100 Demolition - Clarifier Tank No. 4 Green Demolition 18,000.00$                  18,000.00$              -$                          18,000.00$                100%

37 024100 Demolition - Selective - 45 Tertiary Building Vissering Construction 120,000.00$                120,000.00$            -$                          120,000.00$              100%

38 Demolition - C45 Roof Tearoff Sterling Commerical Roofing 8,980.00$                    8,980.00$                -$                          8,980.00$                   100%

39 024100 Demolition - Selective - 65 Aerobic Digesters Vissering Construction 145,000.00$                145,000.00$            -$                          145,000.00$              100%

40 024100 Demolition - Site Vissering Construction 75,000.00$                  20,000.00$              -$                          20,000.00$                27% $55,000.00

41 DIVISION 03 - CONCRETE

42 032000 Concrete Reinforcement - Accessories - Material Vissering Construction 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

43 032000 Concrete Reinforcement - Rebar - Material - 40 Clarifier CMC 96,957.00$                  96,957.00$              -$                          96,957.00$                100%

44 032000 Concrete Reinforcement - Rebar - Material - 47 UV Disinfection CMC 27,702.00$                  27,702.00$              -$                          27,702.00$                100%

45 032000 Concrete Reinforcement - Rebar - Mtl-  45 Tertiary Bldg CMC 4,617.00$                    4,617.00$                -$                          4,617.00$                   100%

46 032000 Concrete Reinforcement - Rebar - Mtl-  50 Blower Bldg CMC 36,936.00$                  36,936.00$              -$                          36,936.00$                100%

47 032000 Concrete Reinforcement - Rebar - Material -  60 Excess Flow Clarifier CMC 63,099.00$                  63,099.00$              -$                          63,099.00$                100%

48 032000 Concrete Reinforcement - Rebar - Material - 75 Biosolids Storage Structure CMC 44,631.00$                  44,631.00$              -$                          44,631.00$                100%

49 032000 Concrete Reinforcement - Rebar - Material -  70 Dewatering & Ops CMC 7,695.00$                    7,695.00$                -$                          7,695.00$                   100%

50 032000 Concrete Reinforcement - Rebar - Material - 65 Aerobic Digester CMC 20,007.00$                  20,007.00$              -$                          20,007.00$                100%

51 032000 Concrete Reinforcement - Rebar - Material - 30 Aeration Tanks CMC 442,093.00$                442,093.00$            -$                          442,093.00$              100%

52 032000 Concrete Reinforcement - Rebar - Material - 20 Grit Removal CMC 40,014.00$                  40,014.00$              -$                          40,014.00$                100%

53 032000 Concrete Reinforcement - Rebar - Material - 25 Primary Clarifiers CMC 103,113.00$                103,113.00$            -$                          103,113.00$              100%

54 032000 Concrete Reinforcement - Rebar - Material - 15 Influent Pump Station CMC 41,553.00$                  41,553.00$              -$                          41,553.00$                100%

55 032000 Concrete Reinforcement - Rebar - Material - 10 Preliminary Treatment Bldg CMC 35,397.00$                  35,397.00$              -$                          35,397.00$                100%

56 032000 Concrete Reinforcement - Rebar - Material - 16 Grit Tank Splitter CMC 36,936.00$                  36,936.00$              -$                          36,936.00$                100%

57 033000 Cast-in-Place Concrete - 10 Prel Treatment - Mat Footing Vissering Construction 24,700.00$                  24,700.00$              -$                          24,700.00$                100%

58 033000 Cast-in Place Concrete - 10 Prelim Treatment - Slab on Grade Vissering Construction 8,000.00$                    8,000.00$                -$                          8,000.00$                   100%

59 033000
Cast-in-Place Concrete - 10 Prel Treatment - 
Stoops/Aprons/Bases/Bollards Vissering Construction 13,000.00$                  11,000.00$              -$                          11,000.00$                85% $2,000.00

60 033000 Cast-in-Place Concrete - 10 Prel Treatment - Suspended Slab Vissering Construction 9,800.00$                    9,800.00$                -$                          9,800.00$                   100%

61 033000 Cast-in-Place Concrete - 10 Prel Treatment - Topping Vissering Construction 5,500.00$                    5,500.00$                -$                          5,500.00$                   100%

62 033000 Cast-in-Place Concrete - 10 Prel Treatment - Walls Vissering Construction 192,000.00$                192,000.00$            -$                          192,000.00$              100%

63 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Mat Footing Vissering Construction 25,100.00$                  25,100.00$              -$                          25,100.00$                100%
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 4 of 38 Pages
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For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

64 033000
Cast-in-Place Concrete - 15 Influent Pump Station - 
Stoops/Aprons/Pads/Bases Vissering Construction 9,300.00$                    8,000.00$                -$                          8,000.00$                   86% $1,300.00

65 033000
Cast-in-Place Concrete - 15 Influent Pump Station - Suspended 
Slab Vissering Construction 50,600.00$                  50,600.00$              -$                          50,600.00$                100%

66 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Topping Vissering Construction 12,300.00$                  12,300.00$              -$                          12,300.00$                100%

67 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Walls Vissering Construction 201,700.00$                201,700.00$            -$                          201,700.00$              100%

68 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Mat Footing Vissering Construction 24,600.00$                  24,600.00$              -$                          24,600.00$                100%

69 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Slab on Grade Vissering Construction 30,100.00$                  30,100.00$              -$                          30,100.00$                100%

70 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Steps Vissering Construction 6,600.00$                    6,600.00$                -$                          6,600.00$                   100%

71 033000
Cast-in-Place Concrete - 16 Grit Tank & Splitter - Suspended 
Slab Vissering Construction 14,800.00$                  14,800.00$              -$                          14,800.00$                100%

72 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Topping Vissering Construction 7,700.00$                    7,700.00$                -$                          7,700.00$                   100%

73 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Walls Vissering Construction 197,950.00$                197,950.00$            -$                          197,950.00$              100%

74 033000 Cast-in-Place Concrete - 20 Grit Removal Facilities - Columns Vissering Construction 8,900.00$                    8,900.00$                -$                          8,900.00$                   100%

75 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - Mat 
Footings Vissering Construction 37,000.00$                  37,000.00$              -$                          37,000.00$                100%

76 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - 
Stoops/Aprons/Bases/Bollards Vissering Construction 16,300.00$                  14,000.00$              -$                          14,000.00$                86% $2,300.00

77 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - Suspended 
Slab/Beams Vissering Construction 87,900.00$                  87,900.00$              -$                          87,900.00$                100%

78 033000 Cast-in-Place Concrete - 20 Grit Removal Facilities - Walls Vissering Construction 166,150.00$                166,150.00$            -$                          166,150.00$              100%

79 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Mat Footings Vissering Construction 7,700.00$                    7,700.00$                -$                          7,700.00$                   100%

80 033000
Cast-in-Place Concrete - 25 Primary Clarifiers - Running 
Footings Vissering Construction 21,000.00$                  21,000.00$              -$                          21,000.00$                100%

81 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Slab on Grade Vissering Construction 73,700.00$                  10,000.00$              15,000.00$               25,000.00$                34% $48,700.00

82 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Suspended Slab Vissering Construction 75,200.00$                  12,500.00$              -$                          12,500.00$                17% $62,700.00

83 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Topping Vissering Construction 11,400.00$                  -$                         -$                          -$                            $11,400.00

84 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Trenches Vissering Construction 21,200.00$                  -$                         -$                          -$                            $21,200.00

85 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Walls Vissering Construction 479,800.00$                125,000.00$            42,930.00$               167,930.00$              35% $311,870.00

86 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Mat Footings Vissering Construction 234,000.00$                234,000.00$            -$                          234,000.00$              100%

87 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Suspended Slab Vissering Construction 197,800.00$                197,800.00$            -$                          197,800.00$              100%

88 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Topping Vissering Construction 57,800.00$                  57,800.00$              -$                          57,800.00$                100%

89 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Walls Vissering Construction 1,229,650.00$             1,229,650.00$         -$                          1,229,650.00$           100%

90 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Mat Footing Vissering Construction 99,400.00$                  99,400.00$              -$                          99,400.00$                100%

91 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Running Footing Vissering Construction 2,700.00$                    2,700.00$                -$                          2,700.00$                   100%

92 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Topping/Grout Vissering Construction 36,300.00$                  36,300.00$              -$                          36,300.00$                100%

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 5 of 38 Pages
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For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

93 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Trough Vissering Construction 139,000.00$                139,000.00$            -$                          139,000.00$              100%

94 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Walls Vissering Construction 366,600.00$                366,600.00$            -$                          366,600.00$              100%

95 033000 Cast-in-Place Concrete - 45 Tertiary Building - Slab on Grade Vissering Construction 54,400.00$                  54,400.00$              -$                          54,400.00$                100%

96 033000
Cast-in-Place Concrete - 45 Tertiary Building - 
Stoops/Aprons/Bases Vissering Construction 39,900.00$                  37,300.00$              605.00$                    37,905.00$                95% $1,995.00

97 033000 Cast-in-Place Concrete - 47 UV - Mat Footing Vissering Construction 25,200.00$                  25,200.00$              -$                          25,200.00$                100%

98 033000 Cast-in-Place Concrete - 47 UV - Topping/Grout/Fillet Vissering Construction 29,900.00$                  29,900.00$              -$                          29,900.00$                100%

99 033000 Cast-in-Place Concrete - 47 UV - Walls Vissering Construction 157,650.00$                157,650.00$            -$                          157,650.00$              100%

100 033000 Cast-in-Place Concrete - 50 Blower Building - Bases Vissering Construction 3,300.00$                    3,300.00$                -$                          3,300.00$                   100%

101 033000 Cast-in-Place Concrete - 50 Blower Building - Columns Vissering Construction 6,500.00$                    6,500.00$                -$                          6,500.00$                   100%

102 033000 Cast-in-Place Concrete - 50 Blower Building - Mat Footing Vissering Construction 42,800.00$                  42,800.00$              -$                          42,800.00$                100%

103 033000 Cast-in-Place Concrete - 50 Blower Building - Running Footings Vissering Construction 6,600.00$                    6,600.00$                -$                          6,600.00$                   100%

104 033000 Cast-in-Place Concrete - 50 Blower Building - Slab on Grade Vissering Construction 10,800.00$                  10,800.00$              -$                          10,800.00$                100%

105 033000
Cast-in-Place Concrete - 50 Blower Building - Suspended 
Slab/Beams Vissering Construction 97,500.00$                  97,500.00$              -$                          97,500.00$                100%

106 033000 Cast-in-Place Concrete - 50 Blower Building - Walls Vissering Construction 114,250.00$                114,250.00$            -$                          114,250.00$              100%

107 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier - Mat Footing Vissering Construction 83,600.00$                  83,600.00$              -$                          83,600.00$                100%

108 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Piers Vissering Construction 9,900.00$                    9,900.00$                -$                          9,900.00$                   100%

109 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Running 
Footing Vissering Construction 1,600.00$                    1,600.00$                -$                          1,600.00$                   100%

110 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Suspended 
Slab Vissering Construction 7,600.00$                    7,600.00$                -$                          7,600.00$                   100%

111 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  
Topping/Grout Vissering Construction 21,200.00$                  21,200.00$              -$                          21,200.00$                100%

112 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Trough Vissering Construction 94,100.00$                  94,100.00$              -$                          94,100.00$                100%

113 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Walls Vissering Construction 224,750.00$                224,750.00$            -$                          224,750.00$              100%

114 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Infills Vissering Construction 74,700.00$                  15,000.00$              45,000.00$               60,000.00$                80% $14,700.00

115 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Mat Footing Vissering Construction 24,400.00$                  24,400.00$              -$                          24,400.00$                100%

116 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Running Footings Vissering Construction 1,600.00$                    -$                         -$                          -$                            $1,600.00

117 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Suspended Slab Vissering Construction 78,100.00$                  -$                         11,715.00$               11,715.00$                15% $66,385.00

118 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Walls Vissering Construction 28,200.00$                  -$                         28,200.00$               28,200.00$                100%

119 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Pad Footings/Running Footings Vissering Construction 27,600.00$                  27,600.00$              -$                          27,600.00$                100%

120 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Slab on Grade Vissering Construction 22,600.00$                  22,600.00$              -$                          22,600.00$                100%

121 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Stairs/Steps Vissering Construction 7,700.00$                    7,700.00$                -$                          7,700.00$                   100%
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122 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Stoops/Aprons/Bases/Pads/Bollards Vissering Construction 29,800.00$                  26,500.00$              -$                          26,500.00$                89% $3,300.00

123 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Topping Vissering Construction 10,600.00$                  10,600.00$              -$                          10,600.00$                100%

124 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Walls/Piers Vissering Construction 85,700.00$                  85,700.00$              -$                          85,700.00$                100%

125 033000
Cast-in-Place Concrete - 75 Biosolids Storage - Pad 
Footings/Running Footings Vissering Construction 57,800.00$                  -$                         -$                          -$                            $57,800.00

126 033000 Cast-in-Place Concrete - 75 Biosolids Storage - Slab on Grade Vissering Construction 26,100.00$                  -$                         -$                          -$                            $26,100.00

127 033000
Cast-in-Place Concrete - 75 Biosolids Storage - 
Stoops/Aprons/Bollards Vissering Construction 8,700.00$                    -$                         -$                          -$                            $8,700.00

128 033000 Cast-in-Place Concrete - 75 Biosolids Storage - Walls Vissering Construction 200,650.00$                -$                         -$                          -$                            $200,650.00

129 033000 Cast-in-Place Concrete - Ready Mix & Crystalline Waterproofing Material Vissering Construction 1,100,000.00$             1,100,000.00$         -$                          1,100,000.00$           100%

130 034113 Precast Concrete Hollow Core Planks - Labor -10 Prelim Treatment Vissering Construction 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

131 034113 Precast Concrete Hollow Core Planks - Material -  10 Prelim Treatment Strescore 13,900.00$                  13,900.00$              -$                          13,900.00$                100%

132 034113 Precast Concrete Hollow Core Planks - Labor - 20 Grit Removal Vissering Construction 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

133 034113 Precast Concrete Hollow Core Planks - Material - 20 Grit Removal Strescore 12,750.00$                  12,750.00$              -$                          12,750.00$                100%

134 034113 Precast Concrete Hollow Core Planks - Labor - 50 Blower Bldg Vissering Construction 22,500.00$                  22,500.00$              -$                          22,500.00$                100%

135 034113 Precast Concrete Hollow Core Planks - Material - 50 Blower Bldg Strescore 24,400.00$                  24,400.00$              -$                          24,400.00$                100%

136 034113 Precast Concrete Hollow Core Planks - Labor - 70 Dewater & Ops Vissering Construction 31,000.00$                  31,000.00$              -$                          31,000.00$                100%

137 034113 Precast Concrete Hollow Core Planks - Material - 70 Dewater & Ops Strescore 60,950.00$                  60,950.00$              -$                          60,950.00$                100%

138 DIVISION 04 - MASONRY

139 040513 Mortar Masonry & Grout - 10 Prelim Treatment Bldg-Labor Vissering Construction 2,700.00$                    2,700.00$                -$                          2,700.00$                   100%

140 040513 Mortar Masonry & Grout - 20 Grit Removal Facilities-Labor Vissering Construction 4,800.00$                    4,800.00$                -$                          4,800.00$                   100%

141 040513 Mortar Masonry & Grout - 45 Tertiary Filter Bldg-Labor Vissering Construction 2,100.00$                    2,100.00$                -$                          2,100.00$                   100%

142 040513 Mortar Masonry & Grout - 50 Blower Bldg-Labor Vissering Construction 5,700.00$                    5,700.00$                -$                          5,700.00$                   100%

143 040513 Mortar Masonry & Grout - 70 Dewatering & Ops Bldg-Labor Vissering Construction 14,700.00$                  14,700.00$              -$                          14,700.00$                100%

144 040513 Mortar Masonry & Grout - Material Vissering Construction 28,000.00$                  28,000.00$              -$                          28,000.00$                100%

145 042000 Unit Masonry System - 10 Prelim Treatment Bldg-Labor Vissering Construction 42,000.00$                  42,000.00$              -$                          42,000.00$                100%

146 042000 Unit Masonry System - 20 Grit Removal Facilities-Labor Vissering Construction 73,500.00$                  73,500.00$              -$                          73,500.00$                100%

147 042000 Unit Masonry System - 45-Tertiary Filter Bldg-Labor Vissering Construction 26,250.00$                  26,250.00$              -$                          26,250.00$                100%

148 042000 Unit Masonry System - 50 Blower Bldg-Labor Vissering Construction 120,750.00$                120,750.00$            -$                          120,750.00$              100%

149 042000 Unit Masonry System - 70 Dewatering & Ops Bldg-Labor Vissering Construction 262,500.00$                262,500.00$            -$                          262,500.00$              100%

150 042000 Unit Masonry System - Material Vissering Construction 200,000.00$                200,000.00$            -$                          200,000.00$              100%

151 047200 Cast Stone - Material Edwards Cast Stone 3,455.00$                    3,455.00$                -$                          3,455.00$                   100%
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152 047200 Cast Stone - Labor Vissering Construction 1,800.00$                    1,800.00$                -$                          1,800.00$                   100%

153 DIVISION 05 - METALS

154 055000 Metal Fabrications - A10 Preliminary Treatment Bldg - Material Vissering Construction 41,476.00$                  41,476.00$              -$                          41,476.00$                100%

155 055000 Metal Fabrications - 16 - Grit Tank & Splitter Structure - Material Vissering Construction 75,701.00$                  75,701.00$              -$                          75,701.00$                100%

156 055000 Metal Fabrications - B20 Grit Removal Facility - Material Vissering Construction 57,723.00$                  57,723.00$              -$                          57,723.00$                100%

157 055000 Metal Fabrications - 25 Primary Clarifiers - Material Vissering Construction 155,839.00$                -$                         -$                          -$                            $155,839.00

158 055000 Metal Fabrications - 30 Aeration Tanks - Material Vissering Construction 156,204.00$                156,204.00$            -$                          156,204.00$              100%

159 055000 Metal Fabrications - C45 Tertiary Filtration Bldg - Material Vissering Construction 93,432.00$                  93,432.00$              -$                          93,432.00$                100%

160 055000 Metal Fabrications - 47  UV Disinfection Structure - Material Vissering Construction 59,804.00$                  59,804.00$              -$                          59,804.00$                100%

161 055000 Metal Fabrications - D50 Blower Bldg - Material Vissering Construction 92,293.00$                  92,293.00$              -$                          92,293.00$                100%

162 055000 Metal Fabrications - Aerobic Digester Bldg - Material Vissering Construction 138,041.00$                -$                         -$                          -$                            $138,041.00

163 055000 Metal Fabrications - E70 Dewatering & Ops Bldg - Material Vissering Construction 115,863.00$                115,863.00$            -$                          115,863.00$              100%

164 055000 Metal Fabrications - E75 Biosolids Storage Structure - Material Vissering Construction 8,218.00$                    8,218.00$                -$                          8,218.00$                   100%

165 055000 Metal Fabrications - 10 Prelim Treatment Bldg-Labor Vissering Construction 1,650.00$                    1,650.00$                -$                          1,650.00$                   100%

166 055000 Metal Fabrications - 16 Grit Tank & Splitter Structure-Labor Vissering Construction 9,900.00$                    9,900.00$                -$                          9,900.00$                   100%

167 055000 Metal Fabrications - 20 Grit Removal Facilities-Labor Vissering Construction 16,500.00$                  16,500.00$              -$                          16,500.00$                100%

168 055000 Metal Fabrications - 25 Primary Clarifiers-Labor Vissering Construction 19,800.00$                  -$                         -$                          -$                            $19,800.00

169 055000 Metal Fabrications - 30 Aeration Tanks-Labor Vissering Construction 3,300.00$                    3,300.00$                -$                          3,300.00$                   100%

170 055000 Metal Fabrications - 40 Final Clarifiers-Labor Vissering Construction 16,500.00$                  16,500.00$              -$                          16,500.00$                100%

171 055000 Metal Fabrications - 45 Tertiary Filter Bldg-Labor Vissering Construction 18,150.00$                  18,150.00$              -$                          18,150.00$                100%

172 055000 Metal Fabrications - 47 UV Disinfection Structure-Labor Vissering Construction 8,250.00$                    8,250.00$                -$                          8,250.00$                   100%

173 055000 Metal Fabrications - 50 Blower Bldg-Labor Vissering Construction 23,100.00$                  23,100.00$              -$                          23,100.00$                100%

174 055000 Metal Fabrications - 60 Excess Flow Clarifier-Labor Vissering Construction 3,300.00$                    3,300.00$                -$                          3,300.00$                   100%

175 055000 Metal Fabrications - 65 Aerobic Digesters-Labor Vissering Construction 3,300.00$                    -$                         -$                          -$                            $3,300.00

176 055000 Metal Fabrications - 70 Dewatering & Ops Bldg-Labor Vissering Construction 36,300.00$                  36,300.00$              -$                          36,300.00$                100%

177 055000 Metal Fabrications - 77 Process Return Flow Pump-Labor Vissering Construction 4,950.00$                    4,950.00$                -$                          4,950.00$                   100%

178 055200 Handrails & Railings - Site-Labor Vissering Construction 3,200.00$                    -$                         -$                          -$                            $3,200.00

179 055200 Handrails & Railings - 10 Prelim Treatment Bldg-Labor Vissering Construction 1,200.00$                    -$                         -$                          -$                            $1,200.00

180 055200 Handrails & Railings - 16 Grit Tank & Splitter-Labor Vissering Construction 6,400.00$                    6,400.00$                -$                          6,400.00$                   100%

181 055200 Handrails & Railings - 20 Grit Removal Facilities-Labor Vissering Construction 8,000.00$                    8,000.00$                -$                          8,000.00$                   100%

182 055200 Handrails & Railings - 25 Primary Clarifiers-Labor Vissering Construction 17,600.00$                  -$                         -$                          -$                            $17,600.00

183 055200 Handrails & Railings - 30 Aeration Tanks-Labor Vissering Construction 38,400.00$                  38,400.00$              -$                          38,400.00$                100%
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184 055200 Handrails & Railings - 40 Clarifiers-Labor Vissering Construction 4,800.00$                    4,800.00$                -$                          4,800.00$                   100%

185 055200 Handrails & Railings - 45 Tertiary Filter Bldg-Labor Vissering Construction 6,400.00$                    6,400.00$                -$                          6,400.00$                   100%

186 055200 Handrails & Railings - 47 UV Disinfection Structure-Labor Vissering Construction 4,800.00$                    4,800.00$                -$                          4,800.00$                   100%

187 055200 Handrails & Railings - 50 Blower Bldg-Labor Vissering Construction 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

188 055200 Handrails & Railings - 60 Excess Flow Clarifier-Labor Vissering Construction 3,200.00$                    3,200.00$                -$                          3,200.00$                   100%

189 055200 Handrails & Railings - 65 Aerobic Digesters-Labor Vissering Construction 45,600.00$                  -$                         -$                          -$                            $45,600.00

190 055200 Handrails & Railings - 70 Dewatering & Ops Bldg-Labor Vissering Construction 11,200.00$                  11,200.00$              -$                          11,200.00$                100%

191 055200 Handrails & Railings - 77 Process Return Flow Station-Labor Vissering Construction 3,200.00$                    3,200.00$                -$                          3,200.00$                   100%

192 055300 Grating, Flr Plates & Plank - 10 Prelim Treatment Bldg-Labor Vissering Construction 6,400.00$                    6,400.00$                -$                          6,400.00$                   100%

193 055300 Grating, Flr Plates & Plank - 16 Grit Tank & Splitter-Labor Vissering Construction 7,200.00$                    7,200.00$                -$                          7,200.00$                   100%

194 055300 Grating, Flr Plates & Plank - 25 Primary Clarifiers-Labor Vissering Construction 6,800.00$                    800.00$                   -$                          800.00$                      12% $6,000.00

195 055300 Grating, Flr Plates & Plank - 30 Aeration Tanks-Labor Vissering Construction 4,400.00$                    4,400.00$                -$                          4,400.00$                   100%

196 055300 Grating, Flr Plates & Plank - 40 Clarifiers-Labor Vissering Construction 400.00$                       400.00$                   -$                          400.00$                      100%

197 055300 Grating, Flr Plates & Plank - 45 Tertiary Filter Bldg-Labor Vissering Construction 6,400.00$                    6,400.00$                -$                          6,400.00$                   100%

198 055300 Grating, Flr Plates & Plank - 47 UV Disinfection-Labor Vissering Construction 7,200.00$                    7,200.00$                -$                          7,200.00$                   100%

199 055300 Grating, Flr Plates & Plank - 60 Excess Flow Clarifier-Labor Vissering Construction 1,200.00$                    1,200.00$                -$                          1,200.00$                   100%

200 DIVISION 06  - WOOD, PLASTICS & COMPOSITES

201 061110 Wood Blocking & Curbing - 10 Prelim Treatment Bldg Vissering Construction 7,150.00$                    7,150.00$                -$                          7,150.00$                   100%

202 061110 Wood Blocking & Curbing - 20 Grit Removal Facilities Vissering Construction 5,850.00$                    5,850.00$                -$                          5,850.00$                   100%

203 061110 Wood Blocking & Curbing - 45 Tertiary Filter Bldg Vissering Construction 22,750.00$                  22,750.00$              -$                          22,750.00$                100%

204 061110 Wood Blocking & Curbing - 50 Blower Bldg Vissering Construction 13,650.00$                  13,650.00$              -$                          13,650.00$                100%

205 061110 Wood Blocking & Curbing - 70 Dewatering & Ops Bldg Vissering Construction 15,600.00$                  15,600.00$              -$                          15,600.00$                100%

206 066000 Fiberglass Fabrications - Labor Vissering Construction 13,000.00$                  13,000.00$              -$                          13,000.00$                100%

207 066000 Fiberglass Fabrications - Material - 45 Tertiary Bldg Mona Composites 8,852.00$                    8,852.00$                -$                          8,852.00$                   100%

208 066000 Fiberglass Fabrications - Material - 50 Blower Bldg Mona Composites 13,808.00$                  13,808.00$              -$                          13,808.00$                100%

209 066110 Fiberglass Grating - Labor Vissering Construction 1,800.00$                    1,800.00$                -$                          1,800.00$                   100%

210 066114 Fiberglass Weirs, Baffles & Troughs - Labor Vissering Construction 57,500.00$                  57,500.00$              -$                          57,500.00$                100%

211 066114 Fiberglass Weirs, Baffles & Troughs - Material - 25 Primary Clarifiers Midwestern Fabrications 44,270.00$                  44,270.00$              -$                          44,270.00$                100%

212 066114 Fiberglass Weirs, Bafflfes & Troughs - Material - 40 Final Clarifiers Midwestern Fabrications 14,750.00$                  14,750.00$              -$                          14,750.00$                100%

213 066114 Fiberglass Weirs, Baffles & Troughts - Material - 47 UV Disinfection Midwestern Fabrications 18,695.00$                  18,695.00$              -$                          18,695.00$                100%

214 066114 Fiberglass Weirs, Baffles & Troughts - Material - 60 Excess Flow Clarifier Midwestern Fabrications 10,285.00$                  10,285.00$              -$                          10,285.00$                100%

215 066160 Fiberglass Reinforced Plastic Chemical Tank - Labor Vissering Construction 3,750.00$                    3,750.00$                -$                          3,750.00$                   100%
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 9 of 38 Pages

40

Item D.



For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

216 066160 Fiberglass Reinforced Plastic Chemical Tank - Material Augusta Fiberglass 38,179.00$                  38,179.00$              -$                          38,179.00$                100%

217 DIVISION 07 - THERMAL & MOISTURE PROTECTION

218 071400 Fluid Applied Waterproofing Vissering Construction 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

219 071700 Under-slab Waterproofing System Vissering Construction 30,000.00$                  30,000.00$              -$                          30,000.00$                100%

220 072112 Board Insulation - Labor Vissering Construction 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

221 072112 Board Insulation - Material Vissering Construction 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

222 072600 Vapor & Air Barrier - Labor Vissering Construction 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

223 072600 Vapor & Air Barrier - Material Vissering Construction 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

224 075300 Roof Material - 10 Preliminary Treatment Building Sterling Commerical Roofing 13,000.00$                  13,000.00$              -$                          13,000.00$                100%

225 076200 Sheet Metal Material - 10 Preliminary Treatment Building Sterling Commerical Roofing 1,100.00$                    1,100.00$                -$                          1,100.00$                   100%

226 075300 Roof Labor - 10 Preliminary Treatment Building Sterling Commerical Roofing 22,900.00$                  20,610.00$              -$                          20,610.00$                90% $2,290.00

227 075300 Carlisle Roof Material - 20 Grit Removal Facilities Sterling Commerical Roofing 13,000.00$                  13,000.00$              -$                          13,000.00$                100%

228 075300 Roof Material - 20 Grit Removal Facilities Sterling Commerical Roofing 1,200.00$                    1,200.00$                -$                          1,200.00$                   100%

229 075300 Roof Labor - 20 Grit Removal Facilities Sterling Commerical Roofing 22,500.00$                  21,375.00$              -$                          21,375.00$                95% $1,125.00

230 075300 Roof Labor - 45 Tertiary Filter Building Sterling Commerical Roofing 80,795.00$                  58,000.00$              -$                          58,000.00$                72% $22,795.00

231 075300 Roof Material - 45 Tertiary Filter Building Sterling Commerical Roofing 40,000.00$                  40,000.00$              -$                          40,000.00$                100%

232 076200 Sheet Metal Material - 45 Tertiary Filter Building Sterling Commerical Roofing 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

233 075300 Roof Labor - 50 Blower Building Sterling Commerical Roofing 42,100.00$                  42,100.00$              -$                          42,100.00$                100%

234 075300 Roof Material - 50 Blower Building Sterling Commerical Roofing 26,000.00$                  26,000.00$              -$                          26,000.00$                100%

235 076200 Sheet Metal Material - 50 Blower Building Sterling Commerical Roofing 1,575.00$                    1,575.00$                -$                          1,575.00$                   100%

236 075300 Roof Labor - 70 Dewatering & Ops Building Sterling Commerical Roofing 57,000.00$                  54,000.00$              -$                          54,000.00$                95% $3,000.00

237 075300 Roof Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 37,000.00$                  37,000.00$              -$                          37,000.00$                100%

238 075300 Roof Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 10,030.00$                  9,500.00$                -$                          9,500.00$                   95% $530.00

239 076200 Sheet Metal Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 1,950.00$                    1,950.00$                -$                          1,950.00$                   100%

240 075300 Mobilization Sterling Commerical Roofing 6,500.00$                    6,175.00$                -$                          6,175.00$                   95% $325.00

241 076200 Flashing & Sheet Metal Fasica & Soffit  - Labor - 45 Tertiary Bldg Vissering Construction 12,000.00$                  -$                         -$                          -$                            $12,000.00

242 076200 Flashing & Sheet Metal Fasica & Soffit  - Mtl - 45 Tertiary Bldg Vissering Construction 14,500.00$                  -$                         -$                          -$                            $14,500.00

243 078400 Firestopping Vissering Construction 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

244 079000 Caulking & Sealants Vissering Construction 25,000.00$                  22,500.00$              -$                          22,500.00$                90% $2,500.00

245 DIVISION 08 - OPENINGS

246 087100 Hardware Mtl -  10 Preliminary Treatment Bldg LaForce 2,830.00$                    2,830.00$                -$                          2,830.00$                   100%

247 081100 Hollow Metal Doors - Mtl - 10 Preliminary Treatment Bldg LaForce 1,096.00$                    1,096.00$                -$                          1,096.00$                   100%
EJCDC C-620 Contractor's Application for Payment
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CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

248 081100 Hollow Metal Frames - Mtl - 10 Preliminary Treatment Bldg LaForce 406.00$                       406.00$                   -$                          406.00$                      100%

249 082210 Fiberglass Doors/Frames  - Mtl - 10 Preliminary Treatment LaForce 8,432.00$                    8,432.00$                -$                          8,432.00$                   100%

250 087100 Hardware Mtl - 20 Grit Removal Facility LaForce 5,549.00$                    5,549.00$                -$                          5,549.00$                   100%

251 081100 Hollow Metal Doors - Mtl -  20 Grit Removal Facility LaForce 4,384.00$                    4,384.00$                -$                          4,384.00$                   100%

252 081100 Hollow Metal Frames - Mtl - 20 Grit Removal Facility LaForce 1,218.00$                    1,218.00$                -$                          1,218.00$                   100%

253 082210 Fiberglass Doors/Frames  - Mtl -  20 Grit Removal Facility LaForce 10,538.00$                  10,538.00$              -$                          10,538.00$                100%

254 087100 Hardware Mtl - 45 Tertiary Filter Bldg LaForce 7,453.00$                    7,453.00$                -$                          7,453.00$                   100%

255 081100 Hollow Metal Doors - Mtl -  45 Tertiary Filter Bldg LaForce 8,766.00$                    8,766.00$                -$                          8,766.00$                   100%

256 081100 Hollow Metal Frames - Mtl - 45 Tertiary Filter Bldg LaForce 2,031.00$                    2,031.00$                -$                          2,031.00$                   100%

257 082210 Fiberglass Doors/Frames  - Mtl - 45 Tertiary Filter Bldg LaForce 12,645.00$                  12,645.00$              -$                          12,645.00$                100%

258 087100 Hardware Mtl - 50 Blower Building LaForce 4,006.00$                    4,006.00$                -$                          4,006.00$                   100%

259 081100 Hollow Metal Doors - Mtl - 50 Blower Building LaForce 6,575.00$                    6,575.00$                -$                          6,575.00$                   100%

260 081100 Hollow Metal Frames - Mtl - 50 Blower Building LaForce 2,030.00$                    2,030.00$                -$                          2,030.00$                   100%

261 082210 Fiberglass Doors/Frames  - Mtl - 50 Blower Building LaForce 4,216.00$                    4,216.00$                -$                          4,216.00$                   100%

262 087100 Hardware Mtl - 70 Dewatering & Ops Building LaForce 9,302.00$                    9,302.00$                -$                          9,302.00$                   100%

263 081100 Hollow Metal Doors - Mtl - 70 Dewatering & Ops Building LaForce 15,340.00$                  15,340.00$              -$                          15,340.00$                100%

264 081100 Hollow Metal Frames - Mtl - 70 Dewatering & Ops Building LaForce 5,686.00$                    5,686.00$                -$                          5,686.00$                   100%

265 082210 Fiberglass Doors/Frames  - Mtl - 70 Dewatering & Ops Bldg LaForce 12,645.00$                  12,645.00$              -$                          12,645.00$                100%

266 081100 Standard Steel Doors & Frames - Labor - 10 Prelim Treatment Vissering Construction 781.00$                       781.00$                   -$                          781.00$                      100%

267 081100 Standard Steel Doors & Frames - Labor - 20 Grit Removal Vissering Construction 1,302.00$                    1,302.00$                -$                          1,302.00$                   100%

268 081100 Standard Steel Doors & Frames - Labor - 45 Teritary Bldg Vissering Construction 2,604.00$                    2,604.00$                -$                          2,604.00$                   100%

269 081100 Standard Steel Doors & Frames - Labor - 50 Blower Bldg Vissering Construction 2,865.00$                    2,865.00$                -$                          2,865.00$                   100%

270 081100 Standard Steel Doors & Frames - Labor - 70 Dewatering & Ops Bldg Vissering Construction 4,948.00$                    4,700.00$                150.00$                    4,850.00$                   98% $98.00

271 082210 Fiberglass Doors & Frames - Labor - 70 Dewatering & Ops Vissering Construction 7,500.00$                    7,500.00$                -$                          7,500.00$                   100%

272 083113 Access Doors & Frames - Labor - 15 Influent Pump Station Vissering Construction 4,615.00$                    4,615.00$                -$                          4,615.00$                   100%

273 083113 Access Doors & Frames - Labor - 30 Aeration Tanks Vissering Construction 2,307.00$                    2,307.00$                -$                          2,307.00$                   100%

274 083113 Access Doors & Frames - Labor - 50  Blower Building Vissering Construction 1,154.00$                    1,154.00$                -$                          1,154.00$                   100%

275 083113 Access Doors & Frames - Labor 60 Excess Flow Clarifier Vissering Construction 2,307.00$                    2,307.00$                -$                          2,307.00$                   100%

276 083113 Access Doors & Frames - Labor - 65 Aerobic Digesters Vissering Construction 4,617.00$                    -$                         -$                          -$                            $4,617.00

277 083113 Access Doors & Frames - Material - 15 Influent Pump Station Nystrom 11,358.00$                  11,358.00$              -$                          11,358.00$                100%

278 083113 Access Doors & Frames - Material - 30 Aeration Tanks Nystrom 2,565.00$                    2,565.00$                -$                          2,565.00$                   100%

279 083113 Access Doors & Frames - Material - 50 Blower Building Nystrom 2,220.00$                    2,220.00$                -$                          2,220.00$                   100%
EJCDC C-620 Contractor's Application for Payment
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A F

280 083113 Access Doors & Frames - Material - 60 Excess Flow Clarifier Nystrom 1,250.00$                    1,250.00$                -$                          1,250.00$                   100%

281 083113 Access Doors & Frames - Material - 65 Aerobic Digesters Nystrom 3,634.00$                    3,634.00$                -$                          3,634.00$                   100%

282 083323 Overhead Door - 10'x9' IF - Material - 10 Preliminary Bldg Raynor 7,950.00$                    7,950.00$                -$                          7,950.00$                   100%

283 083323 Overhead Door - 10'x9' IF - Labor - 10 Preliminary Bldg Raynor 3,950.00$                    3,950.00$                -$                          3,950.00$                   100%

284 083323 COH for 10'x9' IF - 10 Preliminary  Bldg Raynor 4,500.00$                    4,500.00$                -$                          4,500.00$                   100%

285 083323 Overhead Door - 9'x14' IF - Material - 20 Grit Removal Bldg Raynor 7,500.00$                    7,500.00$                -$                          7,500.00$                   100%

286 083323 Overhead Door - 9'x14' IF - Labor - 20 Grit Removal Bldg Raynor 2,800.00$                    2,800.00$                -$                          2,800.00$                   100%

287 083323 COH for 9'x14' IF - 20 Grit Removal Bldg Raynor 4,500.00$                    4,500.00$                -$                          4,500.00$                   100%

288 083323 Overhead Door - 10'x10' IF - Material - 50 Blower Bldg Raynor 9,000.00$                    9,000.00$                -$                          9,000.00$                   100%

289 083323 Overhead Door - 10'x10' IF - Labor - 50 Blower Bldg Raynor 3,950.00$                    3,950.00$                -$                          3,950.00$                   100%

290 083323 COH for 10'x10'IF - 50 Blower Bldg Raynor 2,150.00$                    2,150.00$                -$                          2,150.00$                   100%

291 083323 Overhead Door  - 12'8"x14' IF - Material - 70 Dewatering Bldg Raynor 14,600.00$                  14,600.00$              -$                          14,600.00$                100%

292 083613 Sectional Door - 20'x2"x9'4" TM200 - Material-70 Dewatering Bldg Raynor 4,500.00$                    4,500.00$                -$                          4,500.00$                   100%

293 083613 OH & Sectional 20'x2"x9'4" TM200 - Labor - 70 Dewatering Bldg Raynor 6,550.00$                    6,550.00$                -$                          6,550.00$                   100%

294 083613 COH for 12'x8" x14' IF - 70 Dewatering & Ops Bldg Raynor 2,150.00$                    2,150.00$                -$                          2,150.00$                   100%

295 083613 CST-423 - 70 Dewatering & Ops Bldg Raynor 1,900.00$                    1,900.00$                -$                          1,900.00$                   100%

296 088100 Old Castle Glass - Material -  20 Grit Removal RWS 1,029.00$                    1,029.00$                -$                          1,029.00$                   100%

297 081100 RWS - Labor - 20 Grit Removal RWS 995.00$                       -$                         -$                          -$                            $995.00

298 081100 RWS - Overhead & Profit - 20 Grit Removal RWS 632.00$                       -$                         -$                          -$                            $632.00

299 081100 Old Castle Glass - Material -  45 Tertiary Bldg RWS 2,060.00$                    2,060.00$                -$                          2,060.00$                   100%

300 081100 RWS - Labor - 45 Tertiary Bldg RWS 1,990.00$                    -$                         -$                          -$                            $1,990.00

301 081100 RWS - Overhead & Profit - 45 Tertiary Bldg RWS 1,266.00$                    -$                         -$                          -$                            $1,266.00

302 081100 Cross Aluminum Products - Material - 70 Dewatering & Ops RWS 16,500.00$                  16,500.00$              -$                          16,500.00$                100%

303 081100 Old Castle Glass - Material -  70 Dewatering & Ops RWS 17,497.00$                  17,497.00$              -$                          17,497.00$                100%

304 081100 RWS - Labor - 70 Dewatering & Ops RWS 16,915.00$                  14,000.00$              -$                          14,000.00$                83% $2,915.00

305 081100 RWS - Overhead & Profit - 70 Dewatering & Ops RWS 10,756.00$                  8,900.00$                -$                          8,900.00$                   83% $1,856.00

306 087100 Door Hardware - Labor Vissering Construction 25,000.00$                  17,500.00$              5,000.00$                 22,500.00$                90% $2,500.00

307 081100 DIVISION 09 - FINISHES

308 092216 Metal Stud Framing Vissering Construction 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

309 092900 Gypsum Board Vissering Construction 3,300.00$                    3,135.00$                165.00$                    3,300.00$                   100%

310 093000 Ceramic - Materials - 70 Dewatering & Ops Bldg Douglas Floor Covering 17,290.00$                  -$                         -$                          -$                            $17,290.00

311 093000 Ceramic - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 16,310.00$                  -$                         -$                          -$                            $16,310.00
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312 096500 Linoleum - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 16,225.00$                  -$                         -$                          -$                            $16,225.00

313 096500 Linoleum - Labor - 70 Dewatering & Ops Bldg. Douglas Floor Covering 10,300.00$                  -$                         -$                          -$                            $10,300.00

314 096500 Base - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 565.00$                       -$                         -$                          -$                            $565.00

315 096500 Base - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 635.00$                       -$                         -$                          -$                            $635.00

316 096500 Stair Tread - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 2,195.00$                    -$                         -$                          -$                            $2,195.00

317 096500 Stair Tread - Labor - 70 Dewatering & Ops Bldeg Douglas Floor Covering 2,280.00$                    -$                         -$                          -$                            $2,280.00

318 096813 Carpet Tile - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 2,925.00$                    -$                         -$                          -$                            $2,925.00

319 096813 Carpet Tile - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 1,175.00$                    -$                         -$                          -$                            $1,175.00

320 092100 Suspended Acoustical Ceilings - Labor - 70 Dewatering & Ops Vissering Construction 15,500.00$                  -$                         2,500.00$                 2,500.00$                   16% $13,000.00

321 092100 Suspended Acoustical Ceilings - Material  - 70 Dewatering & Ops Vissering Construction 14,000.00$                  -$                         7,000.00$                 7,000.00$                   50% $7,000.00

322 099100 Painting - 10 Prelim Treatment - Labor RP Coatings 32,000.00$                  32,000.00$              -$                          32,000.00$                100%

323 099100 Painting - 10 Prelim Treatment - Material RP Coatings 7,000.00$                    7,000.00$                -$                          7,000.00$                   100%

324 099100 Painting - 15 Influent PS - Labor RP Coatings 20,000.00$                  18,000.00$              -$                          18,000.00$                90% $2,000.00

325 099100 Painting - 15 Influent PS - Material RP Coatings 2,000.00$                    1,800.00$                -$                          1,800.00$                   90% $200.00

326 099100 Painting - 16 Grit Tank - Labor RP Coatings 2,500.00$                    -$                         -$                          -$                            $2,500.00

327 099100 Painting - 16 Grit Tank - Material RP Coatings 300.00$                       -$                         -$                          -$                            $300.00

328 099100 Painting - 20 Grit Removal - Labor RP Coatings 57,000.00$                  57,000.00$              -$                          57,000.00$                100%

329 099100 Painting - 20 Grit Removal - Material RP Coatings 9,000.00$                    9,000.00$                -$                          9,000.00$                   100%

330 099100 Painting - 25 Primary Clarifiers - Labor RP Coatings 16,000.00$                  -$                         -$                          -$                            $16,000.00

331 099100 Painting - 25 Primary Clarifiers - Material RP Coatings 1,500.00$                    -$                         -$                          -$                            $1,500.00

332 099100 Painting - 30 Aeration Tanks - Labor RP Coatings 32,000.00$                  28,800.00$              -$                          28,800.00$                90% $3,200.00

333 099100 Painting - 30 Aeration Tanks - Material RP Coatings 3,000.00$                    2,700.00$                -$                          2,700.00$                   90% $300.00

334 099100 Painting - 40 - Final Clarifiers - Labor RP Coatings 53,000.00$                  53,000.00$              -$                          53,000.00$                100%

335 099100 Painting - 40 - Final Clarifiers - Material RP Coatings 11,000.00$                  11,000.00$              -$                          11,000.00$                100%

336 099100 Painting - 45 Tertiary Filter Bldg - Labor RP Coatings 115,000.00$                103,500.00$            -$                          103,500.00$              90% $11,500.00

337 099100 Painting - 45 Tertiary Filter Bldg - Material RP Coatings 16,000.00$                  14,400.00$              -$                          14,400.00$                90% $1,600.00

338 099100 Painting - 47 UV Structure - Labor RP Coatings 3,000.00$                    3,000.00$                -$                          3,000.00$                   100%

339 099100 Painting - 47 UV Structure - Material RP Coatings 300.00$                       300.00$                   -$                          300.00$                      100%

340 099100 Painting - 50 Blower Bldg - Labor RP Coatings 61,000.00$                  57,950.00$              -$                          57,950.00$                95% $3,050.00

341 099100 Painting - 50 Blower Bldg - Material RP Coatings 8,000.00$                    8,000.00$                -$                          8,000.00$                   100%

342 099100 Painting - 60 Excess Flow Clairifer - Labor RP Coatings 32,000.00$                  32,000.00$              -$                          32,000.00$                100%

343 099100 Painting - 60 Excess Flow Clairifer - Material RP Coatings 7,000.00$                    7,000.00$                -$                          7,000.00$                   100%
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 13 of 38 Pages

44

Item D.



For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

344 099100 Painting - 65 Aerobic Digesters - Labor RP Coatings 38,000.00$                  -$                         -$                          -$                            $38,000.00

345 099100 Painting - 65 Aerobic Digesters - Material RP Coatings 4,000.00$                    -$                         -$                          -$                            $4,000.00

346 099100 Painting - 70 Dewatering/Ops Bldg - Labor RP Coatings 41,000.00$                  36,900.00$              -$                          36,900.00$                90% $4,100.00

347 099100 Painting - 70 Dewatering/Ops Bldg - Material RP Coatings 7,000.00$                    7,000.00$                -$                          7,000.00$                   100%

348 099100 Painting - 77 Return Pump Station - Labor RP Coatings 4,000.00$                    4,000.00$                -$                          4,000.00$                   100%

349 099100 Painting - 77 Return Pump Station - Material RP Coatings 400.00$                       400.00$                   -$                          400.00$                      100%

350 099635 Chemical Resistant Coating - 45 Tertiary Bldg - Labor RP Coatings 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

351 099635 Chemical Resistant Coating - 45 Tertiary Bldg - Material RP Coatings 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

352 099635 Chemical Resistant Coating - 50 Blower Bldg - Labor RP Coatings 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

353 099635 Chemical Resistant Coating - 50 Blower Bldg - Material RP Coatings 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

354 DIVISION 10 - SPECIALTIES

355 100020 Miscellaneous Specialties - Labor - 10 Prelim Treatment Vissering Construction 250.00$                       -$                         -$                          -$                            $250.00

356 100020 Miscellaneous Specialities - Labor - 20 Grit Removal Facilities Vissering Construction 250.00$                       -$                         -$                          -$                            $250.00

357 100020 Miscellaneous Specialties - Labor - 45 Tertiary Bldg Vissering Construction 250.00$                       -$                         -$                          -$                            $250.00

358 100020 Miscellaneous Specialties - Labor - 50 Blower Bldg Vissering Construction 125.00$                       -$                         -$                          -$                            $125.00

359 100020 Miscellaneous Specialties - Labor - 70 Dewatering & Ops Bldg Vissering Construction 125.00$                       -$                         -$                          -$                            $125.00

360 100020 Miscellaneous Specialties - Material Spec Ten 1,265.00$                    1,265.00$                -$                          1,265.00$                   100%

361 101400 Plastic & Metal Signs - 10 Preliminary Vissering Construction 1,558.00$                    -$                         -$                          -$                            $1,558.00

362 101400 Plastic & Metal Signs - 20 Grit Removal Facilities Vissering Construction 1,639.00$                    -$                         -$                          -$                            $1,639.00

363 101400 Plastic & Metal Signs - 45 Teritary Bldg Vissering Construction 2,270.00$                    -$                         -$                          -$                            $2,270.00

364 101400 Plastic & Metal Signs - 50  Blower Bldg Vissering Construction 2,895.00$                    -$                         -$                          -$                            $2,895.00

365 101400 Plastic & Metal Signs - 70  Dewatering Bldg Vissering Construction 3,348.00$                    -$                         -$                          -$                            $3,348.00

366 101400 Plastic & Metal Signs - Site Vissering Construction 1,790.00$                    -$                         -$                          -$                            $1,790.00

367 102113.13 Metal Toilet Compartments - Labor - 70 Dewatering & Ops Vissering Construction 1,850.00$                    -$                         -$                          -$                            $1,850.00

368 102113.13 Metal Toilet Compartments - Material - 70 Dewatering & Ops Spec Ten 3,090.00$                    -$                         -$                          -$                            $3,090.00

369 102800 Toilet & Bath Accessories - Labor - 50 Blower Bldg Vissering Construction 1,292.00$                    -$                         -$                          -$                            $1,292.00

370 102800 Toilet & Bath Accessories - Labor - 70 Dewatering & Ops Bldg Vissering Construction 6,208.00$                    -$                         -$                          -$                            $6,208.00

371 102800 Toilet & Bath Accessories - Material Spec Ten 3,175.00$                    3,175.00$                -$                          3,175.00$                   100%

372 104316 First Aid Kit - Labor - 45 Tertiary Filter Bldg Vissering Construction 125.00$                       -$                         -$                          -$                            $125.00

373 104316 First Aid Kit - Labor - 50 Blower Bldg Vissering Construction 125.00$                       -$                         -$                          -$                            $125.00

374 104316 First Aid Kit - Labor - 70 Dewatering & Ops Bldg Vissering Construction 250.00$                       -$                         -$                          -$                            $250.00

375 104316 First Aid Kit - Material Spec Ten 630.00$                       630.00$                   -$                          630.00$                      100%
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376 104443 Fire Extinguishers, Cabinet - Labor-10 Prelim Treatment Bldg Vissering Construction 230.00$                       -$                         -$                          -$                            $230.00

377 104443 Fire Extinguisher, Cabinet - Labor - 20 Grit Removal Vissering Construction 231.00$                       -$                         -$                          -$                            $231.00

378 104443 Fire Extinguisher, Cabinet - Labor - 45 Tertiary Bldg Vissering Construction 463.00$                       -$                         -$                          -$                            $463.00

379 104443 Fire Extinguisher, Cabinet - Labor - 50 Blower Bldg Vissering Construction 463.00$                       -$                         -$                          -$                            $463.00

380 104443 Fire Extinguisher, Cabiniet - Labor - 70 Dewatering Bldg Vissering Construction 463.00$                       -$                         -$                          -$                            $463.00

381 104443 Fire Extinguishers, Cabinets & Accessories - Material Spec Ten 2,830.00$                    2,830.00$                -$                          2,830.00$                   100%

382 107316 Architectural Canopies - Labor Vissering Construction 6,500.00$                    -$                         -$                          -$                            $6,500.00

383 107316 Architectural Canopies - Material Mapes Canopies 5,530.00$                    5,530.00$                -$                          5,530.00$                   100%

384 107516 Flagpoles - Labor Vissering Construction 2,850.00$                    -$                         -$                          -$                            $2,850.00

385 107516 Flagpoles - Material Pole Tech 1,325.00$                    1,325.00$                -$                          1,325.00$                   100%

386 DIVISION 11 - EQUIPMENT

387 115300 Lab Furniture & Equipment - Material Bradford Systems 57,500.00$                  57,500.00$              -$                          57,500.00$                100%

388 115300 Lab Furniture & Equipment - Labor Bradford Systems 16,500.00$                  -$                         -$                          -$                            $16,500.00

389 DIVISION 12 - FURNISHINGS

390 122100 Window Blinds - Labor Vissering Construction 1,850.00$                    -$                         -$                          -$                            $1,850.00

391 122100 Window Blinds - Material Vissering Construction 3,000.00$                    -$                         -$                          -$                            $3,000.00

392 124843 Floor Mats - Labor Vissering Construction 1,000.00$                    -$                         -$                          -$                            $1,000.00

393 124843 Floor Mats - Material Vissering Construction 2,000.00$                    -$                         -$                          -$                            $2,000.00

394 DIVISION 13 - SPECIAL CONSTRUCTION

395 133419 Metal Buildings - Material American Buildings 194,869.00$                194,869.00$            -$                          194,869.00$              100%

396 133419 Metal Buildings - Erection Labor Vissering Construction 60,000.00$                  6,000.00$                -$                          6,000.00$                   10% $54,000.00

397 133419 Metal Building - Roofing - Labor Vissering Construction 22,500.00$                  -$                         -$                          -$                            $22,500.00

398 133419 Metal Building - Siding - Labor Vissering Construction 15,000.00$                  -$                         -$                          -$                            $15,000.00

399 133419 Metal Building - Trim - Labor Vissering Construction 20,000.00$                  -$                         -$                          -$                            $20,000.00

400 DIVISION 14 - CONVEYING EQUIPMENT

401 142400 Hydraulic Passenger Elevator Otis Elevator 98,074.00$                  98,074.00$              -$                          98,074.00$                100%

402 DIVISION 21 - FIRE SUPPRESSION

403 211000 Water-Based Fire Suppression Sys - Labor -45 Tertiary Filter Nelson Fire Protection 10,617.00$                  10,617.00$              -$                          10,617.00$                100%

404 211000 Water-Based Fire Suppression Sys - Mtl - 45 Tertiary Filter Nelson Fire Protection 4,732.00$                    4,732.00$                -$                          4,732.00$                   100%

405 211000 Water-Based Fire Suppression Sys - Eng Labor - 45 Tertiary Filter Nelson Fire Protection 1,064.00$                    1,064.00$                -$                          1,064.00$                   100%

406 211000 Water-Based Fire Suppression Sys - Labor - 50 Blower Rm Nelson Fire Protection 13,122.00$                  12,500.00$              -$                          12,500.00$                95% $622.00

407 211000 Water-Based Fire Suppression Sys - Mtl - 50 Blower Rm Nelson Fire Protection 5,577.00$                    5,500.00$                -$                          5,500.00$                   99% $77.00
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408 211000 Water-Based Fire Suppression Sys- Eng Labor- 50 Blower Rm Nelson Fire Protection 1,254.00$                    1,254.00$                -$                          1,254.00$                   100%

409 211000 Water-Based Fire Supression Sys - Labor - 70 Dewatering & Ops Nelson Fire Protection 15,429.00$                  -$                         -$                          -$                            $15,429.00

410 211000 Water-Based Fire Suppression Sys - Mtl - 70 Dewatering & Ops Nelson Fire Protection 6,591.00$                    -$                         -$                          -$                            $6,591.00

411 211000 Water-Based Fire Suppression Sys- Eng Labor- 70 Dewatering & Ops Nelson Fire Protection 1,482.00$                    1,000.00$                -$                          1,000.00$                   67% $482.00

412 211000 Water-Based Fire Suppress Sys - Overhead & Profit Nelson Fire Protection 15,915.00$                  9,700.00$                -$                          9,700.00$                   61% $6,215.00

413 DIVISION 22 - PLUMBING

414 Div 22 Overhead & Profit    GA Rich 1,300,448.00$             1,274,439.04$         -$                          1,274,439.04$           98% $26,008.96

415 Div 22 Mobilization   GA Rich 200,000.00$                200,000.00$            -$                          200,000.00$              100%

416 Div 22 Pipe Demo-LAB   GA Rich 84,880.00$                  67,904.00$              -$                          67,904.00$                80% $16,976.00

417 330000 SS330000 Site Temp Piping-MAT   GA Rich 93,015.00$                  93,015.00$              -$                          93,015.00$                100%

418 330000 SS330000 Site Temp Piping-LAB   GA Rich 15,915.00$                  15,915.00$              -$                          15,915.00$                100%

419 330000 SS330000 Site Pot/Non Pot-MAT   GA Rich 205,597.00$                195,317.15$            -$                          195,317.15$              95% $10,279.85

420 330000 SS330000 Site Pot/Non Pot-LAB   GA Rich 274,655.00$                205,991.25$            -$                          205,991.25$              75% $68,663.75

421 330000 SS330000 Site Nat Gas-MAT   GA Rich 52,766.00$                  52,766.00$              -$                          52,766.00$                100%

422 330000 SS330000 Site Nat Gas-LAB   GA Rich 44,539.00$                  44,539.00$              -$                          44,539.00$                100%

423 330000 SS330000 Site Outfall & MHs - MAT GA Rich 236,419.00$                236,419.00$            -$                          236,419.00$              100%

424 330000 SS330000 Site Outfall & MHs - LAB GA Rich 244,963.00$                244,963.00$            -$                          244,963.00$              100% $0.00

425 330000 SS330000 Site ML/SE/TE PIP-MAT   GA Rich 74,116.00$                  74,116.00$              -$                          74,116.00$                100% $0.00

426 330000 SS330000 Site ML/SE/TE PIP-LAB   GA Rich 111,347.00$                111,347.00$            -$                          111,347.00$              100%

427 330000 SS330000 Site SE Piping-MAT   GA Rich 74,667.00$                  74,667.00$              -$                          74,667.00$                100%

428 330000 SS330000 Site SE Piping-LAB   GA Rich 118,770.00$                118,770.00$            -$                          118,770.00$              100%

429 330000 SS330000 Site RAS/WAS Ppng-MAT   GA Rich 82,695.00$                  82,695.00$              -$                          82,695.00$                100%

430 330000 SS330000 Site RAS/WAS Ppng-LAB   GA Rich 163,309.00$                155,143.55$            -$                          155,143.55$              95% $8,165.45

431 330000 SS330000 Site 18/20 Pre 24-MAT   GA Rich 134,834.00$                134,834.00$            -$                          134,834.00$              100%

432 330000 SS330000 Site 18/20 Pre 24-LAB   GA Rich 274,655.00$                274,655.00$            -$                          274,655.00$              100%

433 330000 SS330000 Site MHD12 MH1-5-MAT    GA Rich 183,432.00$                183,432.00$            -$                          183,432.00$              100%

434 330000 SS330000 Site MHD12 MH1-5-LAB   GA Rich 237,540.00$                237,540.00$            -$                          237,540.00$              100%

435 330000 SS330000 Site San Influent-MAT   GA Rich 181,670.00$                181,670.00$            -$                          181,670.00$              100%

436 330000 SS330000 Site San Influent-LAB   GA Rich 287,274.00$                281,528.60$            -$                          281,528.60$              98% $5,745.40

437 330000 SS330000 Site DSL/SCUM/PRS-MAT   GA Rich 79,772.00$                  79,772.00$              -$                          79,772.00$                100%

438 330000 SS330000 Site DSL/SCUM/PRS-LAB   GA Rich 118,770.00$                100,954.50$            -$                          100,954.50$              85% $17,815.50

439 220000 SS220000 Site PRC/SB/HOCL-MAT   GA Rich 25,410.00$                  25,410.00$              -$                          25,410.00$                100%
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440 220000 SS220000 Site PRC/SB/HOCL-LAB   GA Rich 89,077.00$                  89,077.00$              -$                          89,077.00$                100%

441 330000 SS330000 Site 8" EFD-MAT   GA Rich 27,533.00$                  27,533.00$              -$                          27,533.00$                100%

442 330000 SS330000 Site 8" EFD-LAB   GA Rich 29,686.00$                  29,686.00$              -$                          29,686.00$                100%

443 330000 SS330000 Site MH D6-D10-MAT   GA Rich 140,123.00$                140,123.00$            -$                          140,123.00$              100%

444 330000 SS330000 Site MH D6-D10-LAB   GA Rich 96,430.00$                  96,430.00$              -$                          96,430.00$                100%

445 330000 SS330000 Site VMH 1&2 Ppng-MAT   GA Rich 101,651.00$                101,651.00$            -$                          101,651.00$              100%

446 330000 SS330000 Site VMH 1&2 Ppng-LAB   GA Rich 111,347.00$                100,212.00$            -$                          100,212.00$              90% $11,135.00

447 330000 SS330000 Site Storm & MH's-MAT   GA Rich 74,642.00$                  67,177.80$              -$                          67,177.80$                90% $7,464.20

448 330000 SS330000 Site Storm & MH's-LAB   GA Rich 118,770.00$                89,077.50$              -$                          89,077.50$                75% $29,692.50

449 330000 SS330000 STR10 Influent PS-MAT   GA Rich 46,618.00$                  46,618.00$              -$                          46,618.00$                100% $0.00

450 330000 SS330000 STR10 Influent PS-LAB   GA Rich 27,985.00$                  27,985.00$              -$                          27,985.00$                100%

451 220000 SS220000 STR15 STA Plumbng-MAT   GA Rich 43,307.00$                  43,307.00$              -$                          43,307.00$                100%

452 220000 SS220000 STR15 STA Plumbng-LAB   GA Rich 21,515.00$                  21,515.00$              -$                          21,515.00$                100%

453 400500 SS400500 STA Prcess Piping-MAT   GA Rich 65,637.00$                  65,637.00$              -$                          65,637.00$                100%

454 400500 SS400500 STA Prcess Piping-LAB   GA Rich 36,689.00$                  36,689.00$              -$                          36,689.00$                100%

455 400500 SS400500 STR20 Grit Remval-MAT   GA Rich 65,637.00$                  65,637.00$              -$                          65,637.00$                100%

456 400500 SS400500 STR20 Grit Remval-LAB   GA Rich 100,118.00$                100,118.00$            -$                          100,118.00$              100% $0.00

457 400500 SS400500 STR30 SS Tanks-MAT   GA Rich 218,130.00$                218,130.00$            -$                          218,130.00$              100%

458 400500 SS400500 STR30 SS Tanks-LAB   GA Rich 167,912.00$                167,912.00$            -$                          167,912.00$              100% $0.00

459 400500 SS400500 STR30 PP Tank-MAT   GA Rich 96,613.00$                  96,613.00$              -$                          96,613.00$                100%

460 400500 SS400500 STR30 PP Tank-LAB   GA Rich 149,932.00$                149,932.00$            -$                          149,932.00$              100%

461 400500 SS400500 STR40 Final Clrfr-MAT   GA Rich 143,000.00$                143,000.00$            -$                          143,000.00$              100%

462 400500 SS400500 STR40 Final Clrfr-LAB   GA Rich 87,839.00$                  87,839.00$              -$                          87,839.00$                100% $0.00

463 400500 SS400500 STR45 Trtry Fltr-MAT   GA Rich 185,971.00$                185,971.00$            -$                          185,971.00$              100% $0.00

464 400500 SS400500 STR45 Trtry Fltr-LAB   GA Rich 201,495.00$                201,495.00$            -$                          201,495.00$              100%

465 220000 SS220000 STR45 T Fltr Plmb-MAT   GA Rich 65,032.00$                  65,032.00$              -$                          65,032.00$                100%

466 220000 SS220000 STR45 T Fltr Plmb-LAB   GA Rich 34,282.00$                  33,595.90$              -$                          33,595.90$                98% $686.10

467 400500 SS400500 STR47 UV Dsfct PP-MAT   GA Rich 207,971.00$                207,971.00$            -$                          207,971.00$              100%

468 400500 SS400500 STR47 UV Dsfct PP-LAB   GA Rich 71,503.00$                  71,503.00$              -$                          71,503.00$                100%

469 400500 SS400500 STR50 Blwr Bld PP-MAT   GA Rich 87,516.00$                  87,516.00$              -$                          87,516.00$                100%

470 400500 SS400500 STR50 Blwr Bld PP-LAB   GA Rich 73,461.00$                  69,787.95$              -$                          69,787.95$                95% $3,673.05

471 220000 SS220000 STR50 BlwBld Plmb-MAT   GA Rich 77,000.00$                  73,150.00$              -$                          73,150.00$                95% $3,850.00
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472 220000 SS220000 STR50 BlwBld Plmb-LAB   GA Rich 68,284.00$                  68,284.00$              -$                          68,284.00$                100%

473 400500 SS400500 STR60 Ex Flw Clfr-MAT   GA Rich 64,900.00$                  64,900.00$              -$                          64,900.00$                100%

474 400500 SS400500 STR60 Ex Flw Clfr-LAB   GA Rich 52,438.00$                  49,816.10$              -$                          49,816.10$                95% $2,621.90

475 400500 SS400500 STR65 Stnless PP-MAT   GA Rich 46,750.00$                  18,700.00$              -$                          18,700.00$                40% $28,050.00

476 400500 SS400500 STR65 Stnless PP-LAB   GA Rich 116,839.00$                23,367.80$              -$                          23,367.80$                20% $93,471.20

477 400500 SS400500 STR65 DIP PP-MAT   GA Rich 43,758.00$                  26,254.80$              -$                          26,254.80$                60% $17,503.20

478 400500 SS400500 STR65 DIP PP-LAB   GA Rich 33,512.00$                  -$                         -$                          -$                            $33,512.00

479 400500 SS400500 STR70 Dwtr Bldng PP-M   GA Rich 21,879.00$                  20,785.05$              -$                          20,785.05$                95% $1,093.95

480 400500 SS400500 STR70 Dwtr Bldng PP-L   GA Rich 18,330.00$                  17,413.50$              -$                          17,413.50$                95% $916.50

481 220000 SS220000 STR70 Dwtr Bldng PL-M   GA Rich 95,480.00$                  90,706.00$              -$                          90,706.00$                95% $4,774.00

482 220000 SS220000 STR70 Dwtr Bldng PL-L   GA Rich 100,473.00$                95,449.35$              -$                          95,449.35$                95% $5,023.65

483 220000 SS220000 STR75 BIO Solids PL-M   GA Rich 12,177.00$                  1,217.70$                -$                          1,217.70$                   10% $10,959.30

484 220000 SS220000 STR75 BIO Solids PL-L   GA Rich 7,136.00$                    -$                         -$                          -$                            $7,136.00

485 330000 SS330000 STR77 Prcs Rtn PS-MAT   GA Rich 77,524.00$                  77,524.00$              -$                          77,524.00$                100%

486 330000 SS330000 STR77 Prcs Rtn PS-LAB   GA Rich 193,001.00$                193,001.00$            -$                          193,001.00$              100%

487 404213 SS404213 Ins PP & Plumbing-MAT   GA Rich 148,720.00$                133,848.00$            -$                          133,848.00$              90% $14,872.00

488 404213 SS404213 Ins PP & Plumbing-LAB   GA Rich 189,181.00$                170,262.90$            -$                          170,262.90$              90% $18,918.10

489 431133.12 SS431133.12 Rtry Lobe Blwr-LAB   GA Rich 8,815.00$                    8,815.00$                -$                          8,815.00$                   100%

490 432106 SS432106 Plnt Wtr Pmpng Sy-LAB   GA Rich 5,667.00$                    5,667.00$                -$                          5,667.00$                   100% $0.00

491 432321 SS432321 Cntrfgl Sldge Pmp-LAB   GA Rich 13,153.00$                  13,153.00$              -$                          13,153.00$                100%

492 432358 SS432358 Rtry Lobe Pmp-LAB   GA Rich 17,561.00$                  17,561.00$              -$                          17,561.00$                100%

493 432413 SS432413 Intrnl Rcycl Pmp-LAB   GA Rich 17,631.00$                  17,631.00$              -$                          17,631.00$                100%

494 432510 SS432510 Submersible Pmp-LAB   GA Rich 30,994.00$                  30,994.00$              -$                          30,994.00$                100% $0.00

495 432321 SS432321 Centrifugal Sludge Pumps-LAB   GA Rich 5,037.00$                    5,037.00$                -$                          5,037.00$                   100%

496 463300 SS463300 Chem Rem Equip-LAB   GA Rich 2,039.00$                    2,039.00$                -$                          2,039.00$                   100% $0.00

497 463653 SS463653 Chem Feed Equip-LAB   GA Rich 2,309.00$                    2,309.00$                -$                          2,309.00$                   100%

498 464123 SS464123 Submersible Mixer-LAB   GA Rich 7,976.00$                    6,380.80$                -$                          6,380.80$                   80% $1,595.20

499 465146 SS465146 Aeration Equip-LAB   GA Rich 78,359.00$                  47,015.40$              -$                          47,015.40$                60% $31,343.60

500 400500 SS400500 Process Valves-LAB   GA Rich 66,737.00$                  46,715.90$              -$                          46,715.90$                70% $20,021.10

501 DIVISION 23 - HVAC

502 230000 Stainless Steel Duct - In & Out - 10 Preliminary Treatment Complete Mechanical Sys 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

503 230000 Makeup Air Unit - 10 Preliminary  Treatment Complete Mechanical Sys 12,500.00$                  12,500.00$              -$                          12,500.00$                100%
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504 230000 Grilles - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,140.00$                    1,140.00$                -$                          1,140.00$                   100%

505 230000 Duct & Fittings - 10 Preliminary Treatment Bldg Complete Mechanical Sys 2,600.00$                    2,600.00$                -$                          2,600.00$                   100%

506 230000 Insulation - 10 Preliminary Treatment Bldg Complete Mechanical Sys 4,000.00$                    4,000.00$                -$                          4,000.00$                   100%

507 230000 Electric Wall Heater - 10 Preliminary Treatment Bldg Complete Mechanical Sys 2,000.00$                    2,000.00$                -$                          2,000.00$                   100%

508 230000 Exhaust Fan - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,910.00$                    1,910.00$                -$                          1,910.00$                   100%

509 230000 Dampers - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,984.00$                    1,984.00$                -$                          1,984.00$                   100%

510 230000 Labor - 10 Preliminary Treatment Bldg Complete Mechanical Sys 9,000.00$                    8,500.00$                -$                          8,500.00$                   94% $500.00

511 230000 Test & Balance - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,300.00$                    -$                         -$                          -$                            $1,300.00

512 230000 Training - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,000.00$                    -$                         -$                          -$                            $1,000.00

513 230000 Makeup Air Unit - 20 Grit Removal Bldg Complete Mechanical Sys 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

514 23000 Electric Wall Heater - 20 Grit Removal Bldg Complete Mechanical Sys 539.75$                       539.75$                   -$                          539.75$                      100%

515 230000 Exhaust Fan - 20 Grit Removal Bldg Complete Mechanical Sys 3,940.00$                    3,940.00$                -$                          3,940.00$                   100%

516 230000 Stainless Steel Duct - In & Out - 20 Grit Removal Bldg Complete Mechanical Sys 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

517 230000 Duct & Fittings - 20 Grit Removal Bldg Complete Mechanical Sys 17,000.00$                  17,000.00$              -$                          17,000.00$                100%

518 230000 Dampers - 20 Grit Removal Bldg Complete Mechanical Sys 4,406.00$                    4,406.00$                -$                          4,406.00$                   100%

519 230000 Grilles - 20 Grit Removal Bldg Complete Mechanical Sys 1,140.00$                    1,140.00$                -$                          1,140.00$                   100%

520 230000 Insulation - 20 Grit Removal Bldg Complete Mechanical Sys 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

521 230000 Labor - 20 Grit Removal Bldg Complete Mechanical Sys 15,000.00$                  14,500.00$              -$                          14,500.00$                97% $500.00

522 230000 Test & Balance - 20 Grit Removal Bldg Complete Mechanical Sys 1,700.00$                    -$                         -$                          -$                            $1,700.00

523 230000 Training - 20 Grit Removal Bldg Complete Mechanical Sys 1,000.00$                    -$                         -$                          -$                            $1,000.00

524 230000 Louvers - 45 Tertiary Bldg Complete Mechanical Sys 2,700.00$                    2,700.00$                -$                          2,700.00$                   100%

525 230000 Electric Unit Heater - 45 Tertiary Bldg Complete Mechanical Sys 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

526 230000 Water Source Heat Pump - 45 Tertiary Bldg Complete Mechanical Sys 9,992.00$                    9,992.00$                -$                          9,992.00$                   100%

527 230000 Fans - 45 Tertiary Bldg Complete Mechanical Sys 12,280.00$                  12,280.00$              -$                          12,280.00$                100%

528 230000 Dampers - 45 Teritary Bldg Complete Mechanical Sys 14,643.00$                  14,643.00$              -$                          14,643.00$                100%

529 230000 Duct & Fittings - 45 Tertiary Bldg Complete Mechanical Sys 7,000.00$                    7,000.00$                -$                          7,000.00$                   100%

530 230000 Grilles - 45 Tertiary Bldg Complete Mechanical Sys 1,140.00$                    1,140.00$                -$                          1,140.00$                   100%

531 230000 Insulation - 45 Tertiary Bldg Complete Mechanical Sys 1,730.00$                    1,730.00$                -$                          1,730.00$                   100%

532 230000 Test & Balance - 45 Tertiary Bldg Complete Mechanical Sys 1,300.00$                    -$                         -$                          -$                            $1,300.00

533 230000 Training - 45 Tertiary Bldg Complete Mechanical Sys 1,000.00$                    -$                         -$                          -$                            $1,000.00

534 230000 Rooftop Unit - 50 Blower Bldg Complete Mechanical Sys 35,000.00$                  35,000.00$              -$                          35,000.00$                100%

535 230000 Makeup Air Unit - 50 Blower Bldg Complete Mechanical Sys 12,500.00$                  12,500.00$              -$                          12,500.00$                100%
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Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

536 230000 Exhaust Fan - 50 Blower Bldg Complete Mechanical Sys 14,310.00$                  14,310.00$              -$                          14,310.00$                100%

537 230000 Electric Wall Heater - 50 Blower Bldg Complete Mechanical Sys 800.00$                       800.00$                   -$                          800.00$                      100%

538 230000 Electric Unit Heater - 50 Blower Bldg Complete Mechanical Sys 3,200.00$                    3,200.00$                -$                          3,200.00$                   100%

539 230000 Louvers - 50 Blower Bldg Complete Mechanical Sys 800.00$                       800.00$                   -$                          800.00$                      100%

540 230000 Dampers - 50 Blower Bldg Complete Mechanical Sys 14,403.00$                  14,403.00$              -$                          14,403.00$                100%

541 230000 Duct & Fittings - 50 Blower Bldg Complete Mechanical Sys 7,350.00$                    7,350.00$                -$                          7,350.00$                   100%

542 230000 Insulation - 50 Blower Bldg Complete Mechanical Sys 2,470.00$                    2,470.00$                -$                          2,470.00$                   100%

543 230000 Grilles - 50  Blower Bldg Complete Mechanical Sys 1,140.00$                    1,140.00$                -$                          1,140.00$                   100%

544 230000 Test & Balance - 50 Blower Bldg Complete Mechanical Sys 2,100.00$                    -$                         -$                          -$                            $2,100.00

545 230000 Training - 50 Blower Bldg Complete Mechanical Sys 1,000.00$                    -$                         -$                          -$                            $1,000.00

546 230000 Rooftop Unit - 70 Dewatering & Ops Bldg Complete Mechanical Sys 35,000.00$                  35,000.00$              -$                          35,000.00$                100%

547 230000 Makeup Air Unit - 70 Dewatering & Ops Bldg Complete Mechanical Sys 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

548 230000 Stainless Steel Duct - In & Out - 70 Dewatering & Ops Bldg Complete Mechanical Sys 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

549 230000 Exhaust Fan - 70 Dewatering & Ops Bldg Complete Mechanical Sys 7,000.00$                    7,000.00$                -$                          7,000.00$                   100%

550 230000 Water Source Heat Pump - 70 Dewatering & Ops Bldg Complete Mechanical Sys 9,992.00$                    9,992.00$                -$                          9,992.00$                   100%

551 230000 Electric Duct Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 5,400.00$                    5,400.00$                -$                          5,400.00$                   100%

552 230000 Electric Wall Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 3,500.00$                    3,500.00$                -$                          3,500.00$                   100%

553 230000 Electric Unit Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 3,500.00$                    3,500.00$                -$                          3,500.00$                   100%

554 230000 Duct & Fittings - 70 Dewatering & Ops Bldg Complete Mechanical Sys 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

555 230000 Insulation - 70 Dewatering & Ops Bldg Complete Mechanical Sys 13,800.00$                  13,800.00$              -$                          13,800.00$                100%

556 230000 Dampers - 70 Dewatering & Ops Bldg Complete Mechanical Sys 2,384.00$                    2,384.00$                -$                          2,384.00$                   100%

557 230000 Grilles - 70 Dewatering & Ops Bldg Complete Mechanical Sys 1,140.00$                    1,140.00$                -$                          1,140.00$                   100%

558 230000 Test & Balance - 70 Dewatering & Ops Bldg Complete Mechanical Sys 2,100.00$                    -$                         -$                          -$                            $2,100.00

559 230000 Training - 70 Dewatering & Ops Bldg Complete Mechanical Sys 1,000.00$                    -$                         -$                          -$                            $1,000.00

560 230000 Temperature Controls Wiring (all) Complete Mechanical Sys 12,800.00$                  1,280.00$                -$                          1,280.00$                   10% $11,520.00

561 230000 Overhead & Profit    Complete Mechanical Sys 151,841.25$                136,683.25$            -$                          136,683.25$              90% $15,158.00

562 DIVISION 26 - ELECTRICAL

563 260000 Moblization Connelly Electric 200,000.00$                200,000.00$            -$                          200,000.00$              100%

564 260000 Short Circuit Study Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

565 260000 Closeout Connelly Electric 16,500.00$                  8,250.00$                -$                          8,250.00$                   50% $8,250.00

566 260000 Engineering Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

567 260000 Site - Demolition Connelly Electric 100,000.00$                100,000.00$            -$                          100,000.00$              100%
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For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #
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Section No. Description
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(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

568 260000 Site - Temporary feeds to B20 - Labor Connelly Electric 60,000.00$                  60,000.00$              -$                          60,000.00$                100%

569 260000 Site - Temporary feeds to B20 - Material Connelly Electric 40,000.00$                  40,000.00$              -$                          40,000.00$                100%

570 260000 Temporary Feeds to Aeration Tanks - Labor Connelly Electric 48,000.00$                  48,000.00$              -$                          48,000.00$                100%

571 260000 Temporary Feeds to Aeration Tanks - Material Connelly Electric 32,000.00$                  32,000.00$              -$                          32,000.00$                100%

572 260000 Site - Miscellaneous work at Entrance Gate Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

573 260544 Site - Raceways & Handholes-EHH1 Connelly Electric 6,000.00$                    5,700.00$                -$                          5,700.00$                   95% $300.00

574 260544 Site - Raceways & Handholes-EHH2 Connelly Electric 6,000.00$                    5,700.00$                -$                          5,700.00$                   95% $300.00

575 260544 Site - Raceways & Handholes-EHH3 Connelly Electric 6,000.00$                    5,700.00$                -$                          5,700.00$                   95% $300.00

576 260544 Site - Raceways & Handholes-EHH4 Connelly Electric 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

577 260544 Site - Raceways & Handholes-EHH5 Connelly Electric 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

578 260544 Site - Raceways & Handholes-EHH7 Connelly Electric 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

579 260544 Site - Raceways & Handholes-EHH8 Connelly Electric 6,000.00$                    6,000.00$                -$                          6,000.00$                   100%

580 260000 Site - Pole Bases Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

581 260526 Site - Grounding Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

582 260523 Site - Cabling Connelly Electric 3,000.00$                    -$                         -$                          -$                            $3,000.00

583 260000 Site - Poles & Luminaries -Materials Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

584 260000 Voice/Data Connelly Electric 250,000.00$                125,000.00$            -$                          125,000.00$              50% $125,000.00

585 260000 CCTV Connelly Electric 50,000.00$                  25,000.25$              -$                          25,000.25$                50% $24,999.75

586 260000 Access Control Connelly Electric 20,000.00$                  10,000.00$              -$                          10,000.00$                50% $10,000.00

587 260000 Branch Raceways - A10 Prelim Treatment Connelly Electric 240,000.00$                240,000.00$            -$                          240,000.00$              100%

588 260000 Feeder Raceways - A10 Prelim Treatment Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

589 260000 Branch Wiring - A10 Prelim Treatment Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

590 260000 Feeder Cables - A10 Prelim Treatment Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

591 265113/265629 Lighting -Material - A10 Prelim Treatment Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

592 265113/265629 Lighting - Labor - A10 Prelim Treatment Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

593 260000 Switchgear - Material - A10 Prelim Treatment Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

594 260000 Switchgear - Labor - A10 Prelim Treatment Connelly Electric 100,000.00$                100,000.00$            -$                          100,000.00$              100%

595 260000 Power Devices - A10 Prelim Treatment Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

596 263614 Generator Docking Station - A10 Prelim Treatment Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

597 260000 Connect Motors - A10 Prelim Treatment Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

598 260000 Connect Instruments - A10 Prelim Treatment Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

599 284600 Fire Alarm - A10 Prelim Treatment Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%
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For (contract): Application Number: 45
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CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

600 280000 Access Control - A10 Prelim Treatment Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

601 260000 Branch Raceways - 15-Influent PS Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

602 260000 Feeder Raceways - 15 Influent PS Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

603 260000 Branch Wiring - 15 Influent PS Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

604 260000 Feeder Cables - 15 Influent PS Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

605 260000 Switchgear - Material - 15 Influent PS Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

606 260000 Switchgear - Labor - 15 Influent PS Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

607 260000 Connect Motors, etc - 15 Influent PS Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

608 260000 Connect Instruments - 15 Influent PS Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

609 260000 Branch Raceways -  16 Grit Tank Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

610 260000 Branch Wiring - 16 Grit Tank Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

611 265113/265629 Lighting - Materials - 16 Grit Tank Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

612 265113/265629 Lighting - Labor - 16 Grit Tank Connelly Electric 3,000.00$                    3,000.00$                -$                          3,000.00$                   100%

613 260000 Power Devices - 16 Grit Tank Connelly Electric 2,000.00$                    2,000.00$                -$                          2,000.00$                   100%

614 260000 Connect Motors, etc - 16 Grit Tank Connelly Electric 2,000.00$                    2,000.00$                -$                          2,000.00$                   100%

615 260000 Connect Instruments - 16 Grit Tank Connelly Electric 2,000.00$                    2,000.00$                -$                          2,000.00$                   100%

616 260000 Branch Raceways - 20 Grit Removal Connelly Electric 200,000.00$                200,000.00$            -$                          200,000.00$              100%

617 260000 Feeder Raceways - 20 Grit Removal Connelly Electric 80,000.00$                  80,000.00$              -$                          80,000.00$                100%

618 260000 Branch Wiring - 20 Grit Removal Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

619 260000 Feeder Cables - 20 Grit Removal Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

620 265113/265629 Lighting - Materials - 20 Grit Removal Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

621 265113/265629 Lighting - Labor - 20 Grit Removal Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

622 260000 Switchgear - Material - 20 Grit Removal Connelly Electric 100,000.00$                100,000.00$            -$                          100,000.00$              100%

623 26000 Switchgear - Labor - 20 Grit Removal Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

624 26000 Power Devices - 20 Grit Removal Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

625 260000 Connect Motors, etc - 20 Grit Removal Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

626 260000 Connect Instruments - 20 Grit Removal Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

627 284600 Fire Alarm - 20 Grit Removal Connelly Electric 20,000.00$                  16,900.00$              2,775.00$                 19,675.00$                98% $325.00

628 280000 Access Control - 20 Grit Removal Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

629 271000 Voice/Data - 20 Grit Removal Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

630 260000 Branch Raceways - 25 Primary Clarifiers Connelly Electric 15,000.00$                  -$                         -$                          -$                            $15,000.00

631 260000 Branch Wiring - 25 Primary Clarifiers Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00
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CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

632 265113/265629 Lighting - Materials - 25 Primary Clarifiers Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

633 260000 Lighting - Labor - 25 Primary Clarifiers Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

634 260000 Power Devices - 25 Primary Clarifiers Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

635 260000 Connect Motors, etc - 25 Primary Clarifiers Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

636 260000 Connect Instruments - 25 Primary Clarifiers Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

637 260000 Branch Raceways - 30 Aeration Tanks Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

638 260000 Branch Wirinig - 30 Aeration Tanks Connelly Electric 30,000.00$                  30,000.00$              -$                          30,000.00$                100%

639 265113/265629 Lighting - Materials - 30  Aeration Tanks Connelly Electric 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

640 265113/265629 Lighting - Labor - 30 Aeration Tanks Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

641 260000 Power Devices - 30 Aeration Tanks Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

642 260000 Connect Motors, etc - 30 Aeration Tanks Connelly Electric 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

643 260000 Connect Instruments - 30 Aeration Tanks Connelly Electric 30,000.00$                  30,000.00$              -$                          30,000.00$                100%

644 260000 Branch Raceways - 40 Final Clarifiers Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

645 260000 Branch Wirinig - 40 Final Clarifiers Connelly Electric 1,500.00$                    1,500.00$                -$                          1,500.00$                   100%

646 265113/265629 Lighting - Materials - 40 Final Clarifiers Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

647 265113/265629 Lighting - Labor - 40 Final Clarifiers Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

648 260000 Power Devices - 40 Final Clarifiers Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

649 260000 Connect Motors, etc - 40 Final Clarifiers Connelly Electric 2,500.00$                    2,500.00$                -$                          2,500.00$                   100%

650 260000 Connect Instruments - 40 Final Clarifiers Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

651 260000 Branch Raceways - 45 Tertiary Filter Bldg Connelly Electric 100,000.00$                100,000.00$            -$                          100,000.00$              100%

652 260000 Feeder Raceways - 45 Tertiary Filter bldg Connelly Electric 35,000.00$                  35,000.00$              -$                          35,000.00$                100%

653 260000 Branch Wirinig - 45 Tertiary Filter Bldg Connelly Electric 40,000.00$                  40,000.00$              -$                          40,000.00$                100%

654 260000 Feeder Cables - 45 Tertiary Filter Bldg Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

655 265113/265629 Lighting - Materials - 45 Tertiary Filter Bldg Connelly Electric 30,000.00$                  30,000.00$              -$                          30,000.00$                100%

656 265113/265629 Lighting - Labor - 45 Tertiary Filter Bldg Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

657 260000 Switchgear - Materials - 45 Tertiary Filter Bldg Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

658 260000 Switchgear - Labor - 45 Tertiary Filter Bldg Connelly Electric 35,000.00$                  35,000.00$              -$                          35,000.00$                100%

659 260000 Power Devices - 45 Tertiary Filter Bldg Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

660 260000 Connect Motors, etc - 45 Tertiary Filter Bldg Connelly Electric 8,000.00$                    8,000.00$                -$                          8,000.00$                   100%

661 260000 Connect Instruments - 45 Tertiary Filter Bldg Connelly Electric 7,000.00$                    7,000.00$                -$                          7,000.00$                   100%

662 284600 Fire Alarm - 45 Tertiary Filter Bldg Connelly Electric 20,000.00$                  16,900.00$              1,100.00$                 18,000.00$                90% $2,000.00

663 280000 Access Control - 45 Tertiary Filter Bldg Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%
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Work Completed

A F

664 271000 Voice/Data - 45 Tertiary Filter Bldg Connelly Electric 40,000.00$                  33,800.00$              3,400.00$                 37,200.00$                93% $2,800.00

665 260000 Branch Raceways - 47 UV Structure Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

666 260000 Branch Wiring - 47 UV Structure Connelly Electric 2,000.00$                    2,000.00$                -$                          2,000.00$                   100%

667 265113/265629 Lighting - Materials - 47 UV Structure Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

668 265113/265629 Lighting - Labor - 47 UV Structure Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

669 260000 Power Devicces - 47 UV Structure Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

670 260000 Connect Motors, etc - 47 UV Structure Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

671 260000 Connect Instruments - 47 UV Structure Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

672 260000 Branch Raceways - 50 Blower Bldg Connelly Electric 385,000.00$                385,000.00$            -$                          385,000.00$              100%

673 260000 Feeder Raceways - 50 Blower Bldg Connelly Electric 105,000.00$                105,000.00$            -$                          105,000.00$              100%

674 260000 Branch Wiring - 50 Blower Bldg Connelly Electric 60,000.00$                  60,000.00$              -$                          60,000.00$                100%

675 260000 Feeder Cables - 50 Blower Bldg Connelly Electric 30,000.00$                  30,000.00$              -$                          30,000.00$                100%

676 265113/265629 Lighting - Materials - 50 Blower Bldg Connelly Electric 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

677 265113/265629 Lighting - Labor - 50 Blower Bldg Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

678 260000 Switchgear - Material- 50 Blower Bldg Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

679 260000 Switchgear - Labor- 50 Blower Bldg Connelly Electric 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

680 260000 Power Devices - 50 Blower Bldg Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

681 263614 Generator Docking Station - 50 Blower Bldg Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

682 260000 Connect Motors, etc - 50 Blower Bldg Connelly Electric 12,000.00$                  12,000.00$              -$                          12,000.00$                100%

683 260000 Connect Instruments - 50 Blower Bldg Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

684 284600 Fire Alarm - 50 Blower Bldg Connelly Electric 15,000.00$                  13,750.00$              1,250.00$                 15,000.00$                100%

685 271000 Voice/Data - 50 Blower Bldg Connelly Electric 10,000.00$                  9,000.00$                1,000.00$                 10,000.00$                100%

686 260000 Branch Raceways - 60 Excess Flow Clarifier Connelly Electric 8,000.00$                    8,000.00$                -$                          8,000.00$                   100%

687 260000 Branch Wiring - 60 Excess Flow Clarifier Connelly Electric 25,000.00$                  25,000.00$              -$                          25,000.00$                100%

688 265113/265629 Lighting - Materials - 60 Excess Flow Clarifier Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

689 265113/265629 Lighting - Labor - 60 Excess Flow Clarifier Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

690 260000 Power Devices - 60  Excess Flow Clarifier Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

691 260000 Connect Motors, etc - 60 Excess Flow Clarifier Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

692 260000 Connect Instruments - 60 Excess Flow Clarifier Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

693 280000 CCTV - 60 Excess Flow Clarifier Connelly Electric 1,000.00$                    1,000.00$                -$                          1,000.00$                   100%

694 260000 Branch Raceways - 65 Aerobic Digester Connelly Electric 10,000.00$                  -$                         -$                          -$                            $10,000.00

695 260000 Branch Wiring - 65 Aerobic Digester Connelly Electric 2,000.00$                    -$                         -$                          -$                            $2,000.00
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696 265113/265629 Lighting - Materials - 65 Aerobic Digester Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

697 265113/265629 Lighting - Labor - 65 Aerobic Digester Connelly Electric 2,000.00$                    -$                         -$                          -$                            $2,000.00

698 260000 Power Devices - 65 Aerobic Digester Connelly Electric 1,000.00$                    -$                         -$                          -$                            $1,000.00

699 260000 Connect Instruments - 65 Aerobic Digester Connelly Electric 1,000.00$                    -$                         -$                          -$                            $1,000.00

700 260000 Branch Raceways - 70 Dewatering/Ops Bldg Connelly Electric 180,000.00$                180,000.00$            -$                          180,000.00$              100%

701 260000 Feeder Raceways - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

702 260000 Branch Wiring - 70 Dewatering/Ops Bldg Connelly Electric 50,000.00$                  45,000.00$              -$                          45,000.00$                90% $5,000.00

703 260000 Feeder Cables - 70 Dewatering/Ops Bldg Connelly Electric 5,000.00$                    5,000.00$                -$                          5,000.00$                   100%

704 265113/265629 Lighting - Materials - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

705 265113/265629 Lighting - Labor - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$                  17,000.00$              1,925.00$                 18,925.00$                95% $1,075.00

706 260000 Switchgear - Material - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

707 260000 Switchgear - Labor - 70 Dewatering/Ops Bldg Connelly Electric 100,000.00$                100,000.00$            -$                          100,000.00$              100%

708 260000 Power Devices - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

709 260000 Connect Motors, etc - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

710 260000 Connect Instruments - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$                  10,000.00$              -$                          10,000.00$                100%

711 284600 Fire Alarm - 70 Dewatering/Ops Bldg Connelly Electric 25,000.00$                  18,750.00$              2,225.00$                 20,975.00$                84% $4,025.00

712 280000 Access Control - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$                  11,250.00$              1,150.00$                 12,400.00$                83% $2,600.00

713 260000 Branch Raceways - 75 BioSolids Storage Structure Connelly Electric 5,000.00$                    -$                         -$                          -$                            $5,000.00

714 260000 Branch Wiring - 75 BioSolids Storage Structure Connelly Electric 2,000.00$                    -$                         -$                          -$                            $2,000.00

715 265113/265629 Lighting - Materials - 75 BioSolids Storage Structure Connelly Electric 3,000.00$                    3,000.00$                -$                          3,000.00$                   100%

716 265113/265629 Lighting - Labor - 75 BioSolids Storage Structure Connelly Electric 1,500.00$                    -$                         -$                          -$                            $1,500.00

717 260000 Power Devices - 75 BioSolids Storage Structure Connelly Electric 1,000.00$                    -$                         -$                          -$                            $1,000.00

718 260000 Connect Instruments - 75 BioSolids Storage Structure Connelly Electric 1,000.00$                    -$                         -$                          -$                            $1,000.00

719 260000 Lightning Protection - 75 BioSolids Storage Structure Connelly Electric 23,000.00$                  -$                         -$                          -$                            $23,000.00

720 260901 Engineering Design & Submittals Wunderlich-Malec 231,900.00$                231,900.00$            -$                          231,900.00$              100%

721 Control Panel - MCC A10 Prelim Treatment Bldg Wunderlich-Malec 104,934.00$                104,934.00$            -$                          104,934.00$              100%

722 Control Panel - SCC-A10 Prelim Treatment Bldg Wunderlich-Malec 68,934.00$                  68,934.00$              -$                          68,934.00$                100%

723 Control Panel - MCC-B20 Grit Removal Facilities Wunderlich-Malec 64,634.00$                  64,634.00$              -$                          64,634.00$                100%

724 Control Panel - SCC-B20 Grit Removal Facilities Wunderlich-Malec 61,934.00$                  61,934.00$              -$                          61,934.00$                100%

725 Control Panel - MCC-C45 Tertiary Bldg Wunderlich-Malec 92,234.00$                  92,234.00$              -$                          92,234.00$                100%

726 Control Panel - SCC-C45 Tertiary Bldg Wunderlich-Malec 56,934.00$                  56,934.00$              -$                          56,934.00$                100%

727 Control Panel - MCC-D50 Blower Bldg Wunderlich-Malec 113,184.00$                113,184.00$            -$                          113,184.00$              100%
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728 Control Panel - SCC-D50 Blower Bldg Wunderlich-Malec 61,934.00$                  61,934.00$              -$                          61,934.00$                100%

729 Control Panel - SCC-E70 Dewatering & Ops Bldg Wunderlich-Malec 54,434.00$                  54,434.00$              -$                          54,434.00$                100%

730 Exterior Lighting Controls Wunderlich-Malec 16,550.00$                  16,550.00$              -$                          16,550.00$                100%

731 Small Influent Pump VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 6,050.00$                    6,050.00$                -$                          6,050.00$                   100%

732 Large Influent Pump VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 5,150.00$                    5,150.00$                -$                          5,150.00$                   100%

733 Mech Fin Screen VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 5,550.00$                    5,550.00$                -$                          5,550.00$                   100%

734 Pri Sludge Pump VFD Panel - B20 Grit Removal Facilities Wunderlich-Malec 5,300.00$                    5,300.00$                -$                          5,300.00$                   100%

735 Digester Sludge Xfer Pump VFD Panel - B20 Grit Removal Facilities Wunderlich-Malec 5,450.00$                    5,450.00$                -$                          5,450.00$                   100%

736 Process Return Flow Pumps VFD Panel - C45 Tertiary Bldg Wunderlich-Malec 5,150.00$                    5,150.00$                -$                          5,150.00$                   100%

737 Mix VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$                    5,150.00$                -$                          5,150.00$                   100%

738 MLRP VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$                    5,150.00$                -$                          5,150.00$                   100%

739 NRP VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$                    5,150.00$                -$                          5,150.00$                   100%

740 Aerobic Digesters VFD Panel - D50 Blower Bldg Wunderlich-Malec 6,050.00$                    6,050.00$                -$                          6,050.00$                   100%

741 RAS VFD Panel - D50 Blower Bldg Wunderlich-Malec 6,050.00$                    6,050.00$                -$                          6,050.00$                   100%

742 Combination Starters EF-E70-60 Wunderlich-Malec 5,050.00$                    5,050.00$                -$                          5,050.00$                   100%

743 SWDB-MAIN Power Metering Panel Wunderlich-Malec 9,350.00$                    9,350.00$                -$                          9,350.00$                   100%

744 PP-E70 Power Metering Panel Wunderlich-Malec 9,350.00$                    9,350.00$                -$                          9,350.00$                   100%

745 Dewatering & Operations Building Rack Wunderlich-Malec 12,500.00$                  12,500.00$              -$                          12,500.00$                100%

746 Control Stations Wunderlich-Malec 6,500.00$                    6,500.00$                -$                          6,500.00$                   100%

747 Flow Transmitter - Radar, Flume Wunderlich-Malec 4,350.00$                    4,350.00$                -$                          4,350.00$                   100%

748 Flow Transmitter - Magnetic Wunderlich-Malec 30,300.00$                  30,300.00$              -$                          30,300.00$                100%

749 Flow Switch Wunderlich-Malec 2,000.00$                    2,000.00$                -$                          2,000.00$                   100%

750 Level Transmitter - Radar Wunderlich-Malec 22,000.00$                  22,000.00$              -$                          22,000.00$                100%

751 Level Switch - Float Wunderlich-Malec 2,350.00$                    2,350.00$                -$                          2,350.00$                   100%

752 Pressure Transmitter Wunderlich-Malec 14,600.00$                  14,600.00$              -$                          14,600.00$                100%

753 Pressure Switch Wunderlich-Malec 950.00$                       950.00$                   -$                          950.00$                      100%

754 Combination Gas Monitor Wunderlich-Malec 19,500.00$                  19,500.00$              -$                          19,500.00$                100%

755 Ventilation Monitoring System Wunderlich-Malec 9,700.00$                    9,700.00$                -$                          9,700.00$                   100%

756 Chemical Tank Fill - D50 Blower Bldg Wunderlich-Malec 3,300.00$                    3,300.00$                -$                          3,300.00$                   100%

757 Analytical Transmitter - ORP Wunderlich-Malec 29,400.00$                  29,400.00$              -$                          29,400.00$                100%

758 Factory Acceptance Test/SCADA Checkout Wunderlich-Malec 12,000.00$                  12,000.00$              -$                          12,000.00$                100%

759 Hardware Startup Wunderlich-Malec 67,500.00$                  33,750.00$              -$                          33,750.00$                50% $33,750.00
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760 Training Hardware Wunderlich-Malec 5,000.00$                    2,500.00$                -$                          2,500.00$                   50% $2,500.00

761 O&M - As Installed Drawings Wunderlich-Malec 2,494.00$                    1,247.00$                -$                          1,247.00$                   50% $1,247.00

762 Materials (Hardware/Software) for SCADA Wunderlich-Malec 69,000.00$                  69,000.00$              -$                          69,000.00$                100%

763 Training Program Submittal Wunderlich-Malec 2,000.00$                    -$                         -$                          -$                            $2,000.00

764 Programming Wunderlich-Malec 147,000.00$                147,000.00$            -$                          147,000.00$              100%

765 SCADA Checkout Jobsite Wunderlich-Malec 10,500.00$                  5,250.00$                -$                          5,250.00$                   50% $5,250.00

766 Software Startup Wunderlich-Malec 16,500.00$                  8,250.00$                -$                          8,250.00$                   50% $8,250.00

767 Training (SCADA) Wunderlich-Malec 5,000.00$                    2,500.00$                -$                          2,500.00$                   50% $2,500.00

768 Variable Frequency Drives Wunderlich-Malec 139,800.00$                139,800.00$            -$                          139,800.00$              100%

769 DIVISION 31 -  EARTHWORK

770 311000 Clearing & Grubbing - Tree Removal Homer Tree Service 8,500.00$                    8,500.00$                -$                          8,500.00$                   100%

771 312300 Excavation, Fill, Backfill, & Grading - 10 Pre-Treatment Vissering Construction 115,500.00$                115,500.00$            -$                          115,500.00$              100% $0.00

772 312300 Excavation, Fill, Backfill, & Grading - 15 Influent Pump Station Vissering Construction 198,000.00$                198,000.00$            -$                          198,000.00$              100% $0.00

773 312300 Excavation, Fill, Backfill, & Grading - 16 Grit Splitter Vissering Construction 88,000.00$                  80,000.00$              -$                          80,000.00$                91% $8,000.00

774 312300 Excavation, Fill, Backfill, & Grading - 20 Grit Removal Vissering Construction 165,000.00$                165,000.00$            -$                          165,000.00$              100%

775 312300 Excavation, Fill, Backfill, & Grading - 25 Primary Clarifiers Vissering Construction 165,000.00$                100,000.00$            -$                          100,000.00$              61% $65,000.00

776 312300 Excavation, Fill, Backfill, & Grading - 30 Aeration Tanks Vissering Construction 313,500.00$                313,500.00$            -$                          313,500.00$              100%

777 312300 Excavation, Fill, Backfill, & Grading - 40 Final Clarifiers Vissering Construction 176,000.00$                176,000.00$            -$                          176,000.00$              100%

778 312300 Excavation, Fill, Backfill, & Grading - 45 Tertiary Bldg Vissering Construction 49,500.00$                  40,000.00$              7,025.00$                 47,025.00$                95% $2,475.00

779 312300 Excavation, Fill, Backfill, & Grading - 47 UV Bldg Vissering Construction 55,000.00$                  55,000.00$              -$                          55,000.00$                100% $0.00

780 312300 Excavation, Fill, Backfill, & Grading - 50 Blower Bldg Vissering Construction 162,250.00$                162,250.00$            -$                          162,250.00$              100%

781 312300 Excavation, Fill, Backfill, & Grading - 60 Excess Flow Clarifier Vissering Construction 165,000.00$                165,000.00$            -$                          165,000.00$              100%

782 312300 Excavation, Fill, Backfill & Grading - 65 Aerobic Digesters Vissering Construction 40,700.00$                  30,000.00$              -$                          30,000.00$                74% $10,700.00

783 312300 Excavation, Fill, Backfill, & Grading - 70 Dewatering & Ops Vissering Construction 82,500.00$                  82,500.00$              -$                          82,500.00$                100%

784 312300 Excavation, Fill, Backfill, & Grading - 75 Biosolids Storage Vissering Construction 198,000.00$                15,000.00$              -$                          15,000.00$                8% $183,000.00

785 312300 Excavation, Fill, Backfill, & Grading - 77 Return Flow Pump Vissering Construction 3,850.00$                    3,850.00$                -$                          3,850.00$                   100% $0.00

786 312300 Excavation, Fill, Backfill & Grading - Site Vissering Construction 313,500.00$                10,000.00$              -$                          10,000.00$                3% $303,500.00

787 312500 Slope Protection & Erosion Control Vissering Construction 20,000.00$                  20,000.00$              -$                          20,000.00$                100%

788 313219 Geotextiles Vissering Construction 15,000.00$                  15,000.00$              -$                          15,000.00$                100%

789 DIVISION 32 - EXTERIOR IMPROVEMENTS

790 321123 Hot Mix Asphalt - Site Troch McNeil 200,000.00$                -$                         -$                          -$                            $200,000.00

791 321123 Aggregate Base Course - Sidewalks Vissering Construction 15,500.00$                  -$                         -$                          -$                            $15,500.00
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792 321613 Concrete Sidewalks & Driveway Aprons - Paving Vissering Construction 62,500.00$                  5,000.00$                -$                          5,000.00$                   8% $57,500.00

793 321613 Concrete Sidewalks & Driveway Aprons - Sidewalks Vissering Construction 59,500.00$                  -$                         -$                          -$                            $59,500.00

794 323111 Fence Gate Operator & Chain Link Fence Peerless Fence 111,950.00$                9,162.69$                -$                          9,162.69$                   8% $102,787.31

795 323223 Segmental Retaining Wall Vissering Construction 18,000.00$                  -$                         -$                          -$                            $18,000.00

796 329219 Seeding & Sodding Vissering Construction 43,500.00$                  8,500.00$                -$                          8,500.00$                   20% $35,000.00

797 DIVISION 34 - TRANSPORTATION

798 344323/344324 Weather Observation Equipment/Airfield Wind Cones - Labor Vissering Construction 5,000.00$                    -$                         -$                          -$                            $5,000.00

799 344323 Weather Observation Equipment - Material Vissering Construction 1,580.00$                    1,580.00$                -$                          1,580.00$                   100%

800 344324 Airfield Wind Cones - Material Hali-Brite 7,250.00$                    7,250.00$                -$                          7,250.00$                   100%

801 DIVISION 40 - PROCESS INTERCONNECTIONS

802 400553 ID for Process Interconnections - Piping & Equipment Vissering Construction 4,000.00$                    -$                         -$                          -$                            $4,000.00

803 400557 Valves/Actuators - Mtl - 20 Grit Removal Facilities LAI 200,600.00$                200,600.00$            -$                          200,600.00$              100%

804 400557 Valves/Actuators -  Mtl - 30 Aeration Tanks LAI 468,300.00$                468,300.00$            -$                          468,300.00$              100%

805 400557 Valves/Actuators -  Mtl - 40 Final Clarifier LAI 33,400.00$                  33,400.00$              -$                          33,400.00$                100%

806 400557 Valves/Actuators -  Mtl - 45 Tertiary Bldg LAI 351,100.00$                351,100.00$            -$                          351,100.00$              100% $0.00

807 400557 Valves/Actuators - Mtl - 47 UV Disinfection Structure LAI 33,400.00$                  33,400.00$              -$                          33,400.00$                100%

808 400557 Valves/Actuators -  Mtl - 50 Blower Bldg LAI 234,100.00$                234,100.00$            -$                          234,100.00$              100% $0.00

809 400557 Valves/Actuators -  Mtl - 60 Excess Flow Clarifier LAI 50,200.00$                  50,200.00$              -$                          50,200.00$                100%

810 400557 Valves/Actuators - Mtl - 65 Aerobic Digesters LAI 267,500.00$                267,500.00$            -$                          267,500.00$              100%

811 400557 Valves/Actuators - Mtl-70 Dewatering&Ops - 77 Process Return LAI 33,400.00$                  33,400.00$              -$                          33,400.00$                100%

812 400559.20 Sluice Gates - Labor - 15 Influent Pump Station Vissering Construction 3,200.00$                    3,200.00$                -$                          3,200.00$                   100%

813 400559.20 Sluice Gates - Labor - 30 Aeration Tanks Vissering Construction 25,300.00$                  25,300.00$              -$                          25,300.00$                100%

814 400559.20 Sluice Gates - Material - 15 Influent Pump Station RW Gate 27,633.00$                  27,633.00$              -$                          27,633.00$                100%

815 400559.20 Sluice Gates - Material - 30 Aeration Tanks RW Gate 103,121.00$                103,121.00$            -$                          103,121.00$              100%

816 400559.23 Slide Gates - Labor - 10 Preliminary Treatment Bldg Vissering Construction 9,700.00$                    9,700.00$                -$                          9,700.00$                   100%

817 400559.23 Slide Gates - Labor - 15 Influent Pump Station Vissering Construction 4,800.00$                    4,800.00$                -$                          4,800.00$                   100%

818 400559.23 Slide Gates - Labor - 16 Grit Tank & Splitter Structure Vissering Construction 16,900.00$                  16,900.00$              -$                          16,900.00$                100%

819 400559.23 Slide Gates - Labor - 30 Aeration Tanks Vissering Construction 21,700.00$                  21,700.00$              -$                          21,700.00$                100%

820 400559.23 Slide Gates - Labor - 47 UV Disinfection Structure Vissering Construction 16,900.00$                  16,900.00$              -$                          16,900.00$                100%

821 400559.23 Slide Gate - Material - 10 Preliminary Treatment Bldg RW Gate 94,864.00$                  94,864.00$              -$                          94,864.00$                100%

822 400559.23 Slide Gate - Material - 15 Influent Pump Station RW Gate 32,072.00$                  32,072.00$              -$                          32,072.00$                100%

823 400559.23 Slide Gate - Material - 16 Grit Tank & Splitter Structure RW Gate 114,206.00$                114,206.00$            -$                          114,206.00$              100%
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824 400559.23 Slide Gate - Material - 30 Aeration Tanks RW Gate 161,251.00$                161,251.00$            -$                          161,251.00$              100%

825 400559.23 Slide Gate - Material - 47 UV Disinfection Structure RW Gate 113,659.00$                113,659.00$            -$                          113,659.00$              100%

826 407169 Flume Liners - Labor - 02 Site Vissering Construction 786.00$                       786.00$                   -$                          786.00$                      100%

827 407169 Flume Liners - Labor - 10 Preliminary Treatment Bldg Vissering Construction 2,357.00$                    2,357.00$                -$                          2,357.00$                   100%

828 407169 Flume Liners - Labor - 47 UV Structure Vissering Construction 2,357.00$                    2,357.00$                -$                          2,357.00$                   100%

829 407169 Flume Liners - Material - 10 Prelim Building Zimmer & Francescon 6,541.00$                    6,541.00$                -$                          6,541.00$                   100%

830 407169 Flume Liners - Material - 47 UV Structure Zimmer & Francescon 6,108.00$                    6,108.00$                -$                          6,108.00$                   100%

831 407169 Mahole MH-D2 - Material - Site Zimmer & Francescon 4,291.00$                    4,291.00$                -$                          4,291.00$                   100%

832 412223 Hoists & Cranes - Labor - 20 Grit Removal Facilities Vissering Construction 3,800.00$                    3,800.00$                -$                          3,800.00$                   100%

833 412223 Hoists & Cranes - Labor - 30 Aeration Tanks Vissering Construction 2,500.00$                    2,500.00$                -$                          2,500.00$                   100%

834 412223 Hoists & Cranes - Labor - 40 Clarifiers Vissering Construction 2,500.00$                    2,500.00$                -$                          2,500.00$                   100%

835 412223 Hoists & Cranes - Labor - 70 Dewatering & Ops Bldg Vissering Construction 3,700.00$                    -$                         -$                          -$                            $3,700.00

836 412223 Hoist & Trolley - Material - 20 Grit Removal Facilities Tri-State Tool & Hoist 12,705.00$                  12,299.28$              -$                          12,299.28$                97% $405.72

837 412223 Hoists & Trolley - Material - 70 Dewatering & Ops Tri-State Tool & Hoist 18,170.00$                  17,545.68$              -$                          17,545.68$                97% $624.32

838 412223 Davit Cranes - Material - 30 Aeration Tanks Tri-State Tool & Hoist 18,563.00$                  17,922.96$              -$                          17,922.96$                97% $640.04

839 412223 Davit Cranes - Material - 40 a & b Final Clarifiers Tri-State Tool & Hoist 17,060.00$                  16,480.08$              -$                          16,480.08$                97% $579.92

840 415000 Tote Containment System - Labor - 45 Tertiary Bldg Vissering Construction 2,100.00$                    2,100.00$                -$                          2,100.00$                   100%

841 415000 Tote Containment System - Material - 45 Tertiary Bldg Spec Ten 3,330.00$                    3,330.00$                -$                          3,330.00$                   100%

842 431133.11/431133.12 Tri-Lobe PD Blowers/Rotary Lobe Blowers - Labor - 50 Blower Bldg Vissering Construction 3,200.00$                    3,200.00$                -$                          3,200.00$                   100%

843 431133.12 Rotary Lobe Blowers - 50 Blower Bldg LAI 275,000.00$                275,000.00$            -$                          275,000.00$              100%

844 431133.11 TriLobe Positive Displacement Blowers - 50 Blower Bldg Aerezen 260,000.00$                260,000.00$            -$                          260,000.00$              100%

845 432106 Plant Water Pumping System - Material - 45 Tertiary Bldg Gasvoda 150,000.00$                150,000.00$            -$                          150,000.00$              100%

846 432106 Plant Water Pumping System - Labor - 45 Tertiary Bldg Vissering Construction 2,850.00$                    2,850.00$                -$                          2,850.00$                   100%

847 432321 Centrifugal Sludge Pumps - Material - 50 Blower Building Trillium Pumps 80,000.00$                  80,000.00$              -$                          80,000.00$                100%

848 432358 Rotary Lobe Pumps - Material - 20 Grit Removal Facilities Boerger 136,000.00$                136,000.00$            -$                          136,000.00$              100%

849 432413/432510 Submersible Pumps (1,2,5) - Mtl - 15 Influent Pump Station Xylem(Flygt) 123,709.00$                123,709.00$            -$                          123,709.00$              100%

850 432413/432510 Submersible Pumps (3,4) - Mtl - 15 Influent Pump Station Xylem(Flygt) 285,382.00$                285,382.00$            -$                          285,382.00$              100%

851 432413/432510 Submersible Pumps - 77 Process Return Flow Pump Station Xylem(Flygt) 72,350.00$                  72,350.00$              -$                          72,350.00$                100%

852 460900 Samplers - Material HACH 35,503.00$                  35,503.00$              -$                          35,503.00$                100%

853 460900 Samplers - Labor Vissering Construction 4,200.00$                    4,200.00$                -$                          4,200.00$                   100%

854 462153 Center Flow Screens - Material - 10 Prelim Bldg Hydro Dyne 407,000.00$                407,000.00$            -$                          407,000.00$              100%

855 462153 Center Flow Screens - Labor - 10 Prelim Bldg Vissering Construction 12,750.00$                  12,750.00$              -$                          12,750.00$                100%
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856 462173 Screenings Wash Presses - Material - 10 Prelim Bldg Hydro Dyne 219,000.00$                219,000.00$            -$                          219,000.00$              100%

857 462173 Screenings Wash Presses - Labor - 10 Prelim Bldg Vissering Construction 12,000.00$                  12,000.00$              -$                          12,000.00$                100%

858 463300 Chemical Phosphorus Removal Equip - Labor - 50 Blower Bldg Vissering Construction 4,000.00$                    4,000.00$                -$                          4,000.00$                   100%

859 463300 Chemical Phosphorus Removal Equip - Mtl - 50 Blower Bldg LAI 80,000.00$                  80,000.00$              -$                          80,000.00$                100%

860 463653 Chemical Tablet Feeding Equipment - Material- 45 Tertiary Bldg Energenecs 79,780.00$                  79,780.00$              -$                          79,780.00$                100%

861 463653 Chemical Tablet Feeding Equipment - Labor - 45 Tertiarty Bldg Vissering Construction 6,200.00$                    6,200.00$                -$                          6,200.00$                   100%

862 464123 Submersible Mixers - Labor - 30 Aeration Tank Vissering Construction 9,800.00$                    9,800.00$                -$                          9,800.00$                   100%

863 464123 Submersible Mixers (Anoxic Zone A1,2) - 30 Aeration Tank Xylem(Flygt) 78,743.00$                  78,743.00$              -$                          78,743.00$                100%

864 464123 Submersible Mixers (Nitrate Recycle 1,2) - 30 Aeration Tank Xylem(Flygt) 82,629.00$                  82,629.00$              -$                          82,629.00$                100%

865 464123 Submersible Mixers (Anaerobic 1,2) - 30 Aeration Tank Xylem(Flygt) 67,266.00$                  67,266.00$              -$                          67,266.00$                100%

866 464123 Submersible Mixers (Anoxic Zone 3,4) - 30 Aeration Tank Xylem(Flygt) 76,646.00$                  76,646.00$              -$                          76,646.00$                100%

867 464321 Primary Clarifier Collectors - Labor - 25 Primary Clarifiers Vissering Construction 70,000.00$                  -$                         -$                          -$                            $70,000.00

868 464321 Primary Clarifier Collectors - Mtl  - 25 Primary Clarifiers Walker Process 167,670.00$                167,670.00$            -$                          167,670.00$              100%

869 464321 Primary Clarifier Collectors - Mtl - Pipe Skimmer - 25 Primary Clarifiers Walker Process 111,780.00$                72,939.00$              -$                          72,939.00$                65% $38,841.00

870 464322 Excess Flow Clarifier Collector - Labor -60 Excess Flow Clarifier Vissering Construction 44,000.00$                  44,000.00$              -$                          44,000.00$                100%

871 464322 Excess Flow Clarifier Collector - Mtl - Pier - 60 Excess Flow Clarifier Walker Process 259,863.00$                259,863.00$            -$                          259,863.00$              100%

872 464323 Final Clarifier Collectors - Labor - 40 Final Clarifier Vissering Construction 70,000.00$                  70,000.00$              -$                          70,000.00$                100%

873 464323 Final Clarifier Collectors -Mtl - Pier Spptd Suction Hdr Type Circular Collectors Walker Process 410,687.00$                410,687.00$            -$                          410,687.00$              100%

874 465146 Aeration Equip (Sanitare) LAI 200,000.00$                200,000.00$            -$                          200,000.00$              100%

875 466141 Tertiary Disc Filters - Labor - 45 Tertiary Bldg Vissering Construction 15,500.00$                  15,500.00$              -$                          15,500.00$                100%

876 466141 Tertiary Disc Filters - Material - 45 Tertiary Bldg WesTech 841,000.00$                841,000.00$            -$                          841,000.00$              100%

877 466656 Ultraviolet Disinfection Equipment - Labor - 47 UV Disinfection Vissering Construction 8,200.00$                    8,200.00$                -$                          8,200.00$                   100%

878 466656 Ultraviolet Disinfection Equipment - Mtl-47 UV Disinfection Xylem (Wedeco) 219,000.00$                219,000.00$            -$                          219,000.00$              100%

879 467633 Centrifuge Dewatering Equipment - Labor - 70 Dewatering Vissering Construction 14,000.00$                  14,000.00$              -$                          14,000.00$                100%

880 467633 Centrifuge Dewatering Equip- Centrisys - Mtk - 70 Dewatering & Ops LAI 600,000.00$                600,000.00$            -$                          600,000.00$              100%

881 467633 Centrifuge Dewatering Equip-JDV - Mtl - 70 Dewatering & Ops+C19 LAI 110,000.00$                110,000.00$            -$                          110,000.00$              100%

882 467633 Centrifuge Dewatering Equip-UGSI - Mtl - 70 Dewatering & Ops LAI 35,000.00$                  35,000.00$              -$                          35,000.00$                100%

883 ALLOWANCES

884
Allowance #1-Solids Removal & Disposal by Land Application  
(Section 027750) Vissering Construction 23,000.00$                  23,000.00$              -$                          23,000.00$                100%

885
Allowance #2-Solids Removal & Disposal by Landfill (Section 
027750) Vissering Construction 247,500.00$                247,500.00$            -$                          247,500.00$              100%

886
Allowance #3- Filter Medial Removal & Disposal by Landfill 
(Section 027750) Vissering Construction 77,000.00$                  77,000.00$              -$                          77,000.00$                100%
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887 Allowance #4-Top of Wall Repairs (Section 030130) Vissering Construction 5,000.00$                    -$                         -$                          -$                            $5,000.00

888
Allowance #5-Wall Vertical Surface & Underside of Slab 
Repairs (Section 030130) Vissering Construction 7,500.00$                    525.75$                   -$                          525.75$                      7% $6,974.25

889 Allowance #6-Top of Slab Surface Repairs (Section 030130) Vissering Construction 2,500.00$                    -$                         -$                          -$                            $2,500.00

890 Allowance #7-Crack Injection (Section 079500) Vissering Construction 5,000.00$                    -$                         -$                          -$                            $5,000.00

891 Allowance #8-Disposal of Blast Residue (Section 099100) Vissering Construction 10,000.00$                  -$                         -$                          -$                            $10,000.00

892 Allowance #9 - Laboratory Equipment (Section 115300) Vissering Construction 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

893 Allowance #10-Office Furniture (Section 125100) Vissering Construction 50,000.00$                  50,000.00$              -$                          50,000.00$                100%

894 Allowance #11-SCADA Computer Allowance (Section 260901) Vissering Construction 40,000.00$                  25,306.10$              -$                          25,306.10$                63% $14,693.90

895
Allowance #12-Electric Utility Service Entrance (Section 
262100) Vissering Construction 5,000.00$                    -$                         -$                          -$                            $5,000.00

896 Allowance #13-VoIP Phone System (Section 271000) Vissering Construction 5,000.00$                    -$                         -$                          -$                            $5,000.00

897
Allowance #14-Unsuitable Foundation Material for Structures & 
Roads (Section 312300) - See CO007 Vissering Construction 18,585.00$                  -$                         -$                          -$                            $18,585.00

898
Allowance #15-Unsuitable Foundation Material for Utility 
Trenches (Section 312300)- See CO007 Vissering Construction 18,585.00$                  -$                         -$                          -$                            $18,585.00

899
Allowance #16-Excavation & Disposal of Solid Waste Fill 
Material (Section 312300) Vissering Construction 5,000.00$                    -$                         -$                          -$                            $5,000.00

900
Allowance #17-Rock Removal for Structures & Roads (Section 
312316.26) Vissering Construction 742,500.00$                742,500.00$            -$                          742,500.00$              100%

901 CO007
Unusued Cash Allowance for Unsuitable Foundation Material 
for Structures & Road - Allowance 14 transferred to Allw 17 Vissering Construction 71,415.00$                  71,415.00$              -$                          71,415.00$                100%

902 CO007
Unused Cash Allowance #15 for -Unsuitable Foundation 
Material for Utility Trenches - Transferred to Allow 17 Vissering Construction 71,415.00$                  71,415.00$              -$                          71,415.00$                100%

903
Allowance #18-Rock Removal for Utility Trenches (Section 
312316.26) Vissering Construction 412,500.00$                163,983.55$            -$                          163,983.55$              40% $248,516.45

904 Allowance #19-Natural Gas Utility Service (Section 335216) Vissering Construction 15,000.00$                  4,402.24$                -$                          4,402.24$                   29% $10,597.76

905 CHANGE ORDERS

906 CO001/17001 CPR001 - VE Items Vissering Construction (725,966.00)$               (554,000.00)$           -$                          (554,000.00)$             76% ($171,966.00)

907 CO001/17001 CPR001 - VE Items Connelly Electric (18,611.00)$                 (3,908.31)$               -$                          (3,908.31)$                 21% ($14,702.69)

908 CO001/17001 CPR001 - VE Items Tri-State Tool & Hoist (14,536.00)$                 (14,536.00)$             -$                          (14,536.00)$               100%

909 CO001/17001 CPR001 - VE Items RW Gate (30,890.00)$                 (30,890.00)$             -$                          (30,890.00)$               100%

910 CO001/17001 CPR001 - VE Items GA Rich (402,100.00)$               -$                         -$                          -$                            ($402,100.00)

911 CO001/17001 CPR001 - VE Items Vissering Construction (46,143.00)$                 -$                         -$                          -$                            ($46,143.00)

912 CO001/17001 CPR001 - VE Items CMC (1,906.00)$                   -$                         -$                          -$                            ($1,906.00)

913 CO001/17001 CPR001 - VE Items LAI (87,942.00)$                 (87,942.00)$             -$                          (87,942.00)$               100%

914 CO001/17001 CPR001 - VE Items RP Coatings 42,697.00$                  9,910.00$                -$                          9,910.00$                   23% $32,787.00

915 CO001/17001 CPR001 - VE Items WesTech (18,471.00)$                 (17,106.29)$             -$                          (17,106.29)$               93% ($1,364.71)
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916 CO001/17001 CPR001 - VE Items Strescore 2,600.00$                    2,600.00$                -$                          2,600.00$                   100%

917 CO001/17001 CPR001 - VE Items Sterling Commerical Roofing (1,270.00)$                   (1,270.00)$               -$                          (1,270.00)$                 100%

918 CO001/17001 CPR001 - VE Items HACH (35,503.00)$                 (35,503.00)$             -$                          (35,503.00)$               100%

919 CO002/17002 Combo Vac/Jet - Labor to clean out Filter Vissering Construction 19,757.00$                  19,757.00$              -$                          19,757.00$                100%

920 CO003/17003 CPR002 - Move air piping to other side of N Digester GA Rich (7,270.00)$                   -$                         -$                          -$                            ($7,270.00)

921 CO003/17003 CPR002 - Move air piping to other side of N Digester Vissering Construction (73.00)$                        -$                         -$                          -$                            ($73.00)

922 CO003/17004 CPR003 - Downsize yard chlorine piping GA Rich (995.00)$                      -$                         -$                          -$                            ($995.00)

923 CO003/17004 CPR003 - Downsize yard chlorine piping LAI (2,300.00)$                   (2,300.00)$               -$                          (2,300.00)$                 100%

924 CO003/17004 CPR003 - Downsize yard chlorine piping Vissering Construction (33.00)$                        -$                         -$                          -$                            ($33.00)

925 CO003/17005 CPR004 - Change to Telescoping Valve Material LAI (3,050.00)$                   (3,050.00)$               -$                          (3,050.00)$                 100%

926 CO003/17005 CPR004 - Change to Telescoping Valve Material Vissering Construction (31.00)$                        -$                         -$                          -$                            ($31.00)

927 CO003/17006 CPR005 - I/O changes to RAS/MOV Connelly Electric (1,218.00)$                   (1,218.00)$               -$                          (1,218.00)$                 100%

928 CO003/17006 CPR005 - I/O changes to RAS/MOV Vissering Construction (12.00)$                        (12.00)$                    -$                          (12.00)$                      100%

929 CO003/17000 CPR006 - I/O changes to Centrifuge Motorized ball valves Vissering Construction -$                             -$                         -$                            

930 CO003/17007 CPR007 - Addtl Light Switches E70 & Operations Bldg Connelly Electric 1,130.00$                    1,130.00$                -$                          1,130.00$                   100%

931 CO003/17007 CPR007 - Addtl Light Switches E70 & Operations Bldg Vissering Construction 68.00$                          68.00$                     -$                          68.00$                        100%

932 CO003/17008 CPR008 - E70 Window Trim Detail RWS 6,450.00$                    6,450.00$                -$                          6,450.00$                   100%

933 CO003/17008 CPR008 - E70 Window Trim Detail Vissering Construction 390.00$                       390.00$                   -$                          390.00$                      100%

934 CO003/17009 COR003 - Reduction of Structure 77 valve vault size GA Rich (1,300.00)$                   -$                         -$                          -$                            ($1,300.00)

935 CO003/17009 COR003 - Reduction of Structure 77 valve vault size Vissering Construction (13.00)$                        -$                         -$                          -$                            ($13.00)

936 CO003/17010 COR004 - H-Pile removal below existing primary clarifier Vissering Construction 1,324.00$                    1,324.00$                -$                          1,324.00$                   100%

937 CO004/17015 CPR009 - Str 77 pipe changes w/ enclosures GA Rich (837.00)$                      -$                         -$                          -$                            ($837.00)

938 CO004/17015 CPR009 - Str 77 pipe changes w/ enclosures LAI (505.00)$                      (505.00)$                  -$                          (505.00)$                    100%

939 CO004/17015 CPR009 - Str 77 pipe changes w/ enclosures Vissering Construction (13.00)$                        -$                         -$                          -$                            ($13.00)

940 CO004/17014 COR005 - Access control system clarifications Connelly Electric 7,236.00$                    -$                         -$                          -$                            $7,236.00

941 CO004/17014 COR005 - Access control system clarifications Vissering Construction 438.00$                       -$                         -$                          -$                            $438.00

942 CO004/17011 CPR011 - Electric Door Strike & Rev Door Schedule Connelly Electric (3,566.00)$                   (3,566.00)$               -$                          (3,566.00)$                 100%

943 CO004/17011 CPR011 - Electric Door Strike & Rev Door Schedule LaForce 2,712.00$                    2,712.00$                -$                          2,712.00$                   100%

944 CO004/17011 CPR011 - Electric Door Strike & Rev Door Schedule Vissering Construction 402.00$                       402.00$                   -$                          402.00$                      100%

945 CO004/17012 CPR012 - Modify Space Str15 mains & floor doors GA Rich 12,888.00$                  12,888.00$              -$                          12,888.00$                100%

946 CO004/17012 CPR012 - Modify Space Str15 mains & floor doors Vissering Construction 780.00$                       780.00$                   -$                          780.00$                      100%

947 CO004/17016 CPR013 - PLW pit & filter control Panel relocation Connelly Electric 11,041.00$                  -$                         -$                          -$                            $11,041.00
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948 CO004/17016 CPR013 - PLW pit & filter control Panel relocation Wunderlich-Malec 1,730.00$                    1,730.00$                -$                          1,730.00$                   100%

949 CO004/17016 CPR013 - PLW pit & filter control Panel relocation Vissering Construction 3,674.00$                    3,674.00$                -$                          3,674.00$                   100%

950 CO004/17017 CPR014 - Air Flow Switch Vissering Construction -$                             -$                         -$                            

951 CO004/17018 CPR015 - UV Tray Connelly Electric 1,130.00$                    1,130.00$                -$                          1,130.00$                   100%

952 CO004/17018 CPR015 - UV Tray Vissering Construction 4,662.00$                    4,662.00$                -$                          4,662.00$                   100%

953 CO004/17013 COR007 - Raise Baffle Plate Vissering Construction 1,626.00$                    1,626.00$                -$                          1,626.00$                   100%

954 CO005/17020 CPR018 - StrE70 Fume Hood Fan Connelly Electric 3,691.00$                    -$                         -$                          -$                            $3,691.00

955 CO005/17020 CPR018 - StrE70 Fume Hood Fan Complete Mechanical Sys 5,198.00$                    5,198.00$                -$                          5,198.00$                   100%

956 CO005/17020 CPR018 - StrE70 Fume Hood Fan Vissering Construction 538.00$                       250.00$                   -$                          250.00$                      46% $288.00

957 CO005/17021 CPR019 Rev1 - Str47 Mud Valve Discharge LAI (6,000.00)$                   (6,000.00)$               -$                          (6,000.00)$                 100%

958 CO005/17021 CPR019 Rev1 - Str47 Mud Valve Discharge GA Rich (4,168.00)$                   -$                         -$                          -$                            ($4,168.00)

959 CO005/17021 CPR019 Rev1 - Str47 Mud Valve Discharge Vissering Construction (713.00)$                      -$                         -$                          -$                            ($713.00)

960 CO005/17019 CPR022 - Air Piping Replacement - Aeration Basin Distr GA Rich 9,954.00$                    9,954.00$                -$                          9,954.00$                   100%

961 CO005/17019 CPR022 - Air Piping Replacement - Aeration Basin Distr Vissering Construction 612.00$                       612.00$                   -$                          612.00$                      100%

962 CO005/17018 CPR015 - UV Tray - No Longer Required Vissering Construction (4,662.00)$                   (4,662.00)$               -$                          (4,662.00)$                 100%

963 CO005/17018 CPR015 - UV Tray - No Longer Required Connelly Electric (1,130.00)$                   (1,130.00)$               -$                          (1,130.00)$                 100%

964 CO005/17022 CPR023 - Str70 - Heat Pump Drain Complete Mechanical Sys 6,084.00$                    6,084.00$                -$                          6,084.00$                   100%

965 CO005/17022 CPR023 - Str70 - Heat Pump Drain Vissering Construction 368.00$                       368.00$                   -$                          368.00$                      100%

966 CO006//17023 CPR025 - Drain/Clean Sludge Final Clarifier 3 & 4 Vissering Construction 37,790.00$                  37,790.00$              -$                          37,790.00$                100%

967 CO006/17026 CPR028 - Drain/Clean Sludge Final Clarifier 1 & 2 Vissering Construction 6,363.00$                    6,363.00$                -$                          6,363.00$                   100%

968 CO006/17024 CPR026 - Caulking Exterior Masonry Joints at C45 Vissering Construction 3,018.00$                    3,018.00$                -$                          3,018.00$                   100%

969 CO006/17025 CPR027 - Apply Brick Sealer - C45 Vissering Construction 9,292.00$                    9,292.00$                -$                          9,292.00$                   100%

970 CO006/17027 CPR027 - Remove E70 Cer Tile/Carpet-Replace Vinyl Douglas Floor Covering (20,035.00)$                 -$                         -$                          -$                            ($20,035.00)

971 CO008/17031 CPR034 - STR60  Digester Cleaning Vissering Construction 55,757.00$                  55,757.00$              -$                          55,757.00$                100%

972 CO009/17038 COR001 - VFD Enclosures Wunderlich-Malec 15,836.00$                  15,836.00$              -$                          15,836.00$                100%

973 CO009/17038 COR001 - VFD Enclosures Vissering Construction 958.00$                       958.00$                   -$                          958.00$                      100%

974 CO009/17035 CPR029 - Credit for Eliminating  Digester Drain Valve GA Rich (3,467.00)$                   -$                         -$                          -$                            -$3,467.00

975 CO009/17028 CPR030 - Expansion Joint Fitting Structure B20 GA Rich 1,359.00$                    1,359.00$                -$                          1,359.00$                   100%

976 CO009/17028 CPR030 - Expansion Joint Fitting Structure B20 LAI 16,496.00$                  16,496.00$              -$                          16,496.00$                100%

977 CO009/17028 CPR030 - Expansion Joint Fitting Structure B20 Vissering Construction 2,746.00$                    2,746.00$                -$                          2,746.00$                   100%

978 CO009/17039 CPR031 - Aruba Network Switches Connelly Electric 15,405.00$                  -$                         -$                          -$                            $15,405.00

979 CO009/17039 CPR031 - Aruba Network Switches Vissering Construction 932.00$                       -$                         -$                          -$                            $932.00
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 33 of 38 Pages

64

Item D.



For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

980 CO009/17029 CPR032 - Dr 7017A Hardware Change - E70 Vissering Construction 5,008.00$                    5,008.00$                -$                          5,008.00$                   100%

981 CO009/17030 CPR033 - Hazard Rating for OH Door 7005B motor Raynor Door 3,572.00$                    3,572.00$                -$                          3,572.00$                   100%

982 CO009/17030 CPR033 - Hazard Rating for OH Door 7005B motor Vissering Construction 216.00$                       216.00$                   -$                          216.00$                      100%

983 CO009/17033 CPR035 - Adding Scum Beach Tipping Mechanisms Walker Process 17,775.00$                  17,775.00$              -$                          17,775.00$                100%

984 CO009/17033 CPR035 - Adding Scum Beach Tipping Mechanisms Vissering Construction 21,001.00$                  21,001.00$              -$                          21,001.00$                100%

985 CO009/17034 CPR036 - Temp Scum Management Box Str60 & Truck Clean Vissering Construction 17,866.00$                  17,866.00$              -$                          17,866.00$                100%

986 CO009/17036 CPR037 - Relocation of StrC45 Roof Drain Piping GA Rich 6,773.00$                    6,773.00$                -$                          6,773.00$                   100%

987 CO009/17036 CPR037 - Relocation of StrC45 Roof Drain Piping Vissering Construction 1,701.00$                    340.20$                   1,360.00$                 1,700.20$                   100% $0.80

988 CO009/17037 CPR038 - Temp Raising rim of MH-D-10 & Future Demo GA Rich 2,877.00$                    2,877.00$                -$                          2,877.00$                   100%

989 CO009/17037 CPR038 - Temp Raising rim of MH-D-10 & Future Demo Vissering Construction 174.00$                       174.00$                   -$                          174.00$                      100%

990 CO010/17044 CPR040 - Natural Gas Piping Change GA Rich (1,930.00)$                   -$                         -$                          -$                            -$1,930.00

991 CO010/17040 CPR041 - RFI118 - New Sump Pump GA Rich 12,643.00$                  12,643.00$              -$                          12,643.00$                100%

992 CO010/17040 CPR041 - RFI118 - New Sump Pump Connelly Electric 3,604.00$                    3,604.00$                -$                          3,604.00$                   100%

993 CO010/17040 CPR041 - RFI118 - New Sump Pump Vissering Construction 2,747.00$                    -$                         2,747.00$                 2,747.00$                   100%

994 CO010/17043 CPR042 - Washer/Dryer GA Rich 1,995.00$                    -$                         -$                          -$                            $1,995.00

995 CO010/17043 CPR042 - Washer/Dryer CMS 1,845.00$                    -$                         -$                          -$                            $1,845.00

996 CO010/1743 CPR042 - Washer/Dryer Vissering Construction 232.00$                       -$                         -$                          -$                            $232.00

997 CO010/17041 CPR043 - ComEd Generator Connelly Electric 52,231.00$                  52,231.00$              -$                          52,231.00$                100%

998 CO010/17041 CPR043 - ComEd Generator Vissering Construction 3,160.00$                    3,160.00$                -$                          3,160.00$                   100%

999 CO010/17042 CPR046 - Ductbank Reroute E70 Connelly Electric 30,000.00$                  -$                         -$                          -$                            $30,000.00

1000 CO010/17042 CPR046 - Ductbank Reroute E70 Vissering Construction 1,815.00$                    -$                         -$                          -$                            $1,815.00

1001 CO011/17047 CPR044 - Platform Lift Changes Vissering Construction 19,838.00$                  -$                         19,838.00$               19,838.00$                100%

1002 CO11/17407 CPR044 - Platform Lift Changes Connelly Electric 1,325.00$                    -$                         -$                          -$                            $1,325.00

1003 CO11/17407 CPR044 - Platform Lift Changes LaForce 2,076.00$                    -$                         -$                          -$                            $2,076.00

1004 CO11/17407 CPR044 - Platform Lift Changes SpecTen 275.00$                       -$                         -$                          -$                            $275.00

1005 CO11/17407 CPR044 - Platform Lift Changes RP Coatings 2,610.00$                    -$                         -$                          -$                            $2,610.00

1006 CO011/17051 CPR049 - RFI127 - HydroDyne Programming Changes Wunderlich-Malec 2,425.00$                    -$                         -$                          -$                            $2,425.00

1007 CO011/17051 CPR049 - RFI127 - HydroDyne Programming Changes Vissering Construction 147.00$                       -$                         -$                          -$                            $147.00

1008 CO011/17046 CPR050 - PLW Pump Run Dry Protection Connelly Electric 5,286.00$                    -$                         -$                          -$                            $5,286.00

1009 CO011/17046 CPR050 - PLW Pump Run Dry Protection Wunderlich-Malec 6,250.00$                    6,250.00$                -$                          6,250.00$                   100%

1010 CO011/17046 CPR050 - PLW Pump Run Dry Protection Vissering Construction 577.00$                       577.00$                   -$                          577.00$                      100%

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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For (contract): Application Number: 45
20600 City Center Blvd, Crest Hill, IL  - ATTN:  JULIUS HANSEN

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored            
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%                              
(F)                                      
B

Balance to Finish                
(B - F)

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

A F

1011 CO011/17045 CPR051 - Historian License Wunderlich-Malec 52,520.00$                  -$                         -$                          -$                            $52,520.00

1012 CO011/17045 CPR051 - Historian License Vissering Construction 2,626.00$                    -$                         -$                          -$                            $2,626.00

1013 CO011/17048 CPR052 - E Stop for Filters Connelly Electric 6,645.00$                    -$                         -$                          -$                            $6,645.00

1014 CO011/17048 CPR052 - E Stop for Filters WesTech 4,025.00$                    -$                         -$                          -$                            $4,025.00

1015 CO011/17048 CPR052 - E Stop for Filters Vissering Construction 1,052.00$                    -$                         -$                          -$                            $1,052.00

1016 CO001/17049 CPR054 - Re-Power Digester Building Connelly Electric 16,698.00$                  -$                         16,698.00$               16,698.00$                100%

1017 CO011/17049 CPR054 - Re-Power Digester Building Vissering Construction 1,010.00$                    -$                         1,010.00$                 1,010.00$                   100%

1018 CO011/17052 CPR056 - Re-Configure Fiber Internet Wunderlich-Malec 2,560.00$                    -$                         2,560.00$                 2,560.00$                   100%

1019 CO011/17052 CPR056 - Re-Configure Fiber Internet Vissering Construction 155.00$                       -$                         155.00$                    155.00$                      100%

1020

TOTALS 49,823,808.00$           45,146,512.72$       292,209.00$             -$                               45,438,721.72$         91% 4,385,086.28$           

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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For (contract): CITY OF CREST HILL Application Number: 45
SEWAGE TREATMENT PLANT IMPROVEMENTS

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E F
Item 

Specification 
Section No. Description

Contractor / 
Supplier Storage Location

In Storage from 
Previous Pay App

Added to Storage 
This Period

Removed from 
Storage Total Stored to Date

GENERAL ITEMS
055000 Metal Fab - 30 Aeration Tanks- Mtl VCC Onsite 36,554.00$             -$                       -$                             36,554.00$                
066114 Fiberglass Weirs, Baffles & Troughs - Material - 25 Primary Clarifiers Midwestern Fabrications Onsite 44,270.00$             -$                       -$                             44,270.00$                
066114 Fiberglass Weirs, Baffles & Troughts - Material - 47 UV Disinfection Midwestern Fabrications Onsite 18,695.00$             -$                       -$                             18,695.00$                
083113 Access Doors & Frames - Material - 65 Aerobic Digesters Nystrom Onsite 3,634.00$               -$                       -$                             3,634.00$                  
088100 Old Castle Glass - Material - 20 Grit Removal RWS RWS 1,029.00$               -$                       -$                             1,029.00$                  
088100 Old Castle Glass - Material - 45 Tertiary Bldg RWS RWS 2,060.00$               -$                       -$                             2,060.00$                  
088100 Old Castle Glass - Material - 70 Dewatering Bldg RWS RWS 2,297.00$               -$                       -$                             2,297.00$                  
100020 Miscellaneous Specialties - Material Spec Ten Onsite 1,265.00$               -$                       -$                             1,265.00$                  
102800 Toilet & Bath Accessories Spec Ten Onsite 3,175.00$               -$                       -$                             3,175.00$                  
104316 First Aid Kit - Material Spec Ten Onsite 630.00$                  -$                       -$                             630.00$                     
104443 Fire Extinguishers, Cabinets & Accessories - Material Spec Ten Onsite 2,830.00$               -$                       -$                             2,830.00$                  
107316 Architectural Canopies - Material Mapes Canopies Onsite 5,530.00$               -$                       -$                             5,530.00$                  
115300 Lab Furniture & Equipment - Material Bradford Systems Onsite 57,500.00$             -$                       -$                             57,500.00$                
230000 Grilles - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 1,140.00$               -$                       -$                             1,140.00$                  
260000 CCTV Connelly Electric Connelly Electric 17,813.25$             -$                       -$                             17,813.25$                
260000 Poles & Luminaries Connelly Electric Connelly Electric 50,000.00$             -$                       -$                             50,000.00$                
260000 Lighting Materials - A10 Connelly Electric Connelly Electric 50,000.00$             -$                       -$                             50,000.00$                
260000 Lighting Materials - 16 Connelly Electric Connelly Electric 5,000.00$               -$                       -$                             5,000.00$                  
260000  Lighting Materials - B20 Connelly Electric Connelly Electric 10,000.00$             -$                       -$                             10,000.00$                
260000 Switchgear Materials - B20 Connelly Electric Connelly Electric 19,592.77$             -$                       -$                             19,592.77$                
260000 Fire Alarm Material - B20 Connelly Electric Connelly Electric 15,000.00$             -$                       -$                             15,000.00$                
260000 Lighting Materials - 25 Connelly Electric Connelly Electric 15,000.00$             -$                       -$                             15,000.00$                
260000 Lighting Materials - 30 Connelly Electric Connelly Electric 25,000.00$             -$                       -$                             25,000.00$                
260000 Lighting Materials - 40 Connelly Electric Connelly Electric 15,000.00$             -$                       -$                             15,000.00$                
260000 Lighting Materials - C45 Connelly Electric Connelly Electric 30,000.00$             -$                       -$                             30,000.00$                
260000 Power Devices - C45 Connelly Electric Connelly Electric 5,000.00$               -$                       -$                             5,000.00$                  
260000 Lighting Materials - 47 Connelly Electric Connelly Electric 5,000.00$               -$                       -$                             5,000.00$                  
260000 Lighting Materials - 60 Connelly Electric Connelly Electric 10,000.00$             -$                       -$                             10,000.00$                
260000 Lighting Materials - Str65 Connelly Electric Connelly Electric 10,000.00$             -$                       -$                             10,000.00$                
260000 Lighting Materials - E70 Connelly Electric Connelly Electric 20,000.00$             -$                       -$                             20,000.00$                
260000 Power Devices - E70 Connelly Electric Connelly Electric 15,000.00$             -$                       -$                             15,000.00$                
260000 Lighting Materials - Str75 Connelly Electric Connelly Electric 3,000.00$               -$                       -$                             3,000.00$                  
323111 Fence Gate Operator & Chain Link Fence Peerless Fence Peerless Fence 9,162.69$               -$                       -$                             9,162.69$                  

A

STORED MATERIALS LOG Work Completed

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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For (contract): CITY OF CREST HILL Application Number: 45
SEWAGE TREATMENT PLANT IMPROVEMENTS

Application Period: 08.01.2026-08.31.2026 Application Date: 09.30.2026

B C D E F
Item 

Specification 
Section No. Description

Contractor / 
Supplier Storage Location

In Storage from 
Previous Pay App

Added to Storage 
This Period

Removed from 
Storage Total Stored to Date

A

STORED MATERIALS LOG Work Completed

344323 Weather Observation Equipment - Material Vissering Construction Onsite 1,580.00$               -$                       -$                             1,580.00$                  
344324 Airfield Wind Cones Hali-Brite Onsite 7,250.00$               -$                       -$                             7,250.00$                  
400557 Telescoping Valves LAI Onsite 23,000.00$             -$                       -$                             23,000.00$                
400557 Valves/Actuators- Mtl - 30 Aeration Tanks LAI Onsite 447,831.10$           -$                       -$                             447,831.10$              
400557 Valves/Actuators - Mtl - Str40 LAI Onsite 25,164.44$             -$                       -$                             25,164.44$                
400557 Valves/Actuators - Mtl-Str47 LAI Onsite 26,488.44$             -$                       -$                             26,488.44$                
400557 Valves/Actuators - Mtl - Str 65 LAI Onsite 125,490.17$           -$                       -$                             125,490.17$              

400559.20 Sluice Gates - Bldg 30 RW Gate Onsite 103,121.00$           -$                       -$                             103,121.00$              
40059.23 Slide Gates - Bldg 30 RW Gate Onsite 161,251.00$           -$                       -$                             161,251.00$              
407000 Flow Transmitter - Radar, Flume Wunderlich-Malec WM 4,350.00$               -$                       -$                             4,350.00$                  
407000 Flow Transmitter - Magnetic Wunderlich-Malec WM 30,300.00$             -$                       -$                             30,300.00$                
407000 Flow Switch Wunderlich-Malec WM 2,000.00$               -$                       -$                             2,000.00$                  
407000 Level Transmitter - Radar Wunderlich-Malec WM 22,000.00$             -$                       -$                             22,000.00$                
407000 Level Switch - Float Wunderlich-Malec WM 2,350.00$               -$                       -$                             2,350.00$                  
407000 Pressure Transmitter Wunderlich-Malec WM 14,600.00$             -$                       -$                             14,600.00$                
407000 Combination Gas Monitor Wunderlich-Malec WM 19,500.00$             -$                       -$                             19,500.00$                
407000 Ventilation Monitoring System Wunderlich-Malec WM 9,700.00$               -$                       -$                             9,700.00$                  
407000 Chemical Tank Fill - D50 Blower Bldg Wunderlich-Malec WM 3,300.00$               -$                       -$                             3,300.00$                  
407000 Analytical Transmitter - ORP Wunderlich-Malec WM 29,400.00$             -$                       -$                             29,400.00$                
40700 Materials (Hardware/Software) for SCADA Wunderlich-Malec WM 51,750.00$             -$                       -$                             51,750.00$                

412223 Hoist & Trolley - Material - 20 Grit Removal Facilities Tri-State Onsite 12,299.28$             -$                       -$                             12,299.28$                
412223 Hoists & Trolley - Material - 70 Dewatering & Ops Tri-State 17,545.68$             -$                       -$                             17,545.68$                
412223 Davit Cranes - Material - 30 Aeration Tanks Tri-State Onsite 17,922.96$             -$                       -$                             17,922.96$                
412223 Davit Cranes - Material - 40 a & b Final Clarifiers Tri-State Onsite 16,480.08$             -$                       -$                             16,480.08$                
415000 Tote Containment System - Material - 45 Tertiary Bldg Spec Ten Onsite 3,330.00$               -$                       -$                             3,330.00$                  
464123 Submersible Mixers (Anoxic Zone A1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 64,089.69$             -$                       -$                             64,089.69$                
464123 Submersible Mixers (Nitrate Recycle 1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 67,237.35$             -$                       -$                             67,237.35$                
464123 Submersible Mixers (Anaerobic 1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 54,793.32$             -$                       -$                             54,793.32$                
464123 Submersible Mixers (Anoxic Zone 3,4) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 62,391.14$             -$                       -$                             62,391.14$                
466656 Ultraviolet Disinfection Equipment - Mtl 47 UV Disinfection Xylem (Wedeco) Onsite 219,000.00$           -$                       219,000.00$              

Totals -$                         2,155,693.36$        -$                       -$                             2,155,693.36$           

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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PARTIAL WAIVER OF LIEN

State of Illinois
COUNTY OF WILL

TO ALL WHOM IT MAY CONCERN:

Whereas the undersigned VISSERING CONSTRUCTION COMPANY

Has been employed by CITY OF CREST HILL, IL   

to furnish labor, material and equipment

for the Project known as 
CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

City of  CREST HILL                                            County of WILL                                               State of ILLINOIS

NOW, THEREFORE, KNOW YE, That 

VISSERING CONSTRUCTION COMPANY

the undersigned for and in consideration of the sum of:  $292,209.00

TWO HUNDRED NINETY TWO THOUSAND TWO HUNDRED NINE DOLLARS & 00/100

and other good and valuable considerations, the receipt whereof is hereby acknowledged,  do hereby
waive and release any and all lien, or claim or right to lien on said above described building and premises
under the Statues of the State of Illinois relating to Mechanic' Liens, on account of labor or materials, or both,
furnished or which may be furnished by the undersigned to or on account of the said Vissering Construction
Company for said building premises

Subscribed and sworn to before me this 9th day of October 2026

                                                                                               ______________________________
                                                                                               Josie Mooney,  Notary Public
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American Iron and Steel (AIS) Qualifying and De Minimus Materials List
Note:  This form must be updated and submitted with every pay estimate.

Project Name:
Contract Name/# (if more than one)
Contractor (Company Name):
Representative:
Date:

Total Cost of All Materials (or Estimated Value at 50% of the Installed Bid Price):
Allowable Total De Minimus Costs (5% of all materials) $0.00
Total Cost of all De Minimus Items $28,051.00
Remaining Amount Allowed for Future De Minimus Items ‐$28,051.00

Note 1:  No single De Minimus item can be more than 1% of the total material cost. $0.00

No. Detailed Description and Manufacturer or Local Source of  De Minimus Material Quantity  Cost Per Item
Total Item 

Cost
1 102113.13 ‐ Metal Toilet Compartments  1 unit $3,090.00 $3,090.00
2 102800 ‐ Toilet & Bath Accessories 1 unit $3,175.00 $3,175.00
3 221319 ‐ Sanitary Drains 1 unit $14,786.00 $14,786.00
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19

West Sewagre Treatment 
Plant Improvements ‐ City 
of Crest Hill, IL 

Vissering Construction 
Tony Marzetta

12/31/2025

DEMINIMIS COSTING WORKSHEET

Page 1 of 2

092216 - Ceiling Grid 1 unit $7,000 $7,000
400500 - Mechanical Seals 1 unit $6,500 $6,500
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American Iron and Steel (AIS) Qualifying and De Minimus Materials List
Note:  This form must be updated and submitted with every pay estimate.

No. Detailed Description and Manufacturer or Local Source of  De Minimus Material Quantity  Cost Per Item
Total Item 

Cost
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50

Page 2 of 2
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Prevailing Wage Classification
Total Hours for 
Classification in 
Reporting Period

Total Apprenticeship 
Hours for 

Classification in 
Reporting Period

% of Apprenticeship 
Hours

Total Hours for 
Classification YTD

Total 
Apprenticeship 

House YTD

% of Apprenticeship 
Hours YTD

If no apprenticeship hours recorded, explain.

BRICKLAYER 0.00 0.00 0.00% 5,667.00 1,382.00 24.39%

CARPENTER 583.00 207.00 35.51% 17,476.25 5,483.75 31.38%

CEMENT FINISHER/MASON 0.00 0.00 0.00% 4,734.00 1,202.50 25.40%

CERAMIC TILE INSTALLERS 0.00 0.00 0.00% 0.00 0.00 0.00%

ELECTRICIAN 377.50 225.00 59.60% 33,333.00 8,949.75 26.85%

FIRE SPRINKLER FITTERS 37.50 13.00 34.67% 221.50 74.00 33.41%

GLAZIER 0.00 0.00 0.00% 96.00 8.00 8.33%

IRONWORKER 82.00 41.00 50.00% 8,636.50 874.00 10.12%

LABORER 559.00 0.00 0.00% 18,931.00 383.50 2.03%

MILLWRIGHT 0.00 0.00 0.00% 951.00 397.00 41.75%

OPERATOR 90.50 0.00 0.00% 10,647.50 3,511.00 32.97%

PAINTER 0.00 0.00 0.00% 2,964.00 649.00 21.90%

PIPEFITTER/STEAMFITTER 224.50 164.50 73.27% 4,953.50 2,181.00 44.03%

PLUMBER 16.00 0.00 0.00% 9,428.50 1,664.00 17.65%

ROOFING 0.00 0.00 0.00% 1,072.00 257.50 24.02%

SHEET METAL 12.00 0.00 0.00% 1,128.00 163.50 14.49%
RESULTS 1,982.00 650.50 32.82% 120,390.75 27,180.50 22.58%

Illinois Works Apprenticeship Initiative Periodic Grantee Report
Please provide information in this chart for the entire project if the apprenticeship goal applies to the entire project.

Provide information for only thestate contribution if the apprenticeship goal applies only to state appropriated capital funds.             September 2026
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City Council Memo  

  

Crest Hill, IL 

 

 

 

 

Meeting Date:  October 19, 2026 

Submitter:  Ashley Monroe, Assistant City Administrator/HR Director 

Department:  Administration / Human Resources 

Agenda Item:  
 

A Resolution Approving a Health Insurance Opt-Out Incentive Policy and 

Authorizing the City Administrator to Implement the Policy 

Summary: At the August 24th, September 28th, and October 12th Work Sessions, staff presented a 

recommendation for including a provision in the Employee Handbook updates, related to a new Health Insurance 

Opt-Out Incentive Program.   

The program encourages employees to consider not being on the City’s insurance plan by offering a limited cash 

incentive to opt out on an annual basis. This benefit is shared between the employer and the employee, because 

even with a stipend for waiving insurance, an opt-out program saves the City present and future insurance costs.  

Following general agreement by City Council to move forward, the City Attorney has prepared a resolution 

authorizing the City Administrator to create and implement an Opt-Out Incentive Program.  

The policy for the program is provided as an attached exhibit.  

Recommended Action 
A Resolution Approving a Health Insurance Opt-Out Incentive Policy and Authorizing the City 

Administrator to Implement the Policy 

Budget Impact 

Although the City does not know how many employees will ultimately elect a waiver of health insurance, 

we anticipate between 1 and 5 employees considering a waiver. Even with the annual payment of a 

stipend (bi-weekly increments) to the employee, the City will save the difference in health insurance 

premium that would otherwise have to be paid for an employee electing City insurance.  

Attachments 

 Resolution  

 Administrative Opt-Out Policy  
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RESOLUTION NO. ____________ 

A RESOLUTION APPROVING A HEALTH INSURANCE OPT-OUT INCENTIVE 

POLICY AND AUTHORIZING THE CITY ADMINISTRATOR TO IMPLEMENT THE 

POLICY   

WHEREAS, the Corporate Authorities of the City of Crest Hill, Will County, Illinois, have 

the authority to adopt resolutions and to promulgate rules, regulations, and policies that pertain to 

the City’s government and affairs and protect the public health and safety, and welfare of its citizens; 

and  

WHEREAS, the City Council of Crest Hill, Will County, Illinois has previously adopted a 

Crest Hill Employee Handbook which applies to the City’s non-union and exempt employees, and 

which is administered and periodically reviewed by the City’s Director of Human Resources under 

the direction of the City Administrator; and 

WHEREAS, Section 1.1(b) of the Crest Hill Employee Handbook provides for additions, 

deletions, suspension, or discontinuation of the Handbook Policies as may be necessary through 

changes in legislation, business, or economic conditions; and 

WHEREAS, Section 1.6 of the Crest Hill Employee Handbook provides specifically for 

amendment and updating of its provisions through regular review by the City’s Personnel Officer 

with substantive changes being brought to the City Council for approval; and 

WHEREAS, the City’s HR Director and labor attorney have presented recommended legal 

and policy changes for the Crest Hill Employee Handbook; and 

WHEREAS, one of the proposed changes to the Crest Hill Employee Handbook is to add 

language to the Handbook which would allow the City to offer to its employees, contingent upon 

annual program and budgetary approval, a Health Insurance Opt-Out Incentive Policy; and  

WHEREAS, City Staff have prepared for the City Council’s review and approval, the 

proposed City of Crest Hill Health Insurance Opt-Out Incentive Policy (the “Policy”) attached 

hereto and as Exhibit A and incorporated herein; and 

WHEREAS, the City Council has reviewed and discussed the Policy and determined that it 

should be approved with direction to the City Administrator to implement the Policy.   

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Crest Hill, 

Illinois, pursuant to its statuary authority, as follows: 
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SECTION 1: PREAMBLE. The City Council hereby finds that all the recitals contained in the 

preamble to this Resolution are true, correct and complete and are hereby incorporated by reference 

hereto and made part hereof. 

SECTION 2: CITY OF CREST HILL HEALTH INSURANCE OPT-OUT INCENTIVE 

POLICY APPROVED.  The City Council hereby approves and adopts the City of Crest Hill Health 

Insurance Opt-Out Incentive Policy attached hereto as Exhibit A and directs the City Administrator 

to take all necessary steps to implement the Policy effective immediately. The Policy shall be 

evaluated annually by the City Council prior to the passage of the City’s fiscal year budget and a 

determination made as to whether the Policy should remain in effect as a Policy of the City. 

SECTION 3: SEVERABILITY. If any section, paragraph, clause or provisions of this Resolution 

is held invalid, the invalidity of such section, paragraph, clause or provision shall not affect any other 

provision of this Resolution. 

SECTION 4: REPEALER.  All ordinances, resolutions or orders, or parts thereof, which conflict 

with the provisions of this Resolution, are to the extent of such conflict hereby repealed. 

SECTION 5: EFFECTIVE DATE. This Resolution shall be in full force and effect immediately 

upon its passage and publication according to law. 

 

[Left Intentionally Blank] 
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PASSED THIS 19TH DAY OF OCTOBER, 2026. 

 

  Aye Nay Absent Abstain 
Alderman Scott Dyke  _______ ______ ______ ______ 
Alderman Angelo DeSerio  _______ _______ _______ _______ 
Alderwoman Claudia Gazal   _______ _______ _______ _______ 
Alderman Darrell Jefferson  _______ _______ _______ _______ 
Alderperson Tina Oberlin  _______ _______ _______ _______ 
Alderman Mark Cipiti  _______ _______ _______ _______ 
Alderman Nate Albert  _______ _______ _______ _______ 
Alderman Joe Kubal  _______ _______ _______ _______ 
Mayor Raymond R. Soliman  _______ _______ _______ _______ 

 

 

APPROVED THIS 19TH DAY OF OCTOBER, 2026. 

 

_____________________________________________ 

Raymond R. Soliman, Mayor 

 

ATTEST: 

______________________________________________ 

Christine Vershay-Hall, City Clerk 
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EXHIBIT A 
 (City of Crest Hill Health Insurance 

Opt-Out Incentive Policy) 
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Agenda Item:   Approval request to approve bid for one new Motorola M500 in car camera  

Summary: The Crest Hill Police Department recently received one of its budgeted squad cars for 

the current fiscal year.  Each new squad car is equipped with a functioning in-car camera system 

as a standard component. The CHPD currently utilizes Motorola for both its in-car camera and 

body-worn camera systems. The new in-car camera installed in the vehicle is the Motorola 

M500, which provides approximately four times the data storage capacity of the previous system 

(1 TB compared to 256 GB) and features an upgraded 4K camera.  

The M500 is the same in-car camera system the CHPD purchased and implemented last year. We 

have also been in communication with our grant-writing partner, ACS, regarding the possibility 

of applying for the ILETSB camera grant. If awarded, this grant could provide funding for future 

in-car camera purchases. This request was presented and discussed at the October 12, 2026, work 

session. 

Recommended Council Action: Approve quote from Motorola for purchase of 1 new M500 in 

car cameras  

  Financial Impact: $12,243.04  

  Funding Source: Capital Replacement Fund (11-007301)  

  Budgeted Amount: None  

  Cost: $12,243.04  

  

Attachments: Crest Hill PD M500 Quote (Quote #3840937)  

    Crest Hill PD 1VMELCloud (Quote #3845536)       

  

Agenda Memo   

Crest Hill , IL   

  

Meeting Date :     10 - 19 - 26   

Submitter :     Deputy Chief Ryan Dobczyk   

Department:     Police  Department   
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CREST HILL POLICE DEPARTMENT 
 
 
10/16/2026 
 
 
To: Motorola Solutions, Inc. 
      500 W Monroe Street 
      Chicago, IL 60661​  
 
 
Re: Notice to Proceed for Motorola Solutions Equipment Purchase 
 
The CREST HILL POLICE DEPARTMENT does not have a formal purchase order system.  This 
letter serves as authorization for Motorola to place an order for the communications equipment on 
the attached sheet for a purchase price of $12,243.04.  The CREST HILL POLICE 
DEPARTMENT agrees to pay Motorola Solutions for the equipment “Net 30 days upon shipment” 
to: 
 
​ Ryan Dobczyk 
​ 20590 City Center Blvd Crest Hill, IL 60403 
 
When Motorola Solutions invoices CREST HILL POLICE DEPARTMENT, the invoice should 
reference QUOTE-3840937 and be sent to Ryan Dobczyk at the following address: 
 
​ 20590 City Center Blvd Crest Hill, IL 60403 
​ Ryan Dobczyk - 815-741-5115 
 
For taxation purposes, even if tax-exempt, the equipment sold to CREST HILL POLICE 
DEPARTMENT will ultimately reside at the following address: 
 
​ 20590 City Center Blvd Crest Hill, IL 60403 
 
Payments can be authorized solely on this document.  I submit that I am a duly authorized official 
of our entity and that my signature makes this a legal and binding document and that funding has 
been encumbered for this order. 
   
If you have any questions regarding this order, please feel free to contact Anna DuVall at (630) 
945-2917. 
 
Sincerely, 
 
​ ​ ​ ​  
By: _________________________ 
      Ryan Dobczyk 
      Deputy Chief of Operations 
      ​  
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Memo – Administration Report 

  

Crest Hill, IL 

 

 

 

 

Meeting Date:  October 19, 2026 

Submitter:  Blaine Wing, City Administrator 

Department:  Administration  

Agenda Item:  
 

Authorize a Recruitment and Placement Services Agreement in the amount of $17,100 

with LocalGov Staffing Solutions with City Attorney Changes 

 

Summary: At the City Council Work Session meeting on October 12, it was noted that the City currently has 

one (1) inspector vacancy and will have another one in the near future. The Building Inspector position has been 

difficult to fill, and that is why staff recommend hiring a staffing firm to assist with recruiting qualified 

applicants.  

Thankfully, some of the City efforts were successful and we were able to find a candidate that the City would 

like to move forward with, leaving one (1) opening. As such, attached is the proposal and agreement from 

LocalGov Staffing Solutions.  The City Attorney is reviewing the attached agreement and thus staff are 

recommending approval with City Attorney changes.  

Budget Impact: $17,100 + Advertising Costs 
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Building Inspector
 Recruitment Services Proposal

October 14, 2026

847.805.7180
LocalGovStaffing.com

LocalGov Staffing Solutions, LLC88
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Executive Summary 

LocalGov Staffing Solutions (LGSS) is pleased to present this proposal to assist the City of Crest 
Hill with the recruitment and selection of one Building Inspector. LGSS is a recruitment firm 
dedicated exclusively to serving local government organizations. We partner with 
municipalities, counties, and special districts to identify and secure high-caliber professionals 
who demonstrate leadership, integrity, and a strong commitment to public service. With nearly 
two decades of experience in public sector recruitment, LGSS understands the unique 
demands of hiring within local government. 

Recruitment Process Overview 

LGSS conducts comprehensive recruitment efforts designed to identify and engage qualified 
public sector professionals. Each recruitment begins with a consultation to define position 
requirements, organizational priorities, and desired qualifications to ensure alignment from the 
outset. 

We utilize targeted advertising combined with direct outreach to both active and passive 
candidates. All applicants are screened through live interviews and qualification verification 
prior to presentation to the client. Only candidates who meet the established criteria are 
advanced for consideration. 

Throughout the engagement, LGSS maintains consistent communication, provides defined 
timelines, and coordinates all aspects of the interview process. Our approach is organized, 
efficient, and designed to support a thorough search and a confident hiring decision. 

Building & Vetting the Candidate Pool  

Inspector recruitments call for careful vetting more than volume. Candidates need the right 
certifications, a working knowledge of the adopted codes, and the ability to deal well with 
contractors, residents, and staff. LGSS confirms each of these before a candidate is presented 
to the City. 
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Scope of Services 

 LGSS will provide comprehensive recruitment services for the position, including the following: 

 

1. Position Consultation & Recruitment Planning 

 Meet with designated leadership to confirm position expectations, qualifications, and 

compensation parameters 

 Review organizational priorities and desired experience 

 Confirm advertising strategy and outreach approach 

 

2. Advertising & Targeted Outreach 

 Prepare and post position announcements on relevant online job boards  

 Conduct targeted outreach to qualified professionals within relevant networks 

 Engage both active and passive candidates to expand the applicant pool 

 

3. Application Review & Candidate Screening 

 Review all submitted applications and resumes 

 Conduct live video interviews with qualified candidates 

 Verify credentials, experience, and overall alignment with position requirements 

 

4. Candidate Presentation 

 Present qualified candidates to the client for review 

 Provide screening summaries and relevant supporting materials 

 Assist in identifying candidates to advance to interviews 

 

5. Interview Coordination 

 Coordinate scheduling of interviews 

 Assist with development of interview questions 

 Support communication with candidates throughout the interview process 

 

6. Reference, Background & Public Record Review 

 Conduct professional reference checks for the finalist candidate 

 Coordinate comprehensive background screening of the finalist candidate 

 Conduct public record and online presence review 

 

7. Offer & Placement Support 

 Assist with offer preparation and negotiations 

 Coordinate communication with selected candidate 

 Support transition through start date confirmation 
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Professional Fee & Payment Terms 

Recruitment: Original Fee 10% Repeat Client Discount 

Building Inspector: $19,000 $17,100* 

Investing in Long-Term Partnerships 
LGSS values its ongoing partnership with the City of Crest Hill. As a repeat client, the City will 
receive a 10% discount on all services contracted with LGSS. 

Payment Terms: Invoices are payable within thirty (30) days of receipt. 

• 25% of the professional fee upon execution of the agreement 
• 50% of the professional fee upon presentation of the recruitment report and 

recommended candidates, including advertising fees. 
• 25% of the professional fee upon completion of the recruitment process. 

 

 

 

*Included in the Professional Fee 
The professional fee includes full-scope recruitment services as outlined in this proposal, 
including one candidate background screening for the position. Consultant travel is 
included at no charge; the consultant is local to the area. 
 
*Not Included in the Professional Fee 
Advertising Sources 
 Advertising costs are not included in the professional fee and would be billed at actual cost 
only if approved by the City. Because the City has been recruiting for this position for some 
time without success, LGSS will first review the City’s prior recruitment efforts, including 
where the position has been advertised and how it has been marketed. LGSS will then work 
with the City to determine the most appropriate advertising strategy based on that review, the 
desired candidate pool, budget, and recruitment timeline. An advertising estimate will be 
provided to the City for approval before any advertising costs are incurred. 
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Candidate Guarantee 

If a selected candidate voluntarily leaves employment or is terminated for cause within sixty  
(60) days of the start date, LGSS will conduct one additional search at no additional professional 
fee. Any direct recruitment or advertising expenses associated with the new search will be the 
responsibility of the City. 

This guarantee applies if LGSS is notified in writing within three (3) months of the position 
becoming vacant and assumes no material changes to the position scope. 

Conclusion 

LocalGov Staffing Solutions appreciates the opportunity to support the City of Crest Hill's 
recruitment needs. We understand that hiring within local government carries significant 
operational and community impact, and we approach each search with that responsibility in 
mind. 

Our team is committed to conducting a thorough, organized, and proactive recruitment process 
while maintaining consistent communication and accountability at every stage. We remain 
engaged until the position is successfully filled and are prepared to begin the search upon your 
authorization. 

Laurie Pederson will serve as the primary point of contact for this proposal and the recruitment 
process.  

Laurie Pederson, President 
847.805.7180 office | 847.951.1864 cell 
Laurie.Pederson@localgovstaffing.com 
 

We look forward to the opportunity to partner with the City of Crest Hill. 
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RECRUITMENT & PLACEMENT SERVICES AGREEMENT 

This Agreement (“Agreement”) is made this ____ day of _____________ , 2026 by and between LocalGov Staffing 
Solutions, LLC, (“LGSS”), and the  City of Crest Hill, Illinois  (“Client”). LGSS is in the business of identifying and assisting 
in the recruiting of candidates with certain skill sets and abilities and Client desires to engage LGSS to conduct a 
recruitment process to identify candidates in accordance with the terms of this Agreement. 

1. Proposal Reference
This Agreement incorporates and is based upon the proposal submitted by LGSS dated October 14, 2026, which 
outlines the scope of work, deliverables, timeline, and fee structure for the Building Inspector position. The terms 
of that proposal are binding and hereby made a part of this Agreement.

2. LocalGov Staffing Solutions Obligations
a. Client will provide a position profile, summary of responsibilities, or job description for the position including 

any experience, qualifications, degrees, licenses, or salary information required. Client agrees to provide 
additional information and feedback if reasonably requested by LGSS to refine the candidate search or to 
ensure qualifications. We will use reasonable and diligent efforts to find a candidate that meets your criteria 
and submit information to you in the format you reasonably request.

b. This Agreement authorizes LGSS to advertise and promote the Client’s name, logo, and relevant community 
and organizational information in connection with the position.

c. LGSS will commence a diligent search for qualified candidates for the designated job opening. Prior to referring 
any candidate to the Client, LGSS will use its best efforts to ensure that the candidate meets the Client’s 
selection criteria and performance-related standards through a careful screening of the candidate’s 
professional background and interest related to the opening. Within that screening process, and prior to 
presenting a candidate to the Client for consideration, LGSS is expected to: (i) ensure that the candidate has a 
basic understanding of the position, (ii) confirm that the candidate has the basic qualifications for the position,
(iii) virtually interview each candidate presented, and (iv) provide written documentation of the candidate’s 
qualifications (i.e. resume). Upon concluding the screening process LGSS will refer candidates to the Client and 
inform the candidates accordingly.

3. Fees and Expenses
a. Fees for our services are a fixed professional fee for the Building Inspector position as outlined in the proposal 

referenced in Section 1. The fee is not contingent upon a hire. It is earned as services are performed and 
invoiced according to the installment schedule below. The Fee shall cover all professional fees and expenses 
incurred by LGSS in conduct of the search, including research expenses, communication costs, and candidate 
related due diligence costs (including one candidate background screening for the position). Advertising costs 
are not included in the professional fee and will be billed at actual cost only as approved in advance by the 
Client. Candidate travel expenses for individuals invited by the Client to participate in the Client’s interview 
process are not included and will be reimbursed directly by the Client to the candidate in accordance with 
Client policy.

b. All candidates for the position, regardless of source, shall be directed to apply through the LGSS application 
process and will be evaluated as part of the applicant pool. This includes internal candidates, direct applicants, 
and candidates whose information the Client receives from any other source, including another recruiter, an 
electronic job board, a social network or media site, or a Client employee. The Client's prior receipt of a 
candidate's resume or other materials, or prior consideration of a candidate for employment, shall not affect 
its obligation to pay the fee, and the hiring of any candidate for the position, regardless of source, shall
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constitute a placement under this Agreement. 
c. LGSS shall invoice the Client in three installments based on the total professional fee. Twenty-five percent 

($4,275) will be invoiced upon execution of this Agreement. Fifty percent ($8,550) will be invoiced upon 
presentation of the recruitment report and recommended candidates, together with advertising fees. The 
remaining twenty-five percent ($4,275) will be invoiced upon completion of the recruitment process, together 
with any approved reimbursable expenses. The total professional fee for this recruitment shall be $17,100, 
which reflects the 10% Repeat Client Discount applied to the standard fee of $19,000. Invoices are payable 
within thirty (30) days of receipt and in accordance with the Illinois Local Government Prompt Payment Act, 
50 ILCS 505. 
 

4. Candidate Guarantee 
a. LGSS remains engaged until the position is successfully filled. If the Client does not select a candidate from the 

initial group of recommended candidates, LGSS will continue recruitment efforts for the same position without 
an additional professional fee, subject to approved direct expenses such as advertising or background 
screening. 
 

b. Upon appointment, LGSS will provide a sixty (60) day candidate guarantee. If a selected candidate voluntarily 
leaves employment or is terminated for cause within sixty (60) days of the start date, LGSS will conduct one 
additional search at no additional professional fee. The Client would be responsible only for direct expenses 
approved by the Client in advance, such as advertising, background screening, candidate travel, or optional 
services. This guarantee assumes no material change to the position scope, compensation, or minimum 
qualifications, and applies only if LGSS is notified in writing within three (3) months of the position becoming 
vacant. 
 

c. Exclusions include the following: 
i. Layoffs, downsizing, or position elimination by the employer. 
ii. Significant changes to the candidate’s role, compensation, or work environment. 
iii. Misconduct or policy violations by the employer leading to candidate resignation. 
iv. Personal reasons unrelated to job performance (e.g. relocation, family emergencies, health or chronic 

illness of employee). 
 

d. Valid for the Full Recruitment process (Permanent Placement) where LGSS is involved in the entire 
recruitment process through placement of candidate. Not valid for customized or partial services. 

 
5. Confidentiality and Open Record Compliance 

a. LGSS agrees to accept in confidence all materials and information disclosed by Client and to use these materials 
and information only as shall be necessary in performing the services described in this Agreement and for no 
other purpose. 
 

b. The Client agrees to notify LGSS in writing if any applicant names or related information are subject to 
disclosure under open records laws, open meetings laws, Sunshine Laws, or any other applicable public 
disclosure requirements. LGSS shall not be responsible for any such disclosures made by the Client in 
compliance with these laws. The Client further agrees to take reasonable measures to protect the 
confidentiality of applicant information to the extent permitted by law. 
 

6. Limitation of Liability 
The Client assumes responsibility for the payment of all employment-related taxes, as well as any other costs or 
risks typically associated with its employed workforce. LGSS shall not be liable for any claims, costs, expenses, 
damages, obligations or losses arising from or in connection with the acts or omission of any of client’s 
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employees.  
 
7. Equal Opportunity Employer 

Client is an equal opportunity employer and does not discriminate on the basis of race, color, religion, sex, marital 
status, sexual orientation, national origin, age, disability or Vietnam era, disabled or other veteran status. LGSS 
agrees that it will conduct its business in conformity with the Equal Employment Opportunity Commission’s 
guidelines and will not discriminate in referring candidates to Client. 

 
8. Term 

The term of this Agreement shall commence on the date hereof and shall continue until canceled by either party 
with or without cause hereto upon fourteen (14) days prior written notice of termination to the other party. In the 
event of a termination, the Client shall pay for the services performed and expenses incurred as of the effective 
date of termination. Client shall not be responsible to pay LGSS any payment for services performed in excess of 
the amount of any installment under paragraph 3 unless all of LGSS work is complete for that installment. 

 
9. Miscellaneous 

This Agreement, together with the proposal referenced in Section 1, shall constitute the entire understanding of 
the parties hereto and supersedes all previous agreements or negotiations on the subject matter hereof, 
whether written or oral, and shall not be modified or amended except by written agreement duly executed by 
both parties hereto. 

 
ACKNOWLEDGED: I am an authorized representative of Client and agree to the foregoing terms and conditions of this 
Agreement. 
 
 

LOCALGOV STAFFING SOLUTIONS, LLC  Client:  CITY OF CREST HILL, ILLINOIS 
     

By:   By:  

Name:   Name:  

Title:   Title:  

Date:   Date:  
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CITY OF CREST HILL Paid Invoice Report - Audit Page:     1

Check issue dates: 5/1/2020 - 10/31/2026 Oct 15, 2026  02:09PM

Report Criteria:

Detail report type printed

[Report].Check Issue Date = 10/01/2026,10/20/2026

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

33 Airgas USA L 9175859799 FLEET- PROPANE CYLI 09/23/2026 220.69 220.69 27315 10/20/2026 926 01075410

          Total 33: 220.69 220.69

82 Vestis 6030557724 UNIFORMS FOR STP  09/23/2026 28.85 28.85 27405 10/20/2026 926 07075344

6030557724 UNIFORMS FOR WATE 09/23/2026 17.53 17.53 27405 10/20/2026 926 07065344

6030559753 UNIFORMS FOR STP  09/30/2026 29.02 29.02 27405 10/20/2026 926 07075344

6030559753 UNIFORMS FOR WATE 09/30/2026 17.70 17.70 27405 10/20/2026 926 07065344

6030559755 UNIFORMS FOR FLEE 09/30/2026 16.79 16.79 27405 10/20/2026 926 01035344

6030559755 UNIFORMS FOR STRE 09/30/2026 52.15 52.15 27405 10/20/2026 926 01035344

6030559755 MATS FOR PUBLIC WO 09/30/2026 31.14 31.14 27405 10/20/2026 926 01035300

6030559755 UNIFORMS FOR BUILD 09/30/2026 10.41 10.41 27405 10/20/2026 926 01045344

6030559755 UNIFORMS FOR STP  09/30/2026 9.86 9.86 27405 10/20/2026 926 07075344

6030561667 UNIFORMS FOR STP  10/07/2026 29.02 29.02 27405 10/20/2026 926 07075344

6030561667 UNIFORMS FOR WATE 10/07/2026 17.70 17.70 27405 10/20/2026 926 07065344

6030561669 UNIFORMS FOR FLEE 10/07/2026 16.79 16.79 27405 10/20/2026 926 01035344

6030561669 UNIFORMS FOR STRE 10/07/2026 52.15 52.15 27405 10/20/2026 926 01035344

6030561669 MATS FOR PUBLIC WO 10/07/2026 31.14 31.14 27405 10/20/2026 926 01035300

6030561669 UNIFORMS FOR BUILD 10/07/2026 10.41 10.41 27405 10/20/2026 926 01045344

6030561669 UNIFORMS FOR STP 10/07/2026 9.86 9.86 27405 10/20/2026 926 07075344

          Total 82: 380.52 380.52

103 AT&T 831-00 9421560213 INTERNET SERVICE W 09/19/2026 179.60 179.60 27320 10/20/2026 926 07065301

          Total 103: 179.60 179.60

112 Accurate Em AUR2468181 EMPLOYMENT SCREE 10/01/2026 341.19 341.19 27314 10/20/2026 926 01105300

          Total 112: 341.19 341.19

125 Azavar Audit  159887 PLACES FOR EATING  10/01/2026 2,000.00 2,000.00 27322 10/20/2026 926 01105310

          Total 125: 2,000.00 2,000.00

171 Brent Hasser 1105 CONSULTNG SERVICE 10/02/2026 2,500.00 2,500.00 27323 10/20/2026 926 01105300

          Total 171: 2,500.00 2,500.00

187 Christopher  214304 DESIGN-CATON FARM  10/05/2026 3,802.50 3,802.50 27326 10/20/2026 926 05005330

214305 THEODORE AT KNAPP  10/05/2026 1,681.25 1,681.25 27326 10/20/2026 926 13005330

214306 BIKE PATH STUDY 10/05/2026 2,451.25 2,451.25 27326 10/20/2026 926 01035330

214307  JASMINE DITCH STUD 10/05/2026 1,945.00 1,945.00 27326 10/20/2026 926 13005330

214308 MCGILVRAY WIDENIN 10/05/2026 3,573.75 3,573.75 27326 10/20/2026 926 15005330

214309 LINCOLN & CRESTWO 10/05/2026 1,788.10 1,788.10 27326 10/20/2026 926 12007602

214310 THEODORE AT KNAPP  10/05/2026 1,285.00 1,285.00 27326 10/20/2026 926 13005330

214311 DESIGN SERVICES FO 10/05/2026 20,423.39 20,423.39 27326 10/20/2026 926 12007602

          Total 187: 36,950.24 36,950.24

285 Cintas Fire P 0F94804629 FLEET- POLICE CAR R 09/30/2026 481.33 481.33 27327 10/20/2026 926 01075400
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CITY OF CREST HILL Paid Invoice Report - Audit Page:     2

Check issue dates: 5/1/2020 - 10/31/2026 Oct 15, 2026  02:09PM

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

          Total 285: 481.33 481.33

320 ComEd 9282 September 2 ELECTRIC - VALVE STA 09/29/2026 39.98 39.98 27333 10/20/2026 926 07065353

          Total 320: 39.98 39.98

323 ComEd 2717 September 2 ELECTRIC 1306-1/2 HA 09/29/2026 43.96 43.96 27331 10/20/2026 926 07075353

          Total 323: 43.96 43.96

324 ComEd 5197 September 2 ELECTRIC - 0 ROOT B 09/29/2026 43.96 43.96 27332 10/20/2026 926 07075353

          Total 324: 43.96 43.96

400 D & I Electro 434072 BUGLAR ALARM MONI 10/01/2026 197.97 197.97 27337 10/20/2026 926 01065350

          Total 400: 197.97 197.97

450 Scott Dyke IML 2026 IML REIMBURSEMENT 09/20/2026 279.42 279.42 27387 10/20/2026 926 01015342

          Total 450: 279.42 279.42

532 Ferro Asphalt  13798 SURFACE - ROAD PAT 09/29/2026 260.00 260.00 27344 10/20/2026 926 07065430

13838 SURFACE - ROAD PAT 10/07/2026 325.00 325.00 27344 10/20/2026 926 01035400

          Total 532: 585.00 585.00

583 Gasvoda & A 116318 SCALE CALIBRATIONS 10/05/2026 1,515.30 1,515.30 27346 10/20/2026 926 07085366

          Total 583: 1,515.30 1,515.30

638 Harmonic De 16844 FLEET- VALOR CART D 08/25/2026 335.00 335.00 27348 10/20/2026 926 01075400

16955 FLEET- HARD HAT DE 09/28/2026 60.00 60.00 27348 10/20/2026 926 01035344

          Total 638: 395.00 395.00

640 Hawkins Inc 7587671 WASTEWATER CHEMI 10/05/2026 3,318.38 3,318.38 27349 10/20/2026 926 07085421

7587797 WATER CHEMICALS 10/05/2026 2,958.42 2,958.42 27349 10/20/2026 926 07065421

          Total 640: 6,276.80 6,276.80

644 Core & Main Z812947 METERS AND SUPPLI 09/25/2026 2,744.38 2,744.38 27336 10/20/2026 926 07095470

          Total 644: 2,744.38 2,744.38

726 IL Associatio 6435 2026 - 2027 AGENCY M 10/01/2026 1,417.00 1,417.00 27351 10/20/2026 926 07085377

          Total 726: 1,417.00 1,417.00

729 Illinois Assoc.  22125 Dobcz ILACP MEMBERSHIP D 10/01/2026 115.00 115.00 27352 10/20/2026 926 01025345

22177 Reavi ILACP MEMBERSHIP D 10/01/2026 115.00 115.00 27352 10/20/2026 926 01025345

22381 Clark ILACP CONFERENCE- 10/01/2026 265.00 265.00 27352 10/20/2026 926 01025345

          Total 729: 495.00 495.00

820 Joliet Townsh Animal Contr ANIMAL CONTROL SE 10/09/2026 2,500.00 2,500.00 27357 10/20/2026 926 01025300
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          Total 820: 2,500.00 2,500.00

881 Lawson Prod 9313848694 WATER- HYDRANT BO 10/01/2026 108.80 108.80 27360 10/20/2026 926 07065430

9313852794 FLEET- SPLIT LOOM, Z 10/02/2026 245.48 245.48 27360 10/20/2026 926 01075400

          Total 881: 354.28 354.28

927 Quadient Lea Q2566248 QUADIENT LEASE AU 10/01/2026 516.99 516.99 27378 10/20/2026 926 01115300

          Total 927: 516.99 516.99

958 Meade, Inc. 718539 TRAFFIC SIGNAL MAIN 09/30/2026 223.46 223.46 27361 10/20/2026 926 01035300

718539 TRAFFIC SIGNAL MAIN 09/30/2026 223.46 223.46 27361 10/20/2026 926 01035300

718539 TRAFFIC SIGNAL MAIN 09/30/2026 223.46 223.46 27361 10/20/2026 926 01035300

          Total 958: 670.38 670.38

961 Menards 11634 NO TRESPASSING SIG 10/02/2026 7.96 7.96 27362 10/20/2026 926 01165324

11787 PW MAINTENANCE SU 10/06/2026 93.93 93.93 27362 10/20/2026 926 01035400

          Total 961: 101.89 101.89

969 Metropolitan I INV089356 NON POTABLE BOOST 09/30/2026 6,508.00 6,508.00 27363 10/20/2026 926 07085366

          Total 969: 6,508.00 6,508.00

973 Microbac Lab C26006439 SEMI-ANNUAL EFFLUE 09/30/2026 1,732.00 1,732.00 27364 10/20/2026 926 07085306

C26006450 QUARTERLY LAND AP 10/01/2026 544.75 544.75 27364 10/20/2026 926 07085306

C26006451 QUARTERLY LAND AP 10/01/2026 544.75 544.75 27364 10/20/2026 926 07085306

          Total 973: 2,821.50 2,821.50

986 Allegra Joliet 148449 BUSINESS CARDS FO 09/15/2026 282.30 282.30 27317 10/20/2026 926 01165401

148449 BUSINESS CARDS FO 09/15/2026 47.05 47.05 27317 10/20/2026 926 01035401

148449 BUSINESS CARDS FO 09/15/2026 608.70 608.70 27317 10/20/2026 926 01105401

148449 BUSINESS CARDS FO 09/15/2026 141.15 141.15 27317 10/20/2026 926 01125401

          Total 986: 1,079.20 1,079.20

991 MOE Fringe  N. Hietschold  OVERPAYMENT 09/26 10/01/2026 1,831.80- 1,831.80- 489 10/01/2026 926 01034200

N. Hietschold  OVERPAYMENT 09/26 10/01/2026 305.30- 305.30- 489 10/01/2026 926 07064200

N. Hietschold  OVERPAYMENT 09/26 10/01/2026 915.90- 915.90- 489 10/01/2026 926 07094200

N. Hietschold  OVERPAYMENT 08/26 10/01/2026 1,831.80- 1,831.80- 489 10/01/2026 926 01034200

N. Hietschold  OVERPAYMENT 08/26 10/01/2026 305.30- 305.30- 489 10/01/2026 926 07064200

N. Hietschold  OVERPAYMENT 08/26 10/01/2026 915.90- 915.90- 489 10/01/2026 926 07094200

N. Hietschold  OVERPAYMENT 10/26 10/01/2026 1,588.97- 1,588.97- 489 10/01/2026 926 01034200

N. Hietschold  OVERPAYMENT 10/26 10/01/2026 264.83- 264.83- 489 10/01/2026 926 07064200

N. Hietschold  OVERPAYMENT 10/26 10/01/2026 794.48- 794.48- 489 10/01/2026 926 07094200

November 20 NOVEMBER 2026 10/01/2026 8,243.10 8,243.10 489 10/01/2026 926 01034200

November 20 NOVEMBER 2026 10/01/2026 3,053.00 3,053.00 489 10/01/2026 926 01044200

November 20 NOVEMBER 2026 10/01/2026 3,053.00 3,053.00 489 10/01/2026 926 01074200

November 20 NOVEMBER 2026 10/01/2026 1,526.50 1,526.50 489 10/01/2026 926 01124200

November 20 NOVEMBER 2026 10/01/2026 5,342.75 5,342.75 489 10/01/2026 926 07064200

November 20 NOVEMBER 2026 10/01/2026 3,205.65 3,205.65 489 10/01/2026 926 07074200

November 20 NOVEMBER 2026 10/01/2026 4,579.50 4,579.50 489 10/01/2026 926 07084200

November 20 NOVEMBER 2026 10/01/2026 4,579.50 4,579.50 489 10/01/2026 926 07094200
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November 20 NOVEMBER 2026 10/01/2026 4,804.80 4,804.80 489 10/01/2026 926 01034200

November 20 NOVEMBER 2026 10/01/2026 1,001.00 1,001.00 489 10/01/2026 926 01044200

November 20 NOVEMBER 2026 10/01/2026 500.50 500.50 489 10/01/2026 926 01124200

November 20 NOVEMBER 2026 10/01/2026 1,001.00 1,001.00 489 10/01/2026 926 01164200

November 20 NOVEMBER 2026 10/01/2026 1,201.20 1,201.20 489 10/01/2026 926 07064200

November 20 NOVEMBER 2026 10/01/2026 800.80 800.80 489 10/01/2026 926 07074200

November 20 NOVEMBER 2026 10/01/2026 800.80 800.80 489 10/01/2026 926 07084200

November 20 NOVEMBER 2026 10/01/2026 2,902.90 2,902.90 489 10/01/2026 926 07094200

November 20 NOVEMBER 2026 10/01/2026 2,002.00 2,002.00 489 10/01/2026 926 01024200

November 20 NOVEMBER 2026 10/01/2026 1,201.20 1,201.20 489 10/01/2026 926 01034200

November 20 NOVEMBER 2026 10/01/2026 2,002.00 2,002.00 489 10/01/2026 926 01044200

November 20 NOVEMBER 2026 10/01/2026 2,002.00 2,002.00 489 10/01/2026 926 01074200

November 20 NOVEMBER 2026 10/01/2026 1,601.60 1,601.60 489 10/01/2026 926 01114200

November 20 NOVEMBER 2026 10/01/2026 1,001.00 1,001.00 489 10/01/2026 926 01124200

November 20 NOVEMBER 2026 10/01/2026 400.40 400.40 489 10/01/2026 926 07064200

November 20 NOVEMBER 2026 10/01/2026 200.20 200.20 489 10/01/2026 926 07074200

November 20 NOVEMBER 2026 10/01/2026 1,601.60 1,601.60 489 10/01/2026 926 07094200

          Total 991: 49,853.72 49,853.72

1003 Factory Moto 50-7001148 FLEET- STOCK WIPER  09/30/2026 293.40 293.40 27343 10/20/2026 926 01075400

          Total 1003: 293.40 293.40

1017 DACRA Adju 2026-09-044 DACRA MONTHLY SER 09/30/2026 1,250.00 1,250.00 27338 10/20/2026 926 01025300

2026-09-044 DACRA MONTHLY SER 09/30/2026 1,250.00 1,250.00 27338 10/20/2026 926 01165300

          Total 1017: 2,500.00 2,500.00

1058 Nicor 94-96-3 September 2 WSTP NICOR GAS 10/08/2026 219.76 219.76 27374 10/20/2026 926 07085350

          Total 1058: 219.76 219.76

1059 Nicor 39-52-5 September 2 WELL #10 NICOR 10/07/2026 70.64 70.64 27370 10/20/2026 926 07065350

          Total 1059: 70.64 70.64

1060 Nicor 56-57-8 September 2 WELL #9/12 NICOR 10/02/2026 179.41 179.41 27371 10/20/2026 926 07065350

          Total 1060: 179.41 179.41

1062 Nicor 89-13-6 September 2 WELL #11 NICOR GAS 10/02/2026 213.66 213.66 27372 10/20/2026 926 07065350

          Total 1062: 213.66 213.66

1063 Nicor 24-66-3 September 2 LIFT STATION NICOR 10/02/2026 64.75 64.75 27369 10/20/2026 926 07075350

          Total 1063: 64.75 64.75

1065 Nicor 95-25-4 September 2 WELL #1 NICOR 10/01/2026 188.87 188.87 27375 10/20/2026 926 07065350

          Total 1065: 188.87 188.87

1066 Nicor 08-01-5 September 2 WELL #7 NICOR GAS 10/01/2026 188.17 188.17 27365 10/20/2026 926 07065350

          Total 1066: 188.17 188.17
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1067 Nicor 89-80-1 September 2 EAST PLANT NICOR 10/01/2026 227.00 227.00 27373 10/20/2026 926 07085350

          Total 1067: 227.00 227.00

1188 P.T. Ferro IMPERIAL R IMPERIAL DR WM AND  09/24/2026 48,478.67 48,478.67 27376 10/20/2026 926 12007620

InnerCircle P INNER CIRCLE CONST 10/07/2026 257,836.76 257,836.76 27376 10/20/2026 926 12007620

          Total 1188: 306,315.43 306,315.43

1196 R&R Septic  26-2633 HYDROJETTING CLAR 10/09/2026 2,625.00 2,625.00 27380 10/20/2026 926 07085366

          Total 1196: 2,625.00 2,625.00

1214 Reasonable  12005 TREE REMOVAL 10/01/2026 1,800.00 1,800.00 27383 10/20/2026 926 07075300

12005 STUMP GRINDING 10/01/2026 350.00 350.00 27383 10/20/2026 926 07065300

12008 TREE REMOVAL 10/07/2026 2,045.00 2,045.00 27383 10/20/2026 926 07065300

          Total 1214: 4,195.00 4,195.00

1237 Robinson En 26090111 PUBLIC WORK UNDER 09/14/2026 6,958.50 6,958.50 27384 10/20/2026 926 01035300

26090161 2026 SANITARY SEWE 09/18/2026 930.00 930.00 27384 10/20/2026 926 07075330

          Total 1237: 7,888.50 7,888.50

1243 Ray OHerron  2503278 UNIFORM EQUIPMENT 10/01/2026 334.06 334.06 27381 10/20/2026 926 01025344

2504090 UNIFORM EQUIPMENT 10/06/2026 159.18 159.18 27381 10/20/2026 926 01025344

2504093 UNIFORM EQUIPMENT 10/06/2026 44.50 44.50 27381 10/20/2026 926 01025344

2504257 UNIFORM EQUIPMENT 10/07/2026 206.26 206.26 27381 10/20/2026 926 01025344

          Total 1243: 744.00 744.00

1283 SEECO Con 6015 CONSTRUCTION MAT 09/30/2026 1,900.00 1,900.00 27388 10/20/2026 926 13007640

          Total 1283: 1,900.00 1,900.00

1289 Service Indus 149682 HOSES AND FITTINGS 10/08/2026 268.45 268.45 27389 10/20/2026 926 01035401

          Total 1289: 268.45 268.45

1295 Shaw Media 0926100852 CITY COMMONS-BID N 09/30/2026 733.77 733.77 27390 10/20/2026 926 13007312

0926100852 WEBER AND MCGILVR 09/30/2026 583.44 583.44 27390 10/20/2026 926 13007640

0926100852 CREST HILL PAGE 09/30/2026 460.00 460.00 27390 10/20/2026 926 01105321

0926100852 SPECIAL USE AD 09/30/2026 153.31 153.31 27390 10/20/2026 926 01165324

          Total 1295: 1,930.52 1,930.52

1326 Ray Soliman October 2026 MONTHLY GAS MILEA 10/01/2026 50.00 50.00 27382 10/20/2026 926 01015342

          Total 1326: 50.00 50.00

1332 Spaceco Inc 106411 CREST HILL COMMON 09/08/2026 21,098.38 21,098.38 27391 10/20/2026 926 13005330

106412 CREST HILL COMMON 09/08/2026 2,500.00 2,500.00 27391 10/20/2026 926 13005330

          Total 1332: 23,598.38 23,598.38

1355 Joe Johnson  P12233 FLEET- UNIT 250 CUR 07/27/2026 665.24 665.24 27354 10/20/2026 926 01075400

P12234 FLEET- UNIT#260 RIM  07/27/2026 639.18 639.18 27354 10/20/2026 926 01075400
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P12569 FLEET- UNIT #250 LO 08/12/2026 809.08 809.08 27354 10/20/2026 926 01075400

P13166 FLEET- SWEEPER GR 09/10/2026 1,163.06 1,163.06 27354 10/20/2026 926 01075400

P13616 FLEET-  UNIT #120 BO 10/01/2026 834.57 834.57 27354 10/20/2026 926 01075400

          Total 1355: 4,111.13 4,111.13

1366 Stewart Spre 4940-C TRANSFER OF LIQUID  09/25/2026 92,216.52 92,216.52 27394 10/20/2026 926 07085373

          Total 1366: 92,216.52 92,216.52

1373 Strand Assoc 0241685 PHAS PILOT STUDY 07/27/2026 4,668.41 4,668.41 27395 10/20/2026 926 07065330

          Total 1373: 4,668.41 4,668.41

1379 Eurofins Envi GA6004523 WEST AND EAST NPD 09/30/2026 1,778.00 1,778.00 27342 10/20/2026 926 07085306

          Total 1379: 1,778.00 1,778.00

1392 PLAN SOUR October 2026 IPBC HEALTH INS OCT  10/01/2026 108,915.11 108,915.11 490 10/01/2026 926 01002438

          Total 1392: 108,915.11 108,915.11

1413 The Blue Lin 48538 THE BLUE LINE 01/20/2026 496.00 496.00 27397 10/20/2026 926 01025321

          Total 1413: 496.00 496.00

1432 Ron Tirapelli  679251 FLEET- POLICE WIND 09/14/2026 336.00 336.00 27385 10/20/2026 926 01075400

          Total 1432: 336.00 336.00

1452 TransUnion 306605-2026 TRANSUNION 10/01/2026 133.40 133.40 27399 10/20/2026 926 01025310

          Total 1452: 133.40 133.40

1503 Uni-Max Man 5944 JANITORAL SERVICES  10/12/2026 3,760.00 3,760.00 27400 10/20/2026 926 01045300

          Total 1503: 3,760.00 3,760.00

1521 USABlueBoo INV01178706 STP LAB SUPPLIES 10/01/2026 638.99 638.99 27401 10/20/2026 926 07085420

INV01182843 WATER LAB SUPPLIES 10/06/2026 2,974.70 2,974.70 27401 10/20/2026 926 07065420

          Total 1521: 3,613.69 3,613.69

1548 Verizon Wirel 6154125817 VERIZON 09/23/2026 1,361.06 1,361.06 27403 10/20/2026 926 01065350

          Total 1548: 1,361.06 1,361.06

1549 Verizon Wirel 6154795539 VERIZON WIRELESS S 10/01/2026 30.02 30.02 27404 10/20/2026 926 01065350

6154795539 VERIZON WIRELESS S 10/01/2026 1,762.66 1,762.66 27404 10/20/2026 926 01105350

6154795539 VERIZON WIRELESS S 10/01/2026 227.21 227.21 27404 10/20/2026 926 07065350

6154795539 VERIZON WIRELESS S 10/01/2026 98.10 98.10 27404 10/20/2026 926 07075350

6154795539 VERIZON WIRELESS S 10/01/2026 98.10 98.10 27404 10/20/2026 926 07085350

          Total 1549: 2,216.09 2,216.09

1589 Wescom 20261107 WESCOM DISPATCH S 10/01/2026 30,128.75 30,128.75 27408 10/20/2026 926 01025307
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          Total 1589: 30,128.75 30,128.75

1605 Will County R September 2 LIENS/RELEASES 10/01/2026 2,272.00 2,272.00 27409 10/20/2026 926 01115325

September 2 LIENS/RELEASES 10/01/2026 923.00 923.00 27409 10/20/2026 926 01115325

          Total 1605: 3,195.00 3,195.00

1694 Nicor 13-03-7 September 2 PW NICOR 10/01/2026 213.29 213.29 27366 10/20/2026 926 01035351

          Total 1694: 213.29 213.29

1766 The Conserv 13895 WINTER BEST PRACTI 10/01/2026 160.00 160.00 27398 10/20/2026 926 07075341

          Total 1766: 160.00 160.00

1769 Conrad Polyg 7185 POLYGRAPH EXAM-FU 07/31/2026 225.00 225.00 27334 10/20/2026 926 01025341

7231 POLYGRAPH EXAM-SC 08/29/2026 450.00 450.00 27334 10/20/2026 926 01025341

7274 POLYGRAPH EXAM-H 09/30/2026 225.00 225.00 27334 10/20/2026 926 01025341

          Total 1769: 900.00 900.00

1778 Konica Minolt 505749939 MONTHLY COPIER MAI 12/22/2025 62.98 62.98 27359 10/20/2026 926 01125300

          Total 1778: 62.98 62.98

1879 Nicor 24-47-6 September 2 NICOR MONTHLY STAT 10/07/2026 197.05 197.05 27368 10/20/2026 926 01105350

          Total 1879: 197.05 197.05

1880 Nicor 17-28-8 September 2 POLICE DEPARTMENT  10/07/2026 244.66 244.66 27367 10/20/2026 926 01105350

          Total 1880: 244.66 244.66

1914 AT&T 831-00 7550121211 ETHERNET NETWORK  10/07/2026 1,341.88 1,341.88 27321 10/20/2026 926 01065350

          Total 1914: 1,341.88 1,341.88

1924 V3 Companie 10926455 INNERCIRCLE WATER  10/05/2026 262.50 262.50 27402 10/20/2026 926 12007620

          Total 1924: 262.50 262.50

1935 4imprint Inc 32318621 N 2026 NNO ITEMS-4IMP 09/29/2026 733.31 733.31 27313 10/20/2026 926 01108001

          Total 1935: 733.31 733.31

1950 Pure Water P 2652923 PAPER STATEMENT F 10/12/2026 3.00 3.00 27377 10/20/2026 926 01035401

2652923 WATER FOR ELROSE 10/12/2026 65.00 65.00 27377 10/20/2026 926 01045401

          Total 1950: 68.00 68.00

1953 Amazon Capi 14JQ-GH4T- BUSINESS CARDS 10/03/2026 21.12 21.12 27319 10/20/2026 926 01025321

14MV-YLQM- RECHARGABLE FLAS 09/29/2026 22.79 22.79 27319 10/20/2026 926 01165401

14MV-YLQM- TELEPHONE CORD 09/29/2026 6.19 6.19 27319 10/20/2026 926 01165401

14MV-YLQM- DESK CALENDARS 09/29/2026 13.28 13.28 27319 10/20/2026 926 01165401

14NR-9H1W- OFFICE SUPPLIES 09/30/2026 24.38 24.38 27319 10/20/2026 926 01105401

14NR-9H1W- OFFICE SUPPLIES 09/30/2026 19.98 19.98 27319 10/20/2026 926 01105401
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14NR-9H1W- FACIAL TISSUE 09/30/2026 24.99 24.99 27319 10/20/2026 926 01105401

14NR-9H1W- 11X14 MANILA ENVEL 09/30/2026 31.34 31.34 27319 10/20/2026 926 01105401

14NR-9H1W- 11X17 PRINTER PAPE 09/30/2026 52.44 52.44 27319 10/20/2026 926 01105401

14NR-9H1W- OFFICE SUPPLIES 09/30/2026 6.99 6.99 27319 10/20/2026 926 01105401

14NR-9H1W- REMOTE - COMMUNIT 09/30/2026 7.55 7.55 27319 10/20/2026 926 01105401

16N4-VXK1- WINTERFEST SUPPLIE 10/13/2026 77.96 77.96 27319 10/20/2026 926 01108001

17KL-4CJY-6 TONER 10/05/2026 134.10 134.10 27319 10/20/2026 926 07085401

1CJG-LVFW- COMPUTER MONITOR  10/05/2026 19.98 19.98 27319 10/20/2026 926 01025401

1CTR-V6KL- PAPER TOWELS-PLAS 10/02/2026 131.20 131.20 27319 10/20/2026 926 01025400

1D9T-KW3L- PLATES 09/30/2026 23.74 23.74 27319 10/20/2026 926 01035401

1F91-HGDP- LABEL TAPE 09/30/2026 24.20 24.20 27319 10/20/2026 926 01035401

1F91-HGDP- SOAP DISPENSERS 09/30/2026 716.40 716.40 27319 10/20/2026 926 01045400

1GFP-MXRW KLEENEX 10/07/2026 18.88 18.88 27319 10/20/2026 926 01165401

1HGY-TY4H- BUILDING MAINTENAN 10/01/2026 430.20 430.20 27319 10/20/2026 926 01045400

1KKM-VFVL- POST-IT 10/01/2026 21.34 21.34 27319 10/20/2026 926 01125401

1L93-HTX1- PHONE SCREEN PRO 10/07/2026 16.19 16.19 27319 10/20/2026 926 01165401

1L93-HTX1- PHONE CASE 10/07/2026 36.91 36.91 27319 10/20/2026 926 01165401

1LFJ-4LJH-3 ENVELOPES 09/29/2026 6.78 6.78 27319 10/20/2026 926 01165401

1NKP-PDRW ADMIN. SUPPLIES 10/02/2026 5.52 5.52 27319 10/20/2026 926 01105401

1NXP-7FYH- WINTERFEST SUPPLIE 10/12/2026 75.92 75.92 27319 10/20/2026 926 01108001

1WQP-WXJ WINTERFEST SUPPLIE 09/30/2026 376.20 376.20 27319 10/20/2026 926 01108001

          Total 1953: 2,346.57 2,346.57

1977 AIS Inc 100661 SERVER BACKUP ANN 09/29/2026 1,680.00 1,680.00 27316 10/20/2026 926 01065301

100700 UPS  AND UPS SOFTW 10/09/2026 2,338.12 2,338.12 27316 10/20/2026 926 01065400

100737 MIMECAST SECURITY  10/12/2026 1,362.50 1,362.50 27316 10/20/2026 926 01065301

100893 MFA ADD 10/12/2026 137.50 137.50 27316 10/20/2026 926 01065300

100908 REMOTE SUPPORT 10/12/2026 1,848.75 1,848.75 27316 10/20/2026 926 01065300

          Total 1977: 7,366.87 7,366.87

1992 Vissering Co WSTP Pay A WSTP PAY APP 44 09/04/2026 164,753.00 164,753.00 27406 10/20/2026 926 35007512

WSTP Pay A WSTP PAY APP 45 10/13/2026 292,209.00 292,209.00 27407 10/20/2026 926 35007512

          Total 1992: 456,962.00 456,962.00

1993 Figment Gro INV-027929 ANNUAL DOT CLEARI 09/30/2026 315.00 315.00 27345 10/20/2026 926 01035300

          Total 1993: 315.00 315.00

1994 Quincy Comp 1126102120 COMPRESSOR REPAI 10/07/2026 930.00 930.00 27379 10/20/2026 926 07065361

          Total 1994: 930.00 930.00

2033 Carefree 2015650 WINTERIZATION OF S 10/09/2026 460.00 460.00 27325 10/20/2026 926 01045300

          Total 2033: 460.00 460.00

2039 Brett William Meal Reimbu WILLIAMS-TRAINING M 10/02/2026 61.78 61.78 27324 10/20/2026 926 01025343

          Total 2039: 61.78 61.78

2051 Joe Locasto Meal Reimbu MEAL REIMBURSEME 10/02/2026 73.71 73.71 27355 10/20/2026 926 01025343

          Total 2051: 73.71 73.71
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2071 ComEd 0904 September 2 CITY CENTER STREET  09/29/2026 214.77 214.77 27329 10/20/2026 926 01035351

          Total 2071: 214.77 214.77

2093 Alliant Insura 3687176 BUILDERS RISK POLIC 09/02/2026 3,650.00 3,650.00 27318 10/20/2026 926 12007620

          Total 2093: 3,650.00 3,650.00

2130 JustFOIA Inc RN31314 JUSTFOIA ANNUAL BIL 09/09/2026 7,441.88 7,441.88 27358 10/20/2026 926 01065300

          Total 2130: 7,441.88 7,441.88

2165 TEST Inc and  100226192 OPERATOR SERVICES 10/02/2026 500.00 500.00 27396 10/20/2026 926 07085300

          Total 2165: 500.00 500.00

2207 Dahme Mech CFS Upgrad CHEMICAL FEED SYST 09/30/2026 81,638.14 81,638.14 27339 10/20/2026 926 12007620

Elliot Electric  RESEARCH WIRING O 10/12/2026 2,638.65 2,638.65 27340 10/20/2026 926 07065300

          Total 2207: 84,276.79 84,276.79

2210 Grand Prairie  AR-0000000 GPWC MONTHLY INST 09/30/2026 49,992.00 49,992.00 27347 10/20/2026 926 07065333

          Total 2210: 49,992.00 49,992.00

2224 Joliet Region  122977 JOLIET CHAMBER OF  09/25/2026 550.00 550.00 27356 10/20/2026 926 01165324

          Total 2224: 550.00 550.00

2237 Jessica Lach 0100 WINTERFEST SHIRTS 10/02/2026 390.00 390.00 27353 10/20/2026 926 01108001

          Total 2237: 390.00 390.00

2275 Staples 6075702438 ENVELOPES 09/30/2026 49.77 49.77 27393 10/20/2026 926 01165401

6075702439 BATTERIES 09/30/2026 49.99 49.99 27393 10/20/2026 926 01025400

6075702440 OFFICE SUPPLIES 09/30/2026 36.04 36.04 27393 10/20/2026 926 01125401

          Total 2275: 135.80 135.80

2287 Comcast 877 October 2026 1631 GAYLORD RD. 09/25/2026 467.85 467.85 27328 10/20/2026 926 07085350

          Total 2287: 467.85 467.85

2288 ComEd 2240 September 2 LIFT STATION COMED 09/29/2026 251.44 251.44 27330 10/20/2026 926 07075350

          Total 2288: 251.44 251.44

2298 Stantec Cons 2619256 GPWC-GAYLORD AND  09/18/2026 30,775.72 30,775.72 27392 10/20/2026 926 13005330

          Total 2298: 30,775.72 30,775.72

2311 Hervas, Con 25362 INVESTIGATION SERVI 08/31/2026 3,013.50 3,013.50 27350 10/20/2026 926 01105302

          Total 2311: 3,013.50 3,013.50

2317 RVi Planning  0082600808 CREST HILL COMMON 09/28/2026 23,522.50 23,522.50 27386 10/20/2026 926 35005330
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          Total 2317: 23,522.50 23,522.50

2331 DisplaySales INV12535 BANNER ARM HARDW 10/06/2026 1,281.56 1,281.56 27341 10/20/2026 926 01035351

          Total 2331: 1,281.56 1,281.56

2332 2027 Utility R Conservice R OVERPAYMENT REFU 10/08/2026 388.90 388.90 27335 10/20/2026 926 91001005

          Total 2332: 388.90 388.90

          Grand Totals:  1,411,635.71 1,411,635.71

Report Criteria:

Detail report type printed

[Report].Check Issue Date = 10/01/2026,10/20/2026
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  10/19/2026 

Submitter:  Gary Richardson, Director of Public Works 

Department:  Public Works 

Agenda Item:  Update on emergency repair of the collector arm at the East Wastewater 

Treatment Facility 

Summary:  

This memo provides information for an emergency repair currently required at the East Wastewater 

Treatment Facility. The clarifier collector arm, a critical component of the wastewater treatment process, 

has failed and requires immediate repair to maintain reliable plant operations. 

The clarifier collector arm is responsible for removing settled solids from the clarifier basin. With this 

equipment out of service, the plant's treatment capacity is reduced, increasing the risk of operational 

challenges during wet weather events and periods of high flow. Continued operation under these 

conditions also elevates the potential for permit noncompliance and associated regulatory actions. 

The City has received a proposal from Dahme Mechanical Industries Inc to complete the required repairs 

for $38,888.00. Due to the critical nature of this equipment and the potential impacts to plant operations, 

staff is moving forward as quickly as possible while remaining mindful of procurement requirements. 

Prompt completion of these repairs is necessary to restore full treatment capacity, maintain compliance 

with environmental regulations, and ensure the continued reliable operation of the City's wastewater 

treatment infrastructure. 

Recommended Council Action:  

No action required, informational.  

Financial Impact: 

 Cost: $38,888.00 

Attachments:  

Proposal from DMI 
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October 7, 2026 
 
City of Crest Hill 
2090 Oakland Ave. 
Crest Hill, IL 60403 
 
Attn: Antrena Trimble, Superintendent of Wastewater 
  
RE:    ESTP EMERGENCY Collector Arm Emergency Repair .  
 
Antrena:  
 
Pursuant to your inquiry regarding the above subject, we are pleased to offer our proposal for your 
consideration.  Dahme Mechanical Industries, Inc. will provide the following scope of work:  
 

• Clarifier will need to be dewatered and reasonably cleaned in order for our work to be completed 
• a $10,000 allowance is included in the pricing below; this will be utilized to account for any items 

unforeseen and not included in the following scope of work and will only be drawn upon with 
written authorization for the additional services 

• remove and replace failed components on (1) clarifier sludge collector arm; parts have been 
identified by CoCH and DMI, Inc. personnel and our pricing is based around those components 
being procured and installed by DMI, Inc. 

• all replacement hardware and anchorage are to be stainless steel  
• all rigging, hoisting, and safety requirements will be provided by DMI and its subcontractors 
• one-year labor and material warranty is included for the work described in this proposal only 

 
EXCLUSIONS: 

1.  Dahme Mechanical Industries, Inc. shall not be held liable for any job site safety or job site 
maintenance of any type upon completion of our work. 

2.  All agreements contingent upon strikes, accidents or delays beyond our control. 
3.  All work not included or specifically described above.  

 
All material is guaranteed as listed above and specified above. Any additional items not included in our trade 
agreements or clearly stated above are expressly excluded. Payment terms are net 100%, due upon 
completion. 
 

Total budgetary price as described above: $38,888.00 
 
 
Dahme Mechanical Industries, Inc. standard insurance is included. Any alteration or deviation from above 
specifications involving extra costs, will be executed only upon written orders, and will become an extra 
charge over and above the estimate. This proposal may be withdrawn by us if not accepted within 30 days.  
 
Thank you- 
 
Kris Komorn 
Dahme Mechanical Industries, Inc. 
kkomorn@dmi-inc.net    
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