
The Agenda for each regular meeting and special meeting (except a meeting held in the event of a bona fide emergency, rescheduled 

regular meeting, or any reconvened meeting) shall be posted at the City Hall and at the location where the meeting is to be held at 

least forty-eight (48) hours in advance of the holding of the meeting.  The City Council shall also post on its website the agenda 

for any regular or special meetings.  The City Council may modify its agenda for any regular or special meetings.  The City Council 

may modify its agenda before or at the meeting for which public notice is given, provided that, in no event may the City Council 

act upon any matters which are not posted on the agenda at least forty-eight (48) hours in advance of the time for the holding of 

the meeting. 

 

Regular City Council Meeting 

Crest Hill, IL 

November 20, 2023 

7:00 PM 

Council Chambers 

20600 City Center Boulevard, Crest Hill, IL 60403 

Agenda 

Opening of Meeting: 

Pledge of Allegiance 

Roll Call 

Minutes: 

1. Approve the Minutes from the Regular Meeting Held on November 6, 2023 

2. Approve the Minutes from the Work Session Held on November 13, 2023 

City Attorney: 

City Administrator: 

Public Works Department: 

3. Approval of Pay Request #10 from Vissering Construction Inc. with Direction to Send 

it to the IEPA for Approval and Disbursement for a Total Amount of $1,073,787.45 

City Engineer: 

4. Execution of a Professional Services Agreement with Christopher B. Burke 

Engineering, Ltd. to Perform Phase A-Site Investigation Engineering Services for the 

Future Crest Hill Business Park Truck Route for a not to Exceed an Amount of 

$56,180.00 

5. Approve Work Completed Under an Emergency to Tie an Existing Fire Line to the New 

Water Main Installed as Part of the Hillcrest Water Main Project for the Amount of 

$18,735.67 

6. Approve an Ordinance Amending Section 15.04-050 (Letters of Credit and Other 

Surety Requirements) of the City of Crest Hill Code of Ordinances 
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Community Development: 

Police Department: 

7. Approval to Upgrade the Police Department Scheduling Program to UKG TeleStaff 

Cloud not to Exceed an Amount of $4,500.00 

Mayor's Report: 

8. Appointment Director of Public Works-Blaine Kline 

9. Approve a Resolution Approving a Request for Proposal by GovHR for Recruitment 

and Selection of a City Administrator 

10. Approval of the Will County Governmental League Holiday Reception  

City Clerk's Report: 

City Treasurer's Report: 

11. Approval of an Agreement to Enter into a Scope of Services Contract for Professional 

Outreach Recruitment Process by GovHR for the Purposes of Recruiting a Community 

Development Director 

12. Approval to Hire  Accounts Disbursement Clerk from the Recently Certified Civil 

Service List 

13. Approval of the List of Bills issued through November 21, 2023 in the amount of 

$1,894,724.50 

14. Regular and Overtime Payroll from October 23, 2023 to November 5, 2023 in the 

Amount of $241,580.95 

15. Retroactive Pay Payroll for the Period May 1, 2022 to October 22, 2023 for all the City 

of Crest Hill MAP Police Union Employees in the Amount of $194,513.30 

Unfinished Business: 

New Business: 

Committee/Liaison Reports: 

City Council Comments: 

Public Comment: 

Executive Session: If Called by Council for a Good Cause 

Adjourn: 
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MINUTES OF THE REGULAR MEETING 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

          November 6, 2023 

 

The regular meeting of the City of Crest Hill was called to order by Mayor Raymond R. 

Soliman at 7:00 p.m. in the Council Chambers, 20600 City Center Boulevard, Crest Hill, 

Will County, Illinois. 

 

The Pledge of Allegiance was recited in unison. 

 

Roll call indicated the following present:  Mayor Raymond Soliman, City Clerk Christine 

Vershay-Hall, City Treasurer Glen Conklin, Alderman Scott Dyke, Alderman John 

Vershay, Alderman Darrell Jefferson, Alderwoman Claudia Gazal, Alderperson Tina 

Oberlin, Alderman Mark Cipiti, Alderman Nate Albert, Alderman Joe Kubal. 

 

Also present were: Police Chief Ed Clark, Assistant Public Work Director Blaine Kline, 

City Engineer Ron Wiedeman, Finance Director Lisa Banovetz, Interim Director of 

Community Development Ron Mentzer, City Attorney Mike Stiff, Administrative Clerk 

Samantha Tilley. 

 

Absent were: Building Commissioner Don Seeman, Interim Planner Maura Rigoni. 

 

PUBLIC HEARING: Mayor Soliman asked for a motion to open the public hearing 

required by the IEPA with Respect to Alternative Water Source Distribution System 

Improvements and the Preliminary Environmental Impacts Determination (PEID) per the 

memo dated November 6, 2023.  

 

(#1) Motion by Alderperson Oberlin seconded by Alderman Cipiti, to open a Public 

Hearing Required by the IEPA with Respect to Alternative Water Source Distribution 

System Improvements and the Preliminary Environmental Impacts Determination (PEID) 

per the memo dated November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal.  

NAYES: None. 

ABSENT: None.  

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

The public hearing was opened at 7:01 p.m. 

 

City Engineer Ron Wiedeman commented that the Illinois procedure for issuing loans for 

the Public Water Supply Loan Program requires that the IEPA conducts an assessment of 

the environmental impacts of proposed improvements. As part of the process the city is 

required to solicit the public’s comments regarding the environmental impacts of proposed 

improvements. 

 

Corrina Petrou, the Project Manager with Strand & Associates approached the podium and 

introduced herself. Corrina commented that they have worked with the city back in 

November of 2022 to submit a Project Planning document for the Public Water Supply 
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Loan Program. There were several projects included in the Project Plan document, which 

are the lining of the water main along Route 30, Theodore, and Broadway Street. This is 

needed to reduce water loss once switched to Lake Michigan water and it needs to be 

reduced to less than ten percent per Lake Michigan Allocation. There is a storage tank and 

receiving/pumping station at the two Lake Michigan Water receiving sites along Caton 

Farm Road known as the East Pumping Station and the West Pumping Station. Since the 

city is going from a multi-point source distribution system where there are wells throughout 

the city and switching to a two-point source distribution system where we will receive 

water at two points. This will make a need for storage and adequate infrastructure to be 

able to distribute that water to the outskirts of the city. There is a new eight-inch water 

main along Caton Farm Road which is a multi-purpose project that will eventually get Well 

#14, which is designed but not needed before 2030 and will go in depending on the 

demands of the city. There will be an eight-inch water main going to the existing Well #10 

which can be a raw water main or if Well #14 is not needed this can be used to take finished 

water and distribute it from the east to the west side of the system. There is also the retrofit 

of Well #10 site in the project planning document to treat raw Well #14 water if needed. 

Water main replacement in the project plan around Root Street and Sak Drive, which was 

originally proposed to help water travel from the east to the west side of the system. Now 

that they have worked Well #14 to be dual purpose, they no longer need the Root Street 

and Sak Drive water main. 

 

There are three main phases for these projects to occur.  

 

Phase One: Includes the Well #14 eight-inch water main along Caton Farm Road. This plan 

of construction starts the third quarter of 2024. 

 

Phase Two: Includes the water main lining, the new storage tank, and the 

pumping/receiving stations. This plan of construction starts the first quarter of 2026.  

 

Phase Three: Includes Well #10 retrofit if needed. This plan of construction starts the third 

quarter of 2025. 

 

The Project Plan submittal process included several environmental steps. The following 

reviews from IDNR State Historic Preservation Office Section 106, IDNR EcoCAT 

Endangered Species Act, Illinois Natural Areas Preservation Act, and the Illinois Wetlands 

Act concluded that the adverse effects were unlikely. The plan also included submittal to 

the IDNR water resources which resulted in IDNR confirmation that the proposed projects 

are exempt from needing an Office of Water Resources permit for construction. They will 

still go through permit process with IEPA which is typical, but IDNR stated they do not 

need their own permit for construction since effects are unlikely. 

 

Lastly, the Project Plan included a submission to the United States Army Corps of 

Engineers for consultation under section 404 of the Clean Water Act which said any 

disturbance or placement of material in Wetlands or Rivers may require a permit but if all 

rivers and wetlands can be avoided during construction, which is anticipated, then no 

permit will be required.  

 

City Engineer Ron Wiedeman announced that the hearing is open to the public for any 

comments regarding the environmental impacts of the projects listed regarding the raw 
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Water line, and the east and west station storage tank. He also mentioned that Root Street 

water main will not be needed.    

 

Engineer Wiedeman stated that any comments received today will be recorded and sent to 

the IEPA. He also stated that the public has up until November 16, 2023 to submit 

comments to Corrina Petrou with Strand & Associate at 1170 Houboldt Road, Joliet, IL 

60435. You may also email her at Corrina.Petrou@strand.com or you may call her at 

(815)744-4200 extension 3159. Engineer Wiedeman also commented that the city also has 

the reports and the Project Plan for viewing at the Clerk’s Office until November 16, 2023. 

 

Mayor Soliman asked if anyone in the audience would like to make a public comment with 

respect to the Alternative Water Source Distribution Improvements and the Preliminary 

Environmental Impacts Determination.  

 

Stuart Soifer, a resident, asked if proper notice was given for the public hearing. He 

commented that he knew it was posted on the city’s website, but the address was not given 

for the meeting location. Engineer Wiedeman commented that it was published in the paper 

with the address, and we have confirmation of the publication. Stuart commented that the 

website did not indicate the location of the public hearing and if someone did not see the 

ad they would not know where it is being held. Engineer Wiedeman commented that all 

the city had to do was publish in the paper and the website was in addition to what we had 

to do. Stuart commented that it was put on the website without an address. Engineer 

Wiedeman commented that the publication was the only notification the city needed to do.  

 

Mayor Soliman asked again if anyone in the audience or the Council would like to make a 

public comment. There were no other comments.  

 

Mayor Soliman asked for a motion to close the public hearing required by the IEPA with 

Respect to Alternative Water Source Distribution System Improvements and the 

Preliminary Environmental Impacts Determination (PEID). 

 

(#2) Motion by Alderperson Oberlin seconded by Alderman Cipiti, to close a Public 

Hearing Required by the IEPA with Respect to Alternative Water Source Distribution 

System Improvements and the Preliminary Environmental Impacts Determination (PEID). 

On roll call, the vote was: 

AYES: Ald. Vershay, Dyke, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

The public hearing was closed at 7:13 p.m. 

 

APPROVAL OF MINUTES: Mayor Soliman presented the minutes from the Regular 

meeting held on October 16, 2023 for Council approval per the memo dated November 6, 

2023. 

 

(#3) Motion by Alderman Jefferson seconded by Alderwoman Gazal, to Approve the 

Minutes from the Regular Meeting Held on October 16, 2023 per the memo dated 

November 6, 2023. 
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On roll call, the vote was: 

AYES: Ald. Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal.   

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Mayor Soliman presented the minutes from the Work Session meeting held on October 23, 

2023 for Council approval per the memo dated November 6, 2023. 

 

(#4) Motion by Alderwoman Gazal seconded by Alderman Jefferson, to Approve the 

Minutes from the Work Session Meeting Held on October 23, 2023 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Mayor Soliman presented the minutes from the Work Session meeting held on October 30, 

2023 for Council approval per the memo dated November 6, 2023. 

 

(#5) Motion by Alderwoman Gazal seconded by Alderman Jefferson, to Approve the 

Minutes from the Work Session Meeting Held on October 30, 2023 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

CITY ATTORNEY: There were no agenda items for discussion. 

 

CITY ADMINISTRATOR: There were no agenda items for discussion. 

 

PUBLIC WORKS DEPARTMENT: Assistant Public Works Director Blaine Kline 

requested Approval of Pay Request #9 from Vissering Construction Inc. with Direction to 

Send it to the IEPA for Approval and Disbursement for a total Amount of $1,290,960.96 

per the memo dated November 6, 2023. 

 

(#6) Motion by Alderperson Oberlin seconded by Alderman Jefferson, to Approve Pay 

Request #9 from Vissering Construction Inc. with Direction to Send it to the IEPA for 

Approval and Disbursement for a total Amount of $1,290,960.96 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 
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Assistant Public Works Director Blaine Kline requested Approval of Pay Request #14 from 

Williams Brother Construction Inc. with Direction to Send it to the IEPA for Approval and 

Disbursement for Total Amount of $810,652.02 per the memo dated November 6, 2023. 

 

(#7) Motion by Alderperson Oberlin seconded by Alderman Dyke, to Approve Pay Request 

#14 from Williams Brother Construction Inc. with Direction to Send it to the IEPA for 

Approval and Disbursement for Total Amount of $810,652.02 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay. 

NAYES: None. 

ABSENT: None 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Assistant Public Works Director Blaine Kline requested Approval of Pay Request #15 from 

Williams Brother Construction Inc. with Direction to Send it to the IEPA for Approval and 

Disbursement for Total Amount of $171,381.03 per the memo dated November 6, 2023. 

 

(#8) Motion by Alderman Dyke seconded by Alderwoman Gazal, to Approve Pay Request 

#15 from Williams Brother Construction Inc. with Direction to Send it to the IEPA for 

Approval and Disbursement for Total Amount of $171,381.03 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Alderwoman Gazal asked Assistant Director Kline if he ever received an answer regarding 

yard waste pick up. Assistant Director Kline commented that he did ask for yard waste pick 

up to be extended one week but has not received an answer but will follow up.  

 

Alderwoman Gazal thanked Assistant Director Kline for removing the benches on 

Theodore.  

 

Mayor Soliman announced that as of now the last yard waste pick up is the week of 

November 27, 2023.  

 

CITY ENGINEER: City Engineer Ron Wiedeman requested to Approve Change Order 

No. 1 for the City of Crest Hill Welcome Sign Project at the Location Originally Presented 

at Carillon Lakes for an Amount not to Exceed $17,421.50 per the memo dated November 

6, 2023. 

 

Mayor Soliman asked for a motion.  

 

Alderman Kubal commented that the program that Engineer Wiedeman put together with 

Carillon Lakes is fantastic, but we are still not enamored with the location and asked if 

there is an option to leave things as they are or put some flowers and improve the 

landscaping of that location. Engineer Wiedeman commented that he was informed that 
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they had tried to improve the landscaping a couple of years ago and the owner would not 

let anyone on the property to do any work. Engineer Wiedeman commented that there is 

no agreement for that sign and if the property owner wanted, he could remove that sign 

tomorrow. The sign is older and will need some work soon but without having any rights 

there is not a lot we can do at this point.  

 

Alderwoman Gazal commented that she is not comfortable with spending all the money 

and in the end having the sign blocked by the cornfield. She also commented that she feels 

maybe we should stop or table this for now and she doesn’t understand why there is a rush 

to decide. Engineer Wiedeman commented that the only reason for the rush is that we are 

under contract.  

 

Alderman Albert asked what some of the other locations that we looked at but don’t have 

approval for. Engineer Wiedeman commented that one location was on Larkin and the 

other location was on Gaylord. There is a second phase that this could be done in, but we 

will have to go back and revisit it. We could purchase the stone and have it installed later. 

Alderman Albert commented that he really wants there to be a sign on Renwick Road, but 

the location has some obstacles with the property to the west and there is nothing stopping 

the property owner now to put up landscaping to block the sign. Alderman Albert 

commented that he does not like the unknowns and that is why he would be voting against 

this.  

 

Mayor Soliman asked for a motion for approval. He then asked a second and a third time 

for a motion for approval. There was no motion to approve. City Attorney Mike Stiff 

commented that it is then off the table.  Engineer Wiedeman commented that he would let 

the contractor know and he will purchase the material and work with Public Works to store 

this somewhere.  

 

Alderwoman Gazal asked since there was no action taken should this be tabled for future 

discussion. Attorney Stiff commented that it dies on the table, but it can be brought back 

at any time for a vote if there is a motion. He did state that there was an easement negotiated 

with Carillon Lakes and recorded. He also commented that Carillon Lakes might want that 

easement released at this point. Engineer Wiedeman commented that he will talk to Cindy 

at Carillon Lakes and inform her that the City Council does not want to move to that 

location and how they would like to handle the easement. Attorney Stiff commented that 

if there is any chance that this might come back for a motion then they should table this. 

He commented that you don’t want to go through the trouble of releasing the easement and 

then bring it back and must negotiate the easement and have it recorded again. 

 

(#9) Motion by Alderperson Oberlin seconded by Alderman Jefferson, to Table the Change 

Order No. 1 for the City of Crest Hill Welcome Sign Project at the Location Originally 

Presented at Carillon Lakes for an Amount not to Exceed $17,421.50 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 
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Alderwoman Gazal and Alderman Kubal thanked Engineer Wiedeman for doing all that 

work. 

 

ECONOMIC DEVELOPMENT DEPARTMENT: Interim Director of Community 

Development Ron Mentzer requested to Approve the Implementation of New 

Unconditional Agreement and Consent Requirements for Special Zoning Approvals as 

Outlined in the November 6, 2023, Memorandum from Acting Community and Economic 

Development Director Mentzer. 

 

(#10) Motion by Alderman Dyke seconded by Alderperson Oberlin, to Approve the 

Implementation of New Unconditional Agreement and Consent Requirements for Special 

Zoning Approvals as Outlined in the November 6, 2023, Memorandum from Acting 

Community and Economic Development Director Mentzer. 

On roll call, the vote was: 

AYES: Ald. Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Interim Director of Community Development Ron Mentzer requested to Approve to 

Designate the Mayor and Alderwoman Gazal to Represent the City Council in Future 

Internal Economic Development Related Discussions with City Staff as Outlined in the 

November 6, 2023, Memorandum from Acting Community and Economic Development 

Director Mentzer per the memo dated November 6, 2023. 

 

Director Mentzer commented that he asked Consultant Gulden on his last day if he had 

received any input from the Council regarding which alderperson they have chosen, and 

Consultant Gulden informed him that there were several emails from the elected officials 

that would give support for Alderwoman Gazal designation to the group.  

 

Alderwoman Gazal thanked the Council for their confidence in her and she will do her best 

to work with Director Mentzer, the community, and the businesses.  

 

(#11) Motion by Alderperson Oberlin seconded by Alderman Jefferson, to Approve to 

Designate the Mayor and Alderwoman Gazal to Represent the City Council in Future 

Internal Economic Development Related Discussions with City Staff as Outlined in the 

November 6, 2023, Memorandum from Acting Community and Economic Development 

Director Mentzer per the memo dated November 6, 2023.  

On roll call, the vote was: 

AYES: Ald. Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Interim Director of Community Development Ron Mentzer requested Approval to Waive 

the Building Permit Fee for the Will County Child Advocacy Center in the Amount of 

$21,430.00 per the memo dated November 6, 2023.  
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(#12) Motion by Alderperson Oberlin seconded by Alderman Vershay, for Approval to 

Waive the Building Permit Fee for the Will County Child Advocacy Center in the Amount 

of $21,430.00 per the memo dated November 6, 2023.  

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin. 

NAYES: None. 

ABSENT:  None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

Director Mentzer gave an update informing the Council that the Community Development 

Department issued the building permit for the foundation of the 577,000 square foot 

warehouse facility that Midwest Industrial Funds is developing on Lidice Parkway and in 

conjunction with the issuance of that permit the city collected just over $80,000.00 in 

permit fees.  

 

POLICE DEPARTMENT: Police Chief Ed Clark reminded everyone that tomorrow, 

November 7, 2023 they are conducting training outside on Crest Hill Drive and will be 

closing the road from 12:00 p.m. until 6:00 p.m. for mandatory training. 

 

Alderwoman Gazal informed Chief Clark that she has received complaints of overnight 

parking in Remington. Chief Clark commented that he will look into it.  

 

MAYOR: Mayor Raymond Soliman extended his gratitude to several individuals, groups, 

and vendors who helped the city with the open house. Some of the vendors were the 

Lockport Township Fire District, White Oak Crest Hill Library, Lockport Township Park 

District. He also thanked the Crest Hill Police Department, Officer Outlaw representing 

the D.A.R.E Program and the Special Olympics and Office Brian Barnes with Canine Dog, 

Wyatt.  

 

Mayor Soliman also extended his gratitude to Will County Executive Jennifer Bertino-

Tarrant, State Senator Meg Loughran Cappel and Rachel Ventura, State Representatives 

Natalie Manley, Dagmara Avelar, and Larry Walsh, Jr.  

 

Mayor Soliman thanked Prairie Bluff Golf Course for the food that was served and Beggars 

Pizza who made a very nice donation to our open house.  

 

Mayor Soliman also thanked the Crest Hill Police Department, Deputy Chief Ryan 

Dobczyk and Deputy Chief Jason Opiola for giving tours, along with City Clerk Christine 

Vershay- Hall who gave tours of the City Hall side. He also thanked all the employees who 

helped and especially Marybel DeHaro, Assistant Director of Public Works Blaine Kline, 

and Tony Halaska from the Building & Grounds Department. 

 

Mayor Soliman also extended his gratitude to the City Council and everyone else who 

played their part in the open house, it was a great event. 

 

Mayor Soliman commented that there was a groundbreaking at Midwest Industrial Funds 

and stated that we are happy to have Midwest Industrial Funds in the City of Crest Hill. 
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Mayor Soliman thanked every veteran for their commitment and sacrifices for their 

dedication to our Country and our Community to allow us our freedom today. He 

announced there is a Veteran’s Ceremony at Post #1080 at 10:00 a.m. on Saturday, 

November 11, 2023.  

 

Alderwoman Gazal commented that the Clerk is an elected official and not an employee. 

She also reminded the mayor that he forgot to mention our City Engineer Ron Wiedeman 

and Building Commissioner Don Seeman, Finance Director Lisa Banovetz, the treasurer, 

the elected officials, and our city attorney that were present. She didn’t want to miss 

anyone, and it is only fair to mention everyone. 

 

Alderperson Oberlin thanked Assistant Director Blaine Kline for the beautiful display out 

front and stated that it was a nice touch. Director Kline commented that the credit would 

have to go to his wife, and he thanked Alderperson Oberlin.  

 

City Clerk Christine Vershay-Hall thanked Engineer Wiedeman, Commissioner Seeman, 

and Director Banovetz for giving tours up front and helping her out.  

 

Alderman Vershay commented that the Mayor of Joliet, Terry D’Arcy was at the open 

house, also.  

 

Mayor Soliman also mentioned that Judy Batusich, who was the first female alderperson 

for the City of Crest Hill was here, along with other past officials and past employees.   

 

CITY CLERK: City Clerk Christine Vershay-Hall announced that all City of Crest Hill 

offices will be closed Friday, November 10, 2023 in honor of Veteran’s Day. She also 

thanked all past, present, and future veterans for their services.  

 

CITY TREASURER: City Treasurer Glen Conklin asked if we could take agenda item #12 

and make it the last item. It was agreed that was fine and no motion was needed to do this.  

 

City Treasurer Glen Conklin requested Approval of bills through November 7, 2023 in the 

amount of $3,825,503.57 for Council approval per the memo dated November 6, 2023. 

 

(#13) Motion by Alderperson Oberlin seconded by Alderman Jefferson, to Approve the list 

of bills through November 7, 2023 in the amount of $3,825,503.57 per the memo dated 

November 6, 2023. 

On roll call, the vote was: 

AYES: Ald. Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

City Treasurer Glen Conklin presented the Quarterly Compensation Time Buy Back for 

the Period July 1, 2023 ~ September 30, 2023 in the Amount of $28,905.47 per the memo 

dated November 6, 2023. 
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City Treasurer Glen Conklin presented the regular and overtime payroll from October 9, 

2023 through October 22, 2023 in the amount of $235,746.97 per the memo dated 

November 6, 2023. 

 

City Treasurer Glen Conklin requested Approval to Ratify a Previous Employee Leasing 

Agreement Between GOVTEMPSUSA, LLC. And The City of Crest Hill per the memo 

dated November 6, 2023. 

 

Alderwoman Gazal asked if a motion was needed. Treasurer Conklin stated that he does 

need a motion. Alderwoman Gazal makes a motion and Alderman Dyke makes a second 

motion. Alderman Kubal asked Treasurer Conklin for clarification if we are talking about 

a two-week extension. Treasurer Conklin commented that the three-month contract has 

been filled and now we are on a revolving two-week extension.  

 

(#14) Motion by Alderwoman Gazal seconded by Alderman Dyke, to Approve to Ratify a 

Previous Employee Leasing Agreement Between GOVTEMPSUSA, LLC. And The City 

of Crest Hill per the memo dated November 6, 2023. 

 

Mayor Soliman asked for any questions or comments.  

 

Alderman Jefferson asked if this is a continuation (without naming anyone’s name) from 

the contract we already had and is this just the extension. Treasurer Conklin said that is 

correct. Treasurer Conklin commented that the contract we have is with GovHR who 

provides us with a Human Resource Representative. He also asked after the vote he would 

ask that we go into executive session to have some dialogue and tighten up some loose 

ends in regard to a legal matter that has been requested by GovHR or he stated that we can 

enter executive session and finalize the vote after executive session, but he would like to 

go into executive session on a couple details relevant to this contract. Alderman Jefferson 

commented that he is looking for clarity that this contract with GovTemps is for the same 

individual. Treasurer Conklin commented that is correct.  

 

Alderman Albert commented that he would feel more comfortable doing the executive 

session first before voting on this. 

 

Alderwoman Gazal commented that that is totally different and there is a motion on the 

floor, and she is not changing. 

 

Mayor Soliman commented that he thinks it would be best to go into executive session 

before the vote happens. Treasurer Conklin commented that he cannot make that motion.  

 

Alderwoman Gazal commented that she already made a motion, and she is not changing 

it. Alderman Dyke commented that he has seconded the motion. 

 

Mayor Soliman commented that he feels it is important that we hear everything before the 

vote is taken. 

 

Alderwoman Gazal stated to the mayor that she made a motion, and she is not changing 

her motion.  
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Mayor Soliman began to speak but it was unclear since Treasurer Conklin commented we 

have Robert’s Rule at the same time. Also, at the same time Alderwoman Gazal 

commented she has a motion, and she is not changing her motion.  

 

Treasurer Conklin commented that Robert’s Rule would dictate that we call the roll. 

 

Alderwoman Gazal commented to the mayor that he is not going to tell her how she needs 

to vote. 

 

City Attorney Mike Stiff commented that there is a motion and a second motion. 

 

Mayor Soliman asked if there were any other questions or comments before roll call.  

  

On roll call, the vote was: 

AYES: Ald. Jefferson, Gazal, Oberlin, Cipiti, Kubal, Dyke, Vershay. 

NAYES: Ald. Albert 

ABSENT: None. 

There being seven (7) affirmative votes, the MOTION CARRIED. 

Resolution #1190 

 

Treasurer Conklin requested someone to make a motion to go into executive session. 

Alderwoman Gazal commented that not right now, we still have a meeting to conduct, and 

we will make that motion at that time.   

 

UNFINISHED BUSINESS: There was no unfinished business. 

 

NEW BUSINESS: There was no new business. 

 

COMMITTEE/LIAISON REPORTS: There were no committee/liaison reports. 

 

COUNCIL COMMENTS: Many Council members thanked the veteran’s and their families 

for their sacrifices made for our Country. 

 

Alderwoman Gazal thanked the Seigel Family for donating 400 pumpkins on Halloween 

day and appreciated their support for our community and the families were very happy to 

receive them.  She also thanked the Crest Hill Lion’s Club for hosting the Halloweenie 

Roast.  

 

Alderwoman Gazal commented that everyone needs to speak even if your voice shakes and 

not to let anyone control you. 

 

Alderperson Oberlin commented that there is a program that every year places wreaths at 

the veteran’s graves at Abraham Lincoln Cemetery and it is a wonderful thing to see and 

participate. She also commented that they take donations for this, and NuMark Credit 

Union will match any donation made up to a certain dollar amount and this is a nice thing 

to do for a person who might not have family to remember them.  
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Alderman Albert thanked everyone who played a part in the open house/ribbon cutting 

ceremony. He commented that it was very nice, and he and his family enjoyed the tours of 

the Police Department.  

 

PUBLIC COMMENT: Linda Dyke, a resident at 1700 Kelly, thanked the Crest Hill Police 

Chief, Will County Sheriff’s Department, ISP, and the attorney for a job well done. 

 

Stuart Soifer, a resident at 21526 Gray Wing Drive, asked if the Council approved new 

signs for the front of the dais. Mayor Soliman commented that he believed they did. Stuart 

asked what the status was. Mayor Soliman commented that he does not believe they are in 

yet.  

 

Stuart also commented that he appreciated the publication for the public hearing going on 

the website, but it should have been indicated where the hearing would be, and he 

commented that you always talk about transparency and that was not transparent. 

 

Stuart asked when we would paint the rest of Gaylord since only the west side of the road 

is painted and none of the stripes are painted on the east side of the road. He stated that he 

was at the meeting and understood that Crest Hill is responsible for both sides of the road. 

City Engineer Ron Wiedeman commented that Water Commission will be tearing that road 

up in the next year to install a new water main and after this project the road will be 

resurfaced and restriped. Stuart commented that it is a year away. Engineer Wiedeman 

commented that there was not any money in the budget to do all the striping, so we replaced 

what was disturbed. Stuart asked Chief Clark if there are any legal issues regarding traffic 

when the road is not painted. Chief Clark commented that there are no legal issues since 

traffic is regulated by the IVC whether there are markings or not.  

 

Stuart asked the mayor if he issued a license to a business who did not pay their Places for 

Eating Taxes. Mayor Soliman commented that he did. Stuart asked if that was against the 

ordinance. Mayor Soliman commented that he was trying to be business friendly and help 

the business establishment. Stuart asked what about the gentleman from the cheesecake 

place. Mayor Soliman commented that he was doing what he thought was in the best 

interest of the city and has rectified the situation and they are brought up to date and paid 

in full. Stuart commented that he doesn’t think that matters. Mayor Soliman stated that 

Stuart’s comments are well taken. Stuart stated that based upon that action, where you 

violated a city ordinance and how you treated a gentleman from the cheesecake factory, 

you should step down as mayor.  

 

Mayor Soliman asked if there was anybody else who had comments. 

 

Mayor Soliman asked Attorney Stiff if there was a need for an executive session. Attorney 

Stiff commented that to his understanding there will be a motion. Alderwoman Gazal stated 

there is for (c)(1) and (c)(11) and makes a motion. 

  

(#15) Motion by Alderwoman Gazal seconded by Alderperson Oberlin to go into executive 

session on Personnel 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11). 

On roll call, the vote was:  

AYES: Ald. Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert. 

NAYES: None. 
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ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Executive Session 7:53 p.m. 

 

(#16) Motion by Alderperson Oberlin seconded by Alderwoman Gazal, to reconvene from 

the executive session on Personnel 5 ILCS 120/2(c)(1) and Litigation 5 ILCS 120/2(c)(11). 

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

Reconvened 8:52 p.m. 

 

There being no further business before the Council, and no action needed from the 

executive session, a motion for adjournment was in order. 

 

(#17) Motion by Alderman Dyke seconded by Alderman Vershay, to adjourn the 

November 6, 2023 Council meeting. 

On roll call, the vote was: 

AYES: Ald. Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

The meeting was adjourned at 8:53 p.m. 

 

 

Approved this_______day of____________, 2023 

As presented________ 

As amended________ 

 

 

 

_______________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

__________________________________ 

RAYMOND R. SOLIMAN, MAYOR 
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MINUTES OF THE WORK SESSION 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

         November 13, 2023 

 

The November 13, 2023 City Council work session was called to order by Mayor Raymond 

R. Soliman at 7:00 p.m. in the Council Chambers, 20600 City Center Blvd. Crest Hill, Will 

County, Illinois. 

 

The following Council members were present: Mayor Raymond Soliman, City Clerk 

Christine Vershay-Hall, City Treasurer Glen Conklin, Alderperson Scott Dyke, 

Alderperson John Vershay, Alderwoman Claudia Gazal, Alderperson Tina Oberlin, 

Alderperson Mark Cipiti, Alderperson Nate Albert, Alderperson Joe Kubal. 

 

Also present were: City Engineer Ron Wiedeman, Deputy Chief Jason Opiola, City 

Attorney Mike Stiff. 

 

Absent were: Alderperson Darrell Jefferson, Police Chief Ed Clark, Assistant Public Works 

Director Blaine Kline, Finance Director Lisa Banovetz, Interim Planner Maura Rigoni, 

Interim Employee Relations Manager Dave Strahl, Interim Community Development 

Director Ron Mentzer. 

 

 

TOPIC:  Liquor License Approval 1827 Knapp Drive 

Mayor Raymond Soliman commented that he had a meeting with Clarissa Ramirez, 

Cynthia Mayorga, and Johnny from El Primo Restaurant #2 on November 1, 2023. He 

wanted to inform the Council that everything came back for their background check and 

fingerprinting. He commented that they will close at 10:00 p.m. most nights. Mayor 

Soliman also explained violations to them if any issues were to occur and they agreed. 

Since everything is in order the mayor stated he was prepared to issue a liquor license to 

the restaurant but as part of the process they are in the audience today to introduce 

themselves and answer any questions the City Council may have. 

 

Maria Valenciano, Clarissa’s mother, thanked everyone who helped with the process. She 

commented that it has taken a very long time, and some customers were getting upset and 

wanted to start up a petition. Mayor Soliman informed Maria that part of the process was 

the background check which normally takes 6-8 weeks and yours took 10 weeks, which 

we do not have control over that.  

 

Mayor Soliman welcomed El Primo to the City of Crest Hill. 

 

Maria informed the Council that they had been in business for about sixteen years. She 

stated that she also works at Will County for twenty-one years. 

 

Alderwoman Gazal welcomed El Primo to Crest Hill and commented that they have been 

working together a long time.  

 

Mayor Soliman commented for the record that he received a text from Alderman Jefferson, 

and he is excused from the meeting.  
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TOPIC: Requesting to upgrade Police Department Scheduling Program  

Deputy Chief Opiola commented that there is a memo in the packet from the Chief. He 

commented that they have a scheduling system called Telestaff from Kronos which is now 

known as UKG. They would like to upgrade from an on-premises database to a cloud-

based system. This system will allow them to upgrade to the current versions and keeps 

them upgraded without spending any resources internally. There is a drop-dead date for the 

on-premises system in a couple years and we will have to migrate to a cloud-based system 

eventually. He stated that he had spoken to the Finance Director Lisa Banovetz about 

streamlining this which will make payroll more efficient on the Police Department side on 

how they calculate payroll.  

 

Alderperson Oberlin asked Treasurer Glen Conklin if he had reviewed this, and he stated 

he has not.  

 

Mayor Soliman asked for an informal vote.    

 

AYES: Ald. Dyke, Vershay, Gazal, Oberlin, Cipiti, Albert, Kubal.   

NAYES:  None 

ABSENT: Ald. Jefferson 

 

 

Mayor Soliman commented that this will be on the November 20, 2023 meeting agenda.  

 

 

TOPIC: Execution of a professional services agreement with Christopher B. Burke 

Engineering Ltd. to perform Phase A-Site Investigation engineering services for the 

future Crest Hill Business Park truck route for a not to exceed amount of $56,180.00 

City Engineer Ron Wiedeman requested approval from the City council to move forward 

with collecting survey work for a new truck route that can be used later. Since we do not 

own all the property, some property owners might not give us permission to access their 

property. Engineer Wiedeman suggested that we use a combination of a conventional 

survey, a drone, and Will County survey information because this area is relatively flat. 

This will be accurate enough and would be Phase B of Christopher Burke’s proposal. 

 

This work would be paid for from the funds of Midwest Industrial Funds which was agreed 

with the city.   

 

Mayor Soliman asked for an informal vote.    

 

AYES:  Ald. Kubal, Albert, Cipiti, Oberlin, Gazal, Vershay, Dyke. 

NAYES:  None 

ABSENT: Ald. Jefferson 

 

 

Mayor Soliman commented that this will be on November 20, 2023 meeting agenda.   
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TOPIC:  Emergency Repair – Hillcrest Shopping Center – Fire Line 

City Engineer Ron Wiedeman commented that during the construction they had a contract 

with Abe Katz to relocate and put in a new waterline at Hillcrest Shopping Center and as 

they were putting the line in, they came across a parallel fire line that all the services were 

being connected off and it also supplied fire suppression to each one of the buildings. When 

the new line went in it was discovered they had no water pressure for the fire suppression 

system. Engineer Wiedeman commented that at that time they had a meeting with the City 

Administrator Jim Marino and the Fire Department, and they told us the businesses would 

have to shut down immediately until this was addressed. He commented that work was 

authorized in the amount between $10,000.00 and $20,000.00 to fix and the final bill has 

come in for that. He commented that he is looking for approval for this work which totals 

$18,735.67. 

 

 

Mayor Soliman asked for an informal vote.    

 

AYES:  Ald. Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Gazal.  

NAYES:  None 

ABSENT: Ald. Jefferson 

 

Mayor Soliman commented that this will be on November 20, 2023 meeting agenda. 

 

 

TOPIC: Section 15-04-050 Letters of Credit and Other Surety Requirements   

City Engineer Ron Wiedeman commented that he is looking at revising and updating the 

city codes and ordinances, so it is more in line with other municipalities regarding surety 

protection for site developments.  The changes would be as follows: 

 

- Deletion of surety bond to be used as project guarantee or warranty.  

- Revise ordinance on who holds the surety paperwork from the Clerk to the City 

Engineer. 

- Update the section on As-built plans to provide final plans on a flash drive or other 

approved medium and 2 PDF copies of the drawing (1 full size and 1 11x17).  

- Minor clean-up of typos and consistency issues.  

 

Alderperson Oberlin asked if Attorney Mike Stiff has reviewed it and approved everything. 

Attorney Stiff commented that he always recommends using Letter of Credit instead of 

bonds since every bond claim he has had they fight. Attorney Stiff commented to reduce a 

bond or release a bond would have to come before the Council and the red line corrections 

are his corrections.  

 

Alderperson Oberlin asked if there is an issue with the City Engineer holding the 

documents and if they will be available if the engineer is not around. Attorney Stiff said 

there isn’t an issue with the engineer holding the letters and they are available if anyone 

needs them through FOIA.  Engineer Wiedeman commented that they will be held in his 

office and available if someone needs to see them. Attorney Stiff commented that he feels 

that an administrative assistant should know where it is located. 
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Mayor Soliman asked for an informal vote.   

 

AYES: Ald. Gazal, Vershay, Dyke, Kubal, Albert, Cipiti, Oberlin.   

NAYES: None.   

ABSENT: Ald. Jefferson. 

 

Mayor Soliman commented that this will be on November 20, 2023 meeting agenda.  

 

 

Engineer Wiedeman informed the City Council that the Weber Road and Knapp Road 

Project received approval, and this will be going on the January 2024 bid opening. This 

project should happen sometime next year depending on the bid opening.  

 

Alderman Albert asked the engineer if there will be lane closures with this project. 

Engineer Wiedeman commented that there will be lane shifts but not closures.  

 

 

TOPIC:  Discussion about copy machines 

Alderwoman Gazal commented that it was brought to her attention that some staff are 

printing a lot of private/personal information on the city copier. She commented that she 

feels the copy machines should be strictly for city business only and she would like a memo 

sent to staff that this needs to be stopped. She also commented that the copy machines have 

dates, and the information can be retrieved and printed.  

 

Alderman Cipiti asked if this is a policy already in place in the employee handbook 

regarding use of copy machines. Attorney Stiff commented that he does not know if there 

is but would expect there to be.  

 

Mayor Soliman asked which copier. Alderwoman Gazal commented that it is the big copier 

in the mailroom/storage room. She also commented that she has not received any 

complaints from the Police Department regarding their copier.  

 

City Treasurer Glen Conklin commented that the bottom line is personal use would be 

theft.  

 

Alderperson Oberlin commented that if there is not a policy in the handbook, could one be 

placed in the handbook. Attorney Stiff commented that it should be added if there is not a 

policy in the handbook.  

 

Alderperson Oberlin commented that it is no different than going in the closet and taking 

home a case of toilet paper. 

 

Mayor Soliman stated that he was not aware of it, and no one had brought it to his attention, 

and he asked the City Clerk Christine Vershay-Hall if anyone had brought this to her 

attention. City Clerk Vershay-Hall commented that she is not aware of it. Alderwoman 

Gazal commented that she can give you a specific date and we can print the information 

and see that there is personal stuff printed. Alderwoman Gazal asked Treasurer Conklin if 

he could retrieve what was printed on his copiers and he commented that he can if printed 

on his machine. He also stated that there should be a policy since it is city property and so 
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is the paper, toner, and the service contract of the copier. He commented that it might be 

easier to broadcast a memo before we start bringing staff up on theft charges.  

 

Alderwoman Gazal commented for the record this is not just a one-time complaint, she was 

told many times, and they are continuously doing it.  

 

Alderperson Oberlin asked Attorney Stiff if he does not find a policy in the handbook, can 

we craft something to put in the handbook. Attorney Stiff commented that we can and some 

policies he has seen mention an honor system, where if an employee needed a couple of 

copies, they would tell the department head and they would just pay for the copies at 

whatever the going rate is. He asked if that was something the Council would like to do or 

band personal copies all together.  

 

Alderman Albert said he did not believe we need the honor system since there are copy 

machines elsewhere and he stated that this is theft, and anything in the handbook related to 

theft would be the definition of this.  

 

Treasurer Conklin commented that we need to draft a memo and state this is city equipment 

and to please be aware that this would be grounds for dismissal if you are abusing or 

stealing.  

 

Alderman Cipiti asked who is going to write the memo, that way this issue is addressed in 

a timely fashion and not waiting until a policy is drafted.  

 

Treasurer Conklin commented that if the Council would like he could ask the Interim 

Employer Relations Manager Dave Strahl to draft a memo. 

 

Alderwoman Gazal stated that she would like the memo to read with the Council’s 

direction. 

  

 

TOPIC:  Vacant City Administrator Position 

Alderman Cipiti and Alderwoman Gazal asked for this to be on the agenda so discussion 

can proceed since there is no City Administrator.  

 

Alderwoman Gazal commented that we should contact GovHR and start the process now. 

 

Alderman Dyke asked if we are going to ask GovHR for an Interim until we have a 

permanent city administrator that we hire, since this may take at least six months. 

 

Alderperson Oberlin commented that we have wasted too much time already and the 

problem is not going to get better, it’s only going to get worse. 

 

Mayor Soliman commented that he has two possible candidates from GovHR for interims 

and he has a few names he has received on his own. He commented that he wants to speak 

to the Council regarding this but in an executive session.  

 

Alderman Cipiti commented that this is exactly why he wanted the topic on the agenda. He 

also asked the mayor if he didn’t have this on the agenda would he have shared this 

information with us tonight.  
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Mayor Soliman commented that he would share this information with the Council and in 

all fairness Consultant Gulden has only been gone two weeks. He stated that this doesn’t 

happen overnight. 

  

 

PUBLIC COMMENTS:   

There were no public comments.  

 

 

MAYORS UPDATES: 

There were no mayor updates. 

 

 

COMMITTEE/LIAISON UPDATES: 

Alderperson Oberlin commented that an email was received about the Christmas Dinner 

from the Will County Governmental League and this needs to go on the agenda since it 

will need to be voted on.  

 

Alderman Cipiti commented that this is the first he is hearing about this. Alderperson 

Oberlin commented that this is every year. Alderwoman Gazal commented that we usually 

receive email and we have not received an email yet. Mayor Soliman commented that 

everyone should have received an email by now from the Will County Governmental 

League. He also commented that the city will pay for the elected official and if you would 

bring a guest you would pay for your guest to the City of Crest Hill, and they will make 

payment.  

  

Mayor Soliman commented that it is held at the Jacob Henry Mansion on December 14, 

2023 from 5:00 p.m. – 9:00 p.m. 

 

Mayor Soliman commented that he will have this on the agenda.  

 

 

 

Mayor Raymond Soliman asked to deviate from the regular agenda for an executive session 

on personnel 5 ILCS 120/2(c)(1). 

 

(#1) Motion by Alderperson Oberlin seconded by Alderwoman Gazal, to go into an 

executive session on Personnel 5 ILCS 120/2(c)(1). 

 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Gazal, Oberlin, Cipiti, Albert, Kubal.  

NAYES: None. 

ABSENT: Ald. Jefferson 

There being seven (7) affirmative votes, the MOTION CARRIED. 

 

Executive Session 7:31 p.m. 
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(#2) Motion by Alderperson Oberlin seconded by Alderman Cipiti to reconvene from the 

executive session on Personnel 5 ILCS 120/2(c)(1). 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Gazal, Oberlin, Cipiti, Albert, Kubal. 

NAYES: None. 

ABSENT: Ald. Jefferson 

There being seven (7) affirmative votes, the MOTION CARRIED. 

 

Reconvened 8:17 p.m. 

 

 

The meeting was adjourned at 8:17p.m. 

 

 

 

 

Approved this_______day of____________, 2023 

As presented________ 

As amended________ 

 

 

 

_______________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

__________________________________ 

RAYMOND R. SOLIMAN, MAYOR 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  11/20/23 

Submitter:  Blaine Kline, Assistant Director of Public Works 

Department:  Public Works 

Agenda Item:  Approval of Pay Request #10 from Vissering Construction Inc. with direction to 

send it to the IEPA for approval and disbursement for a total amount of 

$1,073,787.45 

Summary:  

Strand and Staff have reviewed the attached pay request from Vissering Construction Inc for the 

West Plant Expansion Project and are asking council to approve it along with the invoice in the 

list of bills. Vissering’s pay request is $1,073,787.45 Staff will then submit the pay request to the 

IEPA. Once the City, receives the disbursement check from the IEPA the City will release the 

check to Vissering.  

Recommended Council Action:  

Approval of Pay Request #10 from Vissering Construction Inc. with direction to send it to the 

IEPA for approval and disbursement for a total amount of $1,073,787.45 

Financial Impact: n/a 

 Funding Source:   

 Budgeted Amount:  

 Cost:  

 

Attachments:  

Pay Request #10 
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DLG:annS:\JOL\3800--3899\3894\048\Construction\Pay Requests\10 - October 2023\To OP\0. Crest Hill Payment Recommendation to Owner - West.docx 

November 6, 2023 
 
 
Mr. Blaine Kline, Assistant Public Works Director 
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, IL 60403 
 
Re: Crest Hill West Sewage Treatment Plant Improvements 
 City of Crest Hill, Illinois (City) 
 
Dear Mr. Kline: 
 
Enclosed are Pay Application No. 10, waivers of lien, certified payroll, American Iron and Steel 
documentation, and apprenticeship reporting forms for the City’s West Sewage Treatment Plant 
Improvements project. A summary of the Contract status is shown on the enclosed Application for 
Payment. Additional trailing waivers of lien are included from draws 7 and 8.  
 
For Pay Application No. 10, Vissering Construction Company (Contractor) is requesting a total of 
$1,073,787.45 for the work performed between October 1 and October 31, 2023. Please refer to its 
breakdowns of values in the enclosed pay application. This value includes a variety of items such as 
general conditions; overhead and profit; continued excavation and backfill of several structures; 
rebar work for various structures; Structures 15, B20, D50, and 60-effluent trough concrete pours; 
underground site piping between Structures 60 and 77, piping under the final clarifier slabs, 
manhole No. 5 installation, and miscellaneous stored materials such as mechanical equipment and 
variable frequency drives. Strand Associates, Inc.® has reviewed the pay application submitted by 
Contractor and recommends the Application for Payment Request in the amount of $1,073,787.45. 
 
The current total Contract amount is $49,314,783.00. There have been three change orders to date. Total 
work completed through October 31, 2023, is $11,770,209.24. A total of $1,191,540.92 is being held in 
retainage, in accordance with the Contract Documents. 
 
Sincerely, 
 
STRAND ASSOCIATES, INC.® 
 
 
 
Dominic L. Gattone, P.E. 
 
Enclosures 
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Contractor's Application for Payment No.
Application Period: 10.01.23  -  10.31.2023 10.31.2023

To (Owner): From (Contractor): Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: 11108.00 Engineer's Project No.: 1-2022

1.  ORIGINAL CONTRACT PRICE.........................................................................
2.  Net change by Change Orders................................................................................
3.  Current Contract Price (Line 1 ± 2)......................................................................
4.  TOTAL COMPLETED AND STORED TO DATE
     (Column F on Progress Estimate)..........................................................................
5.  RETAINAGE:

a. 10% X 11,770,209.24$  Work Completed........................
b. 10% X 145,200.00$       Stored Material..........................
c. Total Retainage (Line 5a + Line 5b).............................................

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)...........................................
7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)......................
8.  AMOUNT DUE THIS APPLICATION................................................................
9. BALANCE TO FINISH, PLUS RETAINAGE
    (Column G on Progress Estimate + Line 5 above).................................................

Contractor's Certification
   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

By: Date: 11/2/2023    Approved by:
Tony Marzetta, Project Manager

Application Date:

Endorsed by the Construction Specifications Institute.

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable) (Date)

(Owner)

49,314,783.00$     

11,915,409.24$     

1,177,020.92$       

$9,362.00

9,650,080.87$       

14,520.00$            
1,191,540.92$       

10,723,868.32$     

(Date)

(Line 8 or other - attach explanation of the other amount)

38,590,914.68$     

1,073,787.45$       

(Engineer)

VISSERING CONSTRUCTION COMPANY STRAND ASSOCIATESCITY OF CREST HILL, IL 

Additions

10

50,640,000.00$     
(1,325,217.00)$      

Application For Payment

W. SEWAGE TREATMENT PLANT IMPROVEMENTS

Approved Change Orders
Number Deductions

TOTALS

($1,325,217.00)
CHANGE ORDERS

$74,416.00

NET CHANGE BY

($1,399,633.00)

GENERAL CONSTRUCTION

Change Order Summary

1 $45,297.00 ($1,383,338.00)

($16,295.00)
2
3

$19,757.00

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with Work covered by 
prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said 
Work or otherwise listed in or covered by this Application for Payment will pass to Owner at time of 
payment free and clear of all Liens, security interests and encumbrances (except such as are covered by 
a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or 
encumbrances); and (3) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and is not defective.

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 1 of 1 Pages
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Signature-Tony Marzetta



For (contract): Application Number: 10

Application Period:10.01.2023   -   10.31.2023 Application Date: 10.31.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish     
(B - F)

1 DIVISION 01 - GENERAL REQUIREMENTS

2 General Contractor - Overhead & Profit Vissering Construction 3,038,400.00$     660,627.54$            73,678.00$               734,305.54$              24% $2,304,094.46

3 General Contractor - Bonds/Insurance Vissering Construction 650,000.00$        650,000.00$            -$                         650,000.00$              100%

4 General Contractor - Final Cleanup Vissering Construction 25,000.00$          -$                        -$                         -$                           $25,000.00

5 General Contractor - Mobilization Vissering Construction 400,000.00$        400,000.00$            -$                         400,000.00$              100%

6 General Contractor - General Conditions Vissering Construction 3,729,075.00$     810,798.23$            90,426.00$               901,224.23$              24% $2,827,850.77

7 Layout - 02 - Site Vissering Construction 34,156.00$          7,500.00$                -$                         7,500.00$                  22% $26,656.00

8 Layout - 10 Preliminary Treatment Bldg Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

9 Layout - 15 Influent Pump Station Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

10 Layout - 16 Grit Tank & Splitter Structure Vissering Construction 5,834.00$            3,400.00$                1,000.00$                 4,400.00$                  75% $1,434.00

11 Layout - 20 Grit Removal Facilities Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

12 Layout - 25 Primary Clarifiers Vissering Construction 5,834.00$            1,000.00$                -$                         1,000.00$                  17% $4,834.00

13 Layout - 30 Aeration Tanks Vissering Construction 5,834.00$            -$                        -$                         -$                           $5,834.00

14 Layout - 40 - Clarifiers Vissering Construction 5,834.00$            1,000.00$                4,834.00$                 5,834.00$                  100%

15 Layout - 45 Teritary Bldg Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

16 Layout - 47 UV Disinifection Structure Vissering Construction 4,375.00$            -$                        -$                         -$                           $4,375.00

17 Layout - 50 Blower Bldg Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

18 Layout - 60 Excess Flow Clarifier Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

19 Layout - 65 Aerobic Digesters Vissering Construction 2,918.00$            -$                        -$                         -$                           $2,918.00

20 Layout - 70 Dewatering & Operations Bldg Vissering Construction 5,834.00$            -$                        -$                         -$                           $5,834.00

21 Layout - 75 Biosolids Storage Structure Vissering Construction 2,918.00$            -$                        -$                         -$                           $2,918.00

22 Layout - 77 Process Return Flow Pumping Station Vissering Construction 1,459.00$            -$                        -$                         -$                           $1,459.00

23 DIVISION 02  - EXISTING CONDITIONS

24 024100 Demolition - Asbestos Abatement  - Admin Bldg M&O Environmental 10,900.00$          -$                        -$                         -$                           $10,900.00

25 024100 Demolition - Backfill Removed Structures Vissering Construction 150,000.00$        10,000.00$              -$                         10,000.00$                7% $140,000.00

26 024100 Demolition- Mass Demo - General Conditions Green Demolition 12,500.00$          3,125.00$                -$                         3,125.00$                  25% $9,375.00

27 024100 Demolition - Mobilization Green Demolition 12,000.00$          3,000.00$                -$                         3,000.00$                  25% $9,000.00

28 024100 Demolition - Admin Bldg Green Demolition 49,000.00$          -$                        -$                         -$                           $49,000.00

29 024100 Demolition - Digester Tanks & Pump House Green Demolition 44,000.00$          -$                        -$                         -$                           $44,000.00

30 024100 Demolition - Sludge Thickener Tank Green Demolition 24,000.00$          -$                        -$                         -$                           $24,000.00

31 024100 Demolition - 25 Primary Clarifier Tank Green Demolition 19,500.00$          19,500.00$              -$                         19,500.00$                100%
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32 024100 Demolition - 60 Excess Flow Clarifier Tank Green Demolition 22,500.00$          -$                        -$                         -$                           $22,500.00

33 024100 Demolition - Clarifier Tank No. 1 Green Demolition 14,000.00$          -$                        -$                         -$                           $14,000.00

34 024100 Demolition - Clarifier Tank No. 2 Green Demolition 14,000.00$          -$                        -$                         -$                           $14,000.00

35 024100 Demolition - Clarifier Tank No. 3 Green Demolition 18,000.00$          -$                        -$                         -$                           $18,000.00

36 024100 Demolition - Clarifier Tank No. 4 Green Demolition 18,000.00$          -$                        -$                         -$                           $18,000.00

37 024100 Demolition - Selective - 45 Tertiary Building Vissering Construction 120,000.00$        117,600.00$            -$                         117,600.00$              98% $2,400.00

38 Demolition - C45 Roof Tearoff Sterling Commerical Roofing 8,980.00$            8,980.00$                -$                         8,980.00$                  100%

39 024100 Demolition - Selective - 65 Aerobic Digesters Vissering Construction 145,000.00$        -$                        -$                         -$                           $145,000.00

40 024100 Demolition - Site Vissering Construction 75,000.00$          20,000.00$              -$                         20,000.00$                27% $55,000.00

41 DIVISION 03 - CONCRETE

42 032000 Concrete Reinforcement - Accessories - Material Vissering Construction 20,000.00$          20,000.00$              -$                         20,000.00$                100%

43 032000 Concrete Reinforcement - Rebar - Material - 40 Clarifier CMC 96,957.00$          96,957.00$              -$                         96,957.00$                100%

44 032000 Concrete Reinforcement - Rebar - Material - 47 UV Disinfection CMC 27,702.00$          -$                        27,702.00$               27,702.00$                100%

45 032000 Concrete Reinforcement - Rebar - Mtl-  45 Tertiary Bldg CMC 4,617.00$            4,617.00$                -$                         4,617.00$                  100%

46 032000 Concrete Reinforcement - Rebar - Mtl-  50 Blower Bldg CMC 36,936.00$          36,936.00$              -$                         36,936.00$                100%

47 032000 Concrete Reinforcement - Rebar - Material -  60 Excess Flow Clarifier CMC 63,099.00$          63,099.00$              -$                         63,099.00$                100%

48 032000 Concrete Reinforcement - Rebar - Material - 75 Biosolids Storage Structure CMC 44,631.00$          -$                        -$                         -$                           $44,631.00

49 032000 Concrete Reinforcement - Rebar - Material -  70 Dewatering & Ops CMC 7,695.00$            -$                        -$                         -$                           $7,695.00

50 032000 Concrete Reinforcement - Rebar - Material - 65 Aerobic Digester CMC 20,007.00$          -$                        -$                         -$                           $20,007.00

51 032000 Concrete Reinforcement - Rebar - Material - 30 Aeration Tanks CMC 442,093.00$        -$                        -$                         -$                           $442,093.00

52 032000 Concrete Reinforcement - Rebar - Material - 20 Grit Removal CMC 40,014.00$          40,014.00$              -$                         40,014.00$                100%

53 032000 Concrete Reinforcement - Rebar - Material - 25 Primary Clarifiers CMC 103,113.00$        -$                        5,418.00$                 5,418.00$                  5% $97,695.00

54 032000 Concrete Reinforcement - Rebar - Material - 15 Influent Pump Station CMC 41,553.00$          41,553.00$              -$                         41,553.00$                100%

55 032000 Concrete Reinforcement - Rebar - Material - 10 Preliminary Treatment BldgCMC 35,397.00$          35,397.00$              -$                         35,397.00$                100%

56 032000 Concrete Reinforcement - Rebar - Material - 16 Grit Tank Splitter CMC 36,936.00$          36,936.00$              -$                         36,936.00$                100%

57 033000 Cast-in-Place Concrete - 10 Prel Treatment - Mat Footing Vissering Construction 24,700.00$          24,700.00$              -$                         24,700.00$                100%

58 033000 Cast-in Place Concrete - 10 Prelim Treatment - Slab on Grade Vissering Construction 8,000.00$            -$                        -$                         -$                           $8,000.00

59 033000
Cast-in-Place Concrete - 10 Prel Treatment - 
Stoops/Aprons/Bases/Bollards Vissering Construction 13,000.00$          -$                        -$                         -$                           $13,000.00

60 033000 Cast-in-Place Concrete - 10 Prel Treatment - Suspended Slab Vissering Construction 9,800.00$            -$                        -$                         -$                           $9,800.00

61 033000 Cast-in-Place Concrete - 10 Prel Treatment - Topping Vissering Construction 5,500.00$            -$                        -$                         -$                           $5,500.00
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62 033000 Cast-in-Place Concrete - 10 Prel Treatment - Walls Vissering Construction 192,000.00$        162,100.00$            9,900.00$                 172,000.00$              90% $20,000.00

63 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Mat FootingVissering Construction 25,100.00$          25,100.00$              -$                         25,100.00$                100%

64 033000
Cast-in-Place Concrete - 15 Influent Pump Station - 
Stoops/Aprons/Pads/Bases Vissering Construction 9,300.00$            -$                        -$                         -$                           $9,300.00

65 033000
Cast-in-Place Concrete - 15 Influent Pump Station - Suspended 
Slab Vissering Construction 50,600.00$          -$                        -$                         -$                           $50,600.00

66 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Topping Vissering Construction 12,300.00$          -$                        12,300.00$               12,300.00$                100%

67 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Walls Vissering Construction 201,700.00$        201,700.00$            -$                         201,700.00$              100%

68 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Mat Footing Vissering Construction 24,600.00$          5,000.00$                5,000.00$                 10,000.00$                41% $14,600.00

69 033000
Cast-in-Place Concrete - 16 Grit Tank & Splitter - Slab on 
Grade Vissering Construction 30,100.00$          -$                        -$                         -$                           $30,100.00

70 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Steps Vissering Construction 6,600.00$            -$                        -$                         -$                           $6,600.00

71 033000
Cast-in-Place Concrete - 16 Grit Tank & Splitter - Suspended 
Slab Vissering Construction 14,800.00$          -$                        -$                         -$                           $14,800.00

72 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Topping Vissering Construction 7,700.00$            -$                        -$                         -$                           $7,700.00

73 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Walls Vissering Construction 197,950.00$        -$                        15,000.00$               15,000.00$                8% $182,950.00

74 033000 Cast-in-Place Concrete - 20 Grit Removal Facilities - Columns Vissering Construction 8,900.00$            8,900.00$                -$                         8,900.00$                  100%

75 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - Mat 
Footings Vissering Construction 37,000.00$          37,000.00$              -$                         37,000.00$                100%

76 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - 
Stoops/Aprons/Bases/Bollards Vissering Construction 16,300.00$          -$                        -$                         -$                           $16,300.00

77 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - 
Suspended Slab/Beams Vissering Construction 87,900.00$          -$                        87,900.00$               87,900.00$                100%

78 033000 Cast-in-Place Concrete - 20 Grit Removal Facilities - Walls Vissering Construction 166,150.00$        166,150.00$            -$                         166,150.00$              100%

79 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Mat Footings Vissering Construction 7,700.00$            2,000.00$                -$                         2,000.00$                  26% $5,700.00

80 033000
Cast-in-Place Concrete - 25 Primary Clarifiers - Running 
Footings Vissering Construction 21,000.00$          -$                        -$                         -$                           $21,000.00

81 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Slab on Grade Vissering Construction 73,700.00$          -$                        -$                         -$                           $73,700.00

82 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Suspended Slab Vissering Construction 75,200.00$          -$                        -$                         -$                           $75,200.00

83 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Topping Vissering Construction 11,400.00$          -$                        -$                         -$                           $11,400.00

84 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Trenches Vissering Construction 21,200.00$          -$                        -$                         -$                           $21,200.00

85 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Walls Vissering Construction 479,800.00$        -$                        -$                         -$                           $479,800.00

86 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Mat Footings Vissering Construction 234,000.00$        -$                        -$                         -$                           $234,000.00

87 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Suspended Slab Vissering Construction 197,800.00$        -$                        -$                         -$                           $197,800.00

88 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Topping Vissering Construction 57,800.00$          -$                        -$                         -$                           $57,800.00

89 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Walls Vissering Construction 1,229,650.00$     -$                        -$                         -$                           $1,229,650.00
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90 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Mat Footing Vissering Construction 99,400.00$          -$                        41,500.00$               41,500.00$                42% $57,900.00

91 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Running Footing Vissering Construction 2,700.00$            -$                        -$                         -$                           $2,700.00

92 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Topping/Grout Vissering Construction 36,300.00$          -$                        -$                         -$                           $36,300.00

93 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Trough Vissering Construction 139,000.00$        -$                        -$                         -$                           $139,000.00

94 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Walls Vissering Construction 366,600.00$        -$                        -$                         -$                           $366,600.00

95 033000 Cast-in-Place Concrete - 45 Tertiary Building - Slab on Grade Vissering Construction 54,400.00$          54,400.00$              -$                         54,400.00$                100%

96 033000
Cast-in-Place Concrete - 45 Tertiary Building - 
Stoops/Aprons/Bases Vissering Construction 39,900.00$          26,800.00$              -$                         26,800.00$                67% $13,100.00

97 033000 Cast-in-Place Concrete - 47 UV - Mat Footing Vissering Construction 25,200.00$          -$                        -$                         -$                           $25,200.00

98 033000 Cast-in-Place Concrete - 47 UV - Topping/Grout/Fillet Vissering Construction 29,900.00$          -$                        -$                         -$                           $29,900.00

99 033000 Cast-in-Place Concrete - 47 UV - Walls Vissering Construction 157,650.00$        -$                        -$                         -$                           $157,650.00

100 033000 Cast-in-Place Concrete - 50 Blower Building - Bases Vissering Construction 3,300.00$            3,300.00$                -$                         3,300.00$                  100%

101 033000 Cast-in-Place Concrete - 50 Blower Building - Columns Vissering Construction 6,500.00$            6,500.00$                -$                         6,500.00$                  100%

102 033000 Cast-in-Place Concrete - 50 Blower Building - Mat Footing Vissering Construction 42,800.00$          42,800.00$              -$                         42,800.00$                100%

103 033000
Cast-in-Place Concrete - 50 Blower Building - Running 
Footings Vissering Construction 6,600.00$            6,600.00$                -$                         6,600.00$                  100%

104 033000 Cast-in-Place Concrete - 50 Blower Building - Slab on Grade Vissering Construction 10,800.00$          10,800.00$              -$                         10,800.00$                100%

105 033000
Cast-in-Place Concrete - 50 Blower Building - Suspended 
Slab/Beams Vissering Construction 97,500.00$          97,500.00$              -$                         97,500.00$                100%

106 033000 Cast-in-Place Concrete - 50 Blower Building - Walls Vissering Construction 114,250.00$        114,250.00$            -$                         114,250.00$              100%

107 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier - Mat Footing Vissering Construction 83,600.00$          83,600.00$              -$                         83,600.00$                100%

108 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Piers Vissering Construction 9,900.00$            -$                        -$                         -$                           $9,900.00

109 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Running 
Footing Vissering Construction 1,600.00$            -$                        -$                         -$                           $1,600.00

110 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Suspended 
Slab Vissering Construction 7,600.00$            -$                        -$                         -$                           $7,600.00

111 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  
Topping/Grout Vissering Construction 21,200.00$          -$                        -$                         -$                           $21,200.00

112 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Trough Vissering Construction 94,100.00$          -$                        32,650.00$               32,650.00$                35% $61,450.00

113 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Walls Vissering Construction 224,750.00$        224,750.00$            -$                         224,750.00$              100%

114 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Infills Vissering Construction 74,700.00$          -$                        -$                         -$                           $74,700.00

115 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Mat Footing Vissering Construction 24,400.00$          -$                        -$                         -$                           $24,400.00

116 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Running Footings Vissering Construction 1,600.00$            -$                        -$                         -$                           $1,600.00

117 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Suspended Slab Vissering Construction 78,100.00$          -$                        -$                         -$                           $78,100.00

118 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Walls Vissering Construction 28,200.00$          -$                        -$                         -$                           $28,200.00
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119 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Pad Footings/Running Footings Vissering Construction 27,600.00$          -$                        -$                         -$                           $27,600.00

120 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Slab on Grade Vissering Construction 22,600.00$          -$                        -$                         -$                           $22,600.00

121 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Stairs/Steps Vissering Construction 7,700.00$            -$                        -$                         -$                           $7,700.00

122 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Stoops/Aprons/Bases/Pads/Bollards Vissering Construction 29,800.00$          -$                        -$                         -$                           $29,800.00

123 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Topping Vissering Construction 10,600.00$          -$                        -$                         -$                           $10,600.00

124 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Walls/Piers Vissering Construction 85,700.00$          -$                        -$                         -$                           $85,700.00

125 033000
Cast-in-Place Concrete - 75 Biosolids Storage - Pad 
Footings/Running Footings Vissering Construction 57,800.00$          -$                        -$                         -$                           $57,800.00

126 033000 Cast-in-Place Concrete - 75 Biosolids Storage - Slab on Grade Vissering Construction 26,100.00$          -$                        -$                         -$                           $26,100.00

127 033000
Cast-in-Place Concrete - 75 Biosolids Storage - 
Stoops/Aprons/Bollards Vissering Construction 8,700.00$            -$                        -$                         -$                           $8,700.00

128 033000 Cast-in-Place Concrete - 75 Biosolids Storage - Walls Vissering Construction 200,650.00$        -$                        -$                         -$                           $200,650.00

129 033000 Cast-in-Place Concrete - Ready Mix & Crystalline Waterproofing Material Vissering Construction 1,100,000.00$     437,500.00$            6,500.00$                 444,000.00$              40% $656,000.00

130 034113 Precast Concrete Hollow Core Planks - Labor -10 Prelim Treatment Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

131 034113 Precast Concrete Hollow Core Planks - Material -  10 Prelim Treatment Strescore 13,900.00$          -$                        -$                         -$                           $13,900.00

132 034113 Precast Concrete Hollow Core Planks - Labor - 20 Grit Removal Vissering Construction 15,000.00$          -$                        -$                         -$                           $15,000.00

133 034113 Precast Concrete Hollow Core Planks - Material - 20 Grit Removal Strescore 12,750.00$          -$                        -$                         -$                           $12,750.00

134 034113 Precast Concrete Hollow Core Planks - Labor - 50 Blower Bldg Vissering Construction 22,500.00$          -$                        -$                         -$                           $22,500.00

135 034113 Precast Concrete Hollow Core Planks - Material - 50 Blower Bldg Strescore 24,400.00$          -$                        -$                         -$                           $24,400.00

136 034113 Precast Concrete Hollow Core Planks - Labor - 70 Dewater & Ops Vissering Construction 31,000.00$          -$                        -$                         -$                           $31,000.00

137 034113 Precast Concrete Hollow Core Planks - Material - 70 Dewater & Ops Strescore 60,950.00$          -$                        -$                         -$                           $60,950.00

138 DIVISION 04 - MASONRY

139 040513 Mortar Masonry & Grout - 10 Prelim Treatment Bldg-Labor Vissering Construction 2,700.00$            -$                        -$                         -$                           $2,700.00

140 040513 Mortar Masonry & Grout - 20 Grit Removal Facilities-Labor Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

141 040513 Mortar Masonry & Grout - 45 Tertiary Filter Bldg-Labor Vissering Construction 2,100.00$            -$                        -$                         -$                           $2,100.00

142 040513 Mortar Masonry & Grout - 50 Blower Bldg-Labor Vissering Construction 5,700.00$            -$                        -$                         -$                           $5,700.00

143 040513 Mortar Masonry & Grout - 70 Dewatering & Ops Bldg-Labor Vissering Construction 14,700.00$          -$                        -$                         -$                           $14,700.00

144 040513 Mortar Masonry & Grout - Material Vissering Construction 28,000.00$          -$                        -$                         -$                           $28,000.00

145 042000 Unit Masonry System - 10 Prelim Treatment Bldg-Labor Vissering Construction 42,000.00$          -$                        -$                         -$                           $42,000.00

146 042000 Unit Masonry System - 20 Grit Removal Facilities-Labor Vissering Construction 73,500.00$          -$                        -$                         -$                           $73,500.00
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147 042000 Unit Masonry System - 45-Tertiary Filter Bldg-Labor Vissering Construction 26,250.00$          -$                        -$                         -$                           $26,250.00

148 042000 Unit Masonry System - 50 Blower Bldg-Labor Vissering Construction 120,750.00$        -$                        -$                         -$                           $120,750.00

149 042000 Unit Masonry System - 70 Dewatering & Ops Bldg-Labor Vissering Construction 262,500.00$        -$                        -$                         -$                           $262,500.00

150 042000 Unit Masonry System - Material Vissering Construction 200,000.00$        -$                        -$                         -$                           $200,000.00

151 047200 Cast Stone - Material Edwards Cast Stone 3,455.00$            -$                        -$                         -$                           $3,455.00

152 047200 Cast Stone - Labor Vissering Construction 1,800.00$            -$                        -$                         -$                           $1,800.00

153 DIVISION 05 - METALS

154 055000 Metal Fabrications - A10 Preliminary Treatment Bldg - Material Vissering Construction 41,476.00$          9,850.00$                -$                         9,850.00$                  24% $31,626.00

155 055000 Metal Fabrications - 16 - Grit Tank & Splitter Structure - Material Vissering Construction 75,701.00$          255.00$                   -$                         255.00$                     0% $75,446.00

156 055000 Metal Fabrications - B20 Grit Removal Facility - Material Vissering Construction 57,723.00$          1,385.00$                -$                         1,385.00$                  2% $56,338.00

157 055000 Metal Fabrications - 25 Primary Clarifiers - Material Vissering Construction 155,839.00$        -$                        -$                         -$                           $155,839.00

158 055000 Metal Fabrications - 30 Aeration Tanks - Material Vissering Construction 156,204.00$        36,554.00$              -$                         36,554.00$                23% $119,650.00

159 055000 Metal Fabrications - C45 Tertiary Filtration Bldg - Material Vissering Construction 93,432.00$          93,432.00$              -$                         93,432.00$                100%

160 055000 Metal Fabrications - 47  UV Disinfection Structure - Material Vissering Construction 59,804.00$          7,835.00$                -$                         7,835.00$                  13% $51,969.00

161 055000 Metal Fabrications - D50 Blower Bldg - Material Vissering Construction 92,293.00$          45,740.00$              -$                         45,740.00$                50% $46,553.00

162 055000 Metal Fabrications - Aerobic Digester Bldg - Material Vissering Construction 138,041.00$        -$                        -$                         -$                           $138,041.00

163 055000 Metal Fabrications - E70 Dewatering & Ops Bldg - Material Vissering Construction 115,863.00$        303.00$                   -$                         303.00$                     0% $115,560.00

164 055000 Metal Fabrications - E75 Biosolids Storage Structure - Material Vissering Construction 8,218.00$            -$                        -$                         -$                           $8,218.00

165 055000 Metal Fabrications - 10 Prelim Treatment Bldg-Labor Vissering Construction 1,650.00$            -$                        -$                         -$                           $1,650.00

166 055000 Metal Fabrications - 16 Grit Tank & Splitter Structure-Labor Vissering Construction 9,900.00$            -$                        -$                         -$                           $9,900.00

167 055000 Metal Fabrications - 20 Grit Removal Facilities-Labor Vissering Construction 16,500.00$          -$                        -$                         -$                           $16,500.00

168 055000 Metal Fabrications - 25 Primary Clarifiers-Labor Vissering Construction 19,800.00$          -$                        -$                         -$                           $19,800.00

169 055000 Metal Fabrications - 30 Aeration Tanks-Labor Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

170 055000 Metal Fabrications - 40 Final Clarifiers-Labor Vissering Construction 16,500.00$          -$                        -$                         -$                           $16,500.00

171 055000 Metal Fabrications - 45 Tertiary Filter Bldg-Labor Vissering Construction 18,150.00$          -$                        -$                         -$                           $18,150.00

172 055000 Metal Fabrications - 47 UV Disinfection Structure-Labor Vissering Construction 8,250.00$            -$                        -$                         -$                           $8,250.00

173 055000 Metal Fabrications - 50 Blower Bldg-Labor Vissering Construction 23,100.00$          -$                        -$                         -$                           $23,100.00

174 055000 Metal Fabrications - 60 Excess Flow Clarifier-Labor Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

175 055000 Metal Fabrications - 65 Aerobic Digesters-Labor Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

176 055000 Metal Fabrications - 70 Dewatering & Ops Bldg-Labor Vissering Construction 36,300.00$          -$                        -$                         -$                           $36,300.00

177 055000 Metal Fabrications - 77 Process Return Flow Pump-Labor Vissering Construction 4,950.00$            -$                        -$                         -$                           $4,950.00
EJCDC C-620 Contractor's Application for Payment
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178 055200 Handrails & Railings - Site-Labor Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

179 055200 Handrails & Railings - 10 Prelim Treatment Bldg-Labor Vissering Construction 1,200.00$            -$                        -$                         -$                           $1,200.00

180 055200 Handrails & Railings - 16 Grit Tank & Splitter-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

181 055200 Handrails & Railings - 20 Grit Removal Facilities-Labor Vissering Construction 8,000.00$            -$                        -$                         -$                           $8,000.00

182 055200 Handrails & Railings - 25 Primary Clarifiers-Labor Vissering Construction 17,600.00$          -$                        -$                         -$                           $17,600.00

183 055200 Handrails & Railings - 30 Aeration Tanks-Labor Vissering Construction 38,400.00$          -$                        -$                         -$                           $38,400.00

184 055200 Handrails & Railings - 40 Clarifiers-Labor Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

185 055200 Handrails & Railings - 45 Tertiary Filter Bldg-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

186 055200 Handrails & Railings - 47 UV Disinfection Structure-Labor Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

187 055200 Handrails & Railings - 50 Blower Bldg-Labor Vissering Construction 6,000.00$            -$                        -$                         -$                           $6,000.00

188 055200 Handrails & Railings - 60 Excess Flow Clarifier-Labor Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

189 055200 Handrails & Railings - 65 Aerobic Digesters-Labor Vissering Construction 45,600.00$          -$                        -$                         -$                           $45,600.00

190 055200 Handrails & Railings - 70 Dewatering & Ops Bldg-Labor Vissering Construction 11,200.00$          -$                        -$                         -$                           $11,200.00

191 055200 Handrails & Railings - 77 Process Return Flow Station-Labor Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

192 055300 Grating, Flr Plates & Plank - 10 Prelim Treatment Bldg-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

193 055300 Grating, Flr Plates & Plank - 16 Grit Tank & Splitter-Labor Vissering Construction 7,200.00$            -$                        -$                         -$                           $7,200.00

194 055300 Grating, Flr Plates & Plank - 25 Primary Clarifiers-Labor Vissering Construction 6,800.00$            -$                        -$                         -$                           $6,800.00

195 055300 Grating, Flr Plates & Plank - 30 Aeration Tanks-Labor Vissering Construction 4,400.00$            -$                        -$                         -$                           $4,400.00

196 055300 Grating, Flr Plates & Plank - 40 Clarifiers-Labor Vissering Construction 400.00$               -$                        -$                         -$                           $400.00

197 055300 Grating, Flr Plates & Plank - 45 Tertiary Filter Bldg-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

198 055300 Grating, Flr Plates & Plank - 47 UV Disinfection-Labor Vissering Construction 7,200.00$            -$                        -$                         -$                           $7,200.00

199 055300 Grating, Flr Plates & Plank - 60 Excess Flow Clarifier-Labor Vissering Construction 1,200.00$            -$                        -$                         -$                           $1,200.00

200 DIVISION 06  - WOOD, PLASTICS & COMPOSITES

201 061110 Wood Blocking & Curbing - 10 Prelim Treatment Bldg Vissering Construction 7,150.00$            -$                        -$                         -$                           $7,150.00

202 061110 Wood Blocking & Curbing - 20 Grit Removal Facilities Vissering Construction 5,850.00$            -$                        -$                         -$                           $5,850.00

203 061110 Wood Blocking & Curbing - 45 Tertiary Filter Bldg Vissering Construction 22,750.00$          22,750.00$              -$                         22,750.00$                100%

204 061110 Wood Blocking & Curbing - 50 Blower Bldg Vissering Construction 13,650.00$          -$                        -$                         -$                           $13,650.00

205 061110 Wood Blocking & Curbing - 70 Dewatering & Ops Bldg Vissering Construction 15,600.00$          -$                        -$                         -$                           $15,600.00

206 066000 Fiberglass Fabrications - Labor Vissering Construction 13,000.00$          -$                        -$                         -$                           $13,000.00

207 066000 Fiberglass Fabrications - Material - 45 Tertiary Bldg Mona Composites 8,852.00$            -$                        -$                         -$                           $8,852.00

208 066000 Fiberglass Fabrications - Material - 50 Blower Bldg Mona Composites 13,808.00$          -$                        -$                         -$                           $13,808.00
EJCDC C-620 Contractor's Application for Payment
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209 066110 Fiberglass Grating - Labor Vissering Construction 1,800.00$            -$                        -$                         -$                           $1,800.00

210 066114 Fiberglass Weirs, Baffles & Troughs - Labor Vissering Construction 57,500.00$          -$                        -$                         -$                           $57,500.00

211 066114 Fiberglass Weirs, Baffles & Troughs - Material - 25 Primary Clarifiers Midwestern Fabrications 44,270.00$          44,270.00$              -$                         44,270.00$                100%

212 066114 Fiberglass Weirs, Bafflfes & Troughs - Material - 40 Final Clarifiers Midwestern Fabrications 14,750.00$          14,750.00$              -$                         14,750.00$                100%

213 066114 Fiberglass Weirs, Baffles & Troughts - Material - 47 UV Disinfection Midwestern Fabrications 18,695.00$          18,695.00$              -$                         18,695.00$                100%

214 066114 Fiberglass Weirs, Baffles & Troughts - Material - 60 Excess Flow Clarifier Midwestern Fabrications 10,285.00$          10,285.00$              -$                         10,285.00$                100%

215 066160 Fiberglass Reinforced Plastic Chemical Tank - Labor Vissering Construction 3,750.00$            -$                        -$                         -$                           $3,750.00

216 066160 Fiberglass Reinforced Plastic Chemical Tank - Material Augusta Fiberglass 38,179.00$          -$                        -$                         -$                           $38,179.00

217 DIVISION 07 - THERMAL & MOISTURE PROTECTION

218 071400 Fluid Applied Waterproofing Vissering Construction 20,000.00$          10,000.00$              10,000.00$               20,000.00$                100%

219 071700 Under-slab Waterproofing System Vissering Construction 30,000.00$          30,000.00$              -$                         30,000.00$                100%

220 072112 Board Insulation - Labor Vissering Construction 25,000.00$          6,500.00$                6,500.00$                 13,000.00$                52% $12,000.00

221 072112 Board Insulation - Material Vissering Construction 50,000.00$          13,000.00$              13,000.00$               26,000.00$                52% $24,000.00

222 072600 Vapor & Air Barrier - Labor Vissering Construction 15,000.00$          4,000.00$                -$                         4,000.00$                  27% $11,000.00

223 072600 Vapor & Air Barrier - Material Vissering Construction 10,000.00$          1,500.00$                -$                         1,500.00$                  15% $8,500.00

224 075300 Roof Material - 10 Preliminary Treatment Building Sterling Commerical Roofing 13,000.00$          13,000.00$              -$                         -$                              13,000.00$                100%

225 076200 Sheet Metal Material - 10 Preliminary Treatment Building Sterling Commerical Roofing 1,100.00$            -$                        -$                         -$                           $1,100.00

226 075300 Roof Labor - 10 Preliminary Treatment Building Sterling Commerical Roofing 22,900.00$          -$                        -$                         -$                           $22,900.00

227 075300 Carlisle Roof Material - 20 Grit Removal Facilities Sterling Commerical Roofing 13,000.00$          13,000.00$              -$                         -$                              13,000.00$                100%

228 075300 Roof Material - 20 Grit Removal Facilities Sterling Commerical Roofing 1,200.00$            -$                        -$                         -$                           $1,200.00

229 075300 Roof Labor - 20 Grit Removal Facilities Sterling Commerical Roofing 22,500.00$          -$                        -$                         -$                           $22,500.00

230 075300 Roof Labor - 45 Tertiary Filter Building Sterling Commerical Roofing 80,795.00$          58,000.00$              -$                         58,000.00$                72% $22,795.00

231 075300 Roof Material - 45 Tertiary Filter Building Sterling Commerical Roofing 40,000.00$          40,000.00$              -$                         -$                              40,000.00$                100%

232 076200 Sheet Metal Material - 45 Tertiary Filter Building Sterling Commerical Roofing 5,000.00$            -$                        -$                         -$                           $5,000.00

233 075300 Roof Labor - 50 Blower Building Sterling Commerical Roofing 42,100.00$          -$                        -$                         -$                           $42,100.00

234 075300 Roof Material - 50 Blower Building Sterling Commerical Roofing 26,000.00$          26,000.00$              -$                         -$                              26,000.00$                100%

235 076200 Sheet Metal Material - 50 Blower Building Sterling Commerical Roofing 1,575.00$            -$                        -$                         -$                           $1,575.00

236 075300 Roof Labor - 70 Dewatering & Ops Building Sterling Commerical Roofing 57,000.00$          -$                        -$                         -$                           $57,000.00

237 075300 Roof Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 37,000.00$          37,000.00$              -$                         -$                              37,000.00$                100%

238 075300 Roof Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 10,030.00$          -$                        -$                         -$                           $10,030.00

239 076200 Sheet Metal Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 1,950.00$            -$                        -$                         -$                           $1,950.00
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240 075300 Mobilization Sterling Commerical Roofing 6,500.00$            -$                        -$                         -$                           $6,500.00

241 076200 Flashing & Sheet Metal Fasica & Soffit  - Labor - 45 Tertiary BldgVissering Construction 12,000.00$          -$                        -$                         -$                           $12,000.00

242 076200 Flashing & Sheet Metal Fasica & Soffit  - Mtl - 45 Tertiary BldgVissering Construction 14,500.00$          -$                        -$                         -$                           $14,500.00

243 078400 Firestopping Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

244 079000 Caulking & Sealants Vissering Construction 25,000.00$          -$                        -$                         -$                           $25,000.00

245 DIVISION 08 - OPENINGS

246 087100 Hardware Mtl -  10 Preliminary Treatment Bldg LaForce 2,830.00$            -$                        -$                         -$                           $2,830.00

247 081100 Hollow Metal Doors - Mtl - 10 Preliminary Treatment Bldg LaForce 1,096.00$            -$                        -$                         -$                           $1,096.00

248 081100 Hollow Metal Frames - Mtl - 10 Preliminary Treatment Bldg LaForce 406.00$               -$                        -$                         -$                           $406.00

249 082210 Fiberglass Doors/Frames  - Mtl - 10 Preliminary Treatment LaForce 8,432.00$            -$                        -$                         -$                           $8,432.00

250 087100 Hardware Mtl - 20 Grit Removal Facility LaForce 5,549.00$            -$                        -$                         -$                           $5,549.00

251 081100 Hollow Metal Doors - Mtl -  20 Grit Removal Facility LaForce 4,384.00$            -$                        -$                         -$                           $4,384.00

252 081100 Hollow Metal Frames - Mtl - 20 Grit Removal Facility LaForce 1,218.00$            -$                        -$                         -$                           $1,218.00

253 082210 Fiberglass Doors/Frames  - Mtl -  20 Grit Removal Facility LaForce 10,538.00$          -$                        -$                         -$                           $10,538.00

254 087100 Hardware Mtl - 45 Tertiary Filter Bldg LaForce 7,453.00$            -$                        -$                         -$                           $7,453.00

255 081100 Hollow Metal Doors - Mtl -  45 Tertiary Filter Bldg LaForce 8,766.00$            -$                        -$                         -$                           $8,766.00

256 081100 Hollow Metal Frames - Mtl - 45 Tertiary Filter Bldg LaForce 2,031.00$            -$                        -$                         -$                           $2,031.00

257 082210 Fiberglass Doors/Frames  - Mtl - 45 Tertiary Filter Bldg LaForce 12,645.00$          -$                        -$                         -$                           $12,645.00

258 087100 Hardware Mtl - 50 Blower Building LaForce 4,006.00$            -$                        -$                         -$                           $4,006.00

259 081100 Hollow Metal Doors - Mtl - 50 Blower Building LaForce 6,575.00$            -$                        -$                         -$                           $6,575.00

260 081100 Hollow Metal Frames - Mtl - 50 Blower Building LaForce 2,030.00$            -$                        -$                         -$                           $2,030.00

261 082210 Fiberglass Doors/Frames  - Mtl - 50 Blower Building LaForce 4,216.00$            -$                        -$                         -$                           $4,216.00

262 087100 Hardware Mtl - 70 Dewatering & Ops Building LaForce 9,302.00$            -$                        -$                         -$                           $9,302.00

263 081100 Hollow Metal Doors - Mtl - 70 Dewatering & Ops Building LaForce 15,340.00$          -$                        -$                         -$                           $15,340.00

264 081100 Hollow Metal Frames - Mtl - 70 Dewatering & Ops Building LaForce 5,686.00$            -$                        -$                         -$                           $5,686.00

265 082210 Fiberglass Doors/Frames  - Mtl - 70 Dewatering & Ops Bldg LaForce 12,645.00$          -$                        -$                         -$                           $12,645.00

266 081100 Standard Steel Doors & Frames - Labor - 10 Prelim Treatment Vissering Construction 781.00$               -$                        -$                         -$                           $781.00

267 081100 Standard Steel Doors & Frames - Labor - 20 Grit Removal Vissering Construction 1,302.00$            -$                        -$                         -$                           $1,302.00

268 081100 Standard Steel Doors & Frames - Labor - 45 Teritary Bldg Vissering Construction 2,604.00$            -$                        -$                         -$                           $2,604.00

269 081100 Standard Steel Doors & Frames - Labor - 50 Blower Bldg Vissering Construction 2,865.00$            -$                        -$                         -$                           $2,865.00

270 081100 Standard Steel Doors & Frames - Labor - 70 Dewatering & Ops Bldg Vissering Construction 4,948.00$            -$                        -$                         -$                           $4,948.00
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 9 of 31 Pages

35

Item 3.



For (contract): Application Number: 10

Application Period:10.01.2023   -   10.31.2023 Application Date: 10.31.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish     
(B - F)

A F

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

271 082210 Fiberglass Doors & Frames - Labor - 70 Dewatering & Ops Vissering Construction 7,500.00$            -$                        -$                         -$                           $7,500.00

272 083113 Access Doors & Frames - Labor - 15 Influent Pump Station Vissering Construction 4,615.00$            -$                        -$                         -$                           $4,615.00

273 083113 Access Doors & Frames - Labor - 30 Aeration Tanks Vissering Construction 2,307.00$            -$                        -$                         -$                           $2,307.00

274 083113 Access Doors & Frames - Labor - 50  Blower Building Vissering Construction 1,154.00$            1,154.00$                -$                         1,154.00$                  100%

275 083113 Access Doors & Frames - Labor 60 Excess Flow Clarifier Vissering Construction 2,307.00$            -$                        -$                         -$                           $2,307.00

276 083113 Access Doors & Frames - Labor - 65 Aerobic Digesters Vissering Construction 4,617.00$            -$                        -$                         -$                           $4,617.00

277 083113 Access Doors & Frames - Material - 15 Influent Pump Station Nystrom 11,358.00$          11,358.00$              -$                         11,358.00$                100%

278 083113 Access Doors & Frames - Material - 30 Aeration Tanks Nystrom 2,565.00$            2,565.00$                -$                         2,565.00$                  100%

279 083113 Access Doors & Frames - Material - 50 Blower Building Nystrom 2,220.00$            2,220.00$                -$                         2,220.00$                  100%

280 083113 Access Doors & Frames - Material - 60 Excess Flow Clarifier Nystrom 1,250.00$            1,250.00$                -$                         1,250.00$                  100%

281 083113 Access Doors & Frames - Material - 65 Aerobic Digesters Nystrom 3,634.00$            3,634.00$                -$                         3,634.00$                  100%

282 083323 Overhead Door - 10'x9' IF - Material - 10 Preliminary Bldg Raynor 7,950.00$            -$                        -$                         -$                           $7,950.00

283 083323 Overhead Door - 10'x9' IF - Labor - 10 Preliminary Bldg Raynor 3,950.00$            -$                        -$                         -$                           $3,950.00

284 083323 COH for 10'x9' IF - 10 Preliminary  Bldg Raynor 4,500.00$            -$                        -$                         -$                           $4,500.00

285 083323 Overhead Door - 9'x14' IF - Material - 20 Grit Removal Bldg Raynor 7,500.00$            -$                        -$                         -$                           $7,500.00

286 083323 Overhead Door - 9'x14' IF - Labor - 20 Grit Removal Bldg Raynor 2,800.00$            -$                        -$                         -$                           $2,800.00

287 083323 COH for 9'x14' IF - 20 Grit Removal Bldg Raynor 4,500.00$            -$                        -$                         -$                           $4,500.00

288 083323 Overhead Door - 10'x10' IF - Material - 50 Blower Bldg Raynor 9,000.00$            -$                        -$                         -$                           $9,000.00

289 083323 Overhead Door - 10'x10' IF - Labor - 50 Blower Bldg Raynor 3,950.00$            -$                        -$                         -$                           $3,950.00

290 083323 COH for 10'x10'IF - 50 Blower Bldg Raynor 2,150.00$            -$                        -$                         -$                           $2,150.00

291 083323 Overhead Door  - 12'8"x14' IF - Material - 70 Dewatering Bldg Raynor 14,600.00$          -$                        -$                         -$                           $14,600.00

292 083613 Sectional Door - 20'x2"x9'4" TM200 - Material-70 Dewatering Bldg Raynor 4,500.00$            -$                        -$                         -$                           $4,500.00

293 083613 OH & Sectional 20'x2"x9'4" TM200 - Labor - 70 Dewatering Bldg Raynor 6,550.00$            -$                        -$                         -$                           $6,550.00

294 083613 COH for 12'x8" x14' IF - 70 Dewatering & Ops Bldg Raynor 2,150.00$            -$                        -$                         -$                           $2,150.00

295 083613 CST-423 - 70 Dewatering & Ops Bldg Raynor 1,900.00$            -$                        -$                         -$                           $1,900.00

296 088100 Old Castle Glass - Material -  20 Grit Removal RWS 1,029.00$            -$                        -$                         -$                           $1,029.00

297 081100 RWS - Labor - 20 Grit Removal RWS 995.00$               -$                        -$                         -$                           $995.00

298 081100 RWS - Overhead & Profit - 20 Grit Removal RWS 632.00$               -$                        -$                         -$                           $632.00

299 081100 Old Castle Glass - Material -  45 Tertiary Bldg RWS 2,060.00$            -$                        -$                         -$                           $2,060.00

300 081100 RWS - Labor - 45 Tertiary Bldg RWS 1,990.00$            -$                        -$                         -$                           $1,990.00

301 081100 RWS - Overhead & Profit - 45 Tertiary Bldg RWS 1,266.00$            -$                        -$                         -$                           $1,266.00
EJCDC C-620 Contractor's Application for Payment
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302 081100 Cross Aluminum Products - Material - 70 Dewatering & Ops RWS 16,500.00$          -$                        -$                         -$                           $16,500.00

303 081100 Old Castle Glass - Material -  70 Dewatering & Ops RWS 17,497.00$          -$                        -$                         -$                           $17,497.00

304 081100 RWS - Labor - 70 Dewatering & Ops RWS 16,915.00$          -$                        -$                         -$                           $16,915.00

305 081100 RWS - Overhead & Profit - 70 Dewatering & Ops RWS 10,756.00$          -$                        -$                         -$                           $10,756.00

306 087100 Door Hardware - Labor Vissering Construction 25,000.00$          -$                        -$                         -$                           $25,000.00

307 081100 DIVISION 09 - FINISHES

308 092216 Metal Stud Framing Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

309 092900 Gypsum Board Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

310 093000 Ceramic - Materials - 70 Dewatering & Ops Bldg Douglas Floor Covering 17,290.00$          -$                        -$                         -$                           $17,290.00

311 093000 Ceramic - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 16,310.00$          -$                        -$                         -$                           $16,310.00

312 096500 Linoleum - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 16,225.00$          -$                        -$                         -$                           $16,225.00

313 096500 Linoleum - Labor - 70 Dewatering & Ops Bldg. Douglas Floor Covering 10,300.00$          -$                        -$                         -$                           $10,300.00

314 096500 Base - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 565.00$               -$                        -$                         -$                           $565.00

315 096500 Base - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 635.00$               -$                        -$                         -$                           $635.00

316 096500 Stair Tread - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 2,195.00$            -$                        -$                         -$                           $2,195.00

317 096500 Stair Tread - Labor - 70 Dewatering & Ops Bldeg Douglas Floor Covering 2,280.00$            -$                        -$                         -$                           $2,280.00

318 096813 Carpet Tile - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 2,925.00$            -$                        -$                         -$                           $2,925.00

319 096813 Carpet Tile - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 1,175.00$            -$                        -$                         -$                           $1,175.00

320 092100 Suspended Acoustical Ceilings - Labor - 70 Dewatering & Ops Vissering Construction 15,500.00$          -$                        -$                         -$                           $15,500.00

321 092100 Suspended Acoustical Ceilings - Material  - 70 Dewatering & Ops Vissering Construction 14,000.00$          -$                        -$                         -$                           $14,000.00

322 099100 Painting - 10 Prelim Treatment - Labor RP Coatings 32,000.00$          -$                        -$                         -$                           $32,000.00

323 099100 Painting - 10 Prelim Treatment - Material RP Coatings 7,000.00$            -$                        -$                         -$                           $7,000.00

324 099100 Painting - 15 Influent PS - Labor RP Coatings 20,000.00$          -$                        -$                         -$                           $20,000.00

325 099100 Painting - 15 Influent PS - Material RP Coatings 2,000.00$            -$                        -$                         -$                           $2,000.00

326 099100 Painting - 16 Grit Tank - Labor RP Coatings 2,500.00$            -$                        -$                         -$                           $2,500.00

327 099100 Painting - 16 Grit Tank - Material RP Coatings 300.00$               -$                        -$                         -$                           $300.00

328 099100 Painting - 20 Grit Removal - Labor RP Coatings 57,000.00$          -$                        -$                         -$                           $57,000.00

329 099100 Painting - 20 Grit Removal - Material RP Coatings 9,000.00$            -$                        -$                         -$                           $9,000.00

330 099100 Painting - 25 Primary Clarifiers - Labor RP Coatings 16,000.00$          -$                        -$                         -$                           $16,000.00

331 099100 Painting - 25 Primary Clarifiers - Material RP Coatings 1,500.00$            -$                        -$                         -$                           $1,500.00

332 099100 Painting - 30 Aeration Tanks - Labor RP Coatings 32,000.00$          -$                        -$                         -$                           $32,000.00
EJCDC C-620 Contractor's Application for Payment
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333 099100 Painting - 30 Aeration Tanks - Material RP Coatings 3,000.00$            -$                        -$                         -$                           $3,000.00

334 099100 Painting - 40 - Final Clarifiers - Labor RP Coatings 53,000.00$          -$                        -$                         -$                           $53,000.00

335 099100 Painting - 40 - Final Clarifiers - Material RP Coatings 11,000.00$          -$                        -$                         -$                           $11,000.00

336 099100 Painting - 45 Tertiary Filter Bldg - Labor RP Coatings 115,000.00$        -$                        -$                         -$                           $115,000.00

337 099100 Painting - 45 Tertiary Filter Bldg - Material RP Coatings 16,000.00$          -$                        -$                         -$                           $16,000.00

338 099100 Painting - 47 UV Structure - Labor RP Coatings 3,000.00$            -$                        -$                         -$                           $3,000.00

339 099100 Painting - 47 UV Structure - Material RP Coatings 300.00$               -$                        -$                         -$                           $300.00

340 099100 Painting - 50 Blower Bldg - Labor RP Coatings 61,000.00$          -$                        -$                         -$                           $61,000.00

341 099100 Painting - 50 Blower Bldg - Material RP Coatings 8,000.00$            -$                        -$                         -$                           $8,000.00

342 099100 Painting - 60 Excess Flow Clairifer - Labor RP Coatings 32,000.00$          -$                        -$                         -$                           $32,000.00

343 099100 Painting - 60 Excess Flow Clairifer - Material RP Coatings 7,000.00$            -$                        -$                         -$                           $7,000.00

344 099100 Painting - 65 Aerobic Digesters - Labor RP Coatings 38,000.00$          -$                        -$                         -$                           $38,000.00

345 099100 Painting - 65 Aerobic Digesters - Material RP Coatings 4,000.00$            -$                        -$                         -$                           $4,000.00

346 099100 Painting - 70 Dewatering/Ops Bldg - Labor RP Coatings 41,000.00$          -$                        -$                         -$                           $41,000.00

347 099100 Painting - 70 Dewatering/Ops Bldg - Material RP Coatings 7,000.00$            -$                        -$                         -$                           $7,000.00

348 099100 Painting - 77 Return Pump Station - Labor RP Coatings 4,000.00$            -$                        -$                         -$                           $4,000.00

349 099100 Painting - 77 Return Pump Station - Material RP Coatings 400.00$               -$                        -$                         -$                           $400.00

350 099635 Chemical Resistant Coating - 45 Tertiary Bldg - Labor RP Coatings 15,000.00$          -$                        -$                         -$                           $15,000.00

351 099635 Chemical Resistant Coating - 45 Tertiary Bldg - Material RP Coatings 6,000.00$            -$                        -$                         -$                           $6,000.00

352 099635 Chemical Resistant Coating - 50 Blower Bldg - Labor RP Coatings 15,000.00$          -$                        -$                         -$                           $15,000.00

353 099635 Chemical Resistant Coating - 50 Blower Bldg - Material RP Coatings 6,000.00$            -$                        -$                         -$                           $6,000.00

354 DIVISION 10 - SPECIALTIES

355 100020 Miscellaneous Specialties - Labor - 10 Prelim Treatment Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

356 100020 Miscellaneous Specialities - Labor - 20 Grit Removal Facilities Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

357 100020 Miscellaneous Specialties - Labor - 45 Tertiary Bldg Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

358 100020 Miscellaneous Specialties - Labor - 50 Blower Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

359 100020 Miscellaneous Specialties - Labor - 70 Dewatering & Ops Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

360 100020 Miscellaneous Specialties - Material Spec Ten 1,265.00$            -$                        -$                         -$                           $1,265.00

361 101400 Plastic & Metal Signs - 10 Preliminary Vissering Construction 1,558.00$            -$                        -$                         -$                           $1,558.00

362 101400 Plastic & Metal Signs - 20 Grit Removal Facilities Vissering Construction 1,639.00$            -$                        -$                         -$                           $1,639.00

363 101400 Plastic & Metal Signs - 45 Teritary Bldg Vissering Construction 2,270.00$            -$                        -$                         -$                           $2,270.00
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 12 of 31 Pages

38

Item 3.



For (contract): Application Number: 10

Application Period:10.01.2023   -   10.31.2023 Application Date: 10.31.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish     
(B - F)

A F

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

364 101400 Plastic & Metal Signs - 50  Blower Bldg Vissering Construction 2,895.00$            -$                        -$                         -$                           $2,895.00

365 101400 Plastic & Metal Signs - 70  Dewatering Bldg Vissering Construction 3,348.00$            -$                        -$                         -$                           $3,348.00

366 101400 Plastic & Metal Signs - Site Vissering Construction 1,790.00$            -$                        -$                         -$                           $1,790.00

367 102113.13 Metal Toilet Compartments - Labor - 70 Dewatering & Ops Vissering Construction 1,850.00$            -$                        -$                         -$                           $1,850.00

368 102113.13 Metal Toilet Compartments - Material - 70 Dewatering & Ops Spec Ten 3,090.00$            -$                        -$                         -$                           $3,090.00

369 102800 Toilet & Bath Accessories - Labor - 50 Blower Bldg Vissering Construction 1,292.00$            -$                        -$                         -$                           $1,292.00

370 102800 Toilet & Bath Accessories - Labor - 70 Dewatering & Ops Bldg Vissering Construction 6,208.00$            -$                        -$                         -$                           $6,208.00

371 102800 Toilet & Bath Accessories - Material Spec Ten 3,175.00$            -$                        -$                         -$                           $3,175.00

372 104316 First Aid Kit - Labor - 45 Tertiary Filter Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

373 104316 First Aid Kit - Labor - 50 Blower Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

374 104316 First Aid Kit - Labor - 70 Dewatering & Ops Bldg Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

375 104316 First Aid Kit - Material Spec Ten 630.00$               -$                        -$                         -$                           $630.00

376 104443 Fire Extinguishers, Cabinet - Labor-10 Prelim Treatment Bldg Vissering Construction 230.00$               -$                        -$                         -$                           $230.00

377 104443 Fire Extinguisher, Cabinet - Labor - 20 Grit Removal Vissering Construction 231.00$               -$                        -$                         -$                           $231.00

378 104443 Fire Extinguisher, Cabinet - Labor - 45 Tertiary Bldg Vissering Construction 463.00$               -$                        -$                         -$                           $463.00

379 104443 Fire Extinguisher, Cabinet - Labor - 50 Blower Bldg Vissering Construction 463.00$               -$                        -$                         -$                           $463.00

380 104443 Fire Extinguisher, Cabiniet - Labor - 70 Dewatering Bldg Vissering Construction 463.00$               -$                        -$                         -$                           $463.00

381 104443 Fire Extinguishers, Cabinets & Accessories - Material Spec Ten 2,830.00$            -$                        -$                         -$                           $2,830.00

382 107316 Architectural Canopies - Labor Vissering Construction 6,500.00$            -$                        -$                         -$                           $6,500.00

383 107316 Architectural Canopies - Material Mapes Canopies 5,530.00$            5,530.00$                -$                         5,530.00$                  100%

384 107516 Flagpoles - Labor Vissering Construction 2,850.00$            -$                        -$                         -$                           $2,850.00

385 107516 Flagpoles - Material Pole Tech 1,325.00$            -$                        -$                         -$                           $1,325.00

386 DIVISION 11 - EQUIPMENT

387 115300 Lab Furniture & Equipment - Material Bradford Systems 57,500.00$          -$                        -$                         -$                           $57,500.00

388 115300 Lab Furniture & Equipment - Labor Bradford Systems 16,500.00$          -$                        -$                         -$                           $16,500.00

389 DIVISION 12 - FURNISHINGS

390 122100 Window Blinds - Labor Vissering Construction 1,850.00$            -$                        -$                         -$                           $1,850.00

391 122100 Window Blinds - Material Vissering Construction 3,000.00$            -$                        -$                         -$                           $3,000.00

392 124843 Floor Mats - Labor Vissering Construction 1,000.00$            -$                        -$                         -$                           $1,000.00

393 124843 Floor Mats - Material Vissering Construction 2,000.00$            -$                        -$                         -$                           $2,000.00

394 DIVISION 13 - SPECIAL CONSTRUCTION
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395 133419 Metal Buildings - Material American Buildings 194,869.00$        -$                        -$                         -$                           $194,869.00

396 133419 Metal Buildings - Erection Labor Vissering Construction 60,000.00$          -$                        -$                         -$                           $60,000.00

397 133419 Metal Building - Roofing - Labor Vissering Construction 22,500.00$          -$                        -$                         -$                           $22,500.00

398 133419 Metal Building - Siding - Labor Vissering Construction 15,000.00$          -$                        -$                         -$                           $15,000.00

399 133419 Metal Building - Trim - Labor Vissering Construction 20,000.00$          -$                        -$                         -$                           $20,000.00

400 DIVISION 14 - CONVEYING EQUIPMENT

401 142400 Hydraulic Passenger Elevator Otis Elevator 98,074.00$          98,074.00$              -$                         98,074.00$                100%

402 DIVISION 21 - FIRE SUPPRESSION

403 211000 Water-Based Fire Suppression Sys - Labor -45 Tertiary Filter Nelson Fire Protection 10,617.00$          -$                        -$                         -$                           $10,617.00

404 211000 Water-Based Fire Suppression Sys - Mtl - 45 Tertiary Filter Nelson Fire Protection 4,732.00$            -$                        -$                         -$                           $4,732.00

405 211000 Water-Based Fire Suppression Sys - Eng Labor - 45 Tertiary Filter Nelson Fire Protection 1,064.00$            -$                        -$                         -$                           $1,064.00

406 211000 Water-Based Fire Suppression Sys - Labor - 50 Blower Rm Nelson Fire Protection 13,122.00$          -$                        -$                         -$                           $13,122.00

407 211000 Water-Based Fire Suppression Sys - Mtl - 50 Blower Rm Nelson Fire Protection 5,577.00$            -$                        -$                         -$                           $5,577.00

408 211000 Water-Based Fire Suppression Sys- Eng Labor- 50 Blower Rm Nelson Fire Protection 1,254.00$            -$                        -$                         -$                           $1,254.00

409 211000 Water-Based Fire Supression Sys - Labor - 70 Dewatering & Ops Nelson Fire Protection 15,429.00$          -$                        -$                         -$                           $15,429.00

410 211000 Water-Based Fire Suppression Sys - Mtl - 70 Dewatering & Ops Nelson Fire Protection 6,591.00$            -$                        -$                         -$                           $6,591.00

411 211000 Water-Based Fire Suppression Sys- Eng Labor- 70 Dewatering & Ops Nelson Fire Protection 1,482.00$            -$                        -$                         -$                           $1,482.00

412 211000 Water-Based Fire Suppress Sys - Overhead & Profit Nelson Fire Protection 15,915.00$          -$                        -$                         -$                           $15,915.00

413 DIVISION 22 - PLUMBING

414 Div 22 Overhead & Profit    GA Rich 1,300,448.00$     247,085.12$            65,022.40$               312,107.52$              24% $988,340.48

415 Div 22 Mobilization   GA Rich 200,000.00$        100,000.00$            -$                         100,000.00$              50% $100,000.00

416 Div 22 Pipe Demo-LAB   GA Rich 84,880.00$          16,976.00$              -$                         16,976.00$                20% $67,904.00

417 330000 SS330000 Site Temp Piping-MAT   GA Rich 93,015.00$          37,206.00$              9,301.50$                 46,507.50$                50% $46,507.50

418 330000 SS330000 Site Temp Piping-LAB   GA Rich 15,915.00$          6,366.00$                1,591.50$                 7,957.50$                  50% $7,957.50

419 330000 SS330000 Site Pot/Non Pot-MAT   GA Rich 205,597.00$        -$                        -$                         -$                           $205,597.00

420 330000 SS330000 Site Pot/Non Pot-LAB   GA Rich 274,655.00$        -$                        -$                         -$                           $274,655.00

421 330000 SS330000 Site Nat Gas-MAT   GA Rich 52,766.00$          -$                        -$                         -$                           $52,766.00

422 330000 SS330000 Site Nat Gas-LAB   GA Rich 44,539.00$          -$                        -$                         -$                           $44,539.00

423 330000 SS330000 Site Outfall & MHs - MAT GA Rich 236,419.00$        212,777.10$            -$                         212,777.10$              90% $23,641.90

424 330000 SS330000 Site Outfall & MHs - LAB GA Rich 244,963.00$        195,970.40$            -$                         195,970.40$              80% $48,992.60

425 330000 SS330000 Site ML/SE/TE PIP-MAT   GA Rich 74,116.00$          59,292.80$              -$                         59,292.80$                80% $14,823.20
EJCDC C-620 Contractor's Application for Payment
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426 330000 SS330000 Site ML/SE/TE PIP-LAB   GA Rich 111,347.00$        -$                        -$                         -$                           $111,347.00

427 330000 SS330000 Site SE Piping-MAT   GA Rich 74,667.00$          -$                        -$                         -$                           $74,667.00

428 330000 SS330000 Site SE Piping-LAB   GA Rich 118,770.00$        -$                        -$                         -$                           $118,770.00

429 330000 SS330000 Site RAS/WAS Ppng-MAT   GA Rich 82,695.00$          -$                        -$                         -$                           $82,695.00

430 330000 SS330000 Site RAS/WAS Ppng-LAB   GA Rich 163,309.00$        -$                        -$                         -$                           $163,309.00

431 330000 SS330000 Site 18/20 Pre 24-MAT   GA Rich 134,834.00$        121,350.60$            13,483.40$               134,834.00$              100%

432 330000 SS330000 Site 18/20 Pre 24-LAB   GA Rich 274,655.00$        137,327.50$            27,465.50$               164,793.00$              60% $109,862.00

433 330000 SS330000 Site MHD12 MH1-5-MAT    GA Rich 183,432.00$        18,343.20$              91,716.00$               110,059.20$              60% $73,372.80

434 330000 SS330000 Site MHD12 MH1-5-LAB   GA Rich 237,540.00$        23,754.00$              23,754.00$               47,508.00$                20% $190,032.00

435 330000 SS330000 Site San Influent-MAT   GA Rich 181,670.00$        -$                        -$                         -$                           $181,670.00

436 330000 SS330000 Site San Influent-LAB   GA Rich 287,274.00$        -$                        -$                         -$                           $287,274.00

437 330000 SS330000 Site DSL/SCUM/PRS-MAT   GA Rich 79,772.00$          -$                        -$                         -$                           $79,772.00

438 330000 SS330000 Site DSL/SCUM/PRS-LAB   GA Rich 118,770.00$        -$                        -$                         -$                           $118,770.00

439 220000 SS220000 Site PRC/SB/HOCL-MAT   GA Rich 25,410.00$          -$                        -$                         -$                           $25,410.00

440 220000 SS220000 Site PRC/SB/HOCL-LAB   GA Rich 89,077.00$          -$                        -$                         -$                           $89,077.00

441 330000 SS330000 Site 8" EFD-MAT   GA Rich 27,533.00$          27,533.00$              -$                         27,533.00$                100%

442 330000 SS330000 Site 8" EFD-LAB   GA Rich 29,686.00$          29,092.28$              593.72$                    29,686.00$                100%

443 330000 SS330000 Site MH D6-D10-MAT   GA Rich 140,123.00$        -$                        -$                         -$                           $140,123.00

444 330000 SS330000 Site MH D6-D10-LAB   GA Rich 96,430.00$          -$                        -$                         -$                           $96,430.00

445 330000 SS330000 Site VMH 1&2 Ppng-MAT   GA Rich 101,651.00$        -$                        -$                         -$                           $101,651.00

446 330000 SS330000 Site VMH 1&2 Ppng-LAB   GA Rich 111,347.00$        -$                        -$                         -$                           $111,347.00

447 330000 SS330000 Site Storm & MH's-MAT   GA Rich 74,642.00$          -$                        -$                         -$                           $74,642.00

448 330000 SS330000 Site Storm & MH's-LAB   GA Rich 118,770.00$        -$                        -$                         -$                           $118,770.00

449 330000 SS330000 STR10 Influent PS-MAT   GA Rich 46,618.00$          -$                        4,661.80$                 4,661.80$                  10% $41,956.20

450 330000 SS330000 STR10 Influent PS-LAB   GA Rich 27,985.00$          -$                        2,798.50$                 2,798.50$                  10% $25,186.50

451 220000 SS220000 STR15 STA Plumbng-MAT   GA Rich 43,307.00$          -$                        4,330.70$                 4,330.70$                  10% $38,976.30

452 220000 SS220000 STR15 STA Plumbng-LAB   GA Rich 21,515.00$          -$                        2,151.50$                 2,151.50$                  10% $19,363.50

453 400500 SS400500 STA Prcess Piping-MAT   GA Rich 65,637.00$          3,281.85$                -$                         3,281.85$                  5% $62,355.15

454 400500 SS400500 STA Prcess Piping-LAB   GA Rich 36,689.00$          1,834.45$                -$                         1,834.45$                  5% $34,854.55

455 400500 SS400500 STR20 Grit Remval-MAT   GA Rich 65,637.00$          16,409.25$              9,845.55$                 26,254.80$                40% $39,382.20

456 400500 SS400500 STR20 Grit Remval-LAB   GA Rich 100,118.00$        25,029.50$              15,017.70$               40,047.20$                40% $60,070.80
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457 400500 SS400500 STR30 SS Tanks-MAT   GA Rich 218,130.00$        -$                        -$                         -$                           $218,130.00

458 400500 SS400500 STR30 SS Tanks-LAB   GA Rich 167,912.00$        -$                        -$                         -$                           $167,912.00

459 400500 SS400500 STR30 PP Tank-MAT   GA Rich 96,613.00$          -$                        -$                         -$                           $96,613.00

460 400500 SS400500 STR30 PP Tank-LAB   GA Rich 149,932.00$        -$                        -$                         -$                           $149,932.00

461 400500 SS400500 STR40 Final Clrfr-MAT   GA Rich 143,000.00$        57,200.00$              78,650.00$               135,850.00$              95% $7,150.00

462 400500 SS400500 STR40 Final Clrfr-LAB   GA Rich 87,839.00$          -$                        52,703.40$               52,703.40$                60% $35,135.60

463 400500 SS400500 STR45 Trtry Fltr-MAT   GA Rich 185,971.00$        27,895.65$              -$                         27,895.65$                15% $158,075.35

464 400500 SS400500 STR45 Trtry Fltr-LAB   GA Rich 201,495.00$        20,149.50$              -$                         20,149.50$                10% $181,345.50

465 220000 SS220000 STR45 T Fltr Plmb-MAT   GA Rich 65,032.00$          13,006.40$              -$                         13,006.40$                20% $52,025.60

466 220000 SS220000 STR45 T Fltr Plmb-LAB   GA Rich 34,282.00$          6,856.40$                -$                         6,856.40$                  20% $27,425.60

467 400500 SS400500 STR47 UV Dsfct PP-MAT   GA Rich 207,971.00$        -$                        -$                         -$                           $207,971.00

468 400500 SS400500 STR47 UV Dsfct PP-LAB   GA Rich 71,503.00$          -$                        -$                         -$                           $71,503.00

469 400500 SS400500 STR50 Blwr Bld PP-MAT   GA Rich 87,516.00$          8,751.60$                17,503.20$               26,254.80$                30% $61,261.20

470 400500 SS400500 STR50 Blwr Bld PP-LAB   GA Rich 73,461.00$          7,346.10$                -$                         7,346.10$                  10% $66,114.90

471 220000 SS220000 STR50 BlwBld Plmb-MAT   GA Rich 77,000.00$          23,100.00$              -$                         23,100.00$                30% $53,900.00

472 220000 SS220000 STR50 BlwBld Plmb-LAB   GA Rich 68,284.00$          20,485.20$              -$                         20,485.20$                30% $47,798.80

473 400500 SS400500 STR60 Ex Flw Clfr-MAT   GA Rich 64,900.00$          48,675.00$              -$                         48,675.00$                75% $16,225.00

474 400500 SS400500 STR60 Ex Flw Clfr-LAB   GA Rich 52,438.00$          26,219.00$              -$                         26,219.00$                50% $26,219.00

475 400500 SS400500 STR65 Stnless PP-MAT   GA Rich 46,750.00$          -$                        -$                         -$                           $46,750.00

476 400500 SS400500 STR65 Stnless PP-LAB   GA Rich 116,839.00$        -$                        -$                         -$                           $116,839.00

477 400500 SS400500 STR65 DIP PP-MAT   GA Rich 43,758.00$          -$                        -$                         -$                           $43,758.00

478 400500 SS400500 STR65 DIP PP-LAB   GA Rich 33,512.00$          -$                        -$                         -$                           $33,512.00

479 400500 SS400500 STR70 Dwtr Bldng PP-M   GA Rich 21,879.00$          -$                        -$                         -$                           $21,879.00

480 400500 SS400500 STR70 Dwtr Bldng PP-L   GA Rich 18,330.00$          -$                        -$                         -$                           $18,330.00

481 220000 SS220000 STR70 Dwtr Bldng PL-M   GA Rich 95,480.00$          -$                        -$                         -$                           $95,480.00

482 220000 SS220000 STR70 Dwtr Bldng PL-L   GA Rich 100,473.00$        -$                        -$                         -$                           $100,473.00

483 220000 SS220000 STR75 BIO Solids PL-M   GA Rich 12,177.00$          -$                        -$                         -$                           $12,177.00

484 220000 SS220000 STR75 BIO Solids PL-L   GA Rich 7,136.00$            -$                        -$                         -$                           $7,136.00

485 330000 SS330000 STR77 Prcs Rtn PS-MAT   GA Rich 77,524.00$          69,771.60$              -$                         69,771.60$                90% $7,752.40

486 330000 SS330000 STR77 Prcs Rtn PS-LAB   GA Rich 193,001.00$        154,400.80$            -$                         154,400.80$              80% $38,600.20

487 404213 SS404213 Ins PP & Plumbing-MAT   GA Rich 148,720.00$        -$                        -$                         -$                           $148,720.00
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488 404213 SS404213 Ins PP & Plumbing-LAB   GA Rich 189,181.00$        -$                        -$                         -$                           $189,181.00

489 431133.12 SS431133.12 Rtry Lobe Blwr-LAB   GA Rich 8,815.00$            -$                        -$                         -$                           $8,815.00

490 432106 SS432106 Plnt Wtr Pmpng Sy-LAB   GA Rich 5,667.00$            -$                        -$                         -$                           $5,667.00

491 432321 SS432321 Cntrfgl Sldge Pmp-LAB   GA Rich 13,153.00$          -$                        -$                         -$                           $13,153.00

492 432358 SS432358 Rtry Lobe Pmp-LAB   GA Rich 17,561.00$          -$                        -$                         -$                           $17,561.00

493 432413 SS432413 Intrnl Rcycl Pmp-LAB   GA Rich 17,631.00$          -$                        -$                         -$                           $17,631.00

494 432510 SS432510 Submersible Pmp-LAB   GA Rich 30,994.00$          -$                        6,198.80$                 6,198.80$                  20% $24,795.20

495 432321 SS432321 Centrifugal Sludge Pumps-LAB   GA Rich 5,037.00$            -$                        -$                         -$                           $5,037.00

496 463300 SS463300 Chem Rem Equip-LAB   GA Rich 2,039.00$            -$                        -$                         -$                           $2,039.00

497 463653 SS463653 Chem Feed Equip-LAB   GA Rich 2,309.00$            -$                        -$                         -$                           $2,309.00

498 464123 SS464123 Submersible Mixer-LAB   GA Rich 7,976.00$            -$                        -$                         -$                           $7,976.00

499 465146 SS465146 Aeration Equip-LAB   GA Rich 78,359.00$          -$                        -$                         -$                           $78,359.00

500 400500 SS400500 Process Valves-LAB   GA Rich 66,737.00$          -$                        -$                         -$                           $66,737.00

501 DIVISION 23 - HVAC

502 230000 Stainless Steel Duct - In & Out - 10 Preliminary Treatment Complete Mechanical Sys 10,000.00$          -$                        -$                         -$                           $10,000.00

503 230000 Makeup Air Unit - 10 Preliminary  Treatment Complete Mechanical Sys 12,500.00$          -$                        -$                         -$                           $12,500.00

504 230000 Grilles - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

505 230000 Duct & Fittings - 10 Preliminary Treatment Bldg Complete Mechanical Sys 2,600.00$            -$                        -$                         -$                              -$                           $2,600.00

506 230000 Insulation - 10 Preliminary Treatment Bldg Complete Mechanical Sys 4,000.00$            -$                        -$                         -$                           $4,000.00

507 230000 Electric Wall Heater - 10 Preliminary Treatment Bldg Complete Mechanical Sys 2,000.00$            2,000.00$                -$                         2,000.00$                  100%

508 230000 Exhaust Fan - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,910.00$            1,910.00$                -$                         1,910.00$                  100%

509 230000 Dampers - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,984.00$            -$                        -$                         -$                           $1,984.00

510 230000 Labor - 10 Preliminary Treatment Bldg Complete Mechanical Sys 9,000.00$            -$                        -$                         -$                           $9,000.00

511 230000 Test & Balance - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,300.00$            -$                        -$                         -$                           $1,300.00

512 230000 Training - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

513 230000 Makeup Air Unit - 20 Grit Removal Bldg Complete Mechanical Sys 25,000.00$          -$                        -$                         -$                           $25,000.00

514 23000 Electric Wall Heater - 20 Grit Removal Bldg Complete Mechanical Sys 539.75$               539.75$                   -$                         539.75$                     100%

515 230000 Exhaust Fan - 20 Grit Removal Bldg Complete Mechanical Sys 3,940.00$            3,940.00$                -$                         3,940.00$                  100%

516 230000 Stainless Steel Duct - In & Out - 20 Grit Removal Bldg Complete Mechanical Sys 10,000.00$          -$                        -$                         -$                           $10,000.00

517 230000 Duct & Fittings - 20 Grit Removal Bldg Complete Mechanical Sys 17,000.00$          -$                        -$                         -$                           $17,000.00

518 230000 Dampers - 20 Grit Removal Bldg Complete Mechanical Sys 4,406.00$            -$                        -$                         -$                           $4,406.00
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519 230000 Grilles - 20 Grit Removal Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

520 230000 Insulation - 20 Grit Removal Bldg Complete Mechanical Sys 5,000.00$            -$                        -$                         -$                           $5,000.00

521 230000 Labor - 20 Grit Removal Bldg Complete Mechanical Sys 15,000.00$          -$                        -$                         -$                           $15,000.00

522 230000 Test & Balance - 20 Grit Removal Bldg Complete Mechanical Sys 1,700.00$            -$                        -$                         -$                           $1,700.00

523 230000 Training - 20 Grit Removal Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

524 230000 Louvers - 45 Tertiary Bldg Complete Mechanical Sys 2,700.00$            2,700.00$                -$                         2,700.00$                  100%

525 230000 Electric Unit Heater - 45 Tertiary Bldg Complete Mechanical Sys 20,000.00$          20,000.00$              -$                         20,000.00$                100%

526 230000 Water Source Heat Pump - 45 Tertiary Bldg Complete Mechanical Sys 9,992.00$            -$                        -$                         -$                           $9,992.00

527 230000 Fans - 45 Tertiary Bldg Complete Mechanical Sys 12,280.00$          12,280.00$              -$                         12,280.00$                100%

528 230000 Dampers - 45 Teritary Bldg Complete Mechanical Sys 14,643.00$          -$                        -$                         -$                           $14,643.00

529 230000 Duct & Fittings - 45 Tertiary Bldg Complete Mechanical Sys 7,000.00$            -$                        -$                         -$                           $7,000.00

530 230000 Grilles - 45 Tertiary Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

531 230000 Insulation - 45 Tertiary Bldg Complete Mechanical Sys 1,730.00$            -$                        -$                         -$                           $1,730.00

532 230000 Test & Balance - 45 Tertiary Bldg Complete Mechanical Sys 1,300.00$            -$                        -$                         -$                           $1,300.00

533 230000 Training - 45 Tertiary Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

534 230000 Rooftop Unit - 50 Blower Bldg Complete Mechanical Sys 35,000.00$          -$                        -$                         -$                           $35,000.00

535 230000 Makeup Air Unit - 50 Blower Bldg Complete Mechanical Sys 12,500.00$          -$                        -$                         -$                           $12,500.00

536 230000 Exhaust Fan - 50 Blower Bldg Complete Mechanical Sys 14,310.00$          14,310.00$              -$                         14,310.00$                100%

537 230000 Electric Wall Heater - 50 Blower Bldg Complete Mechanical Sys 800.00$               800.00$                   -$                         800.00$                     100%

538 230000 Electric Unit Heater - 50 Blower Bldg Complete Mechanical Sys 3,200.00$            3,200.00$                -$                         3,200.00$                  100%

539 230000 Louvers - 50 Blower Bldg Complete Mechanical Sys 800.00$               800.00$                   -$                         800.00$                     100%

540 230000 Dampers - 50 Blower Bldg Complete Mechanical Sys 14,403.00$          -$                        -$                         -$                           $14,403.00

541 230000 Duct & Fittings - 50 Blower Bldg Complete Mechanical Sys 7,350.00$            -$                        -$                         -$                           $7,350.00

542 230000 Insulation - 50 Blower Bldg Complete Mechanical Sys 2,470.00$            -$                        -$                         -$                           $2,470.00

543 230000 Grilles - 50  Blower Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

544 230000 Test & Balance - 50 Blower Bldg Complete Mechanical Sys 2,100.00$            -$                        -$                         -$                           $2,100.00

545 230000 Training - 50 Blower Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

546 230000 Rooftop Unit - 70 Dewatering & Ops Bldg Complete Mechanical Sys 35,000.00$          -$                        -$                         -$                           $35,000.00

547 230000 Makeup Air Unit - 70 Dewatering & Ops Bldg Complete Mechanical Sys 25,000.00$          -$                        -$                         -$                           $25,000.00

548 230000 Stainless Steel Duct - In & Out - 70 Dewatering & Ops Bldg Complete Mechanical Sys 10,000.00$          -$                        -$                         -$                           $10,000.00

549 230000 Exhaust Fan - 70 Dewatering & Ops Bldg Complete Mechanical Sys 7,000.00$            7,000.00$                -$                         7,000.00$                  100%
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550 230000 Water Source Heat Pump - 70 Dewatering & Ops Bldg Complete Mechanical Sys 9,992.00$            -$                        -$                         -$                           $9,992.00

551 230000 Electric Duct Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 5,400.00$            -$                        -$                         5,400.00$                     5,400.00$                  100%

552 230000 Electric Wall Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 3,500.00$            3,500.00$                -$                         3,500.00$                  100%

553 230000 Electric Unit Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 3,500.00$            3,500.00$                -$                         3,500.00$                  100%

554 230000 Duct & Fittings - 70 Dewatering & Ops Bldg Complete Mechanical Sys 5,000.00$            -$                        -$                         -$                           $5,000.00

555 230000 Insulation - 70 Dewatering & Ops Bldg Complete Mechanical Sys 13,800.00$          -$                        -$                         -$                           $13,800.00

556 230000 Dampers - 70 Dewatering & Ops Bldg Complete Mechanical Sys 2,384.00$            -$                        -$                         -$                           $2,384.00

557 230000 Grilles - 70 Dewatering & Ops Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

558 230000 Test & Balance - 70 Dewatering & Ops Bldg Complete Mechanical Sys 2,100.00$            -$                        -$                         -$                           $2,100.00

559 230000 Training - 70 Dewatering & Ops Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

560 230000 Temperature Controls Wiring (all) Complete Mechanical Sys 12,800.00$          -$                        -$                         -$                           $12,800.00

561 230000 Overhead & Profit    Complete Mechanical Sys 151,841.25$        23,575.25$              6,000.00$                 29,575.25$                19% $122,266.00

562 DIVISION 26 - ELECTRICAL

563 260000 Moblization Connelly Electric 210,000.00$        120,000.00$            -$                         120,000.00$              57% $90,000.00

564 260000 Short Circuit Study Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

565 260000 Closeout Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

566 260000 Site - Demolition Connelly Electric 100,000.00$        15,000.00$              -$                         15,000.00$                15% $85,000.00

567 260000 Site - Temporary feeds to B20 - Labor Connelly Electric 60,000.00$          8,700.00$                -$                         8,700.00$                  15% $51,300.00

568 260000 Site - Temporary feeds to B20 - Material Connelly Electric 40,000.00$          800.00$                   -$                         800.00$                     2% $39,200.00

569 260000 Temporary Feeds to Aeration Tanks - Labor Connelly Electric 48,000.00$          48,000.00$              -$                         48,000.00$                100%

570 260000 Temporary Feeds to Aeration Tanks - Material Connelly Electric 32,000.00$          32,000.00$              -$                         32,000.00$                100%

571 260000 Site - Miscellaneous work at Entrance Gate Connelly Electric 22,000.00$          -$                        -$                         -$                           $22,000.00

572 260544 Site - Raceways & Handholes-EHH1 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

573 260544 Site - Raceways & Handholes-EHH2 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

574 260544 Site - Raceways & Handholes-EHH3 Connelly Electric 68,000.00$          -$                        -$                         -$                           $68,000.00

575 260544 Site - Raceways & Handholes-EHH4 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

576 260544 Site - Raceways & Handholes-EHH5 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

577 260544 Site - Raceways & Handholes-EHH6 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

578 260544 Site - Raceways & Handholes-EHH7 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

579 260000 Site - Pole Bases Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

580 260526 Site - Grounding Connelly Electric 20,000.00$          1,000.00$                -$                         1,000.00$                  5% $19,000.00
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581 260523 Site - Cabling Connelly Electric 300,000.00$        -$                        -$                         -$                           $300,000.00

582 260000 Site - Poles & Luminaries -Materials Connelly Electric 50,000.00$          50,000.00$              -$                         50,000.00$                100%

583 260000 Voice/Data Connelly Electric 250,000.00$        -$                        -$                         -$                           $250,000.00

584 260000 CCTV Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

585 260000 Access Control Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

586 260000 Branch Raceways - A10 Prelim Treatment Connelly Electric 25,000.00$          2,500.00$                -$                         2,500.00$                  10% $22,500.00

587 260000 Feeder Raceways - A10 Prelim Treatment Connelly Electric 10,000.00$          2,500.00$                -$                         2,500.00$                  25% $7,500.00

588 260000 Branch Wiring - A10 Prelim Treatment Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

589 260000 Feeder Cables - A10 Prelim Treatment Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

590 265113/265629 Lighting -Material - A10 Prelim Treatment Connelly Electric 50,000.00$          50,000.00$              -$                         50,000.00$                100%

591 265113/265629 Lighting - Labor - A10 Prelim Treatment Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

592 260000 Switchgear - Material - A10 Prelim Treatment Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

593 260000 Switchgear - Labor - A10 Prelim Treatment Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

594 260000 Power Devices - A10 Prelim Treatment Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

595 263614 Generator Docking Station - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

596 260000 Connect Motors - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

597 260000 Connect Instruments - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

598 284600 Fire Alarm - A10 Prelim Treatment Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

599 280000 Access Control - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

600 260000 Branch Raceways - 15-Influent PS Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

601 260000 Feeder Raceways - 15 Influent PS Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

602 260000 Branch Wiring - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

603 260000 Feeder Cables - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

604 260000 Switchgear - Material - 15 Influent PS Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

605 260000 Switchgear - Labor - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

606 260000 Connect Motors, etc - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

607 260000 Connect Instruments - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

608 260000 Branch Raceways -  16 Grit Tank Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

609 260000 Branch Wiring - 16 Grit Tank Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

610 265113/265629 Lighting - Materials - 16 Grit Tank Connelly Electric 5,000.00$            5,000.00$                -$                         5,000.00$                  100%

611 265113/265629 Lighting - Labor - 16 Grit Tank Connelly Electric 3,000.00$            -$                        -$                         -$                           $3,000.00
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612 260000 Power Devices - 16 Grit Tank Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

613 260000 Connect Motors, etc - 16 Grit Tank Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

614 260000 Connect Instruments - 16 Grit Tank Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

615 260000 Branch Raceways - 20 Grit Removal Connelly Electric 40,000.00$          -$                        5,000.00$                 5,000.00$                  13% $35,000.00

616 260000 Feeder Raceways - 20 Grit Removal Connelly Electric 20,000.00$          7,325.00$                5,000.00$                 12,325.00$                62% $7,675.00

617 260000 Branch Wiring - 20 Grit Removal Connelly Electric 15,000.00$          3,200.00$                -$                         3,200.00$                  21% $11,800.00

618 260000 Feeder Cables - 20 Grit Removal Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

619 265113/265629 Lighting - Materials - 20 Grit Removal Connelly Electric 10,000.00$          10,000.00$              -$                         10,000.00$                100%

620 265113/265629 Lighting - Labor - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

621 260000 Switchgear - Material - 20 Grit Removal Connelly Electric 100,000.00$        2,500.00$                -$                         2,500.00$                  3% $97,500.00

622 26000 Switchgear - Labor - 20 Grit Removal Connelly Electric 20,000.00$          4,900.00$                -$                         4,900.00$                  25% $15,100.00

623 26000 Power Devices - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

624 260000 Connect Motors, etc - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

625 260000 Connect Instruments - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

626 284600 Fire Alarm - 20 Grit Removal Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

627 280000 Access Control - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

628 271000 Voice/Data - 20 Grit Removal Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

629 260000 Branch Raceways - 25 Primary Clarifiers Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

630 260000 Branch Wiring - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

631 265113/265629 Lighting - Materials - 25 Primary Clarifiers Connelly Electric 15,000.00$          15,000.00$              -$                         15,000.00$                100%

632 260000 Lighting - Labor - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

633 260000 Power Devices - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

634 260000 Connect Motors, etc - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

635 260000 Connect Instruments - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

636 260000 Branch Raceways - 30 Aeration Tanks Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

637 260000 Branch Wirinig - 30 Aeration Tanks Connelly Electric 30,000.00$          -$                        -$                         -$                           $30,000.00

638 265113/265629 Lighting - Materials - 30  Aeration Tanks Connelly Electric 25,000.00$          25,000.00$              -$                         25,000.00$                100%

639 265113/265629 Lighting - Labor - 30 Aeration Tanks Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

640 260000 Power Devices - 30 Aeration Tanks Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

641 260000 Connect Motors, etc - 30 Aeration Tanks Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

642 260000 Connect Instruments - 30 Aeration Tanks Connelly Electric 30,000.00$          -$                        -$                         -$                           $30,000.00
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643 260000 Branch Raceways - 40 Final Clarifiers Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

644 260000 Branch Wirinig - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

645 265113/265629 Lighting - Materials - 40 Final Clarifiers Connelly Electric 15,000.00$          15,000.00$              -$                         15,000.00$                100%

646 265113/265629 Lighting - Labor - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

647 260000 Power Devices - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

648 260000 Connect Motors, etc - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

649 260000 Connect Instruments - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

650 260000 Branch Raceways - 45 Tertiary Filter Bldg Connelly Electric 100,000.00$        9,000.00$                -$                         9,000.00$                  9% $91,000.00

651 260000 Feeder Raceways - 45 Tertiary Filter bldg Connelly Electric 20,000.00$          3,000.00$                -$                         3,000.00$                  15% $17,000.00

652 260000 Branch Wirinig - 45 Tertiary Filter Bldg Connelly Electric 40,000.00$          -$                        -$                         -$                           $40,000.00

653 260000 Feeder Cables - 45 Tertiary Filter Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

654 265113/265629 Lighting - Materials - 45 Tertiary Filter Bldg Connelly Electric 30,000.00$          30,000.00$              -$                         30,000.00$                100%

655 265113/265629 Lighting - Labor - 45 Tertiary Filter Bldg Connelly Electric 15,000.00$          1,200.00$                -$                         1,200.00$                  8% $13,800.00

656 260000 Switchgear - Materials - 45 Tertiary Filter Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

657 260000 Switchgear - Labor - 45 Tertiary Filter Bldg Connelly Electric 35,000.00$          -$                        -$                         -$                           $35,000.00

658 260000 Power Devices - 45 Tertiary Filter Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

659 260000 Connect Motors, etc - 45 Tertiary Filter Bldg Connelly Electric 8,000.00$            -$                        -$                         -$                           $8,000.00

660 260000 Connect Instruments - 45 Tertiary Filter Bldg Connelly Electric 7,000.00$            -$                        -$                         -$                           $7,000.00

661 284600 Fire Alarm - 45 Tertiary Filter Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

662 280000 Access Control - 45 Tertiary Filter Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

663 271000 Voice/Data - 45 Tertiary Filter Bldg Connelly Electric 40,000.00$          -$                        -$                         -$                           $40,000.00

664 260000 Branch Raceways - 47 UV Structure Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

665 260000 Branch Wiring - 47 UV Structure Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

666 265113/265629 Lighting - Materials - 47 UV Structure Connelly Electric 5,000.00$            5,000.00$                -$                         5,000.00$                  100%

667 265113/265629 Lighting - Labor - 47 UV Structure Connelly Electric 3,000.00$            -$                        -$                         -$                           $3,000.00

668 260000 Power Devicces - 47 UV Structure Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

669 260000 Connect Motors, etc - 47 UV Structure Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

670 260000 Connect Instruments - 47 UV Structure Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

671 260000 Branch Raceways - 50 Blower Bldg Connelly Electric 150,000.00$        34,570.00$              -$                         34,570.00$                23% $115,430.00

672 260000 Feeder Raceways - 50 Blower Bldg Connelly Electric 50,000.00$          6,500.00$                -$                         6,500.00$                  13% $43,500.00

673 260000 Branch Wiring - 50 Blower Bldg Connelly Electric 60,000.00$          -$                        -$                         -$                           $60,000.00
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674 260000 Feeder Cables - 50 Blower Bldg Connelly Electric 30,000.00$          -$                        -$                         -$                           $30,000.00

675 265113/265629 Lighting - Materials - 50 Blower Bldg Connelly Electric 25,000.00$          25,000.00$              -$                         25,000.00$                100%

676 265113/265629 Lighting - Labor - 50 Blower Bldg Connelly Electric 15,000.00$          4,200.00$                1,800.00$                 6,000.00$                  40% $9,000.00

677 260000 Switchgear - Labor - 50 Blower Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

678 260000 Switchgear - Material - 50 Blower Bldg Connelly Electric 25,000.00$          -$                        -$                         -$                           $25,000.00

679 260000 Power Devices - 50 Blower Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

680 263614 Generator Docking Station - 50 Blower Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

681 260000 Connect Motors, etc - 50 Blower Bldg Connelly Electric 12,000.00$          -$                        -$                         -$                           $12,000.00

682 260000 Connect Instruments - 50 Blower Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

683 284600 Fire Alarm - 50 Blower Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

684 271000 Voice/Data - 50 Blower Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

685 260000 Branch Raceways - 60 Excess Flow Clarifier Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

686 260000 Branch Wiring - 60 Excess Flow Clarifier Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

687 265113/265629 Lighting - Materials - 60 Excess Flow Clarifier Connelly Electric 10,000.00$          10,000.00$              -$                         10,000.00$                100%

688 265113/265629 Lighting - Labor - 60 Excess Flow Clarifier Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

689 260000 Power Devices - 60  Excess Flow Clarifier Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

690 260000 Connect Motors, etc - 60 Excess Flow Clarifier Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

691 260000 Connect Instruments - 60 Excess Flow Clarifier Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

692 280000 CCTV - 60 Excess Flow Clarifier Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

693 260000 Branch Raceways - 65 Aerobic Digester Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

694 260000 Branch Wiring - 65 Aerobic Digester Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

695 265113/265629 Lighting - Materials - 65 Aerobic Digester Connelly Electric 10,000.00$          10,000.00$              -$                         10,000.00$                100%

696 265113/265629 Lighting - Labor - 65 Aerobic Digester Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

697 260000 Power Devices - 65 Aerobic Digester Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

698 260000 Connect Instruments - 65 Aerobic Digester Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

699 260000 Branch Raceways - 70 Dewatering/Ops Bldg Connelly Electric 150,000.00$        -$                        -$                         -$                           $150,000.00

700 260000 Feeder Raceways - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

701 260000 Branch Wiring - 70 Dewatering/Ops Bldg Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

702 260000 Feeder Cables - 70 Dewatering/Ops Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

703 265113/265629 Lighting - Materials - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$          20,000.00$              -$                         20,000.00$                100%

704 265113/265629 Lighting - Labor - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00
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705 260000 Switchgear - Material - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

706 260000 Switchgear - Labor - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

707 260000 Power Devices - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

708 260000 Connect Motors, etc - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

709 260000 Connect Instruments - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

710 284600 Fire Alarm - 70 Dewatering/Ops Bldg Connelly Electric 25,000.00$          -$                        -$                         -$                           $25,000.00

711 280000 Access Control - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

712 260000 Branch Raceways - 75 BioSolids Storage Structure Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

713 260000 Branch Wiring - 75 BioSolids Storage Structure Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

714 265113/265629 Lighting - Materials - 75 BioSolids Storage Structure Connelly Electric 3,000.00$            3,000.00$                -$                         3,000.00$                  100%

715 265113/265629 Lighting - Labor - 75 BioSolids Storage Structure Connelly Electric 3,000.00$            -$                        -$                         -$                           $3,000.00

716 260000 Power Devices - 75 BioSolids Storage Structure Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

717 260000 Connect Instruments - 75 BioSolids Storage Structure Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

718 260000 Lightning Protection - 75 BioSolids Storage Structure Connelly Electric 23,000.00$          -$                        -$                         -$                           $23,000.00

719 260901 Engineering Design & Submittals Wunderlich-Malec 231,900.00$        153,000.00$            -$                         153,000.00$              66% $78,900.00

720 Control Panel - MCC A10 Prelim Treatment Bldg Wunderlich-Malec 104,934.00$        -$                        -$                         -$                           $104,934.00

721 Control Panel - SCC-A10 Prelim Treatment Bldg Wunderlich-Malec 68,934.00$          -$                        -$                         -$                           $68,934.00

722 Control Panel - MCC-B20 Grit Removal Facilities Wunderlich-Malec 64,634.00$          -$                        -$                         -$                           $64,634.00

723 Control Panel - SCC-B20 Grit Removal Facilities Wunderlich-Malec 61,934.00$          -$                        -$                         -$                           $61,934.00

724 Control Panel - MCC-C45 Tertiary Bldg Wunderlich-Malec 92,234.00$          -$                        -$                         -$                           $92,234.00

725 Control Panel - SCC-C45 Tertiary Bldg Wunderlich-Malec 56,934.00$          -$                        -$                         -$                           $56,934.00

726 Control Panel - MCC-D50 Blower Bldg Wunderlich-Malec 113,184.00$        -$                        -$                         -$                           $113,184.00

727 Control Panel - SCC-D50 Blower Bldg Wunderlich-Malec 61,934.00$          -$                        -$                         -$                           $61,934.00

728 Control Panel - SCC-E70 Dewatering & Ops Bldg Wunderlich-Malec 54,434.00$          -$                        -$                         -$                           $54,434.00

729 Exterior Lighting Controls Wunderlich-Malec 16,550.00$          -$                        -$                         -$                           $16,550.00

730 Small Influent Pump VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 6,050.00$            -$                        -$                         -$                           $6,050.00

731 Large Influent Pump VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

732 Mech Fin Screen VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 5,550.00$            -$                        -$                         -$                           $5,550.00

733 Pri Sludge Pump VFD Panel - B20 Grit Removal Facilities Wunderlich-Malec 5,300.00$            -$                        -$                         -$                           $5,300.00

734 Digester Sludge Xfer Pump VFD Panel - B20 Grit Removal Facilities Wunderlich-Malec 5,450.00$            -$                        -$                         -$                           $5,450.00

735 Process Return Flow Pumps VFD Panel - C45 Tertiary Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00
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736 Mix VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

737 MLRP VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

738 NRP VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

739 Aerobic Digesters VFD Panel - D50 Blower Bldg Wunderlich-Malec 6,050.00$            -$                        -$                         -$                           $6,050.00

740 RAS VFD Panel - D50 Blower Bldg Wunderlich-Malec 6,050.00$            -$                        -$                         -$                           $6,050.00

741 Combination Starters EF-E70-60 Wunderlich-Malec 5,050.00$            -$                        -$                         -$                           $5,050.00

742 SWDB-MAIN Power Metering Panel Wunderlich-Malec 9,350.00$            -$                        -$                         -$                           $9,350.00

743 PP-E70 Power Metering Panel Wunderlich-Malec 9,350.00$            -$                        -$                         -$                           $9,350.00

744 Dewatering & Operations Building Rack Wunderlich-Malec 12,500.00$          -$                        -$                         -$                           $12,500.00

745 Control Stations Wunderlich-Malec 6,500.00$            -$                        -$                         -$                           $6,500.00

746 Flow Transmitter - Radar, Flume Wunderlich-Malec 4,350.00$            4,350.00$                -$                         4,350.00$                  100%

747 Flow Transmitter - Magnetic Wunderlich-Malec 30,300.00$          30,300.00$              -$                         30,300.00$                100%

748 Flow Switch Wunderlich-Malec 2,000.00$            2,000.00$                -$                         2,000.00$                  100%

749 Level Transmitter - Radar Wunderlich-Malec 22,000.00$          22,000.00$              -$                         22,000.00$                100%

750 Level Switch - Float Wunderlich-Malec 2,350.00$            2,350.00$                -$                         2,350.00$                  100%

751 Pressure Transmitter Wunderlich-Malec 14,600.00$          14,600.00$              -$                         14,600.00$                100%

752 Pressure Switch Wunderlich-Malec 950.00$               -$                        -$                         -$                           $950.00

753 Combination Gas Monitor Wunderlich-Malec 19,500.00$          19,500.00$              -$                         19,500.00$                100%

754 Ventilation Monitoring System Wunderlich-Malec 9,700.00$            9,700.00$                -$                         9,700.00$                  100%

755 Chemical Tank Fill - D50 Blower Bldg Wunderlich-Malec 3,300.00$            3,300.00$                -$                         3,300.00$                  100%

756 Analytical Transmitter - ORP Wunderlich-Malec 29,400.00$          29,400.00$              -$                         29,400.00$                100%

757 Factory Acceptance Test/SCADA Checkout Wunderlich-Malec 12,000.00$          -$                        -$                         -$                           $12,000.00

758 Hardware Startup Wunderlich-Malec 67,500.00$          -$                        -$                         -$                           $67,500.00

759 Training Hardware Wunderlich-Malec 5,000.00$            -$                        -$                         -$                           $5,000.00

760 O&M - As Installed Drawings Wunderlich-Malec 2,494.00$            -$                        -$                         -$                           $2,494.00

761 Materials (Hardware/Software) for SCADA Wunderlich-Malec 69,000.00$          -$                        -$                         -$                           $69,000.00

762 Training Program Submittal Wunderlich-Malec 2,000.00$            -$                        -$                         -$                           $2,000.00

763 Programming Wunderlich-Malec 147,000.00$        -$                        -$                         -$                           $147,000.00

764 SCADA Checkout Jobsite Wunderlich-Malec 10,500.00$          -$                        -$                         -$                           $10,500.00

765 Software Startup Wunderlich-Malec 16,500.00$          -$                        -$                         -$                           $16,500.00

766 Training (SCADA) Wunderlich-Malec 5,000.00$            -$                        -$                         -$                           $5,000.00
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767 Variable Frequency Drives Wunderlich-Malec 139,800.00$        -$                        -$                         139,800.00$                 139,800.00$              100%

768 DIVISION 31 -  EARTHWORK

769 311000 Clearing & Grubbing - Tree Removal Homer Tree Service 8,500.00$            8,500.00$                -$                         8,500.00$                  100%

770 312300 Excavation, Fill, Backfill, & Grading - 10 Pre-Treatment Vissering Construction 115,500.00$        95,000.00$              -$                         95,000.00$                82% $20,500.00

771 312300 Excavation, Fill, Backfill, & Grading - 15 Influent Pump Station Vissering Construction 198,000.00$        139,500.00$            15,000.00$               154,500.00$              78% $43,500.00

772 312300 Excavation, Fill, Backfill, & Grading - 16 Grit Splitter Vissering Construction 88,000.00$          55,000.00$              -$                         55,000.00$                63% $33,000.00

773 312300 Excavation, Fill, Backfill, & Grading - 20 Grit Removal Vissering Construction 165,000.00$        100,000.00$            30,000.00$               130,000.00$              79% $35,000.00

774 312300 Excavation, Fill, Backfill, & Grading - 25 Primary Clarifiers Vissering Construction 165,000.00$        25,000.00$              -$                         25,000.00$                15% $140,000.00

775 312300 Excavation, Fill, Backfill, & Grading - 30 Aeration Tanks Vissering Construction 313,500.00$        -$                        -$                         -$                           $313,500.00

776 312300 Excavation, Fill, Backfill, & Grading - 40 Final Clarifiers Vissering Construction 176,000.00$        -$                        110,000.00$             110,000.00$              63% $66,000.00

777 312300 Excavation, Fill, Backfill, & Grading - 45 Tertiary Bldg Vissering Construction 49,500.00$          -$                        -$                         -$                           $49,500.00

778 312300 Excavation, Fill, Backfill, & Grading - 47 UV Bldg Vissering Construction 55,000.00$          -$                        -$                         -$                           $55,000.00

779 312300 Excavation, Fill, Backfill, & Grading - 50 Blower Bldg Vissering Construction 162,250.00$        152,250.00$            -$                         152,250.00$              94% $10,000.00

780 312300 Excavation, Fill, Backfill, & Grading - 60 Excess Flow Clarifier Vissering Construction 165,000.00$        130,000.00$            -$                         130,000.00$              79% $35,000.00

781 312300 Excavation, Fill, Backfill & Grading - 65 Aerobic Digesters Vissering Construction 40,700.00$          -$                        -$                         -$                           $40,700.00

782 312300 Excavation, Fill, Backfill, & Grading - 70 Dewatering & Ops Vissering Construction 82,500.00$          -$                        -$                         -$                           $82,500.00

783 312300 Excavation, Fill, Backfill, & Grading - 75 Biosolids Storage Vissering Construction 198,000.00$        -$                        -$                         -$                           $198,000.00

784 312300 Excavation, Fill, Backfill, & Grading - 77 Return Flow Pump Vissering Construction 3,850.00$            -$                        -$                         -$                           $3,850.00

785 312300 Excavation, Fill, Backfill & Grading - Site Vissering Construction 313,500.00$        -$                        -$                         -$                           $313,500.00

786 312500 Slope Protection & Erosion Control Vissering Construction 20,000.00$          20,000.00$              -$                         20,000.00$                100%

787 313219 Geotextiles Vissering Construction 15,000.00$          10,000.00$              5,000.00$                 15,000.00$                100%

788 DIVISION 32 - EXTERIOR IMPROVEMENTS

789 321123 Hot Mix Asphalt - Site Troch McNeil 200,000.00$        -$                        -$                         -$                           $200,000.00

790 321123 Aggregate Base Course - Sidewalks Vissering Construction 15,500.00$          -$                        -$                         -$                           $15,500.00

791 321613 Concrete Sidewalks & Driveway Aprons - Paving Vissering Construction 62,500.00$          -$                        -$                         -$                           $62,500.00

792 321613 Concrete Sidewalks & Driveway Aprons - Sidewalks Vissering Construction 59,500.00$          -$                        -$                         -$                           $59,500.00

793 323111 Fence Gate Operator & Chain Link Fence Peerless Fence 111,950.00$        -$                        -$                         -$                           $111,950.00

794 323223 Segmental Retaining Wall Vissering Construction 18,000.00$          -$                        -$                         -$                           $18,000.00

795 329219 Seeding & Sodding Vissering Construction 43,500.00$          -$                        -$                         -$                           $43,500.00

796 DIVISION 34 - TRANSPORTATION

797 344323/344324 Weather Observation Equipment/Airfield Wind Cones - Labor Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00
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798 344323 Weather Observation Equipment - Material Vissering Construction 1,580.00$            -$                        -$                         -$                           $1,580.00

799 344324 Airfield Wind Cones - Material Hali-Brite 7,250.00$            7,250.00$                -$                         7,250.00$                  100%

800 DIVISION 40 - PROCESS INTERCONNECTIONS

801 400553 ID for Process Interconnections - Piping & Equipment Vissering Construction 4,000.00$            -$                        -$                         -$                           $4,000.00

802 400557 Valves/Actuators - Mtl - 20 Grit Removal Facilities LAI 200,600.00$        -$                        -$                         -$                           $200,600.00

803 400557 Valves/Actuators -  Mtl - 30 Aeration Tanks LAI 468,300.00$        -$                        -$                         -$                           $468,300.00

804 400557 Valves/Actuators -  Mtl - 40 Final Clarifier LAI 33,400.00$          3,972.00$                -$                         3,972.00$                  12% $29,428.00

805 400557 Valves/Actuators -  Mtl - 45 Tertiary Bldg LAI 351,100.00$        -$                        -$                         -$                           $351,100.00

806 400557 Valves/Actuators - Mtl - 47 UV Disinfection Structure LAI 33,400.00$          5,296.00$                -$                         5,296.00$                  16% $28,104.00

807 400557 Valves/Actuators -  Mtl - 50 Blower Bldg LAI 234,100.00$        -$                        -$                         -$                           $234,100.00

808 400557 Valves/Actuators -  Mtl - 60 Excess Flow Clarifier LAI 50,200.00$          -$                        -$                         -$                           $50,200.00

809 400557 Valves/Actuators - Mtl - 65 Aerobic Digesters LAI 267,500.00$        23,000.00$              -$                         23,000.00$                9% $244,500.00

810 400557 Valves/Actuators - Mtl-70 Dewatering&Ops - 77 Process Return LAI 33,400.00$          -$                        -$                         -$                           $33,400.00

811 400559.20 Sluice Gates - Labor - 15 Influent Pump Station Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

812 400559.20 Sluice Gates - Labor - 30 Aeration Tanks Vissering Construction 25,300.00$          -$                        -$                         -$                           $25,300.00

813 400559.20 Sluice Gates - Material - 15 Influent Pump Station RW Gate 27,633.00$          27,633.00$              -$                         27,633.00$                100%

814 400559.20 Sluice Gates - Material - 30 Aeration Tanks RW Gate 103,121.00$        103,121.00$            -$                         103,121.00$              100%

815 400559.23 Slide Gates - Labor - 10 Preliminary Treatment Bldg Vissering Construction 9,700.00$            -$                        -$                         -$                           $9,700.00

816 400559.23 Slide Gates - Labor - 15 Influent Pump Station Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

817 400559.23 Slide Gates - Labor - 16 Grit Tank & Splitter Structure Vissering Construction 16,900.00$          -$                        -$                         -$                           $16,900.00

818 400559.23 Slide Gates - Labor - 30 Aeration Tanks Vissering Construction 21,700.00$          -$                        -$                         -$                           $21,700.00

819 400559.23 Slide Gates - Labor - 47 UV Disinfection Structure Vissering Construction 16,900.00$          -$                        -$                         -$                           $16,900.00

820 400559.23 Slide Gate - Material - 10 Preliminary Treatment Bldg RW Gate 94,864.00$          94,864.00$              -$                         94,864.00$                100%

821 400559.23 Slide Gate - Material - 15 Influent Pump Station RW Gate 32,072.00$          32,072.00$              -$                         32,072.00$                100% $0.00

822 400559.23 Slide Gate - Material - 16 Grit Tank & Splitter Structure RW Gate 114,206.00$        114,206.00$            -$                         114,206.00$              100%

823 400559.23 Slide Gate - Material - 30 Aeration Tanks RW Gate 161,251.00$        161,251.00$            -$                         161,251.00$              100%

824 400559.23 Slide Gate - Material - 47 UV Disinfection Structure RW Gate 118,853.00$        103,159.00$            -$                         103,159.00$              87% $15,694.00

825 407169 Flume Liners - Labor - 02 Site Vissering Construction 786.00$               -$                        -$                         -$                           $786.00

826 407169 Flume Liners - Labor - 10 Preliminary Treatment Bldg Vissering Construction 2,357.00$            -$                        -$                         -$                           $2,357.00

827 407169 Flume Liners - Labor - 47 UV Structure Vissering Construction 2,357.00$            -$                        -$                         -$                           $2,357.00

828 407169 Flume Liners - Material - 10 Prelim Building Zimmer & Francescon 6,541.00$            6,541.00$                -$                         6,541.00$                  100%
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829 407169 Flume Liners - Material - 47 UV Structure Zimmer & Francescon 6,108.00$            6,108.00$                -$                         6,108.00$                  100%

830 407169 Mahole MH-D2 - Material - Site Zimmer & Francescon 4,291.00$            4,291.00$                -$                         4,291.00$                  100%

831 412223 Hoists & Cranes - Labor - 20 Grit Removal Facilities Vissering Construction 3,800.00$            -$                        -$                         -$                           $3,800.00

832 412223 Hoists & Cranes - Labor - 30 Aeration Tanks Vissering Construction 2,500.00$            -$                        -$                         -$                           $2,500.00

833 412223 Hoists & Cranes - Labor - 40 Clarifiers Vissering Construction 2,500.00$            -$                        -$                         -$                           $2,500.00

834 412223 Hoists & Cranes - Labor - 70 Dewatering & Ops Bldg Vissering Construction 3,700.00$            -$                        -$                         -$                           $3,700.00

835 412223 Hoist & Trolley - Material - 20 Grit Removal Facilities Tri-State Tool & Hoist 12,705.00$          -$                        -$                         -$                           $12,705.00

836 412223 Hoists & Trolley - Material - 70 Dewatering & Ops Tri-State Tool & Hoist 18,170.00$          -$                        -$                         -$                           $18,170.00

837 412223 Davit Cranes - Material - 30 Aeration Tanks Tri-State Tool & Hoist 18,563.00$          -$                        -$                         -$                           $18,563.00

838 412223 Davit Cranes - Material - 40 a & b Final Clarifiers Tri-State Tool & Hoist 17,060.00$          -$                        -$                         -$                           $17,060.00

839 415000 Tote Containment System - Labor - 45 Tertiary Bldg Vissering Construction 2,100.00$            -$                        -$                         -$                           $2,100.00

840 415000 Tote Containment System - Material - 45 Tertiary Bldg Spec Ten 3,330.00$            -$                        -$                         -$                           $3,330.00

841 431133.11/431133.12 Tri-Lobe PD Blowers/Rotary Lobe Blowers - Labor - 50 Blower Bldg Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

842 431133.12 Rotary Lobe Blowers - 50 Blower Bldg LAI 275,000.00$        -$                        -$                         -$                           $275,000.00

843 431133.11 TriLobe Positive Displacement Blowers - 50 Blower Bldg Aerezen 260,000.00$        260,000.00$            -$                         260,000.00$              100%

844 432106 Plant Water Pumping System - Material - 45 Tertiary Bldg Gasvoda 150,000.00$        -$                        -$                         -$                           $150,000.00

845 432106 Plant Water Pumping System - Labor - 45 Tertiary Bldg Vissering Construction 2,850.00$            -$                        -$                         -$                           $2,850.00

846 432321 Centrifugal Sludge Pumps - Material - 50 Blower Building Trillium Pumps 80,000.00$          -$                        -$                         -$                           $80,000.00

847 432358 Rotary Lobe Pumps - Material - 20 Grit Removal Facilities Boerger 136,000.00$        -$                        -$                         -$                           $136,000.00

848 432413/432510 Submersible Pumps (1,2,5) - Mtl - 15 Influent Pump Station Xylem(Flygt) 123,709.00$        12,371.00$              -$                         12,371.00$                10% $111,338.00

849 432413/432510 Submersible Pumps (3,4) - Mtl - 15 Influent Pump Station Xylem(Flygt) 285,382.00$        28,538.00$              -$                         28,538.00$                10% $256,844.00

850 432413/432510 Submersible Pumps - 77 Process Return Flow Pump Station Xylem(Flygt) 72,350.00$          7,235.00$                -$                         7,235.00$                  10% $65,115.00

851 460900 Samplers - Material HACH 35,503.00$          35,503.00$              -$                         35,503.00$                100%

852 460900 Samplers - Labor Vissering Construction 4,200.00$            -$                        -$                         -$                           $4,200.00
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853 462153 Center Flow Screens - Material - 10 Prelim Bldg Hydro Dyne 407,000.00$        -$                        -$                         -$                           $407,000.00

854 462153 Center Flow Screens - Labor - 10 Prelim Bldg Vissering Construction 12,750.00$          -$                        -$                         -$                           $12,750.00

855 462173 Screenings Wash Presses - Material - 10 Prelim Bldg Hydro Dyne 219,000.00$        -$                        -$                         -$                           $219,000.00

856 462173 Screenings Wash Presses - Labor - 10 Prelim Bldg Vissering Construction 12,000.00$          -$                        -$                         -$                           $12,000.00

857 463300 Chemical Phosphorus Removal Equip - Labor - 50 Blower Bldg Vissering Construction 4,000.00$            -$                        -$                         -$                           $4,000.00

858 463300 Chemical Phosphorus Removal Equip - Mtl - 50 Blower Bldg LAI 80,000.00$          80,000.00$              -$                         80,000.00$                100%

859 463653 Chemical Tablet Feeding Equipment - Material- 45 Tertiary Bldg Energenecs 79,780.00$          79,780.00$              -$                         79,780.00$                100%

860 463653 Chemical Tablet Feeding Equipment - Labor - 45 Tertiarty Bldg Vissering Construction 6,200.00$            -$                        -$                         -$                           $6,200.00

861 464123 Submersible Mixers - Labor - 30 Aeration Tank Vissering Construction 9,800.00$            -$                        -$                         -$                           $9,800.00

862 464123 Submersible Mixers (Anoxic Zone A1,2) - 30 Aeration Tank Xylem(Flygt) 78,743.00$          7,874.00$                -$                         7,874.00$                  10% $70,869.00

863 464123 Submersible Mixers (Nitrate Recycle 1,2) - 30 Aeration Tank Xylem(Flygt) 82,629.00$          8,263.00$                -$                         8,263.00$                  10% $74,366.00

864 464123 Submersible Mixers (Anaerobic 1,2) - 30 Aeration Tank Xylem(Flygt) 67,266.00$          6,727.00$                -$                         6,727.00$                  10% $60,539.00

865 464123 Submersible Mixers (Anoxic Zone 3,4) - 30 Aeration Tank Xylem(Flygt) 76,646.00$          7,664.00$                -$                         7,664.00$                  10% $68,982.00

866 464321 Primary Clarifier Collectors - Labor - 25 Primary Clarifiers Vissering Construction 70,000.00$          -$                        -$                         -$                           $70,000.00

867 464321 Primary Clarifier Collectors - Mtl  - 25 Primary Clarifiers Walker Process 167,670.00$        -$                        -$                         -$                           $167,670.00

868 464321 Primary Clarifier Collectors - Mtl - Pipe Skimmer - 25 Primary Clarifiers Walker Process 111,780.00$        -$                        -$                         -$                           $111,780.00

869 464322 Excess Flow Clarifier Collector - Labor -60 Excess Flow Clarifier Vissering Construction 44,000.00$          -$                        -$                         -$                           $44,000.00

870 464322 Excess Flow Clarifier Collector - Mtl - Pier - 60 Excess Flow Clarifier Walker Process 259,863.00$        -$                        -$                         -$                           $259,863.00

871 464323 Final Clarifier Collectors - Labor - 40 Final Clarifier Vissering Construction 70,000.00$          -$                        -$                         -$                           $70,000.00

872 464323 Final Clarifier Collectors -Mtl - Pier Spptd Suction Hdr Type Circular Collectors Walker Process 410,687.00$        -$                        -$                         -$                           $410,687.00

873 465146 Aeration Equip (Sanitare) LAI 200,000.00$        -$                        -$                         -$                           $200,000.00

874 466141 Tertiary Disc Filters - Labor - 45 Tertiary Bldg Vissering Construction 15,500.00$          -$                        -$                         -$                           $15,500.00

875 466141 Tertiary Disc Filters - Material - 45 Tertiary Bldg WesTech 841,000.00$        -$                        -$                         -$                           $841,000.00

876 466656 Ultraviolet Disinfection Equipment - Labor - 47 UV Disinfection Vissering Construction 8,200.00$            -$                        -$                         -$                           $8,200.00

877 466656 Ultraviolet Disinfection Equipment - Mtl-47 UV Disinfection Xylem (Wedeco) 219,000.00$        -$                        -$                         -$                           $219,000.00

878 467633 Centrifuge Dewatering Equipment - Labor - 70 Dewatering Vissering Construction 14,000.00$          -$                        -$                         -$                           $14,000.00

879 467633 Centrifuge Dewatering Equip- Centrisys - Mtk - 70 Dewatering & Ops LAI 600,000.00$        -$                        -$                         -$                           $600,000.00

880 467633 Centrifuge Dewatering Equip-JDV - Mtl - 70 Dewatering & Ops LAI 110,000.00$        -$                        -$                         -$                           $110,000.00

881 467633 Centrifuge Dewatering Equip-UGSI - Mtl - 70 Dewatering & Ops LAI 35,000.00$          -$                        -$                         -$                           $35,000.00

882 ALLOWANCES

883
Allowance #1-Solids Removal & Disposal by Land Application  
(Section 027750) Vissering Construction 23,000.00$          -$                        -$                         -$                           $23,000.00
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884
Allowance #2-Solids Removal & Disposal by Landfill (Section 
027750) Vissering Construction 247,500.00$        -$                        -$                         -$                           $247,500.00

885
Allowance #3- Filter Medial Removal & Disposal by Landfill
(Section 027750) Vissering Construction 77,000.00$          -$                        -$                         -$                           $77,000.00

886 Allowance #4-Top of Wall Repairs (Section 030130) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

887
Allowance #5-Wall Vertical Surface & Underside of Slab 
Repairs (Section 030130) Vissering Construction 7,500.00$            126.00$                   -$                         126.00$                     2% $7,374.00

888 Allowance #6-Top of Slab Surface Repairs (Section 030130) Vissering Construction 2,500.00$            -$                        -$                         -$                           $2,500.00

889 Allowance #7-Crack Injection (Section 079500) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

890 Allowance #8-Disposal of Blast Residue (Section 099100) Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

891 Allowance #9 - Laboratory Equipment (Section 115300) Vissering Construction 50,000.00$          -$                        -$                         -$                           $50,000.00

892 Allowance #10-Office Furniture (Section 125100) Vissering Construction 50,000.00$          -$                        -$                         -$                           $50,000.00

893
Allowance #11-SCADA Computer Allowance (Section 
260901) Vissering Construction 40,000.00$          -$                        -$                         -$                           $40,000.00

894
Allowance #12-Electric Utility Service Entrance (Section 
262100) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

895 Allowance #13-VoIP Phone System (Section 271000) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

896
Allowance #14-Unsuitable Foundation Material for Structures 
& Roads (Section 312300) Vissering Construction 90,000.00$          -$                        -$                         -$                           $90,000.00

897
Allowance #15-Unsuitable Foundation Material for Utility 
Trenches (Section 312300) Vissering Construction 90,000.00$          -$                        -$                         -$                           $90,000.00

898
Allowance #16-Excavation & Disposal of Solid Waste Fill 
Material (Section 312300) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

899
Allowance #17-Rock Removal for Structures & Roads (Section 
312316.26) Vissering Construction 742,500.00$        550,260.00$            -$                         550,260.00$              74% $192,240.00

900
Allowance #18-Rock Removal for Utility Trenches (Section 
312316.26) Vissering Construction 412,500.00$        69,750.00$              -$                         69,750.00$                17% $342,750.00

901 Allowance #19-Natural Gas Utility Service (Section 335216) Vissering Construction 15,000.00$          -$                        -$                         -$                           $15,000.00

902 CHANGE ORDERS

903 CO001/17001 CPR001 - VE Items Vissering Construction (725,966.00)$       (106,500.00)$          -$                         (106,500.00)$            15% ($619,466.00)

904 CO001/17001 CPR001 - VE Items Connelly Electric (18,611.00)$         -$                        -$                         -$                           ($18,611.00)

905 CO001/17001 CPR001 - VE Items Tri-State Tool & Hoist (14,536.00)$         -$                        -$                         -$                           ($14,536.00)

906 CO001/17001 CPR001 - VE Items RW Gate (30,890.00)$         (30,890.00)$            -$                         (30,890.00)$              100%

907 CO001/17001 CPR001 - VE Items GA Rich (402,100.00)$       -$                        -$                         -$                           ($402,100.00)

908 CO001/17001 CPR001 - VE Items Vissering Construction (46,143.00)$         -$                        -$                         -$                           ($46,143.00)

909 CO001/17001 CPR001 - VE Items CMC (1,906.00)$           -$                        -$                         -$                           ($1,906.00)

910 CO001/17001 CPR001 - VE Items LAI (87,942.00)$         -$                        -$                         -$                           ($87,942.00)

911 CO001/17001 CPR001 - VE Items RP Coatings 42,697.00$          -$                        -$                         -$                           $42,697.00

912 CO001/17001 CPR001 - VE Items WesTech (18,471.00)$         -$                        -$                         -$                           ($18,471.00)
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913 CO001/17001 CPR001 - VE Items Strescore 2,600.00$            -$                        -$                         -$                           $2,600.00

914 CO001/17001 CPR001 - VE Items Sterling Commerical Roofing (1,270.00)$           -$                        -$                         -$                           ($1,270.00)

915 CO001/17001 CPR001 - VE Items HACH (35,503.00)$         (35,503.00)$            -$                         (35,503.00)$              100%

916 CO002/17002 Combo Vac/Jet - Labor to clean out Filter Vissering Construction 19,757.00$          19,757.00$              -$                         19,757.00$                100%

917 CO003/17003 CPR002 - Move air piping to other side of N Digester GA Rich (7,270.00)$           -$                        -$                         -$                           ($7,270.00)

918 CO003/17003 CPR002 - Move air piping to other side of N Digester Vissering Construction (73.00)$                -$                        -$                         -$                           ($73.00)

919 CO003/17004 CPR003 - Downsize yard chlorine piping GA Rich (995.00)$              -$                        -$                         -$                           ($995.00)

920 CO003/17004 CPR003 - Downsize yard chlorine piping LAI (2,300.00)$           -$                        -$                         -$                           ($2,300.00)

921 CO003/17004 CPR003 - Downsize yard chlorine piping Vissering Construction (33.00)$                -$                        -$                         -$                           ($33.00)

922 CO003/17005 CPR004 - Change to Telescoping Valve Material LAI (3,050.00)$           -$                        -$                         -$                           ($3,050.00)

923 CO003/17005 CPR004 - Change to Telescoping Valve Material Vissering Construction (31.00)$                -$                        -$                         -$                           ($31.00)

924 CO003/17006 CPR005 - I/O changes to RAS/MOV Connelly Electric (1,218.00)$           -$                        -$                         -$                           ($1,218.00)

925 CO003/17006 CPR005 - I/O changes to RAS/MOV Vissering Construction (12.00)$                -$                        -$                         -$                           ($12.00)

926 CO003/17000 CPR006 - I/O changes to Centrifuge Motorized ball valves Vissering Construction -$                     -$                        -$                           

927 CO003/17007 CPR007 - Addtl Light Switches E70 & Operations Bldg Connelly Electric 1,130.00$            -$                        -$                         -$                           $1,130.00

928 CO003/17007 CPR007 - Addtl Light Switches E70 & Operations Bldg Vissering Construction 68.00$                 -$                        -$                         -$                           $68.00

929 CO003/17008 CPR008 - E70 Window Trim Detail RWS 6,450.00$            -$                        -$                         -$                           $6,450.00

930 CO003/17008 CPR008 - E70 Window Trim Detail Vissering Construction 390.00$               -$                        -$                         -$                           $390.00

931 CO003/17009 COR003 - Reduction of Structure 77 valve vault size GA Rich (1,300.00)$           -$                        -$                         -$                           ($1,300.00)

932 CO003/17009 COR003 - Reduction of Structure 77 valve vault size Vissering Construction (13.00)$                -$                        -$                         -$                           ($13.00)

933 CO003/17010 COR004 - H-Pile removal below existing primary clarifier Vissering Construction 1,324.00$            1,324.00$                -$                         1,324.00$                  100%

TOTALS 49,314,783.00$   10,722,312.07$       1,047,897.17$          145,200.00$                 11,915,409.24$         24% 37,399,373.76$         

EJCDC C-620 Contractor's Application for Payment
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For (contract): CITY OF CREST HILL Application Number: 10
SEWAGE TREATMENT PLANT IMPROVEMENTS

Application Period: 10.01.2023 - 10.31.2023 Application Date: 10.31.2023

B C D E F
Item 

Specification 
Section No. Description

Contractor / 
Supplier

Storage 
Location

In Storage from 
Previous Pay App

Added to Storage 
This Period

Removed from 
Storage Total Stored to Date

GENERAL ITEMS
055000 Metal Fab - A10 Prel Treatment Bldg - Material VCC Onsite 9,850.00$                -$                       -$                              9,850.00$                   
055000 Metal Fab - 16 Grit Tank & Splitter Structure - Mtl VCC Onsite 255.00$                   -$                       -$                              255.00$                      
055000 Metal Fab - B20 Grit Removal Facility - Mtl VCC Onsite 1,385.00$                -$                       -$                              1,385.00$                   
055000 Metal Fab - 30 Aeration Tanks- Mtl VCC Onsite 36,554.00$              -$                       -$                              36,554.00$                 
055000 Metal Fab - 45 Tertiary Bldg - Mtl. VCC Onsite 47,500.00$              -$                       -$                              47,500.00$                 
055000 Metal Fab - 47 UV Disinfection Structure - Mtl VCC Onsite 7,835.00$                -$                       -$                              7,835.00$                   
055000 Metal Fab - E70 Dewatering & Ops Bldg - Mtl VCC Onsite 303.00$                   -$                       -$                              303.00$                      
066114 Fiberglass Weirs, Baffles & Troughs - Material - 25 Primary Clarifiers Midwestern Fabrications Onsite 44,270.00$              -$                       -$                              44,270.00$                 
066114 Fiberglass Weirs, Bafflfes & Troughs - Material - 40 Final Clarifiers Midwestern Fabrications Onsite 14,750.00$              -$                       -$                              14,750.00$                 
066114 Fiberglass Weirs, Baffles & Troughts - Material - 47 UV Disinfection Midwestern Fabrications Onsite 18,695.00$              -$                       -$                              18,695.00$                 
066114 Fiberglass Weirs, Baffles & Troughts - Material - 60 Excess Flow Clarifier Midwestern Fabrications Onsite 10,285.00$              -$                       -$                              10,285.00$                 
075300 Carlisle - Roof Material-20 Grit Sterling Commerical Roofing SCR 13,000.00$              -$                       -$                              13,000.00$                 
075300 SCR - Roof Material - 10 Prelim Sterling Commerical Roofing SCR 13,000.00$              -$                       -$                              13,000.00$                 
075300 SCR-Roof Material-50 Blower Sterling Commerical Roofing SCR 26,000.00$              -$                       -$                              26,000.00$                 
075300 SCR-Roof Material - 70 Dewater & Ops Sterling Commerical Roofing SCR 37,000.00$              -$                       -$                              37,000.00$                 
083113 Access Doors & Frames - Material - 15 Influent Pump Station Nystrom Onsite 11,358.00$              -$                       -$                              11,358.00$                 
083113 Access Doors & Frames - Material - 30 Aeration Tanks Nystrom Onsite 2,565.00$                -$                       -$                              2,565.00$                   
083113 Access Doors & Frames - Material - 60 Excess Flow Clarifier Nystrom Onsite 1,250.00$                -$                       -$                              1,250.00$                   
083113 Access Doors & Frames - Material - 65 Aerobic Digesters Nystrom Onsite 3,634.00$                -$                       -$                              3,634.00$                   
107316 Architectural Canopies - Material Mapes Canopies Onsite 5,530.00$                -$                       -$                              5,530.00$                   
230000 Electric Wall Heater - 10 Preliminary Treatment Bldg Complete Mechanical Sys CMS 2,000.00$                -$                       -$                              2,000.00$                   
230000 Exhuast Fan - 10 Preliminary Treatment Bldg Complete Mechanical Sys CMS 209.38$                   -$                       -$                              209.38$                      
230000 Grilles - 10 Preliminary Treatment Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Electric Wall Heater - 20 Grit Removal Bldg Complete Mechanical Sys CMS 539.75$                   -$                       -$                              539.75$                      
230000 Exhuast Fan - 20 Grit Removal Bldg Complete Mechanical Sys CMS 418.76$                   -$                       -$                              418.76$                      
230000 Grilles - 20 Grit Removal Building Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Electric Unit Heater - 45 Tertiary Bldg Complete Mechanical Sys CMS 20,000.00$              -$                       -$                              20,000.00$                 
230000 Grilles - 45 Tertiary Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Louvers - 45 Tertiary Bldg Complete Mechanical Sys CMS 2,700.00$                -$                       -$                              2,700.00$                   
230000 Electric Wall Heater - 50 Blower Bldg Complete Mechanical Sys CMS 800.00$                   -$                       -$                              800.00$                      
230000 Electric Unit Heater - 50 Blower Bldg Complete Mechanical Sys CMS 3,200.00$                -$                       -$                              3,200.00$                   
230000 Exhaust Fan - 50 Blower Bldg Complete Mechanical Sys CMS 1,077.48$                -$                       -$                              1,077.48$                   
230000 Grilles - 50 Blower Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   

A

STORED MATERIALS LOG Work Completed

EJCDC C-620 Contractor's Application for Payment
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For (contract): CITY OF CREST HILL Application Number: 10
SEWAGE TREATMENT PLANT IMPROVEMENTS

Application Period: 10.01.2023 - 10.31.2023 Application Date: 10.31.2023

B C D E F
Item 

Specification 
Section No. Description

Contractor / 
Supplier

Storage 
Location

In Storage from 
Previous Pay App

Added to Storage 
This Period

Removed from 
Storage Total Stored to Date

A

STORED MATERIALS LOG Work Completed

230000 Louvers - 50 Blower Bldg Complete Mechanical Sys CMS 800.00$                   -$                       -$                              800.00$                      
230000 Electric Wall Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 3,500.00$                -$                       -$                              3,500.00$                   
230000 Electric Unit Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 3,500.00$                -$                       -$                              3,500.00$                   
230000 Exhaust Fan - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 1,169.38$                -$                       -$                              1,169.38$                   
230000 Grilles - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Electric Duct Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS -$                        5,400.00$              -$                              5,400.00$                   
260000 Poles & Luminaries Connelly Electric Connelly Electric 50,000.00$              -$                       -$                              50,000.00$                 
260000 Lighting Materials - A10 Connelly Electric Connelly Electric 50,000.00$              -$                       -$                              50,000.00$                 
260000 Lighting Materials - 16 Connelly Electric Connelly Electric 5,000.00$                -$                       -$                              5,000.00$                   
260000  Lighting Materials - B20 Connelly Electric Connelly Electric 10,000.00$              -$                       -$                              10,000.00$                 
260000 Lighting Materials - 25 Connelly Electric Connelly Electric 15,000.00$              -$                       -$                              15,000.00$                 
260000 Lighting Materials - 30 Connelly Electric Connelly Electric 25,000.00$              -$                       -$                              25,000.00$                 
260000 Lighting Materials - 40 Connelly Electric Connelly Electric 15,000.00$              -$                       -$                              15,000.00$                 
260000 Lighting Materials - C45 Connelly Electric Connelly Electric 30,000.00$              -$                       -$                              30,000.00$                 
260000 Lighting Materials - 47 Connelly Electric Connelly Electric 5,000.00$                -$                       -$                              5,000.00$                   
260000 Lighting Materials - D50 Connelly Electric Connelly Electric 25,000.00$              -$                       -$                              25,000.00$                 
260000 Lighting Materials - 60 Connelly Electric Connelly Electric 10,000.00$              -$                       -$                              10,000.00$                 
260000 Lighting Materials - Str65 Connelly Electric Connelly Electric 10,000.00$              -$                       -$                              10,000.00$                 
260000 Lighting Materials - E70 Connelly Electric Connelly Electric 20,000.00$              -$                       -$                              20,000.00$                 
260000 Lighting Materials - Str75 Connelly Electric Connelly Electric 3,000.00$                -$                       -$                              3,000.00$                   
344324 Airfield Wind Cones Hali-Brite Onsite 7,250.00$                -$                       -$                              7,250.00$                   
400557 Telescoping Valves LAI Onsite 23,000.00$              -$                       -$                              23,000.00$                 
400557 Valves/Actuators - Mtl-Str47 LAI Onsite 5,296.00$                -$                       -$                              5,296.00$                   
400557 Valves/Actuators - Mtl - Str40 LAI Onsite 3,972.00$                -$                       -$                              3,972.00$                   

400559.23 Slide Gate - Material - 10 Preliminary Treatment Bldg RW Gate Onsite 94,864.00$              -$                       -$                              94,864.00$                 
400559.20 Sluice Gates - Bldg 15 RW Gate Onsite 27,633.00$              -$                       -$                              27,633.00$                 
400559.20 Sluice Gates - Bldg 30 RW Gate Onsite 103,121.00$            -$                       -$                              103,121.00$               
400559.23 Slide Gates -  Bldg 15 RW Gate Onsite 32,072.00$              -$                       -$                              32,072.00$                 
40059.23 Slide Gates -  Bldg 16 RW Gate Onsite 114,206.00$            -$                       -$                              114,206.00$               
40059.23 Slide Gates -  Bldg 47 RW Gate Onsite 103,159.00$            -$                       -$                              103,159.00$               
40059.23 Slide Gates - Bldg 30 RW Gate Onsite 161,251.00$            -$                       -$                              161,251.00$               
407000 Flow Transmitter - Radar, Flume Wunderlich-Malec WM 4,350.00$                -$                       -$                              4,350.00$                   
407000 Flow Transmitter - Magnetic Wunderlich-Malec WM 30,300.00$              -$                       -$                              30,300.00$                 
407000 Flow Switch Wunderlich-Malec WM 2,000.00$                -$                       -$                              2,000.00$                   
407000 Level Transmitter - Radar Wunderlich-Malec WM 22,000.00$              -$                       -$                              22,000.00$                 

EJCDC C-620 Contractor's Application for Payment
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For (contract): CITY OF CREST HILL Application Number: 10
SEWAGE TREATMENT PLANT IMPROVEMENTS

Application Period: 10.01.2023 - 10.31.2023 Application Date: 10.31.2023

B C D E F
Item 

Specification 
Section No. Description

Contractor / 
Supplier

Storage 
Location

In Storage from 
Previous Pay App

Added to Storage 
This Period

Removed from 
Storage Total Stored to Date

A

STORED MATERIALS LOG Work Completed

407000 Level Switch - Float Wunderlich-Malec WM 2,350.00$                -$                       -$                              2,350.00$                   
407000 Pressure Transmitter Wunderlich-Malec WM 14,600.00$              -$                       -$                              14,600.00$                 
407000 Combination Gas Monitor Wunderlich-Malec WM 19,500.00$              -$                       -$                              19,500.00$                 
407000 Ventilation Monitoring System Wunderlich-Malec WM 9,700.00$                -$                       -$                              9,700.00$                   
407000 Chemical Tank Fill - D50 Blower Bldg Wunderlich-Malec WM 3,300.00$                -$                       -$                              3,300.00$                   
407000 Analytical Transmitter - ORP Wunderlich-Malec WM 29,400.00$              -$                       -$                              29,400.00$                 
407169 Flume Liners - Material - 10 Prelim Building Zimmer & Franceson Onsite 6,541.00$                -$                       -$                              6,541.00$                   
407169 Flume Liners - Material - 47 UV Structure Zimmer & Franceson Onsite 6,108.00$                -$                       -$                              6,108.00$                   
407169 Manhole MH-D2 - Material - Site - Flume Liners Zimmer & Franceson Onsite 4,291.00$                -$                       -$                              4,291.00$                   

431133.11 TriLobe Positive Displacement Blowers - 50 Blower Bldg Aerezen Offsite-VCC 260,000.00$            -$                       -$                              260,000.00$               
432413/432510 Submersible Pumps (1,2,5) - Mtl - 15 Influent Pump Station - BASES Xylem(Flygt) Onsite 12,371.00$              -$                              12,371.00$                 
432413/432510 Submersible Pumps (3,4) - Mtl - 15 Influent Pump Station-BASES Xylem(Flygt) Onsite 28,538.00$              -$                       -$                              28,538.00$                 
432413/432510 Submersible Pumps - 77 Process Return Flow Pump Station-BASES Xylem(Flygt) Onsite 7,235.00$                -$                       -$                              7,235.00$                   

463300 Chemical Phosphorus Removal Equip- Mtl - 50 Blower Bldg LAI Onsite 80,000.00$              -$                       -$                              80,000.00$                 
463653 Chemical Tablet Feeding Equipment - Material- 45 Tertiary Bldg Energenecs Onsite 79,780.00$              -$                       -$                              79,780.00$                 
464123 Submersible Mixers (Anoxic Zone A1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 7,874.00$                -$                       -$                              7,874.00$                   
464123 Submersible Mixers (Nitrate Recycle 1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 8,263.00$                -$                       -$                              8,263.00$                   
464123 Submersible Mixers (Anaerobic 1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 6,727.00$                -$                       -$                              6,727.00$                   
464123 Submersible Mixers (Anoxic Zone 3,4) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 7,664.00$                -$                       -$                              7,664.00$                   

Variable Frequency Drive Wunderlich-Malec -$                        139,800.00$          139,800.00$               

EJCDC C-620 Contractor's Application for Payment
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Page 3 of 3 Pages
60

Item 3.



PARTIAL WAIVER OF LIEN

State of Illinois
COUNTY OF WILL

TO ALL WHOM IT MAY CONCERN:

Whereas the undersigned VISSERING CONSTRUCTION COMPANY

Has been employed by CITY OF CREST HILL, IL   

to furnish labor, material and equipment

for the Project known as 
CITY OF CREST HILL ‐ WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

City of  CREST HILL                                            County of WILL                                               State of ILLINOIS

NOW, THEREFORE, KNOW YE, That 

VISSERING CONSTRUCTION COMPANY

the undersigned for and in consideration of the sum of:   $1,073,787.45

ONE MILLION, SEVENTY‐THREE THOUSAND, SEVEN HUNDRED EIGHTY‐SEVEN DOLLARS & 45/100

and other good and valuable considerations, the receipt whereof is hereby acknowledged,  do hereby
waive and release any and all lien, or claim or right to lien on said above described building and premises
under the Statues of the State of Illinois relating to Mechanic' Liens, on account of labor or materials, or bot
furnished or which may be furnished by the undersigned to or on account of the said Vissering Construction
Company for said building premises

Subscribed and sworn to before me this 2nd day of November 2023

                                                                                               ______________________________
                                                                                               Julie M. Eurich,  Notary Public

61

Item 3.

Julie
Julie - New Notary

Julie
Signature-Julie Eurich



SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

CANCELLATION

© 1993-2015 ACORD CORPORATION.  All rights reserved.ACORD 27 (2016/03)

The ACORD name and logo are registered marks of ACORD

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

PROPERTY INFORMATION
LOCATION/DESCRIPTION

COVERAGE INFORMATION

COVERAGE / PERILS / FORMS AMOUNT OF INSURANCE DEDUCTIBLE

PHONE
(A/C, No, Ext):

(A/C, No):
FAX E-MAIL

ADDRESS:

AGENCY

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW.  THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

CUSTOMER ID #:
AGENCY

SUB CODE:CODE:

INSURED LOAN NUMBER POLICY NUMBER

TERMINATED IF CHECKED
CONTINUED UNTIL

EXPIRATION DATEEFFECTIVE DATE

THIS REPLACES PRIOR EVIDENCE DATED:

COMPANY

DATE (MM/DD/YYYY)

EVIDENCE OF PROPERTY INSURANCE

REMARKS (Including Special Conditions)

MORTGAGEE

ADDITIONAL INSURED LOSS PAYEE

ADDITIONAL INTEREST
NAME AND ADDRESS

AUTHORIZED REPRESENTATIVE

LOAN #

PERILS INSURED BASIC BROAD SPECIAL

LENDER'S LOSS PAYABLE

7/25/2023

630-513-6600
Presidio
55 Shuman Blvd
Suite 900
Naperville, IL 60563

630-513-6399

Old Guard Insurance Company
P.O. Box 5001
Westfield Center, OH 44251-5001

Complete Mechanical Services
2551 Dukane Dr Ste 2A
Saint Charles IL 60174

330484C

06/28/2023 06/28/2024

2551 Dukane Dr. Ste A2, St. Charles, IL 60174

Installation Floater $100,000 $500

RE: Job Number: 11108.00; Project: West Sewage Treatment Plant Improvements - City of Crest Hill - Crest Hill, IL.
Value of Stored Materials: $52,670.00

Vissering Construction Company
175 Benchmark Industrial Drive
Streator, IL 61364
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

6/13/2023

Hub International Great Plains, LLC dba Horizon Agency, Inc.
6500 City West Parkway, Suite 100
Eden Prairie MN 55344

Kim Anderson
952-914-7145 952-956-3357

kim@horizonagency.com

Hartford Fire Insurance Compan 19682
WUNDENG-01 The Charter Oak Fire Insurance 25615

Wunderlich-Malec Engineering Inc, Wunderlich-Malec
Services, Inc., Wunderlich-Malec Systems, Inc.
6101 Blue Circle Drive
Eden Prairie MN 55344

The Travelers Indemnity Compan 25666
The Travelers Property Casualt 25674
Travelers Casualty and Surety 31194

1868114914

C X 1,000,000
X 300,000

5,000

1,000,000

2,000,000
X X

Y Y P630-1N669205-TIA-23 1/1/2023 1/1/2024

2,000,000

D 1,000,000

X

X X

Y Y BA1N6515642343G 1/1/2023 1/1/2024

D X X 20,000,000Y CUP-1N707158-23-43 1/1/2023Y 1/1/2024

20,000,000
X 10,000

B X

N

Y UB-1N673083-23-43-G 1/1/2023 1/1/2024

1,000,000

1,000,000

1,000,000
E
A
D

Crime
Inland Marine
Automobile

105877082
41MSRC0983
BA1N6515642343G

1/1/2023
1/1/2023
1/1/2023

1/1/2024
1/1/2024
1/1/2024

Employee Dishonesty
Equipment
Hired/Physical Damage

1,000,000
395,000
50,000

Blanket Additional Insured, Blanket Primary & Non-Contributory, Blanket Waiver of Subrogation applies to the general liability, Automobile Liability and
Umbrella. Auto: Comprehensive Ded $1000 and Collision Ded $1,000. General Liability - No Deductible; Excess/Umbrella Follow Form; Blanket Waiver of
Subrogation applies to the Workers Compensation: Monopolistic Stop Gap included for OH, WA, WY, ND: All coverages are per the forms and endorsements
on the policies listed above. Should any of the above described policies be cancelled before the expiration date 60 days notice will be sent in accordance with
the policy provisions. 10 Days notice of cancellation due to non-payment of premium in accordance with the policy provisions
Purchase Order Number #11108.00

Vissering Construction Company
175 Benchmark Industrial Drive
Streator IL 61364
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American Iron and Steel (AIS) Qualifying and De Minimus Materials List
Note:  This form must be updated and submitted with every pay estimate.

Project Name:
Contract Name/# (if more than one)
Contractor (Company Name):
Representative:
Date:

Total Cost of All Materials (or Estimated Value at 50% of the Installed Bid Price):
Allowable Total De Minimus Costs (5% of all materials) $0.00
Total Cost of all De Minimus Items $21,051.00
Remaining Amount Allowed for Future De Minimus Items ‐$21,051.00

Note 1:  No single De Minimus item can be more than 1% of the total material cost. $0.00

No. Detailed Description and Manufacturer or Local Source of  De Minimus Material Quantity  Cost Per Item
Total Item 

Cost
1 102113.13 ‐ Metal Toilet Compartments  1 unit $3,090.00 $3,090.00
2 102800 ‐ Toilet & Bath Accessories 1 unit $3,175.00 $3,175.00
3 221319 ‐ Sanitary Drains 1 unit $14,786.00 $14,786.00
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19

West Sewagre Treatment 
Plant Improvements ‐ City 
of Crest Hill, IL 

Vissering Construction 
Tony Marzetta

10/1/2023

DEMINIMIS COSTING WORKSHEET

Page 1 of 2
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Prevailing Wage Classification
Total Hours for 
Classification in 
Reporting Period

Total Apprenticeship 
Hours for 

Classification in 
Reporting Period

% of Apprenticeship 
Hours

Total Hours for 
Classification YTD

Total 
Apprenticeship 

House YTD

% of Apprenticeship 
Hours YTD

If no apprenticeship hours recorded, explain.

BRICKLAYER 0.00 0.00 0.00% 0.00 0.00 0.00%

CARPENTER 526.50 114.50 21.75% 3,406.50 953.50 27.99%
CEMENT 
FINISHER/MASON 60.00 86.50 144.17% 561.00 128.50 22.91%

CERAMIC TILE INSTALLERS 0.00 0.00 0.00% 0.00 0.00 0.00%

ELECTRICIAN 219.00 0.00 0.00% 1,212.50 323.50 26.68%

FIRE SPRINKLER FITTERS 0.00 0.00 0.00% 0.00 0.00 0.00%

GLAZIER 0.00 0.00 0.00% 0.00 0.00 0.00%

IRONWORKER 222.50 56.00 25.17% 2,063.00 372.50 18.06%

LABORER 433.00 41.00 9.47% 4,504.00 201.50 4.47%

MILLWRIGHT 0.00 0.00 0.00% 3.00 0.00 0.00%

OPERATOR 829.50 301.50 36.35% 3,002.50 1,243.50 41.42%

PAINTER 0.00 0.00 0.00% 0.00 0.00 0.00%

PIPEFITTER 81.00 5.00 6.17% 319.50 61.50 19.25%

PLUMBER 549.50 16.00 2.91% 1,417.50 253.00 17.85%

ROOFING 192.00 23.50 12.24% 239.50 23.50 9.81%

SHEET METAL 8.00 8.00 100.00% 0.00 0.00 0.00%
RESULTS 3,121.00 652.00 20.89% 16,729.00 3,561.00 21.29%

Illinois Works Apprenticeship Initiative Periodic Grantee Report
Please provide information in this chart for the entire project if the apprenticeship goal applies to the entire project.

Provide information for only thestate contribution if the apprenticeship goal applies only to state appropriated capital funds.              OCTOBER 2023
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Case #: 23-CTP-278156
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
8/30/2023 to 9/5/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

MARK PFORD 5159 STEAMFITT
ER

20352 S 
GRACELAND 
LN

FRANKFO
RT IL 
60423

white N H L m No Yes No No 8155738021

FRED 
ARANDAZZO

1638 OPERATOR 390 ANGLING 
RD

PAW PAW 
IL 61353

white N H L m No Yes No No 8157126981

STANLEY 
CDULKOSKI II

8232 OPERATOR 301 S COLLINS 
ST

SOUTH 
ELGIN IL 
60177

white N H L m No No No Yes 2246980389

JOSEPH 
PTHEOBALD

2610 PLUMBER 117 2ND ST # 
153

STANDAR
D IL 61363

white N H L m No Yes No No 8153392937

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No No Yes Yes 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

MARK 
PFORD

P 0.00 8.00 0.00 8.00 8.00 0.00 0.00 24.00 0.00 0.00 55.00 0.00 0.00 1320.00 1007.54

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 13.13 Health 16.87 Vacation 0.00 Training 4.16

FRED 
ARANDA
ZZO

P 0.00 0.00 8.50 8.50 8.50 0.00 0.00 24.00 1.50 0.00 56.80 85.20 0.00 1491.00 1281.21

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 16.00 Health 22.95 Vacation 0.00 Training 0.00

STANLEY 
CDULKO
SKI II

P 0.00 8.50 8.50 8.50 5.50 0.00 0.00 29.00 2.00 0.00 31.72 47.30 0.00 1014.56 731.98

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

JOSEPH 
PTHEOB
ALD

P 0.00 8.50 0.00 8.00 0.00 0.00 0.00 16.00 0.50 0.00 55.00 82.50 0.00 921.25 1277.15
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NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 20.59 Health 25.11 Vacation 0.00 Training 5.55

TRAVIS 
AWEBER

P 0.00 0.00 8.00 0.00 8.00 0.00 0.00 16.00 0.00 0.00 58.00 0.00 0.00 928.00 736.14

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 9.85 Health 12.65 Vacation 0.00 Training 3.12

ADAM 
LWICKEN
HAUSER

P 0.00 8.00 8.00 8.00 8.00 0.00 0.00 32.00 0.00 0.00 56.80 0.00 0.00 1817.60 1148.28

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 17.29 Health 15.00 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Oct 06, 2023
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Case #: 23-CTP-278160
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
9/6/2023 to 9/12/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

MARK PFORD 5159 STEAMFITT
ER

20352 S 
GRACELAND 
LN

FRANKFO
RT IL 
60423

white N H L m No Yes No No 8155738021

ADAM GREENAN 6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

STANLEY 
CDULKOSKI II

8232 OPERATOR 301 S COLLINS 
ST

SOUTH 
ELGIN IL 
60177

white N H L m No No No Yes 2246980389

SAMUEL 
JSTOOPS

0750 PLUMBER 400 SHAGGY 
BARK TRL

MORTON 
IL 61550

white N H L m No Yes Yes No 3094479921

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No No No Yes 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

MARK 
PFORD

P 8.00 8.00 8.00 12.0
0

8.00 0.00 0.00 40.00 4.00 0.00 55.00 82.50 0.00 2530.00 1385.43

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 9.85 Health 12.65 Vacation 0.00 Training 3.12

ADAM 
GREENA
N

P 8.50 11.50 8.50 10.0
0

8.50 0.00 0.00 40.00 7.00 0.00 56.80 85.20 0.00 2868.40 1831.86

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 16.00 Health 22.95 Vacation 0.00 Training 0.00

STANLEY 
CDULKO
SKI II

P 0.00 11.50 8.50 10.0
0

8.50 0.00 0.00 32.00 6.50 0.00 29.75 44.62 0.00 1242.06 875.75

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

SAMUEL 
JSTOOPS

P 0.00 8.00 8.00 8.00 0.00 0.00 0.00 24.00 0.00 0.00 60.00 0.00 0.00 1440.00 1578.89

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Pension 17.60 Health 21.25 Vacation 0.00 Training 4.83

TRAVIS 
AWEBER

P 8.00 8.00 0.00 9.50 8.00 0.00 0.00 32.00 1.50 0.00 58.00 87.00 0.00 1986.50 1471.46

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 9.85 Health 12.65 Vacation 0.00 Training 3.12

ADAM 
LWICKEN
HAUSER

P 8.00 8.00 8.00 9.50 8.00 0.00 0.00 40.00 1.50 0.00 56.80 85.20 0.00 2399.80 1467.70

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 17.29 Health 15.00 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Oct 06, 2023
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Case #: 23-CTP-278167
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
9/13/2023 to 9/19/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

MARK PFORD 5159 STEAMFITT
ER

20352 S 
GRACELAND 
LN

FRANKFO
RT IL 
60423

white N H L m No Yes No No 8155738021

ADAM 
LGREENAN

6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

STANLEY 
CDULKOSKI II

8232 OPERATOR 301 S COLLINS 
ST

SOUTH 
ELGIN IL 
60177

white N H L m No No No Yes 2246980389

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No No No Yes 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

MARK 
PFORD

P 0.00 0.00 8.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 55.00 0.00 0.00 440.00 1222.22

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 49.25 Health 63.25 Vacation 0.00 Training 15.60

ADAM 
LGREENA
N

P 8.50 8.50 11.0
0

11.0
0

8.50 0.00 0.00 40.00 7.50 0.00 56.80 85.20 0.00 2911.00 1856.59

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 16.00 Health 22.95 Vacation 0.00 Training 0.00

STANLEY 
CDULKO
SKI II

P 8.50 8.50 11.0
0

11.0
0

8.50 0.00 0.00 40.00 7.50 0.00 42.62 64.64 0.00 2189.63 1454.03

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

TRAVIS 
AWEBER

P 8.50 8.00 8.50 8.00 0.00 0.00 0.00 32.00 1.00 0.00 58.00 87.00 0.00 1943.00 1443.54

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 9.85 Health 12.65 Vacation 0.00 Training 3.12
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ADAM 
LWICKEN
HAUSER

P 8.50 0.00 8.00 8.00 8.00 0.00 0.00 32.00 0.50 0.00 56.80 85.20 0.00 1860.20 1420.55

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 21.55 Health 18.69 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Oct 06, 2023
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Case #: 23-CTP-278174
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
9/20/2023 to 9/26/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

ADAM 
LGREENAN

6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

STANLEY 
CDULKOSKI II

8232 OPERATOR 301 S COLLINS 
ST

SOUTH 
ELGIN IL 
60177

white N H L m No No No Yes 2246980389

SAMUEL 
JSTOOPS

0750 PLUMBER 400 SHAGGY 
BARK TRL

MORTON 
IL 61550

white N H L m No Yes Yes No 3094479921

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No No No Yes 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

ADAM 
LGREENA
N

P 0.00 8.50 9.00 0.00 0.00 0.00 0.00 16.00 1.50 0.00 56.80 85.20 0.00 1036.60 1658.73

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 39.77 Health 57.05 Vacation 0.00 Training 0.00

STANLEY 
CDULKO
SKI II

P 0.00 8.50 8.50 0.00 0.00 0.00 0.00 16.00 1.00 0.00 36.90 55.35 0.00 645.75 482.48

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

SAMUEL 
JSTOOPS

P 0.00 0.00 0.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 60.00 0.00 0.00 480.00 1628.75

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 49.25 Health 63.25 Vacation 0.00 Training 15.60

TRAVIS 
AWEBER

P 0.00 0.00 8.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 58.00 0.00 0.00 464.00 1707.73

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 49.87 Health 64.04 Vacation 0.00 Training 15.80
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ADAM 
LWICKEN
HAUSER

P 0.00 0.00 8.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 56.80 0.00 0.00 454.40 1420.56

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 87.53 Health 75.94 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Oct 06, 2023
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Case #: 23-CTP-278179
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
9/27/2023 to 10/3/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

BILLY D.GALLION 7745 OPERATOR 1420 WATER 
ST

MORRIS IL 
60450

white N H L m No Yes No No 8155312413

ADAM 
LGREENAN

6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

JOHN DGREEN 2607 CARPENTE
R

313 E 3RD AVE DEER 
CREEK IL 
61733

white N H L m No Yes Yes No 3092083940

ANDREW SKINI 9746 PLUMBER 860 S 
HARVARD DR

PALATINE 
IL 60067

white N H L m No No No Yes 2244002074

KEVIN LAZAR 6971 OPERATOR 162 BERTRAM 
DR UNIT C

YORKVILL
E IL 60560

white N H L m No No No Yes 3312341276

STANLEY 
CDULKOSKI II

8232 OPERATOR 301 S COLLINS 
ST

SOUTH 
ELGIN IL 
60177

white N H L m No No No Yes 2246980389

SAMUEL 
JSTOOPS

0750 PLUMBER 400 SHAGGY 
BARK TRL

MORTON 
IL 61550

white N H L m No Yes Yes No 3094479921

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No Yes No No 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

BILLY 
D.GALLIO
N

P 0.00 0.00 0.00 0.00 8.50 0.00 0.00 8.00 0.50 0.00 58.60 87.90 0.00 512.75 1632.35

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 80.00 Health 114.75 Vacation 0.00 Training 0.00

ADAM 
LGREENA
N

P 8.50 8.50 8.50 8.50 8.50 0.00 0.00 40.00 2.50 0.00 56.80 85.20 0.00 2485.00 1609.29

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 16.00 Health 22.95 Vacation 0.00 Training 0.00

JOHN 
DGREEN

P 0.00 0.00 0.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 41.22 0.00 0.00 329.76 1145.34

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
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Pension 73.75 Health 47.25 Vacation 0.00 Training 0.00

ANDREW 
SKINI

P 0.00 0.00 0.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 22.00 0.00 0.00 176.00 552.92

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 0.00 Health 12.00 Vacation 0.00 Training 0.00

KEVIN 
LAZAR

P 0.00 0.00 0.00 0.00 8.50 0.00 0.00 8.00 0.50 0.00 29.75 44.62 0.00 260.31 850.80

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 72.25 Health 114.75 Vacation 0.00 Training 0.00

STANLEY 
CDULKO
SKI II

P 5.00 8.50 8.50 8.50 0.00 0.00 0.00 29.00 1.50 0.00 36.90 55.35 0.00 1153.12 1086.45

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 19.90 Health 31.60 Vacation 0.00 Training 0.00

SAMUEL 
JSTOOPS

P 0.00 0.00 0.00 0.00 8.00 0.00 0.00 8.00 0.00 0.00 60.00 0.00 0.00 480.00 1628.75

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 49.25 Health 63.25 Vacation 0.00 Training 15.60

TRAVIS 
AWEBER

P 5.00 8.50 8.00 8.00 8.00 0.00 0.00 37.00 0.50 0.00 58.00 87.00 0.00 2189.50 1707.72

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 10.64 Health 13.66 Vacation 0.00 Training 3.37

ADAM 
LWICKEN
HAUSER

P 2.00 8.00 8.00 8.00 0.00 0.00 0.00 26.00 0.00 0.00 56.80 0.00 0.00 1476.80 1396.98

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 26.60 Health 23.08 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Oct 06, 2023
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Case #: 23-CTP-306795
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
10/4/2023 to 10/10/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

KOTY ABORTELL 1076 STEAMFITT
ER

5848 SKY 
RANCH RD

MANITO IL 
61546

white N H L m No No No Yes 3092107110

BILLY D.GALLION 7745 OPERATOR 1420 WATER 
ST

MORRIS IL 
60450

white N H L m No Yes No No 8155312413

ADAM 
LGREENAN

6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

JOHN DGREEN 2607 CARPENTE
R

313 E 3RD AVE DEER 
CREEK IL 
61733

white N H L m No Yes Yes No 3092083940

ANDREW SKINI 9746 PLUMBER 860 S 
HARVARD DR

PALATINE 
IL 60067

white N H L m No No No Yes 2244002074

KEVIN LAZAR 6971 OPERATOR 162 BERTRAM 
DR UNIT C

YORKVILL
E IL 60560

white N H L m No No No Yes 3312341276

STEVEN 
MORONES

7208 OPERATOR 1307 
KINGSTON AVE

MONTGO
MERY IL 
60538

other H L m Yes No No Yes 3312038457

STANLEY 
CDULKOSKI II

8232 OPERATOR 301 S COLLINS 
ST

SOUTH 
ELGIN IL 
60177

white N H L m No No No Yes 2246980389

SAMUEL 
JSTOOPS

0750 PLUMBER 400 SHAGGY 
BARK TRL

MORTON 
IL 61550

white N H L m No Yes Yes No 3094479921

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No Yes No No 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

KOTY 
ABORTEL
L

P 0.00 0.00 0.00 0.00 5.00 0.00 0.00 5.00 0.00 0.00 32.08 0.00 0.00 160.40 749.74

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 77.44 Health 59.20 Vacation 0.00 Training 0.64

BILLY 
D.GALLIO
N

P 8.50 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.50 0.00 58.60 87.90 0.00 512.75 1457.53

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 69.65 Health 99.90 Vacation 0.00 Training 0.00
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ADAM 
LGREENA
N

P 8.50 8.50 8.50 8.50 8.50 0.00 0.00 40.00 2.50 0.00 56.80 85.20 0.00 2485.00 1609.29

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 16.00 Health 22.95 Vacation 0.00 Training 0.00

JOHN 
DGREEN

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 41.22 0.00 0.00 329.76 1182.34

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 75.59 Health 48.43 Vacation 0.00 Training 0.00

ANDREW 
SKINI

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 22.00 0.00 0.00 176.00 621.89

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 0.00 Health 13.31 Vacation 0.00 Training 0.00

KEVIN 
LAZAR

P 8.50 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.50 0.00 29.75 44.62 0.00 260.31 706.94

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 62.05 Health 98.55 Vacation 0.00 Training 0.00

STEVEN 
MORONE
S

P 8.50 8.50 0.00 0.00 0.00 0.00 0.00 16.00 1.00 0.00 36.90 55.35 0.00 645.75 482.47

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

STANLEY 
CDULKO
SKI II

P 0.00 0.00 8.50 8.50 8.50 0.00 0.00 24.00 1.50 0.00 36.90 55.35 0.00 968.62 705.61

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

SAMUEL 
JSTOOPS

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 60.00 0.00 0.00 480.00 1578.89

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 52.80 Health 63.75 Vacation 0.00 Training 14.48

TRAVIS 
AWEBER

P 2.50 8.00 8.00 8.00 8.00 0.00 0.00 34.50 0.00 0.00 58.00 0.00 0.00 2001.00 1680.69

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 11.42 Health 14.67 Vacation 0.00 Training 3.62
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ADAM 
LWICKEN
HAUSER

P 2.50 8.00 7.00 8.00 8.00 0.00 0.00 33.50 0.00 0.00 56.80 0.00 0.00 1902.80 1366.83

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 20.13 Health 17.46 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Nov 01, 2023
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Case #: 23-CTP-306805
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
10/11/2023 to 10/17/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

BILLY D.GALLION 7745 OPERATOR 1420 WATER 
ST

MORRIS IL 
60450

white N H L m No Yes No No 8155312413

MARK PFORD 5159 STEAMFITT
ER

20352 S 
GRACELAND 
LN

FRANKFO
RT IL 
60423

white N H L m No Yes No No 8155738021

ADAM 
LGREENAN

6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

JOHN DGREEN 2607 CARPENTE
R

313 E 3RD AVE DEER 
CREEK IL 
61733

white N H L m No Yes Yes No 3092083940

KEVIN LAZAR 6971 OPERATOR 162 BERTRAM 
DR UNIT C

YORKVILL
E IL 60560

white N H L m No No No Yes 3312341276

STEVEN 
MORONES

7208 OPERATOR 1307 
KINGSTON AVE

MONTGO
MERY IL 
60538

other H L m Yes No No Yes 3312038457

SAMUEL 
JSTOOPS

0750 PLUMBER 400 SHAGGY 
BARK TRL

MORTON 
IL 61550

white N H L m No Yes Yes No 3094479921

TY ASTRAHAN 4653 LABORER 615 N 5000W 
RD

KANKAKE
E IL 60901

white N H L m No Yes No No 8155463262

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No Yes No No 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

BILLY 
D.GALLIO
N

P 8.50 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.50 0.00 58.60 87.90 0.00 512.75 1657.90

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 80.94 Health 116.10 Vacation 0.00 Training 0.00

MARK 
PFORD

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 55.00 0.00 0.00 440.00 1231.96

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 46.17 Health 59.30 Vacation 0.00 Training 14.63
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ADAM 
LGREENA
N

P 9.00 8.50 8.50 8.50 8.50 0.00 0.00 40.00 3.00 0.00 56.80 85.20 0.00 2527.60 1634.01

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 16.00 Health 22.95 Vacation 0.00 Training 0.00

JOHN 
DGREEN

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 41.22 0.00 0.00 329.76 1182.34

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 75.59 Health 48.43 Vacation 0.00 Training 0.00

KEVIN 
LAZAR

P 8.50 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.50 0.00 29.75 44.62 0.00 260.31 844.19

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 73.10 Health 116.10 Vacation 0.00 Training 0.00

STEVEN 
MORONE
S

P 9.00 8.50 8.50 8.50 8.50 0.00 0.00 40.00 3.00 0.00 36.90 55.35 0.00 1642.05 1119.74

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

SAMUEL 
JSTOOPS

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 60.00 0.00 0.00 480.00 1634.85

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 54.03 Health 65.33 Vacation 0.00 Training 14.87

TY 
ASTRAH
AN

P 8.00 0.00 0.00 0.00 0.00 0.00 0.00 8.00 0.00 0.00 48.90 0.00 0.00 391.20 629.51

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 31.82 Health 34.74 Vacation 0.00 Training 1.82

TRAVIS 
AWEBER

P 10.00 8.00 8.50 8.50 8.00 0.00 0.00 40.00 3.00 0.00 58.00 87.00 0.00 2581.00 1842.87

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 9.85 Health 12.65 Vacation 0.00 Training 3.12

ADAM 
LWICKEN
HAUSER

P 9.00 8.00 8.00 8.00 8.00 0.00 0.00 40.00 1.00 0.00 56.80 85.20 0.00 2357.20 1444.12

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 17.29 Health 15.00 Vacation 0.00 Training 0.00
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I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Nov 01, 2023

145

Item 3.



Case #: 23-CTP-306816
Illinois Department of Labor

160 N. LaSalle St Suite1300
Chicago, IL 60601

Dol.certifiedpayroll@Illinois.gov • Phone: (312) 793-3600

CERTIFIED TRANSCRIPT OF PAYROLL FORM 
PAY PERIOD

Payroll Date Project Location
10/18/2023 to 10/24/2023 1631 Gaylord
Contractor Number Or FEIN Cresthill IL 60403

37-971661

Project Number or Name State Capital Funds

1110-800 No

Agency

 Not a State Agency

Company Name Contractor Location
G. A. RICH & SONS INC. PO BOX 50
Contact Name DEER CREEK IL 61733

Katy 0 Miller

Primary Email Secondary Email

katy@garich.com jeurich@vissering.com

Primary Phone Secondary Phone

3094476231

Contractor and/or Subcontractor

Public Body Information
Public Body Name Public Body Address
City of Crest Hill 1610 PLAINFIELD RD
Contact Name CREST HILL IL 60403

0 0 0

Primary Phone Secondary Phone

0         5555555555
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Employee Details
Name Last4SSN Classificati

on
Address City Race Ethnicity G V J F A PhoneNumber

BILLY D.GALLION 7745 OPERATOR 1420 WATER 
ST

MORRIS IL 
60450

white N H L m No Yes No No 8155312413

ADAM 
LGREENAN

6944 OPERATOR 2387 E 29TH 
RD

SENECA IL 
61360

white N H L m No Yes No No 8157158413

JOHN DGREEN 2607 CARPENTE
R

313 E 3RD AVE DEER 
CREEK IL 
61733

white N H L m No Yes Yes No 3092083940

KEVIN LAZAR 6971 OPERATOR 162 BERTRAM 
DR UNIT C

YORKVILL
E IL 60560

white N H L m No No No Yes 3312341276

STEVEN 
MORONES

7208 OPERATOR 1307 
KINGSTON AVE

MONTGO
MERY IL 
60538

other H L m Yes No No Yes 3312038457

TY ASTRAHAN 4653 LABORER 615 N 5000W 
RD

KANKAKE
E IL 60901

white N H L m No Yes No No 8155463262

TRAVIS AWEBER 5609 PLUMBER 702 W MAIN ST LEXINGTO
N IL 61753

white N H L m No Yes Yes No 3095317155

ADAM 
LWICKENHAUSE
R

0867 PLUMBER 15229 E 625 
NORTH RD

HEYWORT
H IL 61745

white N H L m No Yes No No 3098259612

G-Gender V-Veteran J-Journeyman F-Foreman A-Apprentice

N H L- Not Hispanic or Latino
H L- Hispanic or Latino

Work Classification
Name Mon Tue Wed Thr Fri Sat Sun Straight 

 Hrs
Tot OT 
Hrs

Dub Tim 
Hrs

Hourly 
Wage

OT 
Wage 
Rate

Dbl 
Tim 
Wage

Gross Net No 
Wor
k

BILLY 
D.GALLIO
N

P 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1632.35

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 0.00 Health 0.00 Vacation 0.00 Training 0.00

ADAM 
LGREENA
N

P 8.50 8.50 2.00 8.50 8.50 0.00 0.00 34.00 2.00 0.00 56.80 85.20 0.00 2101.60 1658.74

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 19.33 Health 27.73 Vacation 0.00 Training 0.00

JOHN 
DGREEN

P 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1293.28

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 0.00 Health 0.00 Vacation 0.00 Training 0.00
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KEVIN 
LAZAR

P 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 828.66

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 0.00 Health 0.00 Vacation 0.00 Training 0.00

STEVEN 
MORONE
S

P 8.50 8.50 9.00 8.50 8.50 0.00 0.00 40.00 3.00 0.00 36.90 55.35 0.00 1642.05 1119.75

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 14.45 Health 22.95 Vacation 0.00 Training 0.00

TY 
ASTRAH
AN

P 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1473.85

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 0.00 Health 0.00 Vacation 0.00 Training 0.00

TRAVIS 
AWEBER

P 8.00 8.00 7.00 8.00 8.00 0.00 0.00 39.00 0.00 0.00 58.00 0.00 0.00 2262.00 1645.01

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 9.85 Health 12.65 Vacation 0.00 Training 3.12

ADAM 
LWICKEN
HAUSER

P 8.00 8.00 2.00 8.00 8.00 0.00 0.00 34.00 0.00 0.00 56.80 0.00 0.00 1931.20 1444.13

NP 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Pension 20.85 Health 18.09 Vacation 0.00 Training 0.00

I, do hereby state: that I pay or supervise the payment of the persons employed on the public works project   that during the payroll period 
commencing between mentioned above ,  all persons employed on said project have been paid the full weekly wages earned, that no rebates 
have been or will be made either directly or indirectly to or on behalf of said   from the fully weekly wages earned by any person, and that no 
deductions have been made either directly or indirectly from the full weekly wages earned by any persons, other than permissible deductions as 
defined by Federal and/or State Law. I further certify that this payroll is correct and complete; that the wage rates herein stated and that the 
classification set forth for each laborers, workers, or mechanic conform to the work he/she performed
Tammy Rich Stimson

Nov 01, 2023
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U.S. Department of Labor PAYROLL
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

Public Burden Statement

✔

W TH FR S S M T
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Julie
Typewritten Text
VISSERING CONSTRUCTION CO           175 BENCHMARK INDUSTRIAL DRIVE, STREATOR, IL 61364

Julie
Typewritten Text
CREST HILL WWTP - 1631 GAYLORD RD, CREST HILL, IL 

Julie
Typewritten Text
VCC JOB #11108.00

Julie
Typewritten Text
SEE ATTACHED BREAKDOWNS

Julie
Typewritten Text
037		

Julie
Typewritten Text
10.03.2023



−

−

✔
Julie Eurich,
Project Administrator
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Julie
Typewritten Text
JULIE EURICH                                         PROJECT ADMINISTRATOR

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
10.03.2023

Julie
Typewritten Text
CREST HILL WWTP - CREST HILL, IL 

Julie
Typewritten Text
27TH               SEPT            2023                      3RD             OCT            2023
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U.S. Department of Labor PAYROLL
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

Public Burden Statement

✔

W TH FR S S M T
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Julie
Typewritten Text
VISSERING CONSTRUCTION CO           175 BENCHMARK INDUSTRIAL DRIVE, STREATOR, IL 61364

Julie
Typewritten Text
CREST HILL WWTP - 1631 GAYLORD RD, CREST HILL, IL 

Julie
Typewritten Text
VCC JOB #11108.00

Julie
Typewritten Text
SEE ATTACHED BREAKDOWNS

Julie
Typewritten Text
038		

Julie
Typewritten Text
10.10.2023



−

−

✔
Julie Eurich,
Project Administrator
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Julie
Typewritten Text
JULIE EURICH                                         PROJECT ADMINISTRATOR

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
10.10.2023

Julie
Typewritten Text
CREST HILL WWTP - CREST HILL, IL 

Julie
Typewritten Text
4TH               OCT               2023                      10TH             OCT            2023
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U.S. Department of Labor PAYROLL
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

Public Burden Statement

✔

W TH FR S S M T
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Julie
Typewritten Text
VISSERING CONSTRUCTION CO           175 BENCHMARK INDUSTRIAL DRIVE, STREATOR, IL 61364

Julie
Typewritten Text
CREST HILL WWTP - 1631 GAYLORD RD, CREST HILL, IL 

Julie
Typewritten Text
VCC JOB #11108.00

Julie
Typewritten Text
SEE ATTACHED BREAKDOWNS

Julie
Typewritten Text
039		

Julie
Typewritten Text
10.17.2023



−

−

✔
Julie Eurich,
Project Administrator
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Julie
Typewritten Text
JULIE EURICH                                         PROJECT ADMINISTRATOR

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
10.17.2023

Julie
Typewritten Text
CREST HILL WWTP - CREST HILL, IL 

Julie
Typewritten Text
11TH               OCT               2023                      17TH             OCT            2023
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U.S. Department of Labor PAYROLL
(For Contractor's Optional Use; See Instructions at www.dol.gov/whd/forms/wh347instr.htm) 

Persons are not required to respond to the collection of information unless it displays a currently valid OMB control number. 

Public Burden Statement

✔

W TH FR S S M T
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Julie
Typewritten Text
VISSERING CONSTRUCTION CO           175 BENCHMARK INDUSTRIAL DRIVE, STREATOR, IL 61364

Julie
Typewritten Text
CREST HILL WWTP - 1631 GAYLORD RD, CREST HILL, IL 

Julie
Typewritten Text
VCC JOB #11108.00

Julie
Typewritten Text
SEE ATTACHED BREAKDOWNS

Julie
Typewritten Text
040		

Julie
Typewritten Text
10.24.2023



−

−

✔
Julie Eurich,
Project Administrator
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Julie
Typewritten Text
JULIE EURICH                                         PROJECT ADMINISTRATOR

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
VISSERING CONSTRUCTION COMPANY

Julie
Typewritten Text
10.24.2023

Julie
Typewritten Text
CREST HILL WWTP - CREST HILL, IL 

Julie
Typewritten Text
18TH               OCT               2023                     24TH             OCT            2023
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S M T W T F S
10/1 10/2 9/26 9/27 9/28 9/29 9/30

DANIEL J SEELEY
23507 W DUPAGE COURT
PLAINFIELD, IL  60544
358-70-6612
MATTHEW P TIBERI
1415 S PRINCETON AVE
ARLINGTON HTS, IL  60005
327-88-5835
RUBEN N VALENCIA
71 SONORA DR
MONTGOMERY, IL 60538
349-64-8172
ROGER RADKIEWICZ
520 HERITAGE CT
ST CHARLES, IL  60175 J M W

328-78-1189
CHRISTOPHER A TERREL
322 HILL AVE
N AURORA, IL  60542
355-82-2503
ALEXANDER R GARRETT
2045 MARLOWE BLVD
ST CHARLES, IL  60174
349-92-6063
1. DATE OF HIRE

2. IDENTIFIED SECTION 3 RESIDENT TOTAL HRS. (COMBINED) THIS PAGE

3. AFFIDAVIT FOR SECTION 3 NEW HIRES

4. STATUS TOTAL HRS. (COMBINED) CHICAGO RESIDENT

5. GENDER

6. ETHNIC GROUP TOTAL HRS. (COMBINED) NON-RESIDENT

11
/1

4/
20

22

0.00 0.00 0.000.00

53.33

0.00

0.00

0.00LA

O
T

S
T

0.00 0.00 0.00

8.00

22.08 11.050.00 0.00 221.04 16.91

27.63

13.04 63.08 157.96
S
T 3 2

12.00

0.00

0.00

O
T

39/
1/

20
22

A M W

0.00

56.25

0.00

AP

0.00 0.000.000.00 0.00

0.00

0.00 0.00LA

O
T

S
T7/
22

/2
01

9

J M W

0.00 0.00

0.00

0.00 0.00 0.00

54.25

0.00 0.000.00 0.00LA

O
T

S
T8/

30
/2

02
3

J M H

0.00 0.00

0.00

0.00 0.00 0.00

54.25

0.00 0.000.00 0.00LA

O
T

S
T10

/6
/2

02
2

J M W

75.47 172.37

1 2 1 4.00

247.84 18.96 35.20

61.96

12.39 8.920.00 0.00SU

O
T

S
T12

/2
6/

19
93

J M W

GROSS 
AMOUNT 
EARNED

DEDUCTIONS NET WAGES 
PAID FOR 

WEEKFICA WITHHOLD 
TAX STATE OTHER TOTAL 

DEDUCT

WORK 
CLASSIFICATION

DAY AND DATE

TOTAL 
HOURS

RATE OF 
PAYHOURS WORKED DAILY

1 10/2/2023 West Sewage Treatment Plant Improvements - City of Crest Hill, Crest Hill, IL
NAME, ADDRESS AND SOCIAL 

SECURITY NUMBER OF EMPLOYEE

1 H
ire

2 Sec. 3
3 Incom

e
4 Status
5 G

ender
5 Ethnic 

CERTIFIED PAYROLL REPORT

CONTRACTOR OR SUBCONTRACTOR ADDRESS

COMPLETE MECHANICAL SERVICES INC 2551 DUKANE DR STE A2, ST CHARLES, IL  60174
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION 
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STATEMENT OF COMPLIANCE 
DATE: OCTOBER 5, 2023 

I, _______Michael J. Wagner________, ______President________________ 
(Name of signatory party)  (Title) 

Do hereby state: 
(1) That I pay or supervise the payment of the persons employed by ___ 

Complete Mechanical Services, Inc. on the West Sewage Treatment Plant 

Improvements - City of Crest Hill project; 
(Contractor)  (Building or Work) 

that during the payroll period commencing on 9/26/23 
and ending on 10/02/23, all persons employed on said project have been paid the 
full weekly wages earned, that no rebates have been or will be made either directly 
or indirectly to or on behalf of said 

    Complete Mechanical Services, Inc.                              from the full 
(Contractor or Subcontractor) 

weekly wages earned by any person and that no deductions have been made either 
directly or indirectly from the full wages earned by any person, other than 
permissible deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), 
issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 
948. 63 Stat. 108. 72 Stat. 967: 76 Stat. 357: 40 U.S.C. 276c) and described below:
_________________________________________________________________________

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

(2) That any payrolls otherwise under the contract required to be submitted
for the above period are correct and complete; that the wage rates for
laborers or mechanics contained therein are not less that the applicable
wage rates contained in any wage determination incorporated into the
contract, that the classifications set forth therein for each laborer or
mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are registered with the
Bureau of Apprenticeship and Training, United States Department of
Labor.

(4) That:
a. WHERE FRINGE BENEFITS ARE PAID TO

APPROVED PLANS, FUNDS OR PROGRAMS
X In addition to the basic hourly wage rates paid to each laborer or mechanic listed 
in the above referenced payroll, payments of fringe benefits as listed in the contract 
have been or will be jade to appropriate programs for the benefits of such 
employer, except as noted in Section 4 © below. 

b. WHERE FRINGE BENEFITS ARE PAID IN CASH

⁮ Each laborer or mechanic listed in the above referenced payroll has been paid,  
as indicated on the payroll, an amount not less that the sum of the applicable basic 
hourly wage rate plus the amount of the required fringe benefits as listed in the 
contract, except as noted in Section 4 © below.  

c. EXCEPTIONS

EXCEPTIONS (CRAFT) EXPLANATION 

REMARKS 

NAME AND TITLE 

Michael J. Wagner, President 

SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS 
MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR 
CRIMINAL PROSECUTION.  SEE SECTION 1001 OF TITLE 18 AND 
SECTION 231 OF TITLE 31 OF THE UNITED STATES CODE. 
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S M T W T F S
10/8 10/9 10/3 10/4 10/5 10/6 10/7

DANIEL J SEELEY
23507 W DUPAGE COURT
PLAINFIELD, IL  60544
358-70-6612
MATTHEW P TIBERI
1415 S PRINCETON AVE
ARLINGTON HTS, IL  60005
327-88-5835
RUBEN N VALENCIA
71 SONORA DR
MONTGOMERY, IL 60538
349-64-8172
ROGER RADKIEWICZ
520 HERITAGE CT
ST CHARLES, IL  60175 J M W

328-78-1189
CHRISTOPHER A TERREL
322 HILL AVE
N AURORA, IL  60542
355-82-2503
ALEXANDER R GARRETT
2045 MARLOWE BLVD
ST CHARLES, IL  60174
349-92-6063
1. DATE OF HIRE

2. IDENTIFIED SECTION 3 RESIDENT TOTAL HRS. (COMBINED) THIS PAGE

3. AFFIDAVIT FOR SECTION 3 NEW HIRES

4. STATUS TOTAL HRS. (COMBINED) CHICAGO RESIDENT

5. GENDER

6. ETHNIC GROUP TOTAL HRS. (COMBINED) NON-RESIDENT

CERTIFIED PAYROLL REPORT

CONTRACTOR OR SUBCONTRACTOR ADDRESS

COMPLETE MECHANICAL SERVICES INC 2551 DUKANE DR STE A2, ST CHARLES, IL  60174
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION 

2 10/9/2023 West Sewage Treatment Plant Improvements - City of Crest Hill, Crest Hill, IL
NAME, ADDRESS AND SOCIAL 

SECURITY NUMBER OF EMPLOYEE

1 H
ire

2 Sec. 3
3 Incom

e
4 Status
5 G

ender
5 Ethnic 

WORK 
CLASSIFICATION

DAY AND DATE

TOTAL 
HOURS

RATE OF 
PAYHOURS WORKED DAILY

GROSS 
AMOUNT 
EARNED

DEDUCTIONS NET WAGES 
PAID FOR 

WEEKFICA WITHHOLD 
TAX STATE OTHER TOTAL 

DEDUCT

12
/2

6/
19

93

J M W SU

O
T

S
T

0.00 0.00 216.86 16.59 30.80

61.96

10.84 7.81 66.04 150.83

1.5 2 3.50

10
/6

/2
02

2

J M W LA

O
T

S
T

0.00 0.00 0.00 0.00 0.00

54.25

0.00 0.00 0.00 0.00

0.00

8/
30

/2
02

3

J M H LA

O
T

S
T

0.00 0.00 0.00 0.00 0.00

54.25

0.00 0.00 0.00 0.00

0.00

7/
22

/2
01

9

J M W LA

O
T

S
T

0.000.00 0.00

0.00

0.00 0.00 0.00

56.25

0.00

AP

0.00 0.00

9/
1/

20
22

A M W

3.50

0.00

0.00

O
T 0.00 0.00 0.00
S
T 0.00

0.00 0.000.00 0.00 0.00 0.00

27.63

O
T

S
T

0.00 0.00 0.00

11
/1

4/
20

22

0.00 0.00 0.000.00

53.33

0.00

0.00

0.00LA
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STATEMENT OF COMPLIANCE 
DATE: OCTOBER 12, 2023 

I, _______Michael J. Wagner________, ______President________________ 
(Name of signatory party)  (Title) 

Do hereby state: 
(1) That I pay or supervise the payment of the persons employed by ___

Complete Mechanical Services, Inc. on the West Sewage Treatment Plant 
(Contractor)  (Building or Work) 

Improvements - City of Crest Hill project; 
that during the payroll period commencing on 10/03/23 

and ending on 10/09/23, all persons employed on said project have been paid the 
full weekly wages earned, that no rebates have been or will be made either directly 
or indirectly to or on behalf of said 

    Complete Mechanical Services, Inc.                              from the full 
(Contractor or Subcontractor) 

weekly wages earned by any person and that no deductions have been made either 
directly or indirectly from the full wages earned by any person, other than 
permissible deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), 
issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 
948. 63 Stat. 108. 72 Stat. 967: 76 Stat. 357: 40 U.S.C. 276c) and described below:
_________________________________________________________________________

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

(2) That any payrolls otherwise under the contract required to be submitted
for the above period are correct and complete; that the wage rates for
laborers or mechanics contained therein are not less that the applicable
wage rates contained in any wage determination incorporated into the
contract, that the classifications set forth therein for each laborer or
mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are registered with the
Bureau of Apprenticeship and Training, United States Department of
Labor.

(4) That:
a. WHERE FRINGE BENEFITS ARE PAID TO

APPROVED PLANS, FUNDS OR PROGRAMS
X In addition to the basic hourly wage rates paid to each laborer or mechanic listed 
in the above referenced payroll, payments of fringe benefits as listed in the contract 
have been or will be jade to appropriate programs for the benefits of such 
employer, except as noted in Section 4 © below. 

b. WHERE FRINGE BENEFITS ARE PAID IN CASH

⁮ Each laborer or mechanic listed in the above referenced payroll has been paid,  
as indicated on the payroll, an amount not less that the sum of the applicable basic 
hourly wage rate plus the amount of the required fringe benefits as listed in the 
contract, except as noted in Section 4 © below.  

c. EXCEPTIONS

EXCEPTIONS (CRAFT) EXPLANATION 

REMARKS 

NAME AND TITLE 

Michael J. Wagner, President 

SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS 
MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR 
CRIMINAL PROSECUTION.  SEE SECTION 1001 OF TITLE 18 AND 
SECTION 231 OF TITLE 31 OF THE UNITED STATES CODE. 
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S M T W T F S
10/15 10/16 10/10 10/11 10/12 10/13 10/14

DANIEL J SEELEY
23507 W DUPAGE COURT
PLAINFIELD, IL  60544
358-70-6612
MATTHEW P TIBERI
1415 S PRINCETON AVE
ARLINGTON HTS, IL  60005
327-88-5835
RUBEN N VALENCIA
71 SONORA DR
MONTGOMERY, IL 60538
349-64-8172
ROGER RADKIEWICZ
520 HERITAGE CT
ST CHARLES, IL  60175 J M W

328-78-1189
CHRISTOPHER A TERREL
322 HILL AVE
N AURORA, IL  60542
355-82-2503
ALEXANDER R GARRETT
2045 MARLOWE BLVD
ST CHARLES, IL  60174
349-92-6063
1. DATE OF HIRE

2. IDENTIFIED SECTION 3 RESIDENT TOTAL HRS. (COMBINED) THIS PAGE

3. AFFIDAVIT FOR SECTION 3 NEW HIRES

4. STATUS TOTAL HRS. (COMBINED) CHICAGO RESIDENT

5. GENDER

6. ETHNIC GROUP TOTAL HRS. (COMBINED) NON-RESIDENT

11
/1

4/
20

22

0.00 0.00 0.000.00

53.33

0.00

0.00

0.00LA

O
T

S
T

0.00 0.00 0.00

0.00

0.00 0.000.00 0.00 0.00 0.00

27.63

0.00 0.00 0.00
S
T

1.00

0.00

0.00

O
T

9/
1/

20
22

A M W

0.00

56.25

0.00

AP

0.00 0.000.000.00 0.00

0.00

0.00 0.00LA

O
T

S
T7/
22

/2
01

9

J M W

0.00 0.00

0.00

0.00 0.00 0.00

54.25

0.00 0.000.00 0.00LA

O
T

S
T8/

30
/2

02
3

J M H

0.00 0.00

0.00

0.00 0.00 0.00

54.25

0.00 0.000.00 0.00LA

O
T

S
T10

/6
/2

02
2

J M W

18.87 43.09

1 1.00

61.96 4.74 8.80

61.96

3.10 2.230.00 0.00SU

O
T

S
T12

/2
6/

19
93

J M W

GROSS 
AMOUNT 
EARNED

DEDUCTIONS NET WAGES 
PAID FOR 

WEEKFICA WITHHOLD 
TAX STATE OTHER TOTAL 

DEDUCT

WORK 
CLASSIFICATION

DAY AND DATE

TOTAL 
HOURS

RATE OF 
PAYHOURS WORKED DAILY

3 10/16/2023 West Sewage Treatment Plant Improvements - City of Crest Hill, Crest Hill, IL
NAME, ADDRESS AND SOCIAL 

SECURITY NUMBER OF EMPLOYEE

1 H
ire

2 Sec. 3
3 Incom

e
4 Status
5 G

ender
5 Ethnic 

CERTIFIED PAYROLL REPORT

CONTRACTOR OR SUBCONTRACTOR ADDRESS

COMPLETE MECHANICAL SERVICES INC 2551 DUKANE DR STE A2, ST CHARLES, IL  60174
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION 
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STATEMENT OF COMPLIANCE 
DATE: OCTOBER 19, 2023 

I, _______Michael J. Wagner________, ______President________________ 
(Name of signatory party)  (Title) 

Do hereby state: 
(1) That I pay or supervise the payment of the persons employed by ___

Complete Mechanical Services, Inc. on the West Sewage Treatment Plant 
(Contractor)  (Building or Work) 

Improvements - City of Crest Hill project; 
that during the payroll period commencing on 10/10/23 

and ending on 10/16/23, all persons employed on said project have been paid the 
full weekly wages earned, that no rebates have been or will be made either directly 
or indirectly to or on behalf of said 

    Complete Mechanical Services, Inc.                              from the full 
(Contractor or Subcontractor) 

weekly wages earned by any person and that no deductions have been made either 
directly or indirectly from the full wages earned by any person, other than 
permissible deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), 
issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 
948. 63 Stat. 108. 72 Stat. 967: 76 Stat. 357: 40 U.S.C. 276c) and described below:
_________________________________________________________________________

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

(2) That any payrolls otherwise under the contract required to be submitted
for the above period are correct and complete; that the wage rates for
laborers or mechanics contained therein are not less that the applicable
wage rates contained in any wage determination incorporated into the
contract, that the classifications set forth therein for each laborer or
mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are registered with the
Bureau of Apprenticeship and Training, United States Department of
Labor.

(4) That:
a. WHERE FRINGE BENEFITS ARE PAID TO

APPROVED PLANS, FUNDS OR PROGRAMS
X In addition to the basic hourly wage rates paid to each laborer or mechanic listed 
in the above referenced payroll, payments of fringe benefits as listed in the contract 
have been or will be jade to appropriate programs for the benefits of such 
employer, except as noted in Section 4 © below. 

b. WHERE FRINGE BENEFITS ARE PAID IN CASH

⁮ Each laborer or mechanic listed in the above referenced payroll has been paid,  
as indicated on the payroll, an amount not less that the sum of the applicable basic 
hourly wage rate plus the amount of the required fringe benefits as listed in the 
contract, except as noted in Section 4 © below.  

c. EXCEPTIONS

EXCEPTIONS (CRAFT) EXPLANATION 

REMARKS 

NAME AND TITLE 

Michael J. Wagner, President 

SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS 
MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR 
CRIMINAL PROSECUTION.  SEE SECTION 1001 OF TITLE 18 AND 
SECTION 231 OF TITLE 31 OF THE UNITED STATES CODE. 
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S M T W T F S
10/22 10/23 10/17 10/18 10/19 10/20 10/21

DANIEL J SEELEY
23507 W DUPAGE COURT
PLAINFIELD, IL  60544
358-70-6612
MATTHEW P TIBERI
1415 S PRINCETON AVE
ARLINGTON HTS, IL  60005
327-88-5835
RUBEN N VALENCIA
71 SONORA DR
MONTGOMERY, IL 60538
349-64-8172
ROGER RADKIEWICZ
520 HERITAGE CT
ST CHARLES, IL  60175 J M W

328-78-1189
CHRISTOPHER A TERREL
322 HILL AVE
N AURORA, IL  60542
355-82-2503
ALEXANDER R GARRETT
2045 MARLOWE BLVD
ST CHARLES, IL  60174
349-92-6063
1. DATE OF HIRE

2. IDENTIFIED SECTION 3 RESIDENT TOTAL HRS. (COMBINED) THIS PAGE

3. AFFIDAVIT FOR SECTION 3 NEW HIRES

4. STATUS TOTAL HRS. (COMBINED) CHICAGO RESIDENT

5. GENDER

6. ETHNIC GROUP TOTAL HRS. (COMBINED) NON-RESIDENT

CERTIFIED PAYROLL REPORT

CONTRACTOR OR SUBCONTRACTOR ADDRESS

COMPLETE MECHANICAL SERVICES INC 2551 DUKANE DR STE A2, ST CHARLES, IL  60174
PAYROLL NO. FOR WEEK ENDING PROJECT AND LOCATION 

4 10/23/2023 West Sewage Treatment Plant Improvements - City of Crest Hill, Crest Hill, IL
NAME, ADDRESS AND SOCIAL 

SECURITY NUMBER OF EMPLOYEE

1 H
ire

2 Sec. 3
3 Incom

e
4 Status
5 G

ender
5 Ethnic 

WORK 
CLASSIFICATION

DAY AND DATE

TOTAL 
HOURS

RATE OF 
PAYHOURS WORKED DAILY

GROSS 
AMOUNT 
EARNED

DEDUCTIONS NET WAGES 
PAID FOR 

WEEKFICA WITHHOLD 
TAX STATE OTHER TOTAL 

DEDUCT

12
/2

6/
19

93

J M W SU

O
T

S
T

0.00 0.00 0.00 0.00 0.00

61.96

0.00 0.00 0.00 0.00

0.00

10
/6

/2
02

2

J M W LA

O
T

S
T

0.00 0.00 0.00 0.00 0.00

54.25

0.00 0.00 0.00 0.00

0.00

8/
30

/2
02

3

J M H LA

O
T

S
T

0.00 0.00 0.00 0.00 0.00

54.25

0.00 0.00 0.00 0.00

0.00

7/
22

/2
01

9

J M W LA

O
T

S
T

0.000.00 0.00

0.00

0.00 0.00 0.00

56.25

0.00

AP

0.00 0.00

9/
1/

20
22

A M W

0.00

0.00

0.00

O
T 0.00 0.00 0.00
S
T 0.00

0.00 0.000.00 0.00 0.00 0.00

27.63

O
T

S
T

0.00 0.00 0.00

11
/1

4/
20

22

0.00 0.00 0.000.00

53.33

0.00

0.00

0.00LA

176

Item 3.



STATEMENT OF COMPLIANCE 
DATE: OCTOBER 26, 2023 

I, _______Michael J. Wagner________, ______President________________ 
(Name of signatory party)  (Title) 

Do hereby state: 
(1) That I pay or supervise the payment of the persons employed by ___

Complete Mechanical Services, Inc. on the West Sewage Treatment Plant 
(Contractor)  (Building or Work) 

Improvements - City of Crest Hill project; 
that during the payroll period commencing on 10/17/23 

and ending on 10/23/23, all persons employed on said project have been paid the 
full weekly wages earned, that no rebates have been or will be made either directly 
or indirectly to or on behalf of said 

    Complete Mechanical Services, Inc.                              from the full 
(Contractor or Subcontractor) 

weekly wages earned by any person and that no deductions have been made either 
directly or indirectly from the full wages earned by any person, other than 
permissible deductions as defined in Regulations, Part 3 (29 CFR Subtitle A), 
issued by the Secretary of Labor under the Copeland Act, as amended (48 Stat. 
948. 63 Stat. 108. 72 Stat. 967: 76 Stat. 357: 40 U.S.C. 276c) and described below:
_________________________________________________________________________

_________________________________________________________________________ 

_________________________________________________________________________ 

_________________________________________________________________________ 

(2) That any payrolls otherwise under the contract required to be submitted
for the above period are correct and complete; that the wage rates for
laborers or mechanics contained therein are not less that the applicable
wage rates contained in any wage determination incorporated into the
contract, that the classifications set forth therein for each laborer or
mechanic conform with the work he performed.

(3) That any apprentices employed in the above period are registered with the
Bureau of Apprenticeship and Training, United States Department of
Labor.

(4) That:
a. WHERE FRINGE BENEFITS ARE PAID TO

APPROVED PLANS, FUNDS OR PROGRAMS
X In addition to the basic hourly wage rates paid to each laborer or mechanic listed 
in the above referenced payroll, payments of fringe benefits as listed in the contract 
have been or will be jade to appropriate programs for the benefits of such 
employer, except as noted in Section 4 © below. 

b. WHERE FRINGE BENEFITS ARE PAID IN CASH

⁮ Each laborer or mechanic listed in the above referenced payroll has been paid,  
as indicated on the payroll, an amount not less that the sum of the applicable basic 
hourly wage rate plus the amount of the required fringe benefits as listed in the 
contract, except as noted in Section 4 © below.  

c. EXCEPTIONS

EXCEPTIONS (CRAFT) EXPLANATION 

REMARKS 

NAME AND TITLE 

Michael J. Wagner, President 

SIGNATURE 

THE WILLFUL FALSIFICATION OF ANY OF THE ABOVE STATEMENTS 
MAY SUBJECT THE CONTRACTOR OR SUBCONTRACTOR TO CIVIL OR 
CRIMINAL PROSECUTION.  SEE SECTION 1001 OF TITLE 18 AND 
SECTION 231 OF TITLE 31 OF THE UNITED STATES CODE. 
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Date 10/5/2023 

 

I,        Trisha Connelly           Assistant Payroll 
 (Name of Signatory Party)   (Title) 

 
Do hereby state: 
 

(1)  That I pay or supervise the payment of the persons employed by 
 

Connelly Electric Co.     on the 
   (Contractor or Subcontractor) 

 
Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd., Crest Hill, IL 60403; that during the payroll period 

commencing on the 
 (Building or Work) 

 
 

25th day of September 2023 and ending the 1st day of October 2023. 
 
 
All persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be 
made either directly or indirectly to or on behalf of said 
 

Connelly Electric Co.   from the full 
   (Contractor or Subcontractor) 

 
Weekly wages earned by any person and that no deduction have been made either directly or indirectly from the full wages 
earned by any person, other than permissible deduction as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by 
the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Start, 108, 72 Stat. 967; 76 State. 357; 40 U.S.C 
3145), and described below: 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 
______________________________________________________________________________________ 
 

(2) That any payrolls otherwise under this contact required to be submitted for the above period are correct 
and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the 
classifications set forth therein for each laborer or mechanic conform with the work he/she performed. 

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship 
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and 
Training, United State Department of Labor, or if no such recognized agency exists in a State, are registered 
with the Bureau of Apprenticeship and Training, United States Department of Labor. 

(4)  THAT 
     (A)  WHERE FRINGE BENEFITS ARE PAID TO APPROVED 
 PLANS, FUNDS OR PROGRAMS 
 
 
 In addition to the basic hourly wage rates paid to 

each laborer or mechanic listed in the above reference payroll, 

payments of fringe benefits as listed in the contract have been 

or will be made to appropriate programs for the benefit of such 

employees, except as noted in section 4(c) below. 

       (B) WHERE FRINGE BENEFITS ARE PAID IN CASH 

 

 Each laborer or mechanic listed in the above 

reference payroll has been paid as indicated on the payroll, an 

amount lot less than the sum of the applicable basic hourly 

wage rate plus the amount of the required fringe benefits as 

listed in the contract, except as note in section 4(c) below. 

      (C)  EXCEPTIONS 

EXCEPTION (CRAFT) EXPLANATION 
 

 
 

 

 
 

 

 
 

 

 
 

 

REMARKS:  

 

Name and Title  Signature 

Trisha Connelly; Payroll_____________________________ 

The willful falsification of any of the above statements may 

subject the contractor or subcontractors to civil or criminal 

prosecution.   

 

 

× 
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Date 10/24/2023

I,       Trisha Connelly         Assistant Payroll
(Name of Signatory Party) (Title)

Do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Connelly Electric Co. on the
(Contractor or Subcontractor)

Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd., Crest Hill, IL 60403; that during the payroll period 
commencing on the

(Building or Work)

2nd day of October 2023 and ending the 8th day of October 2023.

All persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be 
made either directly or indirectly to or on behalf of said

Connelly Electric Co. from the full
(Contractor or Subcontractor)

Weekly wages earned by any person and that no deduction have been made either directly or indirectly from the full wages 
earned by any person, other than permissible deduction as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by 
the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Start, 108, 72 Stat. 967; 76 State. 357; 40 U.S.C
3145), and described below:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

(2) That any payrolls otherwise under this contact required to be submitted for the above period are correct 
and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the 
classifications set forth therein for each laborer or mechanic conform with the work he/she performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship 
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and 
Training, United State Department of Labor, or if no such recognized agency exists in a State, are registered 
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4)  THAT
     (A) WHERE FRINGE BENEFITS ARE PAID TO APPROVED 

PLANS, FUNDS OR PROGRAMS

In addition to the basic hourly wage rates paid to 
each laborer or mechanic listed in the above reference payroll, 
payments of fringe benefits as listed in the contract have been 
or will be made to appropriate programs for the benefit of such 
employees, except as noted in section 4(c) below.

       (B) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above 
reference payroll has been paid as indicated on the payroll, an 
amount lot less than the sum of the applicable basic hourly 
wage rate plus the amount of the required fringe benefits as 
listed in the contract, except as note in section 4(c) below.

      (C) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

Name and Title Signature

Trisha Connelly; Payroll_____________________________

The willful falsification of any of the above statements may 
subject the contractor or subcontractors to civil or criminal 
prosecution.  

eac
×

Trisha Connelly
Digitally signed by Trisha Connelly
DN: C=US, 
E=trisha.connelly@connellyelectric.com,
O=Connelly Electric, CN=Trisha Connelly
Date: 2023.10.24 11:00:45-05'00'
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S M T W T F S

10
/1

10
/2

10
/3

10
/4

10
/5

10
/6

10
/7

(1) Date of Hire
(2) Gender A. -White American B.  -Black American
(3) Ethnic C. - Native American D.  - Hispanic American

E.  - Asian/Pacific Amercian

0 0 0
S 
T

0
O 
T

0
S 
T 0 0

0

0
O 
T

0 0
S 
T

0

0
O 
T

0 0
S 
T

0
O 
T

0
S 
T 0 0

0

24 56.68
O 
T

406.8 953.52
S 
T 8 8 8 1360.32 104.06 150.43 67.34 84.97

0

34 56.68
Kyle Szepelak
5065 W. 9000 N Rd.
Manteno, IL 60950
XXX-XX-4781                   815-791-9780

0 Electrician 
Foreman

O 
T

164.42 976.49 1715.81
S 
T 4 8 8 8 6 2692.3 205.96 475.15 130.96

0
Zane Roth
1100 N Raynor Ave.
Joliet, IL 60435
XXX-XX-4077                   815-953-1086

1 Electrician 
Foreman

O 
T

RATE 
OF PAY

GROSS 
AMOUNT 
EARNED

DEDUCTIONS NET 
WAGES 

PAID FOR 
WEEKFICA

FEDERAL 
WITHHOLDING STATE OTHER

UNION 
DUES

TOTAL 
DEDUCTIONS

NAME, ADDRESS CITY, STATE ZIP 
CODE, TELEPHONE NUMBER AND 

SOCIAL SECURTIY NUMBER OF 
EMPLOYEE

N
O

. O
F 

W
IT

H
O

LD
IN

G
 

EX
EM

PT
IO

N
S

WORK 
CLASSIFICATION

DAY AND RATE

TOTAL 
HOURSHOURS WORKED DAILY

CERTIFIED PAYROLL REPORT

US DEPARTMENT OF LABOR
Employment Standards Administration
CONTRACTOR OR SUBCONTRACTOR           Connelly Electric ADDRESS                             40 S Addison Rd., Suite 100  

                                             Addison, IL 60101      
PAYROLL NO.       #37 FOR WEEK ENDING   10/8/23 PROJECT AND LOCATION      Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd.

                                                                                                  Crest Hill, IL 60403
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Date 10/24/2023

I,       Trisha Connelly         Assistant Payroll
(Name of Signatory Party) (Title)

Do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Connelly Electric Co. on the
(Contractor or Subcontractor)

Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd., Crest Hill, IL 60403; that during the payroll period 
commencing on the

(Building or Work)

2nd day of October 2023 and ending the 8th day of October 2023.

All persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be 
made either directly or indirectly to or on behalf of said

Connelly Electric Co. from the full
(Contractor or Subcontractor)

Weekly wages earned by any person and that no deduction have been made either directly or indirectly from the full wages 
earned by any person, other than permissible deduction as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by 
the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Start, 108, 72 Stat. 967; 76 State. 357; 40 U.S.C
3145), and described below:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

(2) That any payrolls otherwise under this contact required to be submitted for the above period are correct 
and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the 
classifications set forth therein for each laborer or mechanic conform with the work he/she performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship 
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and 
Training, United State Department of Labor, or if no such recognized agency exists in a State, are registered 
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4)  THAT
     (A) WHERE FRINGE BENEFITS ARE PAID TO APPROVED 

PLANS, FUNDS OR PROGRAMS

In addition to the basic hourly wage rates paid to 
each laborer or mechanic listed in the above reference payroll, 
payments of fringe benefits as listed in the contract have been 
or will be made to appropriate programs for the benefit of such 
employees, except as noted in section 4(c) below.

       (B) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above 
reference payroll has been paid as indicated on the payroll, an 
amount lot less than the sum of the applicable basic hourly 
wage rate plus the amount of the required fringe benefits as 
listed in the contract, except as note in section 4(c) below.

      (C) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

Name and Title Signature

Trisha Connelly; Payroll_____________________________

The willful falsification of any of the above statements may 
subject the contractor or subcontractors to civil or criminal 
prosecution.  

eac
×

Trisha Connelly
Digitally signed by Trisha Connelly
DN: C=US, 
E=trisha.connelly@connellyelectric.com,
O=Connelly Electric, CN=Trisha Connelly
Date: 2023.10.24 11:00:45-05'00'
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S M T W T F S
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/4

10
/5

10
/6

10
/7

(1) Date of Hire
(2) Gender A. -White American B.  -Black American
(3) Ethnic C. - Native American D.  - Hispanic American

E.  - Asian/Pacific Amercian

0 0 0
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0
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0
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0
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0 0
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T

0

0
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T

0 0
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0
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T

0
S 
T 0 0

0

24 56.68
O 
T

406.8 953.52
S 
T 8 8 8 1360.32 104.06 150.43 67.34 84.97

0

34 56.68
Kyle Szepelak
5065 W. 9000 N Rd.
Manteno, IL 60950
XXX-XX-4781                   815-791-9780

0 Electrician 
Foreman

O 
T

164.42 976.49 1715.81
S 
T 4 8 8 8 6 2692.3 205.96 475.15 130.96

0
Zane Roth
1100 N Raynor Ave.
Joliet, IL 60435
XXX-XX-4077                   815-953-1086

1 Electrician 
Foreman

O 
T

RATE 
OF PAY

GROSS 
AMOUNT 
EARNED

DEDUCTIONS NET 
WAGES 

PAID FOR 
WEEKFICA

FEDERAL 
WITHHOLDING STATE OTHER

UNION 
DUES

TOTAL 
DEDUCTIONS

NAME, ADDRESS CITY, STATE ZIP 
CODE, TELEPHONE NUMBER AND 

SOCIAL SECURTIY NUMBER OF 
EMPLOYEE

N
O

. O
F 

W
IT

H
O

LD
IN

G
 

EX
EM

PT
IO

N
S

WORK 
CLASSIFICATION

DAY AND RATE

TOTAL 
HOURSHOURS WORKED DAILY

CERTIFIED PAYROLL REPORT

US DEPARTMENT OF LABOR
Employment Standards Administration
CONTRACTOR OR SUBCONTRACTOR           Connelly Electric ADDRESS                             40 S Addison Rd., Suite 100  

                                             Addison, IL 60101      
PAYROLL NO.       #37 FOR WEEK ENDING   10/8/23 PROJECT AND LOCATION      Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd.

                                                                                                  Crest Hill, IL 60403
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Date 10/24/2023

I,       Trisha Connelly         Assistant Payroll
(Name of Signatory Party) (Title)

Do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Connelly Electric Co. on the
(Contractor or Subcontractor)

Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd., Crest Hill, IL 60403; that during the payroll period 
commencing on the

(Building or Work)

9th day of October 2023 and ending the 15th day of October 2023.

All persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be 
made either directly or indirectly to or on behalf of said

Connelly Electric Co. from the full
(Contractor or Subcontractor)

Weekly wages earned by any person and that no deduction have been made either directly or indirectly from the full wages 
earned by any person, other than permissible deduction as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by 
the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Start, 108, 72 Stat. 967; 76 State. 357; 40 U.S.C
3145), and described below:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

(2) That any payrolls otherwise under this contact required to be submitted for the above period are correct 
and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the 
classifications set forth therein for each laborer or mechanic conform with the work he/she performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship 
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and 
Training, United State Department of Labor, or if no such recognized agency exists in a State, are registered 
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4)  THAT
     (A) WHERE FRINGE BENEFITS ARE PAID TO APPROVED 

PLANS, FUNDS OR PROGRAMS

In addition to the basic hourly wage rates paid to 
each laborer or mechanic listed in the above reference payroll, 
payments of fringe benefits as listed in the contract have been 
or will be made to appropriate programs for the benefit of such 
employees, except as noted in section 4(c) below.

       (B) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above 
reference payroll has been paid as indicated on the payroll, an 
amount lot less than the sum of the applicable basic hourly 
wage rate plus the amount of the required fringe benefits as 
listed in the contract, except as note in section 4(c) below.

      (C) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

Name and Title Signature

Trisha Connelly; Payroll_____________________________

The willful falsification of any of the above statements may 
subject the contractor or subcontractors to civil or criminal 
prosecution.  

eac
×

Trisha Connelly
Digitally signed by Trisha Connelly
DN: C=US, 
E=trisha.connelly@connellyelectric.com,
O=Connelly Electric, CN=Trisha Connelly
Date: 2023.10.24 11:04:05-05'00'
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(1) Date of Hire
(2) Gender A. -White American B.  -Black American
(3) Ethnic C. - Native American D.  - Hispanic American
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Date 10/25/2023

I,       Trisha Connelly         Assistant Payroll
(Name of Signatory Party) (Title)

Do hereby state:

(1) That I pay or supervise the payment of the persons employed by

Connelly Electric Co. on the
(Contractor or Subcontractor)

Crest Hill Sewage Treatment Plant; 1631 Gaylord Rd., Crest Hill, IL 60403; that during the payroll period 
commencing on the

(Building or Work)

16th day of October 2023 and ending the 22nd day of October 2023.

All persons employed on said project have been paid the full weekly wages earned, that no rebates have been or will be 
made either directly or indirectly to or on behalf of said

Connelly Electric Co. from the full
(Contractor or Subcontractor)

Weekly wages earned by any person and that no deduction have been made either directly or indirectly from the full wages 
earned by any person, other than permissible deduction as defined in Regulations, Part 3 (29 C.F.R. Subtitle A), issued by 
the Secretary of Labor under the Copeland Act, as amended (48 Stat. 948, 63 Start, 108, 72 Stat. 967; 76 State. 357; 40 U.S.C 
3145), and described below:

______________________________________________________________________________________

______________________________________________________________________________________

______________________________________________________________________________________

(2) That any payrolls otherwise under this contact required to be submitted for the above period are correct 
and complete; that the wage rates for laborers or mechanics contained therein are not less than the 
applicable wage rates contained in any wage determination incorporated into the contract; that the 
classifications set forth therein for each laborer or mechanic conform with the work he/she performed.

(3) That any apprentices employed in the above period are duly registered in a bona fide apprenticeship 
program registered with a State apprenticeship agency recognized by the Bureau of Apprenticeship and 
Training, United State Department of Labor, or if no such recognized agency exists in a State, are registered 
with the Bureau of Apprenticeship and Training, United States Department of Labor.

(4)  THAT
     (A) WHERE FRINGE BENEFITS ARE PAID TO APPROVED 

PLANS, FUNDS OR PROGRAMS

In addition to the basic hourly wage rates paid to 
each laborer or mechanic listed in the above reference payroll, 
payments of fringe benefits as listed in the contract have been 
or will be made to appropriate programs for the benefit of such 
employees, except as noted in section 4(c) below.

       (B) WHERE FRINGE BENEFITS ARE PAID IN CASH

Each laborer or mechanic listed in the above 
reference payroll has been paid as indicated on the payroll, an 
amount lot less than the sum of the applicable basic hourly 
wage rate plus the amount of the required fringe benefits as 
listed in the contract, except as note in section 4(c) below.

      (C) EXCEPTIONS

EXCEPTION (CRAFT) EXPLANATION

REMARKS:

Name and Title Signature

Trisha Connelly; Payroll_____________________________

The willful falsification of any of the above statements may 
subject the contractor or subcontractors to civil or criminal 
prosecution.  

eac
×

Trisha Connelly
Digitally signed by Trisha Connelly
DN: C=US, 
E=trisha.connelly@connellyelectric.com,
O=Connelly Electric, CN=Trisha Connelly
Date: 2023.10.25 11:28:04-05'00'
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November 6, 2023 

City of Crest Hill 
1610 Plainfield Road 
Crest Hill, IL  60403 

Attention: Ron Wiedeman, City Engineer 

Subject: Proposal for Professional Preliminary Engineering Services 
Crest Hill Business Park Alternative Truck Route 
Crest Hill, Illinois 

Christopher B. Burke Engineering, Ltd. (CBBEL) is pleased to submit this proposal for 
professional preliminary engineering services related to the City of Crest Hill Business Park 
Alternative Truck Route.  Included in this proposal is our Scope of Services and Fee 
Estimate. 

UNDERSTANDING OF THE ASSIGNMENT 

CBBEL understands that the City of Crest Hill would like to construct a new truck route 
connecting Division Street to Weber Road to allow for truck restrictions to be established 
along the portion of Division Street between Churnovic Drive and Weber Road.   

In November 2022, the City updated their comprehensive plan in the area of the Crest Hill 
Business Park to create a more detailed sub-area plan for the area bounded by Division 
Street, Weber Road, Gaylord Street, and the CN Railroad, including evaluation of changes 
to traffic flow and truck routes in the area. The business park, located directly west of the 
new City Hall, is planned for a variety of warehousing and commercial land uses, and the 
majority of future development eastward towards Weber Road is anticipated to be industrial 
in nature.  

The preliminary engineering effort to be completed under this agreement will develop 
preliminary roadway and drainage designs for the new truck route utilizing the Conceptual 
Land Plan – B Alternative (dated October 25, 2022) from the comprehensive plan update 
and separate Traffic Study (dated February 16, 2022) as its basis. The proposed roadway 
will consist of a 3-lane urban roadway section with sidewalk and multi-use path within an 
80-foot right-of-way. The proposed roadway will consist of a continuous roadway alignment
along starting at the Churnovic Lane/Division Street intersection south along existing
Churnovic Lane, east along Lidice Parkway, south along Enterprise Boulevard, and along

187

Item 4.



the new roadway extending south from Enterprise Boulevard and eastward to the Crest Hill 
Drive/Weber Road intersection. Minor intersection improvements will be made at the 
Churnovic Lane/Weber Road signalized intersection, including the addition of an eastbound 
right turn lane. Alternative intersection improvements will also be evaluated at the 
intersectin of Lidice Parkway and Enterprise Drive.   With respect for the new truck route's 
east terminus at Weber Road, one alignment concept is anticipated involve constructing it 
as the west leg of the Crest Hill Drive/Weber Road intersection with minimal improvements 
to the north, south, and east legs of the truck route/Weber Road intersection, aside from 
traffic signal modifications and pavement striping. A secondary alignment concept for the 
proposed roadway will be developed to tee into Weber Road approximately a quarter mile 
to the north, including the evaluation of a signal at this location. 
 
CBBEL will evaluate potential alignment options to create a continuous roadway alignment, 
along with appropriate intersection treatments to maintain existing roadways. The alignment 
design should support existing adjacent land uses and factor in planned development. 
CBBEL will also evaluate stormwater management needs and potential locations for the 
proposed roadway.   
 
The preliminary engineering study will include work necessary to advance the roadway and 
stormwater management design to approximately a 30% level.  This effort will not include a 
full environmental analysis that would be required for formal Phase I Engineering, as it is 
not anticipated that federal funds will be utilized for this project. The key outcomes of the 
preliminary Engineering effort will be to establish the preferred preliminary alternative 
roadway and stormwater design and to identify the associated property acquisition needed 
to implement the improvement, including stormwater management needs.  In addition, a 
preliminary estimate of construction, engineering, and land acquisition costs will be 
prepared. 
 

SCOPE OF SERVICES 
 
Based on our Understanding of the Assignment, we propose the following Scope of 
Services. 
 
PHASE A – SITE INVESTIGATION 
Task 1 – Data Collection:  This task includes collecting, examining, reviewing, and 
evaluating data to be utilized for during the preliminary engineering effort, including but not 
limited to the compilation and review of the following base information: 

 

- Previous project information 
- Utility Atlases 
- Available GIS Data 
- Record Roadway Plans 
- Existing Right-of-Way information (Plats) 
- Survey Benchmarks 
- Prior studies 
- Crash Data (5 years) 
- All other information necessary  
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This task also includes composition of all GIS data for use in Microstation, site visits, field 
verification of topographic survey, photo documentation of the site, review of project 
documents and reports and existing sign survey. Crash data will be tabulated by year and 
summary GIS exhibits prepared using available IDOT data. 

 
Additionally, up to two (2) site visits will be conducted to gather existing site data and 
confirm existing access/intersection control.  
 
Task 2 – Topographic and Boundary Survey:  Topographic survey utilizing conventional and 
drone methods will be conducted for the project study area by SPACECO.  SPACECO will 
also perform a boundary survey to identify the location of property lines within the project 
area.  SPACECO’s detailed scope of work for this task is enclosed. The survey work will be 
developed for use in Microstation v8i. 
 
Please note that drone survey work should commence between the months of 
January through April so that crop vegetation is not a hinderance.  Permission to 
physically access all properties that are to be included in the surveyed area must be 
obtained by the City prior to the commencement of surveying work. 
 
Preparation of Plat of Highway and Legal Descriptions are not included within this scope of 
work.  
 
Due to the anticipated inability to access all properties in the study area, CBBEL will merge 
SPACECO’s survey with Will County topography and create a project TIN that includes both 
surveyed and Will County data for use in developing the preliminary design. 
 
Task 3 – JULIE Utility Survey:  SPACECO will coordinate with utility owners and with JULIE 
to retrieve atlas information for all applicable underground utilities including water main, 
gas, electric, cable, etc.  SPACECO will compile all utility atlas information into the base 
map. J.U.L.I.E. Utility Coordination Atlas information is typically isolated to Public Right-of-
Way & limited areas adjacent to Public Right-of-Way. Identification of all private utilities 
within project area (on-site) is the responsibility of the client. Locations of existing 
utilities/improvements/systems shown on the base map will be the compilation of available 
utility plans provided by utility owners and JULIE utility coordination.   
 
Task 4 – Desktop Environmental Assessment:  This task includes performing desktop 
environmental data collection for wetlands, waters of the U.S., floodplains, floodways, 
historic properties, and other information publicly available. No environmental fields surveys 
(including drain tile surveys) will be performed, and an Environmental Survey 
Request/EcoCAT will not be prepared and submitted to IDOT/IDNR. Environmental 
database summary exhibits will be completed in GIS and will be used to inform the project 
team during alternative development to factor in potential impacts to environmental 
resources. 
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PHASE B – PRELIMINARY DESIGN 
Note:  CBBEL will not commence on Phase B tasks without specific direction from the City. 
 
Task 5 – Preliminary Intersection Design:  This task includes preliminary design and layout 
of the Division Street/Churnovic Lane and Weber Road/Crest Hill Drive signalized 
intersections, as well as Lidice Parkway/Enterpise Drive and New Roadway/Weber Road 
(1/4 mile north of Crest Hill Drive). The recommendations from the February 16, 2022, Crest 
Hill Business Park Traffic Study will be utilized.  The following improvements are 
anticipated: 
 

- Division Street at Churnovic Lane: Add an exclusive eastbound right turn lane 
with associated signal modifications to accommodate the truck traffic. 

- Division Street at Enterprise Drive: Evaluate potential improvements to prohibt 
and/or discourage trucks from accessing Division Street from Enterprise Drive. 

- Crest Hill Drive at Weber Road: Removal of the split phased phasing, and 
conversion of the existing shared through/left lane to an exclusive left and 
conversion of the exclusive right turn lane to a shared through/right lane. Signal 
modifications to accommodate new west leg. 

- New Truck Route at Weber Road Intersection (1/4 mile north of Crest Hill Drive): 
A new intersection will be evaluated at this location and evaluated for signal 
warrants. Assuming a signal is warranted, peak hour capacity analysis will be 
performed along with queue analysis. The preliminary geometric design, 
including auto turn analysis, will be performed. 

- Lidice Parkway at Enterprise Drive: Design analysis will be performed at this 
intersection, which is anticipated to be modified to connect Lidice Parkway to the 
south leg of the intersection (Enterprise Drive).  Geometric alternatives for the 
intersection will be evaluated, although it is anticipatd that the north leg of the 
intersection will tee into the new truck route, with traffic control measures (stop 
sign, signal, etc) to be determined based on traffic data and traffic projections.  

 
This task will include collection of 24-hour traffic tube counts on Enterprise Drive south of 
Division Street and at Enterprise Drive north of Lidice Parkway to identify the truck traffic 
that would be anticipated to utilize the Lidice Parkway/Enterprise Drive in the proposed 
scenario where trucks are prohibited on Division Street between Churnovic Lane and 
Weber Road. Additionally, driveway counts will be conducted at four locations along 
Enterprise Drive to better understand traffic flow in/out of the adjacent industrial properties, 
which will factor in to potential entrance modifications. A capacity analysis will be performed 
at the Lidice Parkway and Enterprise Drive under the proposed condition to assess 
performance and queueing. 

 
Red-Time and 95th Percentile queue tables will be developed for intersections as 
appropriate.  Additionally, AutoTurn analyses with the designated design vehicles will be 
performed for intersections to confirm that intersection geometry conforms to applicable 
design criteria. 
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Task 6 – Concept Alternative Design (15%):  This task includes preparation of up to four (4) 
concept roadway alternatives. 
 
Up to 4 roadway alignment alternatives for the new truck route will be developed and 
evaluated. The “B Alternative” from the Crest Hill Business Park Conceptual Land Plan will 
be utilized as the initial basis for the alignment alternative development as well as typical 
truck route roadway section. 

 
Concept geometric design will be prepared for each alternative along with development of 
preliminary vertical profiles for new roadway portions of the corridor. The concept 
alternatives will be displayed in a plan view roll plot exhibit. Profile designs will be prepared 
as separate roll plots. A summary evaluation table will be prepared to assist the City in 
selecting the preferred concept alternative. The concept alternative evaluation will factor in 
mobility/accessibility, land-use compatibility, environmental impacts, social economic 
impacts, and cost. 

 
Each corridor alternative will be evaluated with auto turn analysis to confirm ingress/egress 
from adjacent industrial/commercial properties, as well as to confirm curb line 
encroachment for the WB-65 design vehicle. Access relocation may be required at several 
locations and design analysis will be performed at these locations.  

 
Intersection and stopping sight distance evaluation will be conducted to confirm clear zone 
requirements for each alternative at side streets and driveways. 
 
Task 7 – Preliminary Roadway Design (30%):  This task includes the preparation of 
preliminary roadway design for the selected concept design alternative carried forward from 
Task 6. It is anticipated that two design submittals will be made to the City following the 
initial concept design submittal. City design standards along with IDOT Bureau of Local 
Roads & Streets design guidelines will be utilized. 
 
Roadway plan and profile sheets will be prepared at a scale of 1”=20’ to meet applicable 
IDOT and City design criteria.  Typical sections for the proposed improvement will be 
developed concurrently. Cross sections will be developed showing existing/proposed 
conditions at 100-foot intervals and at all side streets, driveways and other grade controlling 
features to confirm necessary property acquisition. A 3-D surface will be developed to assist 
with the right-of-way analysis and proposed grading. The cross-sections will show existing 
right-of-way, existing grade, and proposed grade (top surface only). It is anticipated that 
approximately 88 cross section sheets and 14 roadway plan/profile sheets will be 
developed and submitted to City for review and approval.  

 
This task will also include identification of major pay items, calculation of project quantities, 
and preparation of a preliminary project cost estimate. The cost estimate will include project 
implementation costs, including construction, right-of-way acquisition, engineering, 
permitting, and appropriate contingencies. 
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Task 8 – Preliminary Stormwater Management Design:  This task includes preparation of 
preliminary stormwater management design for the selected concept design alternative 
carried forward from Task 6. 
 
CBBEL will establish existing drainage conditions and outfalls within the project study area. 
Detention requirements will be determined, and preliminary detention design will be 
performed, evaluating potential detention alternative locations for the selected alternative. 
The potential detention size/location will be displayed on the proposed concept alternative 
exhibits.  

 
CBBEL will assist the City in selecting the preferred detention alternative, and CBBEL will 
prepare concept grading design.  Additionally, CBBEL will identify major pay items, 
calculate quantities, and prepare a preliminary project cost estimate. The cost estimate will 
include project implementation costs, including construction, right-of-way acquisition, 
engineering, permitting, and appropriate contingencies. 
 
Task 9 – Agency/Stakeholder Coordination:  This task will include coordination with project 
stakeholders, including City staff, Will County, and other agencies as directed by the City. 
This task includes preparation of meetings agendas and meeting summaries for agency 
coordination meetings.   
 

- This task includes meetings with various agencies, including: 
- City Kickoff Meeting (1) 
- City Design Meetings (4) 
- Will County Division of Transportation Meetings (1) 
- Miscellaneous Business/Stakeholder meetings at the City’s direction (6) 
- City Council Meetings (2) 
 

No formal public engagement activities are included.  
 
Task 10 – Project Design Report:  A draft Project Design Report will be prepared for 
submittal to the City for review. A narrative report will be prepared summarizing the 
purpose, existing conditions, alternatives considered, preferred alternative design, and 
conclusion/next steps.  This task also includes preparation of supporting materials and 
compilation of necessary attachments. Attachments are anticipated to include Location 
Map, Typical Sections, Traffic Data, Proposed Improvement Plans, Capacity/Queue 
Analysis, Crash Analysis, Drainage, Environmental Assessment, Engineers Estimate of 
Cost, and Coordination. 

 
A final Project Design Report will be prepared addressing City comments and incorporating 
final project information. 
 
Task 11 – Project Administration and Management:  This task includes overall project 
administration and management, as well as implementation of CBBEL’s Quality Assurance 
plan for preliminary engineering. Project administration includes the day-to-day work effort 
on the project to ensure an efficient project development process including work force 
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allocations, budget oversight, monthly progress reviews to ensure project milestones are 
being met to the extent possible, and periodic progress coordination meetings.  
 
Direct Costs 
Direct costs are included for vehicle travel and printing to support meetings, site visits, and 
other scoped items. 
 

ESTIMATE OF FEE 
 
We have determined the following fees for each of the tasks described in this proposal. 
 
Task Fee    
PHASE A – SITE INVESTIGATION  

Task 1 – Data Collection $     9,080 
Task 2 – Topographic and Boundary Survey $   36,220 
Task 3 – JULIE Utility Survey $     2,800 
Task 4 – Desktop Environmental Assessment $     7,830 
Direct Costs $        250 

Subtotal – Phase A $   56,180 
  
PHASE B – PRELIMINARY DESIGN*  

Task 5 – Preliminary Intersection Design $   41,830 
Task 6 – Concept Alternative Design (15%) $   40,740 
Task 7 – Preliminary Roadway Design (30%) $   54,120 
Task 8 – Preliminary Stormwater Management Design $   12,030 
Task 9 – Agency/Stakeholder Coordination $   34,120 
Task 10 – Project Design Report $   11,480 
Task 11 – Project Administration and Management $   18,480 
Direct Costs $        750 

Subtotal – Phase B $ 213,550 
  

TOTAL NOT-TO-EXCEED FEE: $ 269,730 
 
*Phase B tasks will not commence without specific direction from the City. 
 
We will bill you at the hourly rates specified in the attached Schedule of Charges and 
establish our contract in accordance with the previously agreed to General Terms and 
Conditions. We will not exceed the fee without written permission of the client. The General 
Terms and Conditions are expressly incorporated into and are an integral part of this 
contract for professional services.  
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Please sign and return one copy of this agreement as an indication of acceptance and 
notice to proceed.  Please feel free to contact us anytime. 

Sincerely, 

Michael E. Kerr, PE 
President 

Encl. 2023 Schedule of Charges 
Crest Hill General Terms and Conditions 

THIS PROPOSAL, SCHEDULE OF CHARGES AND GENERAL TERMS AND 
CONDITIONS ACCEPTED FOR THE CITY OF CREST HILL. 

BY: 

TITLE: 

DATE: 

BMW 
N:\PROPOSALS\ADMIN\2023\Crest Hill - Business Park Alternative Truck Route Preliminary Engineering P230540\Scope of Work & Hours\Crest Hill Business Park 
Preliminary Engineering.110623.doc 
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CHRISTOPHER B. BURKE ENGINEERING, LTD. 
STANDARD CHARGES FOR PROFESSIONAL SERVICES 

JANUARY 2023 

 

 
Charges* 

Personnel ($/Hr) 
Engineer VI 265 
Engineer V 220 
Engineer IV 180 
Engineer III 160 
Engineer I/II 135 
Survey V 240 
Survey IV 220 
Survey III 190 
Survey II 160 
Survey I 120 
Engineering Technician V 210 
Engineering Technician IV 175 
Engineering Technician III 125 
Engineering Technician I/II 85 
CAD Manager 200 
CAD II 145 
GIS Specialist III 165 
Landscape Architect 190 
Landscape Designer I/II 110 
Environmental Resource Specialist V 225 
Environmental Resource Specialist IV 180 
Environmental Resource Specialist III 145 
Environmental Resource Specialist I/II 100 
Environmental Resource Technician 130 
Administrative 110 
Engineering Intern           70 
Information Technician III 150 
Information Technician I/II 120 

Direct Costs 
Outside Copies, Blueprints, Messenger, Delivery Services, Mileage 

 
Cost + 12% 

 
*Charges include overhead and profit 

 
Christopher B. Burke Engineering, Ltd. reserves the right to increase these rates and costs by 5% 
after December 31, 2023. 
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CHRISTOPHER B. BURKE ENGINEERING, LTD.  
GENERAL TERMS AND CONDITIONS WITH THE CITY OF CREST HILL  

1. Relationship Between Engineer and Client:  Christopher B. Burke Engineering, Ltd. 
(Engineer) shall serve as Client's professional engineer consultant in those phases of 
the Project to which this Agreement applies.  This relationship is that of a buyer and 
seller of professional services and as such the Engineer is an independent contractor 
in the performance of this Agreement and it is understood that the parties have not 
entered into any joint venture or partnership with the other.  The Engineer shall not be 
considered to be the agent of the Client. Nothing contained in this Agreement shall 
create a contractual relationship with a cause of action in favor of a third party against 
either the Client or Engineer. 
Furthermore, causes of action between the parties to this Agreement pertaining to 
acts of failures to act shall be deemed to have accrued and the applicable statute of 
limitations shall commence to run not later than the date of substantial completion. 

2. Responsibility of the Engineer:  Engineer will strive to perform services under this 
Agreement in accordance with generally accepted and currently recognized 
engineering practices and principles, and in a manner consistent with that level of care 
and skill ordinarily exercised by members of the profession currently practicing in the 
same locality under similar conditions.  No other representation, express or implied, 
and no warranty or guarantee is included or intended in this Agreement, or in any 
report, opinion, document, or otherwise. 
Notwithstanding anything to the contrary which may be contained in this Agreement 
or any other material incorporated herein by reference, or in any Agreement between 
the Client and any other party concerning the Project, the Engineer shall not have 
control or be in charge of and shall not be responsible for the means, methods, 
techniques, sequences or procedures of construction, or the safety, safety 
precautions or programs of the Client, the construction contractor, other contractors 
or subcontractors performing any of the work or providing any of the services on the 
Project.  Nor shall the Engineer be responsible for the acts or omissions of the Client, 
or for the failure of the Client, any architect, engineer, consultant, contractor or 
subcontractor to carry out their respective responsibilities in accordance with the 
Project documents, this Agreement or any other agreement concerning the Project.  
Any provision which purports to amend this provision shall be without effect unless it 
contains a reference that the content of this condition is expressly amended for the 
purposes described in such amendment and is signed by the Engineer. 

3. Changes:  Client reserves the right by written change order or amendment to make 
changes in requirements, amount of work, or engineering time schedule adjustments, 
and Engineer and Client shall negotiate appropriate adjustments acceptable to both 
parties to accommodate any changes, if commercially possible. 

4. Suspension of Services:  Client may, at any time, by written order to Engineer 
(Suspension of Services Order) require Engineer to stop all, or any part, of the 
services required by this Agreement.  Upon receipt of such an order, Engineer shall 
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immediately comply with its terms and take all reasonable steps to minimize the costs 
associated with the services affected by such order. 
Engineer will not be obligated to provide the same personnel employed prior to 
suspension, when the services are resumed, in the event that the period of suspension 
is greater than thirty (30) days.     

5. Termination:  This Agreement may be terminated by either party upon thirty (30) days 
written notice in the event of substantial failure by the other party to perform in 
accordance with the terms hereof through no fault of the terminating party.  This 
Agreement may be terminated by Client, under the same terms, whenever Client shall 
determine that termination is in its best interests.  Cost of termination, including 
salaries, overhead and fee, incurred by Engineer either before or after the termination 
date shall be reimbursed by Client. 

6. Documents Delivered to Client:  Drawings, specifications, reports, and any other 
Project Documents prepared by Engineer in connection with any or all of the services 
furnished hereunder shall be delivered to the Client for the use of the Client.  Engineer 
shall have the right to retain originals of all Project Documents and drawings for its 
files. Furthermore, it is understood and agreed that the Project Documents such as, 
but not limited to reports, calculations, drawings, and specifications prepared for the 
Project, whether in hard copy or machine-readable form, are instruments of 
professional service intended for one-time use in the construction of this Project.  
These Project Documents are and shall remain the property of the Engineer.  The 
Client may retain copies, including copies stored on magnetic tape or disk, for 
information and reference in connection with the occupancy and use of the Project. 

When and if record drawings are to be provided by the Engineer, Client understands 
that information used in the preparation of record drawings is provided by others and 
Engineer is not responsible for accuracy, completeness, nor sufficiency of such 
information.  Client also understands that the level of detail illustrated by record 
drawings will generally be the same as the level of detail illustrated by the design 
drawing used for project construction.  If additional detail is requested by the Client to 
be included on the record drawings, then the Client understands and agrees that the 
Engineer will be due additional compensation for additional services. 

The Engineer also reserves the right to retain hard copy originals of all Project 
Documentation delivered to the Client in machine readable form, which originals shall 
be referred to and shall govern in the event of any inconsistency between the two. 

The Client understands that the automated conversion of information and data from 
the system and format used by the Engineer to an alternate system or format cannot 
be accomplished without the introduction of inexactitudes, anomalies, and errors.  In 
the event Project Documentation provided to the Client in machine readable form is 
so converted, the Client agrees to assume all risks associated therewith and, to the 
fullest extent permitted by law, to hold harmless and indemnify the Engineer from and 
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  3 

against all claims, liabilities, losses, damages, and costs, including but not limited to 
attorney's fees, arising therefrom or in connection therewith.  
  
The Client recognizes that changes or modifications to the Engineer's instruments of 
professional service introduced by anyone other than the Engineer may result in 
adverse consequences which the Engineer can neither predict nor control.  Therefore, 
and in consideration of the Engineer's agreement to deliver its instruments of 
professional service in machine readable form, the Client agrees, to the fullest extent 
permitted by law, to hold harmless and indemnify the Engineer from and against all 
claims, liabilities, losses, damages, and costs, including but not limited to attorney's 
fees, arising out of or in any way connected with the modification, misinterpretation, 
misuse, or reuse by others of the machine readable information and data provided by 
the Engineer under this Agreement.  The foregoing indemnification applies, without 
limitation, to any use of the Project Documentation on other projects, for additions to 
this Project, or for completion of this Project by others, excepting only such use as 
may be authorized, in writing, by the Engineer.  

  
7. Reuse of Documents:  All Project Documents including but not limited to reports, 

opinions of probable costs, drawings and specifications furnished by Engineer 
pursuant to this Agreement are intended for use on the Project only.  They cannot be 
used by Client or others on extensions of the Project or any other project.  Any reuse, 
without specific written verification or adaptation by Engineer, shall be at Client's sole 
risk, and Client shall indemnify and hold harmless Engineer from all claims, damages, 
losses, and expenses including attorney's fees arising out of or resulting therefrom.  

  
The Engineer shall have the right to include representations of the design of the 
Project, including photographs of the exterior and interior, among the Engineer's 
promotional and professional materials. The Engineer's materials shall not include the 
Client's confidential and proprietary information if the Client has previously advised 
the Engineer in writing of the specific information considered by the Client to be 
confidential and proprietary.  For the purposes of this Agreement, the parties 
acknowledge that such information shall be confidential and proprietary and shall not 
be used by Engineer for any purpose without Client’s written consent.   

  
8. Standard of Practice:  The Engineer will strive to conduct services under this 

agreement in a manner consistent with that level of care and skill ordinarily exercised 
by members of the profession currently practicing in the same locality under similar 
conditions as of the date of this Agreement.  

  
9. Compliance With Laws:  The Engineer will strive to exercise usual and customary 

professional care in his/her efforts to comply with those laws, codes, ordinance and 
regulations which are in effect as of the date of this Agreement.  

 
 
10. Indemnification:  Engineer shall indemnify and hold harmless Client from loss or 

expense, including reasonable attorney's fees for claims for personal injury (including 
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death) or property damage to the extent caused by the sole negligent act, error or 
omission of Engineer.  

  
Client shall indemnify and hold harmless Engineer under this Agreement, from loss or 
expense, including reasonable attorney's fees, for claims for personal injuries 
(including death) or property damage arising out of the sole negligent act, error 
omission of Client.  

  
In the event of joint or concurrent negligence of Engineer and Client, each shall bear 
that portion of the loss or expense that its share of the joint or concurrent negligence 
bears to the total negligence (including that of third parties), which caused the 
personal injury or property damage.  

  
Engineer shall not be liable for special, incidental or consequential damages, 
including, but not limited to loss of profits, revenue, use of capital, claims of customers, 
cost of purchased or replacement power, or for any other loss of any nature, whether 
based on contract, tort, negligence, strict liability or otherwise, by reasons of the 
services rendered under this Agreement.  

  
11. Opinions of Probable Cost:  Since Engineer has no control over the cost of labor, 

materials or equipment, or over the Contractor(s) method of determining process, or 
over competitive bidding or market conditions, his/her opinions of probable Project 
Construction Cost provided for herein are to be made on the basis of his/her 
experience and qualifications and represent his/her judgement as a design 
professional familiar with the construction industry, but Engineer cannot and does not 
guarantee that proposal, bids or the Construction Cost will not vary from opinions of 
probable construction cost prepared by him/her.  If prior to the Bidding or Negotiating 
Phase, Client wishes greater accuracy as to the Construction Cost, the Client shall 
employ an independent cost estimator Consultant for the purpose of obtaining a 
second construction cost opinion independent from Engineer.  

  
12. Governing Law & Dispute Resolutions:  This Agreement shall be governed by and 

construed in accordance with Articles previously set forth by (Item 9 of) this 
Agreement, together with the laws of the State of Illinois.  
 
The validity, construction and interpretation of this Agreement shall be governed by 
the laws of the State of Illinois without regard to the conflict of law provisions.  The 
parties hereto irrevocably agree that all actions or proceedings in any way, manner or 
respect arising out of or from or related to this Agreement shall be only litigated in the 
Circuit Court, Twelfth Judicial Circuit, Will County, Illinois.  Each party hereby consents 
and submits to personal jurisdiction in the State of Illinois and waives any right such 
party may have to transfer the venue of any such action of proceeding.   
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13. Successors and Assigns:  The terms of this Agreement shall be binding upon and 
inure to the benefit of the parties and their respective successors and assigns:  
provided, however, that neither party shall assign this Agreement in whole or in part 
without the prior written approval of the other.  

  
14. Waiver of Contract Breach:  The waiver of one party of any breach of this Agreement 

or the failure of one party to enforce at any time, or for any period of time, any of the 
provisions hereof, shall be limited to the particular instance, shall not operate or be 
deemed to waive any future breaches of this Agreement and shall not be construed 
to be a waiver of any provision, except for the particular instance.  

15. Entire Understanding of Agreement:  This Agreement represents and incorporates the 
entire understanding of the parties hereto, and each party acknowledges that there 
are no warranties, representations, covenants or understandings of any kind, matter 
or description whatsoever, made by either party to the other except as expressly set 
forth herein.  Client and the Engineer hereby agree that any purchase orders, invoices, 
confirmations, acknowledgments, or other similar documents executed or delivered 
with respect to the subject matter hereof that conflict with the terms of the Agreement 
shall be null, void and without effect to the extent they conflict with the terms of this 
Agreement.  

  
16. Amendment:  This Agreement shall not be subject to amendment unless another 

instrument is duly executed by duly authorized representatives of each of the parties 
and entitled "Amendment of Agreement".  
 
 

17. Severability of Invalid Provisions:  If any provision of the Agreement shall be held to 
contravene or to be invalid under the laws of any particular state, county or jurisdiction 
where used, such contravention shall not invalidate the entire Agreement, but it shall 
be construed as if not containing the particular provisions held to be invalid in the 
particular state, country or jurisdiction and the rights or obligations of the parties hereto 
shall be construed and enforced accordingly.  

  
18. Force Majeure:  Neither Client nor Engineer shall be liable for any fault or delay caused 

by any contingency beyond their control including but not limited to acts of God, wars, 
strikes, walkouts, fires, natural calamities, or demands or requirements of 
governmental agencies.  

  
19. Subcontracts: Engineer may subcontract portions of the work, but each subcontractor 

must be approved by Client in writing.  
  
20. Access and Permits:  Client shall arrange for Engineer to enter upon public and private 

property and obtain all necessary approvals and permits required from all 
governmental authorities having jurisdiction over the Project.  Client shall pay costs 
(including Engineer's employee salaries, overhead and fee) incident to any effort by 
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Engineer toward assisting Client in such access, permits or approvals, if Engineer 
perform such services.  

  
21. Designation of Authorized Representative:  Each party (to this Agreement) shall 

designate one or more persons to act with authority in its behalf in respect to 
appropriate aspects of the Project.  The persons designated shall review and respond 
promptly to all communications received from the other party.  

  
22. Notices:  Any notice or designation required to be given to either party hereto shall be 

in writing, and unless receipt of such notice is expressly required by the terms hereof 
shall be deemed to be effectively served when deposited in the mail with sufficient first 
class postage affixed, and addressed to the party to whom such notice is directed at 
such party's place of business or such other address as either party shall hereafter 
furnish to the other party by written notice as herein provided.  

23. Client's Responsibilities: The Client agrees to provide full information regarding 
requirements for and about the Project, including a program which shall set forth the 
Client's objectives, schedule, constraints, criteria, special equipment, systems and site 
requirements.   

  
The Client agrees to furnish and pay for all legal, accounting and insurance counseling 
services as may be necessary at any time for the Project, including auditing services 
which the Client may require to verify the Contractor's Application for Payment or to 
ascertain how or for what purpose the Contractor has used the money paid by or on 
behalf of the Client.  
  
The Client agrees to require the Contractor, to the fullest extent permitted by law, to 
indemnify, hold harmless, and defend the Engineer, its consultants, and the 
employees and agents of any of them from and against any and all claims, suits, 
demands, liabilities, losses, damages, and costs ("Losses"), including but not limited 
to costs of defense, arising in whole or in part out of the negligence of the Contractor, 
its subcontractors, the officers, employees, agents, and subcontractors of any of them, 
or anyone for whose acts any of them may be liable, regardless of whether or not such 
Losses are caused in part by a party indemnified hereunder.  Specifically excluded 
from the foregoing are Losses arising out of the preparation or approval of maps, 
drawings, opinions, reports, surveys, change orders, designs, or specifications, and 
the giving of or failure to give directions by the Engineer, its consultants, and the 
agents and employees of any of them, provided such giving or failure to give is the 
primary cause of Loss. The Client also agrees to require the Contractor to provide to 
the Engineer the required certificate of insurance.   

  
The Client further agrees to require the Contractor to name the Engineer, its agents 
and consultants on the Contractor's policy or policies of comprehensive or commercial 
general liability insurance.  Such insurance shall include products and completed  
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operations and contractual liability coverages, shall be primary and noncontributing 
with any insurance maintained by the Engineer or its agents and consultants, and 
shall provide that the Engineer be given thirty days, unqualified written notice prior to 
any cancellation thereof.  

  
When Contract Documents prepared under the Scope of Services of this contract 
require insurance(s) to be provided, obtained and/or otherwise maintained by the 
Contractor, the Client agrees to be wholly responsible for setting forth any and all such 
insurance requirements.  Furthermore, any document provided for Client review by 
the Engineer under this Contract related to such insurance(s) shall be considered as 
sample insurance requirements and not the recommendation of the Engineer.  Client 
agrees to have their own risk management department review any and all insurance 
requirements for adequacy and to determine specific types of insurance(s) required 
for the project.  Client further agrees that decisions concerning types and amounts of 
insurance are specific to the project and shall be the product of the Client.  As such, 
any and all insurance requirements made part of Contract Documents prepared by 
the Engineer are not to be considered the Engineer's recommendation, and the Client 
shall make the final decision regarding insurance requirements.  

  
25. Information Provided by Others:  The Engineer shall indicate to the Client the 

information needed for rendering of the services of this Agreement.  The Client shall 
provide to the Engineer such information as is available to the Client and the Client's 
consultants and contractors, and the Engineer shall be entitled to rely upon the 
accuracy and completeness thereof.  The Client recognizes that it is impossible for 
the Engineer to assure the accuracy, completeness and sufficiency of such 
information, either because it is impossible to verify, or because of errors or omissions 
which may have occurred in assembling the information the Client is providing.  
Accordingly, the Client agrees, to the fullest extent permitted by law, to indemnify and 
hold the Engineer and the Engineer's subconsultants harmless from any claim, liability 
or cost (including reasonable attorneys' fees and cost of defense) for injury or loss 
arising or allegedly arising from errors, omissions or inaccuracies in documents or 
other information provided by the Client to the Engineer.  

  
26. Payment:  Client shall be invoiced once each month for work performed during the 

preceding period.  Payment shall be made by the Client according to the terms and 
provisions of the Illinois Prompt Payment Act, Engineer will provide to the Client a 
detailed statement of tasks performed by it and reimbursement for expenses, if any.  
The maximum interest rate under this Section shall be the amount set forth in the Act.   

  
  
Collection Costs.  In the event legal action is necessary to enforce the payment 
provisions of this Agreement, the Engineer shall be entitled to collect from the 
Client any judgement or settlement sums due, reasonable attorneys' fees, 
court costs and expenses incurred by the Engineer in connection therewith. 

202

Item 4.



  8 

  
Suspension of Services.  If the Client fails to make payments when due or 
otherwise is in breach of this Agreement, the Engineer may suspend 
performance of services upon five (5) calendar days' notice to the Client.  The 
Engineer shall have no liability whatsoever to the Client for any costs or 
damages as a result of such suspension caused by any breach of this 
Agreement by the Client.   

  
27. When construction observation tasks are part of the service to be performed by the 

Engineer under this Agreement, the Client will include the following clause in the 
construction contract documents and Client agrees not to modify or delete it:  

  
Kotecki Waiver.  Contractor (and any subcontractor into whose subcontract this 
clause is incorporated) agrees to assume the entire liability for all personal 
injury claims suffered by its own employees, including without limitation claims 
under the Illinois Structural Work Act, asserted by persons allegedly injured 
on the Project; waives any limitation of liability defense based upon the 
Worker's Compensation Act, court interpretations of said Act or otherwise; and 
to the fullest extent permitted by law, agrees to indemnify and hold harmless 
and defend Owner and Engineer and their agents, employees and consultants 
(the "Indemnitees") from and against all such loss, expense, damage or injury, 
including reasonable attorneys' fees, that the Indemnitees may sustain as a 
result of such claims, except to the extent that Illinois law prohibits indemnity 
for the Indemnitees' own negligence.  The Owner and Engineer are designated 
and recognized as explicit third-party beneficiaries of the Kotecki Waiver within 
the general contract and all subcontracts entered into in furtherance of the 
general contract.  

  
28. Job Site Safety/Supervision & Construction Observation: The Engineer shall neither 

have control over or charge of, nor be responsible for, the construction means, 
methods, techniques, sequences of procedures, or for safety precautions and 
programs in connection with the Work since they are solely the Contractor's rights and 
responsibilities. The Client agrees that the Contractor shall supervise and direct the 
work efficiently with his/her best skill and attention; and that the Contractor shall be 
solely responsible for the means, methods, techniques, sequences and procedures of 
construction and safety at the job site. The Client agrees and warrants that this intent 
shall be carried out in the Client's contract with the Contractor. The Client further 
agrees that the Contractor shall be responsible for initiating, maintaining, and 
supervising all safety precautions and programs in connection with the work; and that 
the Contractor shall take all necessary precautions for the safety of, and shall provide 
the necessary protection to prevent damage, injury or loss to all employees on the 
subject site and all other persons who may be affected thereby. The Engineer shall 
have no authority to stop the work of the Contractor or the work of any subcontractor 
on the project.  
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When construction observation services are included in the Scope of Services, the 
Engineer shall visit the site at intervals appropriate to the stage of the Contractor's 
operation, or as otherwise agreed to by the Client and the Engineer to: 1) become 
generally familiar with and to keep the Client informed about the progress and quality 
of the Work; 2) to strive to bring to the Client's attention defects and deficiencies in the 
Work and; 3) to determine in general if the Work is being performed in a manner 
indicating that the Work, when fully completed, will be in accordance with the Contract 
Documents. However, the Engineer shall not be required to make exhaustive or 
continuous on-site inspections to check the quality or quantity of the Work. If the Client 
desires more extensive project observation, the Client shall request that such services 
be provided by the Engineer as Additional and Supplemental Construction 
Observation Services in accordance with the terms of this Agreement.  

  
The Engineer shall not be responsible for any acts or omissions of the Contractor, 
subcontractor, any entity performing any portions of the Work, or any agents or 
employees of any of them. The Engineer does not guarantee the performance of the 
Contractor and shall not be responsible for the Contractor's failure to perform its Work 
in accordance with the Contract Documents or any applicable laws, codes, rules or 
regulations.  

  
When municipal review services are included in the Scope of Services, the Engineer 
(acting on behalf of the municipality), when acting in good faith in the discharge of its 
duties, shall not thereby render itself liable personally and is, to the maximum extent 
permitted by law, relieved from all liability for any damage that may accrue to persons 
or property by reason of any act or omission in the discharge of its duties. Any suit 
brought against the Engineer which involve the acts or omissions performed by it in 
the enforcement of any provisions of the Client's rules, regulation and/or ordinance 
shall be defended by the Client until final termination of the proceedings. The Engineer 
shall be entitled to all defenses and municipal immunities that are, or would be, 
available to the Client.  

  
29. Hazardous Materials/Pollutants: Unless otherwise provided by this Agreement, the 

Engineer and Engineer's consultants shall have no responsibility for the discovery, 
presence, handling, removal, or disposal of or exposure of persons to hazardous 
materials/pollutants in any form at the Project site, including but not limited to 
mold/mildew, asbestos, asbestos products, polychlorinated biphenyl (PCB) or other 
toxic/hazardous/pollutant type substances.  

  
Furthermore, Client understands that the presence of mold/mildew and the like are 
results of prolonged or repeated exposure to moisture and the lack of corrective 
action.  Client also understands that corrective action is a operation, maintenance and 
repair activity for which the Engineer is not responsible.  

Revised 121222  

N:\PROPOSALS\ADMIN\Crest Hill GT&C updated 121222.docx 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 20, 2023 

Submitter:  Ronald J Wiedeman 

Department:  Engineering 

Agenda Item:  Crest Hill Business Park Alternative Truck Route-Phase A-Site Investigation-

$56,180.00. 

 

Summary: Engineering would like to proceed with collecting survey information for the future 

Crest Hill Business Park truck route.  Since we do not own all the property and some of the 

property owners might not give us permission to access their property to perform a conventional 

survey. I am suggesting using a combination of a conventional survey, a drone and Will county 

survey information. Due to this area being relatively flat this will provide information good 

enough to determine an alignment and profile and right of way needs which are the next steps in 

determining the impacts of a new road.  

The best time to fly the drone and collect survey information is between January-April when 

crops are not present.  

I would like to get them started this winter for the work described under Phase A-Site 

Investigation of the attached proposal from Christopher Burke ($56,180.00).  

This work will be paid out of the fund balance and reimbursed once we receive the funds next 

year when Midwest Industrial Funds are paid to the city based on the executed agreement, dated 

July 2023.. 

The work described in Phase B which has the following scope of work: 

 Provide additional concept drawing on how the intersections of  Division & Enterprise 

and Lidice & Enterprise will function. 

 Prepare additional alignment concepts for the new roadway from Enterprise to Weber. 

 Prepare alignment and profile plans up to a 30% design level. 

 Determine Right of way requirements. 

Phase B scope of work will be brought back to council sometime in mid-2024 for approval to 

move forward with this work. 
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Recommended Council Action: Execution of a professional services agreement with Christopher B. 

Burke Engineering, Ltd. to perform Phase A-Site Investigation engineering services for the future Crest 

Hill Business Park truck route for a not to exceed amount of $56,180.00. 

  

Financial Impact: 

 Funding Source: GF (Fund Balance) To be Reimbursed Once Payment Received from 

Midwest per executed agreement. 

 Budgeted Amount: n/a 

Cost: $56,180.00 

Attachments: Crest Hill Business Park Preliminary Engineering.102323.pdf 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 20, 2023 

Submitter:  Ronald J Wiedeman 

Department:  Engineering 

Agenda Item:  Emergency Repair-Hillcrest Shopping Center-Fire Line 

 

Summary: This work was completed under emergency once it was determined that the water 

supply to an existing fire line for the southern group of buildings adjacent to Theodore (Bakery, 

Cricket, City Sports, and Pawn Shop) had been eliminated and they could not stay open for 

business with the line being out of service. Therefore, after discussion with the city 

administrator, I  informed the contractor working for the owners of Hillcrest Shopping Mall to 

correct this situation immediately.  

The water supply that provided water to this fire line was accidentally eliminated based on the 

information available  and existing water main atlas information provided to the contractor and 

design engineer by the city.  

During the decommissioning of the old water main, it was found that the fire line to these 

business did not have any water. After some investigation it was determined this line had some 

unknown connection into the existing water main system. It was quickly determined that just 

extending a small length of water main from the new water main would solve the problem, so the 

work was authorized and completed by the contractor performing the work for the owner of 

Hillcrest Shopping Center and under the supervision of the Engineering and Public Works 

Department. 

Recommended Council Action: To formally approve work completed under an emergency to 

tie an existing fire line to the new water main installed as part of the Hillcrest Water Main project 

for the amount of $18,735.67. 

Financial Impact: 

Funding Source: Water  (07-06-5430) 

 Budgeted Amount: $162,500.00  

 Cost:  $18,735.67 
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Total Budget amount spent to date: $79,955.63. 

Attachments:  

Invoice 23220-Fire Service Main w attach.pdf  
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 20, 2023 

Submitter:  Ronald J Wiedeman 

Department:  Engineering 

Agenda Item:  Section 15-04-050 Letters of Credit and Other Surety Requirements 

 

Summary: Attached is a reline version of Section 15.04.050 Letters of Credit and Other Surety 

Requirements where staff is recommending changes to this section of the city ordinance to make 

it more in line on how project guarantee and project warranties are currently being handled.  The 

changes are as follows: 

 Deletion of a surety bond to be used as a project guarantee or warranty. 

 Revise ordinance from having the Clerk to the City Engineer on who is holding the 

Surety paperwork. 

 Updated the section on As-built plans to provide final plans on a flash drive or other 

approved medium and 2 pdf copies of the drawing [1 full size and 1 11x17]. 

 Minor general clean up of typos and consistency issues. 

 

Staff recommends forward with the changes as presented. 

Recommended Council Action: An Ordinance amending Title 15 Building and Construction, 

Chapter 15.04.050 Letter of Credit and Other Surety Requirements of the City of Crest Hill code. 

Financial Impact: 

Funding Source: n/a 

 Budgeted Amount: n/a 

 Cost Approved to Date: n/a 

Attachments:  

15.04.050 Letters of Credit(redline).pdf 
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ORDINANCE NO. ________ 

 

AN ORDINANCE AMENDING SECTION 15.04-050 (LETTERS OF CREDIT AND 

OTHER SURETY REQUIREMENTS) OF THE CITY OF CREST HILL CODE OF 

ORDINANCES 

 

 WHEREAS, the City Council of the City of Crest Hill has the authority to adopt 

ordinances and to promulgate rules and regulations that pertain to its government and affairs and 

protect the public health, safety, and welfare of its citizens; and 

 

 WHEREAS, the City Council of the City of Crest Hill has previously enacted a 

comprehensive set of Ordinances governing the Construction of Buildings in the City of Crest Hill 

in Title 15 (Buildings and Construction), Chapter 15.04 (Building Requirements), which includes 

Section 15.04-050 regarding letters of credit and other surety requirements for the protection of 

the City and its residents with respect to the construction of buildings and structures within the 

City; and  

 

 WHEREAS, the City Council of the City of Crest Hill has deemed in necessary from time 

to time to amend its Code of Ordinances; and 

 

 WHEREAS, the City Council of the City of Crest Hill has determined that it is in the best 

interests of the City and its residents to amend Section 15.04-050 (Letters of Credit and Other 

Surety Requirements), of Chapter 15.04 (Building Requirements) of Title 15 (Buildings and 

Construction), of the City of Crest Hill Code of Ordinances. 

 

NOW THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY 

OF CREST HILL, WILL COUNTY, ILLINOIS, PURSUANT TO ITS STATUTORY 

AUTHORITY, AS FOLLOWS: 

 

 SECTION 1: The City Council hereby finds that all the recitals contained in the preamble 

to this Ordinance are true, correct, and complete and are hereby incorporated by reference hereto 

and made a part hereof. 

 

 SECTION 2: That Title 15 (Buildings and Construction), Chapter 15.04 (Building 

Requirements), Section 15.04-050 (Letters of Credit and Other Surety Requirements) of the City 

of Crest Hill Code of Ordinances, is hereby repealed in its entirety and replaced with the following 

amended Section 15.04-050, as follows: 

 
§ 15.04.050 LETTERS OF CREDIT AND OTHER SURETY REQUIREMENTS. 

 

        (A)  Definitions. For purposes of this section the following definitions shall apply unless 

the context clearly indicates or requires a different meaning.  

 
         PROJECT GUARANTEE. An irrevocable letter of credit or letter of commitment issued 

by a bank, savings and loan association, or other city approved source  as may be designated 

by the City of Crest Hill (“city”) in a format adopted by the city and approved by the City 

Attorney and payable to the City of Crest Hill, sufficient to cover 125% of the cost of the public 
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improvements as estimated by the applicant’s engineer employed by the subdivider and 

approved by the City Engineer to assure the satisfactory and complete installation of 

improvements as set forth in the city’s ordinances, rules and regulations and as contained in 

the approved improvement plans and specifications.  The additional 25% shall cover, but not 

be limited to contingencies, maintenance of improvements, and the abatement of construction 

nuisance and soil erosion and sediment control during the period prior to acceptance of the 

improvements. The irrevocable letter of credit or letter of commitment shall be secured from 

a bank, savings and loan association, or other city approved source authorized to issue such 

instruments in the State of Illinois and as approved by the city. 

 
        PROJECT WARRANTY. An irrevocable letter of credit or letter of commitment issued by 

a bank, savings and loan association, or other city approved source, the security of which shall 

be designated by the city in a format adopted by the city and approved by the City Attorney 

and payable to the city in an amount equal to 20% of the original cost estimates of the 

improvements to warrant the integrity of the improvements completed for a period of two 

years after date of final acceptance of the subdivision or planned unit development.  The 

irrevocable letter of credit shall be secured from a bank authorized to issue such instruments 

in the State of Illinois and approved by the city. All other letters of commitment or other 

security documents relating to the project warranty must be authorized and approved by the 

city from a company authorized to engage in business in the State of Illinois.  

 

        (B)  Project guarantee. 

 

        (1)  The applicant shall post with the Building Commissioner, a project guarantee prior to 

the commencement of construction. Said project guarantee shall also receive the approval of 

the City Engineer prior to becoming effective. Said guarantee shall then be conveyed by the 

Building Commissioner to the City Engineer for maintaining the same in such City Engineer’s 

possession throughout the time provided for herein. 

 

        (2)  The project guarantee shall be based on the City Engineer approved applicant 

engineer’s estimate of cost of public improvements to be constructed, and shall include, but 

not be limited to, the cost of right-of-way improvements, curb and gutter, roadway base, 

binder and surface course, bike paths, sidewalks, street name and traffic control signs, 

striping, streetlights and associated electrical work, earthwork and mass grading, including 

associated stockpiling, hauling and respreading, retaining walls, fine grading where the 

overland flow route traverses properties of separate ownership, storm sewers, culverts, 

manholes, catch basins, inlets and grates, grading of overflow swales through the project, 

stormwater detention facilities, including outlet control facilities, the cost of protection and 

repair of existing field tiles, sanitary sewer and/or water main extensions, fire hydrants, 

valves, manholes, lift stations, force mains and all other appurtenances, parkway trees, 

erosion and sediment control, temporary seeding and other measurers for stabilization of the 

site, including the detention facilities, stake-out of all lots with iron pipe at all lot corners, and 

the cost of required offsite improvements, including ground surface restoration. 

 

         (C)  Default.  

 

          (1)  If the improvements have not been completed in accordance with the approved 

improvement plans and construction specifications, or any of the improvements have not 

been completed within the time frame prescribed in the city’s subdivision ordinances or as 

otherwise may be set forth in an agreement between owner, developer or subdivider, the 
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subdivision guarantee shall be considered in default and may be foreclosed upon, drawn 

upon, or claims made or otherwise asserted by the city.  In the event of default and a 

foreclosure, draw down, or claims made, funds will be drawn from the bank, savings and loan, 

surety or insurance company issuing the project guarantee to complete the construction and 

installation of the improvements.  

 

       (2)  An administrative fee that reflects the city’s actual costs associated with preparing 

bid documents, preparing, and administering a contract for the work to be completed, and 

associated legal fees, shall be added to the actual construction cost incurred by the city to 

complete the improvements. This fee shall be withdrawn directly from the funds included in 

the project guarantee.  

 

       (D)  Release of security requirement. The project guarantee may be released by formal 

approval by the City Council upon receipt of the following items by the City Engineer, 

Building Commissioner, or other city official, as is appropriate, at least 30 days prior to the 

expected response from the city. The city will endeavor to review such requests within 30 

days after receipt of the same by the appropriate party to whom the owner, subdivider or 

developer is directed. Such 30-day period shall toll if the owner, subdivider, or developer 

has not provided the appropriate information requested by the city.  

 

        (1)  A letter from the applicant’s engineer stating that they have inspected the project, 

and all improvements are complete per the plans and specifications.  

 

        (2) “As-built” drawings of the project improvements, certified by the applicant’s 

engineer, in AutoCAD format provided on a flash drive or other approved medium and 2 pdf 

copies of said drawing [1 full size and 1- 11x17].  

 

        (3) A letter recommending acceptance of all public infrastructure (streets, drainage 

facilities, sanitary sewer and water distribution facilities, recreational facilities, and other 

appurtenant items) by the City Engineer.  

 

        (4)   A letter of acceptance of improvements on other lands by the owner of such 

property (where applicable). 

 

       (E)   Redemption of security requirement. The project guarantee may be amended to reflect 

a reduced amount, provided the partial improvements are acknowledged in writing by the 

City Engineer and Building Commissioner, and approved by the City Council. The following 

items shall be submitted at least 30 days prior to the expected response from the city. The city 

will endeavor to review such requests within 30 days.  

 

   (1)   Confirmation that all fees required of the applicant by ordinance have been paid 

in full and that applicant’s account with the city is in good standing.  

 

 (2)   A written request and a revised current estimate of the cost to complete the work 

shall be submitted by the applicant’s engineer to the Building Commissioner. The revised 

estimate shall show all the original estimated items with the appropriate items reduced or 

showing a zero balance.  

 

 (3)  Twenty-five percent of the original cost estimate shall be added to the revised 

estimate to determine the amount of the amended project guarantee.  
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 (4)  The project guarantee shall never be reduced below 25% of the original estimated 

cost of improvements or the cost of uncompleted work plus 25% as determined by the City 

Engineer. If, in the opinion of the City Engineer, the current amount of the project guarantee 

is not adequate to cover the cost of the uncompleted work, the project guarantee shall be 

amended to reflect an increased amount.  

 

 (5)  The revised estimate shall be accompanied by a letter from the applicant’s 

engineer stating that they have inspected the project and all improvements being reduced or 

showing a zero balance are installed per the plans and specifications.  

 

 (6)  Reduction of project guarantee does not imply acceptance of those improvements 

included in that reduction; acceptance of improvements does not occur until all improvements 

are complete and inspected by city, and project guarantee is released by the City Council as 

outlined in division (D) above.  

 

      (F)  As-built plans. After completion of all public improvements, and at least 30 days prior 

to the final acceptance of the project, the applicant shall make, or cause to be made, a map 

showing the actual location and elevation of all valves, manholes, stubs, sewer and water 

mains, storm sewer with rim and invert elevations, elevation of overflow routes in critical 

locations, street lights and wiring, storm sewers, centerline of roadways, ditches, overflow 

routes, detention/retention basins, and such other facilities as the Building commissioner shall 

require.  This map shall be submitted to scale on five paper copies as well as two copies in a 

digital form utilizing the latest version of AutoCAD, or other software approved by the City of 

Crest Hill and shall bear the signature and seal of an Illinois registered professional engineer. 

The presentation of this map shall be a condition of final acceptance of the improvements, and 

release of the Project Guarantee assuring their completion. 

 

     (G)  Acceptance of dedication of improvements. 

 

 (1) (a) The applicant shall be responsible for the maintenance and upkeep of all public 

areas and improvements until the improvements receive written approval by the Engineer 

and Building Commissioner and final acceptance by the City Council. The applicant is solely 

responsible for: 

 

  1. Maintaining all improvements; 

 

2. Keeping all public ways, sewers, and drains free from soil, debris and 

trash;  

 

  3. Installing and maintaining appropriate erosion control measures; and  

 

  4. Providing for snow removal on all streets within the subdivision.  

 

 

       (b)  If the applicant does not promptly remove snow or perform other maintenance, 

the city may clear snow or perform other maintenance activities and submit the invoice for 

this work to the applicant for payment. If the applicant does not pay this invoice, the project 

guarantee may be utilized to pay these costs.  

 

216

Item 6.



 5 

 (2)  Final acceptance of the dedication of an open space or other public area, including 

rights-of-way, shall be after any and all improvements are completed, receive written 

approval and recommendation by the City Engineer and Building Commissioner, and are 

formally accepted by the City Council.  

 

 (3) Approval of the final plat shall be dependent on presentation of proof of 

responsibility for the maintenance of all community improvements within such plat or project 

including but not limited to swimming pools, tennis courts, tot lots, clubhouses and all 

accessories and amenities related solely to the development itself as identified during the 

preliminary and final plat and engineering processes. 

 

 (4)  The final surface course cannot be initiated until a minimum of 12 months from the 

time the curb and gutter, roadway base course and roadway binder course have been 

completed or until such time that at least 80% of the phase or unit is built-out, whichever time 

period is longer, but shall not exceed 30 months under any circumstances unless approved 

in advance by the city.  

 

 (5)  Construction of all improvements covered by this section must be completed 

within three years from the approval date of the final plat by the City Council unless good 

cause can be shown for granting an extension of time. Phasing of large developments is 

encouraged so that projects can be completed in three years. Project completion shall include 

the final lift of asphalt and sidewalks for every lot.  

 

 (6)   A project warranty must be provided in exchange for final acceptance, at which 

time the project guarantee may be released.  

 

      (H)   Project warranty. 

 

 (1)  The applicant shall post a project warranty with the City Clerk after final 

acceptance of the public improvements in the amount of 20% of the amount provided for the 

improvements accepted. The project warranty shall be for a period of two years. Such project 

warranty shall not require any performance or additional improvements not contained in and 

specified under the provisions of the original project guarantee.  

 

 (2)  The project warranty shall be used to replace any faulty materials or workmanship 

not discernible at the time of final inspection or acceptance by the city and warrant the 

integrity of the improvements for two years following the final acceptance of the project.  

 

 (3)  The applicant shall request in writing an inspection of the improvements by the 

city approximately 18 months after final acceptance. The applicant shall then proceed to 

perform any warranted corrective work at least 30 days prior to the two-year expiration date 

of the project warranty.  

 

       (I)   Extending terms of letter of credit. No letter of credit may be approved by the City of 

Crest Hill, nor submitted to it by the owners, developers, builders, or subdividers of any 

project requiring a letter of credit unless the following language is contained therein: 

 

   It the public works, public improvements or other work covering by this 

Letter of Credit have not been completed prior to the expiration date of this 

Letter of Credit, the City of Crest Hill shall have the option upon written 
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notice given not less than ten (10 days before the termination of this Letter 

of Credit, seeking to extend the Letter of Credit for an additional period of 

not more than one (1) year of making written demand upon us pursuant to 

the provisions of this Letter of Credit.  

(Ord. 1512, passed 12-7-09) 

 

 SECTION [3]: In the event that any provision or provisions, portion or portions, or clause 

or clauses of this Ordinance shall be declared to be invalid or unenforceable by a Court of 

competent jurisdiction, such adjudication shall in no way affect or impair the validity or 

enforceability of any of the remaining provisions, portions, or clauses of this Ordinance that may 

be given effect without such invalid or unenforceable provision or provisions, portion or portions, 

or clause or clauses. 

 

 SECTION [4]: That all ordinances, resolutions, motions, or parts thereof, conflicting with 

any of the provisions of this Ordinance, are hereby repealed to the extent of the conflict. 

 

 SECTION [5]: That the City Clerk is hereby directed to publish this Ordinance in 

pamphlet form. 

 

 SECTION [6]: That this Ordinance shall be in full force and effect from and after its 

passage, approval and publication in pamphlet form as provided by law. 

 

[Left Intentionally Blank] 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PASSED THIS 20TH DAY OF NOVEMBER, 2023. 

 

 Aye Nay Absent Abstain 

Alderman John Vershay _______ _______ _______ _______ 

Alderman Scott Dyke _______ _______ _______ _______ 

Alderwoman Claudia Gazal _______ _______ _______ _______ 

Alderman Darrell Jefferson _______ _______ _______ _______ 

Alderperson Tina Oberlin _______ _______ _______ _______ 

218

Item 6.



 7 

Alderman Mark Cipiti _______ _______ _______ _______ 

Alderman Nate Albert _______ _______ _______ _______ 

Alderman Joe Kubal _______ _______ _______ _______ 

Mayor Raymond R. Soliman _______ _______ _______ _______ 

 

 

       __________________________________________ 

Christine Vershay-Hall, City Clerk 

 

 

 

APPROVED THIS 20TH DAY OF NOVEMBER, 2023. 

 

 

        

Raymond R. Soliman, Mayor 

 

ATTEST:  

 

 

        

Christine Vershay-Hall, City Clerk 
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§ 15.04.050 LETTERS OF CREDIT AND OTHER SURETY REQUIREMENTS. 
 
        (A)  Definitions. For purposes of this section the following definitions shall apply unless 
the context clearly indicates or requires a different meaning.  
 
         PROJECT GUARANTEE. An irrevocable letter of credit, surety bond, or letter of 
commitment issued by a bank, savings and loan association, or other city approved source 
surety or insurance company as may be designated by the City of Crest Hill (“city”) in a format 
adopted by the city and approved by the City Attorney and payable to the City of Crest Hill, 
sufficient to cover 125% of the cost of the public improvements as estimated by the applicant’s 
engineer employed by the subdivider and approved by the City Engineer to assure the 
satisfactory and complete installation of improvements as set forth in the city’s ordinances, 
rules and regulations and as contained in the approved improvement plans and 
specifications.  The additional 25% shall cover, but not be limited to contingencies, 
maintenance of improvements, and the abatement of construction nuisance and soil erosion 
and sediment control during the period prior to acceptance of the improvements. The 
irrevocable letter of credit, surety bond, or letter of commitment shall be secured from a 
bank, savings and loan association, or other city approved source surety or insurance 
company authorized to issue such instruments in the State of Illinois and as approved by the 
city. 
 
        PROJECT WARRANTY. An irrevocable letter of credit, surety bond, or letter of 
commitment issued by a bank, savings and loan association, or other city approved 
sourcesurety or insurance company, the security of which shall be designated by the city in a 
format adopted by the city and approved by the City Attorney and payable to the city in an 
amount equal to 20% of the original cost estimates of the improvements to warrant the 
integrity of the improvements completed for a period of two years after date of final 
acceptance of the subdivision or planned unit development.  The irrevocable letter of credit 
shall be secured from a bank authorized to issue such instruments in the State of Illinois and 
approved by the city. All other surety bonds, letters of commitment or other security 
documents relating to the project warranty must be authorized and approved by the city from 
a company authorized to engage in business in the State of Illinois.  
 
        (B)  Project guarantee. 
 
        (1)  The applicant shall post with the Building Commissioner, a project guarantee prior to 
the commencement of construction. Said project guarantee shall also receive the approval of 
the Ccity Engineer prior to becoming effective. Said guarantee shall then be conveyed by the 
Building Commissioner to the City Engineer Clerk for maintaining the same in such City 
Engineer’s Clerk’s possession throughout the time provided for herein. 
 
        (2)  The project guarantee shall be based on the City Engineer approved applicant 
engineer’s estimate of cost of public improvements to be constructed, and shall include, but 
not be limited to, the cost of right-of-way improvements, curb and gutter, roadway base, 
binder and surface course, bike paths, sidewalks, street name and traffic control signs, 
striping, streetlights and associated electrical work, earthwork and mass grading, including 
associated stockpiling, hauling and respreading, retaining walls, fine grading where the 
overland flow route traverses properties of separate ownership, storm sewers, culverts, 
manholes, catch basins, inlets and grates, grading of overflow swales through the project, 
stormwater detention facilities, including outlet control facilities, the cost of protection and 
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repair of existing field tiles, sanitary sewer and/or water main extensions, fire hydrants, 
valves, manholes, lift stations, force mains and all other appurtenances, parkway trees, 
erosion and sediment control, temporary seeding and other measurers for stabilization of the 
site, including the detention facilities, stake-out of all lots with iron pipe at all lot corners, and 
the cost of required offsite improvements, including ground surface restoration. 
 
         (C)  Default.  
 
          (1)  If the improvements have not been completed in accordance with the approved 
improvement plans and construction specifications, or any of the improvements have not 
been completed within the time frame prescribed in the city’s subdivision ordinances or as 
otherwise may be set forth in an agreement between owner, developer or subdivider, the 
subdivision guarantee shall be considered in default and may be foreclosed upon, drawn 
upon, or claims made or otherwise asserted by the city.  In the event of default and a 
foreclosure, draw down, or claims made, funds will be drawn from the bank, savings and loan, 
surety or insurance company issuing the project guarantee to complete the construction and 
installation of the improvements.  
 
       (2)  An administrative fee that reflects the city’s actual costs associated with preparing 
bid documents, preparing, and administering a contract for the work to be completed, and 
associated legal fees, shall be added to the actual construction cost incurred by the city to 
complete the improvements. This fee shall be withdrawn directly from the funds included in 
the project guarantee.  
 
       (D)  Release of security requirement. The project guarantee may be released by formal 
approval by the City Council upon receipt of the following items by the City Engineer, 
Building Commissioner, or other city official, as is appropriate, at least 30 days prior to the 
expected response from the city. The city will endeavor to review such requests within 30 
days after receipt of the same by the appropriate party to whom the owner, subdivider or 
developer is directed. Such 30-day period shall toll if the owner, subdivider, or developer 
has not provided the appropriate information requested by the city.  
 
        (1)  A letter from the applicant’s engineer stating that they have inspected the project, 
and all improvements are complete per the plans and specifications.  
 
        (2) Five sets of “Aas-built” drawings of the project improvements, certified by the 
applicant’s engineer, and two electronic copies of said drawings in AutoCAD format. 
provided on a flash drive or other approved medium and 2 pdf copies of said drawing [1 full 
size and 1- 11x17].   
 
        (3) A letter recommending acceptance of all public infrastructure (streets, drainage 
facilities, sanitary sewer and water distribution facilities, recreational facilities, and other 
appurtenant items) by the City Engineer.  
 
        (4)   A letter of acceptance of improvements on other lands by the owner of such 
property (where applicable). 
 
       (E)   Redemption of security requirement. The project guarantee may be amended to reflect 
a reduced amount, provided the partial improvements are acknowledged in writing by the 
City Engineer and Building Commissioner, and approved by the City Council. The following 
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items shall be submitted at least 30 days prior to the expected response from the city. The city 
will endeavor to review such requests within 30 days.  
 
   (1)   Confirmation that all fees required of the applicant by ordinance have been paid 
in full and that applicant’s account with the city is in good standing.  
 
 (2)   A written request and a revised current estimate of the cost to complete the work 
shall be submitted by the applicant’s engineer to the Building Commissioner. The revised 
estimate shall show all the original estimated items with the appropriate items reduced or 
showing a zero balance.  
 
 (3)  Twenty-five percent of the original cost estimate shall be added to the revised 
estimate to determine the amount of the amended project guarantee.  
 
 (4)  The project guarantee shall never be reduced below 25% of the original estimated 
cost of improvements or the cost of uncompleted work plus 25% as determined by the City 
Engineer. If, in the opinion of the City Engineer, the current amount of the project guarantee 
is not adequate to cover the cost of the uncompleted work, the project guarantee shall be 
amended to reflect an increased amount.  
 
 (5)  The revised estimate shall be accompanied by a letter from the applicant’s 
engineer stating that they have inspected the project and all improvements being reduced or 
showing a zero balance are installed per the plans and specifications.  
 
 (6)  Reduction of project guarantee does not imply acceptance of those improvements 
included in that reduction; acceptance of improvements does not occur until all improvements 
are complete and inspected by city, and project guarantee is released by the City Council as 
outlined in division (D) above.  
 
      (F)  As-built plans. After completion of all public improvements, and at least 30 days prior 
to the final acceptance of the project, the applicant shall make, or cause to be made, a map 
showing the actual location and elevation of all valves, manholes, stubs, sewer and water 
mains, storm sewer with rim and invert elevations, elevation of overflow routes in critical 
locations, street lights and wiring, storm sewers, centerline of roadways, ditches, overflow 
routes, detention/retention basins, and such other facilities as the Building commissioner shall 
require.  This map shall be submitted to scale on five paper copies as well as two copies in a 
digital form utilizing the latest version of AutoCAD, or other software approved by the City of 
Crest Hill, andHill and shall bear the signature and seal of an Illinois registered professional 
engineer. The presentation of this map shall be a condition of final acceptance of the 
improvements, and release of the Project Guarantee assuring their completion. 
 
     (G)  Acceptance of dedication of improvements. 
 
 (1) (a) The applicant shall be responsible for the maintenance and upkeep of all public 
areas and improvements until the improvements receive written approval by the Engineer 
and Building Commissioner and final acceptance by the City Council. The applicant is solely 
responsible for: 
 
  1. Maintaining all improvements; 
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2. Keeping all public ways, sewers, and drains free from soil, debris and 
trash;  

 
  3. Installing and maintaining appropriate erosion control measures; and  
 
  4. Providing for snow removal on all streets within the subdivision.  
 
 
       (b)  If the applicant does not promptly remove snow or perform other maintenance, 
the city may clear snow or perform other maintenance activities and submit the invoice for 
this work to the applicant for payment. If the applicant does not pay this invoice, the project 
guarantee may be utilized to pay these costs.  
 
 (2)  Final acceptance of the dedication of an open space or other public area, including 
right-of-waysrights-of-way, shall be after any and all improvements are completed, receive 
written approval and recommendation by the City Engineer and Building Commissioner, and 
are formally accepted by the City Council.  
 
 (3) Approval of the final plat shall be dependent on presentation of proof of 
responsibility for the maintenance of all community improvements within such plat or project 
including but not limited to swimming pools, tennis courts, tot lots, clubhouses and all 
accessories and amenities related solely to the development itself as identified during the 
preliminary and final plat and engineering processes. 
 
 (4)  The final surface course cannot be initiated until a minimum of 12 months from the 
time the curb and gutter, roadway base course and roadway binder course have been 
completed or until such time that at least 80% of the phase or unit is built-out, ; whichever time 
period is longer, but shall not exceed 30 months under any circumstances unless approved 
in advance by the city.  
 
 (5)  Construction of all improvements covered by this section must be completed 
within three years from the approval date of the final plat by the City Council unless good 
cause can be shown for granting an extension of time.  Phasing of large developments is 
encouraged so that projects can be completed in three years. Project completion shall include 
the final lift of asphalt and sidewalks for every lot.  
 
 (6)   A project warranty must be provided in exchange for final acceptance, at which 
time the project guarantee may be released.  
 
      (H)   Project warranty. 
 
 (1)  The applicant shall post a project warranty with the City Clerk after final 
acceptance of the public improvements in the amount of 20% of the amount provided for the 
improvements accepted. The project warranty shall be for a period of two years. Such project 
warranty shall not require any performance or additional improvements not contained in and 
specified under the provisions of the original project guarantee.  
 
 (2)  The project warranty shall be used to replace any faulty materials or workmanship 
not discernible at the time of final inspection or acceptance by the city and warrant the 
integrity of the improvements for two years following the final acceptance of the project.  
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 (3)  The applicant shall request in writing an inspection of the improvements by the 
city approximately 18 months after final acceptance. The applicant shall then proceed to 
perform any warranted corrective work at least 30 days prior to the two-year expiration date 
of the project warranty.  
 
       (I)   Extending terms of letter of credit. No letter of credit may be approved by the City of 
Crest Hill, nor submitted to it by the owners, developers, builders, or subdividers of any 
project requiring a letter of credit unless the following language is contained therein: 
 

   It the public works, public improvements or other work covering by this 
Letter of Credit have not been completed prior to the expiration date of this 
Letter of Credit, the City of Crest Hill shall have the option upon written 
notice given not less than ten (10 days before the termination of this Letter 
of Credit, seeking to extend the Letter of Credit for an additional period of 
not more than one (1) year of making written demand upon us pursuant to 
the provisions of this Letter of Credit.  

(Ord. 1512, passed 12-7-09) 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  11-20-2023 

Submitter:  Police Chief Edward Clark 

Department:   Police Department 

Agenda Item:  Request to upgrade the Police Department scheduling program 

Summary: The Police Department purchased a scheduling system called Telestaff from Kronos 

in 2015. This system is mainly an on-premises program and is on the server at the Police 

Department. The Police Department is seeking to upgrade the program to a cloud-based system. 

Kronos is now known as UKG. This step will move us toward our goal of integrating with the 

Finance Department’s Caselle payroll system to streamline the process. Deputy Chief Opiola 

presented this item for discussion at the November 13, 2023, work session. I am asking for 

formal approval of this upgrade. 

 

 

Recommended Council Action: Approval of upgrade. 

 

Financial Impact: $4,500 

 Funding Source:  

 Budgeted Amount: 1569.00 

 Cost: $2751.00 

 

Attachments: UKG proposal. 
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UKG Statement of Work for CREST HILL POLICE DEPARTMENT 

This Statement of Work (SOW) outlines the scope of services to be provided by UKG for the Professional Service(s) in the corresponding 
Order and is subject to the terms and conditions set forth in the UKG Master Services Agreement (MSA) or such other existing underlying 
agreement between Parties. The scope of services described herein are time and materials and subject to the same terms and conditions 
as the corresponding Order. Unless otherwise defined herein, words and expressions defined in the Order shall have the same meaning 
in this Statement of Work. In the event of a conflict or discrepancy between the terms in this SOW and the MSA, the MSA shall prevail. 
 

1. Professional Services in Scope 
The Customer has engaged UKG to provide the following Professional Services:  

 

Service Description 

Purpose 
This SOW provides for a move of the UKG TeleStaff environment to Google cloud.  A Version Upgrade is 
not required and is not included. 

Move to Cloud Service 
Scope 

UKG will provide: 
 (1) hour Introduction Call 
 (1) hour Cloud overview Call 
 Installation of UKG TeleStaff (1) PROD and (1) DEV 
 (2) hour System Overview Call 
 (2) hours of testing support 
 (2) hours of go live support 

 

2. Service Parameters 
The following parameters provide an additional set of considerations as it applies to the Project and Professional Services described in 
this document: 
  

Item Parameters 

Project Assumptions 

 The target duration for this project is 8 working weeks.  
 All services will be delivered remotely. 
 Customer is responsible for migration of the database to MS SQL prior to the move to cloud if database 

is not currently MS SQL. 
 Move to cloud does not include customizations, configuration changes, new features or functionality, 

other than what is required to facilitate the move to cloud.  
 Customer is responsible for testing the cloud database, not to exceed a (4) week time period and should 

mimic current end to end persona-based tasks. 
 The project will be closed after eight weeks if customer testing stalls and forward progress toward go live 

on the cloud database ceases. 

Scope Changes and 
Pricing  

• Any stated project duration is for guidance only and expected to be as set out in this SOW based upon 
UKG’s experience with UKG customers and solutions. Scope changes are subject to review and may 
impact the project duration and cost. If additional work beyond the initial scope of this SOW is needed, 
a separate Service Request will be required. 

• If the Customer requires services not specified in this SOW, those services will be scoped based upon 
complexity and billed at the then current rate. 

• UKG will not be responsible for troubleshooting Subscription Service(s), interfaces or hardware not 
provided by UKG. 

• UKG’s quoted pricing does not include customization to the Subscription Service(s). A customization is 
defined as any system change that extends the Subscription Service(s) beyond what is provided by the 
delivered Subscription Service(s). Additional fees will apply if customization is required. Annual 
maintenance fees apply to all customizations. These fees are 15% of the cost of the customization. 

• UKG’s quoted pricing does not include the Excluded Items set out in this SOW 

Customer Tasks and 
Communication 

 Both UKG and the Customer’s project team will complete assigned tasks by mutually agreed upon due 
dates as set forth in the project plan. UKG will not be responsible for delays caused by the Customer’s 
failure to provide adequate resources for the project or complete tasks promptly. 

 UKG will communicate with the Customer’s project manager, the appointed point of contact for Customer 
on this project. The Customer’s project manager will be responsible for all communications and project 

229

Item 7.



 

 UKG -658775 Opp _SVC  

Item Parameters 

management among all Customer parties (staff, vendors, consultants) and for the escalation and 
resolution of any issues for the Customer.  

 All project tasks are completed through UKG’s remote deployment model unless otherwise mutually 
agreed to in advance or via an authorized service request or work order. Travel expenses are not included 
and will be invoiced separately as incurred.  

 
3. Service Requests 
Requests for changes to this SOW, additional scope, or activities outside of this planned project scope must be submitted to the UKG 
project manager in writing or in the form of an electronic service request. 
 
The following excluded items are considered out of scope and will require a service request (“Excluded Items”): 

 Material changes in the defined scope or effort 
 Material changes in the number or type of work items to meet the defined scope of effort 
 Changes to the project remote delivery model 
 Changes to the project duration 

 
UKG will estimate the time and costs needed to implement the change and its impact on the project's delivery. UKG will perform the 
requested work once the service request has been completed and signed by the Customer. 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 20, 2023 

Submitter:  Raymond R. Soliman 

Department:  Mayor’s Office 

Agenda Item:  Appointment Director of Public Works-Blaine Kline 

Summary: Per our discussion at the November 13, 2023, work session, I am recommending 

Blaine Kline to be appointed as Director of Public Works effective immediately.  His starting 

salary would be $135,000.00 per year with four weeks of vacation.  Please contact me if you 

have any questions or concerns. 

 

Recommended Council Action:  

 

Financial Impact: 

 Funding Source:  

 Budgeted Amount:  

 Cost:  

 

Attachments:  
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City Council Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 20, 2023 

Submitter:  Lisa Banovetz, Director of Finance / Glen Conklin, Treasurer 

Department:  Treasurer’s Office 

Agenda Item:  Approval to Hire  Accounts Disbursement Clerk from the Recently Certified 

Civil Service List 

Summary: The City is seeking approval to hire Eva Hrachovsky as an Accounts Disbursement 

Clerk from the recently created Civil Service which was certified by the City’s Civil Service 

Commissioners on November 3, 2023. 

Recommended Council Action: Approval to hire an Accounts Disbursement Clerk from the 

recently created Civil Service list. 

Financial Impact:  

Funding Source: General Fund and Water/Sewer Fund 

Budgeted Amount: $56,264.00 

Cost: $56,264.00 

Attachments :  N/A 
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City Council Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 20, 2023 

Submitter:  Lisa Banovetz, Director of Finance / Glen Conklin, Treasurer 

Department:  Treasurer’s Office 

Agenda Item:  Approval of the List of Bills issued through November 21, 2023 in the amount 

of $1,894,724.50 

Summary: Attached is the List of Bills issued through November 21, 2023 in the amount of 

$1,894,724.50. 

Recommended Council Action: Approval of List of Bills issued through November 21, 2023 in 

the amount of $1,894,724.50 

Financial Impact:  

Funding Source: Expenditures will be paid from the respective fund from which the 

expenditure originated. 

Budgeted Amount:  

Cost:  

Attachments Approval of the List of Bills issued through November 21, 2023 in the amount of 

$1,894,724.50.pdf 

 

261

Item 13.



CITY OF CREST HILL Paid Invoice Report - Audit Page:     1

Check issue dates: 5/1/2020 - 11/30/2023 Nov 16, 2023  09:51AM

Report Criteria:

Detail report type printed

[Report].Check Issue Date = 11/01/2023,11/21/2023

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

16 Action Flag C 35463 CITY HALL FLAGS 10/06/2023 1,003.90 1,003.90 21342 11/21/2023 1023 01045400

          Total 16: 1,003.90 1,003.90

46 Republic Ser 3-0721-6000 10 CUBIC YARD WAST 10/20/2023 365.00 365.00 21411 11/21/2023 1023 07085300

          Total 46: 365.00 365.00

82 Aramark 6030219406 UNIFORMS FOR WEST  11/03/2023 30.07 30.07 21346 11/21/2023 1023 07085300

6030219489 UNIFORMS FOR EAST  11/01/2023 36.29 36.29 21346 11/21/2023 1023 07085300

6030219489 MATS EAST PLANT 11/01/2023 65.99 65.99 21346 11/21/2023 1023 01045300

6030219489 UNIFORMS FOR WATE 11/01/2023 25.03 25.03 21346 11/21/2023 1023 07065300

6030219490 RESTROOM SERVICE 11/01/2023 64.50 64.50 21346 11/21/2023 1023 01045300

6030219490 UNIFORMS FOR BUILD 11/01/2023 33.08 33.08 21346 11/21/2023 1023 01045300

6030219490 UNIFORMS FOR FLEE 11/01/2023 43.66 43.66 21346 11/21/2023 1023 01075300

6030219490 UNIFORMS FOR STRE 11/01/2023 106.37 106.37 21346 11/21/2023 1023 01035300

6030219490 MATS FOR PUBLIC WO 11/01/2023 186.28 186.28 21346 11/21/2023 1023 01045300

6030221861 UNIFORMS FOR EAST  11/08/2023 75.93 75.93 21346 11/21/2023 1023 07085300

6030221861 UNIFORMS FOR WATE 11/08/2023 26.59 26.59 21346 11/21/2023 1023 07065300

6030221862 RESTROOM SERVICE 11/08/2023 64.50 64.50 21346 11/21/2023 1023 01045300

6030221862 UNIFORMS FOR BUILD 11/08/2023 29.21 29.21 21346 11/21/2023 1023 01045300

6030221862 UNIFORMS FOR FLEE 11/08/2023 39.79 39.79 21346 11/21/2023 1023 01075300

6030221862 UNIFORMS FOR STRE 11/08/2023 102.50 102.50 21346 11/21/2023 1023 01035300

6030221862 MATS FOR PUBLIC WO 11/08/2023 51.22 51.22 21346 11/21/2023 1023 01045300

6030222920 UNIFORMS FOR WEST  11/10/2023 30.07 30.07 21346 11/21/2023 1023 07085300

          Total 82: 1,011.08 1,011.08

102 AT&T 831-00 4381533805 FIBER NETWORK PW  10/19/2023 2,474.42 2,474.42 21347 11/21/2023 1023 01105350

          Total 102: 2,474.42 2,474.42

103 AT&T 831-00 4391533803 INTERNET & PHONE S 10/19/2023 138.84 138.84 21348 11/21/2023 1023 07065350

          Total 103: 138.84 138.84

171 Brent Hasser October 2023 CONSULTING SERVIC 11/01/2023 2,500.00 2,500.00 21349 11/21/2023 1023 01105300

S. Golden Oc CONSULTING SERVIC 11/01/2023 13,687.50 13,687.50 21349 11/21/2023 1023 01105300

          Total 171: 16,187.50 16,187.50

187 Christopher  185099 CITY CENTER ROADW 08/07/2023 1,484.78 1,484.78 21353 11/21/2023 1023 13007311

187661 PARKROSE DESIGN S 11/09/2023 895.00 895.00 21353 11/21/2023 1023 12007602

187662 DESIGN SERVICES CO 11/09/2023 5,972.50 5,972.50 21353 11/21/2023 1023 01035330

          Total 187: 8,352.28 8,352.28

231 Certified Lab 8342528 SPRAYER, KLAW AER 08/10/2023 1,427.69 1,427.69 21351 11/21/2023 1023 07085420

          Total 231: 1,427.69 1,427.69

272 Chicago Metr 2024MUN 04 FY 2024 LOCAL CONT 11/06/2023 933.22 933.22 21352 11/21/2023 1023 01015345
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CITY OF CREST HILL Paid Invoice Report - Audit Page:     2

Check issue dates: 5/1/2020 - 11/30/2023 Nov 16, 2023  09:51AM

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

          Total 272: 933.22 933.22

318 Comcast 877 Sept-Oct 202 COMCAST BUSINESS  10/16/2023 4.20 4.20 21354 11/21/2023 1023 01105350

          Total 318: 4.20 4.20

327 ComEd 2148 2148168032  ELECTRIC FOR LIFT A 10/27/2023 205.69 205.69 21355 11/21/2023 1023 07075353

          Total 327: 205.69 205.69

408 D Constructio 2300147.02  2024 MFT PATCHING 11/10/2023 37,399.08 37,399.08 21358 11/21/2023 1023 05007640

          Total 408: 37,399.08 37,399.08

451 Dynegy 6531 October 2023 WELL #4 ELECTRIC 10/26/2023 1,532.65 1,532.65 21368 11/21/2023 1023 07065353

          Total 451: 1,532.65 1,532.65

452 Dynegy 1619 October 2023 EAST PLANT ELECTRI 10/26/2023 8,684.72 8,684.72 21363 11/21/2023 1023 07085353

          Total 452: 8,684.72 8,684.72

453 Dynegy 5315 October 2023 WEST PLANT ELECTRI 10/26/2023 8,479.27 8,479.27 21366 11/21/2023 1023 07085353

          Total 453: 8,479.27 8,479.27

454 Dynegy 0499 October 2023 WELL #11 ELECTRIC 10/26/2023 2,038.72 2,038.72 21360 11/21/2023 1023 07065353

          Total 454: 2,038.72 2,038.72

455 Dynegy 0803 October 2023 WELL #10 ELECTRIC 10/26/2023 2,216.21 2,216.21 21362 11/21/2023 1023 07065353

          Total 455: 2,216.21 2,216.21

457 Dynegy 2019 October 2023 WELL #12 ELECTRIC 10/26/2023 2,888.12 2,888.12 21364 11/21/2023 1023 07065353

          Total 457: 2,888.12 2,888.12

458 Dynegy 4243 October 2023 WELL #7 ELECTRIC 10/26/2023 2,191.68 2,191.68 21365 11/21/2023 1023 07065353

          Total 458: 2,191.68 2,191.68

459 Dynegy 5379 October 2023 WELL #8 ELECTRIC 10/26/2023 1,696.20 1,696.20 21367 11/21/2023 1023 07065353

          Total 459: 1,696.20 1,696.20

461 Dynegy 0793 October 2023 WELL #1 ELECTRIC 10/26/2023 1,357.42 1,357.42 21361 11/21/2023 1023 07065353

          Total 461: 1,357.42 1,357.42

526 FedEx 8-303-65844 1095 MAILINGS TO IRS  11/01/2023 163.75 163.75 21370 11/21/2023 1023 01105322

          Total 526: 163.75 163.75

528 Feece Oil Co 2169161 FLEET- 15W-40 OIL, HY 10/17/2023 1,967.08 1,967.08 21371 11/21/2023 1023 01075410
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Check issue dates: 5/1/2020 - 11/30/2023 Nov 16, 2023  09:51AM

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

          Total 528: 1,967.08 1,967.08

535 The Fields on  1106 MAIN BREAK RESTOR 11/06/2023 4,151.00 4,151.00 21421 11/21/2023 1023 07065430

2066 SPECIAL EVENT 10/20/2023 191.88 191.88 21421 11/21/2023 1023 01108001

3001 TREES FOR THE 50/50  10/31/2023 2,835.00 2,835.00 21421 11/21/2023 1023 01035300

          Total 535: 7,177.88 7,177.88

576 Gallagher Ma 23232GW-01  PRAIRIE CONSTRUCTI 11/01/2023 115,827.02 115,827.02 21372 11/21/2023 1023 13007641

23232GW-01  BORIO CONSTRUCTIO 11/01/2023 119,224.89 119,224.89 21372 11/21/2023 1023 13007640

          Total 576: 235,051.91 235,051.91

591 Geotech Inc 52020 SURVEY SERVICES W 07/17/2023 300.00 300.00 21373 11/21/2023 1023 01035330

          Total 591: 300.00 300.00

640 Hawkins Inc 6617752 EAST PLANT CHEMICA 10/30/2023 2,507.00 2,507.00 21374 11/21/2023 1023 07085421

          Total 640: 2,507.00 2,507.00

644 Core & Main T595623 METERS 10/27/2023 94,770.00 94,770.00 21357 11/21/2023 1023 07095470

T845246 METERS 10/27/2023 4,312.36 4,312.36 21357 11/21/2023 1023 07095470

          Total 644: 99,082.36 99,082.36

749 Illinois Munici DUES 2024 ILLINOIS MUNICIPAL L 11/08/2023 1,750.00 1,750.00 21376 11/21/2023 1023 01015345

          Total 749: 1,750.00 1,750.00

752 Illinois Sectio 200082952 AWWA TRAINING - P M 08/17/2023 665.00 665.00 21377 11/21/2023 1023 07065341

          Total 752: 665.00 665.00

820 Joliet Townsh Animal Contr ANIMAL CONTROL SE 11/14/2023 1,250.00 1,250.00 21380 11/21/2023 1023 01105300

          Total 820: 1,250.00 1,250.00

846 Kimball Midw 101588256 DRILL BITS 10/27/2023 168.90 168.90 21381 11/21/2023 1023 01045400

101588256 SAW BLADES 10/27/2023 107.45 107.45 21381 11/21/2023 1023 01045400

101588256 CONNECTORS 10/27/2023 160.00 160.00 21381 11/21/2023 1023 01045400

          Total 846: 436.35 436.35

956 McMaster Ca 17367716 FLEET- SHOP AIR FILT 11/09/2023 752.60 752.60 21383 11/21/2023 1023 01075400

          Total 956: 752.60 752.60

958 Meade, Inc. 706185 TRAFFIC SIGNAL MAIN 10/31/2023 200.00 200.00 21384 11/21/2023 1023 01035300

706185 TRAFFIC SIGNAL MAIN 10/31/2023 200.00 200.00 21384 11/21/2023 1023 01035300

706185 TRAFFIC SIGNAL MAIN 10/31/2023 200.00 200.00 21384 11/21/2023 1023 01035300

          Total 958: 600.00 600.00

961 Menards 59472 ESTP SUPPLIES 09/13/2023 104.66 104.66 21385 11/21/2023 1023 07085420

61591 BUILDING MAINTENAN 10/24/2023 1.98 1.98 21385 11/21/2023 1023 01045400
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Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

61601 WATER- REPAIR CLAM 10/24/2023 24.97 24.97 21385 11/21/2023 1023 07065430

61708 POLICE- TARPS FOR P 10/26/2023 125.94 125.94 21385 11/21/2023 1023 01025400

61945 PW SUPPLIES 10/31/2023 185.62 185.62 21385 11/21/2023 1023 01035400

61946 WATER SUPPLIES 10/31/2023 124.95 124.95 21385 11/21/2023 1023 07065420

61947 BUILDING MAINTENAN 10/31/2023 89.98 89.98 21385 11/21/2023 1023 01045400

62001 WATER SUPPLIES 11/01/2023 43.60 43.60 21385 11/21/2023 1023 07065420

62007 BUILDING MAINTENAN 11/01/2023 62.85 62.85 21385 11/21/2023 1023 01045400

62048 EAST PLANT SUPPLIE 11/02/2023 225.71 225.71 21385 11/21/2023 1023 07085366

62053 EAST PLANT SUPPLIE 11/02/2023 16.97 16.97 21385 11/21/2023 1023 07085366

62108 BUILDING MAINTENAN 11/03/2023 45.62 45.62 21385 11/21/2023 1023 01045400

62111 BUILDING MAINTENAN 11/03/2023 18.99 18.99 21385 11/21/2023 1023 01045400

CM#62052 EAST PLANT SUPPLIE 11/02/2023 11.98- 11.98- 21385 11/21/2023 1023 07085366

          Total 961: 1,059.86 1,059.86

963 Menards 60265 BUILDING MAINTENAN 10/16/2023 362.44 362.44 21386 11/21/2023 1023 01045400

60265 PW SUPPLIES 10/16/2023 16.99 16.99 21386 11/21/2023 1023 01035400

          Total 963: 379.43 379.43

976 Midwest Pavi 2631 FLEET- UNIT # 208 TU 11/02/2023 440.32 440.32 21388 11/21/2023 1023 01075400

          Total 976: 440.32 440.32

991 MOE Fringe  December 20 DECEMBER 2023 MOE 11/01/2023 2,697.38 2,697.38 377 11/01/2023 1023 01024200

December 20 DECEMBER 2023 MOE 11/01/2023 8,561.43 8,561.43 377 11/01/2023 1023 01034200

December 20 DECEMBER 2023 MOE 11/01/2023 3,537.07 3,537.07 377 11/01/2023 1023 01044200

December 20 DECEMBER 2023 MOE 11/01/2023 5,394.75 5,394.75 377 11/01/2023 1023 01074200

December 20 DECEMBER 2023 MOE 11/01/2023 2,157.90 2,157.90 377 11/01/2023 1023 01114200

December 20 DECEMBER 2023 MOE 11/01/2023 442.37 442.37 377 11/01/2023 1023 01124200

December 20 DECEMBER 2023 MOE 11/01/2023 1,769.49 1,769.49 377 11/01/2023 1023 01164200

December 20 DECEMBER 2023 MOE 11/01/2023 5,005.86 5,005.86 377 11/01/2023 1023 07064200

December 20 DECEMBER 2023 MOE 11/01/2023 3,024.91 3,024.91 377 11/01/2023 1023 07074200

December 20 DECEMBER 2023 MOE 11/01/2023 5,620.97 5,620.97 377 11/01/2023 1023 07084200

December 20 DECEMBER 2023 MOE 11/01/2023 5,523.87 5,523.87 377 11/01/2023 1023 07094200

          Total 991: 43,736.00 43,736.00

1002 Motion Indust IL03-007691 SUPER HC V BELT  11/02/2023 164.24 164.24 21389 11/21/2023 1023 07085366

          Total 1002: 164.24 164.24

1003 Factory Moto 50-4876473 FLEET- WINDSHIELD  11/03/2023 692.22 692.22 21369 11/21/2023 1023 01075400

          Total 1003: 692.22 692.22

1058 Nicor 94-96-3 October 2023 WSTP NICOR GAS 11/07/2023 49.93 49.93 21400 11/21/2023 1023 07085350

          Total 1058: 49.93 49.93

1059 Nicor 39-52-5 October 2023 WELL #10 NICOR GAS 11/06/2023 54.98 54.98 21395 11/21/2023 1023 07065350

          Total 1059: 54.98 54.98

1060 Nicor 56-57-8 October 2023 NICOR GAS WELL #9 11/01/2023 167.76 167.76 21397 11/21/2023 1023 07065350
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          Total 1060: 167.76 167.76

1061 Nicor 43-23-2 October 2023 CITY HALL NICOR 11/01/2023 167.37 167.37 21396 11/21/2023 1023 01105350

          Total 1061: 167.37 167.37

1062 Nicor 89-13-6 October 2023 WELL #11 NICOR GAS 11/01/2023 165.51 165.51 21398 11/21/2023 1023 07065350

          Total 1062: 165.51 165.51

1063 Nicor 24-66-3 October 2023 LIFT STATION NICOR 11/01/2023 50.02 50.02 21394 11/21/2023 1023 07075350

          Total 1063: 50.02 50.02

1065 Nicor 95-25-4 October 2023 WELL #1 NICOR 10/31/2023 173.45 173.45 21401 11/21/2023 1023 07065350

          Total 1065: 173.45 173.45

1066 Nicor 08-01-5 October 2023 WELL #7 NICOR GAS 10/31/2023 216.83 216.83 21390 11/21/2023 1023 07065350

          Total 1066: 216.83 216.83

1067 Nicor 89-80-1 October 2023 EAST PLANT NICOR 10/31/2023 532.73 532.73 21399 11/21/2023 1023 07085350

          Total 1067: 532.73 532.73

1102 Ottosen DiNo 1737 LABOR / PERSONNEL 10/31/2023 2,597.00 2,597.00 21402 11/21/2023 1023 01105302

          Total 1102: 2,597.00 2,597.00

1115 Patriot Pave 2770 2023 MFT JOINT CRAC 11/04/2023 41,645.50 41,645.50 21403 11/21/2023 1023 05005300

          Total 1115: 41,645.50 41,645.50

1131 The Perfect  24167 COFFEE (EAST - STP) 11/03/2023 396.00 396.00 21423 11/21/2023 1023 07085343

24168 COFFEE (STREETS) 11/03/2023 242.00 242.00 21423 11/21/2023 1023 01035343

          Total 1131: 638.00 638.00

1169 USSI Rentals  W 4508 FLEET- UNIT #35 CRA 10/30/2023 990.00 990.00 21429 11/21/2023 1023 01075300

          Total 1169: 990.00 990.00

1174 PreCise MR IN200-10453 PRECISE GPS SUBSC 10/31/2023 306.00 306.00 21405 11/21/2023 1023 01035300

          Total 1174: 306.00 306.00

1207 Rapid Lands 25167 VEGETATION CUTTIN 10/30/2023 80.00 80.00 21408 11/21/2023 1023 01165300

25168 VEGETATION CUTTIN 10/30/2023 600.00 600.00 21408 11/21/2023 1023 01165300

25169 VEGETATION CUTTIN 10/30/2023 450.00 450.00 21408 11/21/2023 1023 01165300

25376 VEGETATION CUTTIN 11/07/2023 80.00 80.00 21408 11/21/2023 1023 01165300

25377 VEGETATION CUTTIN 11/07/2023 80.00 80.00 21408 11/21/2023 1023 01165300

          Total 1207: 1,290.00 1,290.00

1219 Red Wing 706-1-98794 CLOTHING ALLOWAN 11/02/2023 215.99 215.99 21410 11/21/2023 1023 07085344
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          Total 1219: 215.99 215.99

1237 Robinson En 23100366 PLANNER CONSULTA 10/23/2023 688.50 688.50 21412 11/21/2023 1023 01035300

23100367 PLANNER CONSULTA 10/23/2023 607.50 607.50 21412 11/21/2023 1023 01035300

23100368 MIDWEST-STORMSEW 10/23/2023 4,105.25 4,105.25 21412 11/21/2023 1023 01105300

23100369 2207 BROADWAY-CON 10/23/2023 530.75 530.75 21412 11/21/2023 1023 01035300

23100370 INTERMIM PLANNER-C 10/23/2023 8,958.25 8,958.25 21412 11/21/2023 1023 01035300

23100371 WEBER HILL-SITE REV 10/23/2023 335.50 335.50 21412 11/21/2023 1023 01165300

23110012 WASTEWATER PRETR 11/03/2023 768.25 768.25 21412 11/21/2023 1023 07075330

23110013 CE PLAINFIELD RD W 11/03/2023 21,117.25 21,117.25 21412 11/21/2023 1023 12007602

23110014 WASTEWATER PRETR 11/03/2023 3,104.75 3,104.75 21412 11/21/2023 1023 07075330

23110015 GIS SERVICES 11/03/2023 504.00 504.00 21412 11/21/2023 1023 07085301

          Total 1237: 40,720.00 40,720.00

1243 Ray OHerron  2306000 UNIFORM  11/08/2023 191.38 191.38 21409 11/21/2023 1023 01025344

2306229 UNIFORM EQUIPMENT 11/09/2023 148.00 148.00 21409 11/21/2023 1023 01025344

          Total 1243: 339.38 339.38

1281 Secretary of  #904 Novem VEHICLE REGISTRATI 10/31/2023 151.00 151.00 21415 11/21/2023 1023 01025310

          Total 1281: 151.00 151.00

1295 Shaw Media 1023100852 WATER SOURCE IMPR 10/31/2023 86.84 86.84 21416 11/21/2023 1023 07065321

1023100852 CREST HILL PAGE 10/31/2023 460.00 460.00 21416 11/21/2023 1023 01105321

          Total 1295: 546.84 546.84

1332 Spaceco Inc 95021 DESIGN SERVICE-MU 11/03/2023 5,075.00 5,075.00 21417 11/21/2023 1023 01035330

          Total 1332: 5,075.00 5,075.00

1351 Stage Right  23500 CITY COUNCIL MEETI 10/13/2023 200.00 200.00 21419 11/21/2023 1023 01105300

23500 CITY COUNCIL MEETI 10/13/2023 200.00 200.00 21419 11/21/2023 1023 01105300

23500 CITY COUNCIL MEETI 10/13/2023 200.00 200.00 21419 11/21/2023 1023 01105300

23500 MAINTENANCE & MEE 10/13/2023 200.00 200.00 21419 11/21/2023 1023 01105300

23500 PRORATED INSURANC 10/13/2023 229.16 229.16 21419 11/21/2023 1023 01105300

          Total 1351: 1,029.16 1,029.16

1379 Suburban La 219657 NPDES LAB 10/31/2023 1,146.10 1,146.10 21420 11/21/2023 1023 07085306

          Total 1379: 1,146.10 1,146.10

1392 SWAHM November 20 SWAHM 11-2023 11/01/2023 94,267.93 94,267.93 378 11/01/2023 1023 01002438

          Total 1392: 94,267.93 94,267.93

1430 Timm Electric  28598 ELECTRICAL CITY HAL 10/26/2023 320.00 320.00 21424 11/21/2023 1023 01045300

          Total 1430: 320.00 320.00

1432 Ron Tirapelli  641265A FLEET- UNIT #935 WAT 09/07/2023 125.00 125.00 21413 11/21/2023 1023 01075400

642821 FLEET- UNIT #46 FILTE 10/25/2023 283.53 283.53 21413 11/21/2023 1023 01075400

643182 FLEET- UNIT #46 COO 11/03/2023 124.33 124.33 21413 11/21/2023 1023 01075400
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643183 FLEET- UNIT #942 RIG 11/03/2023 84.94 84.94 21413 11/21/2023 1023 01075400

          Total 1432: 617.80 617.80

1502 Underground  063949 MAIN BREAK PARTS 11/07/2023 2,643.00 2,643.00 21425 11/21/2023 1023 07065430

          Total 1502: 2,643.00 2,643.00

1508 United Meter 4370 METER AND MXU INST 10/30/2023 20,735.00 20,735.00 21426 11/21/2023 1023 07095470

          Total 1508: 20,735.00 20,735.00

1521 USABlueBoo INV0017679 WASTEWATER SUPPLI 10/25/2023 147.26 147.26 21428 11/21/2023 1023 07085420

          Total 1521: 147.26 147.26

1529 Utility Service  591363 WASHOUT PERFORM 10/27/2023 5,000.00 5,000.00 21430 11/21/2023 1023 07065300

          Total 1529: 5,000.00 5,000.00

1549 Verizon Wirel 9948220192 MONTHLY STATEMENT 11/01/2023 2,328.75 2,328.75 21432 11/21/2023 1023 07065350

          Total 1549: 2,328.75 2,328.75

1589 Wescom 20231206 WESCOM DISPATCH S 11/01/2023 25,578.17 25,578.17 21434 11/21/2023 1023 01025307

          Total 1589: 25,578.17 25,578.17

1605 Will County R Sept-Oct 202 WILL COUNTY CLERK 11/01/2023 1,664.00 1,664.00 21435 11/21/2023 1023 01115325

          Total 1605: 1,664.00 1,664.00

1694 Nicor 13-03-7 October 2023 PW NICOR 11/06/2023 482.89 482.89 21391 11/21/2023 1023 01035351

          Total 1694: 482.89 482.89

1734 Velan Solutio 662 COUNSELING SERVIC 05/11/2023 768.00 768.00 21431 11/21/2023 1023 01025310

          Total 1734: 768.00 768.00

1749 AEP Energy  3013134305  STREET LIGHTS - 1 TH 10/26/2023 14,624.85 14,624.85 21343 11/21/2023 1023 01035351

          Total 1749: 14,624.85 14,624.85

1867 Jim's Truck In 200103 FLEET - UNIT#42 DOT I 11/01/2023 43.00 43.00 21379 11/21/2023 1023 01075300

200105 FLEET- UNIT #47 11/01/2023 41.00 41.00 21379 11/21/2023 1023 01075300

200119 FLEET- UNIT #31 DOT I 11/01/2023 43.00 43.00 21379 11/21/2023 1023 01075300

200120 FLEET- UNIT #104 DOT  11/01/2023 43.00 43.00 21379 11/21/2023 1023 01075300

200137 FLEET- VAC TRUCK D 11/01/2023 65.00 65.00 21379 11/21/2023 1023 01075300

200138 FLEET- UNIT #106 DOT  11/01/2023 43.00 43.00 21379 11/21/2023 1023 01075300

200149 FLEET- UNIT #39 DOT I 11/02/2023 41.00 41.00 21379 11/21/2023 1023 01075300

200153 FLEET- UNIT #100 DOT  11/02/2023 65.00 65.00 21379 11/21/2023 1023 01075300

200154 FLEET- UNIT #103 SAF 11/02/2023 43.00 43.00 21379 11/21/2023 1023 01075400

200177 FLEET- UNIT #118 DOT  11/02/2023 65.00 65.00 21379 11/21/2023 1023 01075300

200179 FLEET- UNIT# 46 DOT I 11/02/2023 43.00 43.00 21379 11/21/2023 1023 01075300
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          Total 1867: 535.00 535.00

1870 Burns & McD 158697-1 WATER RATE STUDY-2 10/31/2023 16,240.00 16,240.00 21350 11/21/2023 1023 07065330

          Total 1870: 16,240.00 16,240.00

1873 Mahoney Silv 65632 PROFESSIONAL SERV 11/09/2023 532.50 532.50 21382 11/21/2023 1023 41005302

          Total 1873: 532.50 532.50

1879 Nicor 24-47-6 October 2023 NICOR MONTHLY STAT 11/06/2023 367.48 367.48 21393 11/21/2023 1023 01105350

          Total 1879: 367.48 367.48

1880 Nicor 17-28-8 October 2023 NICOR MONTHLY STAT 11/06/2023 523.77 523.77 21392 11/21/2023 1023 01105350

          Total 1880: 523.77 523.77

1903 Ryan LLC 810449 PROFESSIONAL SERV 11/06/2023 6,597.50 6,597.50 21414 11/21/2023 1023 41005312

810471 PROFESSIONAL SERV 11/06/2023 175.00 175.00 21414 11/21/2023 1023 41005312

          Total 1903: 6,772.50 6,772.50

1950 Pure Water P 1584167 WATER FOR PW 11/08/2023 68.00 68.00 21407 11/21/2023 1023 01035343

          Total 1950: 68.00 68.00

1951 HOLCIM - M 718854771 STONE FOR MAIN BRE 10/30/2023 1,352.62 1,352.62 21375 11/21/2023 1023 07065430

          Total 1951: 1,352.62 1,352.62

1953 Amazon Capi  16KR-3C3F- VEHICLE ENTRY KITS 11/07/2023 165.84 165.84 21345 11/21/2023 1023 01025400

 1GDK-9W4 VEHICLE ENTRY TOOL 11/07/2023 82.92 82.92 21345 11/21/2023 1023 01025400

 1KHN-RGRJ OFFICE SUPPLIES 11/10/2023 18.99 18.99 21345 11/21/2023 1023 01025401

 1KNC-6CMN FLEET- GREASE GUN  10/30/2023 38.99 38.99 21345 11/21/2023 1023 01075400

 1KV1-6VRQ 2024 CALENDARS 10/31/2023 22.00 22.00 21345 11/21/2023 1023 01015400

 1YJF-VQX4- IT SUPPLIES 11/04/2023 51.98 51.98 21345 11/21/2023 1023 01065400

11LF-7M1M- 2 PORTABLE DESK HE 10/31/2023 79.98 79.98 21345 11/21/2023 1023 01115401

13TD-1GML- OFFICE SUPPLIES 11/13/2023 63.95 63.95 21345 11/21/2023 1023 01125401

191P-RWGF- PIPE CUTTERS 11/07/2023 80.58 80.58 21345 11/21/2023 1023 01035400

1H7D-H37K- OFFICE SUPPLIES 11/10/2023 93.97 93.97 21345 11/21/2023 1023 01025401

1JN9-6LY9-3 WALL RACK DISPLAY 1 10/19/2023 93.99 93.99 21345 11/21/2023 1023 01115401

1JN9-6LY9-3 WALL RACK DISPLAY 1 10/19/2023 16.93 16.93 21345 11/21/2023 1023 01115401

          Total 1953: 810.12 810.12

1974 UpCycle Pro 30689 RAIN BARRELS 11/08/2023 98.00 98.00 21427 11/21/2023 1023 07065300

          Total 1974: 98.00 98.00

1977 AIS Inc 84802 DATA SERVICES 11/09/2023 2,020.00 2,020.00 21344 11/21/2023 1023 01065301

          Total 1977: 2,020.00 2,020.00

1978 Professional  November 20 BEAVER REMOVAL 11/01/2023 2,189.00 2,189.00 21406 11/21/2023 1023 07085365
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          Total 1978: 2,189.00 2,189.00

1992 Vissering Co WSTP Pay A VISSERING PAY APP 1 10/31/2023 1,073,787.45 1,073,787.45 21433 11/21/2023 1023 35007512

          Total 1992: 1,073,787.45 1,073,787.45

2043 Donald E. Mo October 2023 REVIEW & INSPECTIO 10/31/2023 460.00 460.00 21359 11/21/2023 1023 01165300

          Total 2043: 460.00 460.00

2053 Industrial Do 120713 DOOR REPAIR SERVIC 09/14/2023 957.50 957.50 21378 11/21/2023 1023 01045300

          Total 2053: 957.50 957.50

2054 Menards 32705 BUILDING MAINTENAC 10/19/2023 1,359.15 1,359.15 21387 11/21/2023 1023 01045400

32705 STREETS SUPPLIES 10/19/2023 59.84 59.84 21387 11/21/2023 1023 01035400

          Total 2054: 1,418.99 1,418.99

2055 Prairie Bluff  002 FOOD SERVER FOR O 10/14/2023 100.00 100.00 21404 11/21/2023 1023 01108001

          Total 2055: 100.00 100.00

2057 Sparkles Ent November 20 WINTERFEST FACEPAI 11/07/2023 590.00 590.00 21418 11/21/2023 1023 01108001

          Total 2057: 590.00 590.00

2058 The Fun One 83901 SPECIAL EVENT WINT 11/15/2023 955.81 955.81 21422 11/21/2023 1023 01108001

          Total 2058: 955.81 955.81

2059 Construction  23220 HILLCREST FIRE LINE  10/26/2023 18,735.67 18,735.67 21356 11/21/2023 1023 07065430

          Total 2059: 18,735.67 18,735.67

          Grand Totals:  1,894,724.50 1,894,724.50

Report Criteria:

Detail report type printed

[Report].Check Issue Date = 11/01/2023,11/21/2023
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