



# CIVIC CENTER ADVISORY BOARD AGENDA Wednesday, August 02, 2023 6:00 PM

CALL TO ORDER:

ROLL CALL:

PUBLIC FORUM: (if anyone wishes to address the Board):

SETTING THE AGENDA: This is the time for a Board Member to request an addition or removal of an item to the agenda.

## CORRESPONDENCE:

## APPROVE MINUTES:

1. Approve June 7th, 2023 Minutes

## **BUSINESS:**

- 2. Discuss Meeting Room Rates and Policies
- 3. Review Budget
- <u>4.</u> Construction Schedule
- 5. Revenue/Advertising/Naming Lists
- 6. Other

## UPDATES:

## SET AGENDA FOR NEXT MEETING:

## ADJOURN:

ATTEST:



The meeting was called to order by the Civic Center Advisory Board Chair Jeremy Carlson at 6:05pm.

PUBLIC FORUM: (if anyone wishes to address the Board):

No one from the public wished to speak.

ROLL CALL:

PRESENT: Council Representative Tom Sutherland, Star of the North Representative Shannon Wourms, At Large Jeremy Carlson, ISD 318 Mark Schroeder. ABSENT: GRAHA Representative Andrew Haarklau

CITY STAFF PRESENT: Dale Anderson

SETTING THE AGENDA: This is the time for a Board Member to request an addition or removal of an item to the agenda.

CORRESPONDENCE:

None.

**APPROVE MINUTES:** 

1. Approve Minutes for May 8, 2023

Motion made by At Large Carlson, Second by Council Representative Sutherland. Voting Yea: Council Representative Sutherland, Star of the North Representative Wourms, At Large Carlson, ISD 318 Schroeder

**REVIEW FINANCIALS:** 

No change to financials.

**BUSINESS:** 

2. Discuss Meeting Room Rates and Policies

Discussion lead by Dale Anderson, the City's Director of Parks and Recreation, regarding the room rates. He suggested that they need to come up with some kind of policy as room rental would take priority. Elections however would overrule anything else. A couple of the meeting rooms upstairs have partitions. Also - it would be interesting to check other prices for room rental in town. Small weddings and banquets can be set up to host approximately 200 people. Once people see the new space, they will want to use it, especially since it has year round availability.

3. Review Budget

No discussion.

4. Construction Schedule

The construction schedule is still on track. They are waiting for an answer on the electrical components. TNT is ahead of schedule. The refrigeration portion will go in as soon as they wrap up. HVAC has been run into the locker rooms.

5. Revenue/Advertising/Naming Lists

The board is still waiting on the revenue/advertising and naming until a little closer to the completion.

6. Other

None.

**UPDATES:** 

None.

#### SET AGENDA FOR NEXT MEETING:

- 1. Discuss meeting room rates and policies.
- 2. Review budget.
- 3. Construction schedule.
- 4. Revenue/Advertising/Naming Lists

### ADJOURN:

Motion made by Council Representative Sutherland, Second by At Large Carlson to adjourn. Voting Yea: Council Representative Sutherland, Star of the North Representative Wourms, At Large Carlson, ISD 318 Schroeder.

The Civic Center Advisory Board adjourned to tour the facility's progress.

Respectfully submitted by Cynthia Lyman.

#### ltem 4.



City of Grand Rapids IRA Civic Center Improvements

> Progress Report July 18, 2023

# Address: 1401 NW 3<sup>rd</sup> Ave, Grand Rapids, MN 55744

# Up to date:

- On Schedule and within Budget
- Procurement
- Weekly Progress Meetings Wednesdays at 10:00
- Installation of new refrigeration equipment continues
- > 1<sup>st</sup> level (Locker Rooms) HVAC work including room 128 continues well
- Wood decking is finished; finishing up the plywood
- > Overhead mechanical/electrical in the west arena as far as possible before slab demo
- Roof edge detailing
- Roofing membrane system has started on schedule
- West arena slab demo has started


# Upcoming:


- Refrigeration Room work continues
- > 1<sup>st</sup> level (Locker Rooms) HVAC/ductwork installation continues
- Finish removing the west arena concrete
- New roofing membrane continues
- MEP rough-in in the Upper Lobby
- Weekly Progress Meetings Wednesdays at 10:00
- Monthly Owner/ICS Touchpoints
- Procurement for new Wood Trusses and Decking
- Procurement of overall project equipment and materials
- > 10/3/2023 new Ice Plant ready for the East Rink to start ice
- > 11/4/2023 substantially complete Construction and ready for west arena ice

# Awareness:


- Progress photos are enclosed here.
- Working on addition scope for: East Lobby finishes renovations, North Restrooms renovations, Upper Lobby fireplace, and NE Vestibule demolition.
- > COs to recommend approval at next council meeting will be emailed later this week.

Time-Lapse Camera photo from yesterday and today (we have moved the camera inside to capture the arena work):





Item 4.





### Unclassified


Description

Taken Date 07/18/2023 at 08:30 am

Upload Date 07/18/2023 at 08:31 am

Uploaded By Christopher Johnson

File Name 86C731A7-8F93-441A-9...



Unclassified


Description


Taken Date 07/18/2023 at 08:30 am

Upload Date 07/18/2023 at 08:30 am

Uploaded By Christopher Johnson

File Name 64C5B66C-22D6-4A6C-B...







#### Unclassified

Description

Taken Date 07/18/2023 at 08:27 am

Upload Date 07/18/2023 at 08:27 am

Uploaded By Christopher Johnson

File Name CB6C401E-4EEC-43D0-8...



#### Unclassified

Description


Taken Date 07/18/2023 at 07:25 am

Upload Date 07/18/2023 at 07:25 am

Uploaded By Christopher Johnson

File Name E98A3FB3-BEEB-4253-A...







### Unclassified


Description

Taken Date 07/17/2023 at 04:51 pm

Upload Date 07/17/2023 at 04:51 pm

Uploaded By Christopher Johnson

File Name 6B1B0328-FBDA-4050-8...



#### Unclassified


Description


Taken Date 07/17/2023 at 04:51 pm

Upload Date 07/17/2023 at 04:51 pm

Uploaded By Christopher Johnson

File Name AD76C726-4961-4ACA-9...







### Unclassified


Description

Taken Date 07/17/2023 at 01:59 pm

Upload Date 07/17/2023 at 02:00 pm

Uploaded By Christopher Johnson

File Name 99886586-D24F-4F8F-8...



#### Unclassified

Description


Taken Date 07/17/2023 at 01:51 pm

Upload Date 07/17/2023 at 01:51 pm

Uploaded By Christopher Johnson

File Name E0BF1029-1465-4E83-9...







### Unclassified

Description

Taken Date 07/17/2023 at 01:51 pm

Upload Date 07/17/2023 at 01:51 pm

Uploaded By Christopher Johnson

File Name 6175464F-5AAB-41D3-8...



Unclassified


Description


Taken Date 07/17/2023 at 01:50 pm

Upload Date 07/17/2023 at 01:50 pm

Uploaded By Christopher Johnson

File Name 388B17CF-11E4-43C4-B...







#### Unclassified

Description

Taken Date 07/14/2023 at 08:10 am

Upload Date 07/14/2023 at 08:13 am

Uploaded By Christopher Johnson

File Name D7D9C1CB-DA4E-43B4-...



#### Unclassified

Description

Taken Date 07/14/2023 at 07:41 am


Upload Date 07/14/2023 at 07:41 am

Uploaded By Christopher Johnson

File Name 5ED49F5D-B78E-4691-B...



11





### Unclassified


Description

Taken Date 07/12/2023 at 07:00 am

Upload Date 07/12/2023 at 07:00 am

Uploaded By Christopher Johnson

File Name C7BA9A7F-D5FF-4ACD-A...



Unclassified

Description

Taken Date 07/11/2023 at 03:24 pm


Upload Date 07/11/2023 at 03:24 pm

Uploaded By Christopher Johnson

File Name 122595DC-F6EB-4E2B-8...



12





### Unclassified

Description

Taken Date 07/11/2023 at 08:01 am

Upload Date 07/11/2023 at 08:01 am

Uploaded By Christopher Johnson

File Name 8F3EA5E5-8CE6-49C4-9...



Unclassified

Description

Taken Date 07/10/2023 at 04:48 pm

Upload Date 07/10/2023 at 04:48 pm

Uploaded By Christopher Johnson

File Name 91863932-C312-40B8-9...





Printed on Tue Jul 18, 2023 at 12

Job #: S19041C IRA Civic Center- Grand Rapids 1401 NW 3rd Ave Grand Rapids, Minnesota 55744

Item 4.

### Unclassified


Description

Taken Date 07/10/2023 at 04:46 pm

Upload Date 07/10/2023 at 04:47 pm

Uploaded By Christopher Johnson

File Name 3D7343B2-280E-4E80-A...



Unclassified

Description

Taken Date 07/10/2023 at 08:24 am

Upload Date 07/10/2023 at 08:24 am

Uploaded By Christopher Johnson

File Name 17F3A227-CBBE-48A9-B...



Page 9 of 9