



CITY OF JACKSON
MAYOR & BOARD OF ALDERMEN REGULAR MEETING
Monday, March 04, 2024 at 6:00 PM
Board Chambers, City Hall, 101 Court St.

AGENDA

AMENDMENT TO AGENDA

ACTION ITEMS

Street, Sewer, and Cemetery Committee

1. Motion approving Change Order No. 1, to Play & Park Structures of MO, of Park Hills, Missouri, relative to a time extension for the Civic Center Playground Equipment Project.

Posted on 03/04/2024 at 11:30 AM.



City of Jackson

CHANGE ORDER

Play & Park Structures of MO

1

Name of Contractor

Change Order No.

303 Bass Street

Park Hills, MO 63601

Contractor Address

City/State/Zip

Civic Center Playground Project

3/4/2024

Project Name

Date

Description: See Attachments

Time extension for the Civic Center Playground Project

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME
Original Contract Price: \$ 56,019.47	Original Contract End Date: January 3, 2024
Previous Change Orders: \$ 0.00	Net Change from Previous Change Orders: 0
Contract Price prior to this Change Order: \$ 56,019.47	Contract End Date prior to this Change Order: March 15, 2024
Net Increase (Decrease) of this Change Order: \$ 0.00	Net Increase (Decrease) of this Change Order: 60
Contract Price with all approved Change Orders: \$ 56,019.47	Contract End Date with all approve Change Orders: May 14, 2024

Recommended By: Jason Lipe
Jason Lipe, Parks and Recreation Director

2/28/2024
Date

Authorized By: _____
Mayor, City of Jackson

Date

Accepted By: **Lindsay Hill** Digitally signed by Lindsay Hill
Date: 2024.03.01 15:13:38 -05'00'
Contractor Auth. Representative

Date