



PARKS, RECREATION & FORESTRY COMMISSION MEETING - SPECIAL AGENDA

WEDNESDAY, NOVEMBER 02, 2022 AT 4:30 PM

514 S. FIRST STREET, FIRST FLOOR, CONLEY HALL

Please join my meeting from your computer, tablet or smartphone.

<https://meet.goto.com/813038813>

You can also dial in using your phone. (For supported devices, tap a one-touch number below to join instantly.) United States (Toll Free): 1 866 899 4679

Access Code: 813-038-813

1. CALL TO ORDER

2. BUSINESS

- A. Review and take possible action: Change order no. 1 with Forest Landscaping and Construction, Inc. for demolition of existing Riverside Park restroom facility and sewer and water service installation for \$58,085

3. ADJOURNMENT

Persons requiring other reasonable accommodations for any of the above meetings, may contact the office of the City Clerk at mdunneisen@CityofWatertown.org, phone 920-262-4006

A quorum of any City of Watertown Council, Committee, Board, Commission, or other body, may be present at this meeting for observing and gathering of information only

Jaynellen J. Holloway, P.E.
920.262.4050

Andrew Beyer, P.E.
920.262.4052

Maureen McBroom, ENV SP
920-206-4264

Ritchie M. Piltz
920.262.4034

Secretary, Wanda Fredrick
920.262.4368

**RIVERSIDE PARK RESTROOMS
#9-22 (A) PLUMBING UNDERGROUND**

**Change Order No. 2
#6-22 Sanitary Sewer & Water Main
QUOTE FORM**

Forest

NO.	DESCRIPTION	EST. QTY.	UNITS	UNIT PRICE	TOTAL COST
1	Remove Asphaltic Surface	31	SY	20.00	620.00
2	Remove Curb & Gutter	14	LF	20.00	280.00
3	Remove Concrete Sidewalk	8	SY	20.00	160.00
4	Install 4"x8" Sanitary Flexible Saddle Tee Connection, Complete	1	EA	4500.00	4500.00
5	Install 4" PVC Sanitary Lateral	139	LF	100.00	13,900.00
6	Install Sanitary Cleanout	3	EA	890.00	2670.00
7	Install 4"x8" Watermain Tee Connection, Complete	1	EA	2700.00	2700.00
8	Install 4" Gate Valve & Box, Complete	1	EA	3000.00	3000.00
9	Install 4" 11-1/4 Degree Bend	1	EA	450.00	450.00
10	Install 4" 22-1/2 Degree Bend	1	EA	450.00	450.00
11	Install 4" 45 Degree Bend	2	EA	450.00	450.00
12	Install 4" PVC Water Service	165	LF	105.00	17,325.00
TOTAL ITEMS 1 - 12					

ADD ALTERNATES

NO.	DESCRIPTION	EST. QTY.	UNITS	UNIT PRICE	TOTAL COST
1A	Install Silt Fence	290	LF	4.00	1160.00
2A	Demolish existing Restroom Building, Complete	1	LS	10,420.00	10,420.00

JF
9/27/22

Date of Issuance: September 28, 2022

Effective Date: September 28, 2022

Project: Riverside Park Restrooms	Owner: City of Watertown	Owner's Contract No.: 6-22
Contract: Sanitary Sewer and Water Main Project	Date of Contract: April 21, 2022	
Contractor: Forest Landscaping & Construction, Inc.		

The Contract Documents are modified upon execution of this Change Order:

Description: Installation of sanitary sewer and water services to new restroom building, demolition of existing building, and installation of silt fence. Work to commence after Nov. 1, 2022.

Attachments:

Riverside Park Restrooms Quote Form

Change in Contract Price:	Change in Contract Times:
Original Contract Price:	Original Contract times <input type="checkbox"/> Working Days <input type="checkbox"/> Calendar Days
\$ <u>511,550.00</u>	Substantial completion date: <u>June 24, 2022</u>
	Ready for final payment date: <u>July 1, 2022</u>
Increase from previously approved Change Orders No. <u> </u> to No. <u> </u>	(Increase) (Decrease) from previously approved Change Orders No. <u> </u> to No. <u> </u>
\$ <u> </u>	Substantial completion (days): <u> </u>
	Ready for final payment (days): <u> </u>
Contract Price prior to this Change Order:	Contract Times prior to this Change Order:
\$ <u>511,550.00</u>	Substantial completion (days or date): <u> </u>
	Ready for final payment (days or date): <u> </u>
Increase of this Change Order:	Increase of this Change Order:
\$ <u>58,085.00</u>	Substantial completion date: <u>November 23, 2022</u>
	Ready for final payment date: <u>December 2, 2022</u>
Contract Price incorporating this Change Order:	Contract Times with all approved Change Orders:
\$ <u>569,635.00</u>	Substantial completion date: <u>November 16, 2022</u>
	Ready for final payment date: <u>November 23, 2022</u>

RECOMMENDED:

By:
Engineer (Authorized Signature)

Date:

ACCEPTED:

By:
Owner (Authorized Signature)

Date:

ACCEPTED:

By:
Contractor: (Authorized Signature)

Date:

Approved by Funding Agency (if applicable)

Date:

EJCDC No. C-941 (2002 Edition)

Prepared by the Engineer's Joint Contract Documents Committee and endorsed by the Associated General Contractors of America and the Construction Specification Institute.