

## AIRPORT ADVISORY BOARD MEETING MINUTES

Monday, October 06, 2025 at 1:30 PM

Historic City Hall, Commission Chambers – 225 East Main Street, Suite 105 www.cityofwauchula.gov

# INVOCATION PLEDGE OF ALLEGIANCE CALL TO ORDER ROLL CALL

Airport Advisory Board

Michael Gillispie, Chair - Present Michael Burch, Vice Chair - Present Stephen Johnson - absent Ward Grimes - Present Michael Landskroner - Present

City Administration
Deputy City Manager - John Eason
Deputy City Clerk - Melodie D. Kincaid

Russell Holliday - Attending Virtually

Motion to approve agenda for 10/6/2025 AAB meeting by mike Landskroner, 2nd by Michael Burch, All in favor, none opposed

### **MINUTES FOR APPROVAL**

 Minutes for August 4, 2025 Wauchula Municipal Airport Advisory Board Meeting Motion to approve 8/4/25 minutes - Michael Landskroner, 2nd, Ward Grimes all in favor, none opposed

## **PUBLIC COMMENT / NON-AGENDA ITEMS**

# **ITEMS TO DISCUSS**

2. DB T-Hangars and Hangar Repairs

Russ w/ AVCON presented update
T-hangers - Work in progress 75% to 90% Design
Hanger Repairs - Received 4 Bids for the Hanger Repairs, currently in review and being evaluated.

There will be an announcement in the near future of the awarded bid, then it will have to go before the city attorney for review, insurance and underwriters as well

3. RW 36 Extension Update

Russ w/ AVCON provided update - Civil Design Plans are complete. Need to meet w/ SWFMD for limits of wetlands & jurisdiction. BioTech Engineers need to meet as well.

4. New Two-Tank Fuel Farm Project and Generator Set Update

In design stages - The Federal Pre-App was forwarded the FAA. Next Step is for the city of authorize the engineering design contact and send to JACIP for FDOT approval. Targeting to get bids by May 31, 2026 and submit grant by June 1, 2026 for the construction and construction engineering.

\*\*Airport Master Plan Update - status is the same - due to ongoing projects the AMPU will be pushed back another year or two

5. Rotating Beacon Update

This is DOT Funded Project in the design stage with the Tank Fuel Farm Project. Surveying & Testing to be done within in the next month.

6. Legislative Funding Project Status Update

Scope for Deep Well Project. Subject to DEP as they manage the grant - in for review. one is complete

- 7. Flight school discussion
- 8. Paramotor flight discussion
- 9. Hangar lease Inspection(s)
- 10. Additional Items from Advisory Board Members

Board member spoke together on several subjects, one being

- \* Future extra security
- \* Regarding the runway extension, to add for more parking and ramp space
- \*What is being done with the old fuel pump?
- \* Plan to update Master Plan

## **ADJOURNMENT**

With no further business to discuss, Gillispie adjourned the meeting at 2:17 pm.