
 

City Hall Council Chamber 

1515 Sixth Street, Coachella, California 

(760) 398-3502      www.coachella.org 

AGENDA 

 

CITY COUNCIL CLOSED SESSION AND 

REGULAR MEETING  

 

 

OF THE CITY OF COACHELLA 

THE COUNCIL SITTING AS THE COACHELLA SANITARY DISTRICT, 

COACHELLA FIRE PROTECTION DISTRICT, COACHELLA FINANCING AUTHORITY, 

COACHELLA EDUCATIONAL AND GOVERNMENTAL ACCESS CABLE CHANNEL CORPORATION, 

COACHELLA WATER AUTHORITY, SUCCESSOR AGENCY TO THE COACHELLA REDEVELOPMENT AGENCY 

AND COACHELLA PARKS AND RECREATION FOUNDATION 

September 09, 2026 
5:00 PM – CLOSED SESSION 

6:00 PM – REGULAR MEETING 
 

 

In-Person Meeting 

Location: 

 

Coachella City Hall 

Council Chamber 

1515 Sixth Street 

Coachella, CA 

If you would like to attend the meeting via Zoom, here is the link: 

 
https://us02web.zoom.us/j/88457271898?pwd=REdzU1NoQmpVSFhWTDVaZ0VCekYxdz09  

Or One tap mobile : 16699006833,,88457271898#,,,,*606140# 

Or Telephone: 

    US: +1 669 900 6833  

Webinar ID: 884 5727 1898 

Passcode: 606140 

Spanish: El idioma español está disponible en Zoom seleccionado la opción en la parte de 

abajo de la pantalla 

 Public comments may be received either in person, via email, or via Zoom. 

o In Person: 

Anyone wishing to speak in person during the public comment period or on a particular item is required 

to fill out a Request to Speak Form. In order to be recognized, a Request to Speak Form must be turned 

in to the City Clerk prior to the start of the public comment period or before the agenda item is taken up 

by Council on which you wish to provide a comment.  

o In Real Time via Zoom:  

If participating in real time via Zoom, during the public comment period, participants must be visible on 

camera and use the “raise hand” function on Zoom. 

o In Writing via Email:  

If providing a written comment by email, you may submit your public comment to the City Council by 

emailing cityclerk@coachella.org. To comment by email, submit your comments no later than 12 p.m. 

on the day of the meeting by emailing your name, agenda item (if applicable), and your comment. Any 

correspondence received by the deadline will be forwarded to the City Council for consideration before 

action is taken on the matter, during the meeting and upon request one (1) hard copy of the written 
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public comments will be available for the public’s view, and written comments will be retained for the 

official records. Written comments will not be read aloud at City Council meetings.  

 The live stream of the meeting may be viewed online by accessing the city's website at 

www.coachella.org, and clicking on the "Watch Council Meetings" tab located on the home page, and 

then clicking on the "live" button. 

CALL TO ORDER: - 5:00 P.M. 

ROLL CALL: 

APPROVAL OF AGENDA: 

“At this time the Council/ Board/Corporation/Authority may announce any items being pulled from the Agenda 

or continued to another date or request the moving of an item on the agenda” 

PUBLIC COMMENTS (CLOSED SESSION ITEMS): 

ADJOURN TO CLOSED SESSION: 

1. PUBLIC EMPLOYEE APPOINTMENT (Govt. Code Section 54957(b)(1)) 

Title: City Attorney 

2. CONFERENCE WITH LEGAL COUNSEL - ANTICIPATED LITIGATION 

Significant Exposure to Litigation Pursuant to Government Code Section 54956.9(d)(2) 

One (1) or More Potential Cases  

RECONVENE REGULAR MEETING: - 6:00 P.M. 

PLEDGE OF ALLEGIANCE: 

CLOSED SESSION ANNOUNCEMENTS: 

CITY COUNCIL CONFLICT OF INTEREST DISCLOSURE: 

PUBLIC COMMENTS (NON-AGENDA ITEMS) (LIMITED TO A MAXIMUM OF 30 MINUTES.  IF ADDITIONAL TIME 

IS REQUIRED FOR PUBLIC COMMENTS, THEY WILL BE HEARD AFTER. PUBLIC HEARING CALENDAR): 

THE PUBLIC MAY ADDRESS THE CITY COUNCIL/BOARD/CORPORATION/ AUTHORITY ON ANY ITEM OF 

INTEREST TO THE PUBLIC THAT IS NOT ON THE AGENDA BUT IS IN THE SUBJECT MATTER JURISDICTION 

THEREOF. PLEASE LIMIT YOUR COMMENTS TO THREE (3) MINUTES. 

PROCLAMATIONS/PRESENTATIONS: 

3. Presentation by Friends of the Children I Coachella Valley 

4. Find Food Bank Presentation on Hunger Action Month 2026 
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5. Animal Samaritans Proposal for Pet Spay/Neuter Services 

6. TCC Coachella Prospera: GRID Alternatives Energy for All Program 

WRITTEN COMMUNICATIONS: 

CONSENT CALENDAR: 

(It is recommended that Consent Items be acted upon simultaneously unless separate discussion and/or action is 

requested by a Council Member.) 

7. Regular City Council Meeting Minutes of August 26, 2026, of the City of Coachella, Coachella Sanitary 

District, Coachella Fire Protection District, Coachella Financing Authority, Coachella Educational and 

Governmental Access Cable Corporation, Coachella Water Authority, Successor Agency to the Coachella 

Redevelopment Agency and Coachella Parks and Recreation 

8. Voucher Listing- EFT's/Utility Billing Refunds/FY 2025-26 and FY 2026-27 Expenditures as of 

September 9, 2026, $7,272,592.56 

9. Resolution 2026-52, Authorizing the City Manager to act as the authorized agent to file and execute all 

related project application documents for Fiscal Years 2025, 2026, and 2027 Emergency Management 

Preparedness Grant (EMPG). 

10. Letter Agreement with Pacific Energy Concepts (PEC) in the amount of $31,644.82 for the Electric Vehicle 

Charging Stations and appropriate $31,644.82 from unallocated general fund reserves, Project No. PW 

2026-05  

11. Professional Service Agreement with Albert A. Webb Associates, in an amount not-to-exceed $1,325,000, 

to provide Professional Engineering Services for the Connect Coachella ATP Project, City Project ST-138. 

12. Authorize the City Manager to Execute a Professional Services Agreement with Precision Backflow for 

Backflow Testing Services in an Amount not to Exceed $21,560.00 and Authorize a 10% Contingency 

13. Letter Agreement with Segura Home Solutions Corp. in the amount of $80,440 for the City Hall and Library 

Painting Project, Project No. PW 2026-06. 

NEW BUSINESS CALENDAR (LEGISLATIVE AND ADMINISTRATIVE): 

14. Addition of Anti-Nepotism Language to City Commissions Applications 

15. Construction Contract with JB Bostick, LLC. in the amount of $224,681.00 plus 10% contingency for the 

Construction of the Avenida de Platina Neighborhood Paving Rehabilitation, City Project No.ST-135. 

16. Authorize the direct purchase of Skatepark equipment from American Ramp Company, in an amount not-

to-exceed $225,000 for the Dateland Skatepark, City Project P-27. 

17. Approve Sponsorship and In-kind Services Request for the 2026 Synergy Zine and Live Art Festival by 

Culturas Music and Arts in the Amount of $25,000 
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18. Approve a Professional Services Agreement and a Contract Option for the Greater Coachella Valley 

Chamber of Commerce Business Support Services for Fiscal Year 2026-27 

PUBLIC HEARING CALENDAR (QUASI-JUDICIAL): 

19. Introduction and First Reading of Ordinance No. 1232, Regulating the Sale and Distribution of Kratom 

Products 

20. Introduction and First Reading of Ordinance No. 1233, adding Chapter 8.65 (“Smoke-Free Areas”) to Title 

VIII of the Coachella Municipal Code to establish smoke-free areas intended to protect public health and 

the environment. 

21. Community Facilities District (CFD No. 2005-01) Annexation Area No. 37 – (Casa Sienna) 

a) Resolution No. 2026-53 Determining the Validity of Prior Proceedings relating to Annexation of Property 

(Annexation No. 37) in the City of Coachella CFD No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services). 

 

b) Resolution No. 2026-55 on Behalf of CFD No. 2005-01 Calling a Special Election within Annexation Area 

No. 37 (Casa Sienna). 

 

c) Resolution No. 2026-54 Canvassing The Results of The Election Held Within CFD No. 2005-01 

Annexation Area No. 37 (Casa Sienna). 

 

d) Ordinance No. 1236 on Behalf of CFD No. 2005-01 Authorizing the Levy  of a Special Tax within 

Annexation Area No. 37 Annexed to Said District (1st Reading) 

REPORTS AND REQUESTS: 

Council Discussion on Future Agenda Items 

Council Comments/Report of Miscellaneous Committees. 

Department Director Reports 

City Manager’s Comments. 

ADJOURNMENT: 

 

 

Complete Agenda Packets are available for public inspection at the  

City Clerk’s Office at 53-462 Enterprise Way, Coachella, California, and on the  

City’s website www.coachella.org. 

 

Americans with Disabilities Act: The meetings are accessible to persons with disabilities. If you are an individual with a disability 

and need a reasonable modification or accommodation pursuant to the Americans with Disabilities Act (“ADA”) please contact the 

office of the City Clerk at 760-398-3502 extension 102 or via email cityclerk@coachella.org. Notification 24 hours prior to the 

meeting will help the City make reasonable arrangements. 
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Closed Caption and Translation: Closed Caption and Translation are accessible through City website live-stream and Zoom 

Webinar audio-visual platform and accessible in real-time to all teleconference attendees. Members of the public must activate the 

“Show Captions” feature on their device for closed caption; and may use the “Options Arrow” to select from the list of available 

languages for translation. 
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City of 
Coachella 

Karrie
Executive Director

 Vicki 
Advancement Manager
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Children in our Valley face barriers no child 
should have to navigate alone.

1 in 6 42.7% 21.5%
of children age 3+ 

have received one or 
more mental health 

diagnoses

of children live at or 
below the Federal 

Poverty Line

children
 face hunger

Families with children are the fastest-growing segment of those 
experiencing homelessness in the Coachella Valley. 

2025 HARC Coachella Valley Community Health Survey
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We Show Up for Children.
We Start Early, and We Stay.

• Select children who face multiple systemic 
obstacles, 4-6 years of age.

• Commit to each child for the long term. 12+ 
years, no matter what. 

• Each child is paired with a paid professional 
mentor, a “Friend”.

• Each Friend spends 4 hours every week 1:1 
with youth, kindergarten through high 
school graduation.

Page 9

Item 3.



4 Hours Every Week. 12+ Years No Matter What
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SEED FUNDING

18 couples and individuals contributed to 

the $1.5M seed funding goal, and the 

next steps are to enroll and serve cohorts 

of 24 children and caregivers. 

There is a great opportunity, momentum, 

and interest to build towards annual 

events where we bring together multi-

chapter funders and network leaders and 

have a crossover in the Coachella Valley.

In the Classroom, in the Community, and with Caregivers
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In Partnership with Two School Districts

24 children selected 2024 – 2025 
24 children selected 2025 – 2026

Currently serving 48 
Children and their Families 

School Partnerships
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Paid Professional Mentors "Friends"

Cohort Two

Cohort One
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$1 = $7
The Harvard Business School 

Association of Oregon said that for 

every $1 invested in Friends of the 

Children, the community benefits over 

$7 in saved social costs. 

Helping one child saves the community 

$900,000 in social costs. 

Our Model Makes Economic Sense
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92%

Outcomes from our proven national model

Local Impact Since 2024

48
children enrolled in a 12+ year 

relationship with a Friend

98%14,976

What’s Possible with a Friend

one-to-one mentoring hours 
invested to date

of teachers and caregivers 
report significant milestones 

achieved with children 
enrolled

of youth pursue education, 
service, or employment

93% 98%
of youth avoid juvenile justice 

system involvement
of youth wait to parent until 

after their teen years
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RANDY FLORENCE
Retired, Past CEO

Palm Desert 
Chamber of Commerce

FRANK C. FIGUEROA

Secretary

Financial Operational Manager

University of California, Riverside

GARY LEVINGSTON

Treasurer

Founder of 

Gary Levingston Productions

Board of Directors

KENNETH CHURCHILL

Board Chair

Entrepreneur
Founder, West Coast Cannabis Club

ERIC CUNNINGHAM
Lead Organizer

TEDxRanchoMirage

DR. ANGELA RANDOLPH

Vice Chair

Director of State and Federal Programs

Desert Sands Unified School District

JOE SMITH
Retired Television Broadcaster

ANYSE SMITH
Staff Attorney

Starting Over, Inc.

DENISE RODRIGUEZ 
BOWMAN, MSW

Founder and Executive Director
SpeakHeart Alliance

ANGELA GROVES
Chief Officer of Development and Sustainability, 

Friends of the Children National
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Thank You!

9

@friendscoachellavalley
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760.775.3663
Call Us

www.findfoodbank.org
Visit Our Website

publicrelations@findfoodbank.org
Email Us

Total FIND Free Community Mobile Markets (CMMs) in Coachella: 3
Total people served at FIND CMMs in Coachella: 20,192
Coachella residents served at all 46 FIND CMMs: 92,388

Total FIND Partner Agencies in Coachella: 6
Total people served at FIND Partner Agencies in Coachella: 89,741

Total FIND Homebound clients in Coachella: 18
Total FIND volunteers residing in Coachella: 398

Annual Client Engagements in Coachella: 112,580

Coachella Impact Report 2026
Percentage of Coachella residents facing food insecurity: 19.8%                      
(Feeding America’s 2024 Map the Meal Gap in partnership with NielsenIQ, 
the American Community Survey, and the Bureau of Labor Statistics) 

Total food distributed through FIND CMMs in Coachella: 150,864 lbs.
Total food distributed in Coachella, including FIND partner agencies: 2,108,309 lbs.

       (FIND contributes 75% - 100% of Coachella Partner Agencies’ food pantry supply)
Total food provided through FIND specialty senior food box program (CSFP) in Coachella: 115,926 lbs.
Total fresh produce provided through all FIND sites, including Partner Agencies, in Coachella: 952,250
lbs.

Annual Food Distribution in Coachella: 

Outreach services provided to Coachella residents:
Medi-Cal
Section 8 
Unemployment

Outreach Services in Coachella: Serving 231 Residents

Ending Hunger for a Lifetime programs (root causes of hunger) and financial support provided to
Coachella students: $6,500

FIND SUCCESS Studentsl: 13 high school students       

Disability
Rental Assistance
Utility Assistance 

SB1383 Partnership with Coachella:
Total CC Tier 1 retailers: 5
Total food collected in CC since program inception: 175,557 lbs. 
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Una organización sin fines de lucro que instala 
paneles solares para propietarios de viviendas 
de bajos ingresos que cumplen los requisitos.

Energy For All Program 
Funded through Coachella Prospera

Programa Energia para Todos
Financiado a través de Coachella Prospera

A nonprofit organization installing 
solar for qualified low-income 
homeowners.
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No-cost: 
● Solar Panels
● Roof Repairs (if 

needed)
● Electrical Panel 

Upgrades (if needed)

Sin-Costo:
● Paneles Solares
● Reparos de techo (si se 

ocupa)
● Actualizaciones del 

panel eléctrico (si se 
ocupa)

You Obtain/ Usted Obtiene:
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Qualifying Area/ 
Zona de 
Clasificación:

coachellaprospera.com/map
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How to Qualify:

1. Own and live in 
home

2. Household income 
at or below income 
limits 

3. Must live in 
Coachella Prospera 
Project Area

4. Property suitable 
for solar*

Como calificar: 

1. Ser propietario y 
residir en la vivienda

2. Ingresos familiares 
iguales o menos a los 
límites establecidos

3. Debe residir en la 
zona del proyecto 
Coachella Prospera

4. Propiedad apta para 
instalación solar*

Household 
size/Tamano 

de Hogar

Income Limit/ 
Limite de 
Ingresos

1 $68.900

2 $78,750

3 $88,600

4 $98,400

5 $106,300

6 $114,150

7 $122,050

8 $129,900
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Contract 
Terms:

● Garantía de mano de obra 
de 10 años: reparaciones 
y monitoreo incluidos

● Sin gravámenes sobre su 
casa

Terminos del 
Contrato:

● 10 year Labor 
Warranty - Repairs 
and Monitoring 
included

● No liens on your 
home
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Documentos 
requeridos: 

❏ Proof of Income 2025/2026
❏ Proof of Homeowner’s 

Insurance
❏ IID Bill (most recent)
❏ Previous 12 months of 

electrical usage
❏ This can be obtained 

from your online IID 
account or by calling IID 
directly at (760) 
335-3640.

❏ Application 

Required 
Documents: 

❏ Comprobante de Ingresos 
2025/2026

❏ Comprobante de Aseguranza del 
Hogar

❏ Factura de IID
❏ Últimos 12 meses de uso eléctrico

❏ Esto se puede obtener entrando 
a su cuenta de IID en línea o 
llamando directamente a IID al 
(760) 335-3640

❏ Aplicación
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Current Projects

● Applications Approved: 30
● Design/Roof/Electrical Upgrades Pending: 18
● Installed (+ to be installed by the end of the 

month): 12
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Apply Now! 
Refer your friends / family, 

receive $500 (limited time only).

Aplica Ahora! 
Recomienda a tus amigos / 

familia, recibe $500 (por tiempo limitado).
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City Hall Council Chamber 
1515 Sixth Street, Coachella, California 
(760) 398-3502      www.coachella.org 

MINUTES 
 

CITY COUNCIL CLOSED SESSION AND 
REGULAR MEETING  

 
 

OF THE CITY OF COACHELLA 
THE COUNCIL SITTING AS THE COACHELLA SANITARY DISTRICT, 

COACHELLA FIRE PROTECTION DISTRICT, COACHELLA FINANCING AUTHORITY, 
COACHELLA EDUCATIONAL AND GOVERNMENTAL ACCESS CABLE CHANNEL CORPORATION, 

COACHELLA WATER AUTHORITY, SUCCESSOR AGENCY TO THE COACHELLA REDEVELOPMENT AGENCY 
AND COACHELLA PARKS AND RECREATION FOUNDATION 

August 26, 2026 
5:00 PM – CLOSED SESSION 

6:00 PM – REGULAR MEETING 
 

 

In-Person Meeting 
Location: 
 
Coachella City Hall 
Council Chamber 
1515 Sixth Street 
Coachella, CA 

If you would like to attend the meeting via Zoom, here is the link: 
 
https://us02web.zoom.us/j/88457271898?pwd=REdzU1NoQmpVSFhWTDVaZ0VCekYxdz09  
Or One tap mobile : 16699006833,,88457271898#,,,,*606140# 
Or Telephone: 
    US: +1 669 900 6833  
Webinar ID: 884 5727 1898 
Passcode: 606140 

Spanish: El idioma español está disponible en Zoom seleccionado la opción en la parte de 
abajo de la pantalla 

• Public comments may be received either in person, via email, or via Zoom. 
o In Person: 

Anyone wishing to speak in person during the public comment period or on a particular item is required 
to fill out a Request to Speak Form. In order to be recognized, a Request to Speak Form must be turned 
in to the City Clerk prior to the start of the public comment period or before the agenda item is taken up 
by Council on which you wish to provide a comment.  

o In Real Time via Zoom:  
If participating in real time via Zoom, during the public comment period, participants must be visible on 
camera and use the “raise hand” function on Zoom. 

o In Writing via Email:  
If providing a written comment by email, you may submit your public comment to the City Council by 
emailing cityclerk@coachella.org. To comment by email, submit your comments no later than 12 p.m. 
on the day of the meeting by emailing your name, agenda item (if applicable), and your comment. Any 
correspondence received by the deadline will be forwarded to the City Council for consideration before 
action is taken on the matter, during the meeting and upon request one (1) hard copy of the written 
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public comments will be available for the public’s view, and written comments will be retained for the 
official records. Written comments will not be read aloud at City Council meetings.  

• The live stream of the meeting may be viewed online by accessing the city's website at 
www.coachella.org, and clicking on the "Watch Council Meetings" tab located on the home page, and 
then clicking on the "live" button. 

CALL TO ORDER: - 5:00 P.M. 

Mayor Dr. Figueroa called the City Council Closed Session and Regular Meeting of the City of Coachella to 
order at 5:00 p.m. 

ROLL CALL: 

Present: Councilmember Martinez, Councilmember Delgado (arrived at 5:07 p.m.), Councilmember 
Virgen, Mayor Pro Tem Perez, and Mayor Dr. Figueroa 

 
Absent:  City Treasurer 

APPROVAL OF AGENDA: 

“At this time the Council/ Board/Corporation/Authority may announce any items being pulled from the Agenda 
or continued to another date or request the moving of an item on the agenda” 

Motion: To approve the agenda with the modification of postponing item #3 and item #10 to the 
9/21/2026 Council meeting 

Made by: Mayor Pro Tem Perez 
Seconded by: Councilmember Martinez 
Approved: 4-0 
 
AYES:  Councilmember Martinez, Councilmember Virgen, Mayor Pro Tem Perez, and Mayor Dr. 

Figueroa 
NOES: None 
ABSTAIN: None 
ABSENT: Councilmember Delgado 

PUBLIC COMMENTS (CLOSED SESSION ITEMS): 

1. Francisco S. Molina 

ADJOURN TO CLOSED SESSION: 

1. PUBLIC EMPLOYEE APPOINTMENT (Govt. Code Section 54957(b)(1)) 
Title: City Attorney 
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2. CONFERENCE WITH LEGAL COUNSEL – INITIATION OF LITIGATION 
Initiation of Litigation Pursuant to Government Code Section 54956.9(d)(4) 
One (1) or More Potential Cases 

RECONVENE REGULAR MEETING: - 6:00 P.M. 

The City Council reconvened into open session at 6:03 p.m. 

PLEDGE OF ALLEGIANCE: 

James Rodriguez led the Pledge of Allegiance. 

CLOSED SESSION ANNOUNCEMENTS: 

No reportable action taken. 

CITY COUNCIL CONFLICT OF INTEREST DISCLOSURE: 

None 

PUBLIC COMMENTS (NON-AGENDA ITEMS) (LIMITED TO A MAXIMUM OF 30 MINUTES.  IF ADDITIONAL TIME 
IS REQUIRED FOR PUBLIC COMMENTS, THEY WILL BE HEARD AFTER. PUBLIC HEARING CALENDAR): 

THE PUBLIC MAY ADDRESS THE CITY COUNCIL/BOARD/CORPORATION/ AUTHORITY ON ANY ITEM OF 
INTEREST TO THE PUBLIC THAT IS NOT ON THE AGENDA BUT IS IN THE SUBJECT MATTER JURISDICTION 
THEREOF. PLEASE LIMIT YOUR COMMENTS TO THREE (3) MINUTES. 

1. Jose Esparza 
2. Francisco S. Molina 
3. James Rodriguez 
4. Ash B. 
5. Karla Rocha (Zoom) 

PROCLAMATIONS/PRESENTATIONS: 

3. Proclamations Presented to Coachella Boxing Club Boxers 

Item #3 postponed to 9/21/2026 Council Meeting 

4. Coachella Valley Lakers Sponsorship Opportunity Presentation 

WRITTEN COMMUNICATIONS: 

1. Ayleen Ortiz 
2. Consuelo Marquez 
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CONSENT CALENDAR: 

(It is recommended that Consent Items be acted upon simultaneously unless separate discussion and/or action is 
requested by a Council Member.) 

5. Regular City Council Meeting Minutes of August 12, 2026, of the City of Coachella, Coachella Sanitary 
District, Coachella Fire Protection District, Coachella Financing Authority, Coachella Educational and 
Governmental Access Cable Corporation, Coachella Water Authority, Successor Agency to the Coachella 
Redevelopment Agency and Coachella Parks and Recreation 

6. Second Reading of Ordinance No. 1231 Adding Chapter 17.92 to Title XVII of the Coachella Municipal 
Code to Prohibit Data Center Uses Within the City of Coachella 

7. Receive and File the City of Coachella Fiscal Year 2026-27 Adopted Annual Budget Document 

8. Reimbursement Agreement for Preliminary Engineering Services with the Union Pacific Railroad 
Company for the Connect Coachella Project, City Project ST-138. 

9. Amendment #2 Agreement with IDS Group to Provide Additional Design Services for the Library Annex 
Project, City Project F-33 in an amount not to Exceed $28,951.00 

Motion: To approve the Consent Calendar except item #6 

Made by: Mayor Dr. Figueroa  
Seconded by: Councilmember Martinez 
Approved: 5-0 
 
AYES:  Councilmember Martinez, Councilmember Delgado, Councilmember Virgen, Mayor Pro Tem 

Perez, and Mayor Dr. Figueroa 
NOES: None 
ABSTAIN: None 
 
Public Comment Item #6: 

1. Francisco S. Molina 
2. Ash B. 
3. James Rodriguez 
4. Karla (Zoom) 

Motion: To approve Second Reading of Ordinance No. 1231 Adding Chapter 17.92 to Title XVII of the 
Coachella Municipal Code to Prohibit Data Center Uses Within the City of Coachella 

Made by: Mayor Dr. Figueroa  
Seconded by: Councilmember Martinez 
Approved: 5-0 
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AYES:  Councilmember Martinez, Councilmember Delgado, Councilmember Virgen, Mayor Pro Tem 

Perez, and Mayor Dr. Figueroa 
NOES: None 
ABSTAIN: None 

NEW BUSINESS CALENDAR (LEGISLATIVE AND ADMINISTRATIVE): 

10. Authorize Resolution No. 2026-50 Approving the City of Coachella's Application for Climate Bond Grant 
Funds for the Urban Greening Program 

Item #10 postponed to 9/21/2026 Council Meeting 

11. Authorize the City Manager to Execute a Professional Services Agreement with Waterworks Engineers, 
LLC for Engineering Services for the Design of Hexavalent Chromium Treatment Plants at Seven Well 
Sites in an amount not to exceed $4,581,756.00 and Approve Additional Expenditures for a Total Request 
of $4,810,843.80.  

Public Comment: 

1. James Rodriguez 

Motion: To authorize the City Manager to Execute a Professional Services Agreement with Waterworks 
Engineers, LLC for Engineering Services for the Design of Hexavalent Chromium Treatment 
Plants at Seven Well Sites in an amount not to exceed $4,581,756.00 and Approve Additional 
Expenditures for a Total Request of $4,810,843.80. 

Made by: Councilmember Martinez 
Seconded by: Councilmember Virgen 
Approved: 5-0 
 
AYES:  Councilmember Martinez, Councilmember Delgado, Councilmember Virgen, Mayor Pro Tem 

Perez, and Mayor Dr. Figueroa 
NOES: None 
ABSTAIN: None 

12. Citywide Short-Term Vacation Rental Calls for Service Report  

Public Comment: 

1. James Rodriguez 
2. Karla (Zoom) 

PUBLIC HEARING CALENDAR (QUASI-JUDICIAL): 

NONE 
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Minutes City Council Closed Session and Regular Meeting August 26, 2026 
Page 6 
 
REPORTS AND REQUESTS: 

Council Discussion on Future Agenda Items 

Council Comments/Report of Miscellaneous Committees. 

Department Director Reports 

• Economic Development – Overview of Senior Center Services 

• Public Works – City Hall Building Maintenance Update 

 – Rancho Las Flores Update & Closed Fields 

• Development Services – Coachella Business Corridor Transformation Plan (CBCTP) Update 

City Manager’s Comments. 

ADJOURNMENT: 

Mayor Dr. Figueroa adjourned the meeting at 8:46 p.m. 

 
____________________________________ 
Angela Zepeda 
City Clerk 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew Simmons, P.E., Public Works Director/City Engineer 

PREPARED BY: Brianna Greenwood, P.E., Senior Civil Engineer 

SUBJECT: Resolution 2026-52, Authorizing the City Manager to act as the authorized 

agent to file and execute all related project application documents for Fiscal 

Years 2025, 2026, and 2027 Emergency Management Preparedness Grant 

(EMPG). 
 

 

STAFF RECOMMENDATION: 

 

Approve Resolution 2026-52, Authorizing the City Manager to act as the authorized agent to file 

and execute all related project application documents for Fiscal Years 2025, 2026, and 2027 

Emergency Management Preparedness Grant (EMPG). 

 

FISCAL IMPACT: 

 

No fiscal impact. If awarded, the funds will go towards allocated expenses and will decrease the 

general fund apportionment. 

 

EXECUTIVE SUMMARY: 

 

The County of Riverside has released its Emergency Management Performance Grant (EMPG).  

The identified maximum per capital allocation the City of Coachella is eligible to receive varies 

per year from approximately $4,000-$10,000. The program requires a 50% match.  

 

Staff recommends approving the resolution to authorize the City Manager to execute the 

application documents and requesting these funds be used to recover costs for the City’s annual 

service contract with the County of Riverside Emergency Management Department for an 

Emergency Services Coordinator.  

 

ATTACHMENTS: 

 

1. Resolution 2026-52 
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RESOLUTION NO. 2026-52 

 

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COACHELLA, 

CALIFORNIA AUTHORIZING THE CITY MANAGER TO ACT AS THE 

AUTHORIZED AGENT TO FILE AND EXECUTE ALL RELATED PROJECT 

APPLICATION DOCUMENTS FOR FISCAL YEARS 2025, 2026, AND 2027 

EMERGENCY MANAGEMENT PREPAREDNESS GRANT (EMPG) ON 

BEHALF OF THE CITY OF COACHELLA.   

 

 

WHEREAS, by the City Council of the City of Coachella, a public entity established under 

the laws of the State of California, that the EMPG application be submitted to the County of 

Riverside for consideration;   

WHEREAS, that the City of Coachella, a public entity, established under the laws of the 

State of California, hereby identifies the City Manager as the authorized agent to sign all related 

grant documents pertaining to the EMPG;  

WHEREAS, Emergency Management is a prime concern of the all emergency 

management organization;  

 

WHEREAS, the City has the resources available to provide a 100% in-kind match and 

complete the project;  
 
 PASSED, APPROVED and ADOPTED this 9th day of September 2026. 

 

 

___________________________________ 

Dr. Frank Figueroa 

Mayor 

 

 

ATTEST: 

 

 

___________________________________ 

Angela M. Zepeda 

City Clerk 

 

 

APPROVED AS TO FORM: 

 

BEST, BEST & KRIEGER 

 

 

___________________________________ 
City Attorney 
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Resolution No. 2026-52 

Page 2 
 

 

STATE OF CALIFORNIA 

COUNTY OF RIVERSIDE 

CITY OF COACHELLA 

) 

) ss. 

) 

 

 

 I HEREBY CERTIFY that the foregoing Resolution No. 2026-52 was duly adopted by 

the City Council of the City of Coachella at a regular meeting thereof, held on the 9th day of 

September, by the following vote of Council: 

 

AYES:  

   

NOES:    

   

ABSENT:  

 

ABSTAIN:  

 

 

 

___________________________________ 

Delia Granados 

Deputy City Clerk 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew Simmons, P.E., Public Works Director/City Engineer 

PREPARED BY: Brianna Greenwood, P.E., Senior Civil Engineer 

SUBJECT: Letter Agreement with Pacific Energy Concepts (PEC) in the amount of 

$31,644.82 for the Electric Vehicle Charging Stations and appropriate 

$31,644.82 from unallocated general fund reserves, Project No. PW 2026-05  

 

 

STAFF RECOMMENDATION: 

 

Authorize City Manager to execute a Letter Agreement with Pacific Energy Concepts (PEC) in 

the amount of $31,644.82 for the Electric Vehicle Charging Stations and appropriate $31,644.82 

from unallocated general fund reserves, Project No. PW 2026-05. 

 

FISCAL IMPACT: 

 

With this action, Council authorizes the allocation of $31,644.82 from unallocated general fund 

reserves. 

 

EXECUTIVE SUMMARY: 

 

In 2014, four electric vehicle charging stations were installed at the Corporate Yard. EV Chargers 

have an average lifecycle of 10-15 years. After inspecting the existing stations, it was determined 

they need to be replaced. Staff underwent an informal bid process to determine the best overall 

price and equipment to achieve the Cities charging needs. Pacific Energy concepts was determined 

to be the most responsive bidder for the proposed scope of work. The proposed work order with 

Pacific Energy Concepts includes removing the existing charging stations and installing the new 

charging stations. This work includes cable management and five years prepaid Flipturn software 

that will assist the Fleet Department manage the charging stations. Staff recommends authorizing 

this letter agreement to ensure electric fleet vehicles continue to receive charging at the Corporate 

Yard and reduce interruptions in service.  

ATTACHMENTS: 

 

1. Letter Agreement with Pacific Energy Concepts 

 

Page 60

Item 10.



 
 

September 9, 2026 

City of Coachella 
 

53-990 Enterprise Way, Coachella, California 92236 
Phone (760) 398-5744 * Fax (760) 398-1630 * www.coachella.org 

Pacific Energy Concepts 

210 W 3rd St, Vancouver, WA 98660 
 
Re: Corporate Yard Electric Vehicle Charging Stations, Project # PW 2026-05 

Dear Mr. Wilson: 

This letter shall be our Agreement  regarding  the Corporate Yard Electric Vehicle Charging 
Stations described below ('"Services") to be provided by Pacific Energy Concepts (PEC) a Limited Liability 
Company, ("Contractor") as an independent contractor to the City of Coachella for the Corporate Yard 
Electric Vehicle Charging Stations, Project # PW 2026-05 ("Project"). 

 
The Services to be provided include the following: remove and replace four (4) EV 

charging stations at the Corporate Yard. The Services to be provided are more particularly described in the 
Scope of Services attached hereto as Exhibit "A" and incorporated herein by reference. 

 
Contractor shall perform all Services under this Letter of Agreement in a skillful and 

competent manner, consistent with the standards generally recognized as being employed  by professionals 
in the same discipline in the State of California, and consistent with all applicable laws. Contractor represents 
that it, its employees and subcontractors have all licenses, permits, qualifications, and approvals of whatever 
nature that are legally required to perform the Services, including a City Business License, and that such 
licenses and approvals shall be maintained throughout the term of this Agreement. Compensation for the 
above services shall not exceed Thirty-One Thousand Six Hundred Forty-Four Dollars and Eighty-two 
Cents ($31,644.82). 

 
Contractor is aware of the requirements of California Labor Code Section 1720, et   .,   and 

1770, et  ., as  well as California Code of Regulations, Title 8, Section  1600, et   seq., ("Prevailing 
Wage Laws"), which require the payment of prevailing wage rates and the performance of other 
requirements on "public works" and "maintenance" projects.  If the Services are being performed as part  of 
an applicable "public works" or "maintenance" project, as defined by the Prevailing Wage Laws, and if the 
total compensation is $1,000 or more, Contractor agrees to fully comply with such Prevailing Wage Laws. 
City shall provide Contractor with a copy of the prevailing rates of per diem wages in effect at the 
commencement of this Agreement. Contractor shall make copies of the prevailing rates of per diem  wages 
for each craft, classification or type of worker needed to execute the Services available  to  interested parties 
upon request, and shal1 post copies at the Contractor's principal place of business and at the project site. 
Contractor shall defend, indemnify and hold the City, its elected officials, officers, employees and agents 
free and harmless from any claim or liability arising out of any failure or alleged failure to comply with the 
Prevailing Wage Laws. 

 
Contractor shall provide proof of commercial general liability and automobile insurance to 

the City in amounts and with policies, endorsements and conditions required by the City for the Services. 
If Contractor is an employer or otherwise hires one or more employees during the term of this Project, 
Contractor shall also provide proof of workers' compensation coverage for  such  employees which meets 
all requirements of state law. 
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Invoices shall be submitted to the City as performance of the Services progresses. City shall 
review and pay the approved charges on such invoices in a timely manner. Services on the Project shall be 
completed on December 31, 2026.  The City may terminate this Letter of Agreement up to December 31, 
2026 without cause.  Contractor may terminate this Letter of Agreement for cause only. 

 
Contractor shall defend, indemnify and hold the City, its officials, officers, employees, 

agents, and volunteers free and harmless from any and all claims, demands, causes of action, expenses, 
liabilities, losses, damages, and injuries to property or persons, including wrongful death, in any  manner 
arising out of or incident to any alleged negligent acts, omissions or willful misconduct of Contractor, its 
officials, officers, employees, agents, consultants, and contractors arising out of or in connection with the 
performance of the Services or this Agreement, including, without limitation, the payment of all 
consequential damages, attorneys fees and other related costs and expenses. To the fullest extent  permitted 
by Contractor shall defend, indemnify and hold the City, its officials, officers, employees, volunteers, and 
agents free and harmless from any and all claims, demands, causes of action, costs, expenses, liability, loss, 
damage or injury, in law or equity, to property or persons, including wrongful death, in any manner arising 
out of, pertaining to, or relating to any negligence, errors or omissions, recklessness, or willful misconduct 
of Contractor, its officials, officers, employees, agents, consultants, and contractors arising out of or in 
connection with the performance of the Contractor's Services, including without limitation the payment of 
all consequential damages, expe1t witness fees, and attorneys fees and other related costs and expenses. 
Contractor shall defend, at Contractor's own cost, expense and risk, any and all such aforesaid suits, actions 
or other legal proceedings of every kind that may be brought or instituted against City, its directors, officials, 
officers, employees, agents, or volm1teers. Contractor shall pay and satisfy any judgment, award or decree 
that may be rendered against City or its directors, officials, officers, employees, agents, or volunteers, in 
any such suit, action or other legal proceeding. Contractor shall reimburse City and its directors, officials, 
officers, employees, agents, and/or volunteers, for any and all legal expenses and costs incurred by each of 
them in connection therewith or in enforcing the indemnity herein provided. Contractor's obligation to 
indemnify shall not be restricted to insurance proceeds, if any, received by the City, its directors, officials 
officers, employees, agents, or volunteers. 

 
If you agree with the terms of this Letter of Agreement, please indicate by signing and 

dating where indicated below. An original, executed copy of this Letter of Agreement is enclosed  for  your 
records. 

 

CITY  OF COACHELLA 
 

Approved by: 

CONTRACTOR 
 

Reviewed and Accepted by Contractor: 

 
 
 

  

Gustavo Romo 
City Manager 

Signature 
 
 
Name 

 
 

Title 
 
 

Date 
 
 
 
 
 
2 
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Attn: City of Coachella Date:

Qty
1 4

1
2
3
4
5
6
7
8
9

10

1
2
3
4
5
6
7

Current wiring meets electric codes.
There is adequate available ampacity within the building electrical distribution system.
Any existing exterior infrastructure is in good condition and does not have structural integrity issues that may impact this project.
All work will be performed during normal business hours unless outlined per the scope of work.
PEC team will have access to the building with no restrictions to defined work areas during those hours.
Any work discovered outside the above-mentioned scope will require a change order.

See scope of work or project overview for more details 

Assumptions and Clarifications

Remove and dispose of (4) existing GE EV Charging Stations
Provide and install (4) Autel AC Pro 50A charging stations to be installed on (2) pedestals
Cable management included
Activation and commissioning of four (4) new charging stations included

PEC to provide project management

Equipment to be Installed

Mounting

Pedestal

Charger

AC Pro, 50A

Manufacturer

Autel

Proposal assumes all existing infrastrucure in place for new installation; no new electrical infrastructure included
(5) Years prepaid Flipturn software included

Additional installation equipment required that is not accounted for as per the scope will require a change order. 
Any deficiencies to existing wiring or infrastructure that need to be addressed shall result in and require a change order.
Landscaping repairs or modifications are not included in the scope of work unless specifically mentioned. 
Please note that all work in panels or on equipment shall be performed while it is in a de-energized state. We will notify and coordinate any required shutdowns with you prior to 
the start of work to mitigate any downtime or distruption. 

Scope of Work

Proposal Name: City of Coachella
Site Location: 53-462 Enterprise Way, Coachella, CA 92236

August 31, 2026

Dear Cesar Talamantes,
Pacific Energy Concepts is pleased to have been chosen as your energy efficiency specialists and look forward to assisting you with this 
project. Please call anytime if you have any questions.

Scope of Work

EV PROJECT WORK ORDER

 210 West 3rd Street Vancouver, WA 98660 / Phone: 360-571-3200 / Facsimile: 360-573-1430 / www.pecnw.com
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1
2
3
4
5

1
2
3
4
5
6
7
8
9

50% Down Payment + 50% Due Upon Completion 
$15,822.41 

Payment terms
Required Down Payment

Balance Due Upon Completion $15,822.41

Net System Investment  $ 31,644.82 
Taxes (if applicable)  $ - 

Total Net Investment  $ 31,644.82 

Additional excavation work due not specified in the scope of work.

Project Cost & Incentives

Project Cost  $ 31,644.82   excludes applicable taxes
Less Estimated Incentive  $ -     

Work or materials not described in the inclusions above.
New switching methods unless specifically stated in scope of work of this project.
Some minor landscape repairs may be needed as a result of this work.  No allowances for landscaping repairs have been included. 
Stepping stones or other finish may be desired for improved access to the chargers.  No allowances for any such work are included in this proposal.
Energized electrical work
Substantial material cost increases beyond our control.

Standard Exclusions from Scope of Work
The following is excluded from the scope of work, except where authorized by written change order signed by the parties:

Correction or repairs to any existing building, wiring, or electrical problems or code violations
Charges from Utility Company. 

ADA Requirements
Any additional requirements by inspector
Civil work
Load calculations of existing equipment main gear.

Job Specific Exclusions from Scope of Work

Painting

 210 West 3rd Street Vancouver, WA 98660 / Phone: 360-571-3200 / Facsimile: 360-573-1430 / www.pecnw.com
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1.1

1.2

1.3
1.4
1.5

1.6

2.1
2.2
2.3

3.1

3.2

4.1

4.2

4.3

5.1

5.2

5.3
5.4

6.1

6.2

7.1

a.

b.

Subject to written approval from PEC, Owner may cancel an accepted work order. In the event Owner requests and PEC approves a cancellation request, PEC shall be entitled to recover 
the following from Owner, all of which shall be due and payable immediately by Owner to PEC:  

all amounts previously invoiced to Owner;

the reasonable value of PEC’s work, including labor, design or consulting services, expenses incurred by PEC, materials ordered, procured or supplied by PEC or its 
subcontractors, and PEC’s earned profit and overhead related to such amounts, to the extent not previously invoiced by PEC, including amounts related to any additional 
work resulting from any Changes.

8. Indemnity

Owner understands and acknowledges that incentive payments are dependent on timely submission of required documentation.

6. Warranty
The warranty related to any products or materials (collectively, “products”) supplied by PEC is expressly limited to the warranty provided by the product’s manufacturer, if any. Product 
warranties vary depending on the manufacturer of the fixture, and type of fixture. These warranties are offered by and through the manufacturer. PEC’s obligation to the Owner is limited to 
assisting in the processing of warranty claims to the manufacturer. Please consult your sales representative for further information pertaining to each type of fixture used in your project.

PEC warrants its labor, including that of its subcontractors, in installing the products as part of its scope of work against defects in the installation of the products.  PEC shall repair and 
replace any such products which are installed in a manner contrary to both the construction documents and accepted practice within the industry. PEC’s warranty as to its labor is 
provided for one year from the date of installation.

7.Cancellation

Owner agrees that in the event of any Changes to the scope of work required by any regulatory authorities or inspectors with the local jurisdictions or by any plans and drawings prepared 
by anyone other than PEC, PEC shall be entitled to additional schedule time and reimbursement of any related costs and expenses regardless of whether such Changes are set forth in a 
written Change Order signed by the parties.

Owner agrees that in the event of any Changes to the scope of work resulting from PEC encountering any differing conditions, of which PEC did not have actual notice prior to executing 
this work order, PEC shall be entitled to additional schedule time and reimbursement of any related costs and expenses regardless of whether such Changes are set forth in a written 
Change Order signed by the parties.

5. Incentives and Rebates
Where incentives are available, the scope of work and the project cost includes incentive management, application processing and required meetings with the representatives of the 
incentive program/utility. PEC does not promise or guarantee Owner’s eligibility for, or receipt of, any incentives, or guarantee the amounts of any incentives actually received by Owner. 
Any description of incentives provided by PEC is merely an estimate of potential incentives and incentive amounts, and not a guarantee that such information is true and accurate 
representation of those for which an Owner may qualify. In the event, for any reason, any anticipated incentives or savings are not realized by Owner, Owner shall remain financially liable 
to PEC for such amounts, as part of the total project cost, including any deferred savings provided to Owner in anticipation of such incentives or savings.

Owner agrees to fully maintain the lighting system throughout the time of the incentive program and utility pre-inspection.  Owner warrants that information it provides to PEC to determine 
incentive estimates is true and accurate, including but not limited to lighting hours of operation, existing fixture types and wattages, and space use types. Owner will be responsible for any 
resulting incentive reduction if these requirements are not met.

Owner agrees to provide any requested incentive documentation to PEC or requesting party (incentive program or utility) not later than one week of PEC’s request for the same.

Disposing of agreed upon items removed during this project in accordance with applicable federal, state, and local laws.

3. Time of Performance
PEC will use its best efforts to commence performance of the work and achieve substantial completion of the work on or about the dates specified in the scope of work. If no time of 
performance is specified in the scope of work above, PEC shall commence performance and prosecute the work within a commercially reasonable time and at a commercially reasonable 
pace of work, in conformance with the local custom and practice of contractors performing similar work, and subject to schedule constraints or influences outside of PEC’s control. 
Regardless, PEC does not, in any event, guarantee commencement or substantial completion of the work, or any portions of it, on or before a specific date.

PEC shall not be responsible for delays which are beyond its control. Delays beyond PEC’s control include without limitation, the following: modified or additional work ordered by Owner; 
act or neglect of an architect, engineer, surveyor, another contractor, or other professional; fire; flood; wind; adverse weather conditions not suitable for the performance of the work or 
portions of it; delays in material deliveries or unavailability of materials; delays caused by issues relating to plans or drawings provided by someone other than PEC; delays caused by any 
lender; and any other delay not caused by PEC or outside its control. PEC SHALL NOT BE LIABLE FOR ANY SPECIAL, INDIRECT, LIQUIDATED, OR CONSEQUENTIAL DAMAGES 
ARISING IN ANY MANNER FROM DELAYS IN THE PERFORMANCE OF THE WORK INCLUDING WITHOUT LIMITATIONS THOSE ARISING OUT OF CLAIMS FOR LOSS OF USE 
OR LOST PROFITS.

4. Changes to Work
Owner agrees that, in the event it makes changes, modifications, additions or deletions to the scope of work, including without limitation the addition of products not included in the scope 
of work above (collectively, “Changes”), and subject to PEC agreeing to such Changes, PEC shall be entitled to additional schedule time and reimbursement of any related costs and 
expenses regardless of whether such Changes are set forth in a written Change Order signed by the parties. 

During the processing of the incentives, signing any incentive documents in a timely manner; if incentive documents are not signed in a timely manner, owner is accepts all the risk of lost 
incentives and responsibility for the resulting additional or remaining balance on the project.

Making available to PEC all plans, schematics, specifications, drawings, blueprints, and similar construction documents (the “construction documents”) necessary for PEC to complete the 

2. PEC
PEC is responsible for the following:

Designing, specifying, and ordering the custom solution set forth in the scope of work.
Completing the scope of work in a good and workmanlike manner and consistent with the scope of work.

The owner is responsible for the following:
Providing reasonable access to the worksite:
Prior to the start of the work, Owner shall provide an easily accessible work site. Owner will allow free access to work areas for PEC and will allow areas for the storage of materials and 
debris. Owner shall provide and maintain utilities services to the work site, unless required otherwise by the work.  

Obtaining and paying for necessary approvals, easements, assessments and charges except for those permits and fees, which are the responsibility of PEC under the terms of this work 
order.

Paying all amounts due under the terms of this work order in a timely manner.
Providing timely responses to request for additional information, design submittals, or the like from PEC.

Terms & Conditions
1. Owner’s Obligations

 210 West 3rd Street Vancouver, WA 98660 / Phone: 360-571-3200 / Facsimile: 360-573-1430 / www.pecnw.com
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8.1

9.1
9.2
9.3

9.4

10.1

10.2

10.3

10.4
10.5

11.1

11.2
11.3

11.4
11.5

Date:

Signature

Version-4.22-45890

Purchase Order#

****Signature above indicates approval of terms as noted****

I read and agree that the above specifications and terms are acceptable. I hereby authorize this project; payments shall be made as outlined above.

  Proposal Acceptance: Name: Cesar Talamantes

Monday, August 31, 2026 Invoicing Contact:

11. Miscellaneous Provisions
In the event Owner is a partnership, limited liability company, corporation, or the like, this project work order shall be binding upon and shall inure to the benefit of the Parties' successors 
and assigns. Without limiting the foregoing, in the event of a merger or consolidation where Owner is not the consolidated or surviving entity, or in the event of the transfer of all or 
substantially all of Owner’s assets, then the surviving or resulting entity or the transferee of Owner’s assets shall be bound by and shall have the benefit of the provisions of this project 
work order, and Owner shall take all actions necessary to ensure that such entity or transferee shall be bound by and shall have the benefit of the provisions of this project work order, and 
Owner shall take all actions necessary to ensure that such entity or transferee is bound by the provisions of this project work order, and Owner shall take all actions necessary to ensure 
that such entity or transferee is bound by the provisions of this work order. 

This project work order shall be interpreted fairly, and not for or against either party.
If any provision of this project work order is held to be invalid or unenforceable for any reason, the remaining provisions will continue to be valid and enforceable. If a court or arbitrator 
finds that any provision of this project work order is invalid or unenforceable, but that by limiting such provision it would become valid and enforceable, then such provision will be deemed 
to be written, construed, and enforced as so limited.

This project work order may not be modified or cancelled except in writing signed by the parties hereto.
In the event that an arbitration, suit or action is filed to enforce or interpret the parties’ rights or obligations herein, each party shall be responsible for its own costs and attorney fees, 
including an equal share of the arbitrator’s fee, associated with the same or on appeal of the same. 

The parties acknowledge that mediation usually helps parties to settle their dispute.  Therefore, any party may propose mediation whenever appropriate through the organization 
named above or any other mediation process or mediator as the parties may agree upon.

Unless the parties otherwise agree in writing, and to the extent allowed by law, in the event that the agreement to arbitrate herein is found not to apply (for any reason), the 
parties agree that any claim must be resolved exclusively by the state or federal courts located in Clark County, Washington. The Parties expressly consent to venue and 
personal jurisdiction of such courts for the purposes of litigating all such claims.

This work order shall be governed by the laws of the State of Washington.
LIMITATION OF LIABILITY: 
a.	THIS SECTION IS PART OF THE BASIS OF THE BARGAIN BETWEEN THE PARTIES AND SHALL APPLY TO ALL CLAIMS, EVEN IF PEC HAS BEEN ADVISED OF THE 
POSSIBILITY OF ANY SUCH LIABILITY OR DAMAGE, AND EVEN IF THESE REMEDIES FAIL THEIR ESSENTIAL PURPOSE. THE FOLLOWING PROVISIONS AFFECT 
OWNER’S RIGHT TO BRING CERTAIN TYPES OF CLAIMS AGAINST PEC AND THE TYPE AND AMOUNT OF DAMAGES THAT OWNER MAY SEEK TO RECOVER FROM 
PEC. OWNER SHOULD READ THESE PROVISIONS, AS WELL AS THIS ENTIRE WORK ORDER, CAREFULLY AND, AT OWNER’S EXPENSE, CONSULT WITH 
APPROPRIATE LEGAL COUNSEL. OWNER AGREES THAT, TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, PEC SHALL NOT UNDER ANY 
CIRCUMSTANCES HAVE ANY LIABILITY WHATSOEVER TO OWNER OR TO ANY THIRD- PARTY (WHETHER JOINTLY, SEVERALLY, OR INDIVIDUALLY) FOR ANY (a) 
INDIRECT, INCIDENTAL, SPECIAL, CONSEQUENTIAL, OR PUNITIVE DAMAGES, (b) LOSS OF USE, DATA, OPPORTUNITY, GOODWILL, REPUTATION, PROFIT, OR 
REVENUE, OR (c) COSTS OR EXPENSES (INCLUDING WITHOUT LIMITATION ATTORNEY FEES), FOR ANY CLAIMS ARISING FROM OR RELATING TO THIS WORK 
ORDER. 

b.	OWNER FURTHER AGREES THAT, TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, IF PEC IS FOUND LIABLE IN ANY CLAIM, PEC’S TOTAL LIABILITY TO 
OWNER OR TO ANY THIRD- PARTY (WHETHER JOINTLY, SEVERALLY, OR INDIVIDUALLY) FOR ANY CLAIM, INCLUDING BUT NOT LIMITED TO CLAIMS FOR 
NEGLIGENCE, BREACH OF CONTRACT, STRICT LIABILITY OR ANY OTHER CAUSE, ARISING OUT OF, OR RELATING TO ANY WORK PERFORMED BY PEC OR PEC’S 
SUBCONTRACTORS, THE WORK OR THE PROJECT, IS LIMITED TO THE LESSER OF THE FOLLOWING:

i.	THE WORK ORDER PRICE, AS DETERMINED BY THE PROVISIONS OF THIS WORK ORDER; OR

ii. 	THE AMOUNTS OF ACTUAL INSURANCE COVERAGE, AS DETERMINED BY PEC’S INSURER(S), UNDER CONTRACTOR’S APPLICABLE INSURANCE POLICIES

Payment is due upon receipt of invoice, except if project is being financed, in which case payment is due in accordance with the Lease Agreement, but only upon PEC’s written 
Any project that exceeds 30 days to complete will be subject to monthly invoicing on a percentage completed basis.
In the event Owner fails to make timely payment, PEC may assess a monthly service charge equal to 1.5% of the outstanding balance as to any outstanding balances more than 
30 days past due.
Materials will not be ordered until required down payment is received by PEC.

10. Dispute Resolution
Any dispute or claim that arises out of or that relates to this work order, or to the interpretation or breach thereof, or to the existence, validity, or scope of this agreement or the 
arbitration agreement, shall be resolved by arbitration in accordance with the then effective arbitration rules of (and by filing a claim with) Arbitration Service of Portland, Inc., and 
judgment upon the award rendered pursuant to such arbitration may be entered in any court having jurisdiction thereof.  Such arbitration shall take place in Clark County, 
Washington.

To the fullest extent of the law, each party agrees to defend, indemnify, and hold the other harmless and, if requested by either party, its consultants, agents and employees of any of 
them, from and against any and all claims, suits, losses or liability, including attorney’s fees and litigation expenses, including without limitation injury to or death of persons, including 
employees, subcontractors or their employees, or damage to or destruction of property, or any bond obtained for same, caused, in whole or in part, by any act or omission, or alleged act 
or omission, of either party, its employees or agents, but only to the extent that such claims, suits, losses or liability are caused by negligence or by the negligence of those acting on the 
behalf of either party. Each party's indemnification and defense obligations hereunder shall extend to claims occurring after this Agreement is terminated as well as while it is in force, and 
shall continue until it is finally adjudicated that any and all actions against the indemnified parties for such matters which are indemnified hereunder are fully and finally barred by applicable 
laws.

9. Payment Terms

 210 West 3rd Street Vancouver, WA 98660 / Phone: 360-571-3200 / Facsimile: 360-573-1430 / www.pecnw.com
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew Simmons, P.E., Public Works Director/City Engineer  

PREPARED BY: Brianna Greenwood, P.E., Senior Civil Engineer 

SUBJECT: Professional Service Agreement with Albert A. Webb Associates, in an amount 

not-to-exceed $1,325,000, to provide Professional Engineering Services for the 

Connect Coachella ATP Project, City Project ST-138. 
 

 

STAFF RECOMMENDATION: 

 

Authorize City Manager to Execute Professional Service Agreement with Albert A. Webb 

Associates, in an amount not-to-exceed $1,325,000, to provide Professional Engineering Services 

for the Connect Coachella ATP Project, City Project ST-138. 

 

FISCAL IMPACT: 

 

No fiscal impact to the FY 26/27 CIP Budget. Funding for the PS&E phase is through the Active 

Transportation Program (ATP).  

 

BACKGROUND: 

 

The City of Coachella was awarded State funding for Design and Right-of-Way Services for the 

Active Transportation Program (ATP) Connecting Coachella Project ST-138. The total funds are 

in the amount of $2,529,412.00, with an amount of $2,150,000 in grant funding and $379,412.00 

in local match. The project has completed the PA&ED phase and is currently in the R/W and PS&E 

phase.  

 

The proposed project will add 3.6 miles of a Class I multi-modal path along Grapefruit Blvd from 

Avenue 48 to Avenue 54, 2.6 miles of Class II bike lanes along Avenue 54 from Van Buren to 

City limits, 1.4 miles of sidewalk, and 14 crosswalk enhancements. The project will connect to the 

Coachella Valley Link Multi-Use Trail (CV Link) and the Arts and Music Line Connect 

Multimodal Pathway. Infrastructure improvements also include a roundabout; lighted bollards; 6-

to-12-foot landscape buffer with shade trees; high-visibility crosswalks; enhanced signals; and 

raised medians and ADA ramps to improve pedestrian/bicycle safety at crossings. New shade 

structures, benches, drinking fountains, bike repair kiosks, trash cans, and art installation will 

enhance the path as well. 
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DISCUSSION/ANALYSIS: 

 

In July 2026, the City posted a request for proposals from qualified professional engineering 

consulting firms. On August 13, 2026, proposals were received from five consulting firms. Staff 

reviewed the proposals and evaluated based on experience, schedule and familiarity with the area 

and project. As a result, Albert A Webb Associates was selected as the top firm for this project.  

 

Company Name: Average Rank 

Albert A Webb Associates 91.5 

Kimley Horn 84.3 

MSA Consulting 85.3 

Alta  87.0 

Sikand Engineering 66.5 

 

Albert A Webb Associates was selected based on an evaluation of all proposals and received the 

highest score due to their knowledge of the project, experience with similar projects and their 

proposed schedule will meet the grant deadline. Albert A Webb Associates is a multi-disciplinary 

engineering and landscape architecture firm with many trades in-house, and partnering with, STC 

Traffic, Inc., Geocon Consultants, Inc., Visual Concepts Lighting, Inc., and Underground 

Solutions, Inc. Their expertise and high-quality team can deliver the project design within the grant 

schedule and budget. 

 

ATTACHMENTS: 

  

1. Professional Service Agreement – Albert A. Webb Associates 

2. Albert A. Webb Associates Proposal 
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CITY OF COACHELLA 

PROFESSIONAL SERVICES AGREEMENT 

1. PARTIES AND DATE. 

This Agreement is made and entered into this 9th day of September, 2026 by and between 

the City of Coachella, a municipal corporation organized under the laws of the State of California 

with its principal place of business at 53990 Enterprise Way, Coachella, California 92236 (“City”) 

and Albert A. Webb Associates, a Corporation with its principal place of business at 3788 McCray 

Street, Riverside, CA 92506 (“Consultant”).  The City and Consultant are sometimes individually 

referred to as “Party” and collectively as “Parties.” 

2. RECITALS. 

2.1 Consultant. 

Consultant desires to perform and assume responsibility for the provision of certain 

professional services required by the City on the terms and conditions set forth in this Agreement.  

Consultant represents that it is experienced in providing professional engineering services to public 

clients, is licensed in the State of California, and is familiar with the plans of the City. 

2.2 Project. 

The City desires to engage Consultant to render such services for the Connect Coachella 

project, Project # ST-138 (“Project”) as set forth in this Agreement. 

3. TERMS. 

3.1 Scope of Services and Term. 

3.1.1 General Scope of Services.  Consultant promises and agrees to furnish to 

the City all labor, materials, tools, equipment, services, and incidental and customary work 

necessary to fully and adequately supply the professional engineering consulting services 

necessary for the Project (“Services”).  The Services are more particularly described in Exhibit 

“A” attached hereto and incorporated herein by reference.  All Services shall be subject to, and 

performed in accordance with, this Agreement, the exhibits attached hereto and incorporated 

herein by reference, and all applicable local, state and federal laws, rules, and regulations. 

3.1.2 Term.  The term of this Agreement shall be from September 9, 2026 to 

October 31, 2029, unless earlier terminated as provided herein.  Consultant shall complete the 

Services within the term of this Agreement, and shall meet any other established schedules and 

deadlines.  The Parties may, by mutual, written consent, extend the term of this Agreement if 

necessary to complete the Services. 

3.2 Responsibilities of Consultant. 
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3.2.1 Control and Payment of Subordinates; Independent Contractor.  The 

Services shall be performed by Consultant or under its supervision.  Consultant will determine the 

means, methods and details of performing the Services subject to the requirements of this 

Agreement.  The City retains Consultant on an independent contractor basis and not as an 

employee.  Consultant retains the right to perform similar or different services for others during 

the term of this Agreement.  Any additional personnel performing the Services under this 

Agreement on behalf of Consultant shall also not be employees of the City and shall at all times 

be under Consultant’s exclusive direction and control.  Consultant shall pay all wages, salaries, 

and other amounts due such personnel in connection with their performance of Services under this 

Agreement and as required by law.  Consultant shall be responsible for all reports and obligations 

respecting such additional personnel, including, but not limited to: social security taxes, income 

tax withholding, unemployment insurance, disability insurance, and workers’ compensation 

insurance. 

3.2.2 Schedule of Services.  Consultant shall perform the Services expeditiously, 

within the term of this Agreement, and in accordance with the Schedule of Services set forth in 

Exhibit “B” attached hereto and incorporated herein by reference.  Consultant represents that it 

has the professional and technical personnel required to perform the Services in conformance with 

such conditions.  In order to facilitate Consultant’s conformance with the Schedule, the City shall 

respond to Consultant’s submittals in a timely manner.  Upon request of the City, Consultant shall 

provide a more detailed schedule of anticipated performance to meet the Schedule of Services. 

3.2.3 Conformance to Applicable Requirements.  All work prepared by 

Consultant shall be subject to the approval of the City. 

3.2.4 Substitution of Key Personnel.  Consultant has represented to the City that 

certain key personnel will perform and coordinate the Services under this Agreement.  Should one 

or more of such personnel become unavailable, Consultant may substitute other personnel of at 

least equal competence upon written approval of the City.  In the event that the City and Consultant 

cannot agree as to the substitution of key personnel, the City shall be entitled to terminate this 

Agreement for cause.  As discussed below, any personnel who fail or refuse to perform the Services 

in a manner acceptable to the City, or who are determined by the City to be uncooperative, 

incompetent, a threat to the adequate or timely completion of the Project or a threat to the safety 

of persons or property, shall be promptly removed from the Project by the Consultant at the request 

of the City.  The key personnel for performance of this Agreement are as follows: Dilesh Sheth 

Page 70

Item 11.



 

3 
80237.00000\19870870.1  

3.2.5 City’s Representative.  The City hereby designates Andrew Simmons, or 

his or her designee, to act as its representative for the performance of this Agreement (“City’s 

Representative”).  The City’s Representative shall have the power to act on behalf of the City for 

all purposes under this Contract.  Consultant shall not accept direction or orders from any person 

other than the City’s Representative or his or her designee. 

3.2.6 Consultant’s Representative.  Consultant hereby designates Dilesh Sheth 

or his or her designee, to act as its representative for the performance of this Agreement 

(“Consultant’s Representative”).  Consultant’s Representative shall have full authority to represent 

and act on behalf of the Consultant for all purposes under this Agreement.  The Consultant’s 

Representative shall supervise and direct the Services, using his best skill and attention, and shall 

be responsible for all means, methods, techniques, sequences, and procedures and for the 

satisfactory coordination of all portions of the Services under this Agreement. 

3.2.7 Coordination of Services.  Consultant agrees to work closely with the City 

staff in the performance of Services and shall be available to the City’s staff, consultants and other 

staff at all reasonable times. 

3.2.8 Standard of Care; Performance of Employees.  Consultant shall perform all 

Services under this Agreement in a skillful and competent manner, consistent with the standards 

generally recognized as being employed by professionals in the same discipline in the State of 

California.  Consultant represents and maintains that it is skilled in the professional calling 

necessary to perform the Services.  Consultant warrants that all employees and subconsultants 

shall have sufficient skill and experience to perform the Services assigned to them.  Finally, 

Consultant represents that it, its employees and subconsultants have all licenses, permits, 

qualifications and approvals of whatever nature that are legally required to perform the Services, 

including a City Business License, and that such licenses and approvals shall be maintained 

throughout the term of this Agreement.  As provided for in the indemnification provisions of this 

Agreement, Consultant shall perform, at its own cost and expense and without reimbursement from 

the City, any services necessary to correct errors or omissions which are caused by the Consultant’s 

failure to comply with the standard of care provided for herein.  Any employee of the Consultant 

or its sub-consultants who is determined by the City to be uncooperative, incompetent, a threat to 

the adequate or timely completion of the Project, a threat to the safety of persons or property, or 

any employee who fails or refuses to perform the Services in a manner acceptable to the City, shall 

be promptly removed from the Project by the Consultant and shall not be re-employed to perform 

any of the Services or to work on the Project. 

3.2.8.1 Period of Performance and Liquidated Damages. Consultant shall 

perform and complete all Services under this Agreement within the term set forth in Section 3.1.2 

above (“Performance Time”). Consultant shall also perform the Services in strict accordance with 

any completion schedule or Project milestones described in Exhibits “A” or “B” attached hereto, 

or which may be separately agreed upon in writing by the City and Consultant (“Performance 

Milestones”).  Consultant agrees that if the Services are not completed within the aforementioned 

Performance Time and/or pursuant to any such Project Milestones developed pursuant to 

provisions of this Agreement, it is understood, acknowledged and agreed that the City will suffer 

damage.  Pursuant to Government Code Section 53069.85, Consultant shall pay to the City as fixed 

and liquidated damages the sum of Zero Dollars ($0.00) per day for each and every calendar day 
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of delay beyond the Performance Time or beyond any Project Milestones established pursuant to 

this Agreement. 

3.2.9 Laws and Regulations.  Consultant shall keep itself fully informed of and in 

compliance with all local, state and federal laws, rules and regulations in any manner affecting the 

performance of the Project or the Services, including all Cal/OSHA requirements, and shall give 

all notices required by law.  Consultant shall be liable for all violations of such laws and regulations 

in connection with the Services.  If the Consultant performs any work knowing it to be contrary to 

such laws, rules and regulations and without giving written notice to the City, Consultant shall be 

solely responsible for all costs arising therefrom.  Consultant shall defend, indemnify and hold 

City, its officials, directors, officers, employees, and agents free and harmless, pursuant to the 

indemnification provisions of this Agreement, from any claim or liability arising out of any failure 

or alleged failure to comply with such laws, rules or regulations. 

3.2.10 Insurance. 

3.2.10.1 Time for Compliance.  Consultant shall not commence Work 

under this Agreement until it has provided evidence satisfactory to the City that it has secured all 

insurance required under this section.  In addition, Consultant shall not allow any subconsultant to 

commence work on any subcontract until it has provided evidence satisfactory to the City that the 

subconsultant has secured all insurance required under this section. 

3.2.10.2 Minimum Requirements.  Consultant shall, at its expense, 

procure and maintain for the duration of the Agreement insurance against claims for injuries to 

persons or damages to property which may arise from or in connection with the performance of 

the Agreement by the Consultant, its agents, representatives, employees or subconsultants.  

Consultant shall also require all of its subconsultants to procure and maintain the same insurance 

for the duration of the Agreement. Such insurance shall meet at least the following minimum levels 

of coverage: 

(A)  Minimum Scope of Insurance.  Coverage shall be at least as 

broad as the latest version of the following: (1) General Liability: Insurance Services Office 

Commercial General Liability coverage (occurrence form CG 0001); (2) Automobile Liability: 

Insurance Services Office Business Auto Coverage form number CA 0001, code 1 (any auto); and 

(3) Workers’ Compensation and Employer’s Liability: Workers’ Compensation insurance as 

required by the State of California and Employer’s Liability Insurance. 

(B) Minimum Limits of Insurance.  Consultant shall maintain 

limits no less than: (1) General Liability:  $1,000,000 per occurrence for bodily injury, personal 

injury and property damage.  If Commercial General Liability Insurance or other form with general 

aggregate limit is used including, but not limited to, form CG 2503, either the general aggregate 

limit shall apply separately to this Agreement/location or the general aggregate limit shall be twice 

the required occurrence limit; (2) Automobile Liability:  $1,000,000 per accident for bodily injury 

and property damage; and (3) Workers’ Compensation and Employer’s Liability: Workers’ 

Compensation limits as required by the Labor Code of the State of California.  Employer’s 

Liability limits of $1,000,000  per accident for bodily injury or disease. 
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3.2.10.3 Insurance Endorsements.  The insurance policies shall 

contain the following provisions, or Consultant shall provide endorsements on forms supplied or 

approved by the City to add the following provisions to the insurance policies: 

(A) General Liability.  The general liability policy shall be 

endorsed to state that:  (1) the City, its directors, officials, officers, employees, agents, and 

volunteers shall be covered as additional insured with respect to the Work or operations performed 

by or on behalf of the Consultant, including materials, parts or equipment furnished in connection 

with such work; and (2) the insurance coverage shall be primary insurance as respects the City, its 

directors, officials, officers, employees, agents, and volunteers, or if excess, shall stand in an 

unbroken chain of coverage excess of the Consultant’s scheduled underlying coverage.  Any 

insurance or self-insurance maintained by the City, its directors, officials, officers, employees, 

agents, and volunteers shall be excess of the Consultant’s insurance and shall not be called upon 

to contribute with it in any way. 

(B) Automobile Liability.  The automobile liability policy shall 

be endorsed to state that:  (1) the City, its directors, officials, officers, employees, agents, and 

volunteers shall be covered as additional insureds with respect to the ownership, operation, 

maintenance, use, loading or unloading of any auto owned, leased, hired or borrowed by the 

Consultant or for which the Consultant is responsible; and (2) the insurance coverage shall be 

primary insurance as respects the City, its directors, officials, officers, employees, agents, and 

volunteers, or if excess, shall stand in an unbroken chain of coverage excess of the Consultant’s 

scheduled underlying coverage.  Any insurance or self-insurance maintained by the City, its 

directors, officials, officers, employees, agents, and volunteers shall be excess of the Consultant’s 

insurance and shall not be called upon to contribute with it in any way. 

(C) Workers’ Compensation and Employer’s Liability 

Coverage. The insurer shall agree to waive all rights of subrogation against the City, its directors, 

officials, officers, employees, agents, and volunteers for losses paid under the terms of the 

insurance policy which arise from work performed by the Consultant. 

(D) All Coverages.  Each insurance policy required by this 

Agreement shall be endorsed to state that:  (A) coverage shall not be suspended, voided, reduced 

or canceled except after thirty (30) days prior written notice by certified mail, return receipt 

requested, has been given to the City; and (B) any failure to comply with reporting or other 

provisions of the policies, including breaches of warranties, shall not affect coverage provided to 

the City, its directors, officials, officers, employees, agents, and volunteers. 

3.2.10.4 Separation of Insureds; No Special Limitations.  All 

insurance required by this Section shall contain standard separation of insureds provisions.  In 

addition, such insurance shall not contain any special limitations on the scope of protection 

afforded to the City, its directors, officials, officers, employees, agents, and volunteers. 

3.2.10.5 Deductibles and Self-Insurance Retentions.  Any deductibles 

or self-insured retentions must be declared to and approved by the City.  Consultant shall guarantee 

that, at the option of the City, either:  (1) the insurer shall reduce or eliminate such deductibles or 

self-insured retentions as respects the City, its directors, officials, officers, employees, agents, and 
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volunteers; or (2) the Consultant shall procure a bond guaranteeing payment of losses and related 

investigation costs, claims, and administrative and defense expenses. 

3.2.10.6 Acceptability of Insurers.  Insurance is to be placed with 

insurers with a current A.M. Best’s rating no less than A:VIII, licensed to do business in California, 

and satisfactory to the City. 

3.2.10.7 Verification of Coverage.  Consultant shall furnish City with 

original certificates of insurance and endorsements effecting coverage required by this Agreement 

on forms satisfactory to the City.  The certificates and endorsements for each insurance policy 

shall be signed by a person authorized by that insurer to bind coverage on its behalf, and shall be 

on forms provided by the City if requested.  All certificates and endorsements must be received 

and approved by the City before work commences.  The City reserves the right to require complete, 

certified copies of all required insurance policies, at any time. 

3.2.10.8 Reporting of Claims.  Consultant shall report to the City, in 

addition to Consultant’s insurer, any and all insurance claims submitted by Consultant in 

connection with the Services under this Agreement. 

3.2.11 Safety.  Consultant shall execute and maintain its work so as to avoid injury 

or damage to any person or property.  In carrying out its Services, the Consultant shall at all times 

be in compliance with all applicable local, state and federal laws, rules and regulations, and shall 

exercise all necessary precautions for the safety of employees appropriate to the nature of the work 

and the conditions under which the work is to be performed.  Safety precautions as applicable shall 

include, but shall not be limited to:  (A) adequate life protection and life saving equipment and 

procedures; (B) instructions in accident prevention for all employees and subconsultants, such as 

safe walkways, scaffolds, fall protection ladders, bridges, gang planks, confined space procedures, 

trenching and shoring, equipment and other safety devices, equipment and wearing apparel as are 

necessary or lawfully required to prevent accidents or injuries; and (C) adequate facilities for the 

proper inspection and maintenance of all safety measures. 

3.3 Fees and Payments. 

3.3.1 Compensation.  Consultant shall receive compensation, including 

authorized reimbursements, for all Services rendered under this Agreement at the rates set forth in 

Exhibit ”C” attached hereto and incorporated herein by reference.  The total compensation shall 

not exceed One Million Three Hundred Twenty-Five Thousand Dollars and Zero Cents 

($1,325,000) without written approval of the City Manager.  Extra Work may be authorized, as 

described below, and if authorized, will be compensated at the rates and manner set forth in this 

Agreement. 

3.3.2 Payment of Compensation.  Consultant shall submit to the City a monthly 

itemized statement which indicates work completed and hours of the Services rendered by 

Consultant.  The statement shall describe the amount of the Services and supplies provided since 

the initial commencement date, or since the start of the subsequent billing periods, as appropriate, 

through the date of the statement.  The City shall, within 45 days of receiving such statement, 

review the statement and pay all approved charges thereon. 
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3.3.3 Reimbursement for Expenses.  Consultant shall not be reimbursed for any 

expenses unless authorized in writing by the City. 

3.3.4 Extra Work.  At any time during the term of this Agreement, the City may 

request that Consultant perform Extra Work.  As used herein, “Extra Work” means any work which 

is determined by the City to be necessary for the proper completion of the Project, but which the 

parties did not reasonably anticipate would be necessary at the execution of this Agreement.  

Consultant shall not perform, nor be compensated for, Extra Work without written authorization 

from City’s Representative. 

3.3.5 Labor Code Requirements.   

3.3.5.1 Prevailing Wages.  Consultant is aware of the requirements of 

California Labor Code Section 1720, et seq., and 1770, et seq., as well as California Code of 

Regulations, Title 8, Section 1600, et seq., (“Prevailing Wage Laws”), which require the payment 

of prevailing wage rates and the performance of other requirements on “public works” and 

“maintenance” projects.  If the Services are being performed as part of an applicable “public 

works” or “maintenance” project, as defined by the Prevailing Wage Laws, and if the total 

compensation is $1,000 or more, Consultant agrees to fully comply with such Prevailing Wage 

Laws.  The City shall provide Consultant with a copy of the prevailing rates of per diem wages in 

effect at the commencement of this Agreement.  Consultant shall make copies of the prevailing 

rates of per diem wages for each craft, classification or type of worker needed to execute the 

Services available to interested parties upon request, and shall post copies at the Consultant’s 

principal place of business and at the project site.  Consultant shall defend, indemnify and hold the 

City, its elected officials, officers, employees and agents free and harmless from any claim or 

liability arising out of any failure or alleged failure to comply with the Prevailing Wage Laws. 

3.3.5.2 Registration and Labor Compliance.  If the Services are being 

performed as part of an applicable “public works” or “maintenance” project, then, in addition to 

the foregoing, pursuant to Labor Code sections 1725.5 and 1771.1, Consultant and all 

subconsultants must be registered with the Department of Industrial Relations (“DIR”).  Consultant 

shall maintain registration for the duration of the Project and require the same of any 

subconsultants.  This Project may also be subject to compliance monitoring and enforcement by 

the Department of Industrial Relations.  It shall be Consultant’s sole responsibility to comply with 

all applicable registration and labor compliance requirements, including the submission of payroll 

records directly to the DIR.   

3.4 Accounting Records. 

3.4.1 Maintenance and Inspection.  Consultant shall maintain complete and 

accurate records with respect to all costs and expenses incurred under this Agreement.  All such 

records shall be clearly identifiable.  Consultant shall allow a representative of the City during 

normal business hours to examine, audit, and make transcripts or copies of such records and any 

other documents created pursuant to this Agreement.  Consultant shall allow inspection of all work, 

data, documents, proceedings, and activities related to the Agreement for a period of three (3) years 

from the date of final payment under this Agreement. 
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3.5 General Provisions. 

3.5.1 Termination of Agreement. 

3.5.1.1 Grounds for Termination.  The City may, by written notice to 

Consultant, terminate the whole or any part of this Agreement at any time and without cause by 

giving written notice to Consultant of such termination, and specifying the effective date thereof, 

at least seven (7) days before the effective date of such termination.  Upon termination, Consultant 

shall be compensated only for those services which have been adequately rendered to the City, and 

Consultant shall be entitled to no further compensation.  Consultant may not terminate this 

Agreement except for cause. 

3.5.1.2 Effect of Termination.  If this Agreement is terminated as provided 

herein, the City may require Consultant to provide all finished or unfinished Documents and Data 

and other information of any kind prepared by Consultant in connection with the performance of 

the Services under this Agreement.  Consultant shall be required to provide such document and 

other information within fifteen (15) days of the request. 

3.5.1.3 Additional Services.  In the event this Agreement is terminated in 

whole or in part as provided herein, the City may procure, upon such terms and in such manner as 

it may determine appropriate, services similar to those terminated. 

3.5.2 Delivery of Notices.  All notices permitted or required under this Agreement 

shall be given to the respective parties at the following address, or at such other address as the 

respective parties may provide in writing for this purpose: 

Consultant: 

Albert A. Webb Associates 

3788 McCray Street 

Riverside, CA 92506 

Attn: Dilesh Sheth, Senior Vice President 

City: 
City of Coachella 

53990 Enterprise Way 

Coachella, CA  92236 

Attn:  Andrew Simmons, Engineering Department 

Such notice shall be deemed made when personally delivered or when mailed, forty-eight 

(48) hours after deposit in the U.S.  Mail, first class postage prepaid and addressed to the party at 

its applicable address.  Actual notice shall be deemed adequate notice on the date actual notice 

occurred, regardless of the method of service. 

3.5.3 Ownership of Materials and Confidentiality. 

3.5.3.1 Documents & Data; Licensing of Intellectual Property.  This 

Agreement creates a non-exclusive and perpetual license for the City to copy, use, modify, reuse, 

or sublicense any and all copyrights, designs, and other intellectual property embodied in plans, 
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specifications, studies, drawings, estimates, and other documents or works of authorship fixed in 

any tangible medium of expression, including but not limited to, physical drawings or data 

magnetically or otherwise recorded on computer diskettes, which are prepared or caused to be 

prepared by Consultant under this Agreement (“Documents & Data”).  Consultant shall require all 

subconsultants to agree in writing that City is granted a non-exclusive and perpetual license for 

any Documents & Data the subconsultant prepares under this Agreement.  Consultant represents 

and warrants that Consultant has the legal right to license any and all Documents & Data.  

Consultant makes no such representation and warranty in regard to Documents & Data which were 

prepared by design professionals other than Consultant or provided to Consultant by the City.  The 

City shall not be limited in any way in its use of the Documents and Data at any time, provided 

that any such use not within the purposes intended by this Agreement shall be at the City’s sole 

risk. 

3.5.3.2 Confidentiality.  All ideas, memoranda, specifications, plans, 

procedures, drawings, descriptions, computer program data, input record data, written information, 

and other Documents and Data either created by or provided to Consultant in connection with the 

performance of this Agreement shall be held confidential by Consultant.  Such materials shall not, 

without the prior written consent of the City, be used by Consultant for any purposes other than 

the performance of the Services.  Nor shall such materials be disclosed to any person or entity not 

connected with the performance of the Services or the Project.  Nothing furnished to Consultant 

which is otherwise known to Consultant or is generally known, or has become known, to the related 

industry shall be deemed confidential.  Consultant shall not use the City’s name or insignia, 

photographs of the Project, or any publicity pertaining to the Services or the Project in any 

magazine, trade paper, newspaper, television or radio production or other similar medium without 

the prior written consent of the City. 

3.5.4 Cooperation; Further Acts.  The Parties shall fully cooperate with one 

another, and shall take any additional acts or sign any additional documents as may be necessary, 

appropriate or convenient to attain the purposes of this Agreement. 

3.5.5 Attorneys’ Fees.  If either party commences an action against the other 

party, either legal, administrative or otherwise, arising out of or in connection with this Agreement, 

the prevailing party in such litigation shall be entitled to have and recover from the losing party 

reasonable attorneys’ fees and all other costs of such action. 

3.5.6 Indemnification.  To the fullest extent permitted by law, Consultant shall 

defend, indemnify and hold the City, its officials, officers, employees, volunteers and agents free 

and harmless from any and all claims, demands, causes of action, costs, expenses, liability, loss, 

damage or injury, in law or equity, to property or persons, including wrongful death, in any manner 

arising out of, pertaining to, or incident to any alleged acts, omissions or willful misconduct of 

Consultant, its officials, officers, employees, agents, consultants and contractors in connection 

with the performance of the Services, the Project or this Agreement, including without limitation 

the payment of all consequential damages, expert witness fees and attorneys’ fees and other related 

costs and expenses.  Consultant shall defend, at Consultant’s own cost, expense and risk, any and 

all such aforesaid suits, actions or other legal proceedings of every kind that may be brought or 

instituted against the City, its directors, officials, officers, employees, agents or volunteers.  

Consultant shall pay and satisfy any judgment, award or decree that may be rendered against the 
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City or its directors, officials, officers, employees, agents or volunteers, in any such suit, action or 

other legal proceeding.  Consultant shall reimburse the City and its directors, officials, officers, 

employees, agents and/or volunteers, for any and all legal expenses and costs incurred by each of 

them in connection therewith or in enforcing the indemnity herein provided.  Consultant’s 

obligation to indemnify shall survive expiration or termination of this Agreement and shall not be 

restricted to insurance proceeds, if any, received by the City, its officials officers, employees, 

agents or volunteers.  Notwithstanding the foregoing, to the extent Consultant’s Services are 

subject to Civil Code Section 2782.8, the above indemnity shall be limited, to the extent required 

by Civil Code Section 2782.8, to claims that arise out of, pertain to, or relate to the negligence, 

recklessness, or willful misconduct of Consultant. 

3.5.7 Entire Agreement.  This Agreement contains the entire Agreement of the 

parties with respect to the subject matter hereof, and supersedes all prior negotiations, 

understandings or agreements.  This Agreement may only be modified by a writing signed by both 

parties. 

3.5.8 Governing Law.  This Agreement shall be governed by the laws of the State 

of California.  Venue shall be in Riverside County. 

3.5.9 Time of Essence.  Time is of the essence for each and every provision of 

this Agreement. 

3.5.10 City’s Right to Employ Other Consultants.  City reserves right to employ 

other consultants in connection with this Project. 

3.5.11 Successors and Assigns.  This Agreement shall be binding on the successors 

and assigns of the parties. 

3.5.12 Assignment or Transfer.  Consultant shall not assign, hypothecate or 

transfer, either directly or by operation of law, this Agreement or any interest herein without the 

prior written consent of the City.  Any attempt to do so shall be null and void, and any assignees, 

hypothecates or transferees shall acquire no right or interest by reason of such attempted 

assignment, hypothecation or transfer. 

3.5.13 Construction; References; Captions.  Since the Parties or their agents have 

participated fully in the preparation of this Agreement, the language of this Agreement shall be 

construed simply, according to its fair meaning, and not strictly for or against any Party.  Any term 

referencing time, days or period for performance shall be deemed calendar days and not work days.  

All references to Consultant include all personnel, employees, agents, and subconsultants of 

Consultant, except as otherwise specified in this Agreement.  All references to City include its 

elected officials, officers, employees, agents, and volunteers except as otherwise specified in this 

Agreement.  The captions of the various articles and paragraphs are for convenience and ease of 

reference only, and do not define, limit, augment, or describe the scope, content or intent of this 

Agreement. 

3.5.14 Amendment; Modification.  No supplement, modification or amendment of 

this Agreement shall be binding unless executed in writing and signed by both Parties. 
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3.5.15 Waiver.  No waiver of any default shall constitute a waiver of any other 

default or breach, whether of the same or other covenant or condition.  No waiver, benefit, 

privilege, or service voluntarily given or performed by a Party shall give the other Party any 

contractual rights by custom, estoppel or otherwise. 

3.5.16 No Third Party Beneficiaries.  There are no intended third party 

beneficiaries of any right or obligation assumed by the Parties. 

3.5.17 Invalidity; Severability.  If any portion of this Agreement is declared 

invalid, illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining 

provisions shall continue in full force and effect. 

3.5.18 Prohibited Interests.  Consultant maintains and warrants that it has not 

employed nor retained any company or person, other than a bona fide employee working solely 

for Consultant, to solicit or secure this Agreement.  Further, Consultant warrants that it has not 

paid nor has it agreed to pay any company or person, other than a bona fide employee working 

solely for Consultant, any fee, commission, percentage, brokerage fee, gift or other consideration 

contingent upon or resulting from the award or making of this Agreement.  Consultant further 

agrees to file, or shall cause its employees or subconsultants to file, a Statement of Economic 

Interest with the City’s Filing Officer as required under state law in the performance of the 

Services.  For breach or violation of this warranty, City shall have the right to rescind this 

Agreement without liability.  For the term of this Agreement, no member, officer or employee of 

City, during the term of his or her service with City, shall have any direct interest in this 

Agreement, or obtain any present or anticipated material benefit arising therefrom. 

3.5.19 Equal Opportunity Employment.  Consultant represents that it is an equal 

opportunity employer and it shall not discriminate against any subconsultant, employee or 

applicant for employment because of race, religion, color, national origin, handicap, ancestry, sex 

or age.  Such non-discrimination shall include, but not be limited to, all activities related to 

initial employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff 

or termination.  Consultant shall also comply with all relevant provisions of City’s Minority 

Business Enterprise program, Affirmative Action Plan or other related programs or guidelines 

currently in effect or hereinafter enacted. 

3.5.20 Labor Certification.  By its signature hereunder, Consultant certifies that it 

is aware of the provisions of Section 3700 of the California Labor Code which require every 

employer to be insured against liability for Workers’ Compensation or to undertake self-insurance 

in accordance with the provisions of that Code, and agrees to comply with such provisions before 

commencing the performance of the Services. 

3.5.21 Authority to Enter Agreement.  Consultant has all requisite power and 

authority to conduct its business and to execute, deliver, and perform the Agreement.  Each Party 

warrants that the individuals who have signed this Agreement have the legal power, right, and 

authority to make this Agreement and bind each respective Party. 

3.5.22 Counterparts.  This Agreement may be signed in counterparts, each of 

which shall constitute an original. 
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3.6 Subcontracting. 

3.6.1 Prior Approval Required.  Consultant shall not subcontract any portion of 

the work required by this Agreement, except as expressly stated herein, without prior written 

approval of City.  Subcontracts, if any, shall contain a provision making them subject to all 

provisions stipulated in this Agreement. 

CITY OF COACHELLA   ALBERT A. WEBB ASSOCIATES 

Approved by: 

 

                                                      By:                                                      

Gustavo Romo     Brian P. Knoll 

City Manager      Chief Operations Officer 

Approved as to Form:   By:                                                     

BEST, BEST & KRIEGER    Todd Smith 

       Chief Financial Officer 

 

_________________________ 

City Attorney 

    

Attest:        

 

                                                       

Angela Zepeda 

City Clerk      
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EXHIBIT “A” 

SCOPE OF SERVICES 
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EXHIBIT “B” 

SCHEDULE OF SERVICES 
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EXHIBIT “C” 

COMPENSATION 
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Proposal to Provide Professional Engineering Services, Preparation of Plans, 
Specifications, and Engineer’s Estimates for the  

CONNECT COACHELLA 
CITY PROJECT NO. ST-138

August  13, 2026

951.686.1070

3788 McCray Street 
Riverside, CA 92506

Prepared for: 
City of Coachella
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CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 1

August 13, 2026

Andrew Simmons, PE, City Engineer 
City of Coachella 
53462 Enterprise Way 
Coachella, CA 92236

RE: PROPOSAL FOR PROFESSIONAL ENGINEERING SERVICES — CONNECT COACHELLA CITY 
PROJECT NO. ST-138

Mr. Simmons,

Grapefruit Boulevard and Avenue 54 carry traffic at posted speeds of 50 mph through the heart of Coachella 
with virtually no continuous walking or biking facilities. Connect Coachella is the opportunity to transform 
these corridors into a safe, recognizable active-transportation spine, linking CV Link, the Arts and Music 
Line, schools, transit, parks, Tribal communities, and downtown Coachella into a connected network that 
serves residents every day.

Enclosed is Albert A. Webb Associates’ (WEBB) proposal to deliver final Plans, Specifications, and 
Engineer’s Estimates (PS&E) for City Project No. ST-138. WEBB will inherit the 50% design files, reconcile 
them against current field conditions, and carry the project through 60%, 100%, final Mylar submittals, 
bidding support, construction support, and record drawings, all within the City’s 18-month schedule from 
Notice of Award. We offer three core strengths that make us the right partner for this effort:

1. Field-Verified Design, Not Inherited Assumptions
WEBB will reconcile the 50% CAD files, the RFP, any issued addenda, ATP application commitments, 
current topographic survey, right-of-way records, and utility records into a single City-confirmed basis 
of design before advancing any plan sheets. Field reconnaissance has already identified conditions 
that must be resolved during design rather than during construction: 92kV IID transmission lines, an 
active Kinder Morgan oil line, Williams Communications fiber, and 24-inch culverts near the proposed 
Grapefruit Boulevard/Avenue 54 signal; power poles measured roughly 13 feet from the edge of 
pavement on Avenue 54 against the Caltrans Highway Design Manual 20-foot clear recovery zone; 
and a finding that the 12-foot Class I trail shown between Grapefruit Boulevard and Polk Street is not 
feasible as drawn, with practical alternatives already developed for City review. Resolving these issues 
at the design table protects the City’s budget, schedule, and ATP-funded delivery commitments. 

2. Direct Experience with the Grapefruit Boulevard/Avenue 54 Signal
WEBB designed a nearly identical configuration at Case Road and Ellis Road in the City of Perris, 
including a new traffic signal, upgraded railroad crossing, pedestrian and bicycle crossing, signal 
preemption timing, and utility relocations, coordinating with CPUC, SCRRA, the City, and utility 
owners. Those improvements are in construction and expected to complete by the end of 2026. 
WEBB also coordinated with UPRR on the Arts and Music Line. No other team brings this level of 
directly applicable railroad-adjacent signal experience to this specific intersection.

3. Deep Coachella Valley Fluency and a Single In-House Multidisciplinary Team
WEBB has served public agency clients in the region for decades. For CVAG, WEBB delivered the Arts 
and Music Line: approximately 15 miles of enhanced bikeways across La Quinta, Indio, Coachella, 
unincorporated Riverside County, and tribal lands, including 9 miles of protected Class I and Class 
IV facilities and connections to CV Link, with WEBB helping secure $36 million in ATP grant funds. 
WEBB also authored the Active Transportation Design Guidelines for Coachella Valley cities and holds 
working relationships with IID, Coachella Water Authority, and CVAG’s CV Sync signal coordination 
program. Civil, traffic and signal, survey and right-of-way, landscape architecture, lighting, and 
construction support all sit under one roof, shortening decision cycles and eliminating the coordination 
gaps that put schedules at risk.

3788 McCray Street, Riverside, CA 92506 | P: 951.686.1070 | F: 951.788.1256 | www.webbassociates.com

LETTER OF TRANSMITTAL
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CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 2

The enclosed proposal includes our technical qualifications, proposed project team, and detailed work plan. 
The proposed project team includes the following subconsultants:

•	 Geocon West, Inc., 24711 Redlands Blvd Unit A, Loma Linda, CA 92354, P: 951.304.2300, F: 
909.283.7160, Lisa Battiato, CEG, LEED AP, Senior Geologist and Regional Manager, will provide 
geotechnical services. Geocon is not a DBE. 

•	 STC Traffic, Inc., 5973 Avenida Encinas, Suite 218, Carlsbad, CA 92008, P: 760.602.4290, F: 
760.670.3445,  Jason Stack, TE, PTOE, President and Founder, will provide railroad crossing, signal 
preemption, and CPUC coordination services. STC Traffic is not a DBE. 

•	 Visual Concepts Lighting, Inc., 4858 Mercury Street, Suite 210, San Diego, CA 92111, P: 
858.278.4503, fax not applicable, Kenny Perez Jr., Senior Project Manager/C.O.O., will provide 
lighting design and electrical engineering. Visual Concepts Lighting is not a DBE. 

•	 Underground Solutions, Inc., 120 N Andreasen Dr., Escondido, CA 92029, P: 760.294.9449,  
F:  760.294.9494,  Thomas Mueller, V.P. Field Operations, will provide potholing/GPR services. 
Underground Solutions is not a DBE.  

These firms will serve as subconsultants to WEBB. Memoranda from principals of Geocon, Inc., STC Traffic 
Inc., Visual Concepts Lighting, Inc., and Underground Solutions, Inc., confirming their assigned services are 
included in the appendix, as required.

WEBB is a California corporation with its corporate office located at 3788 McCray Street, Riverside, CA 
92506. The firm’s telephone number is 951.686.1070, and its fax number is 951.788.1256. During the 
proposal evaluation period, the City’s primary contact will be Dilesh Sheth, PE, TE, who can be contacted at 
951.248.4237 or dilesh.sheth@webbassociates.com.

WEBB acknowledges receipt of Addendum No. 1 received on July 16 and Addendum No. 2 received on 
July 21. Copies of all issued addenda are included with this proposal. This proposal shall remain valid for 
180 days from the submittal date.

By signing below, I certify that I am authorized to bind Albert A. Webb Associates to the terms of this 
proposal. I further attest that all information submitted in this proposal is true and correct. We look forward 
to the opportunity to bring the Connect Coachella vision to life for the residents of Coachella.

Sincerely,

Dilesh Sheth, PE, TE 
Senior Vice President 
dilesh.sheth@webbassociates.com 
951.248.4237
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CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 3

WEBB Overview
Albert A. Webb Associates (WEBB) has been a trusted 
provider of civil engineering services to public sector 
clients across California since 1945. Our longevity reflects 
a foundation of financial stability and adaptability through 
decades of evolving economic landscapes. As a mid-sized 
consulting firm with offices in Riverside and Murrieta, WEBB 
is strategically positioned to serve the diverse needs of our 
clients effectively.

We offer comprehensive in-house professional services, 
bringing decades of experience to public and private sector 
clients throughout Inland Southern California. Our team 
specializes in addressing the unique challenges faced by 
cities, water and special districts, counties, regional agencies, 
and industry partners. From project development and planning 
to design, entitlement, funding assistance, permitting, 
construction management, and inspection, our services span 
the entire project lifecycle.

WEBB’s enduring legacy, financial strength, and dedicated 
team of experts make us the preferred partner for public 
sector entities in California. We are committed to delivering 
excellence, ensuring the success of every project, and 
fostering lasting professional partnerships.

WEBB’s Financial Condition
WEBB is a financially secure California corporation that 
demonstrates long-term stability and a strong foundation 
for growth. Our sound financial management practices 
ensure we have the resources to execute projects of all sizes 
and complexities confidently. We maintain healthy liquidity 
reserves, providing security and the ability to navigate 
unforeseen challenges without disrupting project timelines or 
deliverables.

As a privately held company, WEBB is not owned or controlled 
by any other organization and has no financial interest in 
other entities. We typically do not provide detailed financial 
statements. Still, we are willing to offer relevant information 
upon request to assure our clients of our financial strength and 
capability to complete the required services successfully.

Engineering and Planning 
Excellence Since 1945

WEBB offers the following services:

Learn more by visiting  
webbassociates.com/services

Construction Management  
and Inspection

Environmental Services

Land Development Engineering

Land Development Planning  
and Entitlement

Land Survey and Mapping

Landscape Architecture

Traffic and Transportation 
Engineering

Water Resources and 
Stormwater Engineering

Corporate Headquarters:

160+ 40+

3788 McCray Street 
Riverside, CA 92506 
951.686.1070

Legal Form of Company: Corporation

Associates Licensed 
Professionals

A. QUALIFICATIONS, RELATED EXPERIENCE 
AND REFERENCES OF OFFEROR
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CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 4

WEBB’s Experience Performing Similar Work
WEBB brings direct relevant experience designing complex transportation, active-transportation, utility, and 
public-realm improvements throughout the Coachella Valley and Southern California. At the Case Road and 
Ellis Road Intersection, WEBB integrated a new traffic signal, railroad-crossing improvements, roadway 
widening, pedestrian and bicycle rail crossings, utility relocations, and signal-to-railroad preemption 
through coordination with CPUC, SCRRA, the City of Perris, property owners, and utility agencies, closely 
paralleling the challenges at Grapefruit Boulevard and Avenue 54. The Arts and Music Line demonstrates 
WEBB’s experience designing Class I, Class II, and Class IV facilities while coordinating school access, 
CV Link connections, drainage, utilities, right-of-way, environmental requirements, and PS&E across 
multiple jurisdictions. Through the Avenue 50 and Avenue 52 Widening Improvements, WEBB prepared 
engineered plans that integrated roadway widening, multimodal facilities, drainage, driveways, striping, and 
extensive utility coordination within active Coachella Valley corridors. The Madison Street Improvements 
provide applicable experience with alignment alternatives, roundabout feasibility, right-of-way coordination, 
and early investigation of utility rights that helped avoid costly relocations. The Civic Center Storm Drain 
and Oasis Street Beautification demonstrate WEBB’s ability to coordinate transportation, drainage, 
landscaping, pedestrian improvements, and streetscape features as one constructable system. WEBB’s 
ongoing work on the Rancho Las Flores Park Expansion also provides current familiarity with City Staff, 
standards, review expectations, and community priorities. Taken together, these experiences enable WEBB 
to anticipate field conflicts, coordinate effectively with agencies and utility providers, and prepare complete 
plans that reduce construction uncertainty.

Experience with Government Agencies and Private Entities
WEBB has an established working relationship with the full range of public agencies and private entities that 
typically hold jurisdiction over projects of this type in the Coachella Valley, and we routinely navigate their 
approval, permitting, and funding requirements.

Local and regional agency experience includes:
•	 City of Coachella — currently delivering the Rancho Las Flores Park Expansion and Urban Greening 

projects
•	 Coachella Valley Association of Governments (CVAG) — the Arts and Music Line and La Quinta 

Evacuation Channel
•	 Coachella Valley Water District (CVWD) — an extensive portfolio of water, sewer, stormwater, and 

drainage projects (e.g., the Eastern Coachella Valley Stormwater Master Plan and EIR and North Indio 
Channel)

•	 Neighboring Cities — Indio, Palm Springs, Rancho Mirage, Cathedral City, and others, on street, 
drainage, traffic-signal, and pedestrian/bicycle safety improvements

This work has required close coordination with Caltrans (state highway and encroachment approvals), 
state and regional transportation and funding bodies such as Riverside County Transportation Commission 
(RCTC) and CVAG, and utility purveyors, including CVWD and dry utilities, for utility coordination and 
relocation. Our environmental team regularly leads projects through the CEQA process, preparing EIRs, 
Mitigated Negative Declarations, and supporting documentation, and coordinating with resource and 
regulatory agencies as needed.

Our specialized competence spans the disciplines directly relevant to this RFP: civil and roadway design 
engineering, active transportation and complete-streets design, traffic engineering and traffic studies, 
drainage and storm drain design, water quality management planning, land survey and mapping, landscape 
architecture, and construction management. We also have specific experience preparing and delivering 
grant-funded improvements (e.g., Highway Safety Improvement Program and Measure J projects), 
positioning us to help the City meet the documentation and compliance requirements associated with 
external funding.
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CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 5

SUBCONSULTANT PROJECTS SUBCONSULTANT’S 
RESPONSIBILITY

WEBB’S 
RESPONSIBILITY

Geocon West, Inc.

Avenue 50 Widening Street Improvements, City 
of Indio
HSIP Cycle 12 Improvements, City of Lake 
Elsinore
CVWD Parking Lot Rehab, City of Palm Desert
Walnut Street Rehab, City of Carson

Soil boring and pavement coring
Soil and pavement analysis
Pavement recommendations
Soil strength and slope  
recommendations
Inspection during construction

Civil design
Traffic signing and striping 
design
Traffic signal design

STC Traffic, Inc. 

PLC North Offsite Improvements, City of Perris
Speedway Commerce Center, San Bernardino 
County
Palm Canyon/Indian Canyon Improvements, 
City of Palm Springs

Railroad crossing interconnect design
Railroad crossing preemption design
Coordination with SCRRA and CPUC
Traffic signal turn-on support
Fiber optic interconnect design
Traffic signal coordination design and 
implementation

Civil design
Traffic signing and striping 
design
Traffic signal design

Visual Concepts 
Lighting, Inc. 

Avenue 50 Widening Street Improvements, City 
of Indio 
Washington Street Connector, City of La Quinta
East Palm Canyon Safety Improvements, City of 
Palm Springs

Lighting analysis
Street light design
Electrical design
Sidewalk-level lighting design

Civil design
Traffic signing and striping 
design
Traffic signal design
Landscape design

Underground 
Solutions, Inc.

Palm Canyon/Indian Canyon Improvements, 
City of Palm Springs
Landau/McCallum Signal Improvements, City of 
Cathedral City

Utility potholing
Potholing report

Civil design
Traffic signing and striping 
design
Traffic signal design

Past Joint Work
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ARTS AND MUSIC LINE
Coachella Valley Association of Governments

WEBB is currently collaborating with CVAG on the Arts and Music Line 
Project, a project aimed at delivering approximately 15 miles of enhanced 
bikeways across La Quinta, Indio, Coachella, a portion of unincorporated 
Riverside County, and tribal lands. This endeavor encompasses creating 
nine miles of protected Class I and Class IV bicycle facilities, effectively 
separating bicycles and golf carts from motor vehicle traffic. It incorporates 
over six miles of traditional Class II bike lanes and Class III shared 
bikeways. A key aspect of the project is establishing bikeway connections 
to 11 disadvantaged schools, along with connecting to CV Link via the La 
Quinta Evacuation Channel from Avenue 48 to the Whitewater Channel, 
located north of Highway 111 and east of Jefferson Street. WEBB played 
a crucial role in securing $36 million in ATP Grant funds for CVAG. Our 
team was responsible for preparing preliminary designs, environmental 
documentation for CEQA, and the development of the PS&E package 
at 65% and 90–100% plan stages on schedule. WEBB worked on 
NEPA compliance, and has been doing utility coordination, drainage 
studies, right-of-way management, and final design. WEBB's innovative 
proposal introduces cutting-edge elements, such as bicycle signals with 
comprehensive protection for bicycle movements, raised or recessed 
bike/pedestrian crossings, bicycle signal indicators to notify cyclists of 
traffic signal status, as well as artistic lighting and colored concrete. It 
also features bridge undercrossing bike paths and connections to CV Link 
and the Coachella Festival grounds. This project is set to be a remarkable 
effort, not only within the local community, but also on a state and national 
scale. CVAG challenged our design team to make the project appealing, 
creative, and innovative to attract riders. Our response to this challenge 
involved incorporating visually pleasing elements like patterned pavement 
coatings, programmable lighting, and sound features throughout the project 
corridor. Throughout the process, WEBB remains committed to the project 
schedule and accommodates any additional project requirements and 
needs. Furthermore, WEBB has developed the Active Transportation Design 
Guidelines for the Coachella Valley Cities, ensuring a consistent approach 
to design and facility standards across various jurisdictions.

Project Highlights

Reference: 
Randy Bowman
Assistant Director of 
Transportation 
73710 Fred Waring Drive, Suite 
200, Palm Desert, CA 92260
rbowman@cvag.org
760.346.1127 Ext. 125

Duration: 
2020 - 2025

Project Team: 
Dilesh Sheth, PE, TE
Nicholas Lowe, PE, TE
Myung Choo, PE, TE
Joy Schwiebert, EIT
Jessie Corea, PLA
Eric Lewis, PE, TE
Stephanie Standerfer
Eliza Laws
Sara Sadeghi, PTP, MSCRP
Joseph Caldwell, PE, QSD, QSP, 
CFM
Allison Edgerley, EIT
Jason Ardery, PE, TE, LLS, 
CPESC, QSD, QSP
Michael Johnson, LLS
Jon Ros, LLS
Carlos Silva, LLS
Jordan Moretti
Andres Lopez
Riley Skvarca

References

CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 6
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CIVIC CENTER STORM DRAIN PROJECT AND OASIS STREET 
BEAUTIFICATION PROJECT
City of Indio

WEBB supported the City of Indio with the Civic Center Storm Drain and Oasis Street Beautification 
Project, a downtown infrastructure improvement that combined drainage, complete streets, bicycle and 
pedestrian mobility, ADA accessibility, and streetscape beautification into one coordinated public works 
investment. The project addressed long-standing flooding issues in the Civic Center/Downtown area 
while improving the safety, function, and appearance of key corridors serving residents, businesses, civic 
facilities, and visitors.The project began as a storm drain solution for a flood-prone area with flat grades, 
limited conveyance, and recurring ponding during storm events. WEBB prepared storm drain and street 
improvement plans that incorporated new storm drain pipes, catch basins, laterals, pretreatment systems, 
underground retention, rain gardens, and drainage swales. These improvements were designed to capture, 
treat, store, and infiltrate stormwater within a constrained urban setting, 
improving drainage performance, supporting groundwater recharge, 
enhancing water quality, and reducing nuisance flooding. As the project 
advanced, the City used the underground drainage work as the foundation 
for a broader complete street improvement. Rather than restoring the 
roadway surface to its previous condition, the project expanded to include 
improvements along Oasis Street and nearby downtown corridors, including 
curb extensions, curb ramps, enhanced pedestrian crossings, signing and 
striping, bicycle improvements, traffic calming features, street lighting, 
landscape and irrigation, rain gardens, and urban greening. These complete 
street elements improved multimodal access and created a safer, more 
comfortable corridor for pedestrians, bicyclists, motorists, transit users, 
and people accessing downtown businesses and civic destinations. Curb 
extensions and pedestrian enhancements shortened crossing distances 
and helped calm traffic, while bicycle improvements and updated striping 
supported safer circulation through the downtown area. ADA upgrades 
improved accessibility at intersections and along pedestrian routes, and 
lighting, trees, landscaping, and hardscape enhancements strengthened 
visibility, comfort, and corridor identity. The Civic Center Storm Drain 
and Oasis Street Beautification Project demonstrates how drainage and 
complete street improvements can be delivered together to create lasting 
public benefit. By pairing stormwater infrastructure with bicycle, pedestrian, 
accessibility, and beautification improvements, the project transformed a 
recurring flooding and maintenance challenge into a safer, more functional, 
and more attractive downtown corridor.

Project Highlights

Reference: 
Donn Uyeno, PE
Principal Civil Engineer 
100 Civic Center Mall, Indio, 
California 92201
duyeno@indio.org
760.391.4028

Duration: 
2022 - 2025

Project Team: 
Dilesh, Sheth, PE, TE
Nicholas Lowe, PE, TE
Son Le
Nicole Volpe, PLA, ASLA
Daniel Gonzalez, PLA
Joe Axtell
Jessie Corea, PLA
Guillermo Gonzalez, PLA, ASIC

CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 7
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PLC NORTH – OFFSITE INFRASTRUCTURE IMPROVEMENTS
IDI Logistics

Coordinating complex infrastructure improvements along one of Perris's most active industrial corridors 
required extensive planning, permitting, and agency collaboration. The PLC North project transformed 
approximately four miles of roadway and drainage facilities, including a new bridge, three railroad crossings, 
interchange upgrades, six traffic signals, and multimodal enhancements that support growing logistics 
activity in the region. 

WEBB led the planning, design, environmental documentation, and construction management efforts 
to help the client meet a critical occupancy deadline. By anticipating challenges related to right-of-way 
acquisition, environmental clearances, and coordination with Caltrans, Metrolink, and the California 
Public Utilities Commission, WEBB successfully delivered the required 
improvements ahead of schedule. The team addressed evolving design 
constraints stemming from concurrent rail projects, bridge constructability 
issues, and funding adjustments while maintaining compliance with federal 
and state requirements. The final project items are expected to complete 
construction by the end of 2026.

The resulting infrastructure provides safer and more efficient travel for 
trucks, commuters, and pedestrians, improves drainage performance, and 
enhances connectivity to regional transportation networks. Through close 
coordination with the City of Perris and multiple reviewing agencies, WEBB 
helped advance a transformative project that supports both economic 
development and long-term mobility within the community.

Project Highlights

Reference: 
John Pourkazemi
City Engineer 
1015 S G. St, Perris, CA 92570
jpourkazemi@cityofperris.org
951.943.6100 Ext. 116

Duration: 
2019 - 2025

Project Team: 
Dilesh Sheth, PE, TE
Nicholas Lowe, PE, TE
Son Le
Eliza Laws
Andrew Vollrath, EIT
Ryan Daniel, PE
STC Traffic

CITY OF COACHELLA 
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CITY OF INDIO
AVENUE 50 WIDENING AND AVENUE 52 
STREET IMPROVEMENTS
DURATION
2019 - Ongoing

Avenue 50 is a vital east–west corridor in the 
Coachella Valley, and increasing traffic demands 
created an urgent need for safer access, added 
capacity, and reliable multimodal connections 
within the City of Indio and its neighboring 
communities. WEBB delivered roadway and 
active transportation improvements that widened 
approximately 2 miles of Avenue 50 from two to 
four lanes while adding multi-use paths, sidewalks, 
decomposed granite trails, underground drainage 
basins, driveway adjustments, and updated 
striping. These enhancements support long-term 
mobility in Indio and improve everyday travel for 
residents and visitors.

The project required extensive coordination with 
the City of Indio, adjacent agencies, and multiple 
utility providers to relocate and underground 
existing overhead infrastructure, including more 
than 40 wood power poles. This effort reduced 
future utility conflicts and improved corridor 
reliability. With the project located next to the 
Coachella Festival fairgrounds, the upgraded 
roadway will ease congestion during major 
events and strengthen regional access year-
round. The resulting design enhances safety, 
expands multimodal options, and supports the 
City of Indio's vision for a modern and resilient 
transportation network.

CLIENT CONTACT
Tim Wassil, PE, PMP, CCM
Public Works Director
twassil@indio.org
760.391.4018

CITY OF PERRIS
PERRIS VALLEY STORM DRAIN TRAIL, 
PHASE 2
DURATION
2021 - 2023

The Perris Valley Storm Drain Channel Trail, 
Phase 2, advances regional connectivity 
while addressing complex engineering and 
environmental challenges. The project, divided into 
two segments, extends from Nuevo Road to the 
Caltrans I-215 property line and continues across 
the San Jacinto River to the Metrolink station. In 
2023, WEBB prepared final plans, specifications, 
and estimates for Segment 2, providing solutions 
that balanced functional trail design with ecological 
protection. A key challenge involved addressing 
concerns from the Regional Conservation Authority 
and wildlife agencies regarding a proposed 
truss bridge’s impact on wildlife movement. 
WEBB evaluated three alternative designs and 
selected the Arizona Crossing as the preferred 
solution, integrating engineering functionality with 
environmental sensitivity. WEBB revised the trail 
alignment to accommodate the Arizona Crossing, 
conducted detailed field surveys along critical 
sections, and completed a hydrology study to 
assess pre- and post-project conditions. The team 
facilitated inter-agency coordination, securing 
preliminary approvals from Flood Control, Caltrans, 
RCA, and wildlife agencies, and obtained a new 
Caltrans Encroachment Permit. Through innovative 
design strategies and careful project management, 
WEBB successfully advanced the PVSD Channel 
Trail, creating a safe, multi-modal route that 
strengthens regional connectivity while respecting 
environmental constraints.

CLIENT CONTACT
Jessica Galloway
Project Manager
jgalloway@cityofperris.org
951.956.2120 Ext 241

CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 9
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We have assembled a project team of highly experienced engineering and technical personnel with 
extensive experience with active transportation and bikeway infrastructure projects. Our Principal in Charge, 
Dilesh Sheth, PE, TE, and Project Manager, Nick Lowe, PE, TE, have worked on multiple Class I bike path 
and Class II bike lane PS&E projects together and are committed to providing the hands-on leadership the 
City needs for this project. We assure you that our key personnel will be available as proposed throughout 
the project’s duration. We understand and acknowledge the importance of continuity and commit to not 
removing or replacing any designated ‘key’ personnel without prior written approval from the City. 

PROJECT MANAGER

Nick Lowe, PE, TE
Deputy Director

C 87666, TE 3065

PRINCIPAL IN CHARGE

Dilesh Sheth, PE, TE
Senior Vice President

C 65078, TE 2112

B. PROPOSED STAFFING AND PROJECT 
ORGANIZATION

QA/QC

Myung Choo, PE, 
TE

Practice Area Leader
C 79651, TE 2451

TRANSPORTATION 
TEAM

Miguel Hurtado, 
PE 

Senior Engineer
C 88091

Allison Edgerley, 
EIT

Assistant Engineer
EIT 148920

Cole Benner, EIT
Assistant Engineer

EIT 184108

TRAFFIC TEAM

Jaimee 
Bourgeois, PE, TE

Deputy Director
C 66261, TE 2311

Son Le
Project Engineer

Ingrid Mar
Project Engineer

CONSTRUCTION SURVEY 
AND STAKING

Jason Ardery, PE, TE, 
LLS, CPESC, QSD, 

QSP
Deputy Director

C 71508, TE 2618, LLS 
9329

Carlos Silva, LLS
Professional Land Surveyor

LANDSCAPE 
ARCHITECTURE

Jessie Corea, PLA
Associate Landscape 

Architect
PLA 6840

Guillermo Gonzalez, 
PLA, ASIC

Senior Landscape Architect
PLA 6294

DRAINAGE

Joseph Caldwell, PE, 
QSD, QSP, CFM
Practice Area Leader

C 67239

Marco Gonzalez, EIT
Assistant Engineer

EIT 178290

UTILITY CONFLICT 
AND RESEARCH 

Sara Sadeghi 
Associate 

Transportation Planner

Deborah Saulina 
Senior Project 
Coordinator

Geotechnical 
Engineering

Geocon West, Inc.

Railroad Crossing and 
Signal Preemption

STC Traffic, Inc.

Potholing/GPR
Underground 
Solutions, Inc.

Lighting Design/
Electrical Engineering

Visual Concepts 
Lighting, Inc.

SUBCONSULTANTS
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Key Personnel Availability and Commitment
KEY PERSONNEL CURRENT ASSIGNMENTS AVAILABILITY 

Dilesh Sheth, PE, TE

Arts and Music Line, Coachella Valley Association of Governments - 20%
CV Link Community Connectors, Coachella Valley Association of Governments - 10% 
Avenue 50 Between Jefferson and Madison, City of Indio - 5%
Prologis Moorpark Battery Storage Site Planning, City of Moorpark - 5%
PLC North Offsite Infrastructure Improvements, IDI Logistics - 5%
Perris Valley Storm Drain Trail, Phase 2, City of Perris - 5%
Jackson Avenue 50, City of Indio - 10%
Coachella Avenue 50 Improvements, City of Coachella - 10% 
Traffic and Transportation Department - 15%

15%

Nick Lowe, PE, TE

Coachella Active Transportation and Urban Greening, City of Coachella - 15%
Avenue 50 and 52 Widening, City of Indio - 20%
Indio Boulevard Pedestrian and Bicycle Improvements, City of Indio - 10%
HSIP Cycle 12 Railroad Canyon Road Safety Improvements, City of Lake Elsinore - 10%
Cactus/San Bernardino Improvements, City of Rialto - 10%

35%

Sara Sadeghi

Arts and Music Line, Coachella Valley Association of Governments - 40%
Indio Boulevard Pedestrian and Bicycle Improvements, City of Indio - 10%
Washington Street Connector to Arts and Music Line Project, City of La Quinta - 10%
HSIP Cycle 12 Railroad Canyon Road Safety Improvements, City of Lake Elsinore - 10%

30%

Jason Stack, TE, PTOE
(STC Traffic)

8th Street Bike and Pedestrian Rail Crossing Improvements, National City - 20%
Southeast Gateway Line, Metro - 10%

70%

Christian Lambarth, PE, 
TE, PTOE
(STC Traffic)

Southeast Gateway Line, Metro - 15%
North Hollywood to Pasadena BRT Project, Metro - 20%

65%

Adam Lemberg, IMSA III
(STC Traffic)

Case Road Improvements Project, City of Perris  - 10%
America Plaza Pedestrian Enhancements, MTS  - 10%

80%
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Subconsultants
Geocon West, Inc.  
Geotechnical Engineering
24711 Redlands Blvd Unit A, Loma Linda, CA 92354

Geocon has provided geologic services in California for over 48 
years, including seismic hazard analyses, subsurface fault, landslide, 
liquefaction, geotechnical investigations and assessments, geologic 
mapping, and geotechnical evaluation of levee stability. Geocon has 
determined methods and designs necessary for slope stabilization, 
seepage, mitigation of collapsible soils, induced soil settlement, expansive 
soils, subsurface dewatering, and drainage. WEBB has worked with 
Geocon for over 30 years.

STC Traffic, Inc.  
Railroad Crossing, SIgnal Preemption, and CPUC Coordination
5973 Avenida Encinas, Suite 218, Carlsbad, CA 92008

STC Traffic was founded in 2007 to provide specialized traffic engineering 
and Intelligent Transportation Systems expertise throughout Southern 
California. Since then, the firm has become a trusted municipal partner, 
delivering practical solutions to complex transportation challenges. STC 
operates as an extension of City staff, providing traffic engineering, 
transportation planning, and ITS expertise. STC’s multidisciplinary team 
includes licensed traffic and civil engineers, certified planners, IMSA-
certified signal technicians, ITS and network engineers, and former public 
works inspectors, supporting a full-service approach from design through 
implementation. STC remains focused on emerging technology and data-
driven solutions that improve mobility, enhance safety, and strengthen 
communities.

Underground Solutions, Inc.  
Potholing/GPR
120 N Andreasen Dr., Escondido, CA 92029

USI is a Southern California underground utility locating company 
established by experienced utility contracting professionals. Its 
operators provide safe, accurate utility locating using high-velocity air-
driven excavation technology that creates precise access holes without 
damaging existing utilities.

Visual Concepts Lighting, Inc.  
Lighting Design and Electrical Engineering
4858 Mercury Street #210, San Diego, CA 92111

Visual Concepts Lighting, Inc. is a full-service electrical engineering firm 
specializing in sustainable outdoor lighting design. Its experience spans 
streetscapes, residential landscapes, and municipal facilities. The firm 
guides clients from lighting concepts through construction-ready plans. 
With more than 30 years of electrical field experience and 45 years of 
design experience, Visual Concepts Lighting develops practical electrical 
and lighting systems that reflect client goals while helping reduce costly 
change orders during construction.
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Project Understanding
Connect Coachella is the City’s priority investment 
for transforming a high-speed, incomplete corridor 
into a safe and recognizable active-transportation 
spine. The project will extend the existing 
downtown multimodal path along Grapefruit 
Boulevard, connect to CV Link at Avenues 
48 and 54 and the Arts and Music Line, and 
improve access to schools, transit, employment, 
parks, public services, Tribal communities, and 
surrounding neighborhoods.

The ATP application establishes significant 
commitments, including approximately 3.6 miles of 
Class I multimodal path, 5.2 lane miles of Class II 
bicycle lanes, 1.4 miles of sidewalk, 14 enhanced 
crosswalks, 30 curb ramps, and approximately 
64,000 square feet of landscaping. Lighting, shade, 
trailheads, seating, drinking fountains, wayfinding, 
bicycle amenities, public art, and other placemaking 
features are also expected to function as part of one 
connected and accessible system.

The project must address challenging existing 
conditions. Grapefruit Boulevard and Avenue 54 are 
posted at 50 mph and currently lack continuous, 
comfortable facilities for walking and bicycling. 
The corridor also includes drainage constraints, 
railroad interfaces, major utilities, limited right-of-
way, high-voltage IID facilities, traffic signals, and 
active roadway operations. These conditions affect 
the trail alignment, Avenue 54 cross sections, the 
Grapefruit Boulevard/Avenue 54 signal and railroad 
crossing, the Tyler Street roundabout, the Park Lane 
reconfiguration, and connections to other regional 
facilities.

Although the project has advanced to 
approximately 50 percent design, completing it will 
require more than continuing the existing plans. 
The inherited design must be verified against the 
latest field conditions, survey and right-of-way 
information, ATP commitments, utility records, 
agency requirements, and the City’s operational and 
maintenance needs. Decisions affecting utilities, 
property rights, drainage, roadway geometry, 
railroad facilities, and constructability must be 
resolved early so they do not become costly 
changes during final design or construction.

WEBB will establish a single, City-confirmed 
basis of design by reconciling the latest CAD 
files, RFP, and addenda, ATP application, current 
survey, right-of-way information, utility records, 
agency correspondence, and documented field 
observations. This process will identify missing 
improvements, utility conflicts, property impacts, 
infeasible cross sections, and unresolved design 
decisions before they affect the 60 percent plans, 
quantities, cost estimate, or schedule.

Project Approach
WEBB’s approach is based on a straightforward 
principle: the best way to minimize construction 
problems is to identify and resolve them while the 
project is still being designed. Our engineered plans 
will be developed from verified field conditions, 
not solely from record drawings, utility maps, or 
inherited design files. The work will begin with 
a disciplined validation of the existing design, 
followed by early resolution of utility, right-of-way, 
drainage, railroad, accessibility, and constructability 
issues.

Field-verified design: WEBB’s discipline leads 
will review the corridor in the field with the current 
plans, survey, utility information, and known project 
constraints. We will compare what is shown in 
the design files with observable conditions such 
as pavement edges, drainage paths, driveways, 
structures, utility poles, cabinets, valves, railroad 
equipment, landscaping, guardrail, access points, 
and adjacent development. Field findings will be 
documented through photographs and an issue log 
and incorporated into the project base files. This 
designer-led review allows potential conflicts to 
be addressed before plan details, quantities, and 
construction costs are finalized.

Field verification is essential

Early utility investigation and conflict resolution: 
WEBB will request updated utility information, 
prepare a composite utility base map, and maintain 

C. WORK PLAN
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a utility conflict matrix identifying the owner, facility, 
potential conflict, verification needed, responsible 
party, and required resolution date. High-risk 
conflicts, particularly near signal foundations, 
railroad equipment, drainage improvements, 
IID poles, and constrained cross sections, will 
be verified through targeted potholing before 
the affected design is finalized. Our established 
working relationships with local utility providers 
help us identify the appropriate contacts, prepare 
complete requests, clarify requirements, and reduce 
avoidable processing delays. Utility coordination 
will begin early enough to incorporate relocations, 
protection measures, service requirements, and 
owner comments into the PS&E rather than leaving 
them for the contractor to resolve.

Kinder Morgan Petroleum Pipeline

Early railroad coordination: Coordination with 
CPUC, Union Pacific Railroad, Amtrak, and other 
affected agencies will be treated as a critical-path 
activity. WEBB will initiate coordination at the 
beginning of design, establish agency contacts 
and review procedures, and request an early 
diagnostic meeting to confirm requirements for 
the crossing improvements. The roadway signal, 
railroad warning system, signal interconnection 
and preemption, pedestrian and bicycle gates, 
utilities, drainage, right-of-way, and construction 
sequencing will be developed concurrently. WEBB 
will prepare progressive design submittals and 
maintain a railroad coordination log documenting 
comments, responsibilities, decisions, and 
outstanding actions. Our approach is informed by 
the Arts and Music Line, where WEBB successfully 
coordinated with UPRR regarding improvements 
along the railroad corridor, and the Case Road 
and Ellis Road Railroad Crossing, where WEBB 
coordinated with CPUC and the railroad owner/
operator on crossing upgrades, signal preemption, 
pedestrian and bicycle accommodations, and utility 
conflicts. This experience helps WEBB anticipate 

railroad requirements, prepare complete submittals, 
and reduce avoidable review cycles and schedule 
delays.

UPRR Railroad Crossing

Right-of-way and easement verification: WEBB 
will compare the proposed improvements with 
current survey, parcel, right-of-way, and easement 
information at the beginning of design. Potential 
needs for permanent right-of-way, utility easements, 
temporary construction easements, maintenance 
access, or railroad permissions will be identified 
and mapped before the 60 percent design is 
completed. Where feasible, the design will be 
refined to reduce property impacts. When additional 
rights are unavoidable, the City will receive early 
exhibits and supporting information so acquisition 
and coordination can proceed without delaying final 
design or construction.

Integrated constructability reviews: Civil, 
traffic, signal, railroad, drainage, utility, landscape, 
electrical, accessibility, and right-of-way elements 
will be reviewed together. WEBB will check whether 
the improvements can be built in the sequence 
shown, whether access can be maintained, 
whether utility relocations precede construction, 
and whether proposed grading and drainage work 
with actual site conditions. Particular attention will 
be given to signal-foundation conflicts, railroad 
interfaces, trail drainage, fixed-object clearances, 
guardrail, driveway transitions, irrigation, lighting, 
ADA improvements, traffic control, and contractor 
access.

Coordinated, construction-ready PS&E: 
At each milestone, WEBB will reconcile the 
plans, specifications, quantities, bid items, 
measurement and payment provisions, and the 
engineer’s estimate. Formal interdisciplinary and 
constructability reviews will be conducted before 
the 60 percent, 100 percent, and final submittals, 
with comments documented through closure. This 
process is intended to reduce bid ambiguity, field 
redesign, utility conflicts, requests for information, 
change orders, and schedule disruptions during 
construction.
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Key Issues
1. Trail Alignment and Design
There are minimal to no existing pedestrian or 
bicycle facilities in the Project area, and the 
Project’s foremost goal is to provide a safe and 
functional facility for those vulnerable users. Proper 
placement and design of the proposed Class I 
trail is imperative to the long-term success of the 
Project. Grapefruit Boulevard is classified as a 
Major Arterial with Bike Facilities in the City’s 2035 
General Plan. While the proposed Class I trail is 
not incorporated into that roadway classification, 
adequate cross-sectional width should be provided 
to ensure Grapefruit Boulevard can be eventually 
widened to its ultimate 6-lane configuration. The 
Class I trail should also be designed to seamlessly 
integrate with future widening plans, including trail 
elevation and slope. However, there are challenges 
with simply placing the Class I trail at the proposed 
ultimate location. Existing topography and drainage 
patterns may have the trail placed in a low-lying 
area where it could be difficult to maintain due to 
erosion and soil transport. Proposed ultimate trail 
elevations may require steepened slopes and a 
potential need for erosion control measures. Sheet 
flows may also gradually erode the soil adjacent to 
the Class I trail and cause undermining and damage 
to the trail. For this Project, the Class I trail should 
be placed at the ultimate location only if there are 
no significant issues with low-lying areas or grading. 
Where necessary, the trail should be designed 
with erosion control measures in mind to prevent 
undermining and reduce maintenance. WEBB has 
the in-house expertise to collect field topography, 
analyze drainage patterns, identify ultimate 
alignments, and design a safe and sustainable trail.

\

Existing swale and utilities in trail alignment

2. Grapefruit Boulevard/Avenue 54 Traffic Signal 
and Railroad Crossing
The intersection of Grapefruit Boulevard and 
Avenue 54 will be the most complex design task of 
this Project. The intersection is to be outfitted with 
a new six- or eight-phase traffic signal that includes 
channelized right-turn lanes for the Grapefruit 
Boulevard approaches. The existing Union Pacific 
railroad tracks lie approximately 190’ to the east 
of the intersection and have frequent freight and 
passenger rail traffic. This close proximity requires 
close coordination with the California Public Utilities 
Commission (CPUC), Union Pacific, and Amtrak. 
CPUC handles railroad crossing construction and 
maintenance throughout the state, while Union 
Pacific is the track and right-of-way owner. Amtrak’s 
Sunset Limited rail service line also operates on the 
tracks. Coordination with these stakeholders will 
need to occur early and often to keep all parties 
notified of Project status, plan submittals, and 
design conflicts. 

The traffic signal will need to be designed 
concurrently with railroad crossing improvements. It 
is expected that the CPUC will require the existing 
railroad crossing equipment to be upgraded to the 
latest standards with the Project. The traffic signal 
will need to be interconnected with the railroad 
crossing cabinet and be programmed to meet 
the latest Federal Railroad Administration (FRA) 
and CPUC requirements for crossing safety and 
operations. 

A field review conducted in July 2026 identified 
several existing overhead and underground utilities 
in the vicinity of the proposed traffic signal and 
existing railroad crossing. These utilities include 
overhead 92kV Imperial Irrigation District (IID) 
transmission lines, IID distribution lines, 24-inch 
culverts, an active Kinder Morgan oil line, a Williams 
Communications fiber-optic line, a high pressure 
gas line, sewer, water, and telecom. The significant 
number of traffic signal poles and railroad 
crossing appurtenances required for the Project 
improvements will require thorough utility research 
and utility potholing during design. While some 
utilities may be relocated, it is preferable to identify 
clear, acceptable locations for pole foundations. 

Page 100

Item 11.



CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 16

Utilities near UPRR crossing

Fortunately, WEBB has completed the design of 
a nearly identical intersection at the intersection 
of Case Road and Ellis Road in the City of Perris. 
The intersection work included a new traffic signal, 
an upgraded railroad crossing, roadway widening 
improvements, pedestrian and bicycle railroad 
crossings, and utility relocations. The intersection 
has a similar skew and geometry, including a nearby 
railroad crossing. Work on this intersection included 
coordination with CPUC, Southern California 
Regional Rail Authority (SCRRA), the City of Perris, 
nearby property owners, and utility agencies. 
The signal also includes direct coordination with 
the adjacent railroad crossing controller and 
the preparation of railroad preemption timing 
calculations. The improvements in Perris are under 
construction and are expected to be completed by 
the end of 2026. WEBB’s direct experience with this 
type of intersection improvement will greatly benefit 
the Project’s timeline, budget, and impact. Please 
see Appendix D for a comparison between the two 
projects.

3. Utility Conflicts along Avenue 54
Avenue 54 between Frederick Street and Harrison 
Street is proposed to be widened to accommodate 
new Class II buffered bike lanes. However, the 
nearby wood power poles and accompanying 
guardrail installations may conflict with the 
proposed improvements. The Caltrans Highway 
Design Manual (HDM) specifies a minimum of 20’ of 
clear recovery zone for conventional highways with 
posted speeds greater than 35 mph. This means 
that there should be at least a 20’ distance between 
the edge of the traveled way and the face of a fixed 
object for safety purposes. Measurements during 
a recent field review determined that the existing 
poles are approximately 13’ from the edge of the 
pavement on Avenue 54. The poles are within the 
clear recovery zone, but are currently shielded by 
small sections of diagonally-aligned guardrail. The 
Project’s proposed roadway width is 40,’ which 
brings the edge of pavement nearly adjacent to the 

power poles and provides only 8’ of clear distance 
between the edge of vehicular travel way and the 
poles. This leaves no room for any type of guardrail 
installation, as guardrail generally requires at least 
18” from the back of the guardrail post to the face 
of the fixed object. 

Existing power pole and guardrail

WEBB’s solution for these utility pole conflicts is 
to reduce the width of the proposed roadway to 
make room for a safety-enhancing guardrail at each 
affected power pole location. It appears that only 
a few feet of space will be needed. Reducing the 
travel lanes to 11’ instead of 12’ and reducing one 
or both of the bike lane buffers should be adequate. 
This revision would allow the power poles to be 
property shielded with guardrail while maintaining 
buffered bicycle lanes. Other alternatives such as 
relocating the power poles or widening the south 
side of Avenue 54 would add significant cost and 
right-of-way impacts to the Project and are not 
currently recommended. 

The proposed 12’ Class I trail on Avenue 54 from 
Grapefruit Boulevard to Polk Street also appears to 
have conflicts with the existing wood power poles. 
In addition, these poles support 92kV transmission 
lines which can be prohibitively expensive to 
relocate. A recent field measurement revealed that 
the existing poles are approximately 9’ to 10’ from 
the existing back of curb. The proposed Class I trail 
is shown to be curb adjacent which brings the trail 
in direct conflict with the power poles. The HDM 
has a minimum width of 8’ for Class I trails with 10’ 
of width being preferred. The HDM also requires 
a 2’ shoulder and a 2’ minimum clearance to 
obstructions. Furthermore, the minimum separation 
between the Class I trail and the edge of vehicular 
travel way is 5’. As currently shown in the RFP, the 
12’ Class I trail between Grapefruit Boulevard and 
Polk Street is not feasible. 
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10’ measurement from pole to curb

Potential solutions that do not involve the relocation 
of the existing power poles would significantly 
change the proposed cross section of the street. 
One alternative is to replace the Class I trail in 
this area with a sidewalk and install Class II bike 
lanes in the street. This would require the removal 
of a westbound travel lane. Bicycles traveling 
westbound could utilize a ramp located near the 
railroad crossing to access the proposed pedestrian 
and bicycle railroad crossing gates. This solution 
would preserve the existing curb and median 
locations while providing both pedestrian and 
bicycle facilities. However, vehicular capacity would 
be reduced.

A second alternative requires the removal and 
reconstruction of existing curb improvements. 
Reconstructing the curb approximately 10’ to the 
south would provide enough clearance for the 12’ 
Class I trail and its required shoulders and roadway 
spacing. Landscaping can be installed between the 
road and the trail to provide physical separation. 
Similar to the previously discussed alternative, a 
westbound vehicle lane would be removed and 
roadway capacity will be reduced. 

Finally, the eastern-most segment of the Avenue 54 
improvements proposes a 12’ Class I trail adjacent 
to the westbound travel lane. Fortunately, there is 
a substantial amount of landscaped area in this 
segment that can be relocated between the street 
and the Class I trail. This reconfiguration may 
also provide improved Class I trail alignment with 
the ramp from the CV Link mainline. Please see 
Appendix E  for potential project layout revisions.  

Scope of Work
WEBB provides this scope of work for the City of 
Coachella in support of the Connect Coachella City 
Project No. ST-138. Our team brings a depth of 
experience in civil engineering, active transportation 

design, and bikeway infrastructure planning and 
PS&E development, ensuring a comprehensive and 
efficient approach tailored to the project’s unique 
requirements. 

TASK 1. PROJECT MANAGEMENT

	▶ 1.1 Kickoff and PDT Meetings
We will schedule and attend meetings in the 
planning phase as follows:

a. Kick-off Meeting including Subconsultants and 
Agencies
b. Monthly Project Development Team (PDT) 
Meetings

We will schedule, chair, and prepare meeting 
agendas and minutes for all meetings. The agendas 
will be submitted to the City for review at least one 
working day before the meeting. The minutes will 
be distributed within five working days after the 
meeting to all attendees, all invited individuals, 
and the City’s Project Manager. The minutes shall 
include, but not be limited to, a list of attendees, a 
summary of discussion items, a decision log, any 
pertinent information, action items, and follow-up to 
action items.

We will prepare project schedules for the major 
phases (PS&E, Utility Coordination, and Right-
of-Way/Construction Support) utilizing Microsoft 
Project. The project schedules will be divided 
into tasks and subtasks in full detail, including, 
but not limited to, City review timelines, critical 
path activities, and outside dependencies such as 
permits, utilities, and third-party agencies.

	▶ 1.2 Project Management and Coordination
We will plan, organize, direct, and monitor project 
work activities and resources in accordance 
with the contract scope, schedule, and budget 
for the Connect Coachella project. This task 
involves ongoing general project management 
with the City, subconsultants, and stakeholders, 
including preparing contract documents, memos, 
letters, emails, and making phone calls, as 
well as maintaining project files. This activity 
commences after receipt of the Notice-to-Proceed, 
continues through the submittal of key final project 
deliverables, and concludes upon completion of 
construction and closeout. For this scope of work, 
we assume a project duration of 18 months.
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	� Task 1 Deliverables 

	; Project Management
	; PDT Meetings (assumption of 18 meetings)
	; Meeting Agendas and Minutes (electronic)
	; Monthly Status Reports (electronic)
	; Project Schedules (three)
	; Monthly Invoices
	; Quality Control Documentation

TASK 2. FIELD TOPOGRAPHIC SURVEY 
AND BASEMAP

	▶ 2.1 Field Topographic Survey
WEBB’s in-house field survey and base mapping 
team will conduct a thorough survey of the project 
extents to aid the City in meeting the project’s 
goals.

•	 Field locate and recover an existing 
benchmark and establish a survey datum for 
the project. Vertical datum shall be based 
on the North American Vertical Datum of 
1988 (NAVD88), and Horizontal control will 
be North American Datum of 1983 (NAD83) 
State Plane Coordinates, Zone VI, unless 
otherwise requested. 

•	 Conduct a field topographic survey of project 
limits to obtain existing ground surface 
elevations along Grapefruit Boulevard, 
extending approximately 40 feet beyond the 
edge of pavement on the east side of the 
street. In addition, the survey will include 
Avenue 54, where roadway widening and 
curb return improvements are proposed, 
extending approximately 20 feet beyond 
the edge of pavement on the north side 
of the street. Survey to include existing 
curb, gutter flowline, crown line, edge of 
pavement, ADA ramps, driveways, median, 
meters, catch basins, utilities boxes/
vaults, overhead utility lines (near potential 
conflicting improvements), walls, fence, 
landscaped areas, streetlights, and utility 
poles. Intersections that require curb ramp 
improvements, roundabout improvements, 
lane reconfigurations, trail amenities, and 
median construction will undergo a thorough 
topographic survey to obtain all features and 
elevations needed for design. 

•	 Provide a minimum 1” = 40’ scale digital 
topographic survey of the project areas with 
one-foot contours.

•	 Process and draft field survey data and 
prepare electronic CAD files for the existing 
ground features (FT) file, Civil 3D existing 

ground surface (TO) file, and existing plan 
(XP) file for design teams’ use.

In areas where only signing and striping 
improvements are proposed, field topography is 
not needed. These areas will be added to the CAD 
existing plan (XP) file using the latest scaled and 
geolocated Nearmap aerial images.
	▶ 2.2 R/W Research and Basemap
•	 Utilizing available public records research 

tools, research and compile reference 
materials pertaining to the alignment, 
including reference Record Maps, Corner 
Records, Tie Sheets, Right-of-Way, and 
Easement Documents.

•	 Perform a field survey to locate and recover 
existing survey monuments and establish 
survey control for the project. Horizontal 
control and basis of bearings shall be based 
on the California State Plane Coordinate 
System, North American Datum of 1983 
(NAD83), Zone VI.

•	 Utilizing available record data obtained from 
public records research, together with copies 
of deeds/right-of-way dedications provided 
by the City of Coachella and County of 
Riverside, analyze and map the right-of-way 
lines for the project alignment and compare 
the measured right-of-way distances to 
record distances to ensure reasonable 
horizontal control (if record distances are not 
available, measured distances to the adjacent 
record monuments will be shown).

•	 Prepare a base map delineating existing 
right-of-way lines obtained from our records 
research, field survey data, and documents 
provided. Documents used to establish 
property/right-of-way lines will be noted.

Right-of-Way will be mapped based on available 
record data. Existing right-of-way dedicated by 
separate document(s) shall be provided by the 
City of Coachella. Cost to obtain and provide 
Title Reports to identify and obtain right-of-way 
documents is not included in this scope of work.

This scope of work does not include a record of 
survey. If it becomes necessary to file a record of 
survey and/or set survey monuments, separate 
authorization will be needed.
	▶ 2.3 Field Review

The WEBB design team will conduct field review(s) 
as necessary to acquire additional design 
information regarding the proposed improvement 
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locations, existing conditions, traffic and user 
patterns, and unforeseen conditions. The team will 
take photos, record video, take measurements, and 
take notes as needed for reference during design. 
Any obvious maintenance or unsafe conditions 
identified in the field during the review will be 
communicated to the City.

TASK 3. GEOTECHNICAL SURVEY

Our geotechnical subconsultant will perform the 
following tasks as part of their geotechnical analysis 
for the Connect Coachella Project: 

•	 Prepare and submit a boring location plan for 
City review and approval.

•	 Mark the boring locations and notify 
Underground Surface Alert of Southern 
California to mark any subsurface utility 
locations near our proposed excavation 
locations. Additionally, the civil engineer 
should provide plans depicting the locations 
of all utilities in the project area.

•	 Prepare and submit a no-fee encroachment 
permit for the work.

•	 Hire a traffic control subcontractor to provide 
manned traffic control during drilling.

•	 Excavate six (6) borings with percolation 
tests along the Grapefruit Boulevard trail and 
amenity areas, three (3) borings at the Tyler 
Street roundabout area, and four (4) borings 
along Avenue 54 in the street widening 
areas. In addition, five (5) soil samples will 
be collected in the proposed landscaped 
areas to aid in landscape planting 
determination. Measure the thickness of the 
asphaltic concrete and aggregate base and 
photograph pavement conditions. Borings 
will be logged in accordance with USCS 
criteria. Excavations will be backfilled with 
native soil upon completion and capped with 
asphalt cold patch within the roadway. 

•	 Perform laboratory testing, which is 
anticipated to simulate conditions 
encountered during the investigation with 
respect to the proposed improvements.

•	 Prepare a geotechnical report for the 
project, providing the core and boring logs, 
a plan depicting the geologic conditions 
encountered and boring locations, laboratory 
test results, recommendations for pavement 
sections, subgrade preparation, earthwork 
and embankment recommendations, 
settlement and slope stability, and use of 
onsite soils as fill.

	� Task 3 Deliverables

	; Geotechnical Report with Test Results
	; Recommendations for Pavement Sections
	; Earthwork Recommendations

TASK 4. UTILITY RESEARCH AND 
COORDINATION

	▶ 4.1 Utility Research and Mapping
Record request forms will be sent to all utility 
owners requesting as-built facilities and available 
record drawings. Additional research will be 
performed with the City, IID, SoCalGas, Kinder 
Morgan, and telecom providers to identify the 
locations and potential existence of public and 
private utility facilities within the project limits. This 
will include water and sewer facilities, electrical 
distribution lines and poles, gas lines, and 
communication infrastructure.

Upon compiling as-built information from utility 
owners, we will conduct a site visit to identify all 
existing improvements shown on the as-builts to 
verify their accuracy and note facilities such as 
manholes and valves identified in the as-built plans 
but not visible in the field. These conditions will be 
flagged and sent to our project survey team. 

We will utilize as-built data and maps obtained from 
the utility companies to prepare existing utility base 
mapping and identify all utilities on the plans within 
the project limits. The utility mapping developed 
for the PS&E will be verified through topographic 
surveys.
	▶ 4.2 Utility Service Coordination

We will coordinate with IID and Coachella Water 
Authority to provide new electrical service locations 
for the two new traffic signals and to provide 
irrigation and water service points for the Project’s 
landscaping and trail amenity improvements. 
as needed. This includes coordination with 
these agencies to notify them of improvements, 
preparation of agency forms and electronic files, 
and finalizing work orders and service locations.
	▶ 4.3 Utility Conflict Coordination

We will perform the typical “ABC” process of utility 
letters, which includes:

•	 Utility “A” Letter: Record request forms will 
be sent to each utility to request as-built 
mapping of their facilities as discussed in 
Task 4.1 above.

•	 Utility “B” Letter: Maps showing the utility 
mapping and the proposed improvements 
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will be sent to the utility companies for 
verification.

•	 Utility “C” Letter: Final plans, along with a 
letter, will be sent to the utility companies 
showing the existing utilities and the final 
design.

We will call the utility companies as needed until 
we receive a written response from each potentially 
conflicting utility. We will identify all known utilities 
that potentially conflict with the planned project 
improvements and determine special requirements 
for facilities, including protection, relocation, right-
of-way easements, and construction constraints. 
We will coordinate with utility companies to 
schedule utility relocations before the start of 
construction, where feasible, and to sequence 
relocations with the City’s construction phasing.
	▶ 4.4 Utility Potholing

Potholing will be performed to locate utilities that 
may pose conflicts in high-risk areas, including 
where traffic signal pole foundations and multi-
use paths are proposed. We have retained an 
underground investigation subconsultant to 
determine the depths, material types, and sizes 
of known critical facilities. Upon completion of all 
pothole services, the project survey team will be 
notified to field- survey each potholed location. It 
is assumed that a maximum of approximately 30 
potholes, distributed at critical conflict locations 
along Grapefruit Boulevard and Avenue 54, will be 
performed for this project and are included in the 
scope of work; this assumption can be refined in 
coordination with the City during design.

	� Task 4 Deliverables

	; Records obtained from the City and outside 
agencies

	; Utility locations shown on the base mapping
	; IID work orders for new traffic signals
	; CWA points of service for irrigation
	; Certified List of Utilities per Dig-Alert
	; Utility Conflict Mapping Procedure (“ABC” 

Letters)
	; Utility Pothole Field Surveys and Summary

TASK 5. PRELIMINARY ENGINEERING 
AND CONCEPTUAL DESIGN

	▶ 5.1 Alignment and Feasibility Analysis
WEBB will review the field topo, right-of-way 
locations, existing utility information, trail and 
improvement sizing and separation requirements, 
and City input to determine a preferred alignment 
for the Class I trail along Grapefruit Boulevard and 
Avenue 54. WEBB will also use that information to 

confirm the intersection improvements, including 
the Tyler Street roundabout sizing and location. 

A conceptual layout will be prepared showing the 
field topo information, existing right-of-way, existing 
utilities, and proposed trail lighting and landscaping 
improvements. Cross sections will be provided for 
key areas. The layout will include roadway widening 
areas, intersection improvements, the Class I trail 
alignment, and railroad crossing geometrics. 
	▶ 5.2 Architectural Renderings

Renderings of the proposed improvements will 
be prepared based on the conceptual layout and 
will be included in the conceptual layout package. 
Renderings shall be in color and include trail 
improvements, landscaping, and trail amenities.
	▶ 5.3 Stakeholder Coordination

WEBB will present the findings and improvement 
recommendations to the City. It is expected that the 
layout will be modified up to two times based on 
City input.

	� Task 5 Deliverables

	; Conceptual Layouts and Design
	; Architectural Renderings

TASK 6. FINAL DESIGN PLANS, 
SPECIFICATIONS, AND ESTIMATE (PS&E) 
(60%, 100%, MYLAR)

	▶ 6.1 Roadway Plans
Roadway improvement plans will be prepared at 
1”=40’ scale with details at 1”=10’ or 1”=5’ scale as 
needed. Existing features and utilities will be shown 
in gray while proposed improvements will be shown 
in black. Callouts for items to be protected in place, 
relocated, salvaged, or removed will be provided. 
Dimensions will be provided throughout the extents 
of improvements and at key locations. The planset 
will include a title sheet, general notes, construction 
notes, cross-section details at key locations, 
demolition plans, improvement plans, and detail 
sheets. Trail plans may include a profile along the 
length of the improvements if deemed necessary. 
Design details for all ADA curb ramps, driveways, 
and key locations will be provided and include 
elevations, grades, and tie-in points. Grading areas 
will be shown with slope elevations and grades. 
Roadway centerline and top-of-curb profiles will be 
provided for all roadway improvement areas.

The roadway improvement plans will include four 
primary locations. The Grapefruit Boulevard Class I 
trail will include trail design, grading details, lighting 
locations, amenity and hardscape locations, ramps, 
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and other features necessary for a safe, continuous 
corridor. The Park Lane reconfiguration will include 
demolition of existing pavement and hardscape 
along with expansion of hardscape and inclusion of 
trail improvements.

The Tyler Street roundabout will include careful 
design of drainage and ADA paths of travel along 
with considerations for vehicular traffic. It is 
assumed that the provided geometric layout for 
the Tyler Street roundabout have been analyzed 
with a fastest path analysis to determine proper 
deflection, radii, and other design alignments. If it 
is determined that the roundabout has not been 
analyzed appropriately or has geometric errors, 
a separate scope and budget will be prepared to 
conduct a full and proper analysis to finalize the 
geometric layout.

Avenue 54 roadway widening areas will include 
match pavement designs to extend the edge of 
pavement to the necessary width. More importantly, 
design and material recommendations for power 
pole shielding will be provided using the latest 
HDM requirements and Caltrans Standard Plans. 
Shielding length, type, and sizing will be calculated 
based on Caltrans methodologies. Curb ramp 
construction details and sidewalk designs will be 
provided where needed.
	▶ 6.2 Traffic Signal Modification Plans (6 

Locations)
There are six (6) identified locations for traffic signal 
modifications: Grapefruit/Avenue 48, Grapefruit/
Avenue 49, Grapefruit/Gateway Center, Grapefruit/
Park Lane, Grapefruit/Sunset Drive, and Avenue 
54/Harrison. These locations appear to need 
minor traffic signal modifications, including new 
crosswalks, pedestrian signal heads, pedestrian 
audible push buttons, push-button posts, and minor 
signal timing revisions. Changes are not expected 
for existing signal phasing, signal poles, signal 
controller equipment, signal timing, or other non-
trail-related improvements. 

Traffic signal modification plans are to be at 
1”=20’ scale and show the entire intersection, pole 
locations, conduit runs, equipment locations, pole 
schedule, conductor schedule, and applicable 
construction notes. It is expected that the 
modifications to the traffic signals will be related 
only to the adjacent trail improvements. The design 
of other unrelated items such as CCTV cameras, 
V2X controllers, interconnect, and signal head 
backplates are not included in this scope. Plans to 

be prepared in accordance with the latest Caltrans 
Standard Plans and Specifications, CAMUTCD 
standards, and City requirements. Signal timing 
sheet modifications will utilize the existing signal 
timing sheets. Signal timing changes will be 
coordinated with CVAG to ensure compatibility 
with the existing CV Sync traffic signal coordination 
project. 
	▶ 6.3 Signing and Striping Plans

Signing and striping plans shall be prepared in a 
1” = 40’ scale format and will show existing and 
proposed striping, pavement legends, sign types 
and locations, and all other ancillary details. Bicycle 
improvements will be incorporated to provide 
smooth transitions between differing bicycle facility 
types. The corridor improvements will also be 
analyzed to determine if additional warning signage 
is needed for driveways. The signing & striping 
plans will conform with Caltrans Standard Plans and 
Specifications, CAMUTCD standards, and the City’s 
requirements.
	▶ 6.4 Avenue 54/Polk Street New Traffic Signal

A new traffic signal is expected to be required at 
the intersection of Avenue 54/Polk Street. Traffic 
signal plans are to be at 1”=20’ scale and show the 
entire intersection, pole locations, conduit runs, 
equipment locations, pole schedule, conductor 
schedule, and applicable construction notes. 
Bicycle phasing may be included in the plans. 
Plans to be prepared in accordance with the 
latest Caltrans Standard Plans and Specifications, 
CAMUTCD standards, and City requirements. 
Signal timing sheets will be prepared and will 
assume free, uncoordinated operation.
	▶ 6.5 Grapefruit/Ave 54 New Traffic Signal and 

RR Crossing
A new traffic signal is expected to be required at 
the intersection of Grapefruit/Avenue 54 adjacent 
to the UPRR crossing. Traffic signal plans are to be 
at 1”=20’ scale and show the entire intersection, 
pole locations, conduit runs, equipment locations, 
pole schedule, conductor schedule, and applicable 
construction notes. Railroad crossing improvement 
plans will be at 1”=20’ scale and show the 
proposed medians, track crossings, gate arms, 
crossing equipment and signage, and tracks. 
Interconnect with the adjacent railroad crossing 
will be included. Railroad crossing preemption, 
phasing, and timing calculations will be prepared 
to ensure safe crossings. Plans to be prepared 
in accordance with the latest Caltrans Standard 
Plans and Specifications, CAMUTCD standards, 
and City requirements. Signal timing sheets will 
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be prepared and will be coordinated with CVAG 
to ensure compatibility with the existing CV Sync 
traffic signal coordination project. It is anticipated 
that the intersection lane layout and crosswalk 
locations will change from the RFP exhibit due to 
track operations and safety considerations.
	▶ 6.6 Landscape Construction Documents

Preparation of landscape construction documents 
will utilize feedback from the conceptual design 
provided by the city and specify precise materials, 
model numbers, dimensions, irrigation components, 
planting, associated details, and specifications 
for all elements proposed. A separate Title Sheet, 
including the project title, overall landscape scope 
of work, sheet index, vicinity map, and overall site 
plan/key plan, will be included. The scope shall 
encompass all landscape components as described 
in the RFP and shall be submitted at the 60%, 
100%, and mylar stages. The scope and specific 
components of the Landscape Construction 
Documents shall be as follows:

a. Landscape Construction Plans shall consist 
of construction layout plans with dimensions, 
material callouts, and schedules, and details 
necessary to document the installation of 
hardscape improvements and site amenities 
identified within the path user amenity zones, 
roundabouts, and related hardscape interfaces 
per the approved Conceptual Landscape Plan. 
The drawings shall include paving materials, 
suggested spaces for artwork (artwork not 
included), trailhead monuments/signs, shade 
structures, site furnishings, signage designs, 
applicable construction details, and technical 
specifications required to support permitting 
and construction. This scope also assumes 
coordination with the lighting and electrical 
engineering consultant.

b. Landscape Irrigation Plans for the project 
area shall be prepared in accordance with 
the latest applicable Model Water Efficient 
Landscape Ordinance (MWELO), local water 
agency requirements, and governing codes. 
The irrigation documentation shall include 
irrigation legends, notes, schedules, technical 
specifications, and construction details 
necessary for a complete and coordinated 
irrigation system. The irrigation design shall 
either coordinate use of an existing water and 
power connection as determined during the 
“Research” phase or coordinate with the civil 
engineering team to propose new electrical and 

water meter service locations. This task will also 
include supporting hydraulic calculations and 
irrigation run time scheduling recommendations 
for establishment and pre-establishment periods.

c. Landscape Planting Plans for the project area 
shall be prepared for the areas as suggested by 
the RFP. The approved Conceptual Landscape 
Plan and selected plant palette shall set the 
basis for design. The planting plans shall include 
plant layout, plant legends, schedules, notes, 
details, and technical specifications necessary 
for construction and permitting. Plant schedules 
shall identify botanical and common plant 
names, container sizes, quantities, water use 
classifications, spacing, and other pertinent 
planting information. 

	▶ 6.7 Trail Lighting Plans
Trail lighting plans will include electrical site plans, 
fixture details, conduit and conductor routing, 
electrical panel schedules, load and voltage drop 
calculations, and photometric analysis. Lighted 
areas are to include trail and amenity areas.
	▶ 6.8 Project Specifications

The City of Coachella will provide its boilerplate 
Specifications and Technical Provisions in 
Microsoft Word format. We will compile the project 
specifications, including the project-specific scope 
of work in the Technical Specifications, and provide 
Special Technical Provisions beyond the City’s 
standard Technical Provisions, as needed. WEBB 
will provide a bid schedule, special provisions, 
and technical specifications at the 100% and Final 
submittals. The specifications shall be signed by a 
civil engineer registered in the State of California, 
certifying that the specifications are complete and 
ready for bidding. The latest edition of the Caltrans 
Standard Specifications will be used on the project.
	▶ 6.9 Cost Estimate

We will provide a construction quantity and cost 
estimate with each set of plans submitted. The 
unit costs shall be based on the most recent cost 
information for similar projects in the area, compiled 
by us and approved by the City. The estimated 
items of work with quantities shall include, but not 
be limited to, itemizing all removals, clearing and 
grubbing, relocations, sidewalk and trail, curb and 
gutter, driveway approaches, asphalt concrete 
(AC), application/painting of pavement legends and 
striping, signs, traffic signals, traffic control, lighting, 
and drainage improvements.
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	� Task 6 Deliverables

	; 60%, 100%, and Mylar Street Improvement 
Plans

	; 60%, 100%, and Mylar Traffic Signal Plans
	; 60%, 100%, and Mylar Signing & Striping 

Plans
	; 60%, 100%, and Mylar Lighting Plans
	; 60%, 100%, and Mylar Landscape 

Construction Plans
	; 100% and Final Technical Specifications and 

Special Provisions
	; 60%, 100% and Final Construction Cost 

Estimates

TASK 7. BID SUPPORT SERVICES
WEBB will attend up to 1 pre-bid meeting with the 
City, prospective bidders, and other stakeholders to 
provide background on the project and answer any 
questions. The pre-bid meeting is expected to be 
held at Coachella City Hall or the project site.

WEBB will provide official electronic responses 
to bidder inquiries during the bidding period. It is 
expected that the City will facilitate the receipt and 
distribution of questions and responses. WEBB 
aims to provide responses to inquiries within 48 
hours of receipt. Addenda to the PS&E documents 
will be prepared during the advertisement period, if 
required.

TASK 8. CONSTRUCTION SUPPORT 
SERVICES

WEBB will support the project throughout 
construction to ensure the project is completed 
smoothly and successfully. It is assumed the City 
will pay for Tribal Monitoring, if required.

WEBB will attend up to 1 pre-construction meeting 
with the City, contractors, and other stakeholders 
to provide technical support and information and to 
answer any questions. It is expected that the pre-
construction meeting will be held at Coachella City 
Hall or at the project site.

WEBB will review equipment and material 
submittals (up to 10) throughout the course of 
project construction. Reviews will verify submittal 
compliance with plans, specifications, and the 
intent of the project. It is expected that the City 
will facilitate the receipt and distribution of the 
submittals. WEBB aims to provide submittal review 
responses within 72 hours of receipt.

WEBB will respond to contractor RFIs and change 
orders (up to 10) throughout the course of roadway 

construction. It is expected that the City will 
facilitate the receipt and distribution of RFIs, change 
order requests, and responses. WEBB aims to 
provide RFI responses within 72 hours of receipt 
and change order responses within 96 hours of 
receipt.

TASK 9. CONSTRUCTION STAKING
WEBB to provide construction staking services 
through the course of construction. Construction 
staking services include coordination with the City 
and contractor, office support, establishing survey 
control, staking of all improvements and project 
limits. It is expected that this project will require 
16 staking mobilizations with a minimum 48-hour 
advance notice. Services also include survey 
monument preservation which includes preparation 
of pre-construction and post-construction corner 
records. Corner records to be signed and stamped 
by a licensed land surveyor and submitted to 
Riverside County for recordation. It is expected that 
12 survey monuments may be disturbed due to 
construction.

TASK 10. RECORD DRAWINGS
WEBB will review contractor markups and RFIs 
upon receipt at the end of construction. WEBB will 
conduct field reviews of the completed project to 
verify conditions and deviations from the plans. We 
assume no responsibility for the accuracy of the 
information provided by the contractor. WEBB will 
prepare as-built record drawings of the plans and 
submit them to the City within 45 days of receipt of 
markups.

TASK 11. OPTIONAL TASKS

	▶ 11.1 Utility Certification
WEBB will finalize and confirm utility clearances 
with the proposed improvements and document the 
findings per Caltrans LAPM requirements. WEBB 
Will coordinate with Caltrans for final and approved 
utility certification.
	▶ 11.2 Right of Way Certification

WEBB will finalize and confirm existing right of way 
with the proposed improvements and document the 
findings per Caltrans LAPM requirements. WEBB 
Will coordinate with Caltrans for final and approved 
right of way certification.
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ID Task Name Duration Start Finish Predecessors

1 Contract Award 0 days Mon 9/14/26 Mon 9/14/26
2 Project Kick-Off Meeting 0 days Thu 9/17/26 Thu 9/17/26 1FS+4 days
3 Connect Coachella PS&E and Construction 792 days Fri 9/18/26 Mon 10/1/29 2
4 Research, Preliminary Engineering, and Coordination 390 days Fri 9/18/26 Thu 3/16/28
5 City to Provide 50% Plans and Files 5 days Fri 9/18/26 Thu 9/24/26 2
6 Task 2 - Field Topographic Survey and Base Map 30 days Fri 9/25/26 Thu 11/5/26 5
7 Field Survey 30 days Fri 9/25/26 Thu 11/5/26
8 R/W Research and Basemap 30 days Fri 9/25/26 Thu 11/5/26
9 Field Review 1 day Fri 9/25/26 Fri 9/25/26

10 Task 3 - Geotechnical Survey 30 days Fri 9/18/26 Thu 10/29/26
11 Task 4 - Utility Research and Coordination 390 days Fri 9/18/26 Thu 3/16/28 2
12 Utility Research and Mapping 30 days Fri 9/18/26 Thu 10/29/26 2
13 Utility Service Coordination 300 days Fri 10/30/26 Thu 12/23/27 12
14 Utility Conflict Coordination 300 days Fri 10/30/26 Thu 12/23/27 12
15 Utility Potholing 30 days Fri 7/16/27 Thu 8/26/27 33
16 UPRR and CPUC Coordination and Permitting 390 days Fri 9/18/26 Thu 3/16/28 2
17 Task 5 - Preliminary Engineering and Conceptual Design 75 days Fri 11/6/26 Thu 2/18/27
18 Alignment and Feasibility Analysis and Conceptual Design 60 days Fri 11/6/26 Thu 1/28/27 8
19 Architectural Renderings 15 days Fri 11/6/26 Thu 11/26/26 8
20 Stakeholder Coordination 15 days Fri 1/29/27 Thu 2/18/27 18
21 Final Plans, Specifications, and Estimate (PS&E), Construction 682 days Fri 2/19/27 Mon 10/1/29
22 Task 6 - Final Plans, Specifications, and Estimate (PS&E) 280 days Fri 2/19/27 Thu 3/16/28
23 60% PS&E (Plans and Cost Estimate) 105 days Fri 2/19/27 Thu 7/15/27
24 Street Improvement Plans 60 days Fri 2/19/27 Thu 5/13/27 20
25 Traffic Signal Modification Plans 60 days Fri 2/19/27 Thu 5/13/27 20
26 Signing and Striping Plans 60 days Fri 2/19/27 Thu 5/13/27 20
27 Traffic Signal Plans 80 days Fri 2/19/27 Thu 6/10/27 20
28 Traffic Signal and Railroad Crossing Plans 80 days Fri 2/19/27 Thu 6/10/27 20
29 Landscdape Construction Documents 80 days Fri 2/19/27 Thu 6/10/27 20
30 Trail Lighting Plans 80 days Fri 2/19/27 Thu 6/10/27 20
31 QAQC 10 days Fri 6/11/27 Thu 6/24/27 30
32 Construction Cost Estimate 10 days Fri 6/11/27 Thu 6/24/27 30
33 City Staff Review of 60% PS&E 15 days Fri 6/25/27 Thu 7/15/27 32
34 100% PS&E (Plans, Specs and Cost Estimate) 110 days Fri 7/16/27 Thu 12/16/27 33
35 Street Improvement Plans 60 days Fri 7/16/27 Thu 10/7/27 33
36 Traffic Signal Modification Plans 60 days Fri 7/16/27 Thu 10/7/27 33
37 Signing and Striping Plans 60 days Fri 7/16/27 Thu 10/7/27 33
38 Traffic Signal Plans 80 days Fri 7/16/27 Thu 11/4/27 33
39 Traffic Signal and Railroad Crossing Plans 80 days Fri 7/16/27 Thu 11/4/27 33
40 Landscdape Construction Documents 80 days Fri 7/16/27 Thu 11/4/27 33
41 Trail Lighting Plans 80 days Fri 7/16/27 Thu 11/4/27 33
42 QAQC 10 days Fri 11/5/27 Thu 11/18/27 41
43 Construction Cost Estimate 10 days Fri 11/5/27 Thu 11/18/27 41
44 Project Specifications 15 days Fri 11/5/27 Thu 11/25/27 41
45 City Review of 100% PS&E 15 days Fri 11/26/27 Thu 12/16/27 44
46 Prepare Mylar (Final) PS&E 65 days Fri 12/17/27 Thu 3/16/28 45
47 Street Improvement Plans 30 days Fri 12/17/27 Thu 1/27/28 45
48 Traffic Signal Modification Plans 30 days Fri 12/17/27 Thu 1/27/28 45
49 Signing and Striping Plans 30 days Fri 12/17/27 Thu 1/27/28 45
50 Traffic Signal Plans 30 days Fri 12/17/27 Thu 1/27/28 45
51 Traffic Signal and Railroad Crossing Plans 30 days Fri 12/17/27 Thu 1/27/28 45
52 Landscdape Construction Documents 40 days Fri 12/17/27 Thu 2/10/28 45
53 Trail Lighting Plans 40 days Fri 12/17/27 Thu 2/10/28 45
54 QAQC 10 days Fri 2/11/28 Thu 2/24/28 53
55 Construction Cost Estimate 10 days Fri 2/11/28 Thu 2/24/28 53
56 Project Specifications 10 days Fri 2/11/28 Thu 2/24/28 53
57 City Approval of Final PS&E 15 days Fri 2/25/28 Thu 3/16/28 56
58 Task 7 - Bid Support 21 days Fri 4/14/28 Fri 5/12/28
59 Pre-Bid Meeting 1 day Fri 4/14/28 Fri 4/14/28 57FS+20 days
60 Response to Bidders' Inquiries 20 days Mon 4/17/28 Fri 5/12/28 59
61 Task 8 - Construction Support 301 days Mon 6/26/28 Mon 8/20/29
62 Pre-Construction Meeting 1 day Mon 6/26/28 Mon 6/26/28 60FS+30 days
63 Review Equipment and Materials Submittals 60 days Tue 6/27/28 Mon 9/18/28 62
64 Response to RFIs & Contractor Change Orders 300 days Tue 6/27/28 Mon 8/20/29 62
65 Task 9 - Construction Staking 300 days Tue 6/27/28 Mon 8/20/29 62
66 Task 10 - Final Record Drawings 30 days Tue 8/21/29 Mon 10/1/29 65
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EXCEPTIONS/DEVIATIONS
WEBB has no exceptions or deviations to the RFP. 
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DILESH SHETH, PE, TE
SENIOR VICE PRESIDENT | TRAFFIC AND TRANSPORTATION

Dilesh Sheth, PE, TE, is the Senior Vice President and Director of 
WEBB’s Traffic and Transportation Department, where he oversees a 
diverse portfolio of multimodal transportation, mobility, and infrastructure 
projects. With more than 31 years of professional experience, Dilesh 
provides strategic direction and technical oversight for the planning, 
design, and delivery of complex transportation systems that enhance 
safety, accessibility, and quality of life throughout Southern California. 
His leadership reflects a deep commitment to creating context-sensitive, 
community-oriented infrastructure that integrates engineering excellence 
with long-term sustainability. 

Over the past three decades, Dilesh has guided multidisciplinary teams of 
engineers, planners, and designers in delivering transformative Complete 
Streets, Active Transportation, and Safety Improvement projects for cities, 
counties, and regional agencies. His experience spans the full spectrum of 
transportation design, roadways, bridges, roundabouts, drainage systems, 
traffic signals, utilities, lighting, signing and striping, bikeways, pedestrian 
corridors, and benefit district programs, ensuring projects are both 
technically sound and operationally efficient. 

Beyond design, Dilesh is recognized for his strategic funding expertise, 
helping agencies navigate and secure competitive federal and state 
programs, including the Active Transportation Program (ATP), Highway 
Safety Improvement Program (HSIP), and Safe Streets and Roads for All 
(SS4A) initiatives. Under his direction, WEBB has successfully obtained over $120 million in ATP funding 
and $24 million in HSIP and CVAG grants, enabling partner agencies to advance their multimodal and safety 
priorities from planning through construction. Dilesh’s leadership combines technical precision, funding 
strategy, and community collaboration, empowering agencies to deliver transportation networks that are 
safer, more inclusive, and better connected.

PROJECT EXPERIENCE:

Arts and Music Line
Coachella Valley Association of Governments | Principal in Charge
Dilesh provides leadership for planning, environmental, and design of 15 miles of enhanced bikeways and 
pedestrian corridors linking multiple cities in the Coachella Valley. He directed design of 9 miles of Class IV 
protected facilities and oversaw integration of innovative safety features, including lighting, raised crossings, 
and bicycle signals. Dilesh also guided ATP grant applications that secured $36 million in funding, 
positioning the project as a regional model for creative and sustainable mobility infrastructure.

Madison Street Improvements from Avenue 50 to 52 
City of Indio | Principal in Charge/Project Manager
As Principal in Charge/Project Manager, Dilesh led the one-mile Madison Street Improvement Project, 
overseeing the coordination of roadway, drainage, environmental, utility, and right-of-way elements. 
He oversaw alignment studies, geometric refinements, and feasibility analyses to meet General Plan 
Circulation Element requirements for Indio and La Quinta. He resolved complex right-of-way and shared-

EXPERIENCE:
Industry: 32 Years
WEBB: 26 Years

REGISTRATIONS:
Civil Engineer C 65078 CA
Traffic Engineer TE 2112 CA

EDUCATION:
BS, Civil Engineering
University of Saurastra Rajkot, India

AFFILIATIONS:
American Public Works Association, 
Coachella Valley
Institute of Transportation 
Engineering Riverside and San 
Bernardino Counties

CURRENT LOCATION:
3788 McCray Street, Riverside, CA 
92506
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DILESH SHETH, PE, TE
SENIOR VICE PRESIDENT | TRAFFIC AND TRANSPORTATION

corridor conflicts, including negotiating with Imperial Irrigation District to avoid costly relocation of 92KV 
transmission lines. Dilesh delivered a multi-agency-approved, constructible design while maintaining access 
for major community events.

Perris Valley Storm Drain Trail, Phase 2
City of Perris | Principal in Charge
Dilesh led design and environmental documentation for a multi-segment Class I trail connecting Nuevo 
Road to the Metrolink Station. He directed alignment planning, drainage integration, and river crossing 
design, balancing technical, environmental, and community considerations. His leadership ensured 
cohesive coordination across multiple disciplines to deliver a regional trail that strengthens multimodal 
connectivity.

Highway Safety Improvement Program Application and Highway Safety Improvement Program Traffic 
Signal Improvements
City of Cathedral City | Project Manager
Dilesh managed design and environmental documentation for the HSIP-funded Traffic Signal Improvement 
Project, which included 20 signalized intersections citywide. He coordinated preparation of environmental 
documentation, secured Caltrans approvals, and directed design in accordance with Caltrans and City 
standards. His leadership facilitated expedited approvals and successful project delivery under federal-aid 
requirements.

Active Transportation Program Applications
Los Angeles Neighborhood Initiative | Principal in Charge
Dilesh directed preparation of two successful Active Transportation Program (ATP) Cycle 6 grant 
applications, the Skid Row Connectivity and Safety Project and the Boyle Heights Community Connectivity 
Project, totaling $85 million in awarded funding. He led development of safety countermeasures, concept 
layouts, and cost estimates, and coordinated extensively with the City of Los Angeles and LANI to align 
design concepts with funding criteria and community objectives.

Indian Canyon Two-Way Conversion, Pedestrian, and Bicycle Safety Enhancements
City of Palm Springs - Public Works | Principal in Charge
Dilesh provided executive oversight and technical guidance for safety and multimodal enhancements along 
Indian Canyon Drive. He directed the implementation of pedestrian countdown heads, accessible signals, 
protected turn phasing, and ADA curb ramp improvements across nine intersections. Under his leadership, 
the project integrated safety, accessibility, and streetscape improvements to support downtown mobility 
goals.

North Palm Canyon Drive Curb Extension and LED Crosswalk
City of Palm Springs | Principal in Charge
Dilesh oversaw intersection improvement design and funding coordination for downtown Palm Springs. He 
led studies and CVAG grant applications, supervised design of traffic signal and street improvements, and 
managed utility coordination to enhance pedestrian visibility and safety along ten signalized intersections.

CITY OF COACHELLA 
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NICHOLAS LOWE, PE, TE
DEPUTY DIRECTOR | TRAFFIC AND TRANSPORTATION

Nick Lowe, MS, PE, TE, is a Deputy Director with WEBB’s Traffic and 
Transportation Department. Nick assists clients with street improvements, 
traffic signal upgrades, and signing and striping modifications. He also 
develops temporary traffic control plans for construction while working 
closely with public agencies, contractors, and construction managers to 
safely expedite projects, thus minimizing impacts to traffic and businesses. 
Nick and his team also currently work with multiple public agencies as on-
call engineers to help agencies keep projects moving forward.

In addition, Nick assists other engineers on street light installations, sewer 
and water plans, and expert witness testimony. He is also well-versed in 
the AutoTURN vehicle simulation program which assists in transportation 
improvements for constrained travel areas such as intersection curb returns 
and driveways. With increasing traffic pressure amid booming growth 
throughout Southern California, Nick’s work on regional transportation 
solutions provides a tangible benefit to the public through improvements 
in safety, mobility, and quality of life. Nick is active in several industry 
associations.

Nick also provides grant funding assistance to cities including Carson, 
Los Angeles, Lake Elsinore, Palm Springs, and Cathedral City and has 
helped these cities secure nearly $100 million in funding to install bicycle 
and pedestrian infrastructure, advanced dilemma zone detection, flashing 
beacons, and left turn phasing at over 50 signalized intersections.

PROJECT EXPERIENCE:

Arts and Music Line
Coachella Valley Association of Governments | Project Engineer 
Nick served as Project Engineer for the CVAG Arts and Music Line, a transformative 15-mile bikeway 
corridor connecting multiple cities and regional destinations. His contributions included development 
of protected bicycle facilities, raised crossings, and bicycle signal design to improve user safety and 
comfort. He also supported grant coordination and innovative design features integrating lighting, sound, 
and accessibility enhancements. The project successfully secured $36 million in ATP funding, advancing 
regional multimodal connectivity.

Avenue 50 Widening and Avenue 52 Street Improvements
City of Indio | Project Manager 
Nick manages the design of roadway widening and bicycle trail improvements for Avenue 50 and Avenue 
52 in the Cities of Indio and La Quinta. He oversees coordination among multiple agencies and utility 
companies to facilitate undergrounding, drainage, and multi-use path construction along this two-mile 
corridor adjacent to the Coachella Festival fairgrounds. The project will enhance event traffic flow, regional 
mobility, and multimodal connectivity for future travel demand.

EXPERIENCE:
Industry: 14 Years
WEBB: 13 Years

REGISTRATIONS:
Civil Engineer  C 87666  CA
Traffic Engineer TE 3065 CA

EDUCATION:
MS, Civil Engineering
University of Southern California
BS, Civil Engineering
Stevens Institute of Technology

AFFILIATIONS:
Institute of Transportation 
Engineers
American Society of Civil Engineers 
Intelligent Transportation Society of 
California

CURRENT LOCATION:
3788 McCray Street, Riverside, CA 
92506
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NICHOLAS LOWE, PE, TE
DEPUTY DIRECTOR | TRAFFIC AND TRANSPORTATION

Madison Street Improvements from Avenue 50 to 52
City of Indio | Project Engineer 
Nick served as Project Engineer for the Madison Street Improvements project, preparing traffic signal 
and signing and striping plans to support corridor widening and intersection upgrades. His work 
included alignment studies, design documentation, and coordination with multiple agencies to deliver a 
comprehensive set of Plans, Specifications, and Estimates (PS&E). The project enhanced safety, capacity, 
and multimodal access along a key arterial connecting the Cities of Indio and La Quinta.

Landau Boulevard at McCallum Way Traffic Signal Intersection Improvements
City of Cathedral City | Project Manager
Nick managed the design of intersection improvements and a new traffic signal at Landau Boulevard 
and McCallum Way, enhancing safety near a local school. His leadership included oversight of geometric 
design, pavement reconstruction, ADA-compliant curb ramps, lighting simulations, and signing and striping 
plans. Nick's comprehensive approach ensured that the project addressed both operational efficiency and 
pedestrian safety in this high-traffic area.

Indian Canyon Bicycle and Pedestrian Improvements
City of Palm Springs | Project Engineer
As lead Project Engineer, Nick managed design efforts for a major bicycle and pedestrian improvement 
project in downtown Palm Springs. The work included modifications to more than 20 traffic signals, a one-
way to two-way conversion, and design of the City's first signalized scramble crosswalk. Nick directed field 
reviews, custom curb ramp design for constrained intersections, and stakeholder coordination with City 
Staff and local businesses to ensure safe, context-sensitive mobility improvements.

Calhoun Street Improvement Project
City of Indio | Project Engineer
Nick prepared signing and striping plans and assisted with street improvement design for Calhoun Street 
between Dr. Carreon Boulevard and Highway 111. His work improved pedestrian safety and accessibility 
through new ADA-compliant curb ramps and driveway adjustments, enhancing the connectivity and comfort 
of this important urban corridor.

Palm Canyon Pedestrian Safety Improvements
City of Palm Springs - Public Works | Project Engineer
Nick led the design for this complex downtown mobility project, which included over 20 signal 
modifications, pedestrian and bicycle enhancements, and conversion of one-way streets to two-way 
operation. His work focused on signal coordination, ADA ramp design for constrained conditions, and 
implementation of the City's first scramble crosswalk. Through extensive collaboration with City Staff and 
stakeholders, Nick helped deliver a safer and more accessible transportation network in the heart of Palm 
Springs.

Washington Street Connector to Arts and Music Line
City of La Quinta | Civil Plans Lead Engineer
Nick leads the civil design for this multi-use trail project along Washington Street from Eisenhower Drive to 
Avenue 48, integrating pedestrian, bicycle, and streetscape improvements. The work includes a 14-foot-
wide concrete trail, retaining walls, trail-level lighting, and signal modifications with dedicated bicycle 
phasing. Nick coordinates closely with City Staff and local HOAs to balance design aesthetics, safety, and 
long-term maintenance needs while enhancing connectivity to CVAG's Art and Music Line.

CITY OF COACHELLA 
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MYUNG CHOO, PE, TE
PRACTICE AREA LEADER | TRAFFIC AND TRANSPORTATION

Myung Choo, PE, TE, is the Practice Area Leader in WEBB’s Traffic and 
Transportation Department. In his role, he develops the technical abilities 
of the WEBB Team to better assist clients in achieving their traffic and 
transportation goals. With experience in a wide range of transportation and 
traffic engineering projects, including street improvements, roundabouts, 
traffic signals, signing and striping, temporary traffic control, traffic impact 
analysis, travel demand modeling, and safety analysis, clients will benefit 
from his extensive knowledge of best practices, design standards, and 
agency procedures.

Among his duties, he presents findings and recommendations on traffic 
matters to elected officials, municipal commissions, community groups, 
and the general public. He has experience working throughout Southern 
California, designing and implementing transportation improvements and 
cost-effective safety measures.

PROJECT EXPERIENCE:

Arts and Music Line
Coachella Valley Association of Governments | Design Engineer 
As Design Engineer for the Art and Music Line project, Myung led traffic and transportation design efforts 
for 15 miles of enhanced bikeways across multiple jurisdictions. He prepared design plans for 9 miles of 
protected bicycle facilities and more than 6 miles of standard bike lanes, focusing on safety, accessibility, 
and consistent user experience. His work included developing concepts for bicycle signals, raised 
crossings, corridor lighting, and other features that improve separation from vehicle traffic and support 
access to major destinations such as the Empire Polo Grounds. Myung provided technical analyses, 
coordinated with agencies on standards and approvals, and supported the ATP grant by contributing 
engineering data and design strategies that helped secure $36 million in funding.

Nohl Ranch Bike and Pedestrian Trail Project Approval and Environmental Documentation Phase
City of Anaheim | Project Manager
Myung served as Project Manager for the preliminary design and environmental documentation phase 
of a 1-mile long Class I bike path and adjacent pedestrian trail that will begin at the intersection of North 
Avenida Bernardo and Imperial Highway and end at the intersection of Nohl Ranch Road and Anaheim Hills 
Road. The objective of this project is to develop a precise alignment and obtain an approved environmental 
document. The trail design was challenging due to the existing infrastructure, multiple schools and other 
buildings, existing utilities within the proposed alignment, and the steep topography of the area.

East Broadway Complete Streets
City of Long Beach | Lead Roadway Design
Myung was in charge of preparing street improvement plans, traffic signal modification plans, and signing 
and striping plans for a two-mile roadway rehabilitation and complete streets project. The proposed design 
reduces the number of through lanes from four to two, while adding cycle tracks. This project required 
significant coordination between the City, transit agency (Long Beach Transit), and residents/business 
owners along the corridor. The roadway design was challenging due to several factors, including a very flat 
vertical profile (less than 0.25%), abandoned/buried railroad tracks, steep existing cross-slopes (more than 
8%), and no additional right-of-way available.

EXPERIENCE:
Industry: 26 Years
WEBB: 22 Years

REGISTRATIONS:
Civil Engineer C 79651 California
Traffic Engineer TE 2451 California

EDUCATION:
BS, Civil Engineering
University of California, Berkeley

AFFILIATIONS:
Institute of Transportation 
Engineers
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Sara Sadeghi, PTP, MSCRP, is an Associate Transportation Planner with 
WEBB’s Traffic and Transportation department. She plays a key role in 
managing complex multimodal planning and design efforts across Southern 
California, including serving as a core team member for the 15-mile Arts 
and Music Line active transportation project in the Coachella Valley. She 
has successfully managed and prepared transportation grant applications 
including ATP, SB 821, and HSIP for various agencies, and develops 
safety plans and multimodal design projects that enhance pedestrian and 
bicyclist safety. Her experience includes complete streets planning, Safe 
Routes to School programs, traffic calming, transportation impact and 
operations analyses, speed survey preparation, and development of PS&E 
documentation for signing and striping projects.

PROJECT EXPERIENCE:

Arts and Music Line
Coachella Valley Association of Governments | Assistant Project 
Manager
As Assistant Project Manager, Sara supported CVAG in advancing the 
15-mile Art and Music Line, which includes 9 miles of protected bikeways 
and more than 6 miles of conventional bicycle lanes across multiple 
jurisdictions. She coordinated extensively with CVAG, local agencies, tribal 
governments, and subconsultants to integrate safety and design elements 
such as bicycle signals, raised crossings, and festival-oriented lighting and 
sound features that enhance corridor visibility and accessibility. Sara also 
contributed to securing $36 million in ATP funding and ensuring technical consistency throughout this multi-
jurisdictional project.

Washington Street Connector to Arts and Music Line
City of La Quinta | Project Manager
Sara is the Project Manager for the design of a quarter-mile multi-use trail along Washington Street from 
Eisenhower Drive to Avenue 48, providing a new 14-foot-wide concrete path that enhances connectivity 
to the Art and Music Line. She oversees design components including removal of the existing sidewalk, 
slope grading, installation of a retaining wall, trail-level lighting, and landscape enhancements, as well 
as traffic signal modifications incorporating dedicated bicycle phasing and right-turn lane striping. Sara 
also coordinates closely with the adjacent HOA to address long-term maintenance needs and aesthetic 
considerations within the final design.

Safe Route to Schools 
City of Palm Springs | Transportation Planner
Sara served as Transportation Planner for the Palm Springs Safe Routes to School initiative, leading collision 
analysis to identify critical safety concerns around schools and developing targeted countermeasures for 
predominant crash patterns. She helped create a prioritized list of improvements addressing network gaps, 
school access, first and last mile connections to transit, and segments identified through the High Injury 
Network. Her work included preparing planning-level cost estimates, project fact sheets, and conceptual 
cross-sections, segment layouts, and intersection concepts to support future funding and implementation.

SARA SADEGHI, PTP, MSCRP
ASSOCIATE TRANSPORTATION PLANNER | TRAFFIC AND TRANSPORTATION

EXPERIENCE:
Industry: 9 Years
WEBB: 5 Years

REGISTRATIONS:
Professional Transportation Planner

EDUCATION:
BA, Architecture
Art University of Isfahan, Iran
MA, Urban Design
Art University of Isfahan, Iran
MS, Transportation Planning
University of Texas, Austin

AFFILIATIONS:
American Planning Association 
Institute of Transportation 
Engineering 
Women’s Transportation Seminar

CURRENT LOCATION:
3788 McCray Street, Riverside, CA 
92506
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Active Transportation Program Applications
Los Angeles Neighborhood Initiative | Project Manager
Sara served as Project Manager for two successful ATP Cycle 6 applications for the Skid Row 
Connectivity and Safety Project for 47 million and the Boyle Heights Community Connectivity Project for 
38 million, prepared in partnership with the City of Los Angeles and LANI. She led development of safety 
countermeasures, conceptual multimodal alignments, corridor layouts, and planning-level cost estimates 
while coordinating closely with client and agency partners. The Skid Row project delivers 2.5 miles of Class 
IV bikeways, pedestrian improvements, and traffic calming, while the Boyle Heights project provides 5 miles 
of bicycle and pedestrian enhancements that strengthen multimodal access to schools, transit, and key 
community destinations.

On-Call Traffic Engineering Services
City of Carson | Associate Transportation Planner 
As Associate Transportation Planner, Sara supported traffic operations and safety evaluations by reviewing 
roadway conditions, identifying mobility and collision risks, and assisting in developing data-driven 
recommendations to improve traffic flow and neighborhood safety. She contributed to the City's SBCCOG 
funding application by compiling project information, documenting benefits, and preparing supporting 
justification materials to strengthen the regional funding submittal. Sara also developed the Neighborhood 
Traffic Management Plan (TMP) toolbox, creating tailored traffic calming strategies and implementation tools 
to help the City address speeding, cut-through traffic, and residential safety concerns.

SARA SADEGHI, PTP, MSCRP
ASSOCIATE TRANSPORTATION PLANNER | TRAFFIC AND TRANSPORTATION
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JAIMEE BOURGEOIS, PE, TE
DEPUTY DIRECTOR | TRAFFIC AND TRANSPORTATION

Jaimee Bourgeois, PE, TE, is a Deputy Director with WEBB’s Traffic 
and Transportation Department. She has extensive experience in traffic 
engineering, transportation planning, and public works, having leadership 
roles for public agencies and private firms. 

Jaimee is experienced in the design of traffic signals, signing and striping, 
temporary traffic control, pedestrian hybrid beacons, street lighting, and 
bicycle infrastructure, ranging from Class I to Class IV bikeways. She 
prioritizes the safety of vulnerable road users while also considering liability 
risk for the client. Her technical expertise also includes signal operations, 
and the operations of a traffic management center. She has prepared 
numerous engineering and traffic surveys (E&TS) supporting posted speed 
limits and is well-versed in Assembly Bill 43 and 382.

Jaimee’s expertise is rounded off with her experience in transportation 
planning. She has led major transportation projects and initiatives, including 
but not limited to traffic impact studies, active transportation plans, local 
roadway safety plans, transit need assessments, vehicle miles traveled 
(VMT) analysis, traffic impact fee nexus studies, grant applications, and 
parking studies; as well as feasibility and preliminary engineering studies for 
infrastructure improvements.

As it relates to all aspects of her technical expertise, Jaimee’s strongest 
attribute is her ability to effectively engage with members of the community, 
local and regional agency staff, and elected officials. She can simplify very technical topics, actively listen 
with a sympathetic ear, and develop practical solutions.

Jaimee’s leadership extends beyond engineering. She has served as Director of Public Works and 
Transportation for a major municipality, overseeing over 150 employees and a multimillion-dollar operating 
budget. She is committed to fostering innovation, collaboration, and sustainable transportation solutions. 
Jaimee’s ability to integrate technical expertise with strategic planning ensures that projects enhance 
community safety, mobility, and overall quality of life.

PROJECT EXPERIENCE:

Washington Street Connector to Arts and Music Line
City of La Quinta | Traffic Plans Lead Engineer 
Jaimee led the traffic engineering design for this multi-use trail project along Washington Street from 
Eisenhower Drive to Avenue 48, integrating pedestrian, bicycle, and streetscape improvements. The work 
includes a 14-foot-wide concrete trail, retaining walls, trail-level lighting, and signal modifications with 
dedicated bicycle phasing. Jaimee coordinates closely with the WEBB team and City Staff for the signing 
and striping and traffic signal modification plans.

EXPERIENCE:
Industry: 27 Years
WEBB: 1 Year

REGISTRATIONS:
Civil Engineer C 66261 CA
Traffic Engineer TE 2311 CA

EDUCATION:
MS, Civil Engineering
University of California, Davis
BS, Civil Engineering
University of California, Davis

AFFILIATIONS:
WTS
Orange County and Inland Empire 
Chapters
Orange County Traffic Engineering 
Council 
Institute of Transportation 
Engineers
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JAIMEE BOURGEOIS, PE, TE
DEPUTY DIRECTOR | TRAFFIC AND TRANSPORTATION

Avenue 50 Widening and Avenue 52 Street Improvements
City of Indio | Lead Engineer 
Jaimee led the design of the signing and striping and traffic signal modifications for roadway widening and 
bicycle trail improvements for Avenue 50 in the Cities of Indio and La Quinta. The project involves roadway 
widening, utility undergrounding, drainage improvements, and multi-use path construction along a two-mile 
corridor adjacent to the Coachella Festival fairgrounds. The project will enhance event traffic flow, regional 
mobility, and multimodal connectivity for future travel demand.

On-Call Traffic Engineering Services
City of Lake Elsinore | Project Engineer
Jaimee is assisting the City of Lake Elsinore with various traffic engineering services, including Engineering 
and Traffic surveys, signing and striping design for Summerhill Road, Caltrans encroachment permit 
processing and design of a new traffic signal, plan checking, and various operational and safety 
assessments. 

On-Call Traffic Engineering Services  
City of Carson | Project Manager
Jaimee is assisting the City of Carson with various traffic engineering services, including the Lincoln Village 
Neighborhood Traffic Management Plan, the traffic analysis and conceptual traffic design for the proposed 
Carson Mobility Hub, multi-way stop warrant analysis, sight triangle exhibits, plan checking and various 
operational and safety assessments.

CITY OF COACHELLA 
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SON LE
PROJECT ENGINEER | TRAFFIC AND TRANSPORTATION

Son Le is a Project Engineer with WEBB’s Traffic and Transportation 
Department. He specializes in designing temporary traffic control, new and 
modified traffic signals, street lighting, and roadway signing and striping. He 
is highly knowledgeable about industry design standards, and he is often 
asked to support projects that are on a tight deadline or require creative 
solutions. Son is a dedicated engineer with a superb work ethic and 
customer satisfaction record. His roles have included working on projects 
independently to completion or as a member of a team. Son’s background, 
knowledge, and experience is weighted toward relevant safety standards 
pertaining to civil engineering, particularly with respect to transportation 
safety.

PROJECT EXPERIENCE:

Landau Boulevard at McCallum Way Traffic Signal Intersection Improvements
City of Cathedral City | Project Engineer
Son supported the design of intersection improvements and a new traffic signal at Landau Boulevard 
and McCallum Way, enhancing safety near a local school. He assisted with geometric design, signal 
components, lighting, and signing and striping plans in accordance with City standards. His technical 
accuracy and responsiveness contributed to a smooth and efficient design process.

Antonio Parkway Recycled Water Traffic Control Plans
Santa Margarita Water District | Designer
Son was responsible for designing the traffic control and detour plans for the Antonio Parkway Recycled 
Waterline project. He collaborated with the client to revise plans as needed during construction and 
developed solutions to protect work zones on a high-speed roadway. Son’s designs maintained safe 
traffic flow and ensured continuous access to surrounding residential areas and schools during the limited 
summer construction window.

Highway Safety Improvement Program Application and Highway Safety Improvement Program Traffic 
Signal Improvements
City of Cathedral City | Project Engineer
As Project Engineer, Son contributed to the HSIP-funded Traffic Signal Improvement Project by preparing 
key signal design elements and ensuring they met Caltrans and City requirements. He assisted with 
environmental documentation and coordinated technical inputs for federal-aid submittals. His attention to 
detail and ability to work efficiently under tight timelines supported the project’s successful progression.

On-Call Traffic Engineering Services
City of Palm Springs | Project Engineer
As Project Engineer, Son supported the City of Palm Springs' traffic engineering services by reviewing 
signing and striping, traffic signal, and traffic control plans to ensure compliance with applicable standards 
and safe roadway operations. He prepared temporary traffic control plans for special events and city 
improvement projects, coordinating with City Staff to maintain efficient traffic flow and minimize disruptions 
to the public. His technical reviews and planning support helped facilitate timely approvals and safe 
implementation of traffic management strategies across multiple projects.

EXPERIENCE:
Industry: 16 Years
WEBB: 8 Years

EDUCATION:
BS, Civil Engineering
California State University, Long 
Beach
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SON LE
PROJECT ENGINEER | TRAFFIC AND TRANSPORTATION

On-Call Traffic Engineering Services
City of Lake Elsinore | Project Engineer 
As Project Engineer, Son supported the City of Lake Elsinore's traffic engineering services by reviewing 
signing and striping, traffic signal, and traffic control plans for compliance with applicable standards and 
City requirements. He prepared engineered signing and striping, traffic signal, and traffic control plans for 
various municipal improvement projects, applying established traffic engineering practices to enhance 
roadway safety and operational efficiency. His technical coordination and plan development contributed to 
streamlined project approvals and effective implementation of traffic management improvements throughout 
the City.

On-Call Traffic Engineering Services
City of Carson | Project Engineer
As Project Engineer, Son supported the City of Carson's traffic engineering services by reviewing signing 
and striping, traffic signal, and traffic control plans to ensure compliance with applicable standards and safe 
roadway operations. He conducted various traffic engineering studies and analyses to evaluate roadway 
performance and inform operational improvements. Son also responded to public inquiries regarding traffic 
safety, parking, and roadway conditions, providing technical insight that helped the City address community 
concerns and implement effective traffic management solutions.

On-Call Engineering Services
City of Indio | Project Engineer 
As Project Engineer, Son supported engineering services for the City of Indio by reviewing signing and 
striping, traffic signal, and traffic control plans to ensure compliance with applicable standards and safe 
roadway operations. He also assisted City Staff in addressing public concerns and complaints related 
to traffic safety and roadway conditions, providing technical insight to inform responsive solutions. His 
reviews and coordination efforts supported efficient project implementation and helped maintain effective 
communication between the City and the community.
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INGRID MAR
PROJECT ENGINEER | TRAFFIC AND TRANSPORTATION

Ingrid Mar is a Project Engineer with WEBB’s Traffic and Transportation 
Department. Her expertise includes designing temporary traffic control 
plans, signing and striping plans, and signal plans. Ingrid excels at 
coordinating with public agencies and interfacing with clients to foster 
strong relationships and ensure project success. 

In addition, Ingrid has provided staff augmentation services and has a 
proven track record of maintaining city infrastructure, ensuring that streets 
are safe and traffic devices operate effectively. She has collaborated with 
law enforcement to address traffic congestion, managed radar speed 
sign installations, and evaluated historical traffic collision data to develop 
strategies for reducing future incidents. Her technical experience also 
includes preparing speed surveys, issuing encroachment permits, reviewing 
traffic plans, analyzing sight distances, and determining the need for stop signs or traffic signals. 

Additionally, Ingrid plays an integral role in grant writing for various cities. Her efforts have helped secure 
significant funding, including over $4 million for the City of Cathedral City and more than $3.2 million for the 
City of Lake Elsinore. Ingrid’s contributions have been instrumental in advancing transportation projects and 
enhancing community infrastructure.

PROJECT EXPERIENCE:

Perris Valley Storm Drain Trail, Phase 2
City of Perris | Design Engineer
As a Design Engineer, Ingrid contributed to the development of traffic and pedestrian safety improvements 
to support the trail corridor. She prepared signing and striping plans and pedestrian signal plans, 
coordinating designs to enhance visibility, wayfinding, and safe crossings for trail users and motorists. Her 
work incorporated applicable traffic engineering standards and design practices to support multimodal 
connectivity along the corridor. Ingrid's contributions helped advance a safer and more accessible trail 
environment for the surrounding community.

4th Street Gravity Sewer Pipeline
Eastern Municipal Water District | Designer 
As project designer, Ingrid prepared detailed traffic control and construction support plans for a gravity 
sewer pipeline located within active travel lanes. She developed solutions that shifted traffic into striped 
median areas and incorporated temporary traffic signal phasing modifications, maintaining safe and efficient 
traffic operations throughout construction.

Recycled Water Program – Segment 3
Jurupa Community Services District | Designer
Ingrid led the design of comprehensive traffic control and detour plans for this complex, multi-phase 
recycled water project. She developed 47 distinct traffic control stages to maintain continuous access 
to adjacent properties and ensure safe traffic flow along the corridor. Her designs accounted for school 
proximity and community sensitivity, balancing construction efficiency with public safety and mobility.

EXPERIENCE:
Industry: 22 Years
WEBB: 9 Years

EDUCATION:
BS, Electrical Engineering/Control 
Systems
California State University, Long 
Beach
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INGRID MAR
PROJECT ENGINEER | TRAFFIC AND TRANSPORTATION

City of Carson | Project Engineer 
As Project Engineer, Ingrid Mar supports the review and preparation of critical traffic control and roadway 
safety documents. Her responsibilities include plan checking traffic control plans, signing and striping 
plans, and traffic signal plans. As well as preparing traffic control and signing and striping designs to ensure 
compliance with applicable standards. She also performs speed survey analysis to inform regulatory 
speed determinations and roadway safety improvements. Through her technical expertise and thorough 
plan reviews, Ingrid helps the City maintain safe, efficient, and compliant traffic operations across its 
transportation network.

On-Call Traffic Engineering Services
City of Cathedral City | Project Engineer  
As Project Engineer, Ingrid Mar supports traffic engineering initiatives that enhance roadway safety and 
operational efficiency. She prepares traffic signal modification plans and conducts speed-survey analysis to 
evaluate roadway conditions and support regulatory speed determinations. Ingrid applies safe engineering 
judgement and adherence to applicable traffic engineering standards to develop practical, compliant 
solutions. Her work helps the City implement targeted traffic improvements to promote safer, more efficient 
circulation.

On-Call Traffic Engineering Services
City of Palm Springs | Project Engineer 
As Project Engineer, Ingrid designs traffic signal modification and striping plans and conducts field reviews 
for these projects. These projects aim to secure grant funding and address traffic and transportation issues 
throughout the City. Key projects include:

•	 Indian Canyon Two-Way Conversion, Pedestrian, & Bicycle Safety Enhancements - Ingrid 
supported engineering services for this comprehensive corridor improvement project spanning nine 
intersections. Her contributions included traffic signal and striping design incorporating pedestrian 
countdown heads, pedestrian detection, accessible pedestrian signals (APS), leading pedestrian 
intervals (LPI), protected left-turn phasing, high-visibility crosswalks, advanced stop lines, street 
lighting, and curb bulb-outs with ADA-compliant ramps. These improvements enhanced pedestrian 
and bicyclist safety while improving overall traffic operations.

•	 North Palm Canyon Drive Pedestrian Safety Enhancement Project - This project improved safety at 
10 signalized intersections along North Palm Canyon Drive from Tachevah Drive to Ramon Road. 
Ingrid supported corridor safety studies, preparation of Coachella Valley Association of Governments 
(CVAG) funding applications, and the design of traffic signal and street improvements. Her work 
included integration of ADA-compliant ramps and coordination with utility providers to facilitate 
constructability and minimize disruptions.

•	 Vista Chino (SR-111) and Via Miraleste and North Palm Canyon Drive (SR-111) and Via Escuela 
Intersection Improvement Project - Ingrid assisted with intersection safety studies, CVAG grant 
application support, and preparation of traffic signal and street improvement plans. She coordinated 
ADA ramp design, utility adjustments, and Caltrans Encroachment Permit applications, ensuring 
compliance with state requirements and streamlined agency approvals.
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MIGUEL HURTADO, PE
SENIOR ENGINEER | TRAFFIC AND TRANSPORTATION

Miguel Hurtado is a Senior Project Engineer with WEBB’s Traffic and 
Transportation Department. He has over 15 years of experience delivering 
roadway, streetscape, and multimodal transportation improvements for 
public agency clients throughout Southern and Northern California, with 
project construction values exceeding $35 million.

Miguel’s experience includes urban and rural roadway design, arterial 
widening, pedestrian and active transportation improvements, intersection 
and safety enhancements, storm drain infrastructure, ADA compliance, 
and bridge replacement support. He has prepared PS&E packages, 
performed geometric roadway and hydrology design, coordinated with 
utilities and multidisciplinary design teams, managed budgets and 
schedules, performed QA/QC reviews, and worked directly with clients and 
stakeholders.

Miguel works closely with WEBB’s in-house planning, surveying, traffic, 
drainage, and construction management teams to deliver coordinated, 
high-quality transportation solutions that meet agency standards, schedules, and budgets.

PROJECT EXPERIENCE:

Market Street Pedestrian and Streetscape Enhancements
City of Long Beach | Project Engineer
As Project Engineer, Miguel was responsible for a corridor-wide street narrowing and pedestrian 
enhancement project that included storm drain upgrades and ADA improvements. His role included 
coordinating with the City and subconsultants and managing design hours and budget tracking in support 
of the Project Manager.

Roadway Rehabilitation and Streetscape Improvements (Multiple Projects)
City of Long Beach | Project Engineer
Miguel provided design engineering support for more than $25 million in roadway, storm drain, parking lot, 
traffic, lighting, and landscape improvements on major City corridors. His work included preparation of 
PS&E documents and coordination with multidisciplinary design teams.

Regional Sports Park and Ballpark Improvements
City of Ontario | Project Engineer
For this fast-tracked project, Miguel supported arterial widening, reconstruction of major roadways, and the 
design of new interior roads serving a regional sports complex and adjacent commercial development. He 
coordinated closely with City Staff, utility designers, grading teams, and storm drain engineers throughout 
design.

Pedestrian Safety Corridor Improvements
City of Long Beach | Project Manager
In his role as Project Manager, Miguel led a three-mile corridor improvement project incorporating raised 
crosswalks, lane reconfigurations, and multimodal safety enhancements. His responsibilities included 
schedule and budget management, invoice review, and QA/QC oversight.

EXPERIENCE:
Industry: 17 Years
WEBB: 1 Year

REGISTRATIONS:
Civil Engineer 88091 CA

EDUCATION:
BS, Civil Engineering
California State Polytechnic 
University, Pomona
MA, Public Administration
California State University, Fullerton
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Allison Edgerley, EIT, is an Assistant Engineer with WEBB’s Traffic and 
Transportation Department, specializing in roadway design and multimodal 
transportation improvements. She has supported key projects such as the 
Old Avenue 48 spur of the Arts and Music Line and the Avenue 50 Street 
Widening from Jefferson Street to Botella Place, assisting with alignment 
development, design plans, and drainage and right-of-way coordination. 
Allison also has experience in water, wastewater, and storm drain facility 
design, hydrology and hydraulics studies, water quality design, erosion 
control plans, SWPPP reports, and grading plans, bringing broad civil 
engineering expertise to her transportation work.

PROJECT EXPERIENCE:

Arts and Music Line
Coachella Valley Association of Governments | Assistant Engineer
Assisted in the design of a multi-jurisdictional bikeway project, providing input on trail alignment, grading, 
and drainage to integrate infrastructure and recreational components.

District 4 Regional Park Feasibility Study
Riverside County Regional Park and Open-Space District | Assistant Engineer 
Supported the feasibility study through the evaluation and documentation of existing infrastructure 
systems, contributing to the technical assessment and preparation of the final report for park development 
considerations.

Engineering Services Mountain Gate TR 36430-1F
D.R. Horton, Inc. | Assistant Engineer
Prepared detailed water quality and drainage designs and assisted in storm drain plan preparation for this 
residential subdivision.

Engineering Services Mountain Gate TR 36430-1F
D.R. Horton, Inc. | Assistant Engineer
Prepared residential precise grading and house plotting plans to support infrastructure construction and 
home-building activities.

Perris Valley Storm Drain Trail, Phase 2
City of Perris | Assistant Engineer
Supported the design of bike and pedestrian trail improvements, including coordination of storm drain, 
grading, and utility considerations along the corridor.

Final Eng TR 29997 Mill Creek
Assistant Engineer
Supported final design efforts through house plotting and residential precise grading plan preparation for 
single-family development.

Ethanac and Byers Entitlement 
Capstone Advisors | Assistant Engineer
Prepared conceptual grading, water quality management, and drainage designs to support entitlement 
applications for a mixed-use industrial development within the City of Menifee.

ALLISON EDGERLEY, EIT
ASSISTANT ENGINEER | TRAFFIC AND TRANSPORTATION

EXPERIENCE:
Industry: 13 Years
WEBB: 13 Years

REGISTRATIONS:
EIT 148920 CA

EDUCATION:
BS, Civil Engineering
California State Polytechnic 
University, Pomona
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Perris Airport Entitlement 
MC Blackacre LLC | Assistant Engineer
Provided entitlement-level grading, water quality, and drainage design services for the proposed industrial 
warehouse development on 77+ acres at the southeast corner of Goetz Road and Ellis Avenue in the City of 
Perris, supporting preliminary planning and approval efforts.

Calimesa Blvd and Singleton Road Entitlement 
Birtcher Development | Assistant Engineer
Prepared conceptual grading, water quality, and drainage plans to support entitlement processing for a 
proposed industrial development.

River's Edge Ranch Entitlement
The River’s Edge | Assistant Engineer
Provided conceptual grading, water quality, and drainage design support for the entitlement package of a 
small, 20-acre residential and mixed-use community.

Ackerstone Final Design 
Acker-Stone | Assistant Engineer
Performed precise grading and water quality design revisions to support the final engineering phase of site 
development improvements.

Engineering Services for Romoland Sultanas 
Lennar Homes, Inc. | Assistant Engineer
Developed plans for on-site sewer, domestic water, recycled water, and storm drain systems to support 
residential infrastructure improvements.

Capstone Advisors Consulting Services 
Capstone Advisors | Assistant Engineer
Prepared engineering plans for off-site and on-site improvements including street, domestic water, and 
storm drain systems, as well as supporting drainage reports for entitlement and design coordination.

ALLISON EDGERLEY, EIT
ASSISTANT ENGINEER | TRAFFIC AND TRANSPORTATION
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COLE BENNER, EIT
ASSISTANT ENGINEER | TRAFFIC AND TRANSPORTATION

Cole Benner, EIT, is an Assistant Engineer with WEBB’s Traffic and 
Transportation Department, where he supports the design and development 
of civil engineering projects. Cole assists project managers and teams 
produce detailed plans, specifications, and estimates, ensuring all 
deliverables align with agency standards and project goals.

His work includes analyzing design alternatives, developing cost-effective 
solutions, and reviewing design details to enhance constructability and 
project quality. Cole brings strong problem-solving and communication 
skills to each assignment and is committed to continuous learning and 
collaboration within interdisciplinary teams.

PROJECT EXPERIENCE:

Avenue 50 Street Improvement Project - Phase 2
City of Indio | Associate Engineer
WEBB is currently partnering with the City of Indio on Phase 2 of the Avenue 50 Street Improvement Project 
between Madison Avenue and Botella Way. The project will enhance multimodal transportation along the 
corridor while improving safety and accessibility for pedestrians, cyclists, and the large number of attendees 
traveling through the area during the Coachella and Stagecoach festivals. Cole supports project delivery 
by preparing roadway improvement plans, construction cost estimates, and Plans, Specifications, and 
Estimates (PS&E).

Avenue 50 Street Improvement Project - Phase 1
City of Indio and City of La Quinta | Assistant Engineer
In partnership with the Cities of Indio and La Quinta, WEBB designed improvements to the Avenue 50 
corridor between Jefferson Street and Madison Street, including sidewalks, separated bike lanes, and 
multi-use trails that improve connectivity, promote active transportation, and enhance safety for pedestrians 
and cyclists. Cole contributed to the design by developing horizontal and vertical roadway geometry 
and coordinating extensively with the local electric utility to identify underground utility alignments that 
minimized the number and extent of required easements while accommodating project constraints.

Barberry Avenue Starbucks Left-Turn Pocket
Town of Yucca Valley | Assistant Engineer
Cole supported the Town of Yucca Valley in preparing PS&E for the addition of a left-turn pocket serving a 
recently completed Starbucks development. He assisted in revising the original raised median design to a 
painted median, reflecting the Town’s preferred roadway configuration.

CV Link Community Connectors Alternative Corridor Analysis
Coachella Valley Association of Governments (CVAG) | Assistant Engineer
WEBB is supporting CVAG in planning and developing the CV Link Community Connectors Project. Cole 
prepared construction cost estimates for bicycle and pedestrian improvements across 104 roadway 
segments, organized into 29 alternative projects, to support future Active Transportation Program (ATP) 
grant applications. Working closely with partner consultants, he helped develop standardized estimating 
templates that improved consistency, streamlined estimate preparation, and provided flexibility to 
accommodate future scope and cost revisions.

EXPERIENCE:
Industry: 5 Years
WEBB: 1 Year

REGISTRATIONS:
Engineer in Training EIT 184108 CA

EDUCATION:
MS, Civil and Environmental 
Engineering
University of California, Berkeley
BS, Civil Engineering
University of California, Berkeley
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Deborah is a Senior Project Coordinator with extensive experience 
supporting transportation, traffic, utility, infrastructure, and land 
development projects for public agency clients throughout Southern 
California. She specializes in utility research and coordination, agency 
liaison services, project administration, proposal development, invoicing 
support, stakeholder communication, document management, and 
project delivery support. Deborah excels at tracking project deliverables, 
schedules, and interdepartmental tasks to help keep projects on time and 
within scope while maintaining clear communication among project teams, public agencies, utility providers, 
and stakeholders. She has extensive experience coordinating with agencies and utility owners including 
IID, CVWD, Southern California Gas, Frontier, Spectrum, Verizon, and Caltrans to identify and resolve utility 
conflicts and support successful project delivery. Known for her strong organizational skills, attention to 
detail, proactive follow-up, problem-solving abilities, and commitment to quality, Deborah is a key resource 
in facilitating collaboration and maintaining momentum on complex multidisciplinary projects.

PROJECT EXPERIENCE:

Jackson Street Improvements – Avenue 49 to Avenue 52 (TS1901) 
City of Indio | Project Coordinator/Utility Coordinator 
Deborah coordinated utility research, conflict identification, and agency communication for a major roadway 
widening and infrastructure improvement project. She served as the liaison among utility providers, 
public agencies, right-of-way specialists, and the project team while managing utility tracking, potholing 
coordination, project documentation, and stakeholder communication. Her efforts helped resolve utility 
conflicts and support project progression through design and right-of-way acquisition phases.

Indio Sports Park 
City of Indio | Project Coordinator/Utility Coordinator 
Deborah coordinated utility and agency communications for development of the Indio Sports Park, including 
site improvements, roadway enhancements, utility infrastructure, and public amenities. She collaborated 
with IID, project consultants, survey teams, and City staff to obtain utility information, process easements, 
and support utility relocation efforts. Her coordination helped secure critical easements and maintain 
effective communication among stakeholders throughout design and construction.

The Civic Center Storm Drain (SD2201) and Oasis Street Beautification (ST2303) Projects
City of Indio | Project Coordinator/Utility Coordinator
Deborah supported utility investigations, conflict analysis, and coordination activities for a storm drain 
improvement and streetscape enhancement project. She coordinated with utility owners, consultants, and 
City staff to facilitate communication, project tracking, plan development support, and bid-phase activities. 
Her work helped identify utility conflicts and advance the project through design, bidding, and construction 
support. 

DEBORAH SAULINA
SENIOR PROJECT COORDINATOR | TRAFFIC AND TRANSPORTATION

EXPERIENCE:
Industry: 20 Years
WEBB: 12 Years
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JESSIE COREA, PLA
ASSOCIATE LANDSCAPE ARCHITECT | LANDSCAPE ARCHITECTURE

Jessie Corea is a landscape architect with over ten years of experience 
delivering commercial, industrial, land development, and public park 
projects. His expertise spans all phases of project delivery, from schematic 
design and design development through construction documentation, 
ensuring cohesive, well-managed, and site-responsive outcomes.

Jessie’s approach is rooted in collaboration. He works closely with clients, 
multidisciplinary teams, and community stakeholders to create landscapes 
that are functional, resilient, and reflective of the communities they serve. 
His designs are informed by a strong understanding of site-sensitive 
planning, construction methodologies, and budget-conscious strategies, 
allowing him to craft thoughtful solutions that balance aesthetics with 
technical feasibility.

Jessie’s project management style emphasizes clear communication and 
teamwork throughout the entire project lifecycle, ensuring that all aspects 
such as programming, budget, environmental compliance, and schedule 
are aligned and executed efficiently. His ability to manage complex 
stakeholder input and deliver high-quality outcomes makes him a valuable 
asset to any public space or conservation-focused project.

PROJECT EXPERIENCE:

Western Gage Median Park
Los Angeles Neighborhood Initiative | Lead Project Designer
As Lead Project Designer, Jessie helped manage and guide the landscape architecture team through the 
design of the Western and Gage Pocket Park in South Los Angeles. The project addressed long-standing 
issues of pedestrian disconnection, safety, and lack of accessible green space at the intersection of 
Western and Gage Avenues.

Grounded in extensive community engagement, Jessie helped capture residents' concerns about traffic 
safety, inadequate public amenities, and the need for welcoming and equitable spaces. LADOT and LAPD 
traffic studies confirmed the intersection's hazards caused by traffic congestion, freeway spillover, and poor 
pedestrian infrastructure, which were strongly echoed by local stakeholders.

Jessie's project management approach ensured effective coordination among community members, city 
departments, and technical consultants. The final design reflects both the functional requirements and the 
lived experiences and aspirations of the South LA community it serves.

Rancho Las Flores Park Expansion
City of Coachella | Project Manager 
As Project Manager, Jessie led WEBB's Landscape Architecture team in the design and delivery of a 15-
acre expansion to Rancho Las Flores Park, creating a vibrant, inclusive, and culturally reflective public 
space for the City of Coachella.

Jessie directed a robust community outreach process to engage residents and stakeholders, resulting in a 
concept grounded in three guiding principles: inclusion, connectivity, and expansion. The design integrates 

EXPERIENCE:
Industry: 13 Years
WEBB: 8 Years

REGISTRATIONS:
Landscape Architect 6840 CA

EDUCATION:
BS, Landscape Architecture
California State Polytechnic 
University, Pomona
AA, Liberal Arts
Chaffey Community College
AA, Math/Sciences
Chaffey Community College

AFFILIATIONS:
International Council of Shopping 
Centers 
American Society of Landscape 
Architects
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JESSIE COREA, PLA
ASSOCIATE LANDSCAPE ARCHITECT | LANDSCAPE ARCHITECTURE

Coachella's local history, regional identity, and artistic character while addressing the community's diverse 
recreational needs.

Throughout all project phases, from schematic design through construction documentation, Jessie ensured 
seamless coordination among interdisciplinary teams, including civil, structural, and MEP consultants 
and city representatives. His leadership kept the project on schedule and aligned with city objectives and 
community expectations.

Green Valley Park
RainTree Investment Corporation | Project Designer
Jessie served as Project Designer for Green Valley Park, helping transform an underutilized stormwater 
detention basin into a multifunctional community park. He helped integrate active and passive recreation 
while preserving the site's stormwater management function, organizing flood-tolerant amenities in lower 
areas and locating playgrounds, picnic shelters, and gathering spaces on higher ground. During bidding 
and construction, Jessie supported value engineering efforts by refining details, evaluating material 
substitutions, and helping maintain the design vision while addressing budget challenges.

Skid Row Connectivity and Safety Project, Active Transportation Program Grant Applications
Los Angeles Neighborhood Initiative | Project Manager
Jessie served as Project Manager for the Skid Row Connectivity and Safety Project, a transformative active 
transportation effort in Downtown Los Angeles that addressed long-standing issues of disconnection, blight, 
and underinvestment. The project improves mobility, safety, and equity for pedestrians, cyclists, residents, 
and businesses throughout the neighborhood.

The proposed improvements included over 23,000 linear feet of Class IV bike lanes, new bike infrastructure 
such as racks, lockers, bike share and e-bike stations, significant sidewalk reconstruction and widening, 
76 upgraded ADA ramps, 57 enhanced crosswalks with safety features, hydration stations, urban street 
furniture, and the planting of 500 street trees along nearly 10,000 linear feet of road diet implementation.

Jessie collaborated closely with WEBB's Traffic and Transportation team to develop a comprehensive 
Active Transportation Program grant application booklet for the City of Los Angeles 14th District and the 
Los Angeles Neighborhood Initiative. His project management responsibilities included coordinating cross-
discipline input, organizing stakeholder meetings, leading site planning efforts, and producing high-quality 
graphics and visual communication materials. The final deliverable presented a compelling vision for a safer 
and more connected Skid Row corridor.
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GUILLERMO GONZALEZ, PLA, ASIC
SENIOR LANDSCAPE ARCHITECT | IRRIGATION DESIGN SPECIALIST | 
RECYCLED WATER EXPERT | LANDSCAPE ARCHITECTURE

Guillermo Gonzalez is a licensed Senior Landscape Architect with WEBB’s 
Landscape Architecture Department. He has over a decade of experience 
designing and managing diverse projects across parks and open spaces, 
streetscapes, and commercial, industrial, institutional, and residential 
developments. His streetscape design experience emphasizes creating 
cohesive, pedestrian-oriented environments that enhance mobility, safety, 
and visual character while integrating infrastructure seamlessly into the 
public realm. Guillermo thrives in multidisciplinary environments and 
brings a unique blend of engineering precision and landscape architecture 
principles, balancing stability, efficiency, and functionality with sustainability, 
aesthetics, and community impact.

A recognized expert in irrigation planning and design, Guillermo specializes 
in recycled water systems, guiding projects from conceptual design through 
construction. He holds a Recycled Water Site Supervisor Certification and 
serves as a consulting plan checker for Eastern Municipal Water District, 
where he provides technical guidance across all phases of recycled water 
planning and contributes to developing district standards and guidelines.

With in-depth knowledge of Southern California flora and a strong 
command of local and state irrigation regulations, Guillermo ensures 
regulatory compliance, design integrity, and ecological sensitivity throughout every project phase. 
He remains actively involved in professional development through the American Society of Irrigation 
Consultants, where he has served as a panelist speaker and received an honor award for Innovative 
Irrigation Design Methods with Recycled Water in 2025. He is also involved with the Irrigation Association, 
contributing to advocacy committees and staying at the forefront of emerging technologies and best 
practices in sustainable irrigation.

PROJECT EXPERIENCE:

Green Valley Park
RainTree Investment Corporation | Architect of Record/Lead Irrigation Designer 
Guillermo served as Co-Landscape Architect of Record and Lead Irrigation Designer for Green Valley 
Park, leading the conceptual design in coordination with Raintree and the City of Perris. He contributed to 
all phases of final design, including preparation of construction documents, planting and irrigation plans, 
and development of custom landscape details and specifications to supplement limited city standards. 
Guillermo also supported construction administration by handling material submittals and responding to 
RFIs, ensuring design intent was maintained in the field. His contributions enabled a cohesive, constructible 
design and supported efficient project delivery from concept through construction.

Mecca Neighborhood Park and Greening Project - Triangle Park 
County of Riverside | Project Designer/Irrigation and Site Design
Guillermo supported the project as the lead designer for the conceptual plan used to pursue grant funding. 
His role included site design, irrigation design, and development of design concepts that responded to 
community needs and project goals. He also participated in the project interview, helping communicate the 
value of the park improvements to the community and the design considerations that shaped the proposed 
improvements.

EXPERIENCE:
Industry: 13 Years
WEBB: 12 Years

REGISTRATIONS:
Landscape Architect PLA 6294 CA

EDUCATION:
BS, Landscape Architecture
California Polytechnic University, 
Pomona 
AS, Architecture
Riverside Community College

AFFILIATIONS:
American Society of Irrigation 
Consultants
Irrigation Association
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JOSEPH CALDWELL, PE, QSD, QSP, CFM
PRACTICE AREA LEADER | WATER RESOURCES

Joseph Caldwell, PE, QSD, QSP, CFM, is the Practice Area Leader with 
WEBB’s Water Resources Department. He leads staff development and 
oversees the department’s quality assurance/quality control program, 
ensuring all projects meet technical standards from concept through final 
design.

Joseph specializes in master drainage planning, backbone drainage 
infrastructure, and water quality systems for regional flood control projects. 
A Certified Professional in Erosion and Sediment Control and Storm Water 
Quality, he brings expertise in hydrology, hydraulics, and environmental 
compliance.

His experience includes designing regional flood control basins, levees, 
and miles of backbone drainage infrastructure, as well as hydrologic and 
hydraulic modeling of the San Jacinto River from Railroad Canyon to the 
existing Army Corps levee in the City of San Jacinto. Joseph’s extensive 
knowledge of local agency design standards and strong professional 
relationships enable efficient project delivery and approval.

PROJECT EXPERIENCE:

Heacock Channel March Joint Powers Authority
Riverside County Flood Control and Water Conservation District | 
Project Manager
Joseph managed Phase 3 of the Heacock Channel Design Project, leading 
the preparation of final improvement plans, traffic control plans, and 
hydrology/hydraulic analyses for approximately 3,600 LF of channel. He 
coordinated all project activities, including design team meetings, quality 
control, and permitting, ensuring regulatory compliance and approval 
readiness. His leadership facilitated efficient project delivery and alignment with regional flood control 
objectives.

San Jacinto River Stage 3 Master Plan
Riverside Flood Control and Water Conservation District | Project Manager
As Project Manager, Joseph led the evaluation of hydrologic models and conceptual designs for floodplain 
management, infrastructure impacts, and environmental compliance. He coordinated stakeholder 
engagement, developed planning studies, and presented recommendations to the Advisory Board, 
including MSHCP compliance, CEQA strategy, and development constraints. 

Hemet MDP Line C, Stage 4
Riverside County Flood Control and Water Conservation District | Project Manager 
Joseph managed the Stage 4 extension of Hemet MDP Line C, delivering surface flood relief and 
protection for a heavily developed urban area. He oversaw preliminary design reports, utility coordination, 
and preparation of final design plans and specifications for a backbone drainage facility, ensuring 
constructability and compliance with master plan requirements. His leadership facilitated critical flood 
mitigation for the City of Hemet.

EXPERIENCE:
Industry: 24 Years
WEBB: 24 Years

REGISTRATIONS:
Civil Engineer C 67239 CA
Civil Engineer 030017 NV
Civil Engineer C 76114 AZ
Civil Engineer 14217483 UT
Civil Engineer 0066347 CO

CERTIFICATIONS:
Qualified SWPPP Developer QSD 
00076
Qualified SWPPP Practitioner QSP 
00076
Certified Floodplain Manager CFM

EDUCATION:
BS, Civil Engineering
Brigham Young University
MS, Civil Engineering
Brigham Young University

AFFILIATIONS:
American Society of Civil Engineers 
American Public Works Association 
Floodplain Management 
Association
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JOSEPH CALDWELL, PE, QSD, QSP, CFM
PRACTICE AREA LEADER | WATER RESOURCES

Perris Valley Commerce Center Specific Plan and EIR
City of Perris | Project Engineer
Joseph completed hydrologic and hydraulic analyses for the Perris Valley Commerce Center Specific 
Plan, developing planning-level cost estimates and conceptual drainage infrastructure plans. He prepared 
GIS-based mapping and exhibits to support the City's planning, entitlement, and environmental review 
processes, ensuring consistency with regional flood control standards and Specific Plan objectives.

Eastern Coachella Valley Stormwater Master Plan and EIR 
Coachella Valley Water District | Project Manager
Joseph managed the development of the Eastern Coachella Valley Stormwater Master Plan, coordinating 
subconsultant activities and providing technical oversight of hydrologic and hydraulic analyses. He led the 
preparation of the Master Plan reports, developed planning-level cost estimates, and ensured the study 
aligned with regional flood control objectives and CVWD design standards.

Bedford Wash Channel
Riverside County Flood Control and Water Conservation District | Project Manager 
Joseph led preliminary planning and engineering for the Bedford Wash Channel extension, transitioning 
the design from a fully concrete channel to a soft-bottom system while meeting flood control criteria. He 
coordinated environmental permitting, sediment transport analysis, and structural integrity evaluations, 
ensuring minimal habitat impact. His oversight delivered a technically sound and environmentally sensitive 
flood control solution.

Homeland/Romoland Master Drainage Plan and EIR
Riverside County Flood Control District and Water Conservation District | Project Engineer 
Joseph performed hydrologic and hydraulic calculations in support of the Homeland/Romoland Master 
Drainage Plan and EIR, preparing planning-level cost estimates and conceptual layouts for proposed 
facilities. He developed GIS-based exhibits to support environmental documentation and stakeholder 
coordination, ensuring consistency with District criteria and long-range flood control planning needs.

University Wash Storm Drain Project
Riverside County Flood Control and Water Conservation District | Technical Advisor
Joseph provided technical guidance for the design of a 2,450-LF, 90-inch storm drain through a developed 
industrial corridor. He coordinated planning, analysis, and construction logistics with local businesses 
to minimize operational disruptions while ensuring hydraulic efficiency and regulatory compliance. His 
oversight enabled the storm drain to be successfully integrated into existing infrastructure with minimal 
impact.

North Indio Regional Flood Control Channel
Coachella Valley Water District | Technical Advisor 
Joseph served as Technical Advisor for over three miles of concrete-lined flood control channels, overseeing 
hydraulic analysis, preliminary design, and environmental documentation. He guided the preparation of final 
design plans, specifications, CLOMR, and LOMR submissions while coordinating public outreach and right-
of-way acquisition. His contributions enhanced regional flood protection and ensured project readiness for 
construction.

San Jacinto Valley MDP Line E Preliminary Design Report
San Jacinto Master Developer, LLC | QA/QC 
Joseph prepared updated MDP hydrology based on the original master drainage plan and provided 
technical oversight during preliminary design evaluations. He served as the liaison with the Riverside County 
Flood Control and Water Conservation District, coordinating design assumptions, review processes, and 
approval pathways to support project advancement.
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MARCO GONZALEZ
ASSISTANT ENGINEER | WATER RESOURCES

Marco Gonzalez, EIT, is an Assistant Engineer with WEBB’s Water 
Resources Department. In his role, Marco contributes to project designs 
across all phases, from initial planning through construction. He has 
supported various public works projects, including stormwater, water 
reclamation, and water and wastewater treatment systems.

Marco’s technical expertise includes developing plans, hydraulics and 
hydrology reports, and project specifications for storm drainage projects. 
He has also actively supported projects involving water distribution and 
sewer collection systems for tract developments and other water resources 
initiatives, providing essential technical analysis and design support to 
ensure projects are delivered efficiently and in compliance with regulatory 
standards.

PROJECT EXPERIENCE:

The Civic Center Storm Drain (SD2201) and Oasis Street Beautification (ST2303) Projects
City of Indio | Design Engineer 
Marco served as the design engineer for the Civic Center Storm Drain Project, supporting improvements to 
downtown Indio's drainage system. He prepared final improvement plans, hydrology and hydraulic reports, 
cost estimates, and project specifications for approximately 10,000 LF of reinforced concrete pipe. Marco's 
work included integrating the new storm drain mainline along Requa Avenue with the MaxWell Plus drainage 
system and connecting to an underground retention system within the greenbelt between Jackson Street 
and Marshall Street, ensuring efficient stormwater conveyance and long-term system performance.

EXPERIENCE:
Industry: 7 Years
WEBB: 5 Years

REGISTRATIONS:
Engineer in Training EIT 178290 CA

EDUCATION:
BS, Civil Engineering
California State Polytechnic 
University, Pomona
AA, Physics, Math, Liberal Studies
Los Angeles City College
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Jason Ardery is a licensed Civil Engineer, Traffic Engineer, and Land 
Surveyor with over 20 years of experience delivering public and private 
infrastructure projects across Southern California. As Deputy Director 
of Land Survey and Mapping at WEBB, Jason brings a unique blend 
of technical precision and leadership, with a strong emphasis on land 
surveying and its critical role in planning, entitlement, and construction.

Throughout his career, Jason has led multidisciplinary teams of engineers, 
surveyors, and planners in successfully executing municipal infrastructure, 
residential subdivisions, commercial centers, and industrial developments. 
His deep understanding of boundary and topographic surveys, ALTA/
NSPS Land Title Surveys, construction staking, and legal mapping has 
been instrumental in ensuring project accuracy, regulatory compliance, and 
timely delivery.

Jason’s surveying expertise is complemented by his leadership in 
entitlement processes, including General Plan Amendments, Specific Plans, 
Tentative Maps, and Williamson Act cancellations. He played a pivotal role 
on the City of Eastvale’s General Plan Advisory Committee, helping shape 
the city’s first General Plan—a testament to his commitment to public 
service and community development.

In addition to his technical credentials, Jason holds CPESC, QSD, and QSP 
certifications and is a certified sUAS Remote Pilot, enabling him to integrate 
drone-based surveying into modern workflows. He is a graduate of Cal Poly 
Pomona with a BS in Civil Engineering and remains active in professional 
organizations such as ASCE and CLSA. Jason also serves as President of 
his homeowners’ association, further demonstrating his dedication to civic engagement.

PROJECT EXPERIENCE:

Arts and Music Line
Coachella Valley Association of Governments | Technical Advisor
Jason served as Technical Advisor, providing quality review of utility information incorporated into design 
drawings and advising on right-of-way and easement requirements. He led the research and evaluation of 
existing land rights, coordinated the preparation and review of legal descriptions and plats, and worked 
closely with Land Survey and Mapping and design team staff to align survey data with project needs. His 
coordination supported accurate right-of-way acquisition, reduced risk during final design, and ensured 
legally defensible mapping for project delivery.

Riverside Transmission Reliability Project
Vernola Trust | Principal in Charge 
As Principal in Charge, Jason provided leadership and oversight on this complex project involving Southern 
California Edison (SCE) and the City of Riverside. The project required evaluating the impacts of a proposed 
overhead powerline alignment across multiple private properties. Jason oversaw the engineering support 
provided to property owners, ensuring thorough analysis of SCE easement restrictions, existing and 

JASON ARDERY, PE, TE, LLS, CPESC, QSD, QSP
DEPUTY DIRECTOR | LAND SURVEY AND MAPPING

EXPERIENCE:
Industry: 24 Years
WEBB: 22 Years

REGISTRATIONS:
Civil Engineer C 71508 CA
Traffic Engineer 2618 CA
Licensed Land Surveyor 9329 CA

CERTIFICATIONS:
Certified Professional in Erosion 
and Sediment Control 6561
Qualified SWPPP Developer/
Practitioner 20935
FAA Part 107 Certified Drone 
Operator

EDUCATION:
BS, Civil Engineering
California State Polytechnic 
University, Pomona

AFFILIATIONS:
American Society of Civil Engineers
California Land Surveyors 
Association
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proposed easements, and access conditions. Under his direction, the team assessed developable land, 
prepared net and gross acreage calculations, and developed a range of technical exhibits to support 
property owner interests throughout the alignment process.

City of Santa Ava vs Rim Portofino
Murphy & Evertz | Technical Expert 
As Technical Expert, Jason supported this litigation-related effort through the preparation and review of a 
boundary survey for the subject property. His responsibilities included the detailed analysis of the Litigation 
Guarantee, review of deeds and easement documents, and extensive research of existing maps, survey 
records, and supporting documentation. Jason also oversaw plotting existing property lines and easements 
based on record data to support the legal evaluation of property boundaries.

Caltrans 42B4956 vs Aim High
California Department of Transportation | Technical Expert
As Technical Expert, Jason provided specialized support for this Caltrans-led project focused on the 
construction of a new bypass connection between State Highways 138 and 18. Jason comprehensively 
reviewed development potential and property impacts in pre- and post-construction conditions. His analysis 
addressed key factors including property boundaries and areas, land use and zoning regulations, setbacks, 
access modifications, grading constraints, drainage patterns, floodplain considerations, and existing utility 
infrastructure. His technical insight ensured informed decision-making and minimized adverse impacts to 
surrounding properties.

Eastvale Civic Center
City of Eastvale | Project Manager
Jason served as Project Manager, leading the WEBB team in delivering civil engineering and surveying 
services for the Eastvale Civic Center. The team identified underground utilities, easements, and property 
boundaries using entitlement-phase data and field surveys to support design efforts. WEBB prepared street, 
storm drain, waterline, signing and striping, and street lighting plans for the extension of Schleisman Road, 
including a roundabout and intersection improvements at Hamner Avenue. Jason also coordinated with the 
adjacent Hamner Place development and managed a team of subconsultants to provide a complete and 
coordinated design package. WEBB continues to support the City through construction.

Goodman Commerce Center
City of Eastvale | Project Manager and Principal Engineer
Jason served as Project Manager for the Goodman Commerce Center, a major commercial and industrial 
business park in northern Eastvale. The project featured extensive site enhancements, including water 
quality basins, a pedestrian walking trail, benches, LED light bollards, low-water-use landscaping, buffer 
planting zones, and decorative rock features. Jason oversaw WEBB's delivery of landscape architecture, 
entitlement processing, final engineering, and mapping services for Business Park Parcels 3 and 4. The 
project also involved a General Plan Amendment to change the land use designation from High Density 
Residential to Light Industrial, Business Park, and Commercial Retail, supporting the City's long-term vision 
for economic growth and development.

Vernola Marketplace Apartment Community
Bridge Investment Group | Project Manager and Principal Engineer 
Jason served as Project Manager for the Vernola Marketplace Apartment Community, a 17-acre multi-phase 
residential development in the City of Jurupa Valley. He led WEBB's civil engineering scope, managing 
entitlement approvals and all site engineering tasks. Jason oversaw the preparation of phased Rough 
Grading Plans to accommodate a Riverside County Flood Control easement, and a Precise Grading Plan in 
compliance with City standards. He directed the design of On-Site Water and Sewer Plans and coordinated 
separate Off-Site Utility Plans to connect with Jurupa Community Services District infrastructure, ensuring 
the project met all requirements for domestic water, sanitary sewer, and fire protection.

JASON ARDERY, PE, TE, LLS, CPESC, QSD, QSP
DEPUTY DIRECTOR | LAND SURVEY AND MAPPING
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Carlos Silva, LLS, is a Professional Land Surveyor in WEBB’s Land Survey and 
Mapping Department. He brings 20 years of experience in all aspects of surveying, 
both in the field and office. As a project surveyor, his responsibilities include right-
of-way mapping, survey records, legal descriptions and exhibits, and ALTA surveys.

PROJECT EXPERIENCE:

Highway 86 Water Transmission Pipeline Phase 3 and 4
Coachella Valley Water District | Land Surveyor 
Carlos served as a Land Surveyor responsible for right-of-way mapping along 
a six-mile stretch of Highway 86, extending south from the Riverside County 
line. His efforts supported the alignment and design of major water transmission 
infrastructure.

Chino Wells 4 and 6 Treatment Project 
Hazen and Sawyer | Land Surveyor
Carlos provided boundary mapping for the project site and surrounding parcels, 
ensuring accurate documentation for the planning and development of new well 
treatment facilities.

Indio Sports Park
City of Indio | Land Surveyor 
As a Land Surveyor, Carlos performed boundary and topographic mapping for the 
proposed sports park, supporting land use planning and design for the recreational facility.

Hillwood-New Perris Commerce Center 
City of Perris | Land Surveyor
Carlos was responsible for preparing ALTA surveys and boundary mapping for this large-scale industrial development, 
enabling entitlement and permitting processes.

CARLOS SILVA, LLS
PROFESSIONAL LAND SURVEYOR | LAND SURVEY AND MAPPING

EXPERIENCE:
Industry: 28 Years
WEBB: 4 Years

REGISTRATIONS:
Licensed Land Surveyor 9552 CA

CERTIFICATIONS:
Certified LS Survey Party Chief, 
Operating Engineers Local 12

EDUCATION:
San Bernardino Community College

AFFILIATIONS:
California Land Surveyors 
Association, Riverside/San 
Bernardino Local Chapter
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Jason Stack TE, PTOE

STC Traffic, Inc. 

Jason is the founder 
of STC Traffic and 
has over 27 years of 
experience managing 
traffic engineering and 
ITS projects. He is a 
recognized expert in grade 
crossing preemption and 
traffic operations and 
systems projects. He has 
led planning, design, and 
implementation efforts 
for the most complex 
grade crossing systems in 
California, including every 
type of system service 
and improvement. He 
has authored systemwide 
design criteria, standards, 
and safety studies for 
Metrolink, NCTD, Caltrain, 
and CPUC.  

Years of Experience: 27

Years with STC: 19
Location: Carlsbad, CA

Education
B.S. Civil Engineering, 
University of Massachusetts 
at Lowell, 1999

Professional 
Registrations
Professional Engineer 
(Traffic) CA, #2790

Professional Traffic 
Operations Engineer, USA, 
#4174

Relevant Experience
City of Perris, Case Road Improvements Project, 2020-Present
Preemption Design Lead. STC is providing traffic engineering services to 
support construction of roadway improvements on Case Road adjacent to 
the Metrolink Perris Valley Line. Project improvements include modified 
traffic signals at three intersections. The Ellis Avenue and Mapes Road 
intersections include grade crossings and the traffic signals require 
interconnection with rail signaling for preemption. Jason is responsible for  
document review, development of preemption phasing and timing, and 
coordination with Metrolink and CPUC. 

City of National City, 8th Street Bike & Pedestrian Enhancements, 
2025-Present
Project Manager. Jason is overseeing the delivery of a fully integrated 
bike path, roadway, and rail system at the intersection of a BNSF at-
grade railroad crossing. Project stakeholders include MTS, NBSD, BNSF, 
SANDAG, CPUC, the Port of San Diego, and Caltrans. Jason was responsible 
for studying the operating condition of the intersection with project 
improvements, outlining the impacts and performance characteristics of 
various improvements, and determining optimal roadway geometrics and 
control features.

City of Vista, Inland Rail Trail Bikeway Project, 2019-2020
Principal Lead. The intersection at Mar Vista and Philips Street was critical 
to the safe operation of the railroad crossing signals and new street 
traffic signal. STC completed the project under a critical path turnaround. 
Jason reviewed the grade crossing traffic signal design, designed the 
preemption operation, and implemented the new preemption operation 
with advanced preemption circuitry, gaining approval from the City of 
Vista, NCTD, CPUC, and SANDAG within a constrained timeframe.

City of Encinitas, Chesterfield Grade Crossing Improvements, 2015-
2019
Principal Lead. As part of the San Elijo Lagoon Double Track Project, 
modifications were required to the at-grade rail crossing at Chesterfield 
Drive between two closely spaced, signalized intersections. STC was 
tasked with implementation and integration of an advanced 16-phase 
traffic operations plan to ensure safe, efficient preemption of the crossing 
and clearance of vehicles. Jason supervised: traffic signal timing and 
operations; equipment upgrades; systems integration, testing and 
verification; and coordination with project stakeholders, including 
SANDAG, NCTD, CPUC, and City of Encinitas.

Jason Stack TE, PTOE

PreemPtion Design LeaD
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STC Traffic, Inc. 

Relevant Experience
City of Perris, Case Road Improvements Project, 2020-Present
Principal Systems Engineer. STC is providing traffic engineering services to 
support construction of roadway improvements on Case Road adjacent to 
the Metrolink Perris Valley Line. Project improvements include modified 
traffic signals at three intersections. The Ellis Avenue and Mapes Road 
intersections include grade crossings and the traffic signals require 
interconnection with rail signaling for preemption. Adam is responsible 
for traffic signal operations and activation support, including signal timing 
development, bench testing, implementation, and fine-tuning.

City of San Diego, Sassafras Street Widening, 2022-2023
Principal Systems Engineer. STC provided traffic engineering and 
construction support for traffic signal improvements associated with the 
street widening. Adam was responsible for development of signal timing 
and signal programming for new, modified, and preempted signals, design 
and configuration of the railroad peer-to-peer interconnect circuit and 
traffic signal communications, and signal turn-on support, testing, and 
commissioning.

City of Vista, Inland Rail Trail Bikeway Project 2019-2020
Principal Systems Engineer. STC provided construction support services for 
a newly designed traffic signal in the City of Vista at a SPRINTER at-grade 
crossing, which required highly specialized signal timing and traffic signal 
operations. Adam was responsible for providing direction to the contractor 
before and during construction for proper wiring and installation; 
coordinating with the rail side to perform field tests and observe and verify 
the intended operation and adjust as necessary; providing activation day 
support for the turn-on and verifying and adjusting as necessary; and 
providing post-activation observations and adjustments.

SBCTA, Redlands Passenger Rail Project, 2016-2022
Principal Systems Engineer. STC was responsible for coordinating and 
executing traffic engineering design at 26 grade crossings, fiber optic 
communications design, and Customer Information Systems (CIS) 
design for five station platforms. The fiber optic system was designed 
to connect hundreds of network devices. Adam was responsible for 
configuration/integration support for the traffic signals, communications, 
and surveillance systems, and signal timing development, bench testing, 
implementation, and fine-tuning.

Adam has over 29 years 
of experience installing, 
troubleshooting, and 
maintaining traffic signals 
and communication 
networks. Prior to joining 
STC, Adam worked for 
McCain, Inc. for 14 years, 
where he installed many 
of the advanced traffic 
management systems 
in Southern California 
and the infrastructure 
necessary for network 
communications. Adam 
is a regional expert in 
traffic signal and ITS 
systems and technologies, 
experienced in 
managing sophisticated 
intersections and highly 
recognized for his ability 
to build communications 
networks and solve 
complex electrical 
and communications 
problems.

Years of Experience: 29

Years with STC: 13
Location: Carlsbad, CA

Certifications
IMSA Level 3 - Traffic Signal 
Senior Field Technician

SyStemS and OperatiOnS Lead

Adam Lemberg IMSA III
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STC Traffic, Inc. 

Relevant Experience
City of Perris, Case Road Improvements Project, 2020-2021
Traffic Design. STC provided traffic engineering services to support 
construction of roadway improvements on Case Road adjacent to the 
Metrolink Perris Valley Line. Project improvements included modified 
traffic signals at three intersections. The Ellis Avenue and Mapes Road 
intersections included grade crossings and required interconnection 
with rail signaling for preemption. Christian oversaw review of existing 
preemption interconnect, phasing and timing, proposed geometric 
layouts in consideration of Metrolink and CPUC standards and traffic 
operations, and traffic signal modification plans. The project required 
coordination with the City, Metrolink, and CPUC for permitting.

Metro, Southeast Gateway Line, 2024-Present
Traffic Design Lead. As part of the West Santa Ana Branch Transit Corridor 
project, the Southeast Gateway Line is a new light rail transit line that 
will connect southeast LA County to downtown Los Angeles. Christian 
is managing development of 30% preliminary design for traffic signal 
modifications, including new relocated signal, poles, and traffic controllers 
with interconnect and utility conflicts for nineteen intersections and 
development of traffic signal phasing and railroad/LRT preemption.

SBCTA, Redlands Passenger Rail Project, 2016-2022
Traffic Design Lead. STC supported construction of the new Arrow rail line 
in San Bernardino/Redlands, a $300 million extension of the Metrolink line 
along nine miles of existing right-of-way. Christian led traffic engineering 
elements of the project, including coordination and oversight for design 
of traffic signals, signing and striping, and traffic control for 26 at-grade 
crossings, and development of the Traffic Signal Operations Plan, which 
included evaluation of all at-grade crossings along the corridor and 
adjacent traffic signals to determine need for preemption and queue 
management.

Metrolink, As-Needed Design Review Services, 2023-Present
Traffic Design Lead.  Christian provides as-needed grade crossing design 
review services to support multiple projects through various stages of 
design. Efforts include review of the GO 88-B application for intersection 
modifications at the City of Irwindale Azusa Canyon Road grade crossing, 
review of design plans and traffic operations analysis for intersection 
and grade crossing improvements at 3 separate locations in the City 
of Lancaster, preemption design review for City of Palmdale Avenue P 
Crossing, and design review and traffic and pedestrian study review for 
City of Palmdale Avenue R Crossing.

Christian has over 17 years 
of experience managing 
traffic engineering 
projects throughout 
Southern California, 
specializing in traffic 
operation analysis and 
design of traffic signals, 
signing and striping, 
traffic control, street 
lighting, and traffic signal 
interconnect. Christian 
leads traffic engineering 
design projects for STC’s 
on-call contracts and 
has provided design and 
construction support for 
regionally significant rail 
projects. 

Years of Experience: 17

Years with STC: 10
Location: Carlsbad, CA

Education
B.S. Civil Engineering, 
Michigan State University, 
East Lansing, 2009

Professional 
Registrations
Professional Engineer 
(Civil) CA, #86675 

Professional Engineer 
(Traffic) CA, #2927

Professional Traffic 
Operations Engineer, USA, 
#5180

Traffic EnginEEring DEsign LEaD

Christian Lambarth PE, TE, PTOE
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LISA BATTIATO, CEG, APM, LEED AP 
REGIONAL MANAGER/SENIOR ENGINEERING GEOLOGIST 

Ms. Lisa Battiato has 30 years of experience 
providing geologic consulting services 
throughout California. Her expertise includes 
geotechnical investigations, seismic hazard 
evaluations, fault, landslide, and liquefaction 
assessments, geologic mapping, pavement 
distress mitigation, geotechnical services for 
roadway and utility projects, levee stability 
evaluation, and project management. 

BIKE PATH ON HATCH ROAD & SULLIVAN ROAD, TWENTYNINE PALMS, CALIFORNIA 
Geocon performed a limited geotechnical investigation for the City of 
Twentynine Palms Bike Path project to support the design of 
approximately 2.1 miles of Class II bike lane and pedestrian 
improvements. The investigation included subsurface exploration, 
laboratory testing, engineering analysis, and geotechnical 
recommendations for pavement design. Ms. Battiato served as the 
Certified Engineering Geologist, preparing and certifying the 
geotechnical report documenting subsurface conditions and 
engineering recommendations to support project design and PS&E 
development. 
CV LINK MULTI-MODAL TRANSPORTATION CORRIDOR, COACHELLA VALLEY, 
CALIFORNIA 
Geocon is currently providing geotechnical services during construction 
of seven segments of the CV Link Multi-Modal Transportation Corridor. 
Services include geotechnical observation during fill placement, 
retaining wall backfill, and subgrade preparation, as well as special 
inspections, laboratory testing, and reporting. Ms. Battiato serves as the 
Project Manager, overseeing project coordination and Geocon's 
geotechnical services. 
JEFFERSON STREET AND VARNER ROAD IMPROVEMENTS, INDIO, CALIFORNIA 
Ms. Battiato provided geotechnical services and project management 
services for the geotechnical investigation prepared for the widening and improvements on Jefferson 
Street and Varner Road. The proposed improvements included two dry wells along the west side of 
Jefferson and construction of a CMU wall along the west side of Jefferson north of Varner Road. Curbs, 
gutter and sidewalks were planned along the widening on both sides of Jefferson and along the north side 
of Varner. Ms. Battiato oversaw the field exploration program and prepared the geotechnical report. 
MISSION TRAIL, WILDOMAR, CALIFORNIA 
Geocon performed a preliminary geotechnical investigation for the proposed Mission Trail commercial 
and light industrial development in Wildomar, California. The investigation included subsurface 
exploration, laboratory testing, engineering analyses, and geotechnical recommendations to support 
project design, grading, foundations, and site improvements. Ms. Battiato managed the project and 
prepared the final geotechnical investigation report documenting subsurface conditions and engineering 
recommendations. 

EXPERIENCE 
- 30 years 
- 19 years with Geocon 

EDUCATION 
- BS, Geology, University of 

California, Riverside 

REGISTRATIONS 
- CA: Certified Engineering 

Geologist, No. 2316 
- CA: Professional 

Geologist, No. 7512 

CERTIFICATIONS 

- Accredited Pavement 
Manager 

- LEED Accredited 
Professional 

- Envision Sustainability 
Credential 

- Geothermal Professional 
- OSHA 40-Hour 

PROFESSIONAL ORGANIZATIONS 
- APWA 
- AEG 
- ASCE 
- Cal APA  

LOCATION  
- 31855 Date Palm Drive, 

Suite 3, 
Cathedral City, CA 92234 

PROJECT ROLE AND COMMITMENT 
- Senior Engineering 

Geologist  
- 70%  
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JELISA ADAMS, GE 
VICE PRESIDENT/PRINCIPAL ENGINEER 

Ms. Adams has more than 20 years of experience 
performing and managing geotechnical 
investigations throughout the Orange County, Los 
Angeles, San Diego, and San Bernardino areas. Her 
experience encompasses a wide range of projects 
including public infrastructure, city and state 
facilities, commercial and residential 
developments, educational institutions, multi-
story structures with subterranean parking levels, 

seismic upgrades and retrofits, and the installation and monitoring of 
geotechnical instrumentation.  
MCBEAN PARKWAY BRIDGE WIDENING AND BICYCLE PATH, SANTA CLARITA, 
CALIFORNIA 

Geocon performed a geotechnical investigation for the proposed 
widening of the existing McBean Parkway Bridge over the Santa Clara 
River. The proposed project would widen the west side of the bridge by 
approximately 30 feet to accommodate an additional southbound traffic 
lane and a separate bicycle path. Our scope of services included drilling 
six exploratory borings, performing laboratory tests on soil samples, 
engineering analyses, and the preparation of a foundation report. Ms. 
Adams served as senior engineer for the project and provided 
engineering calculations, and drilling and digging sampling. 

NORTH INDIO PAVEMENT IMPROVEMENTS, INDIO, CALIFORNIA 

Geocon performed the geotechnical investigation for the North Indio 
Pavement Improvements Project, which was initiated to reduce 
particulate air pollution by paving unpaved and deteriorated residential 
streets recently annexed by the City of Indio. Ms. Adams provided 
engineering oversight and technical review of the geotechnical investigation, including the review of 
technical reports and recommendation letters documenting Geocon’s evaluation of existing pavement 
conditions, subgrade soil sampling, R-value testing, and preliminary percolation testing. 

SUPERIOR AVENUE PEDESTRIAN/BIKE CROSSING, NEWPORT BEACH, CALIFORNIA 

Geocon performed special inspection and materials testing services for the Superior Avenue 
Pedestrian/Bike Crossing project in Newport Beach, California. Services included concrete slump testing, 
concrete cylinder fabrication, and field density testing during bridge construction activities. As Project 
Manager, Ms. Adams coordinated project activities, client communication, project meetings, scheduling, 
and overall project management to support the timely delivery of Geocon's services. 

CONCRETE ALLEY AND STREET REPLACEMENT, NEWPORT BEACH, CALIFORNIA  

Geocon performed a geotechnical investigation, geotechnical observation, and testing services for 
various streets in Newport Beach in support of pavement improvements. As the Project Manager and 
Senior Project Engineer, Ms. Adams was responsible for quality control over geotechnical investigation, 
site activities, and project deliverables. 

EXPERIENCE 
- 20 years 
- 20 years with Geocon 

EDUCATION 
- BS, Structural Engineering, 

University of California, 
San Diego, 2006 

REGISTRATIONS 
- CA: Geotechnical 

Engineer, No. 3092 
- CA: Professional Engineer, 

Civil, No. 74946 

CERTIFICATIONS 
- GeoKon Certified 

Instrument Installer 
- Nuclear Density Gauge 
- OSHA 40-Hour 
- OSHA 8-Hour Refresher 
- Radiation Safety Officer 
ORGANIZATIONS 
- ASCE 
- ASFE 

LOCATION  
- 2807 McGaw Ave., 

Irvine, CA 92614 

PROJECT ROLE AND COMMITMENT 
- Principal Geotechnical 

Engineer  
- 30%  
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Ken Perez Sr-President 
Ken has been in the electrical field for more than 40 years with experience in both construction as well as electrical engineering 
design. For the last 20 years, he has been working on the engineering side of the industry with an emphasis in lighting design.  
His actual field experience has given him a tremendous edge over his competition in that he knows firsthand HOW an electrical 
system is installed, which he is then able to more clearly translate this to the design documents. This approach has enabled him 
to keep costly change orders down to a minimum for his client’s benefit. He has continued his knowledge in lighting 
fundamentals and electrical engineering by staying active with on-going classes in his field of expertise. These classes include 
Lighting Fundamentals through the IESNA and state sponsored classes for Energy Conservation Measures. Ken serves as Vice 
President of the IES in San Diego. 
Ken’s experience has caught the attention of many municipal agencies and has been called upon to offer expert advice on 
lighting ordinances as well as lighting design guide criteria. He also serves as a lighting judge for certain venues and teaches 
outdoor Lighting Fundamentals for the San Diego chapter of the IESNA. 
EDUCATION 

• 40 years of field experience as an electrician installing lighting and power systems. 
• 29 years engineering design experience in the consulting electrical engineering field. 
• Lighting applications certification (AGI-32) thru “Lighting Analyst Inc”. 
• Lighting fundamentals thru “Illumination Engineering Society of North America”. 
• UCSD-1998, HVAC, DDC Controls Certification 
• Mesa College-1978, National Electrical Code 
• On-going classes in lighting fundamental, applications, Title-24 and UBC, NEC, CEC etcetera. 

ORGANIZATION 
• IES-Illumination Engineering Society – Past Vice President for over 5 years 

PROJECTS/REFERENCES 
CVAG - Coachella Valley Association of Governments-  
CVAG Arts and Music Line – A 10-mile path of travel through the City of La Quinta, Coachella and Indio, that interconnects with 
the CV Link and takes you into the Polo Fields for the Golden Voice concerts AKA “Coachella” festival. Provided electrical 
engineering for artistic lighting that brings intrigue, invokes powerful emotions with illumination, utilizing color changing custom 
light fixtures in collaboration with Circular Dimensions for lighted art treatments.  
City of Vista- Paseo Santa Fe Streetscape. Provided lighting design and electrical engineering for a 4-block section of South Santa 
Fe Dr. providing enhanced public street lighting and electrical elements. Skip Hammann-City of Vista Development Services, 
Project Manager. (760) 802-5605 
City of San Marcos- We have provided many street light design services and park lighting and electrical design services over the 
course of many years, such as Buelow Park, Hollandia Dairy park, Conner Park, Sunset Park and have also provided assistance 
with street light design standards and design criteria. Mike Rafael-City of San Marcos Engineering Division. Senior Civil Engineer-
Transportation. (760) 744-1050 ext 3274 
City of Temecula- We are currently assisting the City of Temecula with establishing their street light design. they are taking over 
the street lighting systems from SCE and are currently establishing their own City Standards. Nino Abad-City of Temecula 
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Kenneth M. Perez II-Senior Project Manager/COO 
Kenny Jr, our senior team member, boasts 18 years of expertise in designing and managing diverse projects. His commitment to 
staying current with sustainable lighting technology is evident in authored ordinances for Rancho Sante Fe Association and 
Roripaugh Ranch in Temecula, CA. As our Title-24 expert, he remains at the forefront of the outdoor lighting measures, actively 
engaging with industry trends through the Illumination Engineering Society of North America. Beyond work, Kenny Jr. enjoys 
exploring San Diego’s landscapes with his wife and two sons. In his leisure time, he finds pleasure in sports and showcases musical 
talent through guitar and piano.  
EDUCATION 

• Graduate with Honors at Center City High School 2002 
• Lighting applications certification (AGI-32) thru “Lighting Analyst Inc”. 
• Lighting fundamentals thru “Illumination Engineering Society of North America” 
• AutoCad Certification thru “Virtual Design & Construction Institute” 
• Project Management thru “UC San Diego” 
• On-going classes in lighting fundamental, applications, Title-24 and UBC, NEC, CEC etcetera. 
• CALCTP Certified Employer  
• 18 years engineering design experience in the consulting electrical engineering field.  

ORGANIZATIONS 
• IESNA-Illuminating Engineering Society of North America 
• BIA – San Diego/Southern California 

PROJECTS/REFERENCE 
CVAG - Coachella Valley Association of Governments-  
CVAG Arts and Music Line – A 10-mile path of travel through the City of La Quinta, Coachella and Indio, that interconnects with the 
CV Link and provides a safe path of travel into the Polo Fields for the Golden Voice concerts AKA “Coachella” festival. Provided 
lighting design for artistic lighting that brings intrigue, invokes powerful emotions with illumination, utilizing color changing 
custom light fixtures in collaboration with Circular Dimensions for lighted art treatments. Randy Bowman – CVAG Assistant 
Director – Transportation. rbowman@cvag.org 
City of Indio- 
Oasis Streetscape Enhancement – Provided lighting design and electrical engineering for 5 blocks on Oasis Street between Indio 
Blvd. and Highway 111, within the city of Indio’s downtown corridor. Project included civil improvements, landscape 
improvements and lighting improvements. Lighting improvements included street lighting, pedestrian lighting and landscape 
lighting.  Dilesh Sheth – Albert Webb & associates - Senior Vice President. 951-248-4237 
City of Carlsbad –   
Stagecoach & Calavera Park Pickleball Court upgrades. Providing lighting design and electrical engineering for the installation of 
pickleball courts for both parks. Utilizing sustainable lighting designs and existing power sources to provide light levels for 
competitive play.  Oscar Johnson – MIG – Project Manager/Landscape Architect. 714-871-3638 x4090 
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Thomas C. Mueller 
 VP Field Operations 

Thomas (T.C.) Mueller has over thirty (30) years of hands-on general 
engineering contracting experience in the counties of San Diego, Orange, LA, 
Riverside and San Bernardino area with emphasis on safety and production.  
Familiarity with various types of utility installation, soil conditions, excavation 
equipment, traffic control and safe practices.  Experience installing utilities is 
found to be invaluable in determining locations and depths of existing utilities 
when potholing and locating. 

RELEVANT EXPERIENCE 

 

Customer Project Name Year City/County Description 

Albert Webb 
Associates 

Line 6 Stage 3 2026 Palm Springs Utility Potholing via Air 
Excavation Potholing 

Albert Webb 
Associates 

Marshall Creek 
Stage 1 

2026 Beaumont Utility Potholing via Air 
Excavation Potholing 

Albert Webb 
Associates 

CVWD – 
Talavera 
Phase 1 

2024 Indio Utility Potholing via Air 
Excavation Potholing 

Albert Webb 
Associates 

Maintenance 
Yard 

2024 Thermal Utility Potholing via Air 
Excavation Potholing 

Albert Webb 
Associates 

Landau Blvd & 
McCallum 

2023 Cathedral City Utility Potholing via Air 
Excavation Potholing 

Albert Webb 
Associates 

Carver Tract 
Phase 2 

2023 Indio Utility Potholing via Air 
Excavation Potholing 

Albert Webb 
Associates 

Jackson Street 
Phase 2 

2022 Indio Utility Potholing via Air 
Excavation Potholing 

Krieger 
Stewart, Inc 

CVWD – Sun 
City Water 
Main 

2025 Palm Desert Utility Potholing via Air 
Excavation Potholing 

Krieger 
Stewart, Inc 

DWA/CVWD 
Interconnection 
Phase 2 

2026 Cathedral City Utility Potholing via Air 
Excavation Potholing 

Krieger 
Stewart, Inc 

CVWD NPW 2025 Palm Desert Utility Potholing via Air 
Excavation Potholing 

Krieger 
Stewart, Inc 

CVWD – 
Johnson Street 
Drainage 

2021 Mecca Utility Potholing via Air 
Excavation Potholing 

 

Education 

 1989 Orange Glen High 
School – Escondido, CA 

Licenses/Certifications 

10-Hr OSHA, Competent 
Person/Confined Space, 
HAZCOM-MSDS, Jobsite 
Safety Inspection, Staking 
University Certificate of 
Locating Competency 
(Electro-magnetic 
instruments) Louisiana Tech 
University Certificate of 
Utility Investigation 

Years of Experience 

30+ years 

Firms 

Underground Solutions, 
2003 – Current 

Garver West                    
2000 - 2003 

Southern Contracting, Inc 
1989 - 2000 
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31855 Date Palm Drive, Suite 3   ■    Cathedral City, California 92234   ■    P|951.304.2300 

LETTER OF COMMITMENT 

Nick Lowe 
Deputy Director, Traffic and Transportation 
Albert A. Webb Associates 
3788 McCray Street  
Riverside, California 92506 
 
 
Subject: Connect Coachella City Project ST-138 
 
Geocon West, Inc. (Geocon) is pleased to support Albert A. Webb Associates on the Connect Coachella City 
Project ST-138. 
 
Should Albert A. Webb Associates be selected for this project, Geocon is committed to providing the geotechnical 
engineering services required to support the preparation of the Plans, Specifications, and Engineer's Estimate 
(PS&E) for the proposed bicycle and roadway improvements. 
 
Geocon understands the project objectives and is prepared to provide experienced personnel, technical 
expertise, and the resources necessary to successfully complete our scope of work. Our Cathedral City office will 
support this effort and work collaboratively with Albert A. Webb Associates and the City of Coachella to help 
deliver a successful project. 
 
We appreciate the opportunity to participate in this important project and look forward to contributing to its 
successful completion. 
 
Sincerely, 

Geocon West, Inc. 
 
 
 
Jelisa Adams, GE Lisa Battiato, CEG  
Vice President & Principal Engineer Senior Geologist / Regional Manager  
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STC Traffic, Inc. | 5973 Avenida Encinas, Suite 218, Carlsbad, CA 92008 | www.STCTraffic.com 

Memorandum 

Date:   8/6/2026 

To:  Nick Lowe, PE, TE, Deputy Director – Albert A. Webb Associates 
 
From:  Jason Stack, TE, PTOE, President – STC Traffic, Inc.  
 
Subject: Request for Proposals for Professional Engineering Services for the Connect 

Coachella City Project NO. ST-138 

 
 
STC Traffic, Inc. (STC) is pleased to join the Albert A. Webb Associates team for Professional 
Engineering Services for the Connect Coachella City Project NO. ST-138. STC is committed to 
providing traffic signal and rail preemption design services.  

Scope of services include: 
• Preliminary Engineering/Basis of Design 
• Operations Analysis 
• Traffic Engineering Design (PS&E) 
• Traffic Signal Operations/Programming Design 
• UPRR and CPUC Coordination & Permitting Support 

Sincerely, 

 

 

Jason Stack, TE, PTOE 
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120 N. Andreasen Drive, Escondido, CA 92029 
www.usipothole.com 

ph# 760.294-9449 fx# 760.294.9494 

August 11, 2026 

Michael E, Arme
President 

Ms. Kiera Braham, Asst. Business Development Coordinator
Albert Webb Associates 
3788 McCray St. 
Riverside, CA 82506 

Reference: Connect Coachella ST-138 Project
Letter of Commitment 

To whom it may concern: 

Underground Solutions, Inc. is pleased to join the Albert Webb Associates team to pursue the above-
referenced project with the City of Coachella. This letter confirms our commitment to perform
GPR/Electromagnetic Utility Locating, and/or Air/Vacuum Excavation Potholing Services, as required by
scope. 

Itis our understanding that our level of participation will be determined based on final negotiated scope
ofwork and fee should Albert Webb be selected for this contract. 

Thank you for the opportunity to work with you and Albert Webb Associates on this project. 

Sincerely, 

Underground Solutions, Inc. 

Page 150

Item 11.



CITY OF COACHELLA 
CONNECT COACHELLA CITY PROJECT NO. ST-138 66

                                          

            4858 Mercury Street Suite 210, San Diego, CA  92111 
      Phone: 858-278-4503  
      kperezjr@vcl-inc.com 

         

 
 

TRANSMITTAL 
 
 

To:          Albert A. Webb Associates 
 

FROM:         Kenny Perez Sr. – Visual Concepts Lighting, Inc 
 
DATE:          8/10/2026 
 
SUBJECT:    Connect Coachella RFP – City Project ST-138 
 
 
To Whom it may concern, 
 
Visual Concepts Lighting, Inc. (VCL) is pleased to provide this letter confirming our commitment to 
support Webb as a subconsultant for the Connect Coachella Project for the City of Coachella. 
 
VCL understands that the project includes the development of more than three miles of Class I active 
transportation trails, trail user amenity areas, bridge under crossings, and associated public 
improvements. VCL is committed to providing the professional lighting design and electrical engineering 
services necessary to support the project through its anticipated design phases. 
 
Our anticipated scope of services includes lighting design and photometric analysis for the proposed trail 
system, trail user amenity areas, and bridge under crossings, as well as development of the associated 
electrical construction documents. VCL will coordinate our work with Webb and the project design team 
to integrate the lighting improvements with the overall active transportation, civil, landscape, structural, 
and other project improvements. 
 
VCL has the staff and resources necessary to perform the anticipated services and is committed to 
maintaining the personnel and availability necessary to meet the project schedule established by Webb 
and the City of Coachella. 
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            4858 Mercury Street Suite 210, San Diego, CA  92111 
      Phone: 858-278-4503  
      kperezjr@vcl-inc.com 

         

 
 
 
We appreciate the opportunity to participate as a member of Webb's consultant team and look forward 
to contributing our lighting and electrical expertise to the successful delivery of the Connect Coachella 
Project. 
 
Thanks, 

 
Visual Concepts Lighting INC 
Kenny Perez Sr 
President 
858-278-4503 
kperez@vcl-inc.com 
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Albert A. Webb Associates July 16, 2026
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Albert A. Webb Associates July 21, 2026
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X

AVENUE 54 TYPICAL SECTION A-A
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List of Assumptions
Below is a list of assumptions WEBB is making for this 
project and its related scope of work. Deviations from 
these assumptions may require a contract amendment 
and could affect the project schedule.

General
1. The City will provide all existing plans, designs, and 
documentation related to the project for WEBB’s use. 
Any questions related to the files will be coordinated 
through the City.

2. No environmental documentation, analysis, or survey 
is required.

3. Coordination or design of relocation or undergrounding 
of existing IID electrical facilities is not included.

4. The City will assist with acquiring utility maps from 
utility agencies in the event that a utility requires fees or 
is unresponsive. 

5. All improvements will be within the existing right-of-
way. No acquisitions or easements are expected.

6. Public outreach efforts and preparation of exhibits for 
public use are not included.

7. Public meetings such as workshops, city council, and 
planning commission are not included. 

Civil Design
1. No drainage improvements are anticipated. Sheet 
flows will continue on their current drainage patterns to 
existing shoulders or existing facilities. 

2. The Tyler Street roundabout layout provided in the RFP 
is assumed to have been designed using a fastest path 
analysis and a civil design with only minor geometric 
revisions is included.

3. Retaining wall design is not anticipated and not 
included.

Traffic Design
1. The City will provide the latest as-built drawings of the 
impacted traffic signals in the project area. 

2. The City will provide physical access to the traffic 
signal cabinets for the impacted traffic signals in the 
project area for equipment inventory and verification. 

3. WEBB will only include the design of traffic signal 
improvements related to the proposed bicycle and 
pedestrian improvements. Additional improvements 

related to vehicle operations, communications, 
interconnect, and controller upgrades are not included.

4. It is assumed that signal warrants have already been 
met at the intersections of Avenue 54/Grapefruit and 
Avenue 54/Polk.

Landscaping Design
1. The WEBB team will be able to meet with the City 
maintenance staff for an irrigation investigation of all 
existing systems affecting the project areas.

2. Structural engineering and electrical engineering are 
not included for amenity features.

3. A maximum of 3 architectural renderings in the 
concept plan.

Lighting Design
1. Lighting improvements will be only for the trail and 
trail-related areas and not include any improvements for 
the street. Custom lighting fixtures are not included.

2. All lighting improvements will be hardwired. Solar-
powered lights are not anticipated.

3. No lighting improvements are anticipated to be 
constructed on or within the existing overpass structures.

Survey and Staking
1. Traffic control and traffic control plans for survey or 
staking purposes are not included.

2. A record of survey is not included.

3. Dipping of manholes is not included.

4. Title reports and preparation of Legal and Plats are not 
included.
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3788 McCray Street 
Riverside, CA 92506

Prepared for: 
City of Coachella
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Billout Rate 302$       302$    302$    302$     233$     250$     210$  189$  250$      250$  189$  302$  210$  189$  170$  302$  259$  259$  189$  135$  314$     

Task 1 - Project Management and Coordination 46 66 4 82 58 29 285 70,581$        -$            -$             -$             -$         250$      70,831$            
1.1 Kickoff Meeting 4 4 4 4 2 4 22 5,690$         250$      5,940$              
1.2 Monthly PDT Meetings (18) 18 18 18 36 9 99 23,571$        23,571$            
1.3 Project Management 8 20 36 4 8 76 19,112$        19,112$            
1.4 Schedule and Coordination 16 24 24 16 8 88 22,208$        22,208$            

Task 2 - Field Topographic Survey and Basemap 2 12 1 3 11 12 12 3 17 8 15 74 37 57 2 162 428 113,188$      -$            -$             -$             -$         3,210$   116,398$          
2.1 Field Topographic Survey 1 3 1 3 3 3 1 3 4 33 57 1 136 249 67,747$        2,396$   70,143$            
2.2 R/W Research and Basemap 1 1 12 70 4 1 26 115 31,693$        564$      32,257$            
2.3 Field Review 8 8 12 12 16 8 64 13,748$        250$      13,998$            

Task 3 - Geotechnical Survey 1 2 2 1 1 1 8 1,881$         -$            -$             45,634$       -$         -$       47,515$            
3.1 Geotechnical Survey and Analysis 1 2 2 1 1 1 8 1,881$         45,634$       47,515$            

Task 4 - Utility Research and Coordination 21 16 8 3 16 22 86 26 75 12 285 62,041$        43,307$      16,500$       -$             -$         -$       121,848$          
4.1 Utility Research and Mapping 1 1 1 54 24 81 15,648$        15,648$            
4.2 Utility Service Coordination 2 8 12 8 24 12 66 13,540$        13,540$            
4.3 Utility Conflict Coordination 4 4 2 8 16 16 50 11,268$        11,268$            
4.4 Utility Potholing 1 6 12 2 3 24 4,897$         43,307$      48,204$            
4.5 UPRR and CPUC Coordination and Permitting 16 8 8 8 16 8 64 16,688$        16,500$       33,188$            

Task 5 - Prelim. Engineering and Conceputal Design 8 12 8 8 8 60 144 40 2 12 8 24 64 398 89,074$        -$            16,500$       -$             8,250$      -$       113,824$          
5.1 Alignment and Feasibility Analysis + Concept 4 8 4 8 60 140 40 12 8 16 40 340 76,776$        16,500$       8,250$      101,526$          
5.2 Architectural Renderings 4 4 8 24 40 7,364$         -$         7,364$              
5.3 Stakeholder Coordination 4 4 4 4 2 18 4,934$         -$         4,934$              

Task 6 - Plans, Specifications, Estimate (PS&E) 56 134 62 149 58 264 116 788 324 208 27 16 8 146 386 2742 611,737$      -$            44,000$       -$             29,150$    -$       684,887$          
6.1 Street Improvement Plans (60%) 8 32 64 88 12 320 1 8 4 537 119,853$      -$         119,853$          
6.2 Traffic Signal Modification Plans (60%) 6 2 120 128 32,416$        -$         32,416$            
6.3 Signing & Striping Plans (60%) 2 8 96 106 27,020$        -$         27,020$            
6.4 Avenue 54/Polk Street Traffic Signal (60%) 2 1 2 24 29 7,372$         -$         7,372$              
6.5 Grapefruit/Avenue 54 Traffic Signal and Railroad 

Crossing (60%) 8 8 4 4 24 6,972$         11,000$       -$         17,972$            

6.6 Landscape Construction Documents (60%) 8 62 182 252 44,338$        -$         44,338$            
6.7 Trail Lighting Plans (60%) 8 8 16 1 33 7,493$         11,000$    18,493$            
6.8 Cost Estimate (60%) 8 8 20 4 12 52 10,860$        -$         10,860$            
6.9 Street Improvement Plans (100%) 8 24 40 88 280 1 8 4 453 100,109$      -$         100,109$          

6.10 Traffic Signal Modification Plans (100%) 6 2 80 88 22,416$        -$         22,416$            
6.11 Signing & Striping Plans (100%) 8 80 88 22,416$        -$         22,416$            
6.12 Avenue 54/Polk Street Traffic Signal (100%) 2 1 1 40 44 11,139$        -$         11,139$            
6.13 Grapefruit/Avenue 54 Traffic Signal and Railroad 

Crossing (100%) 8 8 4 4 24 6,972$         5,500$         -$         12,472$            

6.14 RR Traffic Signal Operation Programming (100%) 2 2 16 20 5,208$         16,500$       -$         21,708$            
6.15 Landscape Construction Documents (100%) 8 48 124 180 31,832$        -$         31,832$            
6.16 Trail Lighting Plans (100%) 8 8 16 1 33 7,493$         14,300$    21,793$            
6.17 Cost Estimate (100%) 8 8 20 4 12 52 10,860$        -$         10,860$            
6.18 Project Specifications (100%) 8 4 2 8 24 40 16 8 24 134 28,820$        -$         28,820$            
6.19 Street Improvement Plans (Mylar) 8 24 24 24 24 80 4 188 43,828$        -$         43,828$            
6.20 Traffic Signal Modification Plans (Mylar) 6 2 20 28 7,416$         -$         7,416$              
6.21 Signing & Striping Plans (Mylar) 4 32 36 9,208$         -$         9,208$              
6.22 Avenue 54/Polk Street Traffic Signal (Mylar) 2 1 1 16 20 5,139$         -$         5,139$              
6.23 Grapefruit/Avenue 54 Traffic Signal and Railroad 

Crossing (Mylar) 4 4 2 2 12 3,486$         5,500$         -$         8,986$              

6.24 RR Traffic Signal Operation Programming (Final) 2 2 8 12 3,208$         5,500$         8,708$              
6.25 Landscape Construction Documents (Mylar) 4 8 24 36 6,432$         -$         6,432$              
6.26 Trail Lighting Plans (Mylar) 4 4 4 1 13 3,085$         3,850$      6,935$              
6.27 Cost Estimate (Final) 8 8 20 8 44 9,576$         9,576$              
6.28 Project Specifications (Final) 4 4 2 4 16 32 2 4 8 76 16,770$        -$         16,770$            

-$             

Connect Coachella (ST-138)
City of Coachella
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Connect Coachella (ST-138)
City of Coachella

Task 7 - Bid Support Services 4 6 8 2 2 2 24 5,788$         -$            -$             -$             2,200$      250$      8,238$              
7.1 Pre-Bid Meeting 4 4 4 12 3,172$         -$         250$      3,422$              
7.2 Response to Bidders' Inquiries 2 4 2 2 2 12 2,616$         2,200$      4,816$              

Task 8 - Construction Support Services 4 12 5 3 8 32 18 8 24 6 120 26,864$        -$            -$             -$             2,200$      250$      29,314$            
8.1 Pre-Construction Meeting 4 4 4 12 3,172$         -$         250$      3,422$              
8.2 Review Equipment and Material Submittals 4 1 1 8 8 6 4 12 2 46 10,188$        -$         10,188$            
8.3 Response to RFIs and Change Orders 4 4 2 20 12 4 12 4 62 13,504$        2,200$      15,704$            

Task 9 - Construction Staking 8 2 4 9 50 32 15 144 264 71,725$        -$            -$             -$             -$         3,086$   74,811$            
9.1 Survey Control 2 2 4 10 40 58 16,242$        -$         705$      16,947$            
9.2 Traffic Signals/Lights/Crossings 2 1 4 3 2 12 24 6,330$         -$         282$      6,612$              
9.3 Curb, Gutter, Street Improvements 6 1 18 19 8 76 128 34,520$        -$         1,409$   35,929$            
9.4 Pre-Construction Corner Records 6 16 3 8 33 8,873$         -$         345$      9,218$              
9.5 Post-Construction Corner Records 3 8 2 8 21 5,760$         -$         345$      6,105$              

Task 10 - Record Drawings 2 8 4 32 16 4 2 8 76 16,770$        -$            -$             -$             -$         -$       16,770$            
10.1 Final Record Drawings 2 8 4 32 16 4 2 8 76 16,770$        -$         16,770$            

Total 4630 1,069,649$   43,307$      77,000$       45,634$       41,800$    7,046$   1,284,436$       

Task 11 - Optional Certifications 20 12 76 40 8 4 8 168 40,564$        -$            -$             -$             -$         -$       40,564$            
11.1 Utility Certification 12 8 40 24 4 88 21,156$        -$         21,156$            
11.2 Right-of-Way Certification 8 4 36 16 4 4 8 80 19,408$        -$         19,408$            

Total 163 279 91 164 240 337 333 968 440 208 192 29 17 256 472 28 82 87 89 17 306 4798 1,110,213$   43,307$      77,000$       45,634$       41,800$    7,046$   1,325,000$       

G:\Proposals\FORMAL PROPOSALS\City of Coachella\20260378 - Professional Engineering Services for the Connect Coachella City Project\Proposal Data\26-0378_Budget Estimate 8/12/20269:08 AM
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Castulo Estrada, Utilities Director 

PREPARED BY: Castulo Estrada, Utilities Director 

SUBJECT: Authorize the City Manager to Execute a Professional Services Agreement with 

Precision Backflow for Backflow Testing Services in an amount not to exceed 

$21,560.00 and Authorize a 10% Contingency.  
 

 

STAFF RECOMMENDATION: 

 

Approve and authorize the City Manager to execute a Professional Services Agreement with 

Precision Backflow for Backflow Testing Services in an amount not to exceed $21,560.00 and a 

10% contingency.  

 

FISCAL IMPACT: 

 

Funding is included in the FY 26/27 budget.  

 

BACKGROUND: 

 

The City of Coachella maintains a Cross-Connection Control Program to protect the City's potable 

water distribution system from actual and potential cross-connections that could result in the 

contamination of the public water supply. In accordance with the State Cross-Connection Control 

Policy Handbook (State CCCPH) and the City's Cross Connection Control Management Plan 

(CCCMP), approved backflow prevention assemblies (BPAs) are required at locations where a 

potential health or non-health hazard exists. These assemblies must be properly installed, 

maintained, and periodically field tested to verify that they are functioning as intended and 

continue to provide the required level of protection to the City's water system. 

 

To fulfill these regulatory and program requirements, the City solicited proposals for professional 

backflow testing services. The selected contractor will be responsible for conducting field testing 

of backflow prevention assemblies, documenting test results, identifying assemblies that do not 

meet applicable standards, and providing the necessary documentation to support the City's 

ongoing Cross-Connection Control Program. Regular testing and documentation are essential to 

maintaining compliance with the State CCCPH and protecting the City's potable water supply from 

potential contamination. 
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DISCUSSION/ANALYSIS: 

On June 17, 2026, the City issued and posted a Request for Proposals (RFP) for backflow testing 

services. The deadline for proposal submissions was July 7, 2026. The City received five proposals 

in response to the RFP. In accordance with the City's procurement procedures, the submitted 

proposals were evaluated, and Precision Backflow was determined to be the lowest responsible 

proposer. Staff recommends awarding a Professional Services Agreement to Precision Backflow 

in an amount not to exceed $21,560.00 and authorizing a 10% contingency.   

ATTACHMENTS: 

 

1. Proposal from Precision Backflow 

2. Professional Services Agreement  

3. Bid Register  
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BB&K (2021) -1- PROFESSIONAL SERVICES AGREEMENT  

 

CITY OF COACHELLA 
PROFESSIONAL SERVICES AGREEMENT 

 
1. PARTIES AND DATE. 

This Agreement is made and entered into this _______ day of _______________, 2025, 
by and between the City of Coachella, a municipal corporation organized under the laws of the 
State of California with its principal place of business at 53462 Enterprise Way, Coachella, CA 
92236 County of Riverside, State of California ("City") and Precision Backflow, with its principal 
place of business at 83453 Ruby Ave. Indio, CA 92201 ("Consultant").  City and Consultant are 
sometimes individually referred to herein as "Party" and collectively as "Parties." 

2. RECITALS. 

2.1 Consultant. 

Consultant desires to perform and assume responsibility for the provision of certain 
professional services required by the City on the terms and conditions set forth in this Agreement.  
Consultant represents that it is experienced in providing engineering services to public clients, is 
licensed in the State of California, and is familiar with the plans of City. 

2.2 Project. 

City desires to engage Consultant to render such professional services for Backflow 
Testing Services ("Project") as set forth in this Agreement. 

3. TERMS. 

3.1 Scope of Services and Term. 

3.1.1 General Scope of Services.  Consultant promises and agrees to furnish to 
the City all labor, materials, tools, equipment, services, and incidental and customary work 
necessary to fully and adequately supply the professional engineering consulting services 
necessary for the Project ("Services").  The Services are more particularly described in Exhibit 
"A" attached hereto and incorporated herein by reference.  All Services shall be subject to, and 
performed in accordance with, this Agreement, the exhibits attached hereto and incorporated 
herein by reference, and all applicable local, state and federal laws, rules and regulations.   

3.1.2 Term.  The term of this Agreement shall be from September 9, 2026 to 
December 31, 2026, unless earlier terminated as provided herein. Consultant shall complete the 
Services within the term of this Agreement, and shall meet any other established schedules and 
deadlines. The Parties may, by mutual, written consent, extend the term of this Agreement if 
necessary to complete the Services. 

3.2 Compensation. 

3.2.1 Compensation.  Consultant shall receive compensation, including 
authorized reimbursements, for all Services rendered under this Agreement at the rates set forth 
in Exhibit "C" attached hereto and incorporated herein by reference.  The total compensation shall 
not exceed Twenty-One Thousand Five Hundred Sixty Dollars and No Cents ($21,560.00) 
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without written approval of the City Council or City Manager, as applicable.  Extra Work may be 
authorized, as described below, and if authorized, will be compensated at the rates and manner 
set forth in this Agreement. 

3.2.2 Payment of Compensation.  Consultant shall submit to City a monthly 
invoice which indicates work completed and hours of Services rendered by Consultant.  The 
invoice shall describe the amount of Services provided since the initial commencement date, or 
since the start of the subsequent billing periods, as appropriate, through the date of the invoice.  
City shall, within 30 days of receiving such invoice, review the invoice and pay all non-disputed 
and approved charges.  If the City disputes any of Consultant's fees, the City shall give written 
notice to Consultant within thirty (30) days of receipt of an invoice of any disputed fees set forth 
therein.  Payment shall not constitute acceptance of any Services completed by Consultant.  The 
making of final payment shall not constitute a waiver of any claims by the City for any reason 
whatsoever. 

3.2.3 Reimbursement for Expenses.  Consultant shall not be reimbursed for any 
expenses unless authorized in writing by City, or included in Exhibit "C" of this Agreement. 

3.2.4 Extra Work.  At any time during the term of this Agreement, City may 
request that Consultant perform Extra Work.  As used herein, "Extra Work" means any work which 
is determined by City to be necessary for the proper completion of the Project, but which the 
Parties did not reasonably anticipate would be necessary at the execution of this Agreement.  
Consultant shall not perform, nor be compensated for, Extra Work without written authorization 
from the City.  

3.3 Responsibilities of Consultant. 

3.3.1 Independent Contractor; Control and Payment of Subordinates.  The 
Services shall be performed by Consultant or under its supervision.  Consultant will determine the 
means, methods and details of performing the Services subject to the requirements of this 
Agreement.  City retains Consultant on an independent contractor basis and not as an employee.  
Any personnel performing the Services on behalf of Consultant shall not be employees of City 
and shall at all times be under Consultant's exclusive direction and control.  Neither City, or any 
of its officials, officers, directors, employees or agents shall have control over the conduct of 
Consultant or any of Consultants officers, employees or agents, except as set forth in this 
Agreement.  Consultant shall pay all wages, salaries, and other amounts due such personnel in 
connection with their performance of Services under this Agreement and as required by law.  
Consultant shall be responsible for all reports and obligations respecting such additional 
personnel, including, but not limited to: social security taxes, income tax withholding, 
unemployment insurance, disability insurance, and workers' compensation insurance. 

3.3.2 Schedule of Services.  Consultant shall perform the Services in a prompt 
and timely manner and in accordance with the Schedule of Services set forth in Exhibit "B" 
attached hereto and incorporated herein by reference.  Consultant represents that it has the 
professional and technical personnel required to perform the Services expeditiously.  Upon 
request of City, Consultant shall provide a more detailed schedule of anticipated performance to 
meet the Schedule of Services. 

3.3.3 Conformance to Applicable Requirements.  All work prepared by 
Consultant shall be subject to the approval of City. 
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3.3.4 Substitution of Key Personnel.  Consultant has represented to City that 
certain key personnel will perform and coordinate the Services under this Agreement.  Should 
one or more of such personnel become unavailable, Consultant may substitute other personnel 
of at least equal competence upon written approval of City.  In the event that City and Consultant 
cannot agree as to the substitution of key personnel, City shall be entitled to terminate this 
Agreement for cause.  The key personnel for performance of this Agreement are as follows: Jose 
M. Carrillo. 

3.3.5 City's Representative.  The City hereby designates the Cástulo Estrada, or 
his/her designee, to act as its representative in all matters pertaining to the administration and 
performance of this Agreement ("City's Representative").  City's Representative shall have the 
power to act on behalf of the City for review and approval of all products submitted by Consultant 
but not the authority to enlarge the Scope of Services or change the total compensation due to 
Consultant under this Agreement.  The City Manager shall be authorized to act on City's behalf 
and to execute all necessary documents which enlarge the Scope of Services or change the 
Consultant's total compensation subject to the provisions contained in this Agreement.  
Consultant shall not accept direction or orders from any person other than the Cástulo Estrada, 
City's Representative or his/her designee. 

3.3.6 Consultant's Representative.  Consultant hereby designates, or his/her 
designee, to act as its representative for the performance of this Agreement ("Consultant's 
Representative").  Consultant's Representative shall have full authority to represent and act on 
behalf of the Consultant for all purposes under this Agreement.  The Consultant's Representative 
shall supervise and direct the Services, using his/her best skill and attention, and shall be 
responsible for all means, methods, techniques, sequences, and procedures and for the 
satisfactory coordination of all portions of the Services under this Agreement. 

3.3.7 Coordination of Services.  Consultant agrees to work closely with City staff 
in the performance of Services and shall be available to City's staff, consultants and other staff at 
all reasonable times. 

3.3.8 Standard of Care; Performance of Employees.  Consultant shall perform all 
Services under this Agreement in a skillful and competent manner, consistent with the standards 
generally recognized as being employed by professionals in the same discipline in the State of 
California.  Consultant represents and maintains that it is skilled in the professional calling 
necessary to perform the Services.  Consultant warrants that all employees and subconsultants 
shall have sufficient skill and experience to perform the Services assigned to them.  Consultant 
represents that it, its employees and subconsultants have all licenses, permits, qualifications and 
approvals of whatever nature that are legally required to perform the Services, and that such 
licenses and approvals shall be maintained throughout the term of this Agreement.  Consultant 
shall perform, at its own cost and expense and without reimbursement from the City, any services 
necessary to correct errors or omissions which are caused by the Consultant's failure to comply 
with the standard of care provided for herein.  Any employee of the Consultant or its 
subconsultants who is determined by the City to be uncooperative, incompetent, a threat to the 
adequate or timely completion of the Project, a threat to the safety of persons or property, or any 
employee who fails or refuses to perform the Services in a manner acceptable to the City, shall 
be promptly removed from the Project by the Consultant and shall not be re-employed to perform 
any of the Services or to work on the Project. 

3.3.9 Period of Performance.  
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3.3.9.1 Consultant shall perform and complete all Services under this 
Agreement within the term set forth in Section 3.1.2 above (“Performance Time”). Consultant shall 
also perform the Services in strict accordance with any completion schedule or Project milestones 
described in Exhibits “A” or “B” attached hereto, or which may be separately agreed upon in writing 
by the City and Consultant (“Performance Milestones”).  Consultant agrees that if the Services 
are not completed within the aforementioned Performance Time and/or pursuant to any such 
Performance Milestones developed pursuant to provisions of this Agreement, it is understood, 
acknowledged and agreed that the City will suffer damage.   

3.3.9.2 Neither City nor Consultant shall be considered in default of this 
Agreement for delays in performance caused by circumstances beyond the reasonable control of 
the non-performing Party.  For purposes of this Agreement, such circumstances include a Force 
Majeure Event.  A Force Majeure Event shall mean an event that materially affects a Party’s 
performance and is one or more of the following: (1) Acts of God or other natural disasters; (2) 
terrorism or other acts of a public enemy; (3) orders of governmental authorities (including, without 
limitation, unreasonable and unforeseeable delay in the issuance of permits or approvals by 
governmental authorities that are required for the services); (4) strikes and other organized labor 
action occurring at the site and the effects thereof on the services, only to the extent such strikes 
and other organized labor action are beyond the control of Consultant and its subcontractors, and 
to the extent the effects thereof cannot be avoided by use of replacement workers; and (5) 
pandemics, epidemics or quarantine restrictions. For purposes of this section, “orders of 
governmental authorities,” includes ordinances, emergency proclamations and orders, rules to 
protect the public health, welfare and safety, and other actions of a public agency applicable to 
the services and Agreement.  

3.3.9.3 Should a Force Majeure Event occur, the non-performing Party 
shall, within a reasonable time of being prevented from performing, give written notice to the other 
Party describing the circumstances preventing continued performance and the efforts being made 
to resume performance of this Agreement.  Force Majeure Events and/or delays, regardless of 
the Party responsible for the delay, shall not entitle Consultant to any additional compensation.  
Notwithstanding the foregoing in this section, the City may still terminate this Agreement in 
accordance with the termination provisions of this Agreement. 

3.3.10 Laws and Regulations; Employee/Labor Certification.   

3.3.10.1 Compliance with Laws.  Consultant shall keep itself fully 
informed of and in compliance with all local, state and federal laws, rules and regulations in any 
manner affecting the performance of the Project or the Services, including all Cal/OSHA 
requirements, and shall give all notices required by law.  Consultant shall be liable for all violations 
of such laws and regulations in connection with the Services and this Agreement.  All violations 
of such laws and regulations shall be grounds for the City to terminate the Agreement for cause.   

3.3.10.2 Employment Eligibility; Consultant.  Consultant certifies that it 
fully complies with all requirements and restrictions of state and federal law respecting the 
employment of undocumented aliens, including, but not limited to, the Immigration Reform and 
Control Act of 1986, as may be amended from time to time and shall require all subconsultants 
and sub-subconsultants to comply with the same.  Consultant certifies that it has not committed 
a violation of any such law within the five (5) years immediately preceding the date of execution 
of this Agreement, and shall not violate any such law at any time during the term of the Agreement. 
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3.3.10.3 Equal Opportunity Employment.  Consultant represents that it is 
an equal opportunity employer and it shall not discriminate against any subconsultant, employee 
or applicant for employment because of race, religion, color, national origin, handicap, ancestry, 
sex or age.  Such non-discrimination shall include, but not be limited to, all activities related to 
initial employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff or 
termination.  Consultant shall also comply with all relevant provisions of City's Minority Business 
Enterprise program, Affirmative Action Plan or other related programs or guidelines currently in 
effect or hereinafter enacted. 

3.3.10.4 Air Quality.  To the extent applicable, Consultant must fully 
comply with all applicable laws, rules and regulations in furnishing or using equipment and/or 
providing services, including, but not limited to, emissions limits and permitting requirements 
imposed by the South Coast Air Quality Management District (SCAQMD) and/or California Air 
Resources Board (CARB).  Consultant shall indemnify City against any fines or penalties imposed 
by SCAQMD, CARB, or any other governmental or regulatory agency for violations of applicable 
laws, rules and/or regulations by Consultant, its subconsultants, or others for whom Consultant is 
responsible under its indemnity obligations provided for in this Agreement. 

3.3.10.5 Water Quality Management and Compliance.  Consultant shall 
keep itself and all subcontractors, staff, and employees fully informed of and in compliance with 
all local, state and federal laws, rules and regulations that may impact, or be implicated by the 
performance of the Services including, without limitation, all applicable provisions of the City’s 
ordinances regulating water quality and storm water; the Federal Water Pollution Control Act (33 
U.S.C. § 1251, et seq.); the California Porter-Cologne Water Quality Control Act (Water Code 
§ 13000 et seq.); and any and all regulations, policies, or permits issued pursuant to any such 
authority.  Consultant must additionally comply with the lawful requirements of the City, and any 
other municipality, drainage district, or other local agency with jurisdiction over the location where 
the Services are to be conducted, regulating water quality and storm water discharges.  City may 
seek damages from Consultant for delay in completing the Services caused by Consultant’s 
failure to comply with the laws, regulations and policies described in this Section, or any other 
relevant water quality law, regulation, or policy. 

3.3.10.6 Safety.  Consultant shall execute and maintain its work so as to 
avoid injury or damage to any person or property.  In carrying out its Services, the Consultant 
shall at all times be in compliance with all applicable local, state and federal laws, rules and 
regulations, and shall exercise all necessary precautions for the safety of employees appropriate 
to the nature of the work and the conditions under which the work is to be performed.   

3.3.11 Insurance.  

3.3.11.1 Time for Compliance.  Consultant shall not commence work 
under this Agreement until it has provided evidence satisfactory to the City that it has secured all 
insurance required under this section. In addition, Consultant shall not allow any subconsultant to 
commence work on any subcontract until it has provided evidence satisfactory to the City that the 
subconsultant has secured all insurance required under this section.  Failure to provide and 
maintain all required insurance shall be grounds for the City to terminate this Agreement for cause. 

3.3.11.2 Types of Insurance Required.  As a condition precedent to the 
effectiveness of this Agreement for work to be performed hereunder, and without limiting the 
indemnity provisions of the Agreement, the Consultant, in partial performance of its obligations 
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under such Agreement, shall procure and maintain in full force and effect during the term of the 
Agreement the following policies of insurance.  If the existing policies do not meet the insurance 
requirements set forth herein, Consultant agrees to amend, supplement or endorse the policies 
to do so. 

(A) Commercial General Liability:  Commercial General Liability 
Insurance which affords coverage at least as broad as Insurance Services Office "occurrence" 
form CG 00 01, or the exact equivalent, with limits of not less than $1,000,000 per occurrence 
and no less than $2,000,000 in the general aggregate.  Defense costs shall be paid in addition to 
the limits.  The policy shall contain no endorsements or provisions (1) limiting coverage for 
contractual liability; (2) excluding coverage for claims or suits by one insured against another 
(cross-liability); (3) products/completed operations liability; or (4) containing any other 
exclusion(s) contrary to the terms or purposes of this Agreement. 

(B) Automobile Liability Insurance:  Automobile Liability 
Insurance with coverage at least as broad as Insurance Services Office Form CA 00 01 covering 
"Any Auto" (Symbol 1), or the exact equivalent, covering bodily injury and property damage for all 
activities with limits of not less than $1,000,000 combined limit for each occurrence.   

(C) Workers' Compensation:  Workers' Compensation 
Insurance, as required by the State of California and Employer's Liability Insurance with a limit of 
not less than $1,000,000 per accident for bodily injury and disease. 

(D) Professional Liability (Errors & Omissions):  Professional 
Liability insurance or Errors & Omissions insurance appropriate to Consultant’s profession with 
limits of not less than $1,000,000.  Covered professional services shall specifically include all 
work to be performed under the Agreement and delete any exclusions that may potentially affect 
the work to be performed (for example, any exclusions relating to lead, asbestos, pollution, 
testing, underground storage tanks, laboratory analysis, soil work, etc.).  If coverage is written on 
a claims-made basis, the retroactive date shall precede the effective date of the initial Agreement 
and continuous coverage will be maintained or an extended reporting period will be exercised for 
a period of at least five (5) years from termination or expiration of this Agreement.    

3.3.11.3 Insurance Endorsements.  Required insurance policies shall 
contain the following provisions, or Consultant shall provide endorsements on forms approved by 
the City to add the following provisions to the insurance policies: 

(A) Commercial General Liability: (1) Additional Insured:  The 
City, its officials, officers, employees, agents, and volunteers shall be additional insureds with 
regard to liability and defense of suits or claims arising out of the performance of the Agreement.  
Additional Insured Endorsements shall not (1) be restricted to "ongoing operations"; (2) exclude 
"contractual liability"; (3) restrict coverage to "sole" liability of Consultant; or (4) contain any other 
exclusions contrary to the terms or purposes of this Agreement.  For all policies of Commercial 
General Liability insurance, Consultant shall provide endorsements in the form of ISO CG 20 10 
10 01 and 20 37 10 01 (or endorsements providing the exact same coverage) to effectuate this 
requirement. (2) Cancellation:  Required insurance policies shall not be canceled or the coverage 
reduced until a thirty (30) day written notice of cancellation has been served upon the City except 
ten (10) days shall be allowed for non-payment of premium. 
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(B) Automobile Liability.  (1) Cancellation:  Required insurance 
policies shall not be canceled or the coverage reduced until a thirty (30) day written notice of 
cancellation has been served upon the City except ten (10) days shall be allowed for non-payment 
of premium.  

(C) Professional Liability (Errors & Omissions): (1) Cancellation:  
Required insurance policies shall not be canceled or the coverage reduced until a thirty (30) day 
written notice of cancellation has been served upon the City except ten (10) days shall be allowed 
for non-payment of premium.  (2) Contractual Liability Exclusion Deleted:  This insurance shall 
include contractual liability applicable to this Agreement.  The policy must “pay on behalf of” the 
insured and include a provision establishing the insurer’s duty to defend. 

(D) Workers' Compensation: (1) Cancellation:  Required 
insurance policies shall not be canceled or the coverage reduced until a thirty (30) day written 
notice of cancellation has been served upon the City except ten (10) days shall be allowed for 
non-payment of premium.  (2) Waiver of Subrogation:  A waiver of subrogation stating that the 
insurer waives all rights of subrogation against the City, its officials, officers, employees, agents, 
and volunteers. 

3.3.11.4 Primary and Non-Contributing Insurance.  All policies of 
Commercial General Liability and Automobile Liability insurance shall be primary and any other 
insurance, deductible, or self-insurance maintained by the City, its officials, officers, employees, 
agents, or volunteers shall not contribute with this primary insurance.  Policies shall contain or be 
endorsed to contain such provisions. 

3.3.11.5 Waiver of Subrogation.  All required insurance coverages, 
except for the professional liability coverage, shall contain or be endorsed to waiver of subrogation 
in favor of the City, its officials, officers, employees, agents, and volunteers or shall specifically 
allow Consultant or others providing insurance evidence in compliance with these specifications 
to waive their right of recovery prior to a loss. Consultant hereby waives its own right of recovery 
against City, and shall require similar written express waivers and insurance clauses from each 
of its subconsultants. 

3.3.11.6 Deductibles and Self-Insured Retentions.  Any deductible or self-
insured retention must be approved in writing by the City and shall protect the City, its officials, 
officers, employees, agents, and volunteers in the same manner and to the same extent as they 
would have been protected had the policy or policies not contained a deductible or self-insured 
retention. 

3.3.11.7 Evidence of Insurance.  The Consultant, concurrently with the 
execution of the Agreement, and as a condition precedent to the effectiveness thereof, shall 
deliver either certified copies of the required policies, or original certificates on forms approved by 
the City, together with all endorsements affecting each policy.  Required insurance policies shall 
not be in compliance if they include any limiting provision or endorsement that has not been 
submitted to the City for approval.  The certificates and endorsements for each insurance policy 
shall be signed by a person authorized by that insurer to bind coverage on its behalf.  At least 
fifteen (15 days) prior to the expiration of any such policy, evidence of insurance showing that 
such insurance coverage has been renewed or extended shall be filed with the City.  If such 
coverage is cancelled or reduced and not replaced immediately so as to avoid a lapse in the 
required coverage, Consultant shall, within ten (10) days after receipt of written notice of such 
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cancellation or reduction of coverage, file with the City evidence of insurance showing that the 
required insurance has been reinstated or has been provided through another insurance company 
or companies. 

3.3.11.8 Acceptability of Insurers.  Each such policy shall be from a 
company or companies with a current A.M. Best's rating of no less than A:VII and authorized to 
transact business of insurance in the State of California, or otherwise allowed to place insurance 
through surplus line brokers under applicable provisions of the California Insurance Code or any 
federal law. 

3.3.11.9 Enforcement of Agreement Provisions (non estoppel).  
Consultant acknowledges and agrees that actual or alleged failure on the part of the City to inform 
Consultant of non-compliance with any requirement imposes no additional obligation on the City 
nor does it waive any rights hereunder. 

3.3.11.10 Requirements Not Limiting.  Requirement of specific coverage 
or minimum limits contained in this Section are not intended as a limitation on coverage, limits, or 
other requirement, or a waiver of any coverage normally provided by any insurance. 

3.3.11.11 Additional Insurance Provisions 

(A) The foregoing requirements as to the types and limits of 
insurance coverage to be maintained by Consultant, and any approval of said insurance by the 
City, is not intended to and shall not in any manner limit or qualify the liabilities and obligations 
otherwise assumed by the Consultant pursuant to this Agreement, including but not limited to, the 
provisions concerning indemnification. 

(B) If at any time during the life of the Agreement, any policy of 
insurance required under this Agreement does not comply with these specifications or is canceled 
and not replaced, City has the right but not the duty to obtain the insurance it deems necessary 
and any premium paid by City will be promptly reimbursed by Consultant or City will withhold 
amounts sufficient to pay premium from Consultant payments. In the alternative, City may cancel 
this Agreement. 

(C) The City may require the Consultant to provide complete 
copies of all insurance policies in effect for the duration of the Project. 

(D) Neither the City nor any of its officials, officers, employees, 
agents or volunteers shall be personally responsible for any liability arising under or by virtue of 
this Agreement. 

(E) The limits set forth herein shall apply separately to each 
insured against whom claims are made or suits are brought, except with respect to the limits of 
liability.  Further the limits set forth herein shall not be construed to relieve the Consultant from 
liability in excess of such coverage, nor shall it limit the Consultant’s indemnification obligations 
to the City and shall not preclude the City from taking such other actions available to the City 
under other provisions of the Agreement or law. 
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(F) Consultant shall report to the City, in addition to Consultant’s 
insurer, any and all insurance claims submitted by Consultant in connection with the Services 
under this Agreement. 

3.3.11.12 Insurance for Subconsultants.  Consultant shall include all 
subconsultants engaged in any work for Consultant relating to this Agreement as additional 
insureds under the Consultant's policies, or the Consultant shall be responsible for causing 
subconsultants to purchase the appropriate insurance in compliance with the terms of these 
Insurance Requirements, including adding the City, its officials, officers, employees, agents, and 
volunteers as additional insureds to the subconsultant's policies.  All policies of Commercial 
General Liability insurance provided by Consultant’s subconsultants performing work relating to 
this Agreement shall be endorsed to name the City, its officials, officers, employees, agents and 
volunteers as additional insureds using endorsement form ISO CG 20 38 04 13 or an 
endorsement providing equivalent coverage.  Consultant shall not allow any subconsultant to 
commence work on any subcontract relating to this Agreement until it has received satisfactory 
evidence of subconsultant’s compliance with all insurance requirements under this Agreement, to 
the extent applicable.  The Consultant shall provide satisfactory evidence of compliance with this 
section upon request of the City. 

3.4 Labor Code Requirements. 

3.4.1 Prevailing Wages.  Consultant is aware of the requirements of California 
Labor Code Section 1720, et seq., and 1770, et seq., as well as California Code of Regulations, 
Title 8, Section 16000, et seq., ("Prevailing Wage Laws"), which require the payment of prevailing 
wage rates and the performance of other requirements on "public works" and "maintenance" 
projects.  If the Services are being performed as part of an applicable "public works" or 
"maintenance" project, as defined by the Prevailing Wage Laws, and if the total compensation is 
$1,000 or more, Consultant agrees to fully comply with such Prevailing Wage Laws.  City shall 
provide Consultant with a copy of the prevailing rates of per diem wages in effect at the 
commencement of this Agreement.  Consultant shall make copies of the prevailing rates of per 
diem wages for each craft, classification or type of worker needed to execute the Services 
available to interested parties upon request, and shall post copies at the Consultant's principal 
place of business and at the project site.  It is the intent of the parties to effectuate the 
requirements of sections 1771, 1774, 1775, 1776, 1777.5, 1813, and 1815 of the Labor Code 
within this Agreement, and Consultant shall therefore comply with such Labor Code sections to 
the fullest extent required by law.  Consultant shall defend, indemnify and hold the City, its 
officials, officers, employees, agents, and volunteers free and harmless from any claim or liability 
arising out of any failure or alleged failure to comply with the Prevailing Wage Laws. 

3.4.2 Registration/DIR Compliance.  If the Services are being performed on a 
public works project of over $25,000 when the project is for construction, alteration, demolition, 
installation, or repair work, or a public works project of over $15,000 when the project is for 
maintenance work, in addition to the foregoing, then pursuant to Labor Code sections 1725.5 and 
1771.1, the Consultant and all subconsultants must be registered with the Department of 
Industrial Relations (“DIR”).  Consultant shall maintain registration for the duration of the Project 
and require the same of any subconsultants.   

3.4.3 Compliance Monitoring. This Project may also be subject to compliance 
monitoring and enforcement by the DIR.  It shall be Consultant’s sole responsibility to comply with 
all applicable registration and labor compliance requirements, including the submission of payroll 

Page 175

Item 12.



80237.00000\34369632.1 

 

BB&K (2021) -10- PROFESSIONAL SERVICES AGREEMENT  

 

records directly to the DIR.  Any stop orders issued by the DIR against Consultant or any 
subconsultant that affect Consultant’s performance of services, including any delay, shall be 
Consultant’s sole responsibility.  Any delay arising out of or resulting from such stop orders shall 
be considered Consultant caused delay and shall not be compensable by the City.  Consultant 
shall defend, indemnify and hold the City, its officials, officers, employees and agents free and 
harmless from any claim or liability arising out of stop orders issued by the DIR against Consultant 
or any subconsultant. 

3.4.4 Labor Certification.  By its signature hereunder, Consultant certifies that it 
is aware of the provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for Worker's Compensation or to undertake self-insurance 
in accordance with the provisions of that Code, and agrees to comply with such provisions before 
commencing the performance of the Services. 

3.5 Termination of Agreement. 

3.5.1.1 Grounds for Termination.  City may, by written notice to 
Consultant, terminate the whole or any part of this Agreement at any time and without cause by 
giving written notice to Consultant of such termination, and specifying the effective date thereof, 
at least seven (7) days before the effective date of such termination.  Upon termination, Consultant 
shall be compensated only for those Services which have been adequately rendered to City, and 
Consultant shall be entitled to no further compensation.  Consultant may not terminate this 
Agreement except for cause.  The rights and remedies of the City provided in this section shall 
not be exclusive and are in addition to any other rights and remedies provided by law, equity or 
under this Agreement. 

3.5.1.2 Effect of Termination.  If this Agreement is terminated as 
provided herein, City may require Consultant to provide all finished or unfinished Documents and 
Data and other information of any kind prepared by Consultant in connection with the performance 
of Services under this Agreement.  Consultant shall be required to provide such document and 
other information within fifteen (15) days of the request. 

3.5.1.3 Additional Services.  In the event this Agreement is terminated 
in whole or in part as provided herein, City may procure, upon such terms and in such manner as 
it may determine appropriate, services similar to those terminated. 

3.6 Indemnification.  

3.6.1 To the fullest extent permitted by law, Consultant shall defend (with counsel 
of City’s choosing), indemnify and hold the City, its officials, officers, employees, volunteers, and 
agents free and harmless from any and all claims, demands, causes of action, costs, expenses, 
liability, loss, damage or injury of any kind, in law or equity, to property or persons, including 
wrongful death,  in any manner arising out of, pertaining to, or incident to any acts, errors or 
omissions, or willful misconduct of Consultant, its officials, officers, employees, subcontractors, 
consultants or agents in connection with the performance of the Consultant’s Services, the Project 
or this Agreement, including without limitation the payment of all damages, expert witness fees 
and attorney’s fees and other related costs and expenses except such loss or damage caused by 
the sole negligence or willful misconduct of the City.  Consultant's obligation to indemnify shall 
survive expiration or termination of this Agreement and shall not be restricted to insurance 
proceeds, if any, received by Consultant, the City, its officials, officers, employees, agents, or 
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volunteers. 

3.6.2 If Consultant’s obligation to defend, indemnify, and/or hold harmless arises 
out of Consultant’s performance as a “design professional” (as that term is defined under Civil 
Code section 2782.8), then, and only to the extent required by Civil Code section 2782.8, which 
is fully incorporated herein, Consultant’s indemnification obligation shall be limited to claims that 
arise out of, pertain to, or relate to the negligence, recklessness, or willful misconduct of the 
Consultant, and, upon Consultant obtaining a final adjudication by a court of competent 
jurisdiction, Consultant’s liability for such claim, including the cost to defend, shall not exceed the 
Consultant’s proportionate percentage of fault. 

3.7 General Provisions. 

3.7.1 Accounting Records.  Consultant shall maintain complete and accurate 
records with respect to all costs and expenses incurred under this Agreement.  All such records 
shall be clearly identifiable.  Consultant shall allow a representative of City during normal business 
hours to examine, audit, and make transcripts or copies of such records and any other documents 
created pursuant to this Agreement. Consultant shall allow inspection of all work, data, 
documents, proceedings, and activities related to the Agreement for a period of three (3) years 
from the date of final payment under this Agreement. 

3.7.2 Independent Contractors and Subcontracting. 

3.7.2.1 Use of Consultants.  Consultant is aware of statutory and case 
law regarding classification of workers as independent contractors, including California Labor 
Code Section 2750.3 and Dynamex Operations West, Inc. v. Superior Court, 4 Cal. 5th 903 
(2018).  To ensure that Consultant is in compliance with the California Labor Code, Consultant 
shall only utilize its employees to provide the Services.  Consultant may not provide the services 
through any independent contractor, subcontractor or subconsultant (“Subcontractor(s)”) unless 
approved by the City as set forth in Section 3.7.2.2 below.  Consultant represents and warrants 
that all personnel who perform the Services on Consultant’s behalf are Consultant’s employees, 
and that Consultant complies with all applicable laws, rules and regulations governing its 
employees, including, but not limited to, the California Labor Code, Unemployment Insurance 
Code and all applicable Industrial Welfare Commission Wage Orders.   

3.7.2.2 Prior Approval Required.  Consultant shall not use any 
Subcontractor to provide the Services, or any portion of the work required by this Agreement, 
without prior written approval of City.  In the event that City authorizes Consultant to use a 
Subcontractor, Consultant shall enter into a written agreement with the Subcontractor, which must 
include all provisions of the Agreement, including a restriction on the Subcontractor’s use of 
further independent contractors, subcontractors or subconsultants without the City’s prior written 
consent. 

3.7.3 Delivery of Notices.  All notices permitted or required under this Agreement 
shall be given to the respective parties at the following address, or at such other address as the 
respective parties may provide in writing for this purpose: 

Consultant: Precision Backflow  
83453 Ruby Ave.,  
Indio, CA 92201  ATTN:  Jose M. Carrillo  
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City: City of Coachella  
53462 Enterprise Way 
Coachella, CA 92236 
ATTN:  Castulo Estrada  

Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) 
hours after deposit in the U.S.  Mail, first class postage prepaid and addressed to the party at its 
applicable address.  Actual notice shall be deemed adequate notice on the date actual notice 
occurred, regardless of the method of service. 

3.7.4 Ownership of Materials and Confidentiality. 

3.7.4.1 Documents & Data; Licensing of Intellectual Property.  This 
Agreement creates a non-exclusive and perpetual license for City to copy, use, modify, reuse, or 
sublicense any and all copyrights, designs, and other intellectual property embodied in plans, 
specifications, studies, drawings, estimates, and other documents or works of authorship fixed in 
any tangible medium of expression, including but not limited to, physical drawings or data 
magnetically or otherwise recorded on computer diskettes, which are prepared or caused to be 
prepared by Consultant under this Agreement ("Documents & Data").  All Documents & Data shall 
be and remain the property of City, and shall not be used in whole or in substantial part by 
Consultant on other projects without the City’s express written permission.  Within thirty (30) days 
following the completion, suspension, abandonment or termination of this Agreement, Consultant 
shall provide to City reproducible copies of all Documents & Data, in a form and amount required 
by City.  City reserves the right to select the method of document reproduction and to establish 
where the reproduction will be accomplished.  The reproduction expense shall be borne by City 
at the actual cost of duplication.  In the event of a dispute regarding the amount of compensation 
to which the Consultant is entitled under the termination provisions of this Agreement, Consultant 
shall provide all Documents & Data to City upon payment of the undisputed amount.  Consultant 
shall have no right to retain or fail to provide to City any such documents pending resolution of 
the dispute.  In addition, Consultant shall retain copies of all Documents & Data on file for a 
minimum of fifteen (15) years following completion of the Project, and shall make copies available 
to City upon the payment of actual reasonable duplication costs.  Before destroying the 
Documents & Data following this retention period, Consultant shall make a reasonable effort to 
notify City and provide City with the opportunity to obtain the documents. 

3.7.4.2 Subconsultants.  Consultant shall require all subconsultants to 
agree in writing that City is granted a non-exclusive and perpetual license for any Documents & 
Data the subconsultant prepares under this Agreement.  Consultant represents and warrants that 
Consultant has the legal right to license any and all Documents & Data.  Consultant makes no 
such representation and warranty in regard to Documents & Data which were prepared by design 
professionals other than Consultant or its subconsultants, or those provided to Consultant by the 
City. 

3.7.4.3 Right to Use.  City shall not be limited in any way in its use or 
reuse of the Documents and Data or any part of them at any time for purposes of this Project or 
another project, provided that any such use not within the purposes intended by this Agreement 
or on a project other than this Project without employing the services of Consultant shall be at 
City’s sole risk. If City uses or reuses the Documents & Data on any project other than this Project, 
it shall remove the Consultant’s seal from the Documents & Data and indemnify and hold harmless 
Consultant and its officers, directors, agents and employees from claims arising out of the 
negligent use or re-use of the Documents & Data on such other project.  Consultant shall be 
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responsible and liable for its Documents & Data, pursuant to the terms of this Agreement, only 
with respect to the condition of the Documents & Data at the time they are provided to the City 
upon completion, suspension, abandonment or termination.  Consultant shall not be responsible 
or liable for any revisions to the Documents & Data made by any party other than Consultant, a 
party for whom the Consultant is legally responsible or liable, or anyone approved by the 
Consultant. 

3.7.4.4 Indemnification.  Consultant shall defend, indemnify and hold the 
City, its directors, officials, officers, employees, volunteers and agents free and harmless, 
pursuant to the indemnification provisions of this Agreement, for any alleged infringement of any 
patent, copyright, trade secret, trade name, trademark, or any other proprietary right of any person 
or entity in consequence of the use on the Project by City of the Documents & Data, including any 
method, process, product, or concept specified or depicted. 

3.7.4.5 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents & Data either created by or provided to Consultant in 
connection with the performance of this Agreement shall be held confidential by Consultant.  Such 
materials shall not, without the prior written consent of City, be used by Consultant for any 
purposes other than the performance of the Services.  Nor shall such materials be disclosed to 
any person or entity not connected with the performance of the Services or the Project.  Nothing 
furnished to Consultant which is otherwise known to Consultant or is generally known, or has 
become known, to the related industry shall be deemed confidential.  Consultant shall not use 
City's name or insignia, photographs of the Project, or any publicity pertaining to the Services or 
the Project in any magazine, trade paper, newspaper, television or radio production or other 
similar medium without the prior written consent of City. 

3.7.4.6 Confidential Information.  The City shall refrain from releasing 
Consultant’s proprietary information ("Proprietary Information") unless the City's legal counsel 
determines that the release of the Proprietary Information is required by the California Public 
Records Act or other applicable state or federal law, or order of a court of competent jurisdiction, 
in which case the City shall notify Consultant of its intention to release Proprietary Information.  
Consultant shall have five (5) working days after receipt of the release notice to give City written 
notice of Consultant's objection to the City's release of Proprietary Information.  Consultant shall 
indemnify, defend and hold harmless the City, and its officers, directors, employees, and agents 
from and against all liability, loss, cost or expense (including attorney’s fees) arising out of a legal 
action brought to compel the release of Proprietary Information.  City shall not release the 
Proprietary Information after receipt of an objection notice unless either:  (1) Consultant fails to 
fully indemnify, defend (with City's choice of legal counsel), and hold City harmless from any legal 
action brought to compel such release; and/or (2) a final and non-appealable order by a court of 
competent jurisdiction requires that City release such information. 

3.7.5 Cooperation; Further Acts.  The Parties shall fully cooperate with one 
another, and shall take any additional acts or sign any additional documents as may be necessary, 
appropriate or convenient to attain the purposes of this Agreement. 

3.7.6 Entire Agreement.  This Agreement contains the entire agreement of the 
Parties with respect to the subject matter hereof, and supersedes all prior negotiations, 
understandings or agreements.   
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3.7.7 Attorneys’ Fees.  If either party commences an action against the other 
party, either legal, administrative or otherwise, arising out of or in connection with this Agreement, 
the prevailing party in such litigation shall be entitled to have and recover from the losing party 
reasonable attorneys’ fees and all costs of such action. 

3.7.8 Governing Law.  This Agreement shall be governed by the laws of the State 
of California.  Venue shall be in Riverside County.  In addition to any and all contract requirements 
pertaining to notices of and requests for compensation or payment for extra work, disputed work, 
claims and/or changed conditions, Consultant must comply with the claim procedures set forth in 
Government Code sections 900 et seq. prior to filing any lawsuit against the City.  Such 
Government Code claims and any subsequent lawsuit based upon the Government Code claims 
shall be limited to those matters that remain unresolved after all procedures pertaining to extra 
work, disputed work, claims, and/or changed conditions have been followed by Consultant.  If no 
such Government Code claim is submitted, or if any prerequisite contractual requirements are not 
otherwise satisfied as specified herein, Consultant shall be barred from bringing and maintaining 
a valid lawsuit against the City. 

3.7.9 Time of Essence.  Time is of the essence for each and every provision of 
this Agreement. 

3.7.10 City's Right to Employ Other Consultants.  City reserves right to employ 
other consultants in connection with this Project. 

3.7.11 Successors and Assigns.  This Agreement shall be binding on the 
successors and assigns of the parties. 

3.7.12 Assignment or Transfer.  Consultant shall not assign, sublet, or transfer this 
Agreement or any rights under or interest in this Agreement without the written consent of the 
City, which may be withheld for any reason.  Any attempt to so assign or so transfer without such 
consent shall be void and without legal effect and shall constitute grounds for termination.  
Consultant shall not subcontract any portion of the Services required by this Agreement, except 
as expressly stated herein, without prior written approval of City.  Subcontracts, if any, shall 
contain a provision making them subject to all provisions stipulated in this Agreement. 

3.7.13 Construction; References; Captions.  Since the Parties or their agents have 
participated fully in the preparation of this Agreement, the language of this Agreement shall be 
construed simply, according to its fair meaning, and not strictly for or against any Party.  Any term 
referencing time, days or period for performance shall be deemed calendar days and not work 
days.  All references to Consultant include all personnel, employees, agents, and subconsultants 
of Consultant, except as otherwise specified in this Agreement.  All references to City include its 
elected officials, officers, employees, agents, and volunteers except as otherwise specified in this 
Agreement.  The captions of the various articles and paragraphs are for convenience and ease 
of reference only, and do not define, limit, augment, or describe the scope, content, or intent of 
this Agreement. 

3.7.14 Amendment; Modification.  No supplement, modification, or amendment of 
this Agreement shall be binding unless executed in writing and signed by both Parties. 

3.7.15 Waiver.  No waiver of any default shall constitute a waiver of any other 
default or breach, whether of the same or other covenant or condition.  No waiver, benefit, 
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privilege, or service voluntarily given or performed by a Party shall give the other Party any 
contractual rights by custom, estoppel, or otherwise. 

3.7.16 No Third-Party Beneficiaries.  There are no intended third party 
beneficiaries of any right or obligation assumed by the Parties. 

3.7.17 Invalidity; Severability.  If any portion of this Agreement is declared invalid, 
illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions 
shall continue in full force and effect. 

3.7.18 Prohibited Interests.  Consultant maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working solely 
for Consultant, to solicit or secure this Agreement.  Consultant warrants that it has not paid nor 
has it agreed to pay any company or person, other than a bona fide employee working solely for 
Consultant, any fee, commission, percentage, brokerage fee, gift or other consideration 
contingent upon or resulting from the award or making of this Agreement.  Consultant further 
agrees to file, or shall cause its employees or subconsultants to file, a Statement of Economic 
Interest with the City’s Filing Officer as required under state law in the performance of the 
Services.  For breach or violation of this warranty, City shall have the right to rescind this 
Agreement without liability.  For the term of this Agreement, no member, officer or employee of 
City, during the term of his or her service with City, shall have any direct interest in this Agreement, 
or obtain any present or anticipated material benefit arising therefrom.  

3.7.19 Authority to Enter Agreement.  Consultant has all requisite power and 
authority to conduct its business and to execute, deliver, and perform the Agreement.  Each Party 
warrants that the individuals who have signed this Agreement have the legal power, right, and 
authority to make this Agreement and bind each respective Party. 

3.7.20 Counterparts.  This Agreement may be signed in counterparts, each of 
which shall constitute an original. 

3.7.21 Survival.  All rights and obligations hereunder that by their nature are to 
continue after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification obligations, shall survive any such expiration or termination. 

3.8 Federal Provisions.  With respect to any conflict between such Federal 
Requirements and the terms of this Agreement and/or the provisions of state law, the more 
stringent requirement shall control. 

[SIGNATURES ON NEXT PAGE] 
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SIGNATURE PAGE TO PROFESSIONAL SERVICES AGREEMENT 
BETWEEN THE CITY OF COACHELLA AND 

PRECISION BACKFLOW 
 
IN WITNESS WHEREOF, each of the Parties has caused this Agreement to be executed 

on the day and year first above written. 
 
 

CITY OF COACHELLA Precision Backflow 

 

By: 

 
Its: Owner  

Printed Name: Jose M. Carrillo 

By: 

 
Its:  

Printed Name:  
 
 
 

Approved By: 

  
Gustavo Romo  
City Manager  

 

Approved as to Form: 

City Attorney 
 
 
_____________________________________ 
City Attorney 

 

Attest: 

  
Angela M. Zepeda  
City Clerk 
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EXHIBIT "A" 
SCOPE OF SERVICES 
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EXHIBIT "B" 
SCHEDULE OF SERVICES 

September 1, 2026 – December 31, 2026 
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EXHIBIT "C" 
COMPENSATION 
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CITY OF COACHELLA 

BID OPENING LOG 
 

PROJECT NAME:  Backflow Testing Services 
PROJECT NO. :     
 
BID OPENING DATE: TUESDAY, JULY 7, 2026    TIME:  4:00 p.m.    
 

BID NO. BIDDER RECEIVED 

TIME 
RECEIVED 

BY 
BID 

BOND 
ADDENDUM/S 

(1) 
COMMENTS TOTAL BID 

AMOUNT 

1 
EMCOR Services, Mesa 
Energy 

10:40 AM Itzel B. 
   $ 77,040.00 

2 
California Water 
Operators llc 

7:31AM Itzel B. 
   $ 61,600.00 

3 Precision Backflow  5:07PM Itzel B.   Was received on 7/6/26 $ 21,560.00 

4 
G&G Environmental 
Compliance, Inc. 

 Mail 
   $ 80,850.00 

5 Tactix Enterprises Inc 9:37AM Itzel B.    $ 77,000.00 

6       $ 

7       $ 

8       $ 

9       $ 

10       $ 

11       $ 

12       $ 

13       $ 

14       $ 

15       $ 
 

 
NUMBER OF BIDS FILED BY OPENING TIME: __5__          APPARENT LOW BIDDER : Precision Backflow  
 

SIGNED BY: ___ITZEL B.__________    TITLE:        ASSISTANT ENGINEER                                         DATE __7/7/26___ 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew Simmons, P.E., Public Works Director/City Engineer 

PREPARED BY: Brianna Greenwood, P.E., Senior Civil Engineer 

SUBJECT: Letter Agreement with Segura Home Solutions Corp. in the amount of $80,440 

for the City Hall and Library Painting Project, Project No. PW 2026-06. 

 

PROJECT DESCRIPTION: 

Repaint City Hall and Coachella Library. Project will include pressure washing, patching, and 

priming entire exterior of the City Hall and Library and applying two coats of paint. 

 

STAFF RECOMMENDATION: 

 

Authorize City Manager to execute a Letter Agreement with Segura Home Solutions Corp. in the 

amount of $80,440 for the City Hall and Library Painting Project, Project No. PW 2026-06. 

 

FISCAL IMPACT: 

 

No fiscal impact. This work is within budget and has been included in the FY 26/27 budget. 

 

EXECUTIVE SUMMARY: 

 

The City requested informal bids in accordance with City standards and in accordance with the 

California Public Contract Code. The project received proposals from three companies for this 

project.  

 

Proposal results:  

 

Company Name: City: Bid Amount: 

Segura Home Solutions Coachella $80,440.00 

Ben Castillo Custom Painting Indio $143,520.00 

Jimenez Painting Company Pacoima $343,975.94 

 

Staff reviewed the proposal and determined Segura Home Solutions is the lowest, responsive, 

responsible bidder. Staff recommends awarding the work to Segura Home Solutions. 
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ATTACHMENTS: 

 

1. Letter Agreement with Segura Home Solutions 
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September 9, 2026 

City of Coachella 
 

53-990 Enterprise Way, Coachella, California 92236 
Phone (760) 398-5744 * Fax (760) 398-1630 * www.coachella.org 

Segura Home Solutions Corp. 

53003 Calle Empalme, Coachella, CA 92236 
 
Re: City Hall and Library Exterior Painting, Project # PW 2026-06 

Dear Mr. Segura: 

This letter shall be our Agreement  regarding the City Hall and Library Exterior Painting  
described below ('"Services") to be provided by Segura Home Solutions Corp., a Corporation, ("Contractor") 
as an independent contractor to the City of Coachella for the City Hall and Library Painting, Project # PW 
2026-06 ("Project"). 

 
The Services to be provided include the following: providing labor and material to prep 

and paint the exterior of the City Hall and Library. The Services to be provided are more particularly 
described in the Scope of Services attached hereto as Exhibit "A" and incorporated herein by reference. 

 
Contractor shall perform all Services under this Letter of Agreement in a skillful and 

competent manner, consistent with the standards generally recognized as being employed  by professionals 
in the same discipline in the State of California, and consistent with all applicable laws. Contractor represents 
that it, its employees and subcontractors have all licenses, permits, qualifications, and approvals of whatever 
nature that are legally required to perform the Services, including a City Business License, and that such 
licenses and approvals shall be maintained throughout the term of this Agreement. Compensation for the 
above services shall not exceed Eighty Thousand Four Hundred Forty Dollars and Zero Cents 
($80,440.00). 

 
Contractor is aware of the requirements of California Labor Code Section 1720, et   .,   and 

1770, et  ., as  well as California Code of Regulations, Title 8, Section  1600, et   seq., ("Prevailing 
Wage Laws"), which require the payment of prevailing wage rates and the performance of other 
requirements on "public works" and "maintenance" projects.  If the Services are being performed as part  of 
an applicable "public works" or "maintenance" project, as defined by the Prevailing Wage Laws, and if the 
total compensation is $1,000 or more, Contractor agrees to fully comply with such Prevailing Wage Laws. 
City shall provide Contractor with a copy of the prevailing rates of per diem wages in effect at the 
commencement of this Agreement. Contractor shall make copies of the prevailing rates of per diem  wages 
for each craft, classification or type of worker needed to execute the Services available  to  interested parties 
upon request, and shal1 post copies at the Contractor's principal place of business and at the project site. 
Contractor shall defend, indemnify and hold the City, its elected officials, officers, employees and agents 
free and harmless from any claim or liability arising out of any failure or alleged failure to comply with the 
Prevailing Wage Laws. 

 
Contractor shall provide proof of commercial general liability and automobile insurance to 

the City in amounts and with policies, endorsements and conditions required by the City for the Services. 
If Contractor is an employer or otherwise hires one or more employees during the term of this Project, 
Contractor shall also provide proof of workers' compensation coverage for  such  employees which meets 
all requirements of state law. 
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Invoices shall be submitted to the City as performance of the Services progresses. City shall 
review and pay the approved charges on such invoices in a timely manner. Services on the Project shall be 
completed by December 31, 2026.  The City may terminate this Letter of Agreement up to December 31, 
2026 without cause.  Contractor may terminate this Letter of Agreement for cause only. 

 
Contractor shall defend, indemnify and hold the City, its officials, officers, employees, 

agents, and volunteers free and harmless from any and all claims, demands, causes of action, expenses, 
liabilities, losses, damages, and injuries to property or persons, including wrongful death, in any  manner 
arising out of or incident to any alleged negligent acts, omissions or willful misconduct of Contractor, its 
officials, officers, employees, agents, consultants, and contractors arising out of or in connection with the 
performance of the Services or this Agreement, including, without limitation, the payment of all 
consequential damages, attorneys fees and other related costs and expenses. To the fullest extent  permitted 
by Contractor shall defend, indemnify and hold the City, its officials, officers, employees, volunteers, and 
agents free and harmless from any and all claims, demands, causes of action, costs, expenses, liability, loss, 
damage or injury, in law or equity, to property or persons, including wrongful death, in any manner arising 
out of, pertaining to, or relating to any negligence, errors or omissions, recklessness, or willful misconduct 
of Contractor, its officials, officers, employees, agents, consultants, and contractors arising out of or in 
connection with the performance of the Contractor's Services, including without limitation the payment of 
all consequential damages, expe1t witness fees, and attorneys fees and other related costs and expenses. 
Contractor shall defend, at Contractor's own cost, expense and risk, any and all such aforesaid suits, actions 
or other legal proceedings of every kind that may be brought or instituted against City, its directors, officials, 
officers, employees, agents, or volm1teers. Contractor shall pay and satisfy any judgment, award or decree 
that may be rendered against City or its directors, officials, officers, employees, agents, or volunteers, in 
any such suit, action or other legal proceeding. Contractor shall reimburse City and its directors, officials, 
officers, employees, agents, and/or volunteers, for any and all legal expenses and costs incurred by each of 
them in connection therewith or in enforcing the indemnity herein provided. Contractor's obligation to 
indemnify shall not be restricted to insurance proceeds, if any, received by the City, its directors, officials 
officers, employees, agents, or volunteers. 

 
If you agree with the terms of this Letter of Agreement, please indicate by signing and 

dating where indicated below. An original, executed copy of this Letter of Agreement is enclosed  for  your 
records. 

 

CITY  OF COACHELLA 
 

Approved by: 

CONTRACTOR 
 

Reviewed and Accepted by Contractor: 

 
 
 

  

Gustavo Romo 
City Manager 

Signature 
 
 
Name 

 
 

Title 
 
 

Date 
 
 
 
 
 
2 
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                                         53003 CALLE EMPALME, COACHELLA, CA 92236                      
BUSINESS NAME: SEGURA HOME SOLUTIONS CORP 
CONTRACTOR NAME: FRANCISCO SEGURA JR.  
BUSINESS PHONE NUMBER: (760) 223-9148  
BUSINESS EMAIL:SEGURAHOMESOLUTIONS@GMAIL.COM 
 
LICENSE NUMBER: 1099737    
LIABILITY INSURANCE: PACIfiC UNITED INSURANCE SERVICES POLICY #: CK01CAC000467-03  
WORKERS COMP: VALLEY FORGE INSURANCE COMPANY POLICY #:8036000260 
BOND INFORMATION: RIVER INSURANCE COMPANY   
BOND NUMBER: 04CF644621   
BOND AMOUNT: $25,000 EFFECTIVE DATE06/06/2026 

 
PROPOSAL 

08/19/2026 
Client Information: 
City of Coachella 
Proposal for Property: Coachella City Hall 
 
*This job is being bid at Prevailing wages. 
 
Project Description: Coachella City Hall Exterior Painting 
 

• Power wash building. 
 

• Prep and protect all surrounding areas of the building. 
 

• Scrape all loose and peeling paint. 
 

• Minimal patch repair prime all necessary areas. 
 

• Prep all window frames. 
 

• Prime and paint all flashing. 
 

• Apply two coats of paint to all exterior surfaces. 
 

• Apply two coats of paint to all window frames. 
 

• Paint all building lettering. 
 

Estimated project time Frame: Approximately two (2) weeks. 
Page 191

Item 13.

mailto:segurahomesolutions@gmail.com
mailto:segurahomesolutions@gmail.com
bgreenwood
Text Box
Exhibit 'A'



 
 
 
 
 
Scope of Work Pricing:  
Contractor will perform the above work for the proposed TOTAL SUM OF $32,734 
 
 
Acceptance of Contract- 

Any work outside the scope of this proposal will require approved written change order before additional work is 
performed. A deposit may be required for any change orders and to be paid in full once change order is executed.  
This proposal is approved and accepted by client. Each party understands that there are NO verbal agreements. 
Acceptance of this proposal authorizes Segura Home Solutions Corp to proceed with the work described herein. 
The above prices, specifications and conditions are satisfactory and are hereby accepted. 
 

 

Approved and Accepted By:___________________________________ Date:__________________ 
(Client) 
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                                     53003 CALLE EMPALME, COACHELLA, CA 92236                      
BUSINESS NAME: SEGURA HOME SOLUTIONS CORP 
CONTRACTOR NAME: FRANCISCO SEGURA JR.  
BUSINESS PHONE NUMBER: (760) 223-9148  
BUSINESS EMAIL:SEGURAHOMESOLUTIONS@GMAIL.COM 
 
LICENSE NUMBER: 1099737    
LIABILITY INSURANCE: PACIfiC UNITED INSURANCE SERVICES POLICY #: CK01CAC000467-03  
WORKERS COMP: VALLEY FORGE INSURANCE COMPANY POLICY #:8036000260 
BOND INFORMATION: RIVER INSURANCE COMPANY   
BOND NUMBER: 04CF644621   
BOND AMOUNT: $25,000 EFFECTIVE DATE06/06/2026 

 
PROPOSAL 

08/19/2026 
Client Information: 
City of Coachella 
Proposal for Property: Coachella Library 
 
*This job is being bid at Prevailing wages. 
 
Project Description: Coachella Library Exterior Painting 
 

Scope of Work: 
 

• Prepare and protect the entire exterior work area. 
• Prep the entire exterior of the building and patio for painting. 
• Scrape all loose, peeling, or failing paint as necessary. 
• Minimal Patch and repair all necessary surface imperfections and damaged areas. 
• Prime all repaired and patched areas. 
• Apply two coats of paint to all fascia. 
• Apply two coats of paint to all overhangs. 
• Apply two coats of paint to all exterior stucco walls. 
• Complete the exterior using selected colors. 
• Perform final cleanup and leave the work area clean upon completion. 
• Excluded work-wooden patio beams, black metal cross  

 
Estimated project time Frame: Approximately two (2) weeks. 
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Scope of Work Pricing:  
Contractor will perform the above work for the proposed TOTAL SUM OF $ 47,706 
 
 
 
Acceptance of Contract- 

Any work outside the scope of this proposal will require approved written change order before additional work is 
performed. A deposit may be required for any change orders and to be paid in full once change order is executed.  
This proposal is approved and accepted by client. Each party understands that there are NO verbal agreements. 
Acceptance of this proposal authorizes Segura Home Solutions Corp to proceed with the work described herein. 
The above prices, specifications and conditions are satisfactory and are hereby accepted. 
 

 

Approved and Accepted By:___________________________________ Date:__________________ 
(Client) 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Delia Granados, Deputy City Clerk  

PREPARED BY: Delia Granados, Deputy City Clerk 

SUBJECT: Addition of Anti-Nepotism Language to City Commissions Applications 
 

PROJECT DESCRIPTION: 

This item is proposing to add anti-nepotism language to the City’s Commissions applications. 

 

STAFF RECOMMENDATION: 

 

Staff Recommends that the City Council review and provide feedback and direction on the 

attached Commission Application with new proposed anti-nepotism language. 

 

FISCAL IMPACT: 

 

None. 

 

BACKGROUND: 

 

On July 22, 2026, staff presented a revision to the City’s anti-nepotism policy. The City Council 

adopted Resolution No. 2026-49 Amending Section 6.10 of the City of Coachella Personnel Rules 

and Regulations Regarding Anti-Nepotism. On August 12, 2026, the City Council directed staff 

to bring back an item to add anti-nepotism language to the City’s Commissions application at a 

future agenda.  The intent of the added language is to prevent any perception of nepotism for new 

commission appointees by councilmembers in a similar fashion as the City’s anti-nepotism policy 

for new hires. 

 

DISCUSSION/ANALYSIS: 

 

Staff reviewed anti-nepotism practices at various public agencies and found that language can be 

placed on a commission application to prevent the occurrence of nepotism within City 

commissions. After much review and consideration, staff added new anti-nepotism language to 

the commission application, which is identified in red track changes on the draft application 

attached.  The language on the commission application includes the following: “to promote public 

confidence and avoid the appearance of nepotism or favoritism, residents are not eligible for 
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appointment if they are a relative or household member of any City Councilmember. ‘Relative’ 

means a spouse, domestic partner, parent, child, sibling, grandparent, grandchild, aunt, uncle, 

niece, nephew, cousin, in-law, step-relative, or person residing in the same household as the 

Councilmember. Applicants must disclose any such relationship.”  

 

Staff further added an attestation clause as proof to the truthfulness of the information on the 

application and to hold applicants accountable. 

 

CONCLUSION: 

 

Staff Recommends that the City Council review and provide feedback and direction on the 

attached Commission Application with new proposed anti-nepotism language. 

ATTACHMENT(S): 

 

Draft Redlined Commission Application 
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CITY OF COACHELLA 
 

COMMISSION APPLICATION 

 
 

 
NAME:  _____________________________________________________________________________ 
 
 
ADDRESS: ___________________________________________________________________________ 
 
 
TELEPHONE: ______________________________  E-MAIL: _________________________________ 
 
COMMISSION: 
 
(PLEASE PLACE A CHECK MARK NEXT TO THE COMMITTEE YOU ARE APPLYING FOR TO 
AVOID DELAY OR REJECTION OF THE APPLICATION)  

 
Planning  
 
Cultural and Arts   
 
Parks and Recreation   
 
Utilities User Tax Citizen Oversight (UUT) 
 

Youth Advisory (To be eligible for appointment to the Commission you must be enrolled in high school. 

Please state your age and high school you currently attend in the “other comments” in section 5.) 

 

Social Justice & Public Safety 
 

To be eligible for appointment to any Commission you must be a resident of the City of Coachella. 

In addition, to promote public confidence and avoid the appearance of nepotism or favoritism, 

residents are not eligible for appointment if they are a relative or household member of any City 

Councilmember. "Relative" means a spouse, domestic partner, parent, child, sibling, grandparent, 

grandchild, aunt, uncle, niece, nephew, cousin, in-law, step-relative, or person residing in the same 

household as the Councilmember. Applicants must disclose any such relationship.  Members may 

only serve on one commission/committee.   

 

Note:  In the event a member of the commission has three (3) consecutive unexcused absences 

from meetings of the Commission, the City Council may declare the office of such member vacant.  
 
 

 

PLEASE FURNISH BRIEF RESPONSES TO THE QUESTIONS BELOW: 
 

1. Why do you think you should be appointed? What is there specifically in your background, training, 

education and interests that qualifies you as a candidate? 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 
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CITY OF COACHELLA  

COMMISSION APPLICATION  

PAGE 2  

(Revised 08-18-2026) 

80237.00000\45411085.1 

2. What do you see as the goals and objectives of the Commission? How would you help achieve these 

objectives and goals? 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 
3. What special qualities can you bring to the Commission? 

 

 

 

 

 

 

 
4. Do you have any questions or comments about the Commission’s structure or functions? 

 

 

 

__________________________________________________________________________________ 

 

 

 

 

 

5. Other comments and/or ideas as to how you as a member of the selected Commission could benefit the 

City of Coachella. 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 

 

__________________________________________________________________________________ 
 

 

6. Are you related to any member of the City Council, or do you reside in the same household as any 

member of the City Council?   ☐ No   ☐ Yes 

 

I declare under penalty of perjury that all information submitted in connection with this commission 

application is true, correct, and complete to the best of my knowledge and belief. I understand that any 

misrepresentation, omission, or false information may result in denial of this application, removal from 

consideration, or revocation of any commission or committee appointment. 

 

   

_______________________________________  ________________________________ 

Signature                                                                  Date 
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CITY OF COACHELLA  

COMMISSION APPLICATION  

PAGE 2  

(Revised 08-18-2026) 
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……………………………………………………………………………………………………………….. 
 

Note:  Members of commissions shall be appointed for four-year terms or less. The term of each commission member 

shall continue for the term of the nominating council member and automatically terminate when the council member’s 

term ends. If a council member is reelected, that council member is entitled to make all new nominations or may 

choose to re-nominate the council member’s previous nominee. 

 

Youth Advisory Commission Note: The term of a Commissioner is one year from August to June; mirroring the 

local school district’s school year. 

 
PLEASE RETURN THIS COMPLETED APPLICATION TO:  

 

Deputy City Clerk 

City of Coachella 

53-990 Enterprise Way 

Coachella, CA 92236 

 

cityclerk@coachella.org 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew Simmons, P.E., Public Works Director/City Engineer 

PREPARED BY: Brianna Greenwood, P.E., Senior Civil Engineer  

SUBJECT: Construction Contract with JB Bostick, LLC. in the amount of $224,681.00 plus 

10% contingency for the Construction of the Avenida de Platina Neighborhood 

Paving Rehabilitation, City Project No.ST-135. 
 

 

STAFF RECOMMENDATION: 

Authorize City Manager to execute a Construction Contract with JB Bostick, LLC. in the amount 

of $224,681.00 plus 10% contingency for the Construction of the Avenida de Platina 

Neighborhood Paving Rehabilitation, City Project No.ST-135. 

 

FISCAL IMPACT: 

 

No fiscal impact, the project has been included in the City’s approved CIP FY 26/27 budget. The 

contract amount of $224,681.00 and contingency in an amount of $22,468.10 will be funded with 

Measure A and SB1. 

 

BACKGROUND: 

 

The project has been included in the FY 26/27 pavement management plan in the Measure A and 

SB1 project lists. The project will grind and overlay 4” of asphalt of approximately 50,000 square 

feet within the Avenida de Platina Neighborhood, generally located north of Avenue 50 west of 

Cesar Chavez. The project also includes speed hump removal and reconstruction, signage and 

striping improvements, lowering and final grade adjustment of manholes, cleanouts, water valves, 

frames and collars, and all associated work. 

DISCUSSION/ANALYSIS: 

 

The City requested public bids in accordance with City standards and in compliance with the 

California Public Contract Code. On July 24, 2026, the City issued the Notice Inviting Bids with 

a non-mandatory job walk held on August 4, 2026. The project bid opening was held on August 

19, 2026 at 10:00 a.m., with twelve companies submitting a bid for this project.  
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Bid opening results: 

 

Company Name: City: Bid Amount: 

JB Bostick, LLC. Anaheim $224,681.00 

R.J. Noble Company Orange $254,928.80 

Prestige Paving Company, Inc. La Mirada $255,776.06 

Granite Construction Company Indio $276,000.00 

Vance Corporation Bloomington $280,983.00 

Romero General Construction Corp. Escondido $297,297.00 

Hardy & Harper, Inc. Lake Forest $315,000.00 

LCR Earthwork & Eng. Corp. Jurupa Valley $315,885.00 

Rove Engineering, Inc. El Centro $317,031.50 

NPG, Inc. Perris $338,698.00 

Onyx Paving Company, Inc. Anaheim $345,000.00 

LC Paving & Sealing, Inc. Escondido $359,718.00 

 

Staff has reviewed the bid and determined that JB Bostick, LLC. is the lowest, responsive, 

responsible bidder. The total project cost, including construction and a 10% contingency is as 

follows: 

 

Project Item: Project Cost: 

Construction $ 224,681.00 

Construction Contingency (10%) $ 22,468.10 

TOTAL PROJECT COST: $ 247,149.10 

 

ATTACHMENTS: 

 

1. Construction Contract for JB Bostick, LLC. 

2. Bid Tabulation 
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Avenida De Platina Neighborhood  

Pavement Rehabilitation Project 
-1- CONTRACT FOR CONSTRUCTION 

 

CONTRACT FOR CONSTRUCTION  

This Contract for Construction (“Contract”), is made and entered into this 9th day of September, 
2026, by and between City of Coachella, a municipal corporation, organized under the laws of the 
State of California, with its principal place of business at 53462 Enterprise Way, Coachella, 
California 92236, sometimes hereinafter called the “City” and JB Bostick, LLC, a Limited 
Liability Company, with its principal place of business at 2870 East La Cresta Avenue, 
Anaheim, CA 92806, sometimes hereinafter called “Contractor.” 

WITNESSETH:  That the parties hereto have mutually covenanted and agreed, and by these 
presents do covenant and agree with each other as follows: 

ARTICLE 1. SCOPE OF WORK.   

The Contractor shall perform all Work within the time stipulated in the Contract, and shall provide 
all labor, materials, equipment, tools, utility services, and transportation to complete all of the 
Work required in strict compliance with the Contract Documents as specified in Article 5, below, 
for the following Project: 

AVENIDA DE PLATINA NEIGHBORHOOD PAVEMENT REHABILITATION PROJECT  
CITY PROJECT NO. ST-135 

 
 

Contractor is an independent contractor and not an agent of the City.  The Contractor and its 
surety shall be liable to the City for any damages arising as a result of the Contractor’s failure to 
comply with this obligation. 

ARTICLE 2. TIME FOR COMPLETION.   

Time is of the essence in the performance of the Work.  The Work shall be commenced on the 
date stated in the City’s Notice to Proceed. The Contractor shall complete all Work required by 
the Contract Documents within 30 Working Days from the commencement date stated in the 
Notice to Proceed. By its signature hereunder, Contractor agrees the time for completion set forth 
above is adequate and reasonable to complete the Work. 

ARTICLE 3. CONTRACT PRICE.   

The City shall pay to the Contractor as full compensation for the performance of the Contract, 
subject to any additions or deductions as provided in the Contract Documents, and including all 
applicable taxes and costs, the sum of Two Hundred Twenty-Four Thousand Six Hundred 
Eighty-One Dollars and Zero Cents ($224,681.00). Payment shall be made as set forth in the 
General Conditions.  The City will pay to Contractor compensation based upon the prices set forth 
in the Bid Schedule. 

ARTICLE 4. LIQUIDATED DAMAGES.   

Contractor acknowledges that the City will sustain actual damages for each and every Working 
Day completion of the Project is delayed beyond the Contract Time. Because of the nature of the 
Project, it would be impracticable or extremely difficult to determine the City’s actual damages.  
Accordingly, in accordance with Government Code section 53069.85, it is agreed that the 
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Avenida De Platina Neighborhood  

Pavement Rehabilitation Project 
-2- CONTRACT FOR CONSTRUCTION 

 

Contractor will pay the City the sum of $1,500.00 for each and every Working Day of delay 
beyond the time prescribed in the Contract Documents for finishing the Work, as Liquidated 
Damages and not as a penalty or forfeiture, if the improvements are not completed by the date 
set forth in the Invitation to Bid.  In the event this is not paid, the Contractor agrees the City may 
deduct that amount from any money due or that may become due the Contractor under the 
Contract. This Section does not exclude recovery of other damages specified in the Contract 
Documents.  Liquidated damages may be deducted from progress payments due Contractor, 
Project retention or may be collected directly from Contractor, or from Contractor's surety.  These 
provisions for liquidated damages shall not prevent the City, in case of Contractor's default, from 
terminating the Contractor. 

ARTICLE 5. COMPONENT PARTS OF THE CONTRACT.   

The “Contract Documents” include the following: 

Notice Inviting Bids  
Instructions to Bidders 
Bid Forms 
Bid Acknowledgement  
Bid Schedule  
Bid Guarantee 
Designation of Subcontractors 
Information Required of Bidders 
Non-Collusion Declaration Form 
Iran Contracting Act Certification 
Drug-Free Workplace Certification 
Asbestos-Free Material Certification 
Recycled Content Certification 
Public Works Contractor DIR Registration Certification 
Performance Bond 
Payment (Labor and Materials) Bond 
Contract for Construction  
General Conditions 
Special Conditions 
Technical Specifications 
Addenda 
Construction Plans and Drawings 
City of Coachella Standard Specifications and Procedures (Latest) 
City of Coachella Standard Infrastructure Drawings (Latest) including Surface 

Improvement Standards and Water Standards  
Standard Specifications for Public Works Construction “Greenbook” (Latest), Except 

Sections 1-9 
Standard Plans for Public Works Construction “Greenbook” (Latest) 
Caltrans Standard Specifications (Latest), except Division 1 
Caltrans Standard Plans (Latest)  
Applicable Local Agency Standards and Specifications, as last revised 
Reference Specifications  
Approved and fully executed Change Orders 
Permits 
Any other documents contained in or incorporated into the Contract 
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Avenida De Platina Neighborhood  

Pavement Rehabilitation Project 
-3- CONTRACT FOR CONSTRUCTION 

 

The Contractor shall complete the Work in strict accordance with all of the Contract Documents. 

All of the Contract Documents are intended to be complementary.  Work required by one of the 
Contract Documents and not by others shall be done as if required by all.  In the event of conflict, 
the various Contract Documents will be given effect in the order set forth in the General 
Conditions.  This Contract shall supersede any prior agreement of the parties.   

ARTICLE 6. PROVISIONS REQUIRED BY LAW AND CONTRACTOR COMPLIANCE.   

Each and every provision of law required to be included in these Contract Documents shall be 
deemed to be included in these Contract Documents.  The Contractor shall comply with all 
requirements of applicable federal, state and local laws, rules and regulations, including, but not 
limited to, the provisions of the California Labor Code and California Public Contract Code which 
are applicable to this Work. 

ARTICLE 7. INDEMNIFICATION.   

Contractor shall provide indemnification and defense as set forth in the General Conditions. 

ARTICLE 8. PREVAILING WAGES.   

Contractor shall be required to pay the prevailing rate of wages in accordance with the Labor 
Code which such rates may be obtained online at http://www.dir.ca.gov and which must be 
posted at the job site. 

ARTICLE 9. FALSE CLAIMS.   

Contractor acknowledges that if a false claim is submitted to the City, it may be considered fraud 
and Contractor may be subject to criminal prosecution.  Contractor acknowledges that the False 
Claims Act, California Government Code sections 12650, et seq., provides for civil penalties 
where a person knowingly submits a false claim to a public entity.  These provisions include within 
their scope false claims made with deliberate ignorance of the false information or in reckless 
disregard of the truth or falsity of the information.  In the event the City seeks to recover penalties 
pursuant to the False Claims Act, it is entitled to recover its litigation costs, including attorneys’ 
fees.  Contractor hereby acknowledges that the filing of a false claim may the Contractor to an 
administrative debarment proceeding wherein Contractor may be prevented from further bidding 
on public contracts for a period of up to five (5) years. 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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IN WITNESS WHEREOF, this Contract has been duly executed by the above-named parties, on 
the day and year above written. 

CITY OF COACHELLA  

By:___________________________ 
     Gustavo Romo, City Manager 
 
 

ATTEST: 

By:   
            Angela Zepeda, City Clerk 
 

APPROVED AS TO FORM: 

By:   
Best Best & Krieger LLP 
City Attorney 

 

JB BOSTICK, LLC. 
 
 
IF CORPORATION, TWO SIGNATURES,  
PRESIDENT OR VICE PRESIDENT AND 
SECRETARY OR TREASURER REQUIRED 

By: 

 
Its:  

Printed Name:  
 
By: 

 
Its:  

Printed Name:  
 
 
 
_A - 341573__________________________ 
Contractor’s License Number and Classification  

 
__1000000734__________________________ 
DIR Registration Number   

 

 
(CONTRACTOR’S SIGNATURE MUST BE 
NOTARIZED AND CORPORATE 
SEAL AFFIXED, IF APPLICABLE) 
 

 

END OF CONTRACT  
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , , before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
 Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document  
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 
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BOND FORMS 
 

Performance Bond 

KNOW ALL PERSONS BY THESE PRESENTS: 

THAT WHEREAS, the City of Coachella, a municipal corporation, organized under the laws of 
the State of California, with its principal place of business at 53462 Enterprise Way, Coachella, 
California 92236 (hereinafter referred to as the “City”) has awarded to 
_________________________, (hereinafter referred to as the “Contractor”) an agreement for 
Avenida De Platina Neighborhood Pavement Rehabilitation Project, City Project No. ST-
135, (hereinafter referred to as the “Project”). 

WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project dated ________________, (hereinafter referred to as 
“Contract Documents”), the terms and conditions of which are expressly incorporated herein by 
reference; and 

WHEREAS, the Contractor is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 

NOW, THEREFORE, we, ______________________,  the undersigned Contractor and 
________________________________________________ as Surety, a corporation organized 
and duly authorized to transact business under the laws of the State of California, are held and 
firmly bound unto the City in the sum of ______________________________________ 
DOLLARS, ($____________), said sum being not less than one hundred percent (100%) of the 
total amount of the Contract, for which amount well and truly to be made, we bind ourselves, our 
heirs, executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions and agreements in the Contract 
Documents and any alteration thereof made as therein provided, on its part, to be kept and 
performed at the time and in the manner therein specified, and in all respects according to their 
intent and meaning; and shall faithfully fulfill all obligations including the one (1) year guarantee 
of all materials and workmanship; and shall indemnify and save harmless the City, its officials, 
officers, employees, and authorized volunteers, as stipulated in said Contract Documents, then 
this obligation shall become null and void; otherwise it shall be and remain in full force and effect. 

As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorney’s 
fees, incurred by the City in enforcing such obligation. 

As a condition precedent to the satisfactory completion of the Contract Documents, unless 
otherwise provided for in the Contract Documents, the above obligation shall hold good for a 
period of one (1) year after the acceptance of the work by the City, during which time if Contractor 
shall fail to make full, complete, and satisfactory repair and replacements and totally protect the 
City from loss or damage resulting from or caused by defective materials or faulty workmanship.  
The obligations of Surety hereunder shall continue so long as any obligation of Contractor 
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remains. Nothing herein shall limit the City’s rights or the Contractor or Surety’s obligations under 
the Contract, law or equity, including, but not limited to, California Code of Civil Procedure Section 
337.15. 

Whenever Contractor shall be, and is declared by the City to be, in default under the Contract 
Documents, the Surety shall remedy the default pursuant to the Contract Documents, or shall 
promptly, at the City’s option: 

i. Take over and complete the Project in accordance with all terms and conditions in 
the Contract Documents; or 

ii. Obtain a bid or bids for completing the Project in accordance with all terms and 
conditions in the Contract Documents and upon determination by Surety of the 
lowest responsive and responsible bidder, arrange for a Contract between such 
bidder, the Surety and the City, and make available as work progresses sufficient 
funds to pay the cost of completion of the Project, less the balance of the contract 
price, including other costs and damages for which Surety may be liable.  The term 
“balance of the contract price” as used in this paragraph shall mean the total 
amount payable to Contractor by the City under the Contract and any modification 
thereto, less any amount previously paid by the City to the Contractor and any 
other set offs pursuant to the Contract Documents. 

iii. Permit the City to complete the Project in any manner consistent with California 
law and make available as work progresses sufficient funds to pay the cost of 
completion of the Project, less the balance of the contract price, including other 
costs and damages for which Surety may be liable.  The term “balance of the 
contract price” as used in this paragraph shall mean the total amount payable to 
Contractor by the City under the Contract and any modification thereto, less any 
amount previously paid by the City to the Contractor and any other set offs 
pursuant to the Contract Documents. 

Surety expressly agrees that the City may reject any contractor or subcontractor which may be 
proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 

Surety shall not utilize Contractor in completing the Project nor shall Surety accept a bid from 
Contractor for completion of the Project if the City, when declaring the Contractor in default, 
notifies Surety of the City’s objection to Contractor’s further participation in the completion of the 
Project. 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of the Contract Documents 
or to the Project. 

[REMAINDER OF PAGE LEFT INTENTIONALLY BLANK] 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, _______. 
(Corporate Seal)      

Contractor/ Principal 

By       

Title       

(Corporate Seal)      
Surety 

By      
  Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title       

The rate of premium on this bond is ____________ per thousand.  The total amount of premium 
charges is $_______________________________. 
(The above must be filled in by corporate attorney.) 

THIS IS A REQUIRED FORM 

Any claims under this bond may be addressed to: 

(Name and Address of Surety) ___________________________________________ 
___________________________________________ 
___________________________________________ 

(Name and Address of Agent or ___________________________________________ 
Representative for service of   ___________________________________________ 
process in California, if different ___________________________________________ 
from above) 

(Telephone number of Surety  ___________________________________________ 
and Agent or Representative for 
service of process in California) 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , _____, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
 Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal. 
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , _________, before me, _______________________________, Notary Public, 
personally 

 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
 Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document  
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of Attorney to 
local representatives of the bonding company must also be attached. 
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END OF PERFORMANCE BOND
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Payment Bond (Labor and Materials) 

KNOW ALL MEN BY THESE PRESENTS That 

WHEREAS, the City of Coachella, a municipal corporation organized and operating under the 
laws of the State of California (hereinafter designated as the “City”), by action taken or a resolution 
passed on _______Date___________ ,_______, has awarded to ________________________ 
hereinafter designated as the “Principal,” a contract for the work described as follows: Avenida 
De Platina Neighborhood Pavement Rehabilitation Project, City Project No. ST-135 (the 
“Project”); and 

WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project dated ________________, (hereinafter referred to as 
“Contract Documents”), the terms and conditions of which are expressly incorporated herein by 
reference; and 

WHEREAS, said Principal is required to furnish a bond in connection with said contract; providing 
that if said Principal or any of its Subcontractors shall fail to pay for any materials, provisions, 
provender, equipment, or other supplies used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due 
under the Unemployment Insurance Code or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department from the wages of employees of said 
Principal and its Subcontractors with respect to such work or labor the Surety on this bond will 
pay for the same to the extent hereinafter set forth. 

NOW THEREFORE, we, the Principal and __________________________ as Surety, are held 
and firmly bound unto the City in the penal sum of _________________________________ 
Dollars ($___________) lawful money of the United States of America, for the payment of which 
sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, 
heirs, executors, administrators, successors or assigns, shall fail to pay any of the persons named 
in Civil Code Section 9100, fail to pay for any materials, provisions or other supplies, used in, 
upon, for or about the performance of the work contracted to be done, or for any work or labor 
thereon of any kind, or amounts due under the Unemployment Insurance Code with respect to 
work or labor performed under the contract, or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department or Franchise Tax Board from the 
wages of employees of the contractor and his subcontractors pursuant to Revenue and Taxation 
Code Section 18663, with respect to such work and labor the Surety or Sureties will pay for the 
same, in an amount not exceeding the sum herein above specified, and also, in case suit is 
brought upon this bond, all litigation expenses incurred by the City in such suit, including 
reasonable attorneys’ fees, court costs, expert witness fees and investigation expenses. 

This bond shall inure to the benefit of any of the persons named in Civil Code Section 9100 so as 
to give a right of action to such persons or their assigns in any suit brought upon this bond. 

It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released 
from the obligation of this bond by any change, extension of time for performance, addition, 
alteration or modification in, to, or of any contract, plans, specifications, or agreement pertaining 
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or relating to any scheme or work of improvement herein above described, or pertaining or relating 
to the furnishing of labor, materials, or equipment therefore, nor by any change or modification of 
any terms of payment or extension of the time for any payment pertaining or relating to any 
scheme or work of improvement herein above described, nor by any rescission or attempted 
rescission or attempted rescission of the contract, agreement or bond, nor by any conditions 
precedent or subsequent in the bond attempting to limit the right of recovery of claimants 
otherwise entitled to recover under any such contract or agreement or under the bond, nor by any 
fraud practiced by any person other than the claimant seeking to recover on the bond and that 
this bond be construed most strongly against the Surety and in favor of all persons for whose 
benefit such bond is given, and under no circumstances shall Surety be released from liability to 
those for whose benefit such bond has been given, by reason of any breach of contract between 
the owner or the City and original contractor or on the part of any obligee named in such bond, 
but the sole conditions of recovery shall be that claimant is a person described in Civil Code 
Section 9100, and has not been paid the full amount of his claim.  

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract to be performed thereunder, shall in any way 
affect its obligations on this bond, and it does hereby waive notice of any such change, extension 
of time, alteration or addition to the terms of Contract, including but not limited to, the provisions 
of Sections 2819 and 2845 of the California Civil Code. 

IN WITNESS WHEREOF, we have hereunto set our hands and seals this _______ day of 
______________, ______. 

(Corporate Seal)      
Contractor/ Principal 

By       

Title       

(Corporate Seal)      
Surety 

By      
  Attorney-in-Fact 

(Attach Attorney-in-Fact Certificate)  Title       
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , _______ , before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
 Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document 
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE: This acknowledgment is to be completed for Contractor/Principal.  
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Notary Acknowledgment 

 A notary public or other officer completing this certificate 
verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the 
truthfulness, accuracy, or validity of that document. 

 

STATE OF CALIFORNIA 
COUNTY OF ______________ 

On   , ____, before me, _______________________________, Notary Public, personally 
 

appeared  , who proved to me on the basis of satisfactory 
 

evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to 
me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed 
the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my hand and official seal. 

 
 Signature of Notary Public 

OPTIONAL 

Though the information below is not required by law, it may prove valuable to persons relying on the document  
and could prevent fraudulent removal and reattachment of this form to another document.  

CAPACITY CLAIMED BY SIGNER  DESCRIPTION OF ATTACHED DOCUMENT 

 Individual  

 Corporate Officer 
 

 
 

 Title(s)  Title or Type of Document 

 Partner(s)  Limited   

  General  Number of Pages 

 Attorney-In-Fact   

 Trustee(s)   

 Guardian/Conservator  Date of Document 

 Other:    

Signer is representing: 
Name Of Person(s) Or Entity(ies) 

  

  

  Signer(s) Other Than Named Above 

NOTE:  This acknowledgment is to be completed for the Attorney-in-Fact.  The Power-of-Attorney to local 
representatives of the bonding company must also be attached. 

END OF PAYMENT BOND 
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CITY OF COACHELLA
Avenida Platina Neighborhood Pavement Rehabilitation Project 

Project No. ST-135

ITEM 
NO. DESCRIPTION QTY UNIT UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED 

PRICE UNIT PRICE EXTENDED 
PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED 

PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED 
PRICE UNIT PRICE EXTENDED PRICE UNIT PRICE EXTENDED 

PRICE UNIT PRICE EXTENDED 
PRICE UNIT PRICE EXTENDED 

PRICE UNIT PRICE EXTENDED 
PRICE

1 Mobilization 1 LS $3,500.00 $3,500.00 $22,500.00 $22,500.00 $6,028.00 $6,028.00 $6,812.00 $6,812.00 $17,900.00 $17,900.00 $25,000.00 $25,000.00 $11,000.00 $11,000.00 $40,000.00 $40,000.00 $30,377.00 $30,377.00 $29,925.00 $29,925.00 $15,000.00 $15,000.00 $30,000.00 $30,000.00

2 Dust Control/Stormwater Best Management 
Practices (BMP’s) 1 LS $1,500.00 $1,500.00 $950.00 $950.00 $4,790.00 $4,790.00 $200.00 $200.00 $7,780.00 $7,780.00 $2,950.00 $2,950.00 $3,164.00 $3,164.00 $3,000.00 $3,000.00 $10,623.00 $10,623.00 $6,977.00 $6,977.00 $5,000.00 $5,000.00 $5,000.00 $5,000.00

3 Traffic Control/Site Protection 1 LS $2,500.00 $2,500.00 $35,000.00 $35,000.00 $1,796.00 $1,796.00 $1,000.00 $1,000.00 $7,400.00 $7,400.00 $42,643.15 $42,643.15 $41,550.00 $41,550.00 $20,000.00 $20,000.00 $29,553.00 $29,553.00 $4,000.00 $4,000.00 $63,845.00 $63,845.00 $20,000.00 $20,000.00

4 Grind/Remove Existing Asphalt, Agg. Base, 
and/or Subgrade to 4” Depth (F) 51,220 SF $0.60 $30,732.00 $0.64 $32,780.80 $1.07 $54,805.40 $1.00 $51,220.00 $0.95 $48,659.00 $0.93 $47,634.60 $0.95 $48,659.00 $1.00 $51,220.00 $1.10 $56,342.00 $2.50 $128,050.00 $0.85 $43,537.00 $1.50 $76,830.00

5 Construct 4” AC Over Re-compacted 
Subgrade (F) 51,220 SF $2.95 $151,099.00 $2.40 $122,928.00 $2.88 $147,513.60 $3.40 $174,148.00 $3.00 $153,660.00 $2.58 $132,147.60 $3.35 $171,587.00 $3.25 $166,465.00 $2.90 $148,538.00 $2.50 $128,050.00 $3.40 $174,148.00 $3.65 $186,953.00

6 Lower and Adjust Existing Water Valve Frame 
& Cover to Grade Per COC Std. W-12 & 12.1 3 EA $2,000.00 $6,000.00 $1,950.00 $5,850.00 $2,305.34 $6,916.02 $2,100.00 $6,300.00 $2,700.00 $8,100.00 $2,300.00 $6,900.00 $2,000.00 $6,000.00 $1,500.00 $4,500.00 $2,050.00 $6,150.00 $2,862.00 $8,586.00 $2,100.00 $6,300.00 $985.00 $2,955.00

7 Lower and Adjust Existing Sewer Manhole 
Frame & Cover to Grade Per COC Std. D-10 3 EA $2,000.00 $6,000.00 $2,000.00 $6,000.00 $2,365.34 $7,096.02 $3,000.00 $9,000.00 $2,700.00 $8,100.00 $3,200.00 $9,600.00 $2,000.00 $6,000.00 $1,500.00 $4,500.00 $1,270.00 $3,810.00 $2,862.00 $8,586.00 $2,100.00 $6,300.00 $2,000.00 $6,000.00

8 Lower and Adjust Existing Sewer Cleanout 
Frame & Cover to Grade Per CVWD Std S-6 2 EA $2,125.00 $4,250.00 $1,950.00 $3,900.00 $2,305.50 $4,611.00 $2,100.00 $4,200.00 $2,700.00 $5,400.00 $3,200.00 $6,400.00 $2,000.00 $4,000.00 $1,500.00 $3,000.00 $1,271.00 $2,542.00 $2,862.00 $5,724.00 $2,100.00 $4,200.00 $1,885.00 $3,770.00

9 Remove Existing Speed Hump 3 EA $200.00 $600.00 $150.00 $450.00 $312.67 $938.01 $340.00 $1,020.00 $570.00 $1,710.00 $340.55 $1,021.65 $1,100.00 $3,300.00 $1,000.00 $3,000.00 $378.00 $1,134.00 $1,000.00 $3,000.00 $400.00 $1,200.00 $800.00 $2,400.00

10 Construct Fire Department Approved Speed 
Hump per COC Std. S-32.2 3 EA $1,500.00 $4,500.00 $4,200.00 $12,600.00 $3,673.67 $11,021.01 $3,700.00 $11,100.00 $3,500.00 $10,500.00 $4,000.00 $12,000.00 $2,730.00 $8,190.00 $2,500.00 $7,500.00 $4,880.50 $14,641.50 $3,200.00 $9,600.00 $4,600.00 $13,800.00 $4,175.00 $12,525.00

11 Paint Speed Humps, Crosswalks, Pavement 
Markings, Red Curb, & Install RPM’s per Plan 1 LS $10,000.00 $10,000.00 $8,220.00 $8,220.00 $8,225.00 $8,225.00 $8,700.00 $8,700.00 $9,310.00 $9,310.00 $8,700.00 $8,700.00 $9,000.00 $9,000.00 $8,500.00 $8,500.00 $9,386.00 $9,386.00 $3,100.00 $3,100.00 $9,200.00 $9,200.00 $9,125.00 $9,125.00

12 Remove and/or Relocate Post & Sign per 
Plan 2 EA $500.00 $1,000.00 $375.00 $750.00 $239.50 $479.00 $100.00 $200.00 $107.00 $214.00 $100.00 $200.00 $150.00 $300.00 $450.00 $900.00 $217.00 $434.00 $500.00 $1,000.00 $110.00 $220.00 $415.00 $830.00

13 F&I Post & Sign (Speed Hump) per COC Std. 
S-32 6 EA $500.00 $3,000.00 $500.00 $3,000.00 $259.50 $1,557.00 $350.00 $2,100.00 $375.00 $2,250.00 $350.00 $2,100.00 $375.00 $2,250.00 $550.00 $3,300.00 $583.50 $3,501.00 $350.00 $2,100.00 $375.00 $2,250.00 $555.00 $3,330.00

$224,681.00 $254,928.80 $255,776.06 $276,000.00 $280,983.00 $297,297.00 $315,000.00 $315,885.00 $317,031.50 $338,698.00 $345,000.00 $359,718.00

Indicates Staff correction of the math.

Indicates Apparent Low Bidder

Romero General Construction Corp. Hardy & Harper, Inc.

TOTAL

Bid Schedule JB Bostik, LLC R.J. Noble Company Vance CorporationPrestige Paving Company, Inc. Granite Construction Company LC Paving & Sealing, Inc.LCR Earthwork & Engineering, 
Corp. Rove Engineering, Inc. NPG, Inc. Onyx Paving Company, Inc.
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew Simmons, P.E., Public Works Director/City Engineer 

PREPARED BY: Brianna Greenwood, P.E., Senior Civil Engineer 

SUBJECT: Authorize the direct purchase of Skatepark equipment from American Ramp 

Company, in an amount not-to-exceed $225,000 for the Dateland Skatepark, 

City Project P-27. 
 

 

STAFF RECOMMENDATION: 

 

Authorize the direct purchase of Skatepark equipment from American Ramp Company, in an 

amount not-to-exceed $225,000 for the Dateland Skatepark, City Project P-27. 

FISCAL IMPACT: 

 

The Dateland Skatepark Project has been budgeted in the FY 26/27 CIP budget and is funded by 

the TCC Grant. No additional appropriations are required.  

 

BACKGROUND: 

 

On February 10, 2025, the City of Coachella entered into a standard agreement with the Strategic 

Growth Council (SGC) for the Transformative Climate Communities (TCC) grant award in the 

amount of $22,125,000. The Coachella Prospera initiative is comprised of multiple projects to be 

implemented in a five-square mile area in the selected areas of the City, and each project and plan 

is led by a partnering organization in support of a shared vision of climate resiliency. As a part of 

this initiative, the City is the lead in several of these projects including the Dateland Skatepark. 

 

DISCUSSION/ANALYSIS: 

 

A cooperative purchasing agency (Sourcewell) has completed a formal bid process and awarded 

bids to American Ramp Company. As a member of Sourcewell, the City may piggyback and take 

advantage of this service agreement and requests authorization to make the direct purchases that 

have been quoted in the attachments. 

American Ramp Company proposes to provide the City with “turn-key” services (i.e., public 

outreach, design, manufacturing, and installation) for development of approximately 9,000-square 
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foot skate park at Dateland Park. The purchase would include above ground amenities in their X 

Series line that includes a triple-layer riding surface with a classic look. This product is 

manufactured by American Ramp Company and installed at the project site. This product offers a 

20-year warranty on all steel ramp components, 15-year warranty on all HDPE Substrate, and a 5-

year warranty on phenolic surface. 

 

ATTACHMENTS: 

 

1. American Ramp Company Scope Letter 
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AMERICANRAMPCOMPANY.COM 

9603 - CA, COACHELLA 
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9603 - CA, COACHELLA 

AMERICANRAMPCOMPANY.COM 
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AMERICANRAMPCOMPANY.COM 

9603 - CA, COACHELLA 
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601 S. McKinley Ave., Joplin, MO 64801 

Local:  417-206-6816 

Fax:  417-206-6888 
sales@americanrampcompany.com 

 
 

Quote # Design # Customer Date Designer 

Q29939.1 9603 City of Coachella 08-28-26 Chuck Dodge 

 

Item Obstacle Height Width Length X Series 

1 Julia’s Curb 6” 10” 12.0’  

2 Grindbox 1.0' 4.0' 12.0'  

3 Quarter Pipe 4.0' 4.0' 11.0'  

4 Quarter Pipe 4.0' 4.0' 11.0'  

5 Quarter Pipe 4.0' 4.0' 7.0'  

6 Pyramid Section (Wedge) 2.0' 6.0' 16.0'  

7 Wedge, Flat, Wedge 2.0' 4.0' 16.0'  

8 Grind Rail, Kinked (Round) 1.5' 2" 18.0'  

9 Bank Ramp (Wedge) 2.5' 4.0' 8.0'  

10 Bank Ramp (Wedge) 2.5' 4.0' 8.0'  

11 Bank Ramp (Wedge) 2.5' 4.0' 8.0'  

12 Bank Ramp (Wedge) 2.5' 4.0' 8.0'  

13 Wedge, Flat, Stair 2.0' 4.0' 15.0'  

14 Quarter Pipe 5.0' 4.0' 15.0'  

15 Quarter Pipe 5.0' 4.0' 15.0'  

16 Bank Ramp 5.0' 4.0' 15.0'  

17 Bank Ramp 5.0' 4.0' 15.0'  

18 Grind Rail (Square) 1.0' 3" 10.0'  

19 Grindbox 6" 4.0' 12.0'  

20 Grindbox (2' Wide) 1.5' 2.0' 16.0'  

26 Quarter Pipe 4.0' 4.0' 7.0'  

27 Quarter Pipe 4.0' 4.0' 11.0'  

28 Quarter Pipe 4.0' 4.0' 11.0'  

29 Euro Gap 2.0' 4.0' 18.0'  

30 Wedge, Flat, Wedge 2.0' 4.0' 18.0'  

31 Grind Rail, Kinked (Round) 1.5' 2" 13.0'  

32 Wedge, Flat, Wedge 2.0' 4.0' 18.0'  

33 Bank Ramp 4.0' 4.0' 13.0'  

34 Bank Ramp 4.0' 4.0' 13.0'  

35 Bank Ramp 4.0' 4.0' 13.0'  

36 Grind Rail (Round) 1.0' 2" 20.0'  

39 DIY Spine 2.5' 8.0' 11.5'  

       

       
 TOTAL    $189,601.11 
 Sourcewell Discount    -$15,168.08 

 Sales Tax @ 8.75%    $10,688.83 

 Remove and Dispose of Existing Ramps  $39,878.14 
 GRAND TOTAL    $225,000.00 
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601 S. McKinley Ave., Joplin, MO 64801 

Local:  417-206-6816 

Fax:  417-206-6888 
sales@americanrampcompany.com 

 
 

Quote # Design # Customer Date Designer 

Q29939.1 9603 City of Coachella 08-28-26 Chuck Dodge 

 

 

Notes: 

• This design is intended to be a concept only. Layout and ramp list to be confirmed prior to installation. 

• This turnkey quote includes equipment, shipping, and installation. 

• This quote includes a Sourcewell discount (if procured through Sourcewell Purchasing Co-Op). 

• This quote includes prevailing wage. 

• This quote includes sales tax on material only at 8.75%. If not applicable, call for revised quote. 

• Quote includes removal and disposal of existing ramps.  

• Quote is good for 30 days. 

 

 
Purchase through our competitively bid government Sourcewell contract. 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Andrew R. Simmons, Director of Public Works/City Engineer  

PREPARED BY: Andrew R. Simmons, Director of Public Works/City Engineer 

SUBJECT: Approve Sponsorship and in-kind services request for the 2026 Synergy Zine 

and Live Art Festival by Culturas Music and Arts in the Amount of $25,000. 
 

PROJECT DESCRIPTION: 

 

Synergy Music and Arts Festival was established in 2012 with the unveiling of the Shady Lane 

Mural. Since then, the Synergy Festival has been convening artists, musicians, and the 

community to celebrate culture by featuring live music performances, a low-rider car show, art 

created by local artists, and other creative activities for all ages.  

 

STAFF RECOMMENDATION: 

 

Staff recommends that the City Council considers approving a sponsorship request for the Synergy 

Zine and Art Festival by Culturas Music and Arts in the Amount of $19,000 and provide 

approximately $6,000 of in-kind support services for a total event contribution of $25,000, which 

is in line with the approved budgeted allocation for this event. This total does not include staff 

overtime expenses which are budgeted under salaries and benefits and are not billed directly to the 

event. The total estimated cost of overtime for staffing the event is approximately $4,000. 

 

FISCAL IMPACT: 

 

No Fiscal Impact. The Synergy Zine Festival has been included in the approved 26/27 fiscal budget 

funded from the General Fund. The City has budgeted $25,000 in funds for the Synergy Zine 

Festival in the approved 26/27 fiscal year budget.  A proposed Sponsorship of $19,000 with 

approximately $6,000 in estimated support services will total $25,000 in total event expenses, in 

accordance with the approved budget.  

 

DISCUSSION/ANALYSIS: 

 

This year’s Synergy Zine and Live Art Festival is taking place on Saturday, November 14, 2026 

from 10:00 am until 6:00 p.m. at Dateland Park and will feature live bands, a music disc jockey, 

food vendors, art displays, merchandise vendors, and car show (this year’s event will not have a 

beer garden).  
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Culturas Music and Arts is also requesting the following “in-kind” items, which have an 

approximate total value of $6,000: 

1. Road closures along Shady Lane between Bagdad Street and Avenue 52 - $3,000 

2. Five (5) Portable Bathrooms with Wash Stations - $1,500 

3. Trash Bins - $500 

4. Two (2) Small Generators for DJ and Car Show - $1,000 

5. City support Staff – (Overtime costs for events are covered in annual salary estimates and 

are not billed directly to the event) 

 

Additionally, Culturas Music and Arts is also requesting that the City supply a stage and sound 

system for the event this year which was not included in the annual proposed budget. The 

additional cost for these items is estimated to be about $15,000. 

Culturas Music and Arts has requested a total sponsorship of $20,200 and their in-kind requests 

are an additional $21,000. The total request from Culturas Music and Arts, is in excess of $45,000 

when combined with the expected overtime costs for the event.  Staff does not recommend this 

level of contribution since it is in excess of the approved annual budget for the event.  

 

CONCLUSION: 
 

City Staff recommends approving sponsorship and in-kind services for a total amount of $25,000 

for the Synergy Zine Festival, which includes a $19,000 sponsorship and $6,000 of in-kind 

services. 

 

Alternatively, City council could sponsor the full cost of the event and all requested in-kind 

services including procurement of a stage and sound system at a total cost of $41,200. This level 

of sponsorship would require an additional General Fund allocation of $16,200. 

ATTACHMENT(S): 

 

Synergy Music and art Festival – Sponsorship request. 
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Synergy Music & Arts Festival – November 

14,2026 Dateland Park Coachella 

 

Budget Overview 

Total Cash Budget: $20,200 

Coordination & Staffing 

• Live Art Coordinator Stipend ........................................   $1,200 

• Additional Coordinator Stipends ....................................  $1,000 

• Kids Ballet Program (snacks, drinks, stipends) ................$800 

Art Programs & Supplies 

• Paint supplies, water, snacks, artist fees for live art panels. $7,000 

• Kids arts supplies (crafts, paint, markers, paper) .................$800 

• Community performers (music, dance, cultural groups) ......$3,500 

• Car show trophies (lowrider culture awards) ........................$1,000 

Music & Entertainment 

• DJ services ............................................................................ $600 

Promotion & Visibility 

• Promotional shirts (volunteers, artists, staff) ........................ $1,500 

• Promotional flyers (community outreach) ............................ $500 

Event Infrastructure 

• Canopy, chairs, tables for visitors ....................................,,,,,, $900 

• Fire permit ......................................................................,,,,,,. $600 

• Environmental permit ....................................................,,,,,,,,, $500 

• Event insurance ................................................................ ,,,,,,$300 
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In-Kind Support Requested 

• Street closures: Bagdad Ave & Shady Lane through Ave 52 

• Five (5) porta potties with wash basins 

• Small stage with sound system 

• Two generators (one for DJ, one for vendor support) 

• Barricades, cones, and safety signage 

• City support for traffic control and public safety presence 

 

Why This Festival Matters 

The Synergy Music & Arts Festival uplifts the cultural, artistic, and community spirit of the 

Eastern Coachella Valley. In a region where access to the arts is limited, Synergy creates a free, 

welcoming space where families, youth, artists, and culture-keepers can gather, express 

themselves, and feel seen. 

Synergy breaks stigmas by showcasing the beauty, talent, and creativity that thrive in our 

neighborhoods. It invites people from throughout the entire Coachella Valley to come 

together, connect, and experience the richness of our community. The festival builds true 

community, offering a space for self-expression, healing, and cultural pride through art, music, 

dance, storytelling, and tradition. 

This festival provides paid opportunities for local artists, dancers, musicians, and community 

performers who rarely receive public platforms. It honors lowrider culture, youth dancers, and 

community storytellers, strengthening intergenerational connection and belonging. 

Synergy also supports economic opportunities for small businesses and vendors, while offering 

safe, family-friendly programming that promotes wellness, unity, and joy. 

Most importantly, Synergy shows our youth that their stories, their art, and their culture 

matter. It is an investment in the future of the Eastern Coachella Valley—building confidence, 

creativity, and collective joy. 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Celina Jimenez, Director of Economic Development 

PREPARED BY: Celina Jimenez, Director of Economic Development 

SUBJECT: Approve a Professional Services Agreement and a Contract Option for the 

Greater Coachella Valley Chamber of Commerce Business Support Services for 

Fiscal Year 2026-27 
 

 

STAFF RECOMMENDATION: 

 

Staff is seeking direction from the City Council on selecting and approving a professional services 

agreement and contract option for the Greater Coachella Valley Chamber of Commerce to operate 

the Coachella Community Business and Resource Center with either a three or four-day service 

model for fiscal year 2026-27. 

 

FISCAL IMPACT: 

 
The Greater Coachella Valley Chamber of Commerce is offering two contract service options for 

the Coachella Community Business and Resource Center: 

 

1. Option (A) Four-Day Service Model: $50,000 | 9AM – 4PM 

2. Option (B) Three-Day Service Model: $40,000 | 9AM – 4PM 

 
BACKGROUND: 

 

On July 8, 2026, the City Council approved a contribution of $28,000 for the Greater Coachella 

Valley Chamber of Commerce (the Chamber) in an effort to continue the coordination of 

upcoming special events and requested that the Chamber return at a later date with further 

justification to consider additional funds.  

 

The Chamber is proposing to operate a Coachella Community Business & Resource Center as a 

comprehensive business support, education, outreach, and shared workspace program serving 

businesses throughout the City of Coachella. This proposed structure consolidates the Chamber’s 

traditional Business Services agreement with the expanded Community Business and Resource 

Center model.  In prior years, the Chamber’s standard Business Services program was provided as 

a separate $6,000-dollar annual line item. Under this proposal, that separate line item would be 
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eliminated and the full scope of those services would be incorporated into the annual operating 

rate for the Community Business and Resource Center.  The annual investment therefore includes 

both the Chamber’s existing business support services and a significantly expanded level of local 

access, education, outreach, workspace, partner resources, and wraparound business assistance. 

 

DISCUSSION/ANALYSIS: 

 

Under either service option, the Chamber will provide: 

 

Business Services 

 Business assistance, support, and referrals 

 Ribbon cuttings and business milestone recognition 

 Business resource connections 

 Workforce development and hiring resources 

 Marketing and business-growth assistance 

 Connections to financing, technical assistance, and other business programs 

 Chamber program and event connections 

 Business advocacy and representation 

 Proactive outreach to businesses throughout the City of Coachella 

 Follow-up and coordination of business service requests 

 

These services represent the full scope of the Business Services program previously contracted 

separately at $6,000 annually and are included within the rates below at no additional cost. 

 

Community Business & Resource Center 

 

 Staffed Chamber office during designated operating hours 

 Free shared desk and workspace access for businesses and entrepreneurs 

 Wi-Fi access 

 Printing and basic office services 

 Conference room and meeting space 

 Professional space for meetings and collaboration 

 Access to Chamber staff for business assistance and resource navigation 

 Coordination of partner office hours and resource sessions 

 

Wraparound Business Support 

The Chamber will coordinate with regional and local partners to help make additional business 

resources more consistently available within Coachella. 

 

 Potential services may include: 

 Workforce development 

 Employee recruitment and training 

 Business planning and technical assistance 

 Marketing, branding, and communications 

 Access to capital and financial resources 

 Entrepreneurship and startup assistance 
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 Licensing and regulatory assistance 

 Government procurement and contracting 

 Technology and digital-business support 

 Internship and apprenticeship resources 

 

The goal will be to create a local point of access to services that businesses may otherwise need 

to travel outside of Coachella to receive. 

 

Business Education & Training 

The Chamber will coordinate and host regular seminars, workshops, trainings, and business 

education programs at the Coachella office. 

 

 Programming will be informed by needs identified through direct outreach and 

interaction with local businesses and may include topics such as marketing, workforce 

development, access to capital, technology, business growth, employment regulations, 

customer service, government contracting, and other areas relevant to the local business 

community. 

 

 Educational programs will be advertised and promoted as accessible to businesses 

throughout the City of Coachella, with outreach conducted through Chamber 

communications, direct business outreach, social media, newsletters, partner 

organizations, printed materials, and other appropriate channels. 

 

Visitor Center Services 

During designated operating hours, the lobby will continue to serve as the Chamber office and 

administrative location.  At no additional cost, the Chamber will also continue operating the 

lobby as a visitor center, providing information about Coachella businesses, attractions, dining, 

events, lodging, and other community resources. 

 

ANNUAL SERVICE OPTIONS 
 

Option (A) Four-Day Service Model: $50,000 Annually 

The Coachella Community Business & Resource Center will be staffed and open: 

9:00 AM–4:00 PM, four days per week 

The annual rate includes the complete scope of services outlined above, including: 

 Full Business Services program previously provided under the separate $6,000 annual 

agreement 

 Four days per week of staffed office operations 

 Free shared workspace access during operating hours 

 Business outreach and direct assistance 

 Regular training and educational programming 

 Wraparound partner services 

 Business resource coordination 
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 Conference and meeting space 

 Visitor center operations 

 Ongoing promotion of available business resources and programming throughout 

Coachella 

 

Option (B) Three-Day Service Model: $40,000 Annually 

The Coachella Community Business & Resource Center will be staffed and open: 

9:00 AM–4:00 PM, three days per week 

The annual rate includes the same overall scope of Business Services, wraparound support, 

education and training, outreach, shared workspace, resource coordination, and visitor services 

outlined above. 

The primary difference between the two service models is the number of days each week that the 

office, staff, and shared workspace are available for regular public access. 

BUSINESS SERVICE SUPPORT SUMMARY 

1. Option (A) Four-Day Service Model: $50,000 [9AM – 4PM] 

2. Option (B) Three-Day Service Model: $40,000 [9AM – 4PM] 

 

The proposed model expands upon those traditional services by providing the City of Coachella 

with a more comprehensive and locally accessible business support system that combines direct 

business services, proactive outreach, regular education and training, free shared workspace, 

regional resource partners, wraparound business assistance, and continued visitor center 

operations.  The ultimate goal is to provide businesses throughout Coachella with a consistent and 

recognizable place to access services, receive support, participate in education and training, 

connect with resources, and build stronger pathways for business growth and success. 

 

ATTACHMENT(S): 

 

1. Professional Services Agreement – GCVCC Business Support Services 
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 -1- PROFESSIONAL SERVICES AGREEMENT  

 

CITY OF COACHELLA 
PROFESSIONAL SERVICES AGREEMENT 

 
1. PARTIES AND DATE. 

This Agreement is made and entered into this _____ day of ________, 20___, by and 
between the City of Coachella, a municipal corporation organized under the laws of the 
State of California with its principal place of business at 53990 Enterprise Way, 
Coachella, California 92236, County of Riverside, State of California ("City") and THE 
GREATER COACHELLA VALLEY CHAMBER OF COMMERCE, a CORPORATION, 
with its principal place of business at  45149 SMURR STREET, SUITE A, INDIO, CA 92201   
("Consultant").  City and Consultant are sometimes individually referred to herein as 
"Party" and collectively as "Parties." 
 
2. RECITALS. 

2.1 Consultant. 

Consultant desires to perform and assume responsibility for the provision of certain 
professional services required by the City on the terms and conditions set forth in this 
Agreement.  Consultant represents that it is experienced in providing and offering 
BUSINESS SUPPORT services to public clients, is licensed in the State of California, 
and is familiar with the plans of City. 
 

2.2 Project. 

City desires to engage Consultant to render such professional services for the 
BUSINESS SUPPORT SERVICES project ("Project") as set forth in this Agreement. 
 
3. TERMS. 

3.1 Scope of Services and Term. 

3.1.1 General Scope of Services.  Consultant promises and agrees to furnish to 
the City all labor, materials, tools, equipment, services, and incidental and customary work 
necessary to fully and adequately supply the professional BUSINESS SUPPORT consulting 
services necessary for the Project  ("Services").  The Services are more particularly described in 
Exhibit "A" and Exhibit “B” attached hereto and incorporated herein by reference.  All Services 
shall be subject to, and performed in accordance with, this Agreement, the exhibits attached 
hereto and incorporated herein by reference, and all applicable local, state and federal laws, rules 
and regulations.   

a. The Chamber shall a. Proactively represent the City of Coachella to potential business 
and industry which will add to the tax base of the City.  
 

b. Encourage tourist interest in Coachella and promote tourism through the Visitor Center 
with destination visitors and local residents. The Chamber will provide visitor information 
services for the benefit of its residents as well as all business, retail, restaurant, hotel 
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 -2- PROFESSIONAL SERVICES AGREEMENT  

 

and other related establishments.  
 

c. Establish, coordinate and operate various "Business Services" as described in Exhibit 
"A", attached hereto and incorporated herein by this referenced. Provide quarterly 
reports to the City Council on economic development and Chamber activities 

 
3.2 Purpose 

a. The purpose of this agreement is to enter into a partnership between the City of 
Coachella and the Greater Coachella Valley Chamber of Commerce for the purpose 
of undertaking the planning and implementation of economic development, marketing 
and business development services and providing assistance to retain business and 
generally strengthen and expand the business climate and economic opportunities in 
the City of Coachella.  
 

b. The City will provide such assistance and guidance as may be required to support the 
objective set forth in this Agreement and will provide the funding and in-kind services 
for the services and activities set forth in this agreement.  
 

c. The Chamber will provide professional and qualified staff and volunteers that will work 
to disseminate appropriate information to existing and prospective businesses and 
community members and operate within agreed upon hours. 

 
3.2.1 Term.  The term of this Agreement shall be from JULY 1, 2026 to  JUNE 

30, 2027, unless earlier terminated as provided herein.  Consultant shall complete the Services 
within the term of this Agreement, and shall meet any other established schedules and deadlines. 
The Parties may, by mutual, written consent, extend the term of this Agreement if necessary to 
complete the Services. 

3.3 Compensation. 

3.3.1 Compensation.  Consultant shall receive compensation, including 
authorized reimbursements, for all Services rendered under this Agreement at the rates set forth 
in Exhibit "C" attached hereto and incorporated herein by reference.  The total compensation shall 
not exceed _____________________  ($XX,XXX) without written approval of the City Council or 
City Manager, as applicable.  Extra Work may be authorized, as described below, and if 
authorized, will be compensated at the rates and manner set forth in this Agreement. 

3.3.2 Payment of Compensation.  Consultant shall submit to City a monthly 
invoice which indicates work completed and hours of Services rendered by Consultant.  The 
invoice shall describe the amount of Services provided since the initial commencement date, or 
since the start of the subsequent billing periods, as appropriate, through the date of the invoice.  
City shall, within 30 days of receiving such invoice, review the invoice and pay all non-disputed 
and approved charges.  If the City disputes any of Consultant's fees, the City shall give written 
notice to Consultant within thirty (30) days of receipt of an invoice of any disputed fees set forth 
therein.  Payment shall not constitute acceptance of any Services completed by Consultant.  The 
making of final payment shall not constitute a waiver of any claims by the City for any reason 
whatsoever. 

3.3.3 Reimbursement for Expenses.  Consultant shall not be reimbursed for any 
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 -3- PROFESSIONAL SERVICES AGREEMENT  

 

expenses unless authorized in writing by City, or included in Exhibit "C" of this Agreement. 

3.3.4 Extra Work.  At any time during the term of this Agreement, City may 
request that Consultant perform Extra Work.  As used herein, "Extra Work" means any work which 
is determined by City to be necessary for the proper completion of the Project, but which the 
Parties did not reasonably anticipate would be necessary at the execution of this Agreement.  
Consultant shall not perform, nor be compensated for, Extra Work without written authorization 
from the City.  

3.4 Responsibilities of Consultant. 

3.4.1 Independent Contractor; Control and Payment of Subordinates.  The 
Services shall be performed by Consultant or under its supervision.  Consultant will determine the 
means, methods and details of performing the Services subject to the requirements of this 
Agreement.  City retains Consultant on an independent contractor basis and not as an employee.  
Any personnel performing the Services on behalf of Consultant shall not be employees of City 
and shall at all times be under Consultant's exclusive direction and control.  Neither City, or any 
of its officials, officers, directors, employees or agents shall have control over the conduct of 
Consultant or any of Consultants officers, employees or agents, except as set forth in this 
Agreement.  Consultant shall pay all wages, salaries, and other amounts due such personnel in 
connection with their performance of Services under this Agreement and as required by law.  
Consultant shall be responsible for all reports and obligations respecting such additional 
personnel, including, but not limited to: social security taxes, income tax withholding, 
unemployment insurance, disability insurance, and workers' compensation insurance. 

3.4.2 Schedule of Services.  Consultant shall perform the Services in a prompt 
and timely manner and in accordance with the Schedule of Services set forth in Exhibit "B" 
attached hereto and incorporated herein by reference.  Consultant represents that it has the 
professional and technical personnel required to perform the Services expeditiously.  Upon 
request of City, Consultant shall provide a more detailed schedule of anticipated performance to 
meet the Schedule of Services. 

3.4.3 Conformance to Applicable Requirements.  All work prepared by 
Consultant shall be subject to the approval of City. 

3.4.4 Substitution of Key Personnel.  Consultant has represented to City that 
certain key personnel will perform and coordinate the Services under this Agreement.  Should 
one or more of such personnel become unavailable, Consultant may substitute other personnel 
of at least equal competence upon written approval of City.  In the event that City and Consultant 
cannot agree as to the substitution of key personnel, City shall be entitled to terminate this 
Agreement for cause.  The key personnel for performance of this Agreement are as follows: 
BRANDON MARLEY, PRESIDENT + CEO. 
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3.4.5 City's Representative.  The City hereby designates its CITY MANAGER, 
or his/her designee, to act as its representative in all matters pertaining to the administration and 
performance of this Agreement ("City's Representative").  City's Representative shall have the 
power to act on behalf of the City for review and approval of all products submitted by Consultant 
but not the authority to enlarge the Scope of Services or change the total compensation due to 
Consultant under this Agreement.  The City Manager shall be authorized to act on City's behalf 
and to execute all necessary documents which enlarge the Scope of Services or change the 
Consultant's total compensation subject to the provisions contained in this Agreement.  
Consultant shall not accept direction or orders from any person other than the City Manager, 
City's Representative or his/her designee. 

3.4.6 Consultant's Representative.  Consultant hereby designates BRANDON 
MARLEY, PRESIDENT + CEO, or his/her designee, to act as its representative for the 
performance of this Agreement ("Consultant's Representative").  Consultant's Representative 
shall have full authority to represent and act on behalf of the Consultant for all purposes under 
this Agreement.  The Consultant's Representative shall supervise and direct the Services, using 
his/her best skill and attention, and shall be responsible for all means, methods, techniques, 
sequences, and procedures and for the satisfactory coordination of all portions of the Services 
under this Agreement. 

3.4.7 Coordination of Services.  Consultant agrees to work closely with City staff 
in the performance of Services and shall be available to City's staff, consultants and other staff at 
all reasonable times. 

3.4.8 Standard of Care; Performance of Employees.  Consultant shall perform all 
Services under this Agreement in a skillful and competent manner, consistent with the standards 
generally recognized as being employed by professionals in the same discipline in the State of 
California.  Consultant represents and maintains that it is skilled in the professional calling 
necessary to perform the Services.  Consultant warrants that all employees and subconsultants 
shall have sufficient skill and experience to perform the Services assigned to them.  Consultant 
represents that it, its employees and subconsultants have all licenses, permits, qualifications and 
approvals of whatever nature that are legally required to perform the Services, and that such 
licenses and approvals shall be maintained throughout the term of this Agreement.  Consultant 
shall perform, at its own cost and expense and without reimbursement from the City, any services 
necessary to correct errors or omissions which are caused by the Consultant's failure to comply 
with the standard of care provided for herein.  Any employee of the Consultant or its 
subconsultants who is determined by the City to be uncooperative, incompetent, a threat to the 
adequate or timely completion of the Project, a threat to the safety of persons or property, or any 
employee who fails or refuses to perform the Services in a manner acceptable to the City, shall 
be promptly removed from the Project by the Consultant and shall not be re-employed to perform 
any of the Services or to work on the Project. 

3.4.9 Period of Performance.  

3.4.9.1 Consultant shall perform and complete all Services under this 
Agreement within the term set forth in Section 3.1.2 above (“Performance Time”). Consultant shall 
also perform the Services in strict accordance with any completion schedule or Project milestones 
described in Exhibits “A” or “B” attached hereto, or which may be separately agreed upon in writing 
by the City and Consultant (“Performance Milestones”).  Consultant agrees that if the Services 
are not completed within the aforementioned Performance Time and/or pursuant to any such 
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Performance Milestones developed pursuant to provisions of this Agreement, it is understood, 
acknowledged and agreed that the City will suffer damage.   

3.4.9.2 Neither City nor Consultant shall be considered in default of this 
Agreement for delays in performance caused by circumstances beyond the reasonable control of 
the non-performing Party.  For purposes of this Agreement, such circumstances include a Force 
Majeure Event.  A Force Majeure Event shall mean an event that materially affects a Party’s 
performance and is one or more of the following: (1) Acts of God or other natural disasters; (2) 
terrorism or other acts of a public enemy; (3) orders of governmental authorities (including, without 
limitation, unreasonable and unforeseeable delay in the issuance of permits or approvals by 
governmental authorities that are required for the services); (4) strikes and other organized labor 
action occurring at the site and the effects thereof on the services, only to the extent such strikes 
and other organized labor action are beyond the control of Consultant and its subcontractors, and 
to the extent the effects thereof cannot be avoided by use of replacement workers; and (5) 
pandemics, epidemics or quarantine restrictions. For purposes of this section, “orders of 
governmental authorities,” includes ordinances, emergency proclamations and orders, rules to 
protect the public health, welfare and safety, and other actions of a public agency applicable to 
the services and Agreement.  

3.4.9.3 Should a Force Majeure Event occur, the non-performing Party 
shall, within a reasonable time of being prevented from performing, give written notice to the other 
Party describing the circumstances preventing continued performance and the efforts being made 
to resume performance of this Agreement.  Force Majeure Events and/or delays, regardless of 
the Party responsible for the delay, shall not entitle Consultant to any additional compensation.  
Notwithstanding the foregoing in this section, the City may still terminate this Agreement in 
accordance with the termination provisions of this Agreement. 

3.4.10 Laws and Regulations; Employee/Labor Certification.   

3.4.10.1 Compliance with Laws.  Consultant shall keep itself fully 
informed of and in compliance with all local, state and federal laws, rules and regulations in any 
manner affecting the performance of the Project or the Services, including all Cal/OSHA 
requirements, and shall give all notices required by law.  Consultant shall be liable for all violations 
of such laws and regulations in connection with the Services and this Agreement.  All violations 
of such laws and regulations shall be grounds for the City to terminate the Agreement for cause.   

3.4.10.2 Employment Eligibility; Consultant.  Consultant certifies that it 
fully complies with all requirements and restrictions of state and federal law respecting the 
employment of undocumented aliens, including, but not limited to, the Immigration Reform and 
Control Act of 1986, as may be amended from time to time and shall require all subconsultants 
and sub-subconsultants to comply with the same.  Consultant certifies that it has not committed 
a violation of any such law within the five (5) years immediately preceding the date of execution 
of this Agreement, and shall not violate any such law at any time during the term of the Agreement. 

3.4.10.3 Equal Opportunity Employment.  Consultant represents that it is 
an equal opportunity employer and it shall not discriminate against any subconsultant, employee 
or applicant for employment because of race, religion, color, national origin, handicap, ancestry, 
sex or age.  Such non-discrimination shall include, but not be limited to, all activities related to 
initial employment, upgrading, demotion, transfer, recruitment or recruitment advertising, layoff or 
termination.  Consultant shall also comply with all relevant provisions of City's Minority Business 
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Enterprise program, Affirmative Action Plan or other related programs or guidelines currently in 
effect or hereinafter enacted. 

3.4.10.4 Air Quality.  To the extent applicable, Consultant must fully 
comply with all applicable laws, rules and regulations in furnishing or using equipment and/or 
providing services, including, but not limited to, emissions limits and permitting requirements 
imposed by the South Coast Air Quality Management District (SCAQMD) and/or California Air 
Resources Board (CARB).  Consultant shall indemnify City against any fines or penalties imposed 
by SCAQMD, CARB, or any other governmental or regulatory agency for violations of applicable 
laws, rules and/or regulations by Consultant, its subconsultants, or others for whom Consultant is 
responsible under its indemnity obligations provided for in this Agreement. 

3.4.10.5 Water Quality Management and Compliance.  Consultant shall 
keep itself and all subcontractors, staff, and employees fully informed of and in compliance with 
all local, state and federal laws, rules and regulations that may impact, or be implicated by the 
performance of the Services including, without limitation, all applicable provisions of the City’s 
ordinances regulating water quality and storm water; the Federal Water Pollution Control Act (33 
U.S.C. § 1251, et seq.); the California Porter-Cologne Water Quality Control Act (Water Code 
§ 13000 et seq.); and any and all regulations, policies, or permits issued pursuant to any such 
authority.  Consultant must additionally comply with the lawful requirements of the City, and any 
other municipality, drainage district, or other local agency with jurisdiction over the location where 
the Services are to be conducted, regulating water quality and storm water discharges.  City may 
seek damages from Consultant for delay in completing the Services caused by Consultant’s 
failure to comply with the laws, regulations and policies described in this Section, or any other 
relevant water quality law, regulation, or policy. 

3.4.10.6 Safety.  Consultant shall execute and maintain its work so as to 
avoid injury or damage to any person or property.  In carrying out its Services, the Consultant 
shall at all times be in compliance with all applicable local, state and federal laws, rules and 
regulations, and shall exercise all necessary precautions for the safety of employees appropriate 
to the nature of the work and the conditions under which the work is to be performed.   

3.4.11 Insurance.  

3.4.11.1 Time for Compliance.  Consultant shall not commence work 
under this Agreement until it has provided evidence satisfactory to the City that it has secured all 
insurance required under this section. In addition, Consultant shall not allow any subconsultant to 
commence work on any subcontract until it has provided evidence satisfactory to the City that the 
subconsultant has secured all insurance required under this section.  Failure to provide and 
maintain all required insurance shall be grounds for the City to terminate this Agreement for cause. 

3.4.11.2 Types of Insurance Required.  As a condition precedent to the 
effectiveness of this Agreement for work to be performed hereunder, and without limiting the 
indemnity provisions of the Agreement, the Consultant, in partial performance of its obligations 
under such Agreement, shall procure and maintain in full force and effect during the term of the 
Agreement the following policies of insurance.  If the existing policies do not meet the insurance 
requirements set forth herein, Consultant agrees to amend, supplement or endorse the policies 
to do so. 
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(A) Commercial General Liability:  Commercial General Liability 
Insurance which affords coverage at least as broad as Insurance Services Office "occurrence" 
form CG 00 01, or the exact equivalent, with limits of not less than $1,000,000 per occurrence 
and no less than $2,000,000 in the general aggregate.  Defense costs shall be paid in addition to 
the limits.  The policy shall contain no endorsements or provisions (1) limiting coverage for 
contractual liability; (2) excluding coverage for claims or suits by one insured against another 
(cross-liability); (3) products/completed operations liability; or (4) containing any other 
exclusion(s) contrary to the terms or purposes of this Agreement. 

(B) Automobile Liability Insurance:  Automobile Liability 
Insurance with coverage at least as broad as Insurance Services Office Form CA 00 01 covering 
"Any Auto" (Symbol 1), or the exact equivalent, covering bodily injury and property damage for all 
activities with limits of not less than $1,000,000 combined limit for each occurrence.   

(C) Workers' Compensation:  Workers' Compensation 
Insurance, as required by the State of California and Employer's Liability Insurance with a limit of 
not less than $1,000,000 per accident for bodily injury and disease. 

(D) Professional Liability (Errors & Omissions):  Professional 
Liability insurance or Errors & Omissions insurance appropriate to Consultant’s profession with 
limits of not less than $1,000,000.  Covered professional services shall specifically include all 
work to be performed under the Agreement and delete any exclusions that may potentially affect 
the work to be performed (for example, any exclusions relating to lead, asbestos, pollution, 
testing, underground storage tanks, laboratory analysis, soil work, etc.).  If coverage is written on 
a claims-made basis, the retroactive date shall precede the effective date of the initial Agreement 
and continuous coverage will be maintained or an extended reporting period will be exercised for 
a period of at least five (5) years from termination or expiration of this Agreement.    

3.4.11.3 Insurance Endorsements.  Required insurance policies shall 
contain the following provisions, or Consultant shall provide endorsements on forms approved by 
the City to add the following provisions to the insurance policies: 

(A) Commercial General Liability: (1) Additional Insured:  The 
City, its officials, officers, employees, agents, and volunteers shall be additional insureds with 
regard to liability and defense of suits or claims arising out of the performance of the Agreement.  
Additional Insured Endorsements shall not (1) be restricted to "ongoing operations"; (2) exclude 
"contractual liability"; (3) restrict coverage to "sole" liability of Consultant; or (4) contain any other 
exclusions contrary to the terms or purposes of this Agreement.  For all policies of Commercial 
General Liability insurance, Consultant shall provide endorsements in the form of ISO CG 20 10 
10 01 and 20 37 10 01 (or endorsements providing the exact same coverage) to effectuate this 
requirement. (2) Cancellation:  Required insurance policies shall not be canceled or the coverage 
reduced until a thirty (30) day written notice of cancellation has been served upon the City except 
ten (10) days shall be allowed for non-payment of premium. 

(B) Automobile Liability.  (1) Cancellation:  Required insurance 
policies shall not be canceled or the coverage reduced until a thirty (30) day written notice of 
cancellation has been served upon the City except ten (10) days shall be allowed for non-payment 
of premium.  
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(C) Professional Liability (Errors & Omissions): (1) Cancellation:  
Required insurance policies shall not be canceled or the coverage reduced until a thirty (30) day 
written notice of cancellation has been served upon the City except ten (10) days shall be allowed 
for non-payment of premium.  (2) Contractual Liability Exclusion Deleted:  This insurance shall 
include contractual liability applicable to this Agreement.  The policy must “pay on behalf of” the 
insured and include a provision establishing the insurer’s duty to defend. 

(D) Workers' Compensation: (1) Cancellation:  Required 
insurance policies shall not be canceled or the coverage reduced until a thirty (30) day written 
notice of cancellation has been served upon the City except ten (10) days shall be allowed for 
non-payment of premium.  (2) Waiver of Subrogation:  A waiver of subrogation stating that the 
insurer waives all rights of subrogation against the City, its officials, officers, employees, agents, 
and volunteers. 

3.4.11.4 Primary and Non-Contributing Insurance.  All policies of 
Commercial General Liability and Automobile Liability insurance shall be primary and any other 
insurance, deductible, or self-insurance maintained by the City, its officials, officers, employees, 
agents, or volunteers shall not contribute with this primary insurance.  Policies shall contain or be 
endorsed to contain such provisions. 

3.4.11.5 Waiver of Subrogation.  All required insurance coverages, 
except for the professional liability coverage, shall contain or be endorsed to waiver of subrogation 
in favor of the City, its officials, officers, employees, agents, and volunteers or shall specifically 
allow Consultant or others providing insurance evidence in compliance with these specifications 
to waive their right of recovery prior to a loss. Consultant hereby waives its own right of recovery 
against City, and shall require similar written express waivers and insurance clauses from each 
of its subconsultants. 

3.4.11.6 Deductibles and Self-Insured Retentions.  Any deductible or self-
insured retention must be approved in writing by the City and shall protect the City, its officials, 
officers, employees, agents, and volunteers in the same manner and to the same extent as they 
would have been protected had the policy or policies not contained a deductible or self-insured 
retention. 

3.4.11.7 Evidence of Insurance.  The Consultant, concurrently with the 
execution of the Agreement, and as a condition precedent to the effectiveness thereof, shall 
deliver either certified copies of the required policies, or original certificates on forms approved by 
the City, together with all endorsements affecting each policy.  Required insurance policies shall 
not be in compliance if they include any limiting provision or endorsement that has not been 
submitted to the City for approval.  The certificates and endorsements for each insurance policy 
shall be signed by a person authorized by that insurer to bind coverage on its behalf.  At least 
fifteen (15 days) prior to the expiration of any such policy, evidence of insurance showing that 
such insurance coverage has been renewed or extended shall be filed with the City.  If such 
coverage is cancelled or reduced and not replaced immediately so as to avoid a lapse in the 
required coverage, Consultant shall, within ten (10) days after receipt of written notice of such 
cancellation or reduction of coverage, file with the City evidence of insurance showing that the 
required insurance has been reinstated or has been provided through another insurance company 
or companies. 
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3.4.11.8 Acceptability of Insurers.  Each such policy shall be from a 
company or companies with a current A.M. Best's rating of no less than A:VII and authorized to 
transact business of insurance in the State of California, or otherwise allowed to place insurance 
through surplus line brokers under applicable provisions of the California Insurance Code or any 
federal law. 

3.4.11.9 Enforcement of Agreement Provisions (non estoppel).  
Consultant acknowledges and agrees that actual or alleged failure on the part of the City to inform 
Consultant of non-compliance with any requirement imposes no additional obligation on the City 
nor does it waive any rights hereunder. 

3.4.11.10 Requirements Not Limiting.  Requirement of specific coverage 
or minimum limits contained in this Section are not intended as a limitation on coverage, limits, or 
other requirement, or a waiver of any coverage normally provided by any insurance. 

3.4.11.11 Additional Insurance Provisions 

(A) The foregoing requirements as to the types and limits of 
insurance coverage to be maintained by Consultant, and any approval of said insurance by the 
City, is not intended to and shall not in any manner limit or qualify the liabilities and obligations 
otherwise assumed by the Consultant pursuant to this Agreement, including but not limited to, the 
provisions concerning indemnification. 

(B) If at any time during the life of the Agreement, any policy of 
insurance required under this Agreement does not comply with these specifications or is canceled 
and not replaced, City has the right but not the duty to obtain the insurance it deems necessary 
and any premium paid by City will be promptly reimbursed by Consultant or City will withhold 
amounts sufficient to pay premium from Consultant payments. In the alternative, City may cancel 
this Agreement. 

(C) The City may require the Consultant to provide complete 
copies of all insurance policies in effect for the duration of the Project. 

(D) Neither the City nor any of its officials, officers, employees, 
agents or volunteers shall be personally responsible for any liability arising under or by virtue of 
this Agreement. 

(E) The limits set forth herein shall apply separately to each 
insured against whom claims are made or suits are brought, except with respect to the limits of 
liability.  Further the limits set forth herein shall not be construed to relieve the Consultant from 
liability in excess of such coverage, nor shall it limit the Consultant’s indemnification obligations 
to the City and shall not preclude the City from taking such other actions available to the City 
under other provisions of the Agreement or law. 

(F) Consultant shall report to the City, in addition to Consultant’s 
insurer, any and all insurance claims submitted by Consultant in connection with the Services 
under this Agreement. 

3.4.11.12 Insurance for Subconsultants.  Consultant shall include all 
subconsultants engaged in any work for Consultant relating to this Agreement as additional 
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insureds under the Consultant's policies, or the Consultant shall be responsible for causing 
subconsultants to purchase the appropriate insurance in compliance with the terms of these 
Insurance Requirements, including adding the City, its officials, officers, employees, agents, and 
volunteers as additional insureds to the subconsultant's policies.  All policies of Commercial 
General Liability insurance provided by Consultant’s subconsultants performing work relating to 
this Agreement shall be endorsed to name the City, its officials, officers, employees, agents and 
volunteers as additional insureds using endorsement form ISO CG 20 38 04 13 or an 
endorsement providing equivalent coverage.  Consultant shall not allow any subconsultant to 
commence work on any subcontract relating to this Agreement until it has received satisfactory 
evidence of subconsultant’s compliance with all insurance requirements under this Agreement, to 
the extent applicable.  The Consultant shall provide satisfactory evidence of compliance with this 
section upon request of the City. 

3.5 Labor Code Requirements. 

3.5.1 Prevailing Wages.  Consultant is aware of the requirements of California 
Labor Code Section 1720, et seq., and 1770, et seq., as well as California Code of Regulations, 
Title 8, Section 16000, et seq., ("Prevailing Wage Laws"), which require the payment of prevailing 
wage rates and the performance of other requirements on "public works" and "maintenance" 
projects.  If the Services are being performed as part of an applicable "public works" or 
"maintenance" project, as defined by the Prevailing Wage Laws, and if the total compensation is 
$1,000 or more, Consultant agrees to fully comply with such Prevailing Wage Laws.  City shall 
provide Consultant with a copy of the prevailing rates of per diem wages in effect at the 
commencement of this Agreement.  Consultant shall make copies of the prevailing rates of per 
diem wages for each craft, classification or type of worker needed to execute the Services 
available to interested parties upon request, and shall post copies at the Consultant's principal 
place of business and at the project site.  It is the intent of the parties to effectuate the 
requirements of sections 1771, 1774, 1775, 1776, 1777.5, 1813, and 1815 of the Labor Code 
within this Agreement, and Consultant shall therefore comply with such Labor Code sections to 
the fullest extent required by law.  Consultant shall defend, indemnify and hold the City, its 
officials, officers, employees, agents, and volunteers free and harmless from any claim or liability 
arising out of any failure or alleged failure to comply with the Prevailing Wage Laws. 

3.5.2 Registration/DIR Compliance.  If the Services are being performed on a 
public works project of over $25,000 when the project is for construction, alteration, demolition, 
installation, or repair work, or a public works project of over $15,000 when the project is for 
maintenance work, in addition to the foregoing, then pursuant to Labor Code sections 1725.5 and 
1771.1, the Consultant and all subconsultants must be registered with the Department of 
Industrial Relations (“DIR”).  Consultant shall maintain registration for the duration of the Project 
and require the same of any subconsultants.   

3.5.3 Compliance Monitoring. This Project may also be subject to compliance 
monitoring and enforcement by the DIR.  It shall be Consultant’s sole responsibility to comply with 
all applicable registration and labor compliance requirements, including the submission of payroll 
records directly to the DIR.  Any stop orders issued by the DIR against Consultant or any 
subconsultant that affect Consultant’s performance of services, including any delay, shall be 
Consultant’s sole responsibility.  Any delay arising out of or resulting from such stop orders shall 
be considered Consultant caused delay and shall not be compensable by the City.  Consultant 
shall defend, indemnify and hold the City, its officials, officers, employees and agents free and 
harmless from any claim or liability arising out of stop orders issued by the DIR against Consultant 
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or any subconsultant. 

3.5.4 Labor Certification.  By its signature hereunder, Consultant certifies that it 
is aware of the provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for Worker's Compensation or to undertake self-insurance 
in accordance with the provisions of that Code, and agrees to comply with such provisions before 
commencing the performance of the Services. 

3.6 Termination of Agreement. 

3.6.1.1 Grounds for Termination.  City may, by written notice to 
Consultant, terminate the whole or any part of this Agreement at any time and without cause by 
giving written notice to Consultant of such termination, and specifying the effective date thereof, 
at least seven (7) days before the effective date of such termination.  Upon termination, Consultant 
shall be compensated only for those Services which have been adequately rendered to City, and 
Consultant shall be entitled to no further compensation.  Consultant may not terminate this 
Agreement except for cause.  The rights and remedies of the City provided in this section shall 
not be exclusive and are in addition to any other rights and remedies provided by law, equity or 
under this Agreement. 

3.6.1.2 Effect of Termination.  If this Agreement is terminated as 
provided herein, City may require Consultant to provide all finished or unfinished Documents and 
Data and other information of any kind prepared by Consultant in connection with the performance 
of Services under this Agreement.  Consultant shall be required to provide such document and 
other information within fifteen (15) days of the request. 

3.6.1.3 Additional Services.  In the event this Agreement is terminated 
in whole or in part as provided herein, City may procure, upon such terms and in such manner as 
it may determine appropriate, services similar to those terminated. 

3.7 Indemnification.  

3.7.1 To the fullest extent permitted by law, Consultant shall defend (with counsel 
of City’s choosing), indemnify and hold the City, its officials, officers, employees, volunteers, and 
agents free and harmless from any and all claims, demands, causes of action, costs, expenses, 
liability, loss, damage or injury of any kind, in law or equity, to property or persons, including 
wrongful death,  in any manner arising out of, pertaining to, or incident to any acts, errors or 
omissions, or willful misconduct of Consultant, its officials, officers, employees, subcontractors, 
consultants or agents in connection with the performance of the Consultant’s Services, the Project 
or this Agreement, including without limitation the payment of all damages, expert witness fees 
and attorney’s fees and other related costs and expenses except such loss or damage caused by 
the sole negligence or willful misconduct of the City.  Consultant's obligation to indemnify shall 
survive expiration or termination of this Agreement and shall not be restricted to insurance 
proceeds, if any, received by Consultant, the City, its officials, officers, employees, agents, or 
volunteers. 

3.7.2 If Consultant’s obligation to defend, indemnify, and/or hold harmless arises 
out of Consultant’s performance as a “design professional” (as that term is defined under Civil 
Code section 2782.8), then, and only to the extent required by Civil Code section 2782.8, which 
is fully incorporated herein, Consultant’s indemnification obligation shall be limited to claims that 
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arise out of, pertain to, or relate to the negligence, recklessness, or willful misconduct of the 
Consultant, and, upon Consultant obtaining a final adjudication by a court of competent 
jurisdiction, Consultant’s liability for such claim, including the cost to defend, shall not exceed the 
Consultant’s proportionate percentage of fault. 

3.8 General Provisions. 

3.8.1 Accounting Records.  Consultant shall maintain complete and accurate 
records with respect to all costs and expenses incurred under this Agreement.  All such records 
shall be clearly identifiable.  Consultant shall allow a representative of City during normal business 
hours to examine, audit, and make transcripts or copies of such records and any other documents 
created pursuant to this Agreement. Consultant shall allow inspection of all work, data, 
documents, proceedings, and activities related to the Agreement for a period of three (3) years 
from the date of final payment under this Agreement. 

3.8.2 Independent Contractors and Subcontracting. 

3.8.2.1 Use of Consultants.  Consultant is aware of statutory and case 
law regarding classification of workers as independent contractors, including California Labor 
Code Section 2750.3 and Dynamex Operations West, Inc. v. Superior Court, 4 Cal. 5th 903 
(2018).  To ensure that Consultant is in compliance with the California Labor Code, Consultant 
shall only utilize its employees to provide the Services.  Consultant may not provide the services 
through any independent contractor, subcontractor or subconsultant (“Subcontractor(s)”) unless 
approved by the City as set forth in Section 3.7.2.2 below.  Consultant represents and warrants 
that all personnel who perform the Services on Consultant’s behalf are Consultant’s employees, 
and that Consultant complies with all applicable laws, rules and regulations governing its 
employees, including, but not limited to, the California Labor Code, Unemployment Insurance 
Code and all applicable Industrial Welfare Commission Wage Orders.   

3.8.2.2 Prior Approval Required.  Consultant shall not use any 
Subcontractor to provide the Services, or any portion of the work required by this Agreement, 
without prior written approval of City.  In the event that City authorizes Consultant to use a 
Subcontractor, Consultant shall enter into a written agreement with the Subcontractor, which must 
include all provisions of the Agreement, including a restriction on the Subcontractor’s use of 
further independent contractors, subcontractors or subconsultants without the City’s prior written 
consent. 

3.8.3 Delivery of Notices.  All notices permitted or required under this Agreement 
shall be given to the respective parties at the following address, or at such other address as the 
respective parties may provide in writing for this purpose: 

Consultant: THE GREATER COACHELLA VALLEY CHAMBER OF COMMERCE 
45149 Smurr Street 
Indio, CA 92201 
ATTN:  Brandon Marley, President + CEO 

 
City: CITY OF COACHELLA  

53990 Enterprise Way 
Coachella, CA 92236 
ATTN:  City Manager 
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Such notice shall be deemed made when personally delivered or when mailed, forty-eight (48) 
hours after deposit in the U.S.  Mail, first class postage prepaid and addressed to the party at its 
applicable address.  Actual notice shall be deemed adequate notice on the date actual notice 
occurred, regardless of the method of service. 

3.8.4 Ownership of Materials and Confidentiality. 

3.8.4.1 Documents & Data; Licensing of Intellectual Property.  This 
Agreement creates a non-exclusive and perpetual license for City to copy, use, modify, reuse, or 
sublicense any and all copyrights, designs, and other intellectual property embodied in plans, 
specifications, studies, drawings, estimates, and other documents or works of authorship fixed in 
any tangible medium of expression, including but not limited to, physical drawings or data 
magnetically or otherwise recorded on computer diskettes, which are prepared or caused to be 
prepared by Consultant under this Agreement ("Documents & Data").  All Documents & Data shall 
be and remain the property of City, and shall not be used in whole or in substantial part by 
Consultant on other projects without the City’s express written permission.  Within thirty (30) days 
following the completion, suspension, abandonment or termination of this Agreement, Consultant 
shall provide to City reproducible copies of all Documents & Data, in a form and amount required 
by City.  City reserves the right to select the method of document reproduction and to establish 
where the reproduction will be accomplished.  The reproduction expense shall be borne by City 
at the actual cost of duplication.  In the event of a dispute regarding the amount of compensation 
to which the Consultant is entitled under the termination provisions of this Agreement, Consultant 
shall provide all Documents & Data to City upon payment of the undisputed amount.  Consultant 
shall have no right to retain or fail to provide to City any such documents pending resolution of 
the dispute.  In addition, Consultant shall retain copies of all Documents & Data on file for a 
minimum of fifteen (15) years following completion of the Project, and shall make copies available 
to City upon the payment of actual reasonable duplication costs.  Before destroying the 
Documents & Data following this retention period, Consultant shall make a reasonable effort to 
notify City and provide City with the opportunity to obtain the documents. 

3.8.4.2 Subconsultants.  Consultant shall require all subconsultants to 
agree in writing that City is granted a non-exclusive and perpetual license for any Documents & 
Data the subconsultant prepares under this Agreement.  Consultant represents and warrants that 
Consultant has the legal right to license any and all Documents & Data.  Consultant makes no 
such representation and warranty in regard to Documents & Data which were prepared by design 
professionals other than Consultant or its subconsultants, or those provided to Consultant by the 
City. 

3.8.4.3 Right to Use.  City shall not be limited in any way in its use or 
reuse of the Documents and Data or any part of them at any time for purposes of this Project or 
another project, provided that any such use not within the purposes intended by this Agreement 
or on a project other than this Project without employing the services of Consultant shall be at 
City’s sole risk. If City uses or reuses the Documents & Data on any project other than this Project, 
it shall remove the Consultant’s seal from the Documents & Data and indemnify and hold harmless 
Consultant and its officers, directors, agents and employees from claims arising out of the 
negligent use or re-use of the Documents & Data on such other project.  Consultant shall be 
responsible and liable for its Documents & Data, pursuant to the terms of this Agreement, only 
with respect to the condition of the Documents & Data at the time they are provided to the City 
upon completion, suspension, abandonment or termination.  Consultant shall not be responsible 
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or liable for any revisions to the Documents & Data made by any party other than Consultant, a 
party for whom the Consultant is legally responsible or liable, or anyone approved by the 
Consultant. 

3.8.4.4 Indemnification.  Consultant shall defend, indemnify and hold the 
City, its directors, officials, officers, employees, volunteers and agents free and harmless, 
pursuant to the indemnification provisions of this Agreement, for any alleged infringement of any 
patent, copyright, trade secret, trade name, trademark, or any other proprietary right of any person 
or entity in consequence of the use on the Project by City of the Documents & Data, including any 
method, process, product, or concept specified or depicted. 

3.8.4.5 Confidentiality.  All ideas, memoranda, specifications, plans, 
procedures, drawings, descriptions, computer program data, input record data, written 
information, and other Documents & Data either created by or provided to Consultant in 
connection with the performance of this Agreement shall be held confidential by Consultant.  Such 
materials shall not, without the prior written consent of City, be used by Consultant for any 
purposes other than the performance of the Services.  Nor shall such materials be disclosed to 
any person or entity not connected with the performance of the Services or the Project.  Nothing 
furnished to Consultant which is otherwise known to Consultant or is generally known, or has 
become known, to the related industry shall be deemed confidential.  Consultant shall not use 
City's name or insignia, photographs of the Project, or any publicity pertaining to the Services or 
the Project in any magazine, trade paper, newspaper, television or radio production or other 
similar medium without the prior written consent of City. 

3.8.4.6 Confidential Information.  The City shall refrain from releasing 
Consultant’s proprietary information ("Proprietary Information") unless the City's legal counsel 
determines that the release of the Proprietary Information is required by the California Public 
Records Act or other applicable state or federal law, or order of a court of competent jurisdiction, 
in which case the City shall notify Consultant of its intention to release Proprietary Information.  
Consultant shall have five (5) working days after receipt of the release notice to give City written 
notice of Consultant's objection to the City's release of Proprietary Information.  Consultant shall 
indemnify, defend and hold harmless the City, and its officers, directors, employees, and agents 
from and against all liability, loss, cost or expense (including attorney’s fees) arising out of a legal 
action brought to compel the release of Proprietary Information.  City shall not release the 
Proprietary Information after receipt of an objection notice unless either:  (1) Consultant fails to 
fully indemnify, defend (with City's choice of legal counsel), and hold City harmless from any legal 
action brought to compel such release; and/or (2) a final and non-appealable order by a court of 
competent jurisdiction requires that City release such information. 

3.8.5 Cooperation; Further Acts.  The Parties shall fully cooperate with one 
another, and shall take any additional acts or sign any additional documents as may be necessary, 
appropriate or convenient to attain the purposes of this Agreement. 

3.8.6 Entire Agreement.  This Agreement contains the entire agreement of the 
Parties with respect to the subject matter hereof, and supersedes all prior negotiations, 
understandings or agreements.   

3.8.7 Attorneys’ Fees.  If either party commences an action against the other 
party, either legal, administrative or otherwise, arising out of or in connection with this Agreement, 
the prevailing party in such litigation shall be entitled to have and recover from the losing party 
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reasonable attorneys’ fees and all costs of such action. 

3.8.8 Governing Law.  This Agreement shall be governed by the laws of the State 
of California.  Venue shall be in Riverside County.  In addition to any and all contract requirements 
pertaining to notices of and requests for compensation or payment for extra work, disputed work, 
claims and/or changed conditions, Consultant must comply with the claim procedures set forth in 
Government Code sections 900 et seq. prior to filing any lawsuit against the City.  Such 
Government Code claims and any subsequent lawsuit based upon the Government Code claims 
shall be limited to those matters that remain unresolved after all procedures pertaining to extra 
work, disputed work, claims, and/or changed conditions have been followed by Consultant.  If no 
such Government Code claim is submitted, or if any prerequisite contractual requirements are not 
otherwise satisfied as specified herein, Consultant shall be barred from bringing and maintaining 
a valid lawsuit against the City. 

3.8.9 Time of Essence.  Time is of the essence for each and every provision of 
this Agreement. 

3.8.10 City's Right to Employ Other Consultants.  City reserves right to employ 
other consultants in connection with this Project. 

3.8.11 Successors and Assigns.  This Agreement shall be binding on the 
successors and assigns of the parties. 

3.8.12 Assignment or Transfer.  Consultant shall not assign, sublet, or transfer this 
Agreement or any rights under or interest in this Agreement without the written consent of the 
City, which may be withheld for any reason.  Any attempt to so assign or so transfer without such 
consent shall be void and without legal effect and shall constitute grounds for termination.  
Consultant shall not subcontract any portion of the Services required by this Agreement, except 
as expressly stated herein, without prior written approval of City.  Subcontracts, if any, shall 
contain a provision making them subject to all provisions stipulated in this Agreement. 

3.8.13 Construction; References; Captions.  Since the Parties or their agents have 
participated fully in the preparation of this Agreement, the language of this Agreement shall be 
construed simply, according to its fair meaning, and not strictly for or against any Party.  Any term 
referencing time, days or period for performance shall be deemed calendar days and not work 
days.  All references to Consultant include all personnel, employees, agents, and subconsultants 
of Consultant, except as otherwise specified in this Agreement.  All references to City include its 
elected officials, officers, employees, agents, and volunteers except as otherwise specified in this 
Agreement.  The captions of the various articles and paragraphs are for convenience and ease 
of reference only, and do not define, limit, augment, or describe the scope, content, or intent of 
this Agreement. 

3.8.14 Amendment; Modification.  No supplement, modification, or amendment of 
this Agreement shall be binding unless executed in writing and signed by both Parties. 

3.8.15 Waiver.  No waiver of any default shall constitute a waiver of any other 
default or breach, whether of the same or other covenant or condition.  No waiver, benefit, 
privilege, or service voluntarily given or performed by a Party shall give the other Party any 
contractual rights by custom, estoppel, or otherwise. 

Page 247

Item 18.



 -16- PROFESSIONAL SERVICES AGREEMENT  

 

3.8.16 No Third-Party Beneficiaries.  There are no intended third party 
beneficiaries of any right or obligation assumed by the Parties. 

3.8.17 Invalidity; Severability.  If any portion of this Agreement is declared invalid, 
illegal, or otherwise unenforceable by a court of competent jurisdiction, the remaining provisions 
shall continue in full force and effect. 

3.8.18 Prohibited Interests.  Consultant maintains and warrants that it has not 
employed nor retained any company or person, other than a bona fide employee working solely 
for Consultant, to solicit or secure this Agreement.  Consultant warrants that it has not paid nor 
has it agreed to pay any company or person, other than a bona fide employee working solely for 
Consultant, any fee, commission, percentage, brokerage fee, gift or other consideration 
contingent upon or resulting from the award or making of this Agreement.  Consultant further 
agrees to file, or shall cause its employees or subconsultants to file, a Statement of Economic 
Interest with the City’s Filing Officer as required under state law in the performance of the 
Services.  For breach or violation of this warranty, City shall have the right to rescind this 
Agreement without liability.  For the term of this Agreement, no member, officer or employee of 
City, during the term of his or her service with City, shall have any direct interest in this Agreement, 
or obtain any present or anticipated material benefit arising therefrom.  

3.8.19 Authority to Enter Agreement.  Consultant has all requisite power and 
authority to conduct its business and to execute, deliver, and perform the Agreement.  Each Party 
warrants that the individuals who have signed this Agreement have the legal power, right, and 
authority to make this Agreement and bind each respective Party. 

3.8.20 Counterparts.  This Agreement may be signed in counterparts, each of 
which shall constitute an original. 

3.8.21 Survival.  All rights and obligations hereunder that by their nature are to 
continue after any expiration or termination of this Agreement, including, but not limited to, the 
indemnification obligations, shall survive any such expiration or termination. 

[SIGNATURES ON NEXT PAGE] 
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SIGNATURE PAGE TO PROFESSIONAL SERVICES AGREEMENT 
BETWEEN THE CITY OF COACHELLA AND 

THE GREATER COACHELLA VALLEY CHAMBER OF COMMERCE 
 

IN WITNESS WHEREOF, each of the Parties has caused this Agreement to be executed 

on the day and year first above written. 

 

 

CITY OF COACHELLA THE GREATER COACHELLA VALLEY 

CHAMBER OF COMMERCE 

By: 

 

Its: President and CEO 

Printed Name:  Brandon Marley 

 

 

Approved By: 

  
GUSTAVO J. ROMO 
CITY MANAGER 

 

Approved as to Form: 
 
 
 
_____________________________________ 
Best Best & Krieger LLP 
City Attorney 
 
 
 
 
Attested By: 
 
 
 
 
 _______________________________ 
Angela Zepeda 
City Clerk 
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EXHIBIT "A" 
[Schedule of Services & Scope of Work] 

To be determined based on the contract option selected by the City Council 

Under either service option, the Chamber will provide: 
 
Business Services 

 Business assistance, support, and referrals 
 Ribbon cuttings and business milestone recognition 
 Business resource connections 
 Workforce development and hiring resources 
 Marketing and business-growth assistance 
 Connections to financing, technical assistance, and other business programs 
 Chamber program and event connections 
 Business advocacy and representation 
 Proactive outreach to businesses throughout the City of Coachella 
 Follow-up and coordination of business service requests 

 
These services represent the full scope of the Business Services program previously 
contracted separately at $6,000 annually and are included within the rates below at no 
additional cost. 
 
Community Business & Resource Center 
 

 Staffed Chamber office during designated operating hours 
 Free shared desk and workspace access for businesses and entrepreneurs 
 Wi-Fi access 
 Printing and basic office services 
 Conference room and meeting space 
 Professional space for meetings and collaboration 
 Access to Chamber staff for business assistance and resource navigation 
 Coordination of partner office hours and resource sessions 

 
Wraparound Business Support 
The Chamber will coordinate with regional and local partners to help make additional 
business resources more consistently available within Coachella. 
 

 Potential services may include: 
 Workforce development 
 Employee recruitment and training 
 Business planning and technical assistance 
 Marketing, branding, and communications 
 Access to capital and financial resources 
 Entrepreneurship and startup assistance 
 Licensing and regulatory assistance 
 Government procurement and contracting 
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 Technology and digital-business support 
 Internship and apprenticeship resources 

 
The goal will be to create a local point of access to services that businesses may 
otherwise need to travel outside of Coachella to receive. 
 
Business Education & Training 
The Chamber will coordinate and host regular seminars, workshops, trainings, and 
business education programs at the Coachella office. 
 

 Programming will be informed by needs identified through direct outreach and 
interaction with local businesses and may include topics such as marketing, 
workforce development, access to capital, technology, business growth, 
employment regulations, customer service, government contracting, and other 
areas relevant to the local business community. 

 
 Educational programs will be advertised and promoted as accessible to 

businesses throughout the City of Coachella, with outreach conducted through 
Chamber communications, direct business outreach, social media, newsletters, 
partner organizations, printed materials, and other appropriate channels. 

 
Visitor Center Services 
During designated operating hours, the lobby will continue to serve as the Chamber 
office and administrative location.  At no additional cost, the Chamber will also continue 
operating the lobby as a visitor center, providing information about Coachella 
businesses, attractions, dining, events, lodging, and other community resources. 
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EXHIBIT "B" 

[Schedule of Services & Scope of Work] 

To be determined based on the contract option selected by the City Council 

 

1. Option (A) Four-Day Service Model: $50,000  
2. Option (B) Three-Day Service Model: $40,000 
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EXHIBIT "C" 
COMPENSATION AND RATES OF SERVICES 

 

Option (A) Four-Day Service Model: $50,000 Annually 

The Coachella Community Business & Resource Center will be staffed and open: 

9:00 AM–4:00 PM, four days per week 

The annual rate includes the complete scope of services outlined above, including: 

 Full Business Services program previously provided under the separate $6,000 
annual agreement 

 Four days per week of staffed office operations 
 Free shared workspace access during operating hours 
 Business outreach and direct assistance 
 Regular training and educational programming 
 Wraparound partner services 
 Business resource coordination 
 Conference and meeting space 
 Visitor center operations 
 Ongoing promotion of available business resources and programming throughout 

Coachella 

 

Option (B) Three-Day Service Model: $40,000 Annually 

The Coachella Community Business & Resource Center will be staffed and open: 

9:00 AM–4:00 PM, three days per week 

The annual rate includes the same overall scope of Business Services, wraparound 

support, education and training, outreach, shared workspace, resource coordination, 

and visitor services outlined above. 

 

*CONTRACT OPTION TO BE DETERMINED BY THE CITY COUNCIL* 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Kendra Reif, Community Development Director 

PREPARED BY: Kendra Reif, Community Development Director  

SUBJECT: Introduction and First Reading of Ordinance No. 1232, Regulating the Sale and 

Distribution of Kratom Products 
 

 

STAFF RECOMMENDATION: 

 

Staff recommends that the City Council introduce for first reading, by title only, and 

waive further reading of Ordinance No. 1232 of the City Council of the City of Coachella, 

California, Regulating the Sale and Distribution of Kratom Products. 

 

Alternative Actions: 

 

1. Direct staff to revise the proposed ordinance based on City Council direction and return the 

ordinance for first reading at a future meeting.  

2. Continue the item and direct staff to obtain additional information, conduct further stakeholder 

outreach, or evaluate alternative regulatory approaches before returning with a revised 

ordinance for City Council consideration. 

3. Decline to introduce the proposed ordinance.  

 

FISCAL IMPACT: 

 

Implementation of the ordinance is anticipated to be accomplished using existing staff resources. 

Any enforcement costs would be absorbed within existing departmental budgets to the extent 

feasible. Administrative citation revenues may partially offset future enforcement costs. 

 

EXECUTIVE SUMMARY: 

 

The proposed ordinance would add Chapter 8.70 to the Coachella Municipal Code to regulate the 

sale, distribution, furnishing, marketing, display, and possession for sale of kratom products, 7- 

hydroxymitragynine products, commonly known as “7-OH,” and synthesized or semi-synthesized 

kratom alkaloid products. The ordinance is modeled on Riverside County Ordinance No. 1004, 

while adapting the enforcement provisions to the City’s municipal code framework and local 

enforcement needs. 
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Riverside County’s ordinance prohibits sales to persons under 21 years of age, prohibits products 

with more than 2% 7-OH as a percentage of total kratom alkaloids, and prohibits child attractive 

packaging and marketing. The ordinance is intended to address emerging public health and safety 

concerns associated with concentrated 7-OH and kratom-derived products sold in retail settings, 

including smoke shops, convenience stores, gas stations, and online markets. The FDA has stated 

that 7-OH is a concentrated byproduct of kratom with potential for abuse due to its ability to bind 

to opioid receptors, and the FDA has recommended scheduling action for certain 7-OH products 

under the federal Controlled Substances Act. 

 

BACKGROUND: 

 

Kratom, or Mitragyna speciosa, is a tropical plant native to Southeast Asia. Products derived from 

kratom leaves are commonly sold in powder, capsule, tablet, gummy, drink, extract, and shot form. 

Kratom contains several alkaloids, including mitragynine and 7-hydroxymitragynine. According 

to the FDA, 7-OH occurs naturally in kratom only as a minor constituent, generally comprising 

less than 2% of the total alkaloid content in natural kratom leaves; however, 7-OH has substantially 

greater mu-opioid receptor potency than mitragynine and other opioids such as morphine.  

 

The recent regulatory concern has focused less on traditional kratom leaf products and more on 

products containing added, enhanced, concentrated, synthesized, or semi-synthesized 7-OH. The 

FDA has issued warning letters to companies marketing products containing 7-OH, including 

tablets, gummies, drink mixes, and shots, and has stated that 7-OH is not lawful in dietary 

supplements, cannot lawfully be added to conventional foods, and is not contained in any FDA-

approved drug product.  

 

The FDA has also warned consumers that products containing 7-OH may cause serious harm, 

including addiction, anxiety, depression, gastrointestinal distress, insomnia, seizures, and 

withdrawal symptoms. The FDA has identified the retail availability of these products, particularly 

in smoke shops, gas stations, corner stores, and online sales channels, as a public health concern.  

 

At the state level, the California Department of Public Health and the California Department of 

Alcoholic Beverage Control have also taken enforcement and educational actions concerning 

kratom and 7-OH products. ABC has reported that CDPH considers food and dietary supplements 

containing kratom and/or 7-OH to be adulterated under federal and state law, and that CDPH has 

seized more than $5 million worth of kratom and 7-OH products.  

 

In October 2025, Riverside County adopted Ordinance No. 1004 to regulate the sale and 

distribution of kratom products in the unincorporated county area. The County ordinance was 

intended to prohibit the sale, distribution, or possession of kratom and 7-OH products containing 

more than 2% 7-OH in the alkaloid fraction, recognizing the public health risks associated with 

elevated concentrations of 7-OH. The proposed Coachella ordinance follows that regional policy 

approach while creating a standalone City ordinance applicable within the City.  

 

The ordinance also includes enforcement provisions tailored to the City’s enforcement authority. 

Violations may be prosecuted as misdemeanors or infractions, or addressed through administrative 

citations, civil actions, injunctive relief, nuisance abatement, or other remedies authorized by the 
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Coachella Municipal Code or applicable law. The ordinance also authorizes lawful seizure and 

disposal of violating products after appropriate administrative, civil, or criminal determination; 

recognizes potential business license and permit remedies; and authorizes cost recovery for 

investigation, enforcement, abatement, storage, testing, disposal, and related costs.  

 

These provisions are intended to provide City enforcement officials with practical tools to address 

retail sale and distribution of prohibited products while preserving due process and ensuring that 

any seizure, disposal, license action, or cost recovery is handled in accordance with applicable law. 

The ordinance does not purport to regulate lawful medical, pharmaceutical, or research activities 

otherwise authorized by state or federal law.  

 

The proposed local regulations are also consistent with the regional approach adopted by Riverside 

County. Riverside County Ordinance No. 1004 includes the same core public health concepts: 

restricting sales to minors, limiting products with elevated 7-OH concentration, and prohibiting 

packaging attractive to children. Adoption of a City ordinance would allow the City to regulate 

and enforce these requirements within the City limits. 

 

The proposed ordinance is intended to establish local standards and is not intended to authorize 

the sale, distribution, or marketing of any product that is otherwise prohibited or unlawful under 

federal or state law. By adopting regulations consistent with those recently enacted by Riverside 

County, the City seeks to provide clear enforcement authority within the City's jurisdiction while 

promoting regional consistency for retailers and protecting the health and safety of Coachella 

residents. 

 

ENVIRONMENTAL REVIEW: 

The City Council finds that this Ordinance is exempt from the California Environmental Quality 

Act pursuant to CEQA Guidelines Sections 15061(b)(3) and 15060(c)(2), as applicable because 

the regulation of Kratom product sales will not result in a direct or reasonably foreseeable 

physical change in the environment.  

 

CONCLUSION: 

 

Based on staff’s research and analysis, staff finds that adoption of the proposed ordinance is in the 

public’s best interest. Therefore, staff recommends that the City Council introduce for first reading, 

by title only, and waive further reading of Ordinance No. 1232 of the City Council of the City of 

Coachella, California, Regulating the Sale and Distribution of Kratom Products. 

ATTACHMENTS: 

1. Proposed Ordinance No. 1232 
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ORDINANCE NO. 1232 

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF COACHELLA, 

CALIFORNIA, ADDING CHAPTER 8.70 TO TITLE 8 HEALTH AND SAFETY OF 

THE COACHELLA MUNICIPAL CODE TO REGULATE THE SALE AND 

DISTRIBUTION OF KRATOM PRODUCTS WITHIN THE CITY OF 

COACHELLA 

WHEREAS, Article XI, Section 7 of the California Constitution authorizes cities to adopt 

and enforce ordinances and regulations to protect the public health, safety, and welfare; and 

WHEREAS, the City of Coachella (“City”) possesses broad police powers to regulate 

businesses, commercial activities, and other matters affecting the public health, safety, welfare, and 

the environment; and 

WHEREAS, Government Code Sections 37100 and 38771 authorize the City to adopt 

ordinances necessary to protect the public health, safety, and welfare to declare and abate public 

nuisances; and 

WHEREAS, kratom (Mitragyna speciosa) and products containing hydroxymitragynine 

(also known as 7-OH) have raised public health and public safety concerns relating to potency, 

dependency, youth access, impaired driving, and marketing practices attractive to children; and 

WHEREAS, the City Council of the City of Coachella (“City Council”) desires to protect 

the public safety, health, and welfare of the City’s residents by adopting local regulations consistent 

with the regional-approach provided for under Riverside County Ordinance No. 1004; and 

WHEREAS, the City Council finds that adoption of this Ordinance is a proper exercise of 

the City’s police powers to protect the public safety, health, and welfare; and 

WHEREAS, the City Council further finds that adoption of this Ordinance serves the best 

interests of the residents of Coachella. 

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF COACHELLA DOES 

ORDAIN AS FOLLOWS: 

SECTION 1. INCORPORATION OF RECITALS. The City Council hereby finds that all of the 

foregoing recitals presented herewith are true and correct and are hereby incorporated and adopted 

as findings of the City Council. 

SECTION 2. FINDINGS AND PURPOSE 

It is the intent of the City Council to prohibit the sale, distribution, or possession for sale, marketing, 

labeling, display, or maintaining for sale of kratom and hydroxymitragynine (also known as 7-OH) 

products within the City of Coachella that contain more than 2% of 7-OH in the alkaloid fraction, 

recognizing the significant health risks associated with elevated concentrations of this alkaloid.  
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Kratom (mitragyna speciosa) is a tropical tree native to Southeast Asia, and its leaves are often 

consumed in powdered or extract form for their stimulant and sedative effects. The active compounds 

in kratom include mitragynine and 7-OH. While mitragynine is present in higher concentrations, 7-

OH is more potent and is largely responsible for the stronger pain-relieving, sedative, and euphoric 

effects.  

Research has shown 7-OH has euphoric and mood-enhancing effects, particularly at higher doses, 

which can increase its appeal for recreational use. Research has also shown that 7-OH binds to opioid 

receptors in the brain with greater affinity than morphine, making it significantly more powerful in 

relieving pain. This greater potency raises significant concerns about its safety profile, especially 

regarding the potential for addiction, overdose, and adverse physical and psychological effects, 

including nausea, vomiting, and potential psychosis. These risks are compounded when products 

contain higher concentrations of 7-OH.  

Health advisories have raised concerns over the safety of kratom products, particularly those with 

higher concentrations of 7-OH, which may increase the potential for abuse and harm to public health. 

The United States Food and Drug Administration (FDA) has issued several warning letters to various 

companies for illegally marketing products containing enhanced levels of 7-OH culminating in a 

formal request to the U.S. Drug Enforcement Administration (DEA) on July 29, 2025, to place 7-OH 

products on the controlled substance list.  

Health officials, including the FDA, have raised concerns over the safety of kratom products, 

particularly those with higher concentrations of 7-OH, which may increase the potential for abuse 

and harm to public health.  

At least one county in California, and several cities in California, has recently taken steps to regulate 

or ban kratom products, recognizing the need to protect public safety, especially among vulnerable 

populations.  

The City Council, in its commitment to safeguarding the health and well-being of its residents by 

ensuring that products available for sale do not pose undue health risks, hereby restricts the sale and 

distribution of kratom and 7-OH products containing more than 2% of 7-OH in the alkaloid fraction, 

thereby reducing potential risks to public health and safety. 

SECTION 3. CHAPTER 8.70 ADDED TO TITLE 8 OF THE COACHELLA MUNICIPAL 

CODE. 

Title 8 of the Coachella Municipal Code is hereby amended to add Chapter 8.70 to read in 

its entirety as follows: 

CHAPTER 8.70 – REGULATION OF KRATOM PRODUCTS 

8.70.010 – Intent and Purpose. 

A. The purpose and expressed intent of this Chapter is to regulate within the City of Coachella the 

sale and distribution of kratom products and 7-OH products in order to reduce public health and 

safety risks associated with unregulated, high-potency, synthesized, and semi-synthesized kratom 

products. The City Council recognizes the health and safety risks posed by these readily accessible 

products and hereby exercises its authority to regulate kratom products pursuant to Article XI, 
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Section 7 of the California Constitution and other applicable laws authorizing the City to make and 

enforce within its limits all local, police, sanitary, and other ordinances and regulations not in conflict 

with general laws. 

B. Additionally, the purpose and expressed intent of this Chapter is to establish reasonable 

regulations governing the sale and distribution of kratom products and 7-OH products in order to 

protect public health, safety, and welfare, including by restricting sales to persons under twenty-one 

(21) years of age, requiring age verification, limiting the concentration of 7-OH, prohibiting products 

that are attractive to children, and restricting products containing synthesized or semi-synthesized 

kratom alkaloids, constituents, or derivatives. 

8.70.020 – Definitions. 

As used in this Chapter, the following terms shall have the following meanings:  

“7-OH product” means a product containing hydroxymitragynine.  

“Attractive to children” means any of the following:  

1. Use of images that are attractive to children, including, but not limited to, images 

of any of the following, except as part of required health warnings:  

a. Cartoons, toys, or robots.  

b. Any real or fictional humans.  

c. Fictional animals or creatures.  

d. Fruits or vegetables, except when used to accurately describe ingredients 

or flavors contained in a product.  

2. Likeness to images, characters, or phrases that are popularly used to advertise to 

children. 

3. Imitation of candy packaging or labeling, or other packaging and labeling of 

cereals, sweets, chips, or other food products typically marketed to children.  

4. The terms “candy” or “candies” or variants in spelling such as “kandy” or 

“kandee.”  

5. Brand names or close imitations of brand names of candies, cereals, sweets, chips, 

or other food products typically marketed to children.  

6. Any other image, packaging, labeling, or marketing that a reasonable person 

would conclude is primarily designed or likely to appeal to children, based on the 

totality of the packaging, labeling, and marketing context.  

7. Any other packaging used that is attractive to children considering all relevant 

facts and circumstances.  
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“Kratom leaf” means the leaf of the kratom plant, also known as mitragyna speciosa, in 

any form.  

“Kratom leaf extract” means the material obtained by extraction of kratom leaves by any 

means.  

“Kratom product” means a product consisting of kratom leaf, kratom leaf extract, or both; 

any part of a leaf of the plant mitragyna speciosa in fresh, dehydrated or dried form or a 

kratom extract or any product that contains any kratom alkaloid or metabolite.  

“Semi-synthesized” means an alkaloid, alkaloid derivative, kratom constituent, or kratom 

derivative that has been chemically or biosynthetically converted, altered, enhanced, 

concentrated, or otherwise modified from a naturally occurring kratom alkaloid or 

constituent, including through a process that confers a structural change in the alkaloid or 

constituent.  

“Synthesized” means an alkaloid or alkaloid derivative that has been created by chemical 

synthesis or biosynthetic means (including but not limited to: fermentation, recombinant 

techniques, yeast derived enzymatic techniques) rather than traditional food preparation 

techniques such as heating or extracting. It also includes alkaloids that have been further 

exposed to chemicals or processes that would confer a structural change in the alkaloids 

contained within the extract.  

“Total kratom alkaloids” means the sum of mitragynine, speciociliatine, speciogynine, 

paynantheine, and 7-OH in a kratom product. 

8.70.030 – Prohibition on Sale and Distribution of Kratom and 7-OH Products.  

A. Except as otherwise authorized by law, an individual, business, or other entity shall not sell, 

attempt to sell, offer for sale, provide, furnish, give away, or distribute a kratom product or 7-OH 

product to a person under twenty-one (21) years of age.  

B. Except as otherwise authorized by law, an individual, business, or other entity shall not sell, 

attempt to sell, offer for sale, provide, furnish, give away, or distribute a kratom product or 7-OH 

product with a level of 7-OH that is greater than two percent (2%) of the total kratom alkaloids in 

the product.  

C. Except as otherwise authorized by law, an individual, business, or other entity shall not sell, 

attempt to sell, offer for sale, provide, furnish, give away, or distribute a kratom product or 7-OH 

product that is attractive to children.  

D. Any individual, business, or other entity that sells, attempts to sell, offers for sale, provides, 

furnishes, gives away, or distributes a kratom product or 7-OH product shall conduct age 

verification to ensure compliance with subsection A. Age verification shall be conducted by 

reviewing a valid government-issued photo identification establishing that the purchaser or recipient 

is at least twenty-one (21) years of age.  

E. Except as otherwise authorized by law, no individual, business, or other entity shall sell, attempt 

to sell, offer for sale, provide, furnish, give away, distribute, possess for sale, market, label, display, 
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or maintain for sale any kratom product or 7-OH product that contains or is adulterated with 

synthesized or semi-synthesized kratom alkaloids, kratom constituents, or kratom derivatives. 

F. Nothing in this Chapter shall apply to lawful medical, pharmaceutical, scientific, or research 

activities authorized under applicable federal or state law.  

8.70.040 – Violations and Penalties. 

A. Any person or entity violating any provision of this Chapter may be charged as a misdemeanor 

or an infraction, at the discretion of the City Attorney or other official authorized by law. In the 

event a misdemeanor charge is filed, the City Attorney is authorized, to the extent permitted by law, 

to reduce the charge to an infraction.  

B. In addition to, or in lieu of, criminal enforcement, violations of this Chapter may be enforced by 

administrative citation, civil action, injunctive relief, nuisance abatement, or any other 

administrative, civil, equitable, or criminal remedy authorized by the Coachella Municipal Code or 

other applicable law.  

C. A violation of this Chapter may be punished as a misdemeanor by a fine not exceeding one 

thousand dollars ($1,000.00), or by imprisonment in the County jail for a period not exceeding six 

(6) months, or by both such fine and imprisonment, to the extent permitted by law. A violation 

charged as an infraction shall be punishable as provided by law.  

D. Each person or entity that violates this Chapter is guilty of a separate offense for each and every 

day, or portion thereof, during which the violation is committed, continued, maintained, or 

permitted. 

E. The remedies provided in this Chapter are cumulative and not exclusive, and nothing in this 

Chapter shall preclude the City from pursuing any other remedy or penalty authorized by the 

Coachella Municipal Code or applicable law. 

8.70.050 – Product Seizure, Evidence, and Disposal.  

A. Any kratom product, 7-OH product, synthesized or semi-synthesized kratom alkaloid product, 

package, container, advertisement, record, document, or other item that is sold, offered for sale, 

provided, furnished, distributed, possessed for sale, marketed, labeled, displayed, or maintained in 

violation of this Chapter may be seized, impounded, held as evidence, or otherwise handled in 

accordance with applicable law.  

B. Any administrative citation, seizure, impoundment, disposal, business license action, cost 

recovery determination, or other administrative enforcement action taken under this Chapter shall 

be subject to the notice, hearing, appeal, and judicial review procedures set forth in Chapter 3.28 of 

this Code governing administrative appeals, unless a different procedure is required by this Code or 

applicable law.  

C. Before any seized product or item is destroyed or otherwise disposed of, the City shall provide 

notice and an opportunity for administrative review in accordance with Chapter 3.28 of this Code 

governing administrative appeals, unless the product or item is contraband, evidence in a criminal  
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matter, subject to a court order, abandoned, or otherwise authorized for disposal under applicable 

law.  

D. Any item seized pursuant to this Chapter shall be handled in accordance with applicable law 

enforcement, code enforcement, evidentiary, administrative, and due process requirements.  

E. Upon a final administrative, civil, or criminal determination that a seized product or item violates 

this Chapter, or upon other lawful authorization, such product or item may be destroyed or otherwise 

disposed of in a manner approved by the Chief of Police or designee and consistent with applicable 

law.  

F. Nothing in this section limits the authority of a peace officer, code enforcement officer, or other 

authorized enforcement official to seize contraband, evidence, or other property pursuant to any 

other applicable law. 

8.70.060 – Business License and Permit Remedies. 

A. A violation of this Chapter may constitute grounds for denial, suspension, revocation, or 

nonrenewal of any City business license, business tax certificate, permit, entitlement, approval, or 

other City authorization held by or requested by the violator, to the extent authorized by this Code 

and applicable law.  

B. The City may withhold issuance or renewal of a City business license, business tax certificate, 

permit, entitlement, approval, or other City authorization for any business or property where 

violations of this Chapter have occurred until all violations are corrected and all final penalties, fines, 

and recoverable administrative costs have been paid, to the extent authorized by this Code and 

applicable law.  

C. The remedies set forth in this section are cumulative and shall not limit the City’s authority to 

impose any other administrative, civil, criminal, licensing, permitting, or nuisance abatement remedy 

available under this Code or applicable law. 

8.70.070 – Cost Recovery.  

A. The City may recover all costs incurred in investigating, enforcing, prosecuting, and abating 

violations of this Chapter, including, but not limited to, staff time, inspection costs, attorneys’ fees 

where authorized by law, administrative costs, abatement costs, storage costs, testing costs, disposal 

costs, and any other costs recoverable under this Code or applicable law.  

B. Cost recovery under this section may be pursued by administrative process, civil action, 

collection action, nuisance abatement proceeding, lien, special assessment, or any other method 

authorized by this Code or applicable law. 

SECTION 4. CEQA DETERMINATION.  

The City Council finds that this Ordinance is exempt from the California Environmental Quality 

Act pursuant to CEQA Guidelines Sections 15061(b)(3) and 15060(c)(2), as applicable because 

the regulation of Kratom product sales will not result in a direct or reasonably foreseeable physical 

change in the environment. 
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SECTION 5. SEVERABILITY. 

If any section, subsection, subdivision, sentence, or clause or phrase in this Ordinance or any part 

thereof is for any reason held to be unconstitutional, invalid or ineffective by any court of competent 

jurisdiction, such decision shall not affect the validity or effectiveness of the remaining portions of 

this Ordinance or any part thereof. The City Council hereby declares that it would have adopted 

each section irrespective of the fact that any one or more subsections, subdivisions, sentences, 

clauses, or phrases are declared unconstitutional, invalid, or ineffective. 

SECTION 6. EFFECTIVE DATE. 

This Ordinance shall take effect thirty (30) days after adoption. 

SECTION 7. PUBLICATION.  

The City Clerk shall certify to the adoption of this Ordinance and cause it, or a summary of it, to be 

published in a newspaper of general circulation printed and published within the City of Coachella, 

pursuant to all legal requirements. 

SECTION 8. CERTIFICATION. 

The City Clerk shall certify to the adoption of this Ordinance and shall cause it to be published in 

accordance with California Government Code Section 36933. 

 PASSED, APPROVED AND ADOPTED by the City Council of the City of Coachella on 

the 9th day of September 2026. 

 

  

Dr. Frank Figueroa 

Mayor 

 

ATTEST:  

 

  

Angela M. Zepeda 

City Clerk 

 

 

APPROVED AS TO FORM: 

 

BEST, BEST & KRIEGER 

 

 

  

City Attorney 
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 STATE OF CALIFORNIA 

COUNTY OF RIVERSIDE 

CITY OF COACHELLA 

) 

) ss. 

) 

 

 

 I HEREBY CERTIFY that the foregoing Ordinance No. 1232 was duly introduced at a 

regular meeting of the City Council on the 9th day of September 2026 by the following vote of 

Council: 

 

AYES:    

   

NOES:    

   

ABSENT:   

 

ABSTAIN: 

 

 

___________________________________ 

Delia Granados 

Deputy City Clerk 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Kendra Reif, Community Development Director  

PREPARED BY: Kendra Reif, Community Development Director  

SUBJECT: Introduction and First Reading of Ordinance No. 1233, adding Chapter 8.65 

(“Smoke-Free Areas”) to Title VIII of the Coachella Municipal Code to 

establish smoke-free areas intended to protect public health and the 

environment. 
 

 

STAFF RECOMMENDATION: 

 

Staff recommends that the City Council introduce for first reading, by title only, and 

waive further reading of Ordinance No. 1233 of the City Council of the City of Coachella, 

California, adding Chapter 8.65 (“Smoke-Free Areas”) to Title VIII of the Coachella Municipal 

Code to establish smoke-free areas intended to protect public health and the environment. 

 

Alternative Actions: 

 

1. Direct staff to revise the proposed ordinance based on City Council direction and return the 

ordinance for first reading at a future meeting.  

2. Continue the item and direct staff to obtain additional information, conduct further stakeholder 

outreach, or evaluate alternative regulatory approaches before returning with a revised 

ordinance for City Council consideration. 

3. Decline to introduce the proposed ordinance.  

 

FISCAL IMPACT: 

 

Implementation of the ordinance is anticipated to be accomplished using existing staff resources. 

Any enforcement costs would be absorbed within existing departmental budgets to the extent 

feasible. Administrative citation revenues may partially offset future enforcement costs. 

 

EXECUTIVE SUMMARY: 

 

The proposed draft Ordinance would add Chapter 8.65 (“Smoke-Free Areas”) to Title VIII of the 

Coachella Municipal Code, and bans smoking (including vape and cannabis) and the use of any 

tobacco product or cannabis product in designated areas, including but not limited to: sidewalks, 

plazas, parks, playgrounds, service lines, hospitals, health care and child care facilities, restaurants, 
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business buildings, theaters and event spaces, and within 25 feet of entrances, air intakes, and 

operable windows. Multi-unit residential leases must include smoke-free provisions beginning 

January 1, 2027. The ordinance separately prohibits smoking on essentially all City-owned, leased, 

occupied, or operated property, including City Hall, community centers, libraries, senior centers, 

parking lots, plazas, and adjacent sidewalks. Exemptions cover private residences not open to the 

public, private moving vehicles, traditional indigenous ceremonies, private smoking events, 

smoking on golf courses, and within specially designated smoking areas under certain 

circumstances. The measure protects public health, reduces litter and fire hazards, and improves 

air quality. 

 

BACKGROUND: 

 

The City has prepared the proposed ordinance establishing smoke-free regulations intended to 

protect public health, reduce exposure to secondhand smoke, and address environmental impacts 

associated with smoking-related waste. The proposed ordinance would add Chapter 8.65 (“Smoke-

Free Areas”) to Title VIII of the Coachella Municipal Code. 

 

The proposed ordinance is intended to expand protections in public spaces and multi-unit 

residential settings by regulating smoking, tobacco products, cannabis products, and electronic 

smoking devices in designated locations throughout the City. 

 

The proposed ordinance was developed in response to continuing public health concerns 

associated with secondhand smoke exposure, smoking-related litter, and fire hazards, while also 

providing clear operational standards and enforcement mechanisms. 

 

Under Health & Safety Code § 104495 and Government Code § 36900 et seq., the City may adopt 

stricter smoke-free rules than state law. The U.S. Surgeon General confirms no safe level of 

secondhand-smoke exposure, and tobacco waste harms the environment. City Attorney Ryan 

Guiboa prepared the final ordinance text to ensure legal consistency and enforceability. 

 

DISCUSSION: 

 

The draft ordinance includes proposed regulations and standards addressing the following: 

 Prohibiting smoking and the use of tobacco, cannabis products, and electronic smoking 

devices in designated public places and recreational areas;  

 Establishing smoke-free requirements for multi-unit residential properties;  

 Prohibiting smoking within specified distances from entrances, exits, windows, and 

ventilation systems;  

 Regulating smoking during public events and in service areas;  

 Requiring property owners and operators to post signage in both English and Spanish, and 

maintain compliance;  

 Establishing enforcement procedures and administrative authority; and  

 Providing limited exemptions for specific circumstances, including ceremonial Indigenous 

uses and certain private smoking events.  
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The ordinance is intended to provide consistent regulations that promote public health and 

environmental protections while balancing operational considerations for residents, businesses, 

property owners, and event organizers. 

 

ENVIRONMENTAL REVIEW: 

The City Council finds that this Ordinance is not subject to the California Environmental Quality 

Act ("CEQA") pursuant to CEQA Guidelines Section 15060(c)(2) because it is not a "project" as 

defined in CEQA Guidelines Section 15378. The Ordinance establishes public health regulations 

governing smoking, vaping, and the use of tobacco and cannabis products in specified locations 

throughout the City and does not authorize or result in any direct or reasonably foreseeable 

physical change to the environment. 

In the alternative, if the Ordinance were determined to constitute a "project" under CEQA, it is 

exempt pursuant to CEQA Guidelines Section 15061(b)(3), the common sense exemption, 

because it can be seen with certainty that there is no possibility that adoption of this Ordinance 

may have a significant effect on the environment. The Ordinance establishes operational 

regulations intended to protect public health, improve air quality, reduce smoking-related litter, 

and decrease fire hazards and does not authorize any physical development or expansion of 

existing uses. 

 

CONCLUSION: 

 

Based on staff’s research and analysis, staff finds that adoption of the proposed ordinance is in the 

public’s best interest. Therefore, staff recommends that the City Council introduce for first reading, 

by title only, and waive further reading of Ordinance No. 1233 of the City Council of the City of 

Coachella, California, adding Chapter 8.65 (“Smoke-Free Areas”) to Title VIII of the Coachella 

Municipal Code to establish smoke-free areas intended to protect public health and the 

environment. 

 

ATTACHMENTS: 

1. Proposed Ordinance No. 1233 
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ORDINANCE NO. 1233 

AN ORDINANCE OF THE CITY COUNCIL OF THE CITY OF COACHELLA, 

CALIFORNIA, ADDING CHAPTER 8.65 (“SMOKE-FREE AREAS”) TO TITLE 

VIII OF THE COACHELLA MUNICIPAL CODE AND ESTABLISHING 

SMOKE-FREE AREAS TO PROTECT PUBLIC HEALTH AND THE 

ENVIRONMENT, AND DETERMINING THAT THE PROPOSED IS EXEMPT 

FROM CEQA PURSUANT TO CEQA GUIDELINES SECTION 15378 

WHEREAS, use of tobacco products causes death and disease and continues to be an 

urgent public health challenge; and  

WHEREAS, the United States Surgeon General has determined there is no safe level of 

exposure to secondhand smoke; and  

WHEREAS, secondhand smoke contains more than 7,000 chemicals, including hundreds 

that are toxic and approximately 70 that cause cancer; and  

WHEREAS, secondhand-smoke exposure can reach hazardous levels in outdoor areas 

depending on proximity, wind direction, and the presence of barriers or enclosures; and  

WHEREAS, California Health and Safety Code section 104495 authorizes cities to enact 

restrictions on smoking that are more stringent than state law; and  

WHEREAS, discarded cigarette and cigar butts are non-biodegradable litter, toxic to 

wildlife, and a common cause of outdoor fires; and  

WHEREAS, electronic smoking devices are not a safe alternative to smoking because they 

also contain high levels of toxic chemicals; and  

WHEREAS, prohibiting the use of electronic smoking devices in designated areas also 

provides an identifiable public health benefit; and  

WHEREAS, laws restricting smoking and the use of tobacco products, including 

electronic smoking devices, have recognizable benefits to public health; and  

WHEREAS, this ordinance is exempt from the California Environmental Quality Act 

(“CEQA”) under CEQA Guidelines Section 15061(b)(3), because it has no potential for resulting 

in physical changes to the environment, directly or indirectly; and 

WHEREAS, the City of Coachella City Council finds and determines that regulating 

smoking and the use of tobacco products, including electronic smoking devices, is necessary to 

protect the health, safety, and welfare of residents, workers, and visitors. 

 

NOW, THEREFORE, THE CITY COUNCIL OF THE CITY OF COACHELLA, 

CALIFORNIA, DOES ORDAIN AS FOLLOWS: 
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SECTION 1. INCORPORATION OF RECITALS. The City Council hereby finds that 

all of the foregoing recitals presented herewith are true and correct and are hereby incorporated 

and adopted as findings of the City Council. 

SECTION 2. CHAPTER 8.65 ADDED TO COACHELLA MUNICIPAL CODE TITLE 

VIII. 

Title VIII of the Coachella Municipal Code is amended to add Chapter 8.65 to read in its 

entirety as follows:  

    CHAPTER 8.65 

 

8.65.010 – Purpose 

 

The purpose of this chapter is to safeguard the public health, comfort, and environment by 

regulating smoking, and reducing exposure to secondhand smoke, in public places and 

multi-unit residences. 

 

8.65.020 – Definitions 

 

A. “Administrator” means the City Manager or their designee. 

B. “Cannabis ” means all parts of the plant Cannabis sativa Linnaeus, cannabis indica, 

or cannabis ruderalis, whether growing or not; the seeds thereof; the resin, whether 

crude or purified, extracted from any part of the plant; and every compound, 

manufacture, salt, derivative, mixture, or preparation of the plant, its seeds, or 

resin. “Cannabis” also means the separated resin, whether crude or purified, 

obtained from Cannabis. “Cannabis” also means marijuana as defined by Section 

11018 of the California Health and Safety Code. “Cannabis” does not include the 

mature stalks of the plant, fiber produced from the stalks, oil or cake made from the 

seeds of the plant, any other compound, manufacture, salt, derivative, mixture, or 

preparation of the mature stalks (except the resin extracted therefrom), fiber, oil, or 

cake, or the sterilized seed of the plant which is incapable of germination. For the 

purpose of this chapter, “Cannabis” does not mean industrial hemp as that term is 

defined by Section 81000 of the California Food and Agricultural Code or Section 

11018.5 of the California Health and Safety Code.” 

C. “Cannabis product” means any product containing, made of, or derived from 

cannabis, natural or synthetic, that is intended for human consumption, whether 

smoked, heated, chewed, absorbed, dissolved, inhaled, snorted, sniffed, or ingested 

by any other means, and any component or accessory of such a product. 

D. “Electronic smoking device” means any device that can be used to aerosolize, 

vaporize, or otherwise deliver nicotine or any other substance to the person 

inhaling from the device, including, but not limited to, an e-cigarette, vape pen, or 

electronic cigar, and any component, part, or accessory of such a device. 

E. “Enclosed area” means an area in which outside air cannot circulate freely to all 

parts of the area, and includes an area that has either 

1. any type of overhead cover whether or not that cover includes vents or 

other openings and at least three (3) walls or other vertical constraint to 
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airflow including, but not limited to, vegetation of any height, whether or 

not those boundaries include vents or other openings; or 

2. four (4) walls or other vertical constraints to airflow including, but not 

limited to, vegetation that exceed six (6) feet in height, whether or not those 

boundaries include vents or other openings. 

F. “Multi-unit residence” means a property containing two or more residential units, 

including apartments, condominiums, townhomes, senior-living facilities, and 

long-term-care homes, regardless of ownership pattern. 

G. "Place of Worship" means any church, synagogue, mosque, temple, chapel, or 

other building or site regularly used for religious services or activities. 

H. “Public place” means any place, public or private, that is open and accessible to the 

general public, including but not limited to streets, sidewalks, plazas, parks, 

recreational areas, outdoor dining areas, public buildings, public event venues, and 

service areas. 

I. “Recreational area” means any park, playground, sports field, trail, recreational 

facilities, athletic fields, sports courts, skate parks, splash pads, dog parks, 

community gardens, picnic areas, open space preserves, trails, trailheads, 

swimming pool or similar facility open to the public for recreational purposes; 

provided, however, that golf-course grounds are excluded from this definition for 

purposes of this chapter. 

J. “Service area” means any area where a service is offered or where one or more 

persons wait to obtain a service, whether or not such service includes the exchange 

of money, including but not limited to bus stops, rideshare pick-up zones, cab 

stands, ATM lines, and ticket or retail queues. 

K. “Smoking” means inhaling, exhaling, burning, or carrying any lighted or heated 

tobacco, cannabis, or other plant product intended for inhalation, whether natural or 

synthetic, and whether in cigarettes, cigars, pipes, hookahs, or any other form. 

“Smoking” includes the use of an electronic smoking device. 

L. “Tobacco product” means any product containing, made of, or derived from 

tobacco or nicotine, natural or synthetic, that is intended for human consumption, 

whether smoked, heated, chewed, absorbed, dissolved, inhaled, snorted, sniffed, or 

ingested by any other means, and any component or accessory of such a product. 

M. “Unenclosed area” means any area that is not an enclosed area. 

N. "Youth Recreational Facility" means any recreational area primarily intended for 

use by persons under eighteen (18) years of age. 

 

8.65.030 – Prohibitions 

 

Smoking and the use of any tobacco product or cannabis product are prohibited in the 

following locations and within twenty-five (25) feet thereof unless a greater distance is 

required by this chapter or state law: 

 

A. All recreational areas and all adjacent public rights of way, parking lots, sidewalks, 

plazas, restrooms, concession areas, spectator seating areas, and other public 

amenities located within or serving such facilities. 

B. Any public place during a City-permitted special event or assembly. 

C. All health care facilities and hospitals, as defined in Section 1250 of the California 
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Health and Safety Code, including waiting rooms, public hallways and lobbies, 

smoking is prohibited, excluding any specially designated smoking areas. 

D. All child care facilities, including those in private homes, during operating hours in 

rooms where children are present. 

E. All public meeting rooms, hearing rooms, conference rooms, chambers and places 

of public assembly in which public business is conducted, when the public business 

requires or provides direct participation or observation by the general public. 

F. All theaters, auditoriums, or other enclosed facilities which are open to the public 

for the primary purpose of exhibiting any motion picture, stage drama, musical 

recital, athletic events or any other performance or event, excluding any specially 

designated smoking areas. 

G. All eating establishments, excluding any specially designated smoking areas. 

H. All buildings and structures intended for use by business entities for professional 

services, excluding any specially designated smoking areas. 

I. Any entrance, exit, operable window, or air-intake vent of any building, including a 

multi-unit residence. 

J. Any multi-unit residence in accordance with Section 8.65.060. 

K. Any other unenclosed area that the Administrator designates as smoke-free to 

protect the public health. 

L. Any transit stop. 

M. All government-owned building. 

N. Any outdoor public gathering area. 

O. Within one hundred (100) feet of any public or private elementary school, middle 

school, high school, preschool, licensed daycare center, or youth recreational 

facility. 

P. Within fifty (50) feet of any hospital, medical clinic, urgent care center, senior 

center, assisted living facility, nursing home, or place of worship while services or 

organized activities are occurring. 

Q.  

 

8.65.031 – Smoke-Free City Facilities  

Smoking and the use of any tobacco product or cannabis product shall be prohibited on all 

property owned, leased, occupied, or operated by the City, including but not limited to: 

A. City Hall; 

B. Police facilities; 

C. Fire stations; 

D. Public works facilities; 

E. Community centers; 

F. Libraries; 

G. Senior centers; 

H. Maintenance yards; 

I. Parking lots; 

J. Public plazas; 

K. Public sidewalks immediately adjacent to City buildings; 

L. Any other City-owned or City-controlled property not specifically exempted by this chapter. 

8.65.033 – Fire Hazard Areas  

Smoking and the use of any tobacco product or cannabis product shall be prohibited in any 
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public open space, landscaped area, wash, drainage corridor, natural preserve, trail, or 

other location designated by the Fire Chief or City Manager as presenting an elevated 

wildfire or fire hazard. 

 

8.65.034 – City-Sponsored Events 

Smoking and the use of any tobacco product or cannabis product shall be prohibited at all 

City-sponsored, City-sponsored in partnership, City-funded, or City-permitted public 

events, including but not limited to: 

A. Festivals;  

B. Concerts;  

C. Farmers markets;  

D. Holiday celebrations; 

E. Sporting events; 

F. Parades;  

G. Community fairs;  

H. Youth programs;  

I. Public ceremonies; and  

J. Any other event conducted on public property or pursuant to a City-issued special event 

permit.  

 

Event organizers shall provide smoke-free signage at all public entrances and include 

notice of the smoke-free requirements in promotional materials, vendor agreements, and 

event permits where feasible. 

 

8.65.040 – Smoking Waste 

 

No person shall discard any tobacco product, cannabis product, ash, electronic smoking 

device, or other smoking waste in any public place or on any private property not the 

person's own except in a non-combustible, closed receptacle designed for that purpose. 

 

8.65.050 – Exemptions 

 

The prohibitions specified in this chapter shall not apply under the following 

circumstances: 

 

A. Unenclosed areas of single-family detached residences when such areas are not 

open to the public or being used for a business purpose. 

B. A moving private passenger vehicle that is not parked or idling in a service area, 

and does not contain a passenger who is a minor. 

C. The ceremonial use of tobacco or other plant products by Indigenous persons as 

part of their traditional spiritual or cultural practices. 

D. Outdoor areas of golf courses while the course is in use for the game of golf, 

provided that smoking waste is disposed of in non-combustible receptacles and no 

other smoking prohibition under state law applies. 

E. Smoking lounges otherwise authorized pursuant to this Code. 

F. Private Smoking Events. Smoking may occur solely within the boundaries of a 

private smoking event when all of the following requirements are satisfied. This 
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exemption is self-effectuating and applies only if each condition is met at all times 

during the event. 

1. Private, Invitation-Only Attendance. The event is not open to the general 

public. Attendance is by invitation or pre-registration only, with controlled 

access at all entry points. 

2. Age Restrictions. 

a) Cigar/Tobacco Events: All attendees must be at least eighteen (18) 

years of age, unless a higher minimum applies under state law. 

b) Cannabis Events: All attendees, workers, and vendors must be 

twenty-one (21) years of age or older. 

3. Location, Enclosure, and Visibility. 

a) Smoking shall occur only within an enclosed or clearly barricaded 

event area delineated by temporary fencing, stanchions, walls, or 

equivalent barriers, with monitored entry points. 

b) Smoking shall not be visible from any public place or non-

participant area at ground level. 

4. Odor, Ventilation, and Setbacks. The organizer shall implement measures 

sufficient to prevent detectable smoke or odor at the property line and to 

protect occupants of adjacent properties. 

 

8.65.060 – Smoke-Free Multi-Unit Residences 

 

A. All leases for units in multi-unit residences entered into on and after January 1, 

2027 must contain the prohibitions set forth in this section. 

B. Smoking and the use of any tobacco product or cannabis product is prohibited in 

every unit of a multi-unit residence, whether the unit is rented or owned. 

C. Smoking and the use of any tobacco product or cannabis product is prohibited in all 

indoor and outdoor common areas of a multi-unit residence, including but not 

limited to hallways, lobbies, laundry rooms, parking areas, recreation rooms, pools, 

courtyards, balconies, patios, and porches. 

D. Smoking and the use of any tobacco product or cannabis product is prohibited 

within twenty-five (25) feet of any doorway, window, opening, or vent of a multi-

unit residence. 

 

8.65.070 – Property Owner and Operator Responsibilities 

 

A. Every property owner or manager, event organizer, business operator, or 

controlling agent shall ensure compliance with this chapter on any premise, subject 

to the prohibitions specified in Section 8.65.030, under their control. 

B. Required measures include, but are not limited to: 

1. Removing all ashtrays and other smoking paraphernalia from any area 

where smoking is prohibited; 

2. Conspicuously posting "No Smoking" or "Smoke-Free Area" signs in 

places under their control where smoking and the use of any tobacco 

product or cannabis product is prohibited. 

a) Signs shall contain the international no-smoking symbol and 

language substantially stating: “Smoke-Free Area: Smoking, 
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vaping, chewing tobacco, and the use of cannabis products are 

prohibited pursuant to Chapter 8.65 of the Coachella Municipal 

Code.” 

b) Signs shall: 

i. Be written in both English and Spanish; 

ii. Be weather resistant; 

iii. Be a minimum of eight (8) inches by ten (10) inches in size; 

iv. Be placed where they are unobstructed and clearly visible to 

the public;  

v. Be posted at every primary entrance and in sufficient 

number to give reasonable notice; and 

vi. Remain legible at all times;  

c) Signs shall be posted 

d) Damaged or missing signs shall be replaced within thirty (30) 

days after discovery. 

3. Providing tenants, employees, guests, visitors, and event patrons with 

written notice of the prohibitions. 

a) The City shall post reasonable signage at City-owned recreation 

areas. 

 

C. A property owner or manager, event organizer, business operator, or controlling 

agent may request the Administrator's written approval of a designated smoking 

area at a large outdoor venue, subject to conditions necessary to protect public 

health and prevent litter. 

 

8.65.080 – Enforcement; Penalties 

 

A. This chapter shall be enforced by any code enforcement officer or other authorized 

enforcement agent. 

B. It is unlawful and a public nuisance for any person to violate any provision or fail 

to comply with any requirement of this chapter. Any person violating any provision 

of this chapter or failing to comply with any requirement is deemed guilty of an 

infraction in accordance with Chapter 1.08 of this Code. 

C. The Administrator may adopt rules and regulations and approve forms to 

implement and enforce this chapter. 

D. Unless otherwise provided by this Code, violations of this chapter shall be subject 

to the following administrative fines, issued pursuant to Title 3 of this code: 

1. First Violation: One hundred dollars ($100.00);  

2. Second Violation of the same provision within twelve (12) months: Two 

hundred dollars ($200.00);  

3. Third Violation of the same provision within twelve (12) months: Five 

hundred dollars ($500.00);  

4. Each additional violation of the same provision within twelve (12) months: 

One thousand dollars ($1,000.00).  

 

E. Each separate violation of this chapter may be cited independently. A person who 

violates more than one provision of this chapter during the same occurrence may 
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be cited for each separate violation. Each day that a violation continues shall 

constitute a separate and distinct offense.  

F. Any person violating the same provision of this section four or more times is guilty 

of a criminal infraction in accordance with Chapter 3.44 of this Code and may be 

charged with a misdemeanor. 

G. The administrative remedies provided herein are cumulative and are in addition to 

any other remedies available under federal law, state law, or this Code. 

H. Nothing in this chapter shall prevent the City from seeking civil, criminal, or 

equitable relief where authorized by law. 

I. The Administrator, or designee, may suspend or revoke any Special Event Permit, 

issued pursuant to this Code, upon finding that the permittee knowingly or 

repeatedly allowed violations of this chapter after receiving notice from City staff 

or law enforcement. 

 

8.65.085 – Public Education  

The Administrator may prepare educational materials, conduct public outreach, and 

develop informational programs to assist residents, businesses, and visitors in complying 

with this chapter.  

 

8.65.090 – Non-Retaliation 

 

No person shall discharge, refuse to hire, or in any manner retaliate against any individual 

who exercises any right under this chapter or who seeks to enforce its provisions. 

 

8.65.095 – Appeals 

Any person aggrieved by the requirements of this chapter may appeal a determination 

pursuant to Title 3 of this Code. 

 

 

8.65.100 – Severability 

 

If any provision of this chapter or the application thereof to any person or circumstance is 

held invalid, the remainder of the chapter and the application of such provision to other 

persons and circumstances shall not be affected thereby. 

 

SECTION 3. CEQA DETERMINATION. The City Council finds that this Ordinance is 

not subject to the California Environmental Quality Act ("CEQA") pursuant to CEQA Guidelines 

Section 15060(c)(2) because it is not a "project" as defined in CEQA Guidelines Section 15378. 

The Ordinance establishes public health regulations governing smoking, vaping, and the use of 

tobacco and cannabis products in specified locations throughout the City and does not authorize 

or result in any direct or reasonably foreseeable physical change to the environment. 

 

In the alternative, if the Ordinance were determined to constitute a "project" under CEQA, 

it is exempt pursuant to CEQA Guidelines Section 15061(b)(3), the common sense exemption, 

because it can be seen with certainty that there is no possibility that adoption of this Ordinance 

may have a significant effect on the environment. The Ordinance establishes operational 
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regulations intended to protect public health, improve air quality, reduce smoking-related litter, 

and decrease fire hazards and does not authorize any physical development or expansion of 

existing uses. 

 

SECTION 4. SEVERABILITY. If any section, subsection, subdivision, sentence, or 

clause or phrase in this Ordinance or any part thereof is for any reason held to be unconstitutional, 

invalid or ineffective by any court of competent jurisdiction, such decision shall not affect the 

validity or effectiveness of the remaining portions of this Ordinance or any part thereof. The City 

Council hereby declares that it would have adopted each section irrespective of the fact that any 

one or more subsections, subdivisions, sentences, clauses, or phrases are declared unconstitutional, 

invalid, or ineffective. 

SECTION 5.  EFFECTIVE DATE. This Ordinance shall become effective thirty 

(30) days from its adoption. 

SECTION 6. PUBLICATION. The City Clerk shall certify to the adoption of this 

Ordinance and cause it, or a summary of it, to be published in a newspaper of general circulation 

printed and published within the City of Coachella, pursuant to all legal requirements. 

PASSED, APPROVED AND ADOPTED by the City Council of the City of Coachella on the 9th 

day of September 2026. 

 

  

Dr. Frank Figueroa 

Mayor 

 

ATTEST:  

 

  

Angela M. Zepeda 

City Clerk 

 

 

APPROVED AS TO FORM: 

 

BEST, BEST & KRIEGER 

 

 

  

City Attorney 
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STATE OF CALIFORNIA 

COUNTY OF RIVERSIDE 

CITY OF COACHELLA 

) 

) ss. 

) 

 

 

 I HEREBY CERTIFY that the foregoing Ordinance No. 1233 was duly adopted by the City 

Council of the City of Coachella at a regular meeting thereof, held on this 9th day of September, 2026 

by the following vote of Council: 

 

AYES:    

   

NOES:    

   

ABSENT:   

 

ABSTAIN: 

 

 

 

___________________________________ 

Delia Granados 

Deputy City Clerk 
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Kendra Reif, Community Development Director 

PREPARED BY: Kendra Reif, Community Development Director 

 Anahi Fernandez, Management Analyst 

SUBJECT: Community Facilities District (CFD No. 2005-01) Annexation Area No. 37 – 

(Casa Sienna) 

SPECIFICS: a) Resolution No. 2026-53 Determining the Validity of Prior Proceedings 

relating to Annexation of Property (Annexation No. 37) in the City of 

Coachella CFD No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services). 

 

b) Resolution No. 2026-55 on Behalf of CFD No. 2005-01 Calling a Special 

Election within Annexation Area No. 37 (Casa Sienna). 

 

c) Resolution No. 2026-54 Canvassing The Results of The Election Held 

Within CFD No. 2005-01 Annexation Area No. 37 (Casa Sienna). 

 

d) Ordinance No. 1236 on Behalf of CFD No. 2005-01 Authorizing the Levy  

of a Special Tax within Annexation Area No. 37 Annexed to Said District 

(1st Reading) 
 

 

STAFF RECOMMENDATION: 

 

Staff recommends that the City Council open the public hearing and take the following actions: 

 

1) Adopt Resolution No. 2026-53 and Direct City Clerk to orally verify proof of publication 

of notices pursuant to Mello-Roos CFD Act of 1982, and confirm absence of any 

landowner protest; 

2) Adopt Resolution No. 2026-55 Calling a Special Election. 

3) Adopt Resolution No. 2026-54 Canvassing the Results of The Election within CFD No. 

2005-01 Annexation Area No. 37 (Casa Sienna). 

4) Introduce for 1st Reading, by title only, Ordinance No. 1236 Authorizing the Levy of a 

Special Tax within Annexation Area No. 37 Annexed to CFD No. 2005-01. 
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BACKGROUND: 

 

On September 14, 2005 the City Council adopted Resolution No. 2005-93 establishing the City of 

Coachella Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended.  The District 

and several annexations of territory have been established in the City of Coachella over the past 

19 years.  The annexation areas consist of new residential subdivisions and multi-family residential 

development projects.  

 

On July 22, 2026, the City Council adopted Resolution No. 2026-45 stating its intention to annex 

certain property (APNs# 778-113-001 and 778-113-002), consisting of the Casa Sienna Project 

(formerly known as Sixth Street) (“Annexation Area No. 37”) into the District pursuant to the Act.  

A copy of Resolution No. 2026-45 which includes a description and map of Annexation Area No. 

37, and the rate and method of apportionment and manner of collection of the special tax are on 

file with the City Clerk. 

 

DISCUSSION/ANALYSIS 

Pursuant to the conditions of approval imposed on the Casa Sienna Project which includes 

construction of a new 53-unit senior multi-family residential community on 0.86 acres generally 

located south-east of 6th Street and north-east of Tripoli Avenue, the project site must be annexed 

into the City-wide Community Facilities District (CFD No. 2005-01). 

 

The resolution of intention affirmed the Annexation Area No. 37 Map, and the rate and method of 

tax collection for the annexed property.  The CFD special taxes are collected through the annual 

property tax rolls and, for this project, may be subject to a subsequent Agreement for deferral of 

special taxes.  There is currently one landowner, and they have filed a “Petition and Waiver” with 

the City Clerk’s Office certifying their desire to annex to the District under shortened timelines.  

Attached for the City Council’s review and approval are the following resolutions and Ordinance 

action items:  

 

Resolution 2026-53 of the City Council Determining the Validity of Prior Proceedings 

relating to Annexation of Property (Annexation Area No. 37) in the City of Coachella 

Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services). 

 

Resolution 2026-55 of the City Council acting on Behalf of the City of Coachella 

Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services) Calling a Special Election within Annexation Area No. 37. 

 

Resolution 2026-54 of the City Council acting on Behalf of the City of Coachella 

Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services) Canvassing the Results of the Election Held Within Annexation Area No. 37 

Annexed to Said District. 
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Ordinance No. 1236 - An Ordinance of the City Council acting on Behalf of the City of 

Coachella Community Facilities District No. 2005-01 (Law Enforcement, Fire and 

Paramedic Services) Authorizing the Levy of a Special Tax Within Annexation Area No. 

37 Annexed to Said District (First Reading). 

 

During the public hearing, staff will provide the Mayor, or designee, with specific instructions 

on the necessary procedures and public announcements for conducting the above public hearings, 

and adopting the resolution and ordinance actions. 

 

FISCAL IMPACT: 

 

The attached resolutions and ordinance actions would pave the way to annex the Casa Sienna site 

(Annexation No. 37) into the City-wide CFD which would collect an annual special tax that pays 

for Law Enforcement, Fire and Paramedic Services. The current rate and apportionment method 

would collect $1,607.23 plus CPI per every dwelling unit that is constructed within the developed 

single-family residential project. Ultimately, these funds will be used to augment the operating 

costs for police, fire, and paramedic services in the City of Coachella. 
 

ATTACHMENTS: 

 
 

1. Resolution No. 2026-53 Determining Validity of Prior Proceedings_ 
2. Resolution No. 2026-55 Calling Special Election_ 
3. Resolution No. 2026-54_Canvassing Results 
4. Ordinance No. 1236 (1st Reading) 
5. Exhibit A - Rate and Method (CFD 2005-01) 
6. Exhibit B - CFD Annexation Map 37 
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RESOLUTION NO. 2026-53 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COACHELLA 

DETERMINING THE VALIDITY OF PRIOR PROCEEDINGS RELATING 

TO ANNEXATION OF PROPERTY (ANNEXATION NO. 37) INTO CITY OF 

COACHELLA COMMUNITY FACILITIES DISTRICT NO. 2005-1 (LAW 

ENFORCEMENT, FIRE AND PARAMEDIC SERVICES) 

WHEREAS, the City Council (the “Council”) of the City of Coachella, California (the 

“City”), has heretofore adopted Resolution No. 2026-45 stating its intention to annex certain 

property, consisting of Casa Sienna – (“Annexation Area No. 37”), into City of Coachella 

Community Facilities District No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the 

“District”) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended, (the 

“Act”); and 

WHEREAS, a copy of Resolution No. 2026-45 incorporating a description and map of the 

proposed boundaries of Annexation Area No. 37, and setting forth the rate and method of 

apportionment and manner of collection of the special tax to be levied within Annexation Area 

No. 37, which will be used to finance a portion of the cost of providing law enforcement, fire and 

paramedic services that are in addition to those provided in the territory within Annexation Area 

No. 37, prior to the annexation of Annexation Area No. 37, respectively, to the District and do not 

supplant services already available within the territory of proposed to be included in Annexation 

Area No. 37, are on file with the City Clerk and incorporated herein by reference; and 

WHEREAS, Resolution No. 2026-45 set September 9, 2026 as the date of the public 

hearing on the annexation of Annexation Area No. 37 to the District and this Council held the said 

public hearing as required by law; and 

WHEREAS, at said hearing all persons not exempt from the special tax desiring to be 

heard on all matters pertaining to the annexation of Annexation Area No. 37 to the District were 

heard and a full and fair hearing was held; and 

WHEREAS, at said hearings evidence was presented to the Council on said matters before 

it, and this Council at the conclusion of said hearings is fully advised in the premises; 

NOW, THEREFORE, BE IT RESOLVED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1. Pursuant to Section 53325.1(b) of the Government Code, the Council finds 

and determines that the proceedings prior hereto were valid and in conformity with the 

requirements of the Act. 

Section 2. The description and map of the boundaries of Annexation Area No. 37 on 

file in the City Clerk’s office and as described in said Resolution No. 2026-45 and incorporated 

herein by reference, shall be the boundaries of Annexation Area No. 37.  The map of the proposed 

boundaries of Annexation Area No. 37 has been recorded in the Office of the County Recorder of 

Page 281

Item 21.



Riverside County, California in Book 99, page 84 of the Book of Maps of Assessments and 

Community Facilities Districts (Instrument Number 2026-0251427). 

Section 3. Except where funds are otherwise available, there shall be levied annually 

in accordance with procedures contained in the Act, a special tax sufficient to finance a portion of 

the cost of providing law enforcement, fire and paramedic services that are in addition to those 

provided in the territory within Annexation Area No. 37 prior to the annexation thereof to the 

District and do not supplant services already available within the territory proposed to be included 

in Annexation Area No. 37.  The rate and method of apportionment of the special tax and manner 

of collection is described in detail in Exhibit “A” attached hereto and incorporated herein by this 

reference.  The special tax shall be utilized to pay for authorized services. 

Section 4. Upon recordation of a notice of special tax lien pursuant to Section 3114.5 

of the Streets and Highways Code, a continuing lien to secure each levy of the special tax shall 

attach to all real property in Annexation Area No. 37, and this lien shall continue in force and 

effect until the special tax obligation is canceled in accordance with law or until collection of the 

tax by the City ceases. 

Section 5. Council finds that the proposed public services are necessary to meet the 

increased demand put upon the City as a result of the development within Annexation Area No. 

37. 

Section 6. The Council finds that there is not an ad valorem property tax currently 

being levied on property within Annexation Area No. 37 for the exclusive purpose of financing 

law enforcement, fire and paramedic services. 

Section 7. Written protests against annexation of Annexation Area No. 37, or against 

the furnishing of specified services or facilities or the levying of a specified special tax within 

Annexation Area No. 37, have not been filed by by 50% or more of the registered voters, or six 

registered voters, whichever is more, residing within the existing District, or if 50% or more of the 

registered voters or six registered voters, whichever is more, residing within the territory proposed 

for Annexation No. 37, or the owners of one-half or more of the area of land in the territory 

included in the existing District and not exempt from special tax, or the owners of one-half or more 

of the area of land in the territory proposed for Annexation No. 37 and not exempt from the special 

tax. 

Section 8. The Office of the City Manager, 53-990 Enterprise Way, Coachella, 

California 92236, (760) 398-3502, or its designee, is designated to be responsible for preparing 

annually a current roll of special tax levy obligations by assessor’s parcel number and for 

estimating future special tax levies pursuant to Section 53340.1 of the Government Code. 

Section 9. The City Clerk is directed to certify and attest to this Resolution and to take 

any and all necessary acts to call, hold, canvass and certify an election or elections on the levy of 

the special tax. 
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PASSED, APPROVED and ADOPTED this 9th  day of September, 2026.  

 

 

_________________________________ 

Dr. Frank Figueroa 

Mayor   

 

ATTEST: 

 

 

_________________________________ 

Angela M. Zepeda 

City Clerk 

 

 

APPROVED AS TO FORM: 

 

 

____________________________________ 

Ryan Guiboa  

City Attorney 
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State of California    ) 

County of Riverside ) ss 

City of Coachella     ) 

 

I HEREBY CERTIFY that the foregoing Resolution 2026-53 was duly adopted by the 

City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day of 

September, 2026 by the following vote of Council:  

 

AYES: 

 

NOES: 

 

ABSTAIN: 

 

ABSENT: 

 

 

 

___________________________________ 

Delia Granados 

Deputy Ciy Clerk 
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EXHIBIT “A” 

RATE AND METHOD OF APPORTIONMENT 

OF SPECIAL TAX 
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RATE AND METHOD OF APPORTIONMENT FOR 

CITY OF COACHELLA COMMUNITY FACILITIES DISTRICT NO. 2005-1 

(LAW ENFORCEMENT, FIRE AND PARAMEDIC SERVICES) 

 

A Special Tax as hereinafter defined shall be levied on all Assessor’s Parcels in Community 

Facilities District No. 2005-1 of the City of Coachella (the “CFD”) and collected each Fiscal Year 

commencing in Fiscal Year 2006-07, in an amount determined by the City Council of the City of 

Coachella, through the application of the Rate Method of Apportionment as described below. All 

of the real property in the CFD, unless exempted by law or by the provisions hereof, shall be taxed 

for the purposes, to the extent and in the manner herein provided. 

 

A. DEFINITIONS 

 

The terms hereinafter set forth have the following meanings: 

 

“Act” means the Mello-Roos Community Facilities Act of 1982, as amended, being Chapter 2.5, 

Division 2 of Title 5 of the Government Code of the State of California. 

 

“Assessor’s Parcel” means a lot or parcel shown in an Assessor’s Parcel Map with an assigned 

Assessor’s parcel number. 

 

“Assessor’s Parcel Map” means an official map of the County Assessor of the County 

designating parcels by Assessor’s parcel number. 

 

“CFD Administration” means an official of the City, or designee thereof, responsible for 

providing for the levy and collection of the Special Taxes. 

 

“CDF” means City of Coachella Community Facilities District No. 2005-1 (Law Enforcement, 

Fire and Paramedic Services).  

 

“City” means the City of Coachella. 

 

“City Council” means the City Council of the City. 

 

“Commercial or Industrial Property” means for each Fiscal Year, property for which a building 

permit for new construction of a commercial or industrial use building has been issued. 

 

“County” means the County of Riverside. 

 

“Developed Multi-Family Residential Property” means for each Fiscal Year, all Taxable 

Property for which a building permit for new construction of a multi-family dwelling with four or 

more units was issued prior to June 30 of the prior Fiscal Year, exclusive of property for which 

the property owner pays Transient Occupancy Taxes or the property owner has entered into an 

agreement with the City pursuant to which such property owner pays Transient Occupancy Taxes. 
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“Developed Property” means for each Fiscal Year, all Developed Multi-Family Residential 

Property and Developed Single-Family Residential Property. 

 

“Developed Single-Family Residential Property” means for each Fiscal Year, all Taxable 

Property for which a building permit new construction of a single-family dwelling unit was issued 

prior to June 30 of the prior Fiscal Year. 

 

“Fiscal Year” means the period starting July 1 and ending on the following June 30. 

 

“Resolution of Formation” means the resolution adopted by the City as authorized by Section 

53325.1 of the California Government Code. 

 

“Special Tax” means the special tax to be levied in each Fiscal Year on each Assessor’s Parcel 

Taxable Property. 

 

“State” means the State of California. 

 

“Taxable Property” means all the Assessor’s Parcels within the boundaries of the CFD which 

are not exempt from the Special Tax pursuant to law or Section E below. 

 

“Transient Occupancy Taxes” means those transient occupancy taxes payable to the City 

pursuant to Ordinance. 

 

“Undeveloped Property” means, for each Fiscal Year, all Assessor’s Parcels not classified as 

Developed Property or Commercial or Industrial Property. 

 

B. ASSIGNMENT TO LAND USE CLASSES 

 

Each Fiscal Year, all Taxable Property within the CFD classified as Developed Single-Family 

Residential Property or Developed Multi-Family Residential Property shall be subject to Special 

Taxes in accordance with the rate and method of apportionment determined pursuant to Sections 

C and D below. 

 

C. MAXIMUM SPECIAL TAX 

 

1. Developed Single-Family Residential Property 

 

a. Maximum Special Tax 

The Maximum Special Tax for each Assessor’s Parcel classified as Developed Single-

Family Residential Property shall be $846.76 for Police Services and $511.34 for 

Fire/Paramedic Services. 

 

b. Increase in the Maximum Special Tax 

On each July 1, commencing on July 1, 2015, the Maximum Special Tax shall be increased 

by an amount equal to the percentage increase in the U.S. Department of Labor Statistics, 

Consumer Price Index, for Los Angeles-Riverside-Orange County, California, for the 12 
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month period ending the preceding December 31, of the amount in effect for the previous 

Fiscal Year. 

 

2. Developed Multi-Family Residential Property 

 

a. Maximum Special Tax 

The Maximum Special Tax for each Assessor’s Parcel classified as Developed Multi-

Family Residential Property shall be $846.76 for Police Services and $511.34 for 

Fire/Paramedic Services multiplied by the number of separate dwelling units applicable to 

such Assessor’s Parcel. 

 

b. Increase in the Maximum Special Tax 

On each July 1, commencing on July 1, 2015, the Maximum Special Tax shall be increased 

by an amount equal to the percentage increase in the U.S. Department of Labor Statistics, 

Consumer Price Index, for Los Angeles-Riverside-Orange County, California, for the 12 

month period ending the preceding December 31, of the amount in effect for the previous 

Fiscal Year.  

 

D. METHOD OF APPORTIONMENT OF THE SPECIAL TAX 

 

Commencing with Fiscal Year 2005-06 and for each following Fiscal Year, the City Council shall 

levy the Special Tax at the Maximum Special Tax on all Developed Single-Family Residential 

Property and Developed Multi-Family Residential Property. 

 

E. EXEMPTIONS: EXCLUSIONS 

 

No Special Tax shall be levied on Undeveloped Property, Commercial or Industrial Property or 

for Developed Property developed as part of a development with less than 4 units. In the event that 

a Developed Multi-Family Residential Property that has been excluded from a levy of the Special 

Tax by reason of the payment by the property owner of Transient Occupancy Tax, and should that 

payment be terminated, such Assessor Parcel shall not longer be excluded from Developed Multi-

Family Residential Property and will be subject to the Special Tax. 

 

F. APPEALS AND INTERPRETATIONS 

 

Any taxpayer may file a written appeal of the Special Tax on his/her property with the CFD 

Administrator, provided that the appellant is current in his/her payments of Special Taxes. During 

the pendency of an appeal, all Special Taxes previously levied must be paid on or before the 

payment date established when the levy was made. The appeal must specify the reasons why the 

appellant claims the calculation of the Special Tax is in error. The CFD Administrator shall review 

the appeal, meet with the appellant if the CFD Administrator deems necessary, and advise the 

appellant of its determination. If the CFD Administrator agrees with the appellant, the CFD 

Administrator shall eliminate or reduce the Special Tax on the appellant’s property and/or provide 

a refund to the appellant. If the CFD Administrator disagrees with the appellant and the appellant 

is dissatisfied with the determination, the appellant then has 30 days in which to appeal to the 

Board by filing a written notice of appeal with the Board Secretary, provided that the appellant is 
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current in his/her payments of Special Taxes. The second appeal must specify the reasons for its 

disagreement with the CFD Administrator’s determination. 

 

G. MANNER OF COLLECTION 

 

The Special Tax will be collected in the same manner and at the same time as ordinary ad valorem 

property taxes; provided, however, that the CFD may directly bill the Special Tax, may collect 

Special Taxes at different time or in a different manner if necessary to meets its financial 

obligations, and may covenant to foreclose and may actually foreclose on delinquent Assessor’s 

Parcels as permitted by the Act. 

 

H. PREPAYMENT OF THE SPECIAL TAX 

 

The Special Tax may not be prepaid. 

 

I. TERM OF THE SPECIAL TAX 

 

The Annual Maximum Special Tax shall be levied in perpetuity or unit Law Enforcement, Fire 

and Paramedic Services are no longer being provided by the City within the CFD, whichever is 

earlier.  
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RESOLUTION NO. 2026-55 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COACHELLA 

ACTING ON BEHALF OF CITY OF COACHELLA COMMUNITY 

FACILITIES DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND 

PARAMEDIC SERVICES) CALLING A SPECIAL ELECTION 

WHEREAS, the City Council (the “Council”) of the City of Coachella, California (the 

“City”), has heretofore adopted Resolution No. 2026-45 stating its intention to annex certain 

properties, consisting of Casa Sienna (“Annexation Area No. 37”), into City of Coachella 

Community Facilities District No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the 

“District”) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended, (the 

“Act”); and 

WHEREAS, a copy of Resolution No. 2026-45 incorporating a description and map of the 

proposed boundaries of Annexation Area No. 37, and setting forth the rate and method of 

apportionment and manner of collection of the special tax to be levied within Annexation Area 

No. 37, which will be used to finance a portion of the cost of providing law enforcement, fire and 

paramedic services that are in addition to those provided in the territory within Annexation Area 

No. 37 prior to the annexation of Annexation Area No. 37, respectively, to the District and do not 

supplant services already available within the territory of proposed to be included in Annexation 

Area No. 37, are on file with the City Clerk and incorporated herein by reference; and 

WHEREAS, on September 9, 2026, this Council held a noticed hearing as required by law 

relative to the proposed annexation of Annexation Area No. 37 into the District; and 

WHEREAS, at said hearing all persons not exempt from the special tax desiring to be 

heard on all matters pertaining to the annexation of Annexation Area No. 37 into the District were 

heard and a full and fair hearing was held; and 

WHEREAS, at said hearing evidence was presented to this Council on said matters before 

it, and this Council at the conclusion of said hearing was and is fully advised in the premises; and 

WHEREAS, this Council adopted its Resolution No. 2026-53 determining the validity of 

prior proceedings relating to such annexations; and 

WHEREAS, the proposed special tax to be levied upon property within Annexation Area 

No. 37 to finance the above referenced public services has not been precluded by protest of 50% 

or more of the registered voters, or six registered voters, whichever is more, residing within the 

existing District, or if 50% or more of the registered voters or six registered voters, whichever is 

more, residing within the territory proposed for Annexation No. 37, or the owners of one-half or 

more of the area of land in the territory included in the existing District and not exempt from 

special tax, or the owners of one-half or more of the area of land in the territory proposed for 

Annexation No. 37 and not exempt from the special tax; and 
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WHEREAS, this Council wishes to present to the respective qualified electors of 

Annexation Area No. 37 a proposition to levy special taxes on property within Annexation Area 

No. 37; 

NOW, THEREFORE, BE IT RESOLVED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1. Pursuant to Government Code Section 53339.7, the Council hereby submits 

to the qualified electors of Annexation Area No. 37 the proposition to levy special taxes on 

property as described in the ballot, in the form established in Exhibit “A” attached hereto, within 

Annexation Area No. 37 in accordance with the rate and method specified in Resolution 2026-45 

of the Council.  The ballot is attached as hereto. 

Section 2. A special election is hereby called for Annexation Area No. 37 on the ballot 

measure set forth in Section 1 above. 

Section 3. The date of the special elections shall be on the 9th day of September, 2026.  

The voter ballots shall be returned to the City Clerk at 53990 Enterprise Way, Coachella, California  

92236, no later than 6:00 o’clock p.m. on September 9, 2026. 

Section 4. The Council finds and determines that there were no registered voters 

residing within the territories of Annexation Area No. 37 at the time of the protest hearing and 

ninety (90) days prior thereto.  The requirements of Section 53326 of the Government Code having 

been waived by the sole landowner or sole landowners, the ballot for the special election shall be 

mailed or hand delivered to the landowner or landowners within each of Annexation Area No. 37. 

Section 5. Annexation Area No. 37 shall constitute a single election precinct for the 

purpose of holding said election. 

Section 6. The Council hereby directs that the election be conducted by the City Clerk 

of the City of Coachella, as the elections official. 

PASSED, APPROVED and ADOPTED this 9th day of  September, 2026.  

 

 

________________________________ 

Dr. Frank Figueroa 

Mayor 

  

ATTEST: 

 

________________________________ 

Angela M. Zepeda 

City Clerk 

 

APPROVED AS TO FORM: 
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 3 

 

___________________________________ 

Ryan Guiboa 

City Attorney 

 

 

 

 

State of California ) 

County of Riverside ) ss 

City of Coachella ) 

 

I HEREBY CERTIFY that the foregoing Resolution No. 2026-55 was duly adopted by  

the City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day  

of September, 2026, by the following vote of Council: 

 

AYES: 

 

NOES: 

 

ABSTAIN: 

 

ABSENT: 

 

 

__________________________________ 

Delia Granados 

Deputy City Clerk 
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Exhibit “A” 
 

City of Coachella 

Community Facilities District No. 2005-1 

(Law Enforcement, Fire and Paramedic Services) 

Annexation No. 37 

 

OFFICIAL BALLOT 

 

SPECIAL TAX ANNEXATION ELECTION 

 

 This ballot is for the special landowner election.  You must return this ballot, signed, in the 

enclosed envelope to the office of the City Clerk of the City of Coachella no later than 6:00 p.m. 

on September 9, 2026, either by mail or in person.  The City Clerk’s office is located at Coachella 

Civic Center, 53990 Enterprise Way, Coachella, California, 92236. 

 

To vote, mark in the voting square after the word “YES” or after the word “NO”. For a 

list of acceptable marks, please refer to the back of this ballot. 

 

If you wrongly mark, tear, or deface this ballot, return to the City Clerk of the City of 

Coachella and obtain another. 

BALLOT MEASURE:  
Shall the City of Coachella, by and for its Community Facilities 

District No. 2005-1 (Law Enforcement, Fire and Paramedic 

Services) (the “CFD”), be authorized to levy special taxes within 

the territory annexed to the CFD pursuant to and as described in the 

Resolution of Intention of the City of Coachella adopted by its 

Council on July 22, 2026? 

   

 
YES: 

 

   

 
NO: 

  

   
 By executing in the space provided below, you also confirm your waiver of the time limit 

pertaining to the conduct of the election and any requirement for notice of election and analysis 

and arguments with respect to the ballot measure, as such waivers are described and permitted by 

Section 53326 (a) and 53327 (b) of the California Government Code. 

 

Acres Owned Within Territory Annexed:  

 

Number of Votes:  

 

 

 

Property Owner/Authorized Representative Signature: ________________________ 

 

________________________ 
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RESOLUTION NO. 2026-54 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COACHELLA 

ACTING ON BEHALF OF CITY OF COACHELLA COMMUNITY 

FACILITIES DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND 

PARAMEDIC SERVICES) CANVASSING THE RESULTS OF THE 

ELECTION HELD WITHIN ANNEXATION AREA NO. 37 ANNEXED TO 

SAID DISTRICT. 

WHEREAS, the City Council of the City of Coachella, California (the “Council”) has 

previously conducted proceedings pertaining to the annexation of certain properties, consisting of 

Casa Sienna (“Annexation Area No. 37”), into the City of Coachella Community Facilities District 

No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the “District”), the rate and method 

of apportionment of a special tax to finance a portion of the cost of providing certain public 

services, and the calling of an election in regard to the foregoing; and 

WHEREAS, on September 9, 2026, an election was held within Annexation Area No. 37 

regarding the rate and method of apportionment of the proposed special tax; and 

WHEREAS, at such election the proposal for the rate and method of apportionment and 

manner of collection of the special tax for Annexation Area No. 37 was approved by the qualified 

electors of Annexation Area No. 37; 

NOW, THEREFORE, BE IT RESOLVED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1.  It is hereby determined that the election conducted within Annexation Area 

No. 37 was duly and validly conducted. 

Section 2.  Annexation Area No. 37 is hereby annexed into the District.  

Section 3.  The Council, acting as the legislative body of the District, is authorized to 

levy the special tax on behalf of the District, as specified in Resolution No. 2026-53 determining 

the validity of prior proceedings adopted by the City Council on September 9, 2026. 
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PASSED, APPROVED and ADOPTED this 9th day of September, 2026. 

 

_________________________________ 

Dr. Frank Figueroa 

Mayor 

 

  

 

ATTEST: 

 

 

_________________________________ 

Angela M. Zepeda 

City Clerk 

 

   

        

APPROVED AS TO FORM: 

 

 

_________________________________ 

Ryan Guiboa 

City Attorney 
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State of California ) 

County of Riverside ) ss 

City of Coachella ) 

 

I HEREBY CERTIFY that the foregoing Resolution No. 2026-54 was duly adopted by  

the City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day  

of September, 2026, by the following vote of Council:.  

 

 

 

___________________________________ 

Delia Granados 

Deputy City Clerk 
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ORDINANCE NO. 1236 

ORDINANCE OF THE CITY COUNCIL OF THE CITY OF COACHELLA ACTING AS 

THE LEGISLATIVE BODY OF CITY OF COACHELLA COMMUNITY FACILITIES 

DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND PARAMEDIC SERVICES) 

AUTHORIZING THE LEVY OF A SPECIAL TAX WITHIN ANNEXATION AREA NO. 

37 ANNEXED TO SAID DISTRICT 

 

WHEREAS, on July 22, 2026 the City Council (the “Council”) of the City of Coachella, 

California (the “City”), adopted Resolution No. 2026-45 stating its intention to annex certain 

properties, consisting of Casa Sienna (“Annexation Area No. 37”), into City of Coachella 

Community Facilities District No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the 

“District”) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended, (the 

“Act”); and 

WHEREAS, notice was published as required by law relative to the intention of the 

Council to annex Annexation Area No. 37 into the District; and 

WHEREAS, on September 9, 2026 this Council held a noticed public hearing as required 

by law relative to the determination to proceed with the annexation of Annexation Area No. 37 

into the District and the rate and method of apportionment and manner of collection of the special 

tax to be levied within Annexation Area No. 37 to finance certain public services; and 

WHEREAS, at said hearing all persons desiring to be heard on all matters pertaining to 

the annexation of Annexation Area No. 37 were heard and a full and fair hearing was held; and 

WHEREAS, the Council subsequent to said hearing adopted Resolution No. 2026-53 

determining the validity of prior proceedings relative to the annexation of Annexation Area No. 

37 into the District and authorized the levy of a special tax within Annexation Area No. 37; and 

WHEREAS, the Council subsequent to said hearing adopted Resolution No. 2026-55 

which called an election within Annexation Area No. 37, for September 9, 2026 on the proposition 

of levying a special tax; and 

WHEREAS, on September 9, 2026 an election was held within Annexation Area No. 37, 

in which the eligible electors approved by more than two-thirds vote the proposition of levying a 

special tax; 

NOW, THEREFORE, BE IT ORDAINED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1. A special tax is levied within the boundaries of Annexation Area No. 37 

Exhibit “B”, pursuant to the formula set forth in Exhibit “A” attached hereto and incorporated by 

reference in an amount necessary to finance a portion of the cost of providing law enforcement, 

fire and paramedic services that are in addition to those provided in the territory within Annexation 

Area No. 37, prior to the annexation of Annexation Area No. 37, respectively, into the District. 
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Section 2. This legislative body is hereby further authorized each year, by resolution 

adopted as provided in section 53340 of the Act, to determine the specific special tax rate and 

amount to be levied for the next fiscal year, except that the special tax rate to be levied shall not 

exceed the maximum rate set forth in Exhibit “A.” 

Section 3. All of the collections of the special tax shall be used as provided for in the 

Act and Resolution No. 2026-53 of the Council. 

Section 4. The above authorized special tax shall be collected in the same manner as 

ordinary ad valorem taxes are collected and shall be subject to the same penalties and the same 

procedure and sale in cases of delinquency and provided for ad valorem taxes. 

Section 5. The Mayor shall sign this ordinance and the City Clerk shall attest to such 

signature.  The City Clerk is directed to cause the title and summary or text of the this ordinance, 

together with the vote thereon, to be published within fifteen (15) days after its passage at least 

once in a newspaper of general circulation published and circulated within the territorial 

jurisdiction of the City, and to post at the main office of the City a certified copy of the full text of 

the adopted ordinance along with the names of the Council Members voting for and against the 

ordinance. 

Section 6. This ordinance relating to the levy of the special tax takes effect and shall 

be in force from and after 30 days from the date of final passage.  A copy of this ordinance shall 

be transmitted to the Clerk of the Board of Supervisors of Riverside County, the Assessor and the 

Treasurer-Tax Collector of Riverside County. 

PASSED, APPROVED AND ADOPTED this 9th day of September, 2026. 

 

 

_____________________________ 

Dr. Frank Figueroa 

Mayor 

 

 

ATTEST: 

 

 

_____________________________ 

Angela M. Zepeda, City Clerk  

 

 

 

APPROVED AS TO FORM: 

     

 

______________________________ 

Ryan Guiboa 

City Attorney 
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STATE OF CALIFORNIA  ) 

COUNTY OF RIVERSIDE  ) SS 

CITY OF COACHELLA  ) 

 

 

 

 I HEREBY CERTIFY that the foregoing Ordinance No. 1236 was duly adopted by  

the City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day  

of September, 2026, by the following vote of Council: 

 

AYES: 

 

NOES: 

 

ABSTAIN: 

 

ABSENT: 

 

 

_________________________ 
Delia Granados 
Deputy City Clerk 
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EXHIBIT A 

RATE AND METHOD OF APPORTIONMENT
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NOTICE OF ADOPTION OF ORDINANCE NO. 1236 

NOTICE IS HEREBY GIVEN that on September 9, 2026, the City Council of the City of 

Coachella, in its capacity as the legislative body of the City of Coachella Community Facilities 

District No. 2005-1 (Law Enforcement, Fire and Paramedic Services), held a public hearing and 

adopted Ordinance No. 1236.  A summary of Ordinance No. 1236 follows and is marked as Exhibit 

“A”.  At said time and place the testimony of all interested persons or taxpayers for or against said 

ordinance was heard. 

Ordinance No. 1236 was adopted by the following vote: 

AYES:  

NOES: 

ABSTAIN: 

ABSENT: 

 

_________________________ 
Delia Granados 
Deputy City Clerk 
 

                  

Dated: September 9, 2026 
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EXHIBIT “A” 

BEFORE THE CITY COUNCIL OF THE CITY OF COACHELLA IN ITS CAPACITY 

AS THE LEGISLATIVE BODY OF THE CITY OF COACHELLA COMMUNITY 

FACILITIES DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND 

PARAMEDIC SERVICES) 

 

IN THE MATTER OF Authorizing 

the Levy of a Special Tax Within 

Annexation Area No. 37 Annexed 

to City of Coachella Community 

Facilities District No. 2005-1 (Law 

Enforcement, Fire and Paramedic 

Services) 

)  ORDINANCE NO. 1236  SUMMARY 

)   

) 

) 

) 

) 

) 

 

The ordinance authorizes the levy of an annual special tax within Annexation Area No. 37 

annexed to City of Coachella Community Facilities District No. 2005-1 (Law Enforcement, Fire 

and Paramedic Services) (the “District”), collected in the same manner as ordinary ad valorem 

taxes, in an amount necessary to finance a portion of the cost of providing law enforcement, fire 

and paramedic services that are in addition to those provided in the territory within Annexation 

Area No. 37, prior to the annexation of Annexation Area No. 37, respectively, to the District, which 

is necessary to meet increased demands placed upon the City as a result of development or 

rehabilitation occurring within Annexation Area No. 37. 

 

  

_________________________ 
Delia Granados 
Deputy City Clerk 

 

 

Dated: September 9, 2026 
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RATE AND METHOD OF APPORTIONMENT FOR 
CITY OF COACHELLA COMMUNITY FACILITIES DISTRICT NO. 2005-1 

(LAW ENFORCEMENT, FIRE AND PARAMEDIC SERVICES) 

A Special Tax as hereinafter defined shall be levied on all Assessor’s Parcels in Community 
Facilities District No. 2005-1 of the City of Coachella (the “CFD”) and collected each Fiscal Year 
commencing in Fiscal Year 2006-07, in an amount determined by the City Council of the City of 
Coachella, through the application of the Rate Method of Apportionment as described below. All 
of the real property in the CFD, unless exempted by law or by the provisions hereof, shall be taxed 
for the purposes, to the extent and in the manner herein provided. 

A. DEFINITIONS

The terms hereinafter set forth have the following meanings: 

“Act” means the Mello-Roos Community Facilities Act of 1982, as amended, being Chapter 2.5, 
Division 2 of Title 5 of the Government Code of the State of California. 

“Assessor’s Parcel” means a lot or parcel shown in an Assessor’s Parcel Map with an assigned 
Assessor’s parcel number. 

“Assessor’s Parcel Map” means an official map of the County Assessor of the County 
designating parcels by Assessor’s parcel number. 

“CFD Administration” means an official of the City, or designee thereof, responsible for 
providing for the levy and collection of the Special Taxes. 

“CDF” means City of Coachella Community Facilities District No. 2005-1 (Law Enforcement, 
Fire and Paramedic Services).  

“City” means the City of Coachella. 

“City Council” means the City Council of the City. 

“Commercial or Industrial Property” means for each Fiscal Year, property for which a building 
permit for new construction of a commercial or industrial use building has been issued. 

“County” means the County of Riverside. 

“Developed Multi-Family Residential Property” means for each Fiscal Year, all Taxable 
Property for which a building permit for new construction of a multi-family dwelling with four or 
more units was issued prior to June 30 of the prior Fiscal Year, exclusive of property for which 
the property owner pays Transient Occupancy Taxes or the property owner has entered into an 
agreement with the City pursuant to which such property owner pays Transient Occupancy Taxes. 
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“Developed Property” means for each Fiscal Year, all Developed Multi-Family Residential 
Property and Developed Single-Family Residential Property. 

“Developed Single-Family Residential Property” means for each Fiscal Year, all Taxable 
Property for which a building permit new construction of a single-family dwelling unit was issued 
prior to June 30 of the prior Fiscal Year. 

“Fiscal Year” means the period starting July 1 and ending on the following June 30. 

“Resolution of Formation” means the resolution adopted by the City as authorized by Section 
53325.1 of the California Government Code. 

“Special Tax” means the special tax to be levied in each Fiscal Year on each Assessor’s Parcel 
Taxable Property. 

“State” means the State of California. 

“Taxable Property” means all the Assessor’s Parcels within the boundaries of the CFD which 
are not exempt from the Special Tax pursuant to law or Section E below. 

“Transient Occupancy Taxes” means those transient occupancy taxes payable to the City 
pursuant to Ordinance. 

“Undeveloped Property” means, for each Fiscal Year, all Assessor’s Parcels not classified as 
Developed Property or Commercial or Industrial Property. 

B. ASSIGNMENT TO LAND USE CLASSES

Each Fiscal Year, all Taxable Property within the CFD classified as Developed Single-Family 
Residential Property or Developed Multi-Family Residential Property shall be subject to Special 
Taxes in accordance with the rate and method of apportionment determined pursuant to Sections 
C and D below. 

C. MAXIMUM SPECIAL TAX

1. Developed Single-Family Residential Property

a. Maximum Special Tax
The Maximum Special Tax for each Assessor’s Parcel classified as Developed Single-
Family Residential Property shall be $846.76 for Police Services and $511.34 for
Fire/Paramedic Services.

b. Increase in the Maximum Special Tax
On each July 1, commencing on July 1, 2015, the Maximum Special Tax shall be increased
by an amount equal to the percentage increase in the U.S. Department of Labor Statistics,
Consumer Price Index, for Los Angeles-Riverside-Orange County, California, for the 12
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month period ending the preceding December 31, of the amount in effect for the previous 
Fiscal Year. 

2. Developed Multi-Family Residential Property

a. Maximum Special Tax
The Maximum Special Tax for each Assessor’s Parcel classified as Developed Multi-
Family Residential Property shall be $846.76 for Police Services and $511.34 for
Fire/Paramedic Services multiplied by the number of separate dwelling units applicable to
such Assessor’s Parcel.

b. Increase in the Maximum Special Tax
On each July 1, commencing on July 1, 2015, the Maximum Special Tax shall be increased
by an amount equal to the percentage increase in the U.S. Department of Labor Statistics,
Consumer Price Index, for Los Angeles-Riverside-Orange County, California, for the 12
month period ending the preceding December 31, of the amount in effect for the previous
Fiscal Year.

D. METHOD OF APPORTIONMENT OF THE SPECIAL TAX

Commencing with Fiscal Year 2005-06 and for each following Fiscal Year, the City Council shall 
levy the Special Tax at the Maximum Special Tax on all Developed Single-Family Residential 
Property and Developed Multi-Family Residential Property. 

E. EXEMPTIONS: EXCLUSIONS

No Special Tax shall be levied on Undeveloped Property, Commercial or Industrial Property or 
for Developed Property developed as part of a development with less than 4 units. In the event that 
a Developed Multi-Family Residential Property that has been excluded from a levy of the Special 
Tax by reason of the payment by the property owner of Transient Occupancy Tax, and should that 
payment be terminated, such Assessor Parcel shall not longer be excluded from Developed Multi-
Family Residential Property and will be subject to the Special Tax. 

F. APPEALS AND INTERPRETATIONS

Any taxpayer may file a written appeal of the Special Tax on his/her property with the CFD 
Administrator, provided that the appellant is current in his/her payments of Special Taxes. During 
the pendency of an appeal, all Special Taxes previously levied must be paid on or before the 
payment date established when the levy was made. The appeal must specify the reasons why the 
appellant claims the calculation of the Special Tax is in error. The CFD Administrator shall review 
the appeal, meet with the appellant if the CFD Administrator deems necessary, and advise the 
appellant of its determination. If the CFD Administrator agrees with the appellant, the CFD 
Administrator shall eliminate or reduce the Special Tax on the appellant’s property and/or provide 
a refund to the appellant. If the CFD Administrator disagrees with the appellant and the appellant 
is dissatisfied with the determination, the appellant then has 30 days in which to appeal to the 
Board by filing a written notice of appeal with the Board Secretary, provided that the appellant is 
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current in his/her payments of Special Taxes. The second appeal must specify the reasons for its 
disagreement with the CFD Administrator’s determination. 

G. MANNER OF COLLECTION

The Special Tax will be collected in the same manner and at the same time as ordinary ad valorem 
property taxes; provided, however, that the CFD may directly bill the Special Tax, may collect 
Special Taxes at different time or in a different manner if necessary to meets its financial 
obligations, and may covenant to foreclose and may actually foreclose on delinquent Assessor’s 
Parcels as permitted by the Act. 

H. PREPAYMENT OF THE SPECIAL TAX

The Special Tax may not be prepaid. 

I. TERM OF THE SPECIAL TAX

The Annual Maximum Special Tax shall be levied in perpetuity or unit Law Enforcement, Fire 
and Paramedic Services are no longer being provided by the City within the CFD, whichever is 
earlier.  
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ANNEXATION MAP NO. 37
COMMUNITY FACILITIES DISTRICT NO. 2005-1

(LAW ENFORCEMENT, FIRE, AND PARAMEDIC SERVICES)
CITY OF COACHELLA

COUNTY OF RIVERSIDE
STATE OF CALIFORNIA

VICINITY MAP

§̈¦10

SITE

Legend
ANNEXATION 37
Map Reference Number

SHEET 1 OF 1

1

/
Legend

ANNEXATION 37
CITY OF COACHELLA

1

2

6TH ST

TRIPOLI AVE

FILED IN THE OFFICE OF THE CITY CLERK THIS ____________ DAY OF ___________, 20__.
I HEREBY CERTIFY THAT THE WITHIN MAP SHOWING PROPOSED BOUNDARIES OF
ANNEXATION MAP NO. 37 OF COMMUNITY FACILITIES DISTRICT NO. 2005-1 (LAW 
ENFORCEMENT, FIRE AND PARAMEDIC SERVICES), CITY OF COACHELLA, COUNTY OF 
RIVERSIDE, STATE OF CALIFORNIA, WAS APPROVED BY THE CITY COUNCIL OF THE CITY 
OF COACHELLA AT A REGULAR MEETING THEREOF, HELD ON THE _____________, DAY 
OF _____________, 20__, BY ITS RESOLUTION NO. _____________________.

_____________________________________
CITY CLERK
CITY OF COACHELLA

FILED THIS ___________ DAY OF _____________, 20__, AT THE HOUR OF ______________
O'CLOCK ___.M. IN THE BOOK ______ PAGES ______ OF MAPS OF ASSESSMENTS AND 
COMMUNITY FACILITIES DISTRICTS AND AS INSTRUMENT NO. ________________ IN THE 
OFFICE OF THE COUNTY RECORDER, COUNTY OF
RIVERSIDE, STATE OF CALIFORNIA.

PETER ALDANA, ASSESSOR-COUNTY CLERK-RECORDER

_____________________________________
COUNTY RECORDER
COUNTY OF RIVERSIDE
STATE OF CALIFORNIA

THE LINES AND DIMENSIONS OF EACH LOT OR PARCEL SHOWN ON THIS DIAGRAM SHALL
BE THOSE LINES AND DIMENSIONS AS SHOWN ON THE RIVERSIDE COUNTY ASSESSOR'S
MAPS FOR THOSE PARCELS LISTED.
THE RIVERSIDE COUNTY ASSESSOR'S MAPS SHALL GOVERN FOR ALL DETAILS
CONCERNING THE LINES AND DIMENSIONS OF SUCH LOTS OR PARCELS.

7TH ST

MAP 
REFERENCE 

NUMBER

ASSESSOR'S 
PARCEL 
NUMBER

1 778-113-001
2 778-113-002

DATE AVE
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STAFF REPORT 

9/9/2026 

TO: Honorable Mayor and City Council Members 

FROM: Gustavo Romo, City Manager 

PREPARED BY: Kendra Reif, Community Development Director 

 Anahi Fernandez, Management Analyst 

SUBJECT: Community Facilities District (CFD No. 2005-01) Annexation Area No. 37 – 

(Casa Sienna) 

SPECIFICS:  

a) Resolution No. 2026-55 on Behalf of CFD No. 2005-01 Calling a Special 

Election within Annexation Area No. 37 (Casa Sienna). 

 

b) Resolution No. 2026-54 Canvassing The Results of The Election Held 

Within CFD No. 2005-01 Annexation Area No. 37 (Casa Sienna). 

 

c) Ordinance No. 1236 on Behalf of CFD No. 2005-01 Authorizing the Levy  

of a Special Tax within Annexation Area No. 37 Annexed to Said District 

(1st Reading) 
 

 

STAFF RECOMMENDATION: 

 

Staff recommends that the City Council open the public hearing and take the following actions: 

 

1) Direct City Clerk to orally verify proof of publication of notices pursuant to Mello-Roos 

CFD Act of 1982, and confirm absence of any landowner protest; 

2) Adopt Resolution No. 2026-55 Calling a Special Election. 

3) Adopt Resolution No. 2026-54 Canvassing the Results of The Election within CFD No. 

2005-01 Annexation Area No. 37 (Casa Sienna). 

4) Introduce for 1st Reading, by title only, Ordinance No. 1236 Authorizing the Levy of a 

Special Tax within Annexation Area No. 37 Annexed to CFD No. 2005-01. 

 

 

 

BACKGROUND: 
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On September 14, 2005 the City Council adopted Resolution No. 2005-93 establishing the City of 

Coachella Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended.  The District 

and several annexations of territory have been established in the City of Coachella over the past 

19 years.  The annexation areas consist of new residential subdivisions and multi-family residential 

development projects.  

 

On July 22, 2026, the City Council adopted Resolution No. 2026-45 stating its intention to annex 

certain property (APNs# 778-113-001 and 778-113-002), consisting of the Casa Sienna Project 

(formerly known as Sixth Street) (“Annexation Area No. 37”) into the District pursuant to the Act.  

A copy of Resolution No. 2026-45 which includes a description and map of Annexation Area No. 

37, and the rate and method of apportionment and manner of collection of the special tax are on 

file with the City Clerk. 

 

DISCUSSION/ANALYSIS 

Pursuant to the conditions of approval imposed on the Casa Sienna Project which includes 

construction of a new 53-unit senior multi-family residential community on 0.86 acres generally 

located south-east of 6th Street and north-east of Tripoli Avenue, the project site must be annexed 

into the City-wide Community Facilities District (CFD No. 2005-01). 

 

The resolution of intention affirmed the Annexation Area No. 37 Map, and the rate and method of 

tax collection for the annexed property.  The CFD special taxes are collected through the annual 

property tax rollsThere is currently one landowner, and they have filed a “Petition and Waiver” 

with the City Clerk’s Office certifying their desire to annex to the District under shortened 

timelines.  Attached for the City Council’s review and approval are the following resolutions and 

Ordinance action items:  

 

 

Resolution 2026-55 of the City Council acting on Behalf of the City of Coachella 

Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services) Calling a Special Election within Annexation Area No. 37. 

 

Resolution 2026-54 of the City Council acting on Behalf of the City of Coachella 

Community Facilities District No. 2005-01 (Law Enforcement, Fire and Paramedic 

Services) Canvassing the Results of the Election Held Within Annexation Area No. 37 

Annexed to Said District. 

 

Ordinance No. 1236 - An Ordinance of the City Council acting on Behalf of the City of 

Coachella Community Facilities District No. 2005-01 (Law Enforcement, Fire and 

Paramedic Services) Authorizing the Levy of a Special Tax Within Annexation Area No. 

37 Annexed to Said District (First Reading). 

 

During the public hearing, staff will provide the Mayor, or designee, with specific instructions 

on the necessary procedures and public announcements for conducting the above public hearings, 

and adopting the resolution and ordinance actions. 
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FISCAL IMPACT: 

 

The attached resolutions and ordinance actions would pave the way to annex the Casa Sienna site 

(Annexation No. 37) into the City-wide CFD which would collect an annual special tax that pays 

for Law Enforcement, Fire and Paramedic Services. The current rate and apportionment method 

would collect $1,607.23 plus CPI per every dwelling unit that is constructed within the developed 

single-family residential project. Ultimately, these funds will be used to augment the operating 

costs for police, fire, and paramedic services in the City of Coachella. 
 

ALTERNATIVES: 

 

1. Adopt the attached resolutions and introduce Ordinance 1236 for 1st Reading, by title only. 

2. Continue this item and provide staff with direction.  

3. Take no action. 

 

RECOMMENDED ALTERNATIVE(S): 

 

Staff recommends alternative #1. 

 

 
Attachments:   
 
 

_ 
1. Resolution No. 2026-55 Calling Special Election_ 
2. Resolution No. 2026-54_Canvassing Results 
3. Ordinance No. 1236 (1st Reading) 
4. Exhibit A - Rate and Method (CFD 2005-01) 
5. Exhibit B - CFD Annexation Map 37 
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RESOLUTION NO. 2026-55 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COACHELLA 

ACTING ON BEHALF OF CITY OF COACHELLA COMMUNITY 

FACILITIES DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND 

PARAMEDIC SERVICES) CALLING A SPECIAL ELECTION 

WHEREAS, the City Council (the “Council”) of the City of Coachella, California (the 

“City”), has heretofore adopted Resolution No. 2026-45 stating its intention to annex certain 

properties, consisting of Casa Sienna (“Annexation Area No. 37”), into City of Coachella 

Community Facilities District No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the 

“District”) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended, (the 

“Act”); and 

WHEREAS, a copy of Resolution No. 2026-45 incorporating a description and map of the 

proposed boundaries of Annexation Area No. 37, and setting forth the rate and method of 

apportionment and manner of collection of the special tax to be levied within Annexation Area 

No. 37, which will be used to finance a portion of the cost of providing law enforcement, fire and 

paramedic services that are in addition to those provided in the territory within Annexation Area 

No. 37 prior to the annexation of Annexation Area No. 37, respectively, to the District and do not 

supplant services already available within the territory of proposed to be included in Annexation 

Area No. 37, are on file with the City Clerk and incorporated herein by reference; and 

WHEREAS, on September 9, 2026, this Council held a noticed hearing as required by law 

relative to the proposed annexation of Annexation Area No. 37 into the District; and 

WHEREAS, at said hearing all persons not exempt from the special tax desiring to be 

heard on all matters pertaining to the annexation of Annexation Area No. 37 into the District were 

heard and a full and fair hearing was held; and 

WHEREAS, at said hearing evidence was presented to this Council on said matters before 

it, and this Council at the conclusion of said hearing was and is fully advised in the premises; and 

WHEREAS, the proposed special tax to be levied upon property within Annexation Area 

No. 37 to finance the above referenced public services has not been precluded by protest of 50% 

or more of the registered voters, or six registered voters, whichever is more, residing within the 

existing District, or if 50% or more of the registered voters or six registered voters, whichever is 

more, residing within the territory proposed for Annexation No. 37, or the owners of one-half or 

more of the area of land in the territory included in the existing District and not exempt from 

special tax, or the owners of one-half or more of the area of land in the territory proposed for 

Annexation No. 37 and not exempt from the special tax; and 

WHEREAS, this Council wishes to present to the respective qualified electors of 

Annexation Area No. 37 a proposition to levy special taxes on property within Annexation Area 

No. 37. 
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NOW, THEREFORE, BE IT RESOLVED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1. Pursuant to Government Code Section 53339.7, the Council hereby submits 

to the qualified electors of Annexation Area No. 37 the proposition to levy special taxes on 

property as described in the ballot, in the form established in Exhibit “A” attached hereto, within 

Annexation Area No. 37 in accordance with the rate and method specified in Resolution 2026-45 

of the Council and attached hereto as Exhibit “B”.   

Section 2. A special election is hereby called for Annexation Area No. 37 on the ballot 

measure set forth in Section 1 above. 

Section 3. The date of the special elections shall be on the 9th day of September, 2026.  

The voter ballots shall be returned to the City Clerk at 53990 Enterprise Way, Coachella, California  

92236, no later than 6:00 o’clock p.m. on September 9, 2026. 

Section 4. The Council finds and determines that there were no registered voters 

residing within the territories of Annexation Area No. 37 at the time of the protest hearing and 

ninety (90) days prior thereto.  The requirements of Section 53326 of the Government Code having 

been waived by the sole landowner or sole landowners, the ballot for the special election shall be 

mailed or hand delivered to the landowner or landowners within each of Annexation Area No. 37. 

Section 5. Annexation Area No. 37 shall constitute a single election precinct for the 

purpose of holding said election.  

Section 6. The Council hereby finds that all minor defects in the proceedings are 

hereby corrected as authorized by Section 53323 of the Government Code of the State of 

California, and that all proceedings prior hereto were valid and taken in conformity with the 

requirements of law, and specifically the provisions of the Community Facilities District Law, and 

this finding is made pursuant to the provisions and authorization of Section 53325.1 of the 

Government Code of the State of California. 

Section 7. The Council hereby directs that the election be conducted by the City Clerk 

of the City of Coachella, as the elections official. 

PASSED, APPROVED and ADOPTED this 9th day of  September, 2026.  

 

________________________________ 

Dr. Frank Figueroa 

Mayor 

  

ATTEST: 

 

________________________________ 

Angela M. Zepeda 

City Clerk 
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 3 

APPROVED AS TO FORM: 

 

 

___________________________________ 

Ryan Guiboa 

City Attorney 

 

 

 

 

State of California ) 

County of Riverside ) ss 

City of Coachella ) 

 

I HEREBY CERTIFY that the foregoing Resolution No. 2026-55 was duly adopted by  

the City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day  

of September, 2026, by the following vote of Council: 

 

AYES: 

 

NOES: 

 

ABSTAIN: 

 

ABSENT: 

 

 

__________________________________ 

Delia Granados 

Deputy City Clerk 
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 4 

Exhibit “A” 
 

City of Coachella 

Community Facilities District No. 2005-1 

(Law Enforcement, Fire and Paramedic Services) 

Annexation No. 37 

 

OFFICIAL BALLOT 

 

SPECIAL TAX ANNEXATION ELECTION 

 

 This ballot is for the special landowner election.  You must return this ballot, signed, in the 

enclosed envelope to the office of the City Clerk of the City of Coachella no later than 6:00 p.m. 

on September 9, 2026, either by mail or in person.  The City Clerk’s office is located at Coachella 

Civic Center, 53990 Enterprise Way, Coachella, California, 92236. 

 

To vote, mark in the voting square after the word “YES” or after the word “NO”. For a 

list of acceptable marks, please refer to the back of this ballot. 

 

If you wrongly mark, tear, or deface this ballot, return to the City Clerk of the City of 

Coachella and obtain another. 

BALLOT MEASURE:  
Shall the City of Coachella, by and for its Community Facilities 

District No. 2005-1 (Law Enforcement, Fire and Paramedic 

Services) (the “CFD”), be authorized to levy special taxes within 

the territory annexed to the CFD pursuant to and as described in the 

Resolution of Intention of the City of Coachella adopted by its 

Council on July 22, 2026? 

   

 
YES: 

 

   

 
NO: 

  

   
 By executing in the space provided below, you also confirm your waiver of the time limit 

pertaining to the conduct of the election and any requirement for notice of election and analysis 

and arguments with respect to the ballot measure, as such waivers are described and permitted by 

Section 53326 (a) and 53327 (b) of the California Government Code. 

 

Acres Owned Within Territory Annexed:  

 

Number of Votes:  

 

 

 

Property Owner/Authorized Representative Signature: ________________________ 

 

________________________ 
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 5 

Exhibit “B” 

 

Rate and Method of Apportionment of Special Tax 
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RESOLUTION NO. 2026-54 

RESOLUTION OF THE CITY COUNCIL OF THE CITY OF COACHELLA 

ACTING ON BEHALF OF CITY OF COACHELLA COMMUNITY 

FACILITIES DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND 

PARAMEDIC SERVICES) CANVASSING THE RESULTS OF THE 

ELECTION HELD WITHIN ANNEXATION AREA NO. 37 ANNEXED TO 

SAID DISTRICT. 

WHEREAS, the City Council of the City of Coachella, California (the “Council”) has 

previously conducted proceedings pertaining to the annexation of certain properties, consisting of 

Casa Sienna (“Annexation Area No. 37”), into the City of Coachella Community Facilities District 

No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the “District”), the rate and method 

of apportionment of a special tax to finance a portion of the cost of providing certain public 

services, and the calling of an election in regard to the foregoing; and 

WHEREAS, on September 9, 2026, an election was held within Annexation Area No. 37 

regarding the rate and method of apportionment of the proposed special tax; and 

WHEREAS, at such election the proposal for the rate and method of apportionment and 

manner of collection of the special tax for Annexation Area No. 37 was approved by the qualified 

electors of Annexation Area No. 37. 

NOW, THEREFORE, BE IT RESOLVED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1.  It is hereby determined that the election conducted within Annexation Area 

No. 37 was duly and validly conducted. 

Section 2.  All votes voted in the special election on the proposition with respect to the 

annual levy of special taxes on taxable property within the District to pay the costs of the services 

to be provided by the District were voted in favor thereof, and such proposition carried. 

Section 3.  The effect of the results of the special election, as specified in Section 2 

hereof, is that Annexation Area No. 37 is hereby annexed into the District and the City Council, 

as the legislative body of the District, is authorized to annually levy special taxes on taxable 

property within the District in an amount sufficient to pay the costs of the services to be provided 

by the District at the special tax rates and pursuant to the methodology for determining and 

apportioning such special taxes which are set forth in rate and method of apportionment of the 

special tax. 

 

 

PASSED, APPROVED and ADOPTED this 9th day of September, 2026. 

 

_________________________________ 
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Dr. Frank Figueroa 

Mayor 

 

  

 

ATTEST: 

 

 

_________________________________ 

Angela M. Zepeda 

City Clerk 

 

   

        

APPROVED AS TO FORM: 

 

 

_________________________________ 

Ryan Guiboa 

City Attorney 
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State of California ) 

County of Riverside ) ss 

City of Coachella ) 

 

I HEREBY CERTIFY that the foregoing Resolution No. 2026-54 was duly adopted by  

the City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day  

of September, 2026, by the following vote of Council:.  

 

 

 

___________________________________ 

Delia Granados 

Deputy City Clerk 
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ORDINANCE NO. 1236 

ORDINANCE OF THE CITY COUNCIL OF THE CITY OF COACHELLA ACTING AS 

THE LEGISLATIVE BODY OF CITY OF COACHELLA COMMUNITY FACILITIES 

DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND PARAMEDIC SERVICES) 

AUTHORIZING THE LEVY OF A SPECIAL TAX WITHIN ANNEXATION AREA NO. 

37 ANNEXED TO SAID DISTRICT 

 

WHEREAS, on July 22, 2026 the City Council (the “Council”) of the City of Coachella, 

California (the “City”), adopted Resolution No. 2026-45 stating its intention to annex certain 

properties, consisting of Casa Sienna (“Annexation Area No. 37”), into City of Coachella 

Community Facilities District No. 2005-1 (Law Enforcement, Fire and Paramedic Services) (the 

“District”) pursuant to the Mello-Roos Community Facilities Act of 1982, as amended, (the 

“Act”); and 

WHEREAS, notice was published as required by law relative to the intention of the 

Council to annex Annexation Area No. 37 into the District; and 

WHEREAS, on September 9, 2026 this Council held a noticed public hearing as required 

by law relative to the determination to proceed with the annexation of Annexation Area No. 37 

into the District and the rate and method of apportionment and manner of collection of the special 

tax to be levied within Annexation Area No. 37 to finance certain public services; and 

WHEREAS, at said hearing all persons desiring to be heard on all matters pertaining to 

the annexation of Annexation Area No. 37 were heard and a full and fair hearing was held; and 

WHEREAS, the Council subsequent to said hearing adopted Resolution No. 2026-55 

which called an election within Annexation Area No. 37, for September 9, 2026 on the proposition 

of levying a special tax; and 

WHEREAS, on September 9, 2026 an election was held within Annexation Area No. 37, 

in which the eligible electors approved by more than two-thirds vote the proposition of levying a 

special tax; 

NOW, THEREFORE, BE IT ORDAINED, BY THE CITY COUNCIL OF THE 

CITY OF COACHELLA AS FOLLOWS: 

Section 1. A special tax is levied within the boundaries of Annexation Area No. 37 

Exhibit “B”, pursuant to the formula set forth in Exhibit “A” attached hereto and incorporated by 

reference in an amount necessary to finance a portion of the cost of providing law enforcement, 

fire and paramedic services that are in addition to those provided in the territory within Annexation 

Area No. 37, prior to the annexation of Annexation Area No. 37, respectively, into the District. 

Section 2. This legislative body is hereby further authorized each year, by resolution 

adopted as provided in section 53340 of the Act, to determine the specific special tax rate and 

amount to be levied for the next fiscal year, except that the special tax rate to be levied shall not 

exceed the maximum rate set forth in Exhibit “A.” 
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Section 3. All of the collections of the special tax shall be used as provided for in the 

Act and Resolution No. 2026-55 of the Council. 

Section 4. The above authorized special tax shall be collected in the same manner as 

ordinary ad valorem taxes are collected and shall be subject to the same penalties and the same 

procedure and sale in cases of delinquency and provided for ad valorem taxes. 

Section 5. The Mayor shall sign this ordinance and the City Clerk shall attest to such 

signature.  The City Clerk is directed to cause the title and summary or text of the this ordinance, 

together with the vote thereon, to be published within fifteen (15) days after its passage at least 

once in a newspaper of general circulation published and circulated within the territorial 

jurisdiction of the City, and to post at the main office of the City a certified copy of the full text of 

the adopted ordinance along with the names of the Council Members voting for and against the 

ordinance. 

Section 6. The special taxes authorized to be levied shall be secured by the lien 

imposed pursuant to Sections 3117.5 of the Streets and Highways Code of the State of California, 

which lien shall be a continuing lien to secure each levy of the special tax, shall attach to all non-

exempt real property in the District and shall continue in force and effect until the lien is canceled 

in accordance with law or until collection of the tax by the legislative body ceases. 

Section 7. This ordinance relating to the levy of the special tax takes effect and shall 

be in force from and after 30 days from the date of final passage.  A copy of this ordinance shall 

be transmitted to the Clerk of the Board of Supervisors of Riverside County, the Assessor and the 

Treasurer-Tax Collector of Riverside County. 

 

The foregoing Ordinance was introduced and the title thereof read at the regular meeting 

of the City Council the 9th day of September 2026 and by unanimous vote of the Council members 

present, further reading was waived. 

On a motion by Council Member _______, seconded by Council Member ______, the 

foregoing Ordinance was duly passed and adopted by the City Council at a regular meeting thereof, 

this the ___ day of September 2026, by the following vote, to wit: 

AYES:   Council Members: 

NOES:   Council Members: 

ABSTAIN:   Council Members: 

ABSENT:   Council Members: 

 

 

 

_____________________________ 

Dr. Frank Figueroa 

Mayor 
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ATTEST: 

 

 

_____________________________ 

Angela M. Zepeda, City Clerk  

 

 

 

APPROVED AS TO FORM: 

     

 

______________________________ 

Ryan Guiboa 

City Attorney 

 

STATE OF CALIFORNIA  ) 

COUNTY OF RIVERSIDE  ) SS 

CITY OF COACHELLA  ) 

 

 

 

 I HEREBY CERTIFY that the foregoing Ordinance No. 1236 was duly adopted by  

the City Council of the City of Coachella at a regular meeting thereof, held and on the 9th day  

of September, 2026, by the following vote of Council: 

 

AYES: 

 

NOES: 

 

ABSTAIN: 

 

ABSENT: 

 

 

_________________________ 
Delia Granados 
Deputy City Clerk 
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EXHIBIT “A” 

RATE AND METHOD OF APPORTIONMENT
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NOTICE OF ADOPTION OF ORDINANCE NO. 1236 

NOTICE IS HEREBY GIVEN that on September 9, 2026, the City Council of the City of 

Coachella, in its capacity as the legislative body of the City of Coachella Community Facilities 

District No. 2005-1 (Law Enforcement, Fire and Paramedic Services), held a public hearing and 

adopted Ordinance No. 1236.  A summary of Ordinance No. 1236 follows and is marked as Exhibit 

“A”.  At said time and place the testimony of all interested persons or taxpayers for or against said 

ordinance was heard. 

Ordinance No. 1236 was adopted by the following vote: 

AYES:  

NOES: 

ABSTAIN: 

ABSENT: 

 

_________________________ 
Delia Granados 
Deputy City Clerk 
 

                  

Dated: September 9, 2026 
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EXHIBIT “A” 

BEFORE THE CITY COUNCIL OF THE CITY OF COACHELLA IN ITS CAPACITY 

AS THE LEGISLATIVE BODY OF THE CITY OF COACHELLA COMMUNITY 

FACILITIES DISTRICT NO. 2005-1 (LAW ENFORCEMENT, FIRE AND 

PARAMEDIC SERVICES) 

 

IN THE MATTER OF Authorizing 

the Levy of a Special Tax Within 

Annexation Area No. 37 Annexed 

to City of Coachella Community 

Facilities District No. 2005-1 (Law 

Enforcement, Fire and Paramedic 

Services) 

)  ORDINANCE NO. 1236  SUMMARY 

)   

) 

) 

) 

) 

) 

 

The ordinance authorizes the levy of an annual special tax within Annexation Area No. 37 

annexed to City of Coachella Community Facilities District No. 2005-1 (Law Enforcement, Fire 

and Paramedic Services) (the “District”), collected in the same manner as ordinary ad valorem 

taxes, in an amount necessary to finance a portion of the cost of providing law enforcement, fire 

and paramedic services that are in addition to those provided in the territory within Annexation 

Area No. 37, prior to the annexation of Annexation Area No. 37, respectively, to the District, which 

is necessary to meet increased demands placed upon the City as a result of development or 

rehabilitation occurring within Annexation Area No. 37. 

 

  

_________________________ 
Delia Granados 
Deputy City Clerk 

 

 

Dated: September 9, 2026 
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