
The Agenda for each regular meeting and special meeting (except a meeting held in the event of a bona fide emergency, rescheduled regular meeting, 

or any reconvened meeting) shall be posted at the City Hall and at the location where the meeting is to be held at least forty-eight (48) hours in advance 

of the holding of the meeting.  The City Council shall also post on its website the agenda for any regular or special meetings.  The City Council may 

modify its agenda for any regular or special meetings.  The City Council may modify its agenda before or at the meeting for which public notice is 

given, provided that, in no event may the City Council act upon any matters which are not posted on the agenda at least forty-eight (48) hours in 

advance of the time for the holding of the meeting. 

 

Regular City Council Meeting 

Crest Hill, IL 

November 06, 2023 

7:00 PM 

Council Chambers 

20600 City Center Boulevard, Crest Hill, IL 60403 

Agenda 

Opening of Meeting: 

Pledge of Allegiance 

Roll Call 

1. Conduct A Public Hearing Required by the IEPA With Respect to Alternative Water Source 

Distribution System Improvements and the Preliminary Environmental Impacts Determination (PEID) 

Minutes: 

2. Approve the Minutes from the Regular Meeting Held on October 16, 2023 

3. Approve the Minutes from the Work Session Meeting Held on October 23, 2023 

4. Approve the Minutes from the Work Session Meeting Held on October 30, 2023 

City Attorney: 

City Administrator: 

Public Works Department: 

5. Approval of Pay Request #9 from Vissering Construction Inc. with Direction to Send it to the IEPA for 

Approval and Disbursement for a Total Amount of $1,290,960.96 

6. Approval of Pay Request #14 from Williams Brother Construction Inc. with Direction to Send it to the 

IEPA for Approval and Disbursement for Total Amount of $810,652.02 

7. Approval of Pay Request #15 from Williams Brother Construction Inc. with Direction to Send it to the 

IEPA for Approval and Disbursement for Total Amount of $171,381.03 

City Engineer: 

8. Approve Change Order No. 1 for the City of Crest Hill Welcome Sign Project at the Location 

Originally Presented at Carillon Lakes for an Amount not to Exceed $17,421.50 
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Community Development: 

9. Approve the Implementation of New Unconditional Agreement and Consent Requirements for Special 

Zoning Approvals as Outlined in the November 6, 2023, Memorandum from Acting Community and 

Economic Development Director Mentzer’s 

10. Approve to Designate the Mayor and Alderwoman Gazal to Represent the City Council in Future 

Internal Economic Development Related Discussions with City Staff as Outlined in the November 6, 

2023, Memorandum from Acting Community and Economic Development Director Mentzer 

11. Approval to Waive the Building Permit Fee for the Will County Child Advocacy Center in the Amount 

of $21,430.00  

Police Department: 

Mayor's Report: 

City Clerk's Report: 

City Treasurer's Report: 

12. Approve a Resolution Ratifying and Approving an Employee Leasing Agreement By and Between the 

City of Crest Hill, Will County, Illinois, and GOVTEMPSUSA, LLC 

13. Approval of the List of Bills issued through November 7, 2023 in the Amount of $3,825,503.57 

14. Quarterly Compensation Time Buy Back for the Period July 1, 2023 ~ September 30, 2023 in the 

Amount of $28,905.47 

15. Regular and Overtime Payroll from October 9, 2023 to October 22, 2023 in the Amount of 

$235,746.97 

Unfinished Business: 

New Business: 

Committee/Liaison Reports: 

City Council Comments: 

Public Comment: 

Executive Session: If Called by Council for a Good Cause 

Adjourn: 

2



 

 

Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 6, 2023 

Submitter:  Ronald J Wiedeman 

Department:  Engineering 

Agenda Item:  (Public Hearing) Alternative Water Source Distribution System Improvements . 

 

Summary: As required by the IEPA, the City of Crest Hill is having a public hearing tonight to 

present the City proposed “Alternative Water Source Distribution System Improvements”. 

Illinois Procedures for Issuing loans from the Public Water Supply Loan Program requires that the 

Illinois Environmental Protection Agency conduct an assessment of the environmental impacts of 

the proposed improvements. As part of this approval process the City is required to solicit the 

public’s comments regarding the environmental impacts of the proposed improvement.  

Strand and Associates will provide a brief description of the project. Once completed, the floor 

will be open for the public so the city can solicit comments. These comments will be recorded and 

sent to the IEPA for review. 

If comments are not provided here tonight, they can be sent to Corrina Petrou, Project Manager, Strand 

& Associates Inc. 1170 Houbolt Rd. Joliet, IL 60431; Email: Corrina.Petrou@strand.com or  Phone: 815-

744-4200 Ext 3159. Comments period will close at the end of  business on November 16, 2023. 

Recommended Council Action: n/a 

Financial Impact: 

 Funding Source: n/a 

 Budgeted Amount: n/a 

Cost: n/a 

Attachments:  

PEID.pdf 

CC Metting-2022 Crest Hill AltwtrSourceDistSysimp-PrjPhn.FINAL.111622.pdf 
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�

90�� W�-$"B�@+(*:B'"'-+(*�

�

& ,'-+(�N?2�+U�'< �L"'-+("B�A-*'+�-,��� * �="'-+(�),'�� S:-� *�,+(*:B'"'-+(�Q-'<�"BB�U # �"BB%�� ,+R(-_ #.�

-(' � *' #�("'-= �'�-$ *�-U�,+(*'�:,'-+(�<"*�!+' ('-"B�'+�"UU ,'�!�+! �'- *�'<"'�<"= �� B-R-+:*�+��,:B':�"B�

*-R(-U-,"(, 0�/(�C-BB�@+:('%.�'< � � M-*'*�' (�U # �"BB%�� ,+R(-_ #.�-(' � *' #�'�-$ *�'<"'�"� �� S:-� #�'+�$ �

,+('",' #�U+��,+;; ('0�W<-*�-(,B:# *4�

�
N0� @-'-_ (��+'"Q"'+;-�L"'-+(.�7̀ B"<+;"�

>0� T+� *'�@+:('%��+'"Q"'+;-�@+;;:(-'%�+U�C-*,+(*-(�

F0� A"(("<=-BB �/(#-"(�@+;;:(-'%.�K-,<-R"(�

I0� a-,̀"!++�W�-$ �+U�/(#-"(*�+U�'< �a-,̀"!++�3 * �="'-+(�-(�a"(*"*�

J0� a-,̀"!++�W�-$ �+U�7̀ B"<+;"�

20� 8-''B �W�"= �* �O"%�O"(#*�+U�7#"Q"�/(#-"(*.�K-,<-R"(�

b0� K (+;-(  �/(#-"(�W�-$ �+U�C-*,+(*-(�

G0� K-";-�W�-$ �+U�7̀ B"<+;"�

H0� � +�-"�W�-$ �+U�/(#-"(*�+U�7̀ B"<+;"�

N?0� ��"-�- �O"(#��+'"Q"'+;-�L"'-+(�

�

)�B '' ��#-*,:**-(R�'< �!�+E ,'�B+,"'-+(�"(#�# *,�-!'-+(�Q"*�* ('�+(�):R:*'�NG.�>?>>.�'+� ",<�'�-$ Y*�

'�-$"B�<-*'+�-,�!� * �="'-+(�+UU-, ��+��'< �( M'�"="-B"$B �,+('",'�+(�'< �W�-$"B�9-� ,'+�%�)** **; ('�W++B0�

W< * �B '' �*�,"(�$ �U+:(#�-(�)!! (#-M�/0�

�

� �

19

Item 1.



�����������	��
�����������	� ��������������������������������	������������	��������������	��������������

�

�
�� !"� #�$%�&'�"(#�)**+,-"' *.�/(,01�� 2�
34567859+,:; ('*53 !+�'*5)�,<-= 5>?>>5@� *'�A-BB.�/85)B'C'�&+:�, 9-*'&%*'/;!D��E�B(0FGHI0?IJ0@KK0L+=53 !+�'53 !+�'0#+,M5NNNO>>�

PQRQPPST��U�QUQ�UV��SUW�WXP��U�Y��ZU��[�

�

\< �'+'"B� (]-(  �̂*�7�@�_+��'< �="�-+:*�!�+E ,'*�-*�̀F2.G>N.???�-(�>?>>�#+BB"�*0�)�$� "a#+b(�+_�'< �
7�@�-*�!�+=-# #�-(�'< �_+BB+b-(].�"(#�"�# '"-B #�$� "a#+b(�$%�!�+E ,'�,"(�$ �_+:(#�-(�)!! (#-M�64�

�
N0� 9 *-](�c(]-(  �-(]�d-(,B:#-(]�!B"((-(]�"(#�_+�;�!� !"�"'-+(e4�� >̀.JOI.N??0??f

>0� @+(*'�:,'-+(�c(]-(  �-(]�d-(,B:#-(]�g-##-(]e4�� F̀.>?J.N??0??f

F0� 7'< ����+_ **-+("B�& �=-, *�dB ]"B�"(#�B+"(�"#;-(-*'�"'-+(e4�� L+'�)!!B-,"$B f

I0� @+(*'�:,'-+(4�� >̀H.NF2.HJ?0??f

J0� @+('-(] (,%�d"'�N?�! �, ('�+_�@+(*'�:,'-+(�@+*'*e4�� >̀.HNF.G??f

O0� \+'"B�c*'-;"' #���+E ,'�@+*'*4�� F̀2.G>N.???0??f
�
�

VQ�Q�QR��PY�X��

�

\< �'+'"B� (]-(  �̂*�7�@�_+��'< �="�-+:*�,+(*'�:,'-+(�!�+E ,'*�-*�"!!�+M-;"' B%�̀F2.G>N.???�-(�

>?>>�#+BB"�*0�\< �# $'�* �=-, �_+��"�>?D% "��B+"(�+(�'<-*�";+:('.�"'�"(�"('-,-!"' #�-(' � *'��"' �+_�

N0>I�! �, ('�! ��% "�.�-*�"!!�+M-;"' B%�̀>.NI2.OGO�"((:"BB%0�A+b = �.�'< �@-'%�h:"B-_- *�_+��"�*;"BB�

,+;;:(-'%��"' �d2J�! �, ('�+_�$"* ��"' e�"(#�"�F?D% "��B+"(�! �-+#�$ ,":* �"�!+!:B"'-+(�+_�B **�'<"(�

>J.???�-*�* �= #�"(#�'< �; #-"(�<+:* <+B#�-(,+; �dKA/e�-(�'< �@-'%�-*�B **�'<"(�'< �*'"' b-# �"= �"] 0�

\< �# $'�* �=-, �_+��"�F?D% "��B+"(�+(�'<-*�";+:('�"'�"(�"('-,-!"' #�-(' � *'��"' �+_�?0HF�! �, ('�! ��% "��

-*�"!!�+M-;"' B%�̀N.IJN.?N?�"((:"BB%0�@:�� ('B%.�"(�"= �"] �;+('<B%�� *-# ('-"B�$-BB�+_�̀F?0J>�_�+;�

J.GG>�� *-# ('-"B�,:*'+; �*�"*�# *,�-$ #�-(�'< � M-*'-(]�i* ��@<"�] �"(#�7.�K.�"(#�3�@ �'-_-,"'-+(�&<  '�

_+:(#�"*�!"] �I�+_�'< ���+E ,'��B"((-(]�&:$;-''"B�,< ,aB-*'�b-BB�!�+#:, �̀>.NJI.>??�+_�� = (: �! ��% "�0�

\<-*�� = (: �#+ *�(+'�-(,B:# �"!"�'; ('.�,+;; �,-"B.�*!�-(aB �.�+��-(*'-':'-+("B�-(,+; 0��

�

\< �jklmnokpqormsmnotklmorluqv.�!�+=-# #�$%�g:�(*�"(#�K,9+(( BB�-(�w $�:"�%�>?>>.�-*�-(,B:# #�"*�

)!! (#-M�x0�\<-*�*':#%�-(,B:# #�̀NI.>NG.2??�_+��b"' ��;"-(�:!]�"# *�"(#�b"' ��;"-(�B-(-(].�b<-,<�'< �

@-'%�b+:B#�!"%�_+��b-'<+:'�'< �:* �+_�"(�/c�)�B+"(.�'<�+:]<�>?>20�\< �*':#%�"B*+�",,+:(' #�_+��"(�

/c�)�B+"(�+_�̀>>.FON.N??�_+��"##-'-+("B�*'+�"] .�!:;!-(]�*'"'-+(�-;!�+= ; ('*.�"(#�B+,"B�#-*'�-$:'-+(�

"(#�'�"(*;-**-+(�;"-(�-;!�+= ; ('*�-(�>?>G0�\<-*�B+"(�b"*�"**:; #�'+�<"= �"�F?D% "��!"%$",a�! �-+#.�

"(�"((:"B�-(' � *'��"' �+_�>0J�! �, ('.�"(#�"�N0?�! �, ('�-**:"(, � M! (* 0�@+(*-# �-(]�'< �@-'%̂*�*'"':*�
"*�"�*;"BB�,+;;:(-'%�� *:B'-(]�-(�"�� #:, #�-(' � *'��"' �"(#� M' (# #�B+"(�! �-+#.�'< %�"� �!� !"� #�'+�

;+= �'< �B+"(�!�+E ,'*�:!�-(�'< �*,< #:B 0�

�

\< �*':#%�-(�)!! (#-M�x�!�+!+* #�"(�NN�! �, ('�b"' ���"' �-(,� "* �'<�+:]<�>?F?.�_+BB+b #�$%�"�

O�! �, ('�"((:"B�b"' ���"' �-(,� "* �-(# _-(-' B%�'+�",,+:('�_+��-(_B"'-+(0�\< �@-'%�"#+!' #�'<-*�b"' ���"' �

-(,� "* �-(�>?>>.�-(�",,+�#"(, �b-'<�'< �@-'%�+�#-("(, �d-(,B:# #�-(�)!! (#-M�8e.�"(#�(+�"##-'-+("B�b"' ��

�"' �"#E:*'; ('*�$ %+(#�'<-*�"� �"('-,-!"' #�'+�$ �( , **"�%�_+��'< �!�+E ,'*�B"-#�+:'�-(�'<-*�!B"((-(]�

#+,:; ('0�

�

�

� �

20

Item 1.



�����������	��
�����������	� ��������������������������������	������������	��������������	��������������

�

�
�� !"� #�$%�&'�"(#�)**+,-"' *.�/(,01�� 2�
34567859+,:; ('*53 !+�'*5)�,<-= 5>?>>5@� *'�A-BB.�/85)B'C'�&+:�, 9-*'&%*'/;!D��E�B(0F2GH0?HI0@JJ0K+=53 !+�'53 !+�'0#+,L5MMMN>>�

�OPQR�S��RTURV�VW�

�

X-##-(Y�"(#�'< �*'"�'�+Z�,+(*'�:,'-+(�"� �,+('-(Y ('�:!+(�� , -!'�+Z�/[�)�"!!�+="B�+Z�'<-*�!�+E ,'�!B"(.�
$:'�(+�B"' ��'<"(�J"�,<�>?>F�Z+��-(,B:*-+(�+(�/[�)\*�/(' (# #�]:(#-(Y�8-*'�Z+��'< �Z-*,"B�% "��$ Y-((-(Y�

6:B%�M.�>?>F0�]-Y:� �>�*<+̂ *�"�$� "_#+̂ (�+Z�'< �"**:; #�!�+E ,'�* ̀: (,-(Y0�

�

aP��a�VR�����RO��

�

)�B-*'�+Z�B+,"B�( ̂ *!"! �*�Z+��'< �/[�)�� =- ̂ �-*�*<+̂ (�-(�'< �Z+BB+̂ -(Y4�

�

M0� bcdefgheeijkglemfnonep.�>IH�["*'�@B"**�&'�  '.�6+B- '.�/8�N?HF>�

>0� qepojrslemf.�>MtI�7( -#"�&'�  '.�6+B- '.�/8�N?HFI�

F0� uvcwoxygbpcz{|eg}rc~ypcojg�en~.�I2�K+�'<�@<-,"Y+�&'�  '.�6+B- '.�/8�N?HF>�

�

�OPQR�S���POVW�

�

�+�Z",-B-'"' �)Y (,%�"!!�+="B�+Z�'<-*�!�+E ,'�!B"((-(Y�#+,:; ('�"(#�!B", ; ('�+(�'< �

/(' (# #�]:(#-(Y�8-*'.�#�"Z'�*,+�-(Y�<"*�$  (�,+;!B ' #�"*�Z+BB+̂ *��-(�",,+�#"(, �̂-'<�/)@�FNI0FHI�4�

�

M0� ?�!+-('*�:(# ��*:$* ,'-+(�� ���-+B"'-+(*�"(#�[(Z+�, ; ('�@+;!B-"(, ���+E ,'*�"� �(+'�

( , **"�%�Z+��,+�� ,'-(Y�"�,:�� ('�=-+B"'-+(�+Z�'< �),'�+��X+"�#��:B *0�

>0� ?�!+-('*�:(# ��*:$* ,'-+(��Z���(* ̂  � #�@+;;:(-'- *�"(#�@+(*+B-#"'-+(���+E ,'*�"� �

(+'�!�+=-#-(Y�̂"*' ̂ "' ��,+BB ,'-+(�+��'� "'; ('�* �=-, *0�
F0� ?�!+-('*�:(# ��*:$* ,'-+(��Y��C"' ���:"B-'%�/;!�+= ; ('���+E ,'*�#+�(+'�-;!�+= �"�

("; #�,":* �+Z�-;!"-�; ('�Z+��"�� , -=-(Y�̂"' ��$+#%0�

H0� tI�!+-('*�:(# ��*:$* ,'-+(��<����+' ,'-+(�+Z�)** '*��< �!�+E ,'*�'<"'�"� �,+(*-# � #�

"** '�!�+' ,'-+(�"(#�+! �"'-+(�"(#�;"-(' ("(, �!�+E ,'*��-0 0.�'< �̂"' ��;"-(�� !B", ; ('�

"B+(Y�3++'�&'�  '�"(#�&"_�9�-= �"(#�"BB�̂ "' ��;"-(�B-(-(Y��"� � ",<�# *-Y( #�'+�

",,+;;+#"' �"(�"= �"Y �#"-B%�ZB+̂ �+Z�B **�'<"(�M�J�0�

I0� >?�!+-('*�:(# ��*:$* ,'-+(��-��@+(* �="'-+(�"(#���  (�/(Z�"*'�:,':� ��< �-(' ('�+Z�'< �

-(*'"BB"'-+(�+Z�"�F0I�J��*'"(#!-! �-*�'+�!�+=-# �'< �@-'%�̂-'<�̂"' ��-(�,"* �+Z�"�* �=-, �

#-*�:!'-+(0�

N0� >?�!+-('*�:(# ��*:$* ,'-+(��E��3 "#-( **�'+���+,  #��< �@-'%\*�Y+"B�-*�'+�� , -= �"�! �;-'�

'+�,+(*'�:,'�'< �C BB�K+0�MH�:('� "' #�̂"' ��;"-(�$ Z+� �'< �J"�,<�FM.�>?>F.�!�+E ,'�

!B"((-(Y�"!!�+="B�# "#B-( 0�

t0� F?�!+-('*�:(# ��*:$* ,'-+(��_��[,+(+;-,�]",'+�*�),,+�#-(Y�'+�'< �;+*'�� , ('�"="-B"$B �

�(-' #�&'"' *�@ (*:*�#"'".�JA/�Z+��'< �@-'%�-*�2I�! �, ('�+Z�/BB-(+-*�JA/0��

20� >I�!+-('*�:(# ��*:$* ,'-+(��B���+!:B"'-+(��< �* �=-, �!+!:B"'-+(�-*�$ '̂  (�M?.???�"(#�

FH.GGG0�

21

Item 1.



�
��
�
��
��
�
��
	
��


��
��
�
��
��
�
�	
�

��
��
��
�
��
�
��
�
��
�
�
��
�
��
��
�
�
�
��
�
��
�	
��
��
�
��
�
�
��
�
	
��
�
�
�
�
��
�
�
�
�
�
�	
�
�
��
��
�
��
�
��
�
�

� � �
� 
!
"
� 
#
�$
%�
&
'�
"
(
#
�)
**
+
,-
"
' 
*
.�
/(
,
01
��

2
�

3
45
67
8
59
+
,
:
;
 
(
'*
53
 
!
+
�'
*5
)
�,
<
-=
 
5>
?
>
>
5@
� 
*
'�
A
-BB
.�
/8
5)
B'
C
'�
&
+
:
�,
 
9
-*
'&
%*
'/
;
!
D�
�E
�
B(
0F
G
2
H
0?
H
I
0@
J
J
0K
+
=5
3
 
!
+
�'
53
 
!
+
�'
0#
+
,
L5
M
M
M
N
>
>
�

�

�
� O
�P
�
��
�Q
��
�
��
��
�
��
�
�
R
�
�
�
�
��
P
�

22

Item 1.



�

����������	
�
����������

	

	

23

Item 1.



24

Item 1.



���������������	�


��	�����������	���	��

�
�������������
��

�
�����������
��
��
�
25

Item 1.



�

���������	

�����������������������







26

Item 1.



��

�

�
�

�������	
������	
���
���
��
�	�����������	
��������	��
������
�

������  !"#��$%�&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&��������������������������������'(%���&&&&&&&&&&&&&&&&&&&&&&&&&&�
�
)���������*���+���,
���+-�������	
�	����	
�.���*����/���0������
�	���1�������	
�	����	
����*����������
�����2�	
��3�+���41�)���
����	��
���	���*���+�������������������567�	���������������
���
���������
���8���1�9�������	��	�����
���*���
����	���:��	
�������;*����
���	
�����������
�	���
����	��
1����-�*�
+������	
�������
�����;*��������-�*�����8���<��
����=>��
���	����������	�����������
���	
���������	
�
�:��	
	��
�
�������	


,�������1��������������������	�����	��=>�<�	����
��	��������	,��
*�+����������
��	


,��������4����������:��	
	��
������	���1��
?????????????????????????????????????????????????????????????????????????????????????????????�
�
@A�B"CD�AD#�ACE��F�#��EG!$�$"���H"$I�J!!"��"E�KD �A$LD�$��F�M�$GA�!�NDE�GA#DE�OJKMNPQ�R$�$D�S"E$�A"#�
@ADEDAB�$"���TFF"#D�ORS@TP�F�A�$ID�M�$"���!�S"E$�A"#�@ADEDAB�$"����#$Q�RD#$"����UV�E"W�X�FFY��
�
2Z���[	�������[=0<�9\�]������
��̂???????????????????????????????????????????????????????????????
?????????????????????????????????????????????????????????????????????????????????????????????
�
@A�B"CD�AD#�ACE��F�#��EG!$�$"���H"$I�J_̀ abc�JL �#$��EEDEELD�$�RD#$"���F�A�DB�!G�$"��� GAEG��$�$��$ID�J!!"��"E�
d�C��WDADC�R D#"DE�@A�$D#$"����#$�efgU�J�hR��Ui��jQ�$ID�J!!"��"E�M�$GA�!��AD�E�@ADEDAB�$"����#$�efgf�J�hR�kUi�'jQ�
l"$!D��'�J!!"��"E��CL"�"E$A�$"BD�h�CDQm@�A$��U'fQ���C�J�$DA�WD�#n�oD$!��CE�@�!"#n��#$��F��pqp�OJ!!"��"E�
�CL"�"E$A�$"BD�h�CDQ�@�A$��UpUPY���
�
3Z���[	�����������)���
��*�%�&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&&�
�������
������[	�������[=0������46*���������r4��
���������������*�����	�����
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,:';,�-:)�1.'<)0-�2'0/-3'+�/+(�/-�2)/,-�'+)=>5/.-).�*32)�'8�,5..'5+(3+9�/.)/�/+(�3()+-383),�/22�-:)�8'22';3+9�/.)/,?�
.36).,4�,-.)/*,4�;)-2/+(,4�82''(�12/3+,4�82''(;/7,4�;/-).;/7,4�'.�/+7�@'(7�'8�;/-).�'.�-:/-�;322�6).387�-:),)�/.)/,�/.)�
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C.'-)0-3'+�I0-�)6/25/-3'+�3()+-387�;)-2/+(,�;3-:3+�V�S�8))-�'8�-:)�1.'<)0-�2'0/-3'+4�-:)�2'/+�/11230/+-�*5,-�,5@*3-�
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1.'<)0-�2'0/-3'+�/+(�/-�2)/,-�'+)=>5/.-).�*32)�'8�,5..'5+(3+9�/.)/A�I00)1-/@2)�82''(;/7�2'0/-3'+�*/1,�0/+�@)�-:)�
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BPHQ=\UQ�:/6)�+'-�@))+�3()+-383)(�'+�82''(�3+,5./+0)�./-)�'.�NM[I�*/113+9A�B8�-:)�1.'<)0-�3,�2'0/-)(�3+�/+�/.)/�
-:/-�3,�+'-�,:';+�'+�/+�'88303/2�82''(�3+,5./+0)�./-)�'.�NM[I�*/14�-:)�2'/+�/11230/+-�*5,-�1.'63()�/�-'1'9./1:30�'.�
,/-)223-)�3*/9)�*/1�-:/-�('05*)+-,�-:)�1.'<)0-�3,�+'-�3+�-:)�82''(�12/3+�'8�/+7�.36).4�2/G)4�'.�,-.)/*�;3-:�/�(./3+/9)�
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@)�*/.G)(�/,�HDI�/+(�85.-:).�)6/25/-3'+�@7�BPHQ=\UQ�3,�+'-�+)0),,/.7A��
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ghYîY]jb kf\l\ied kf\l\ied kf\l\ied kf\l\ied kf\l\ied kf\l\ied kf\l\ied kf\l\ied kf\l\ied kf\l\ied

mY]e nôe XỲ̀op̀e qrqq qrqs qrqt qrqu qrqv qrqw qrqx qrqy qrsr qrsz qrsq

{\| }ei~fYl̂Y\] �\de �̀\� nôei nôei nôei nôei nôei nôei nôei nôei nôei nôei nôei

���pY~b�eê� � � � � � � � � � � �

�����������

z neiYde]̂Yò zrrz trrbbbbbbbbbbbbbbbb qq|yw�bbbbbbbbbb qu|ur�bbbbbbbbbbbb qx|sr�bbbbbbbbbbbb sz|tz�bbbbbbbbbbbb st|xw�bbbbbbbbbbbb sx|wz�bbbbbbbbbbbb tq|yv�bbbbbbbbbbbb tw|vy�bbbbbbbbbbbb uq|yt�bbbbbbbbbbbb uv|zz�bbbbbbbbbbbb uy|tx�bbbbbbbbbbbb

q neiYde]̂Yò zrrz xrrbbbbbbbbbbbbbbbb tz|ru�bbbbbbbbbb tu|uw�bbbbbbbbbbbb ur|ux�bbbbbbbbbbbb uv|zt�bbbbbbbbbbbb vq|sq�bbbbbbbbbbbb vy|zw�bbbbbbbbbbbb wv|wx�bbbbbbbbbbbb xu|qs�bbbbbbbbbbbb yt|vr�bbbbbbbbbbbb zrr|qx�bbbbbbbbbb zrv|qy�bbbbbbbbbb

s neiYde]̂Yò zrrz z�rrrbbbbbbbbbbbbb ur|ry�bbbbbbbbbb uu|vr�bbbbbbbbbbbb vz|wq�bbbbbbbbbbbb vx|ur�bbbbbbbbbbbb wv|rt�bbbbbbbbbbbb xt|tr�bbbbbbbbbbbb ys|vy�bbbbbbbbbbbb zrs|yy�bbbbbbbbbb zzu|ts�bbbbbbbbbb zqq|sv�bbbbbbbbbb zqy|wr�bbbbbbbbbb

t neiYde]̂Yò zrrz z�qrrbbbbbbbbbbbbb uy|zs�bbbbbbbbbb vu|vs�bbbbbbbbbbbb wq|xu�bbbbbbbbbbbb xr|xw�bbbbbbbbbbbb xy|wv�bbbbbbbbbbbb yy|vt�bbbbbbbbbbbb zzr|vr�bbbbbbbbbb zqq|wv�bbbbbbbbbb zsv|qw�bbbbbbbbbb ztt|tt�bbbbbbbbbb zus|zz�bbbbbbbbbb

u neiYde]̂Yò zrrz q�rrrbbbbbbbbbbbbb yu|qy�bbbbbbbbbb zru|ww�bbbbbbbbbb zzw|tz�bbbbbbbbbb zsr|sq�bbbbbbbbbb ztt|vv�bbbbbbbbbb zvr|uw�bbbbbbbbbb zwx|qs�bbbbbbbbbb zyw|xt�bbbbbbbbbb qzy|vr�bbbbbbbbbb qsq|wx�bbbbbbbbbb qtv|wt�bbbbbbbbbb

v kef~e]̂ojeb�]~feoie zz|rr� zz|rr� zz|rr� zz|rr� zz|rr� zz|rr� zz|rr� zz|rr� v|rr� v|rr�

�b�_o]jeb�]bXỲ̀i

w neiYde]̂Yò trrbbbbbbbbbbbbbbbb q|us�bbbbbbbbbbbbbb q|xr�bbbbbbbbbbbbbb s|zz�bbbbbbbbbbbbbb s|tv�bbbbbbbbbbbbbb s|xt�bbbbbbbbbbbbbb t|qv�bbbbbbbbbbbbbb t|ws�bbbbbbbbbbbbbb u|qu�bbbbbbbbbbbbbb s|zx�bbbbbbbbbbbbbb s|sw�bbbbbbbbbbbbbb

x neiYde]̂Yò xrrbbbbbbbbbbbbbbbb t|uq�bbbbbbbbbbbbbb u|rz�bbbbbbbbbbbbbb u|uv�bbbbbbbbbbbbbb v|zx�bbbbbbbbbbbbbb v|xu�bbbbbbbbbbbbbb w|vz�bbbbbbbbbbbbbb x|tu�bbbbbbbbbbbbbb y|sw�bbbbbbbbbbbbbb u|vx�bbbbbbbbbbbbbb v|rq�bbbbbbbbbbbbbb

y neiYde]̂Yò z�rrrbbbbbbbbbbbbb u|uz�bbbbbbbbbbbbbb v|zq�bbbbbbbbbbbbbb v|wy�bbbbbbbbbbbbbb w|ut�bbbbbbbbbbbbbb x|sv�bbbbbbbbbbbbbb y|qx�bbbbbbbbbbbbbb zr|sz�bbbbbbbbbbbb zz|tt�bbbbbbbbbbbb v|ys�bbbbbbbbbbbbbb w|st�bbbbbbbbbbbbbb

zr neiYde]̂Yò z�qrrbbbbbbbbbbbbb v|ur�bbbbbbbbbbbbbb w|qq�bbbbbbbbbbbbbb x|rz�bbbbbbbbbbbbbb x|yr�bbbbbbbbbbbbbb y|xw�bbbbbbbbbbbbbb zr|yv�bbbbbbbbbbbb zq|zw�bbbbbbbbbbbb zs|ur�bbbbbbbbbbbb x|zx�bbbbbbbbbbbbbb x|vw�bbbbbbbbbbbbbb

zz neiYde]̂Yò q�rrrbbbbbbbbbbbbb zr|tx�bbbbbbbbbbbb zz|vs�bbbbbbbbbbbb zq|yz�bbbbbbbbbbbb zt|st�bbbbbbbbbbbb zu|yz�bbbbbbbbbbbb zw|vv�bbbbbbbbbbbb zy|vz�bbbbbbbbbbbb qz|wv�bbbbbbbbbbbb zs|zx�bbbbbbbbbbbb zs|yw�bbbbbbbbbbbb

�����������

zq neiYde]̂Yò srrz trrbbbbbbbbbbbbbbbb qq|yw�bbbbbbbbbb qu|rt�bbbbbbbbbbbb qw|qy�bbbbbbbbbbbb qy|wu�bbbbbbbbbbbb sz|qs�bbbbbbbbbbbb sq|xr�bbbbbbbbbbbb st|tt�bbbbbbbbbbbb sv|zv�bbbbbbbbbbbb sw|yw�bbbbbbbbbbbb sy|xv�bbbbbbbbbbbb tz|xv�bbbbbbbbbbbb

zs neiYde]̂Yò srrz xrrbbbbbbbbbbbbbbbb tt|us�bbbbbbbbbb tx|ut�bbbbbbbbbbbb uq|yz�bbbbbbbbbbbb uw|vw�bbbbbbbbbbbb vr|uu�bbbbbbbbbbbb vs|ux�bbbbbbbbbbbb vv|wv�bbbbbbbbbbbb wr|zr�bbbbbbbbbbbb ws|vr�bbbbbbbbbbbb ww|qx�bbbbbbbbbbbb xz|zt�bbbbbbbbbbbb

zt neiYde]̂Yò srrz z�rrrbbbbbbbbbbbbb uu|sz�bbbbbbbbbb vr|qy�bbbbbbbbbbbb vu|wz�bbbbbbbbbbbb wz|vs�bbbbbbbbbbbb wu|qz�bbbbbbbbbbbb wx|yw�bbbbbbbbbbbb xq|yq�bbbbbbbbbbbb xw|rv�bbbbbbbbbbbb yz|tq�bbbbbbbbbbbb yu|yy�bbbbbbbbbbbb zrr|wy�bbbbbbbbbb

zu neiYde]̂Yò srrz z�qrrbbbbbbbbbbbbb vv|ry�bbbbbbbbbb wq|rt�bbbbbbbbbbbb wx|uq�bbbbbbbbbbbb xu|uy�bbbbbbbbbbbb xy|xw�bbbbbbbbbbbb yt|sv�bbbbbbbbbbbb yy|rx�bbbbbbbbbbbb zrt|rs�bbbbbbbbbb zry|qs�bbbbbbbbbb zzt|wr�bbbbbbbbbb zqr|ts�bbbbbbbbbb

zv neiYde]̂Yò srrz q�rrrbbbbbbbbbbbbb zry|qz�bbbbbbbb zzy|rt�bbbbbbbbbb zqy|wu�bbbbbbbbbb ztz|ts�bbbbbbbbbb ztx|ur�bbbbbbbbbb zuu|ys�bbbbbbbbbb zvs|wq�bbbbbbbbbb zwz|yz�bbbbbbbbbb zxr|ur�bbbbbbbbbb zxy|us�bbbbbbbbbb zyy|rz�bbbbbbbbbb

zw kef~e]̂ojeb�]~feoie y|rr� y|rr� y|rr� u|rr� u|rr� u|rr� u|rr� u|rr� u|rr� u|rr�

�b�_o]jeb�]bXỲ̀i

zx neiYde]̂Yò trrbbbbbbbbbbbbbbbb q|rw�bbbbbbbbbbbbbb q|qu�bbbbbbbbbbbbbb q|tv�bbbbbbbbbbbbbb z|ty�bbbbbbbbbbbbbb z|uv�bbbbbbbbbbbbbb z|vt�bbbbbbbbbbbbbb z|wq�bbbbbbbbbbbbbb z|xz�bbbbbbbbbbbbbb z|yr�bbbbbbbbbbbbbb z|yy�bbbbbbbbbbbbbb

zy neiYde]̂Yò xrrbbbbbbbbbbbbbbbb t|rz�bbbbbbbbbbbbbb t|sw�bbbbbbbbbbbbbb t|wv�bbbbbbbbbbbbbb q|xx�bbbbbbbbbbbbbb s|rs�bbbbbbbbbbbbbb s|zx�bbbbbbbbbbbbbb s|st�bbbbbbbbbbbbbb s|ur�bbbbbbbbbbbbbb s|vx�bbbbbbbbbbbbbb s|xv�bbbbbbbbbbbbbb

qr neiYde]̂Yò z�rrrbbbbbbbbbbbbb t|yx�bbbbbbbbbbbbbb u|ts�bbbbbbbbbbbbbb u|yz�bbbbbbbbbbbbbb s|ux�bbbbbbbbbbbbbb s|wv�bbbbbbbbbbbbbb s|yu�bbbbbbbbbbbbbb t|zu�bbbbbbbbbbbbbb t|su�bbbbbbbbbbbbbb t|uw�bbbbbbbbbbbbbb t|xr�bbbbbbbbbbbbbb

qz neiYde]̂Yò z�qrrbbbbbbbbbbbbb u|yu�bbbbbbbbbbbbbb v|tx�bbbbbbbbbbbbbb w|rw�bbbbbbbbbbbbbb t|qx�bbbbbbbbbbbbbb t|ty�bbbbbbbbbbbbbb t|wq�bbbbbbbbbbbbbb t|yu�bbbbbbbbbbbbbb u|qr�bbbbbbbbbbbbbb u|tv�bbbbbbbbbbbbbb u|ws�bbbbbbbbbbbbbb

qq neiYde]̂Yò q�rrrbbbbbbbbbbbbb y|xs�bbbbbbbbbbbbbb zr|wz�bbbbbbbbbbbb zz|vx�bbbbbbbbbbbb w|rw�bbbbbbbbbbbbbb w|ts�bbbbbbbbbbbbbb w|xr�bbbbbbbbbbbbbb x|zy�bbbbbbbbbbbbbb x|vr�bbbbbbbbbbbbbb y|rs�bbbbbbbbbbbbbb y|tx�bbbbbbbbbbbbbb
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%
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);<(5*,,;1#*#:4'(5(<*,#&*2-3#%3#"-&-3#42(,(2;d"#<3(:*3;#5*"$#-9<-'8(243-"#('5,48-#2$-#e%,,%&('6#8(3-52#

%<-3*2('6#*'8#5*<(2*,#5%"2"f#

g�h<-3*2(%'#*'8#i*('2-'*'5-#jhkil#m9<-'"-"#

g�n*<(2*,#o:<3%7-:-'2#p3%63*:#m9<-'8(243-"#

g�q-+2#?-37(5-#p3('5(<*,#*'8#o'2-3-"2#p*;:-'2"#
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ODP QRST QRSU QRQR QRQS QRQQ QRQV QRQW QRQX QRQY QRQZ QRQT QRQU QRVR QRVS QRVQ

[\]̂_̀abcd̀efgehi

S jGHGE>@B QVZkQRQllllll QVXkRWSllllll QVYkXQYllllll QYZkQYXllllll QTUkZTUllllll VRSkWRRllllll VSVkXRRllllll VQYkRRRllllll VVUkRRRllllll VWUkQRRllllll VXUkZRRllllll VZRkXRRllllll VTSkYRRllllll VUVkRRRllllll WRWkTRRllllll

Q mH@E>FGHljGHGE>@B SUkTVUlllllllll QRkQRTlllllllll QSkXXSlllllllll QWkYXVlllllllll QZkSXRlllllllll QTkQRRlllllllll QUkVRRlllllllll VRkXRRlllllllll VSkZRRlllllllll VQkZRRlllllllll VVkZRRlllllllll VWkZRRlllllllll VXkZRRlllllllll VYkTRRlllllllll VZkURRlllllllll

V n@FoG?>FljGHGE>@B SYkYSRlllllllll STkZXZlllllllll SZkTYUlllllllll STkXWXlllllllll SUkQQYlllllllll QRkRRRlllllllll QRkTRRlllllllll QSkYRRlllllllll QQkXRRlllllllll QVkQRRlllllllll QVkURRlllllllll QWkYRRlllllllll QXkVRRlllllllll QYkSRRlllllllll QYkURRlllllllll

W j@GBD?GHljGHGE>@B SWkYTTlllllllll TkWTTlllllllllll TkXTUlllllllllll QQkXRRlllllllll QQkXRRlllllllll QVkWRRlllllllll QWkVRRlllllllll QXkVRRlllllllll QYkVRRlllllllll QZkSRRlllllllll QZkURRlllllllll QTkZRRlllllllll QUkYRRlllllllll VRkXRRlllllllll VSkWRRlllllllll

X pq@EC>r@ SWkQWTlllllllll SSkRZXlllllllll ZkYWRlllllllllll STkWYVlllllllll QRkRRQlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll QRkRRRlllllllll

Y mH@E>FGHlpq@EC>r@ slllllllllllllll slllllllllllllll SVTllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll

Z n@FoG?>Flpq@EC>r@ WkSSVlllllllllll VXllllllllllllllll SkQYZlllllllllll UQZllllllllllllll UYSllllllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll SkRRRlllllllllll

T tC>H>Culv@wG>Elpq@EC>r@ SVkZWTlllllllll QXkYTUlllllllll SXkUYVlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll QXkRRRlllllllll

U x?BJEG?F@lI@?@y>C UQkSQZlllllllll TWkXWQlllllllll YSkQWWlllllllll SRXkTTUllllll SSWkSZZllllll SSXkURRllllll SSZkYRRllllll SSUkWRRllllll SQSkQRRllllll SQVkRRRllllll SQWkTRRllllll SQYkZRRllllll SQTkYRRllllll SVRkXRRllllll SVQkXRRllllll

SR zxm{ QRkRSYlllllllll SUkVUTlllllllll SUkWQXlllllllll QVkVUYlllllllll QXkRTZlllllllll QXkXRRlllllllll QXkURRlllllllll QYkVRRlllllllll QYkZRRlllllllll QZkSRRlllllllll QZkXRRlllllllll QZkURRlllllllll QTkVRRlllllllll QTkZRRlllllllll QUkSRRlllllllll

SS n@K>FGE@ WkYUQlllllllllll WkXVYlllllllllll WkXXWlllllllllll XkWZQlllllllllll XkTYZlllllllllll YkRRRlllllllllll YkSRRlllllllllll YkQRRlllllllllll YkVRRlllllllllll YkWRRlllllllllll YkXRRlllllllllll YkYRRlllllllllll YkZRRlllllllllll YkTRRlllllllllll YkURRlllllllllll
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ZY mDrr>BB>D?l�@�Clj@Eq>F@ slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll SSWkSRRllllll ZTSkWRRllllll SkSWSkQRRlll SkVYUkXRRlll QkYZVkSRRlll VkRUVkZRRlll VkRUVkWRRlll

ZZ ~DCGHl�GC@ElmDrr>BB>D?lx?FE@r@?CGHlp�nl|}w@?B@ slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll slllllllllllllll QRZkYRRllllll VQUkRRRllllll SkRRVkTRRlll SkVZSkWRRlll SkYRZkZRRlll WkYUUkXRRlll XkSTVkURRlll XkQWUkRRRlll

ZT �EG?Kl~DCGHl�GC@Elp�nl|}w@?B@ SkUZSkZWTlll QkSSVkVYVlll QkSVYkUXVlll QkYYZkRQYlll QkUXRkZTYlll QkUTUkXRRlll QkTRWkYRRlll VkSXQkWRRlll VkRYRkVRRlll VkZYXkYRRlll WkSYWkVRRlll WkQTQkXRRlll ZkWRZkSRRlll ZkUQXkQRRlll TkRQWkTRRlll

�S�l{CCE>�JC@BlXR�lDylCDCGHlGKr>?>BCEGC>q@lRZsRUlFDBCBlCDlCo@l�GC@ElJC>H>Cul�>ColCo@l@}F@wC>D?lCoGClCo@l�GC@ElJC>H>Cul�@GEBlCo@lyJHHlFDBClDyln@C@EB
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>?@A B?CDEF?GHI JKLMADAL JKLMADAL NFEOAGDAL

PEQ RSTU RSTV RSRS RSRT RSRR RSRW RSRX RSRY RSRZ RSR[ RSRU RSRV RSWS RSWT RSWR

\]̂]_̀abcd̀efgefh

T iHIHF?AC RZRjURVkkkkkk RXXjX[Wkkkkkk RZSjXUZkkkkkk RV[jVVWkkkkkk WRSjZXXkkkkkk WWWjYSSkkkkkk WXZjUSSkkkkkk WZSj[SSkkkkkk W[YjTSSkkkkkk WUZjXSSkkkkkk WVUjSSSkkkkkk XSVjVSSkkkkkk XRRjRSSkkkkkk XWXjVSSkkkkkk XX[jVSSkkkkkk

R iHIHF?ACklIAF?GHI TRj[UWkkkkkkkk TWjUXVkkkkkkkk TWjVZWkkkkkkkk TXjZ[Skkkkkkkk TYjZ[Skkkkkkkk TZjWSSkkkkkkkk T[jSSSkkkkkkkk T[j[SSkkkkkkkk TUjXSSkkkkkkkk TVjSSSkkkkkkkk TVjZSSkkkkkkkk RSjRSSkkkkkkkk RSjUSSkkkkkkkk RTjXSSkkkkkkkk RRjSSSkkkkkkkk

W iHIHF?ACkmAGnH@?GHI TZjZTSkkkkkkkk TUj[Y[kkkkkkkk T[jUZVkkkkkkkk TUjYXYkkkkkkkk TVjRR[kkkkkkkk RSjSSSkkkkkkkk RSjUSSkkkkkkkk RTjZSSkkkkkkkk RRjYSSkkkkkkkk RWjRSSkkkkkkkk RWjVSSkkkkkkkk RXjZSSkkkkkkkk RYjWSSkkkkkkkk RZjTSSkkkkkkkk RZjVSSkkkkkkkk

X iAHCE@HI TXjZUUkkkkkkkk UjZRSkkkkkkkkkk UjYUVkkkkkkkkkk RRjYSSkkkkkkkk RRjYSSkkkkkkkk RWjXSSkkkkkkkk RXjWSSkkkkkkkk RYjWSSkkkkkkkk RZjWSSkkkkkkkk R[jTSSkkkkkkkk R[jVSSkkkkkkkk RUj[SSkkkkkkkk RVjZSSkkkkkkkk WSjYSSkkkkkkkk WTjXSSkkkkkkkk

Y opAFD?qA RjST[kkkkkkkkkk TjTSSkkkkkkkkkk YjX[Xkkkkkkkkkk TVj[S[kkkkkkkk RTjTZXkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk RTjRSSkkkkkkkk

Z mAGnH@?GkopAFD?qA rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk TjRZ[kkkkkkkkkk VR[kkkkkkkkkkkkkk VZTkkkkkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk

[ sD?I?DtkuAvH?FkopAFD?qA WRUkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk TSjSSSkkkkkkkk

U w@CKFH@GAkJA@Ax?D VSjZXZkkkkkkkk [TjVUZkkkkkkkk [XjWY[kkkkkkkk TSRjYRRkkkkkk TS[jUSWkkkkkk TSVjXSSkkkkkk TTTjSSSkkkkkk TTRj[SSkkkkkk TTXjXSSkkkkkk TTZjTSSkkkkkk TT[jUSSkkkkkk TTVjZSSkkkkkk TRTjXSSkkkkkk TRWjRSSkkkkkk TRYjSSSkkkkkk

V ywlz TVjWXUkkkkkkkk T[jXYVkkkkkkkk TVjUSWkkkkkkkk RWjURVkkkkkkkk RYjXWSkkkkkkkk RYjUSSkkkkkkkk RZjRSSkkkkkkkk RZjZSSkkkkkkkk R[jSSSkkkkkkkk R[jXSSkkkkkkkk R[jUSSkkkkkkkk RUjRSSkkkkkkkk RUjZSSkkkkkkkk RVjSSSkkkkkkkk RVjXSSkkkkkkkk

TS mAL?GHFA XjYWYkkkkkkkkkk XjSUWkkkkkkkkkk XjZXWkkkkkkkkkk YjY[Wkkkkkkkkkk YjVX[kkkkkkkkkk ZjSSSkkkkkkkkkk ZjTSSkkkkkkkkkk ZjRSSkkkkkkkkkk ZjWSSkkkkkkkkkk ZjXSSkkkkkkkkkk ZjYSSkkkkkkkkkk ZjZSSkkkkkkkkkk Zj[SSkkkkkkkkkk ZjUSSkkkkkkkkkk ZjVSSkkkkkkkkkk

TT s@AqvIEtqA@DkJA@Ax?D TjYRRkkkkkkkkkk UVYkkkkkkkkkkkkkk [VYkkkkkkkkkkkkkk UZZkkkkkkkkkkkkkk UUWkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk VSSkkkkkkkkkkkkkk

TR wmuyk{|vA@CA YjUZZkkkkkkkkkk RUj[ZYkkkkkkkk RWjXSUkkkkkkkk WWjRTZkkkkkkkk WZjT[[kkkkkkkk WZj[SSkkkkkkkk W[jWSSkkkkkkkk W[jVSSkkkkkkkk WUjYSSkkkkkkkk WVjTSSkkkkkkkk WVj[SSkkkkkkkk XSjWSSkkkkkkkk XSjVSSkkkkkkkk XTjYSSkkkkkkkk XRjTSSkkkkkkkk

TW i}NkoN{Jk{|vA@CA RjURTkkkkkkkkkk XjRSVkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk

TX lE@DFHGDKHIkiAFp?GAC Vj[XVkkkkkkkkkk WWjZZ[kkkkkkkk RWjYSVkkkkkkkk WTjYSSkkkkkkkk WRjSSSkkkkkkkk WRjWSSkkkkkkkk WRjZSSkkkkkkkk WRjVSSkkkkkkkk WWjRSSkkkkkkkk WWjYSSkkkkkkkk WWjUSSkkkkkkkk WXjTSSkkkkkkkk WXjXSSkkkkkkkk WXj[SSkkkkkkkk WYjSSSkkkkkkkk

TY }AGn@EIEMt WjXWXkkkkkkkkkk TYjWTTkkkkkkkk TXjWRWkkkkkkkk RTjSSSkkkkkkkk RTjSSSkkkkkkkk RTjWSSkkkkkkkk RTjZSSkkkkkkkk RTjVSSkkkkkkkk RRjRSSkkkkkkkk RRjYSSkkkkkkkk RRjUSSkkkkkkkk RWjTSSkkkkkkkk RWjXSSkkkkkkkk RWjUSSkkkkkkkk RXjRSSkkkkkkkk

TZ >AMHIkiAFp?GAC YjSWYkkkkkkkkkk R[Rkkkkkkkkkkkkkk WSVkkkkkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk [jYSSkkkkkkkkkk

T[ }AqvEFHFtkBAIv rkkkkkkkkkkkkkk ZjYUVkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk

TU {@M?@AAF?@M WSjRWZkkkkkkkk [TjRTWkkkkkkkk YUjTWWkkkkkkkk [VjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk VRjSSSkkkkkkkk

TV }FH?@?@M WjSRRkkkkkkkkkk TjYZ[kkkkkkkkkk RjRY[kkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk WjYSSkkkkkkkkkk

RS mAHIk{|vA@CA UTSkkkkkkkkkkkkkk WXYkkkkkkkkkkkkkk WWYkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk

RT lIEDn?@MkzIIE~H@GA RjVXZkkkkkkkkkk WjSYVkkkkkkkkkk WjZZYkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk WjUSSkkkkkkkkkk

RR sD?I?D?AC VjVWVkkkkkkkkkk VjVTZkkkkkkkkkk TTjWYWkkkkkkkk TSjSSSkkkkkkkk TRjSSSkkkkkkkk TRjRSSkkkkkkkk TRjXSSkkkkkkkk TRjZSSkkkkkkkk TRjUSSkkkkkkkk TWjSSSkkkkkkkk TWjRSSkkkkkkkk TWjXSSkkkkkkkk TWjZSSkkkkkkkk TWjUSSkkkkkkkk TXjSSSkkkkkkkk

RW NE~AFkNKFGnHCA WjSXUkkkkkkkkkk WjTXVkkkkkkkkkk WjTUXkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk WjRSSkkkkkkkkkk

RX mH?@DA@H@GAkrk>?xDkiDHD?E@ RjZTRkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk RjYSSkkkkkkkkkk

RY mHDAF?HIk�kiKvvI?AC TjVTRkkkkkkkkkk rkkkkkkkkkkkkkk WYkkkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk

RZ oxx?GAkiKvvI?AC Tj[TRkkkkkkkkkk VRWkkkkkkkkkkkkkk TjZUXkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk TjRSSkkkkkkkkkk

R[ iHxADtk{�K?vqA@D Tj[XVkkkkkkkkkk WVYkkkkkkkkkkkkkk TjRYUkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk TjYSSkkkkkkkkkk

RU mEDEFkyKAIk�k>K�F?GH@DC TRjUWTkkkkkkkk TTjVVRkkkkkkkk VjTXXkkkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk TYjSSSkkkkkkkk

RV >H�QkiKvvI?ACk�k{�K?vqA@D WYYkkkkkkkkkkkkkk TUYkkkkkkkkkkkkkk XSVkkkkkkkkkkkkkk [YSkkkkkkkkkkkkkk [YSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk

WS lnAq?GHIC rkkkkkkkkkkkkkk TjYSSkkkkkkkkkk rkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk YSSkkkkkkkkkkkkkk

WT JFAH�CrmHDAF?ICk�kuAvH?F TjVWWkkkkkkkkkk YjWTSkkkkkkkkkk rkkkkkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk RjSSSkkkkkkkkkk

WR oxx?GAk{�K?vqA@D rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk T[Vkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk

WW m?CGAIIH@AEKCk{|vA@CAC WjUTSkkkkkkkkkk RjTW[kkkkkkkkkk TjSYUkkkkkkkkkk WjRYSkkkkkkkkkk WjRYSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk WjWSSkkkkkkkkkk

WX }EDHIkyK@LkS[rS[k{|vA@CA YRVjTRYkkkkkk YUTj[RUkkkkkk YZTjXUUkkkkkk [W[jSXUkkkkkk [UUjZSZkkkkkk US[jWSSkkkkkk URZjYSSkkkkkk UXZjYSSkkkkkk UZ[jTSSkkkkkk UUXjTSSkkkkkk VSTjXSSkkkkkk VTVjTSSkkkkkk VW[jWSSkkkkkk VYZjTSSkkkkkk V[YjRSSkkkkkk

\��̀abcd̀efge�h

WY iHIHF?AC RWXjV[Zkkkkkk RTWjUTVkkkkkk RXZjTUUkkkkkk RUUjTWYkkkkkk RVYj[SWkkkkkk WS[jYSSkkkkkk WTVjUSSkkkkkk WWRjZSSkkkkkk WXYjVSSkkkkkk WYZjWSSkkkkkk WZ[jSSSkkkkkk W[UjSSSkkkkkk WUVjWSSkkkkkk XSTjSSSkkkkkk XTWjSSSkkkkkk

WZ iHIHF?ACklIAF?GHI TTjVZVkkkkkkkk TWjUXVkkkkkkkk TWjVZWkkkkkkkk TXjZ[Skkkkkkkk TYjZ[Skkkkkkkk TZjWSSkkkkkkkk T[jSSSkkkkkkkk T[j[SSkkkkkkkk TUjXSSkkkkkkkk TVjSSSkkkkkkkk TVjZSSkkkkkkkk RSjRSSkkkkkkkk RSjUSSkkkkkkkk RTjXSSkkkkkkkk RRjSSSkkkkkkkk

W[ iHIHF?ACkmAGnH@?GHI TZj[ZRkkkkkkkk TUj[Y[kkkkkkkk T[jUZVkkkkkkkk TUjYXYkkkkkkkk TVjRRZkkkkkkkk RSjSSSkkkkkkkk RSjUSSkkkkkkkk RTjZSSkkkkkkkk RRjYSSkkkkkkkk RWjRSSkkkkkkkk RWjVSSkkkkkkkk RXjZSSkkkkkkkk RYjWSSkkkkkkkk RZjTSSkkkkkkkk RZjVSSkkkkkkkk

WU iAHCE@HIkiHIHF?AC TXjZUUkkkkkkkk UjXUUkkkkkkkkkk UjYUVkkkkkkkkkk RRjYSSkkkkkkkk RRjYSSkkkkkkkk RWjXSSkkkkkkkk RXjWSSkkkkkkkk RYjWSSkkkkkkkk RZjWSSkkkkkkkk R[jTSSkkkkkkkk R[jVSSkkkkkkkk RUj[SSkkkkkkkk RVjZSSkkkkkkkk WSjYSSkkkkkkkk WTjXSSkkkkkkkk

WV opAFD?qA RXjTZXkkkkkkkk RYjXRUkkkkkkkk UjWTSkkkkkkkkkk WTjUZSkkkkkkkk WRj[[Vkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk WRjUSSkkkkkkkk

XS lIAF?GHIkopAFD?qA rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk

XT mAGnH@?GkopAFD?qA rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk TjRZ[kkkkkkkkkk VR[kkkkkkkkkkkkkk VZTkkkkkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk TjSSSkkkkkkkkkk

XR w@CKFH@GAkJA@Ax?D USjXS[kkkkkkkk ZSjW[[kkkkkkkk Z[jXWTkkkkkkkk V[jSSVkkkkkkkk TSRjWUYkkkkkk TSWjVSSkkkkkk TSYjYSSkkkkkk TS[jTSSkkkkkk TSUj[SSkkkkkk TTSjWSSkkkkkk TTRjSSSkkkkkk TTWj[SSkkkkkk TTYjXSSkkkkkk TT[jTSSkkkkkk TTUjVSSkkkkkk

XW ywlz TVjSZYkkkkkkkk T[jSYRkkkkkkkk TUjVXYkkkkkkkk RWjWYTkkkkkkkk RWjVUXkkkkkkkk RXjWSSkkkkkkkk RXj[SSkkkkkkkk RYjTSSkkkkkkkk RYjYSSkkkkkkkk RYjVSSkkkkkkkk RZjWSSkkkkkkkk RZj[SSkkkkkkkk R[jTSSkkkkkkkk R[jYSSkkkkkkkk R[jVSSkkkkkkkk

XX mAL?GHFA XjXZZkkkkkkkkkk WjVUUkkkkkkkkkk XjXXRkkkkkkkkkk YjXZTkkkkkkkkkk YjZSVkkkkkkkkkk Yj[SSkkkkkkkkkk YjUSSkkkkkkkkkk YjVSSkkkkkkkkkk ZjSSSkkkkkkkkkk ZjTSSkkkkkkkkkk ZjRSSkkkkkkkkkk ZjWSSkkkkkkkkkk ZjXSSkkkkkkkkkk ZjYSSkkkkkkkkkk ZjZSSkkkkkkkkkk

XY s@AqvIEtqA@DkJA@Ax?D TjWSWkkkkkkkkkk [[Rkkkkkkkkkkkkkk [WVkkkkkkkkkkkkkk UXVkkkkkkkkkkkkkk UWWkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk USSkkkkkkkkkkkkkk

XZ wmuyk{|vA@CA Yj[ZSkkkkkkkkkk RUjSUTkkkkkkkk RRjWZTkkkkkkkk WRjYSWkkkkkkkk WWjVUXkkkkkkkk WXjYSSkkkkkkkk WYjSSSkkkkkkkk WYjYSSkkkkkkkk WZjSSSkkkkkkkk WZjYSSkkkkkkkk W[jSSSkkkkkkkk W[jZSSkkkkkkkk WUjRSSkkkkkkkk WUjUSSkkkkkkkk WVjXSSkkkkkkkk

X[ i}NkoN{Jk{|vA@CA Rj[[Ykkkkkkkkkk XjTSXkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk rkkkkkkkkkkkkkk

XU lE@DFHGDKHIkiAFp?GAC TTjZTRkkkkkkkk TYjWXUkkkkkkkk TZjVXWkkkkkkkk TRjSSSkkkkkkkk TXjSSSkkkkkkkk TXjTSSkkkkkkkk TXjRSSkkkkkkkk TXjWSSkkkkkkkk TXjXSSkkkkkkkk TXjYSSkkkkkkkk TXjZSSkkkkkkkk TXj[SSkkkkkkkk TXjUSSkkkkkkkk TXjVSSkkkkkkkk TYjSSSkkkkkkkk

XV }AGn@EIEMt RRjSXWkkkkkkkk XTjWR[kkkkkkkk YXjZW[kkkkkkkk X[j[SSkkkkkkkk X[j[SSkkkkkkkk XUjXSSkkkkkkkk XVjTSSkkkkkkkk XVjUSSkkkkkkkk YSjYSSkkkkkkkk YTjWSSkkkkkkkk YRjTSSkkkkkkkk YRjVSSkkkkkkkk YWj[SSkkkkkkkk YXjYSSkkkkkkkk YYjWSSkkkkkkkk

YS >AMHIkiAFp?GAC YjSWYkkkkkkkkkk TSjWXUkkkkkkkk ZjXSUkkkkkkkkkk TjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk YjSSSkkkkkkkkkk
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_̀ab cdefbghbi

jek lmll lmln lmlo lmlp lmlq lmlr lmls lmlt lmnm lmnu lmnl

vwxyz{|x}~}x�{��yzwx}��{�~��{��{�����
u �b�ba�b��aibd���̀�h̀a����hbd���hb� n�sus�smm����� n�srn�nmm����� n�tls�pmm����� n�tso�omm����� o�mol�smm����� o�umu�tmm������ o�uqu�tmm����� o�lll�rmm����� o�lso�nmm����� o�nop�tmm����� o�omt�lmm�����

cde�e�bi��b�ba�b��if��h�bah�

�b�d �eah� �agdb��b

l lmln u uukm� olq�umm�������� onl�umm�������� ons�nmm�������� ooo�rmm�������� opu�lmm��������� opr�smm��������� oqo�pmm��������� oru�nmm��������� ors�mmm��������� osp�mmm���������

n lmlo u uukm� ort�rmm�������� osq�pmm�������� otn�qmm�������� pmm�smm��������� pms�lmm��������� pup�qmm��������� pln�umm��������� pnm�qmm��������� pns�omm���������

o lmlp u uukm� pom�mmm�������� por�tmm�������� ppp�tmm��������� pqo�umm��������� prl�nmm��������� psm�rmm��������� pst�mmm��������� ptr�qmm���������

p lmlq u uukm� qms�lmm�������� qur�umm��������� qlq�umm��������� qnp�nmm��������� qoo�pmm��������� qpn�smm��������� qqn�nmm���������

q lmlr u uukm� qsp�mmm��������� qtp�mmm��������� rmp�umm��������� rup�omm��������� rlp�rmm��������� rnq�nmm���������

r lmls u uukm� rru�omm��������� rsl�rmm��������� rto�umm��������� smp�pmm��������� sur�nmm���������

s lmlt u uukm� sqs�smm��������� ssu�pmm��������� sto�umm��������� tmr�lmm���������

t lmnm u uukm� trs�omm��������� ttl�pmm��������� u�mmr�mmm�����

um lmnu u qkm� qmm�tmm��������� qmt�rmm���������

uu lmnl u qkm� qoq�nmm���������

ul �eh� �cde�e�bi��iìh̀ea� ��b�ba�b ¡���������������� olq�umm�������� tuu�smm�������� u�oqo�smm����� l�mto�omm����� l�sum�mmm������ n�qll�qmm����� o�poo�nmm����� p�pst�mmm����� q�lrm�umm����� r�mms�umm�����

un �eh� ���hbd���bd�¢��d�b��b�ba�b n�sus�smm����� o�ltt�omm����� o�som�nmm����� p�oot�lmm����� q�unr�lmm����� q�tuu�tmm������ r�rso�pmm����� s�rqr�mmm����� t�srn�nmm����� um�quq�mmm��� uu�our�nmm���

uo £h�bd���hbd�¤�ai��b�ba�b nq�tmm���������� nq�tmm���������� nq�tmm���������� nq�tmm���������� nq�tmm���������� nq�tmm����������� nq�tmm����������� nq�tmm����������� nq�tmm����������� nq�tmm����������� nq�tmm�����������

up ¥zw��{¦�xw~{vwxyz{§ÿy��y ©ª«¬¬ª®®{{{{ ª̄©©°ª©®®{{{{ ª̄«ª±®®{{{{ ¬ª̄«°ª²®®{{{{ °ª²̄ª²®®{{{{ °ª³̄«ª«®®{{{{{ ª«±²ª̄®®{{{{ «ª«®©ª³®®{{{{ ³ª³²®ª±®®{{{{ ²®ª°¬±ª³®®{{ ²²ª̄¬̄ª±®®{{

�b�ba�b��b́�̀db�bah�

uq ��̀�h̀a��£µ�����ba�b l�tpm�smm����� l�tst�pmm����� l�smo�qmm����� l�too�smm����� l�rnu�nmm����� l�rqu�smm������ l�rtl�tmm����� l�qro�smm����� l�rmr�qmm����� l�rou�nmm����� l�rrp�smm�����

ur �agdb�bah� �£µ��¡���hbd�¢e��̀��̀ea ¡���������������� ¡���������������� ¡���������������� lmr�qmm�������� nlt�mmm�������� u�mmn�smm������ u�nru�omm����� u�qmr�rmm����� o�qtt�pmm����� p�usn�tmm����� p�lot�mmm�����

us �eh� �£µ� l�tpm�smm����� l�tst�pmm����� l�smo�qmm����� n�upl�omm����� n�mqm�nmm����� n�rqp�qmm������ o�uqo�nmm����� o�lsl�pmm����� r�omr�umm����� r�tlp�lmm����� s�mlo�smm�����

¶b·h�̧bd�̀gb

ut ��̀�h̀a��¶b·h ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ ¡����������������� ¡����������������� ¡����������������� ¡����������������� ¡�����������������

lm ��c��cde�e�bi�¶b·h ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ ¡����������������� u�mrm�lmm����� u�mrm�lmm����� u�mrm�lmm����� u�mrm�lmm�����

lu �eh� �¶b·h�̧bd�̀gb ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ ¡����������������� u�mrm�lmm����� u�mrm�lmm����� u�mrm�lmm����� u�mrm�lmm�����

ll ¦�xw~{§ÿy��y{§y¹�}zyºy�x� ±ª³¬®ª«®®{{{{ ±ª³«³ª¬®®{{{{ ±ª«®̄ª°®®{{{{ ©ª²¬±ª̄®®{{{{ ©ª®°®ª©®®{{{{ ©ª°¬ª°®®{{{{{ ª̄²°̄ª©®®{{{{ ¬ª©¬±ª®®{{{{ «ª̄ª©®®{{{{ «ª³³¬ª̄®®{{{{ ³ª®³¬ª®®®{{{{

ln »���w~{��yzwx}��{¼w~w�½y ³®̄ª³®®{{{{{{{ ²ª©̄°ª«®®{{{{ ±ª®±ª°®®{{{{ ±ª©©©ª®®{{{{ ©ª²²©ª«®®{{{{ ©ª²«©ª±®®{{{{{ ©ª°¬ª²®®{{{{ ©ª̄¬²ª±®®{{{{ ²ª̄©±ª³®®{{{{ ²ª°¬ª¬®®{{{{ ±ª©¬³ª±®®{{{{

lo ¾b�̀aàa��¾� �agb�¿uÀ uu�smm�mmm�� rlr�qmm�������� rnr�umm�������� qtu�pmm�������� rrr�nmm�������� rpo�qmm��������� tls�pmm��������� u�mlq�smm����� u�mpq�mmm����� u�slq�omm����� u�tpo�lmm�����

lp �aa�� �£�bd�h̀a��¾� �agb tmo�tmm�������� u�noq�smm����� l�mrl�qmm����� l�nnn�rmm����� n�uun�smm����� n�usn�lmm������ n�qpr�umm����� n�opu�lmm����� u�onl�tmm����� u�qpr�pmm����� l�npt�lmm�����

lq �d�a�Ábd��he�¢��̀h�  Âuu�trr�nmmÃ� Âu�nnr�nmmÃ��� Âl�uus�lmmÃ��� Âl�lor�tmmÃ��� Ân�unq�pmmÃ��� Ân�mmt�nmmÃ����� Ân�pps�smmÃ���� Ân�oll�mmmÃ���� Âqql�pmmÃ������� Âu�plt�rmmÃ���� Âl�nno�rmmÃ����

lr �aìa��¾� �agb rlr�qmm�������� rnr�umm�������� qtu�pmm�������� rrr�nmm�������� rpo�qmm�������� tls�pmm��������� u�mlq�smm����� u�mpq�mmm����� u�slq�omm����� u�tpo�lmm����� u�trs�rmm�����

ls £�k��b�bd�b���d�bh�¿lÀ� rlr�qmm�������� rnr�umm�������� qtu�pmm�������� rrr�nmm�������� rpo�qmm�������� tls�pmm��������� u�mlq�smm����� u�mpq�mmm����� u�slq�omm����� u�tpo�lmm����� u�trs�rmm�����

vwxyz{|x}~}x�{Äw�}xw~{�~��{��{�����
ȩ�dgb�

lt ¾b�̀aàa��¢��̀h� �¾� �agb�¿uÀ ¡���������������� t�uls�smm����� r�tor�smm����� q�ntp�qmm����� n�nqr�umm����� u�qnl�lmm������ l�ltr�qmm����� n�upl�omm����� o�mrr�smm����� l�uqn�nmm����� u�mnl�smm�����

nm �d�a�Ábd�Áde��£�bd�h̀ea� uu�trr�nmm�� u�nnr�nmm����� l�uus�lmm����� l�lor�tmm����� n�unq�pmm����� n�mmt�nmm������ n�pps�smm����� n�oll�mmm����� qql�pmm��������� u�plt�rmm����� l�nno�rmm�����

nu �ah̀g̀��hbi�Åd�ah� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ ¡����������������� ¡����������������� ¡����������������� ¡����������������� ¡�����������������

nl ¶b·h������agb ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ ll�omm�mmm��� ¡����������������� ¡����������������� ¡����������������� ¡�����������������

nn ¦�xw~{Äw�}xw~{Æ��z½y� ²²ª³ª©®®{ ²®ª̄°°ª²®®{ ²®ª®°°ª®®®{ «ª°̄©ª¬®®{{{{ °ª¬®©ª°®®{{{{ ª̄°̄²ª¬®®{{{{{ ±«ª±¬°ª̄®®{{ °ª¬̄ª̄®®{{{{ ª̄̄®ª©®®{{{{ ©ª°³©ª®®®{{{{ ©ª©°ª¬®®{{{{

��b�

no �aÁ �hbi�¢�c l�sos�pmm����� l�pus�nmm����� n�qrm�omm����� p�lrq�omm����� o�sru�omm����� l�non�tmm������ lo�ssm�mmm��� l�otq�qmm����� l�prr�mmm����� l�qqm�lmm����� l�roq�nmm�����

np ¶b·h������agb����ba�b ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ llo�mmm��������� ¡����������������� ¡����������������� ¡����������������� ¡�����������������

nq ¦�xw~{Äw�}xw~{|�y� ±ª«̄«ª¬®®{{{{ ±ª¬²«ª©®®{{{{ ©ª°®ª̄®®{{{{ ¬ª±°ª̄®®{{{{ ª̄«²ª̄®®{{{{ ±ª©̄©ª³®®{{{{{ ±¬ª²®̄ª®®®{{ ±ª̄³°ª°®®{{{{ ±ª¬ª®®®{{{{ ±ª°°®ª±®®{{{{ ±ª̄°ª©®®{{{{

nr »���w~{Äw�}xw~{¼w~w�½y ³ª²±«ª«®®{{{{ ª³̄ª«®®{{{{ °ª©³¬ª°®®{{{{ ©ª©°ª²®®{{{{ ²ª°©±ª±®®{{{{ ±ª±³ª°®®{{{{{ ©ª²¬±ª̄®®{{{{ ª̄®ª«®®{{{{ ±ª²°©ª©®®{{{{ ²ª®©±ª«®®{{{{ °±²ª±®®{{{{{{{{

ns �eh� ��ai�eÁ��b�d�¢��� t�spq�omm����� s�qso�tmm����� r�msr�umm����� o�uoo�omm����� l�nsq�smm����� n�llq�umm������ o�urt�lmm����� p�unn�smm����� n�tst�rmm����� l�tsr�mmm����� l�ptt�tmm�����

nt ¶b·h�̧bd�̀gb�¢e�bd��b�¿nÀ ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡���������������� ¡������������������ ¡����������������� okll��������������� lkno��������������� lkpp��������������� nklm���������������
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FGH? IJIK LDMGNON LDMGNON PO@AQN?E ROSTGUBVGE?

WQX Y?@UEGZAGQH >QADT [D@? YD\ ]QOE L?A?E@ [GTTGĤ REQA?UAGQH

_ _ _ _ _ _ _

`abcdefgh

i jDTDEG?@ KJiklJJBBBBBBBBBB imnkIIJBBBBBBBBBB nIkKJlBBBBBBBBBBBB nikonpBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

I PT?EGUDTBjDTDEG?@ IokIJJBBBBBBBBBBBB ilkniJBBBBBBBBBBBB pknpmBBBBBBBBBBBBBB pknImBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

K L?UsDHGUBjDTDEG?@ IJkJJJBBBBBBBBBBBB iJklKKBBBBBBBBBBBB lkntoBBBBBBBBBBBBBB lknptBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

l j?D@QHDTBjDTDEG?@ IKklJJBBBBBBBBBBBB iIkIJpBBBBBBBBBBBB mkpilBBBBBBBBBBBBBB mkmoJBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

m uv?EAGN? IJkJJJBBBBBBBBBBBB iJklKKBBBBBBBBBBBB lkntoBBBBBBBBBBBBBB lknptBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

p PT?EGUDTBuv?EAGN? qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

n L?UsDHGUBuv?EAGN? ikJJJBBBBBBBBBBBBBB mIIBBBBBBBBBBBBBBBBBB IlJBBBBBBBBBBBBBBBBBB IKoBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

o wAGTGA\Bx?ZDGEBuv?EAGN? ImkJJJBBBBBBBBBBBB iKkJliBBBBBBBBBBBB mkttnBBBBBBBBBBBBBB mktpIBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

t yH@OEDHU?B[?H?zGA iimktJJBBBBBBBBBB pJklmnBBBBBBBBBBBB InkoJlBBBBBBBBBBBB InkpKtBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

iJ VyP{ ImkmJJBBBBBBBBBBBB iKkKJIBBBBBBBBBBBB pkiinBBBBBBBBBBBBBB pkJoiBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

ii L?|GUDE? pkJJJBBBBBBBBBBBBBB KkiKJBBBBBBBBBBBBBB iklKtBBBBBBBBBBBBBB iklKiBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

iI wH?NZTQ\N?HAB[?H?zGA tJJBBBBBBBBBBBBBBBBBB lptBBBBBBBBBBBBBBBBBB IipBBBBBBBBBBBBBBBBBB IimBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

iK yLxVB}MZ?H@? KmknJJBBBBBBBBBBBB iokpIIBBBBBBBBBBBB okmplBBBBBBBBBBBBBB okmilBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

il j>RBuR}[B}MZ?H@? qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

im PQHAEDUAODTBj?EvGU?@ lIkoJJBBBBBBBBBBBB IIkKIpBBBBBBBBBBBB iJkIpnBBBBBBBBBBBB iJkIJnBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

ip >?UsHQTQ̂\ IpkmJJBBBBBBBBBBBB iKkoIKBBBBBBBBBBBB pkKmnBBBBBBBBBBBBBB pkKIJBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

in F?̂DTBj?EvGU?@ iJkJJJBBBBBBBBBBBB mkIipBBBBBBBBBBBBBB IkKttBBBBBBBBBBBBBB IkKomBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

io PQHAEDUAODTBFDS iKkiJJBBBBBBBBBBBB pkoKKBBBBBBBBBBBBBB KkilKBBBBBBBBBBBBBB KkiIlBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

it >?NZQEDE\B]?TZ qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

IJ REGHAGĤBDH|BROSTGUDAGQH@ IkJJJBBBBBBBBBBBBBB ikJlKBBBBBBBBBBBBBB loJBBBBBBBBBBBBBBBBBB lnnBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Ii }ĤGH??EGĤ iJmkmJJBBBBBBBBBB mmkJKIBBBBBBBBBBBB ImkKJtBBBBBBBBBBBB ImkimtBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

II >EDGHGĤ lkJJJBBBBBBBBBBBBBB IkJopBBBBBBBBBBBBBB tpJBBBBBBBBBBBBBBBBBB tmlBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

IK L?DTB}MZ?H@? oJJBBBBBBBBBBBBBBBBBB linBBBBBBBBBBBBBBBBBB itIBBBBBBBBBBBBBBBBBB itiBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Il PTQAsGĤB{TTQ~DHU? KkoJJBBBBBBBBBBBBBB iktoIBBBBBBBBBBBBBB tiIBBBBBBBBBBBBBBBBBB tJpBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Im wAGTGAG?@ lmknJJBBBBBBBBBBBB lmknJJBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB [D@?

Ip RQ~?EBROEUsD@? iIpktJJBBBBBBBBBB iIkptJBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB iilkIiJBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB RQ~?E

In LDGHAXBrBx?ZDGE IIkJJJBBBBBBBBBBBB iiklnpBBBBBBBBBBBB mkInoBBBBBBBBBBBBBB mkIlpBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Io LDGHA?HDHU?BqB�?TT@ mmkJJJBBBBBBBBBBBB IlknnmBBBBBBBBBBBB iikKtlBBBBBBBBBBBB iokoKiBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB [D@?BLYBL]

It �DA?EBjAQED̂?BqB>DH� mImkIJJBBBBBBBBBB IKpkmnpBBBBBBBBBB iJokoJJBBBBBBBBBB intkoIlBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB [D@?BLYBL]

KJ }�OGZN?HABx?HADT iokoJJBBBBBBBBBBBB tkoJnBBBBBBBBBBBBBB lkmiJBBBBBBBBBBBBBB lkloKBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Ki LDA?EGDT@BrBjOZZTG?@ qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

KI uzzGU?BjOZZTG?@ IkJJJBBBBBBBBBBBBBB ikJlKBBBBBBBBBBBBBB loJBBBBBBBBBBBBBBBBBB lnnBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

KK jDz?A\B}�OGZN?HA ikoJJBBBBBBBBBBBBBB tKtBBBBBBBBBBBBBBBBBB lKIBBBBBBBBBBBBBBBBBB lItBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Kl LQAQEBVO?TBrBFOSEGUDHA@ imkJJJBBBBBBBBBBBB nkoImBBBBBBBBBBBBBB KkmtoBBBBBBBBBBBBBB KkmnnBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Km FDSXBjOZZTG?@BrB}�OGZN?HA lkJJJBBBBBBBBBBBBBB IkJopBBBBBBBBBBBBBB tpJBBBBBBBBBBBBBBBBBB tmlBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Kp Ps?NGUDT@ npkoJJBBBBBBBBBBBB npkoJJBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB [D@?

Kn [E?D�@qLDA?EGDT@BrBx?ZDGE tmkJJJBBBBBBBBBBBB ltkmmmBBBBBBBBBBBB IIkntJBBBBBBBBBBBB IIkpmmBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

Ko �DTv?@BDH|B]\|EDHA@ lJkJJJBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB lJkJJJBBBBBBBBBBBB VGE?BREQA?UAGQH

Kt uzzGU?B}�OGZN?HA qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

lJ LG@U?TTDH?QO@B}MZ?H@?@ IkmJJBBBBBBBBBBBBBB ikKJlBBBBBBBBBBBBBB pJJBBBBBBBBBBBBBBBBBB mtpBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB >rY

li >QADTB�DA?EBurLB ikolIkIJJBBBBBBB tJKkontBBBBBBBBBB KmKkminBBBBBBBBBB mllkoJlBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB lJkJJJBBBBBBBBBBBB

`abcde�����

lI [{[Bx?SDA?Bx?UG?vDST? qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

lK jDTDEG?@ tJkKJJBBBBBBBBBBBB KlkiptBBBBBBBBBBBB ilkoKKBBBBBBBBBBBB iokJppBBBBBBBBBBBB IJktntBBBBBBBBBBBB mnmBBBBBBBBBBBBBBBBBB ikpnoBBBBBBBBBBBBBB j\@A?NB�?H?EDT

ll jDTDEG?@BPT?EGUDT itnkmJJBBBBBBBBBB nlknKlBBBBBBBBBBBB KIklliBBBBBBBBBBBB KtkmilBBBBBBBBBBBB lmkooKBBBBBBBBBBBB ikImnBBBBBBBBBBBBBB KkpniBBBBBBBBBBBBBB j\@A?NB�?H?EDT

lm uv?EAGN? lkJJJBBBBBBBBBBBBBB ikmimBBBBBBBBBBBBBB pmnBBBBBBBBBBBBBBBBBB oJJBBBBBBBBBBBBBBBBBB tItBBBBBBBBBBBBBBBBBB ImBBBBBBBBBBBBBBBBBBBB nlBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

lp PT?EGUDTBuv?EAGN? ikoJJBBBBBBBBBBBBBB poIBBBBBBBBBBBBBBBBBB ItpBBBBBBBBBBBBBBBBBB KpJBBBBBBBBBBBBBBBBBB lioBBBBBBBBBBBBBBBBBB iiBBBBBBBBBBBBBBBBBBBB KKBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

ln yH@OEDHU?B[?H?zGA mikoJJBBBBBBBBBBBB itkpJJBBBBBBBBBBBB okmJtBBBBBBBBBBBBBB iJkKplBBBBBBBBBBBB iIkJKlBBBBBBBBBBBB KKJBBBBBBBBBBBBBBBBBB tpKBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

lo VyP{ inkoJJBBBBBBBBBBBB pknKpBBBBBBBBBBBBBB IktIlBBBBBBBBBBBBBB KkmpiBBBBBBBBBBBBBB lkiKmBBBBBBBBBBBBBB iiKBBBBBBBBBBBBBBBBBB KKiBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

lt L?|GUDE? lkIJJBBBBBBBBBBBBBB ikmotBBBBBBBBBBBBBB ptJBBBBBBBBBBBBBBBBBB olJBBBBBBBBBBBBBBBBBB tnpBBBBBBBBBBBBBBBBBB InBBBBBBBBBBBBBBBBBBBB noBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mJ wH?NZTQ\N?HAB[?H?zGA pJJBBBBBBBBBBBBBBBBBB IInBBBBBBBBBBBBBBBBBB ttBBBBBBBBBBBBBBBBBBBB iIJBBBBBBBBBBBBBBBBBB iKtBBBBBBBBBBBBBBBBBB lBBBBBBBBBBBBBBBBBBBBBB iiBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mi yLxVB}MZ?H@? ImkmJJBBBBBBBBBBBB tkpltBBBBBBBBBBBBBB lkiotBBBBBBBBBBBBBB mkiJIBBBBBBBBBBBBBB mktIlBBBBBBBBBBBBBB ipIBBBBBBBBBBBBBBBBBB lnlBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mI j>RBuR}[B}MZ?H@? qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mK PQHAEDUAODTBj?EvGU?@ IlknJJBBBBBBBBBBBB tkKlnBBBBBBBBBBBBBB lkJmnBBBBBBBBBBBBBB lktlIBBBBBBBBBBBBBB mknKoBBBBBBBBBBBBBB imnBBBBBBBBBBBBBBBBBB lmtBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

ml >?UsHQTQ̂\ okJJJBBBBBBBBBBBBBB KkJIpBBBBBBBBBBBBBB ikKilBBBBBBBBBBBBBB ikpJiBBBBBBBBBBBBBB ikomtBBBBBBBBBBBBBB miBBBBBBBBBBBBBBBBBBBB iltBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mm F?̂DTBj?EvGU?@ IkmJJBBBBBBBBBBBBBB tlpBBBBBBBBBBBBBBBBBB liiBBBBBBBBBBBBBBBBBB mJJBBBBBBBBBBBBBBBBBB moiBBBBBBBBBBBBBBBBBB ipBBBBBBBBBBBBBBBBBBBB lpBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mp PQH@OTAGĤ IikJJJBBBBBBBBBBBB nktlpBBBBBBBBBBBBBB KklltBBBBBBBBBBBBBB lkIJIBBBBBBBBBBBBBB lkontBBBBBBBBBBBBBB iKlBBBBBBBBBBBBBBBBBB KtJBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mn >?NZQEDE\B]?TZ qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mo REGHAGĤBDH|BROSTGUDAGQH@ tkJJJBBBBBBBBBBBBBB KklJpBBBBBBBBBBBBBB iklnoBBBBBBBBBBBBBB ikoJiBBBBBBBBBBBBBB IkJtiBBBBBBBBBBBBBB mnBBBBBBBBBBBBBBBBBBBB ipnBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

mt RQ@AD̂? iKknJJBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB iKknJJBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB PO@AQN?E

pJ yH@OEDHU?BDH|B[QH|GĤ ilikIJJBBBBBBBBBB mKklKJBBBBBBBBBBBB IKkitKBBBBBBBBBBBB IokImJBBBBBBBBBBBB KIkoJlBBBBBBBBBBBB ottBBBBBBBBBBBBBBBBBB IkpIlBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pi }ĤGH??EGĤ qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pI >EDGHGĤ IkmJJBBBBBBBBBBBBBB tlpBBBBBBBBBBBBBBBBBB liiBBBBBBBBBBBBBBBBBB mJJBBBBBBBBBBBBBBBBBB moiBBBBBBBBBBBBBBBBBB ipBBBBBBBBBBBBBBBBBBBB lpBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pK wAGTGAG?@ lkKJJBBBBBBBBBBBBBB ikpIoBBBBBBBBBBBBBB nJpBBBBBBBBBBBBBBBBBB opJBBBBBBBBBBBBBBBBBB tttBBBBBBBBBBBBBBBBBB InBBBBBBBBBBBBBBBBBBBB oJBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pl LDGHA?HDHU?BDH|Bx?ZDGE ikmJJBBBBBBBBBBBBBB mpoBBBBBBBBBBBBBBBBBB IlpBBBBBBBBBBBBBBBBBB KJJBBBBBBBBBBBBBBBBBB KloBBBBBBBBBBBBBBBBBB iJBBBBBBBBBBBBBBBBBBBB IoBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pm LDA?EGDTBrBjOZZTG?@ qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pp uzzGU?BjOZZTG?@ ikoJJBBBBBBBBBBBBBB poIBBBBBBBBBBBBBBBBBB ItpBBBBBBBBBBBBBBBBBB KpJBBBBBBBBBBBBBBBBBB lioBBBBBBBBBBBBBBBBBB iiBBBBBBBBBBBBBBBBBBBB KKBBBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pn L?A?E@ mJJkJJJBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB mJJkJJJBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB L?A?E@

po uzzGU?B}�OGZN?HA qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

pt Y?ZE?UGDAGQHB}MZ?H@? qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

nJ LG@U?TTDH?QO@B}MZ?H@? iikiJJBBBBBBBBBBBB lkIJJBBBBBBBBBBBBBB ikoIKBBBBBBBBBBBBBB IkIIiBBBBBBBBBBBBBB IkmntBBBBBBBBBBBBBB niBBBBBBBBBBBBBBBBBBBB IJpBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

ni [DH�BV??@ iIkmJJBBBBBBBBBBBB lknKJBBBBBBBBBBBBBB IkJmKBBBBBBBBBBBBBB IkmJiBBBBBBBBBBBBBB IktJlBBBBBBBBBBBBBB oJBBBBBBBBBBBBBBBBBBBB IKIBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

nI >EDH@z?EBuOA qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

nK >EDH@z?EBuOABqBY?SA qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB qBBBBBBBBBBBBBBBBBB j\@A?NB�?H?EDT

nl >QADT ikilnkKJJBBBBBBB IKtknmpBBBBBBBBBB iJlkJnmBBBBBBBBBB iIpknpmBBBBBBBBBB plnkitoBBBBBBBBBB inknKKBBBBBBBBBBBB iiknnKBBBBBBBBBBBB

nm >QADTB�DA?EBurL IktotkmJJBBBBBBB ikilKkpKmBBBBBBB lmnkmtIBBBBBBBBBB pnikmptBBBBBBBBBB plnkitoBBBBBBBBBB inknKKBBBBBBBBBBBB miknnKBBBBBBBBBBBB

iJJ� Ko� im� II� II� i� I�

F?@@BuAs?EBuZ?EDAGĤBx?v?HO?

np LG@U?TTDH?QO@Bx?v?HO? KpktJJBBBBBBBBBBBB ilkiipBBBBBBBBBBBB mkploBBBBBBBBBBBBBB okIotBBBBBBBBBBBBBB nktooBBBBBBBBBBBBBB IitBBBBBBBBBBBBBBBBBB pKtBBBBBBBBBBBBBBBBBB

nn w@?BQzB�B�Y?ZQ@GABAQ�Bx?@?Ev?@ �tkmJJ�BBBBBBBBBBBBB �KkpKl�BBBBBBBBBBBBB �iklml�BBBBBBBBBBBBB �IkiKl�BBBBBBBBBBBBB �IkJmn�BBBBBBBBBBBBB �mp�BBBBBBBBBBBBBBBBBB �ipm�BBBBBBBBBBBBBBBB

no >QADT InklJJBBBBBBBBBBBB iJkloIBBBBBBBBBBBB lkitlBBBBBBBBBBBBBB pkimmBBBBBBBBBBBBBB mktKIBBBBBBBBBBBBBB ipKBBBBBBBBBBBBBBBBBB lnmBBBBBBBBBBBBBBBBBB

nt W?AB�DA?EBurLB}MZ?H@? IktpIkiJJBBBBBBB ikiKKkimKBBBBBBB lmKkKtoBBBBBBBBBB ppmklilBBBBBBBBBB plikIppBBBBBBBBBB inkmnJBBBBBBBBBBBB mikItoBBBBBBBBBBBB
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jklmn ompqrsrtumv ompqrsrtwksx yszlkr{xz

|q}{ ~}}smn ~�{xm�{t ym�m�qlv jklmn �plxm ym�m�qlv jklmn �plxm ��sq�mn{}l �qnn{�
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K NFSFGIABD]SAGIUFS gkhMLLDDDDDDDDDD gkhMLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

M NFSFGIABDlAUmFJIUFS KLhLLLDDDDDDDDDD KLhLLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

n NAFBTJFS KMhnLLDDDDDDDDDD KMhnLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

i \oAGCIZA KghKLLDDDDDDDDDD KghKLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

k lAUmFJIUD\oAGCIZA ghLLLDDDDDDDDDDDDD ghLLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

p qCISICrDsAPFIGD\oAGCIZA gLhLLLDDDDDDDDDD gLhLLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

t uJBOGFJUAD[AJAvIC gLwhnLLDDDDDDDD gLwhnLLDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

w xu]R KihtLLDDDDDDDDDD KihtLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gL lAQIUFGA khLLLDDDDDDDDDDDDD khLLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gg qJAZPSTrZAJCD[AJAvIC wLLDDDDDDDDDDDDDDDD wLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gK ulsxDyzPAJBA MkhpLLDDDDDDDDDD MkhpLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gM N@{D\{y[DyzPAJBA jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gn ]TJCGFUCOFSDNAGoIUAB MKhMLLDDDDDDDDDD MKhMLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gi @AUmJTST|r KghMLLDDDDDDDDDD KghMLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gk HA|FSDNAGoIUAB phiLLDDDDDDDDDDDDD phiLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gp @AZPTGFGrD}ASP jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gt yJ|IJAAGIJ| wKhLLLDDDDDDDDDD wKhLLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

gw @GFIJIJ| MhiLLDDDDDDDDDDDDD MhiLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

KL lAFSDyzPAJBA iLLDDDDDDDDDDDDDDDD iLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Kg ]STCmIJ|DRSST~FJUA MhtLLDDDDDDDDDDDDD MhtLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

KK qCISICIAB gKhKLLDDDDDDDDDD gKhKLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

KM {T~AGD{OGUmFBA MhKLLDDDDDDDDDDDDD MhKLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Kn lFIJCAJFJUADjDHIvCDNCFCITJ KhiLLDDDDDDDDDDDDD KhiLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Ki lFCAGIFSD�DNOPPSIAB jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Kk \vvIUADNOPPSIAB ghKLLDDDDDDDDDDDDD ghKLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Kp NFvACrDy�OIPZAJC ghiLLDDDDDDDDDDDDD ghiLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Kt lTCTGDxOASD�DHO�GIUFJCB gihLLLDDDDDDDDDD gihLLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Kw HF�WDNOPPSIABD�Dy�OIPZAJC tLLDDDDDDDDDDDDDDDD tLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

ML ]mAZIUFSB iLLDDDDDDDDDDDDDDDD iLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Mg [GAF�BjlFCAGISBD�DsAPFIG KhLLLDDDDDDDDDDDDD KhLLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

MK \vvIUADy�OIPZAJC jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

MM lIBUASSFJATOBDyzPAJBAB MhMLLDDDDDDDDDDDDD MhMLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD YTSOZA

Mn @TCFSDNA~AGD\�l tLphMLLDDDDDDDD tLphMLLDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD

_��cdef

Mi NFSFGIAB MLphiLLDDDDDDDD giMhpLLDDDDDDDD pkhwLLDDDDDDDDDD pkhwLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

Mk NFSFGIABD]SAGIUFS gkhMLLDDDDDDDDDD thgLLDDDDDDDDDDDDD nhgLLDDDDDDDDDDDDD nhgLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

Mp NFSFGIABDlAUmFJIUFS KLhLLLDDDDDDDDDD gLhLLLDDDDDDDDDD ihLLLDDDDDDDDDDDDD ihLLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

Mt NAFBTJFSDNFSFGIAB KMhnLLDDDDDDDDDD gghkLLDDDDDDDDDD ihwLLDDDDDDDDDDDDD ihwLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

Mw \oAGCIZA MKhtLLDDDDDDDDDD gkhnLLDDDDDDDDDD thKLLDDDDDDDDDDDDD thKLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nL ]SAGIUFSD\oAGCIZA jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

ng lAUmFJIUD\oAGCIZA ghLLLDDDDDDDDDDDDD nLLDDDDDDDDDDDDDDDD MLLDDDDDDDDDDDDDDDD MLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nK uJBOGFJUAD[AJAvIC gLMhwLLDDDDDDDD ighwLLDDDDDDDDDD KkhLLLDDDDDDDDDD KkhLLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nM xu]R KnhMLLDDDDDDDDDD gKhgLLDDDDDDDDDD khgLLDDDDDDDDDDDDD khgLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nn lAQIUFGA ihpLLDDDDDDDDDDDDD KhwLLDDDDDDDDDDDDD ghnLLDDDDDDDDDDDDD ghnLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

ni qJAZPSTrZAJCD[AJAvIC tLLDDDDDDDDDDDDDDDD nLLDDDDDDDDDDDDDDDD KLLDDDDDDDDDDDDDDDD KLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nk ulsxDyzPAJBA MnhiLLDDDDDDDDDD gphMLLDDDDDDDDDD thkLLDDDDDDDDDDDDD thkLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

np N@{D\{y[DyzPAJBA jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nt ]TJCGFUCOFSDNAGoIUAB gnhgLLDDDDDDDDDD phgLLDDDDDDDDDDDDD MhiLLDDDDDDDDDDDDD MhiLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

nw @AUmJTST|r nthnLLDDDDDDDDDD KnhKLLDDDDDDDDDD gKhgLLDDDDDDDDDD gKhgLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

iL HA|FSDNAGoIUAB ihLLLDDDDDDDDDDDDD KhnLLDDDDDDDDDDDDD ghMLLDDDDDDDDDDDDD ghMLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

ig ]TJCGFUCOFSDHF� KphtLLDDDDDDDDDD gMhtLLDDDDDDDDDD phLLLDDDDDDDDDDDDD phLLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

iK @AZPTGFGrD}ASP jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

iM RJJOFSDV{XyND{AGZIC MMhiLLDDDDDDDDDD gkhpLLDDDDDDDDDD thnLLDDDDDDDDDDDDD thnLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

in {GIJCIJ|D�D{O�SIUFCITJB jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

ii yJ|IJAAGIJ| KMhLLLDDDDDDDDDD gghnLLDDDDDDDDDD ihtLLDDDDDDDDDDDDD ihtLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

ik @GFIJIJ| nhKLLDDDDDDDDDDDDD KhLLLDDDDDDDDDDDDD ghgLLDDDDDDDDDDDDD ghgLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

ip lAFSDyzPAJBA ghLLLDDDDDDDDDDDDD nLLDDDDDDDDDDDDDDDD MLLDDDDDDDDDDDDDDDD MLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

it ]STCmIJ|DRSST~FJUA MhtLLDDDDDDDDDDDDD ghtLLDDDDDDDDDDDDD ghLLLDDDDDDDDDDDDD ghLLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

iw qCISICIAB MKhpLLDDDDDDDDDD gkhMLLDDDDDDDDDD thKLLDDDDDDDDDDDDD thKLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kL {T~AGD{OGUmFBA gtKhpLLDDDDDDDD wghMLLDDDDDDDDDD wghnLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD {T~AG

kg lFIJCWD�DsAPFIG KKhLLLDDDDDDDDDD gghLLLDDDDDDDDDD ihiLLDDDDDDDDDDDDD ihiLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kK lFIJCWD�DsAPFIGD�ABCD{SFJC pLhLLLDDDDDDDDDD MihLLLDDDDDDDDDD gphiLLDDDDDDDDDD gphiLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kM lFIJCWD�DsAPFIGDyFBCD{SFJC pLhLLLDDDDDDDDDD MihLLLDDDDDDDDDD gphiLLDDDDDDDDDD gphiLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kn �FBCADsAZToFS gpihLLLDDDDDDDD jDDDDDDDDDDDDDDDDD wihnLLDDDDDDDDDD pwhkLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD NCGAJ|Cm

ki uJCAG|ToAGJZAJCFSD�GTOPB gthKLLDDDDDDDDDD whLLLDDDDDDDDDDDDD nhkLLDDDDDDDDDDDDD nhkLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kk lFCAGIFSD�DNOPPSIAB jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kp \vvIUADNOPPSIAB KhLLLDDDDDDDDDDDDD ghLLLDDDDDDDDDDDDD iLLDDDDDDDDDDDDDDDD iLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kt NFvACrDy�OIPZAJC KhLLLDDDDDDDDDDDDD ghLLLDDDDDDDDDDDDD iLLDDDDDDDDDDDDDDDD iLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

kw lTCTGDxOASD�DHO�GIUFJCB gihLLLDDDDDDDDDD phnLLDDDDDDDDDDDDD MhtLLDDDDDDDDDDDDD MhtLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

pL HF�WDNOPPSIABD�Dy�OIPZAJC gghLLLDDDDDDDDDD ihnLLDDDDDDDDDDDDD KhtLLDDDDDDDDDDDDD KhtLLDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

pg ]mAZIUFSB KihMLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD gMhtLLDDDDDDDDDD gghiLLDDDDDDDDDD jDDDDDDDDDDDDDDDDD NCGAJ|Cm

pK \vvIUADy�OIPZAJC nLLDDDDDDDDDDDDDDDD KLLDDDDDDDDDDDDDDDD gLLDDDDDDDDDDDDDDDD gLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

pM lIBUASSFJATOBDyzPAJBAB KhtLLDDDDDDDDDDDDD ghnLLDDDDDDDDDDDDD pLLDDDDDDDDDDDDDDDD pLLDDDDDDDDDDDDDDDD jDDDDDDDDDDDDDDDDD ��@{

pn @TCFSDN@{D\�l ghMkLhgLLDDDDD ipthkLLDDDDDDDD nnihiLLDDDDDDDD MMkhLLLDDDDDDDD jDDDDDDDDDDDDDDDDD
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_̂̀W abac deXfẀgWg hiijk\Y_j̀

ljm nWXk]_fY_j̀ VjY\i ojiepW qrn dji_gX seXYjpW] q\X_X

t t t t t

uvwxyz{|}|~

�� qhqZ�W�\YWZ�Wk_W�\�iW �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� d\i\]_WX �b�cbbZZZZZZZZZZ ����bbZZZZZZZZZZ ����bbZZZZZZZZZZ �c��bbZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� d\i\]_WXZsiW]_k\i �����bbZZZZZZZZ �a���bbZZZZZZZZ �b�cbbZZZZZZZZZZ cb��bbZZZZZZZZZZ ��abbZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� r�W]Y_pW ��bbbZZZZZZZZZZZZZ a��bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� siW]_k\iZr�W]Y_pW ���bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ cbbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�b �̀Xe]\̀kWZqẀW�_Y ����bbZZZZZZZZZZ ca��bbZZZZZZZZZZ �b��bbZZZZZZZZZZ ��bbbZZZZZZZZZZZZZ cbbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� ��sh ����bbZZZZZZZZZZ ����bbZZZZZZZZZZ c��bbZZZZZZZZZZZZZ a��bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�a �Wg_k\]W ��abbZZZZZZZZZZZZZ a��bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�c �̀Wpfij�pẀYZqẀW�_Y �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� ����Z��fẀXW a���bbZZZZZZZZZZ ���abbZZZZZZZZZZ ��abbZZZZZZZZZZZZZ c��bbZZZZZZZZZZZZZ abbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� dV�Zr��qZ��fẀXW �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� sj̀Y]\kYe\iZdW]�_kWX a���bbZZZZZZZZZZ ����bbZZZZZZZZZZ ��bbbZZZZZZZZZZZZZ c��bbZZZZZZZZZZZZZ abbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� VWk�̀jij�� ��bbbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ ��abbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� Ŵ�\iZdW]�_kWX a��bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� sj̀XeiY_̀� a��bbbZZZZZZZZZZ �c��bbZZZZZZZZZZ ��cbbZZZZZZZZZZZZZ c�abbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�b VWpfj]\]�Z�Wif �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� �]_̀Y_̀�Z\̀gZ�e�i_k\Y_j̀X ��bbbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�a �jXY\�W �c��bbZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �c��bbZZZZZZZZZZ seXYjpW]

�c �̀Xe]\̀kWZ\̀gZqj̀g_̀� ����abbZZZZZZZZ ����bbZZZZZZZZZZ a���bbZZZZZZZZZZ a���bbZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� �̀�_̀WW]_̀� �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� V]\_̀_̀� a��bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� �Y_i_Y_WX ��cbbZZZZZZZZZZZZZ a��bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� �\_̀YẀ\̀kWZ\̀gZ�Wf\_] ���bbZZZZZZZZZZZZZ ��bbbZZZZZZZZZZZZZ cbbZZZZZZZZZZZZZZZZ abbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� �\YW]_\iZ�Zdeffi_WX �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�� r��_kWZdeffi_WX ���bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ cbbZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�bb �WYW]X �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�b� r��_kWZ��e_fpẀY �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�ba nWf]Wk_\Y_j̀Z��fẀXW �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ �ZZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�bc �_XkWii\̀WjeXZ��fẀXW ����bbZZZZZZZZZZ ��bbbZZZZZZZZZZZZZ a�cbbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i

�b� q\̀�Z�WWX �a��bbZZZZZZZZZZ ���bbZZZZZZZZZZZZZ a��bbZZZZZZZZZZZZZ ���bbZZZZZZZZZZZZZ �bbZZZZZZZZZZZZZZZZ d�XYWpZ�ẀW]\i
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fghi jkli mngolghp qrstsoiu

vsw xsui yiozrgtlgsh {|{{ {|{} {|{~ {|{� {|{� {|{� {|{� {|{� {|}| {|}� {|}{

�����������

� qrstsoiu��hh�k���klir�jkli��hzrikoio ��w||� ��w||� ��w||� ��w||� ��w||� ��w||� ��w||� ��w||� �w||� �w||�

�||������|�jioguihlgk�����trgh��ir

{ �koi�x�krpi���ol�~||�z��gz��lw� {{w�� {�w�|������������� {�w}|������������� }�w~�������������� }~w��������������� }�w��������������� ~{w��������������� ~�w��������������� �{w�~������������� ��w��������������� ��w~��������������

} mkz���uuglgshk����huriu�x��gz��lw ~w�{ �w|{��������������� �w����������������� �w����������������� �w����������������� �w�{��������������� �w~���������������� �w}���������������� �|w~{������������� ��w|~������������� ��w�|�������������

�|�� �lkli�g��i� ��klir

~ �koi�x�krpi���ol�~||�z��gz��lw� ��w~� �{w��������������� �~w��������������� ��w��������������� ��w~~������������� ��w}�������������� {�w~�������������� {}w��������������� {�w~�������������� {�w|�������������� {�w���������������

� mkz���uuglgshk����huriu�x��gz��lw ~w�{ �w|{��������������� �w����������������� �w����������������� �w����������������� �w�{��������������� �w~���������������� �w}���������������� �|w~{������������� ��w|~������������� ��w�|�������������
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� qrstsoiu��hh�k���i£ir�jkli��hzrikoio �w||� �w||� �w||� �w||� �w||� �w||� �w||� �w||� �w||� �w||�

}||� jioguihlgk�

� �koi�x�krpi���ol�~||�z��gz��lw� {{w�� {�w|~������������� {�w{�������������� {�w��������������� }�w{}������������� }{w�|������������� }~w~~������������� }�w��������������� }�w��������������� }�w��������������� ~�w���������������

� mkz���uuglgshk����huriu�x��gz��lw �w}� �w����������������� �w~|��������������� �w����������������� �w}}��������������� �w�|��������������� �w|���������������� �w~���������������� �w����������������� �w}���������������� �w�{���������������

}|�� �lkli�g��i� ��i£ir

� �koi�x�krpi���ol�~||�z��gz��lw� ��w~� �{w�{������������� �}w��������������� �~w��������������� ��w�{������������� ��w~�������������� ��w{}������������� ��w|�������������� ��w��������������� ��w�~������������� {|w�~�������������

�| mkz���uuglgshk����huriu�x��gz��lw �w|� �w�|��������������� �w����������������� �|w~�������������� �|w��������������� ��w�{������������� �{w�|������������� �{w�|������������� �}w}~������������� �~w|�������������� �~w���������������

}�|� jioguihlgk�� �¤h¥iliriu

�� �koi�x�krpi ��w|� �{w|{������������� ��w�|������������� ��w��������������� ��w�~������������� �~w}}������������� ��w|�������������� �|~w||����������� �|�w{|����������� ��~w������������� �{|w~|�����������

}�|{ xs¥¥irzgk�� �¤h¥iliriu

�{ �koi�x�krpi �|�w�� ���w������������� �{�w������������� �~�w}������������ �~�w~{����������� ���w�~����������� ��}w�}����������� ���w������������� ��|w~������������ ���w~}����������� ���w�|�����������

�g ¦shl��§��g���¤huir

mngolghp� qrstsoiu qrstsoiu qrstsoiu qrstsoiu qrstsoiu qrstsoiu qrstsoiu qrstsoiu qrstsoiu qrstsoiu

fghi jkli �g��k��i {|{{ {|{} {|{~ {|{� {|{� {|{� {|{� {|{� {|}| {|}� {|}{

vsw yiozrgtlgsh xsui ��s£ jklio jklio jklio jklio jklio jklio jklio jklio jklio jklio jklio

�x��gz��iil� � � � � � � � � � � �

������̈©ªª�

� jioguihlgk� �||� ~||���������������� {{w������������� {�w�|������������� {�w}|������������� }�w~�������������� }~w��������������� }�w��������������� ~{w��������������� ~�w��������������� �{w�~������������� ��w��������������� ��w~��������������

{ jioguihlgk� �||� �||���������������� ~�w|������������ ~�w��������������� �|w��������������� ��w�~������������� �{w}{������������� ��w��������������� ��w��������������� ��w{}������������� �~w�|������������� �||w{������������ �|�w{������������

} jioguihlgk� �||� �«|||������������� �|w|������������ ��w�|������������� ��w�{������������� ��w�|������������� ��w|~������������� �~w~|������������� �}w��������������� �|}w������������� ���w~}����������� �{{w}������������ �{�w�|�����������

~ jioguihlgk� �||� �«{||������������� ��w�}����������� ��w�}������������� �{w��������������� �|w��������������� ��w��������������� ��w�~������������� ��|w�|����������� �{{w������������� �}�w{������������ �~~w~~����������� ��}w�������������

� jioguihlgk� �||� {«|||������������� ��w{������������ �|�w������������� ���w~������������ �}|w}{����������� �~~w������������� ��|w������������� ���w{}����������� ���w�~����������� {��w�|����������� {}{w������������� {~�w�~�����������

� qirzihlkpi��hzrikoi ��w||� ��w||� ��w||� ��w||� ��w||� ��w||� ��w||� ��w||� �w||� �w||�

��x�khpi��h��g��o

� jioguihlgk� ~||���������������� {w�}��������������� {w�|��������������� }w����������������� }w~���������������� }w�~��������������� ~w{���������������� ~w�}��������������� �w{���������������� }w����������������� }w}����������������

� jioguihlgk� �||���������������� ~w�{��������������� �w|���������������� �w����������������� �w����������������� �w����������������� �w����������������� �w~���������������� �w}���������������� �w����������������� �w|{���������������

� jioguihlgk� �«|||������������� �w����������������� �w�{��������������� �w����������������� �w�~��������������� �w}���������������� �w{���������������� �|w}�������������� ��w~~������������� �w�}��������������� �w}~���������������

�| jioguihlgk� �«{||������������� �w�|��������������� �w{{��������������� �w|���������������� �w�|��������������� �w����������������� �|w��������������� �{w��������������� �}w�|������������� �w����������������� �w�����������������

�� jioguihlgk� {«|||������������� �|w~�������������� ��w�}������������� �{w��������������� �~w}~������������� ��w��������������� ��w��������������� ��w��������������� {�w��������������� �}w��������������� �}w���������������
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�{ jioguihlgk� }||� ~||���������������� {{w������������� {�w|~������������� {�w{�������������� {�w��������������� }�w{}������������� }{w�|������������� }~w~~������������� }�w��������������� }�w��������������� }�w��������������� ~�w���������������

�} jioguihlgk� }||� �||���������������� ~~w�}����������� ~�w�~������������� �{w��������������� ��w��������������� �|w��������������� �}w��������������� ��w��������������� �|w�|������������� �}w�|������������� ��w{�������������� ��w�~�������������

�~ jioguihlgk� }||� �«|||������������� ��w}������������ �|w{�������������� ��w��������������� ��w�}������������� ��w{�������������� ��w��������������� �{w�{������������� ��w|�������������� ��w~{������������� ��w��������������� �||w�������������

�� jioguihlgk� }||� �«{||������������� ��w|������������ �{w|~������������� ��w�{������������� ��w��������������� ��w��������������� �~w}�������������� ��w|�������������� �|~w|}����������� �|�w{}����������� ��~w�|����������� �{|w~}�����������

�� jioguihlgk� }||� {«|||������������� �|�w{���������� ���w|~����������� �{�w������������� �~�w~}����������� �~�w�|����������� ���w�}����������� ��}w�{����������� ���w������������� ��|w�|����������� ���w�}����������� ���w|������������

�� qirzihlkpi��hzrikoi �w||� �w||� �w||� �w||� �w||� �w||� �w||� �w||� �w||� �w||�

��x�khpi��h��g��o

�� jioguihlgk� ~||���������������� {w|���������������� {w{���������������� {w~���������������� �w~���������������� �w����������������� �w�~��������������� �w�{��������������� �w����������������� �w�|��������������� �w�����������������

�� jioguihlgk� �||���������������� ~w|���������������� ~w}���������������� ~w����������������� {w����������������� }w|}��������������� }w����������������� }w}~��������������� }w�|��������������� }w����������������� }w�����������������

{| jioguihlgk� �«|||������������� ~w����������������� �w~}��������������� �w����������������� }w����������������� }w����������������� }w����������������� ~w����������������� ~w}���������������� ~w����������������� ~w�|���������������

{� jioguihlgk� �«{||������������� �w����������������� �w~���������������� �w|���������������� ~w{���������������� ~w~���������������� ~w�{��������������� ~w����������������� �w{|��������������� �w~���������������� �w�}���������������

{{ jioguihlgk� {«|||������������� �w�}��������������� �|w��������������� ��w��������������� �w|���������������� �w~}��������������� �w�|��������������� �w����������������� �w�|��������������� �w|}��������������� �w~����������������
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MINUTES OF THE REGULAR MEETING 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

          October 16, 2023 

 

The regular meeting of the City of Crest Hill was called to order by Mayor Raymond R. 

Soliman at 7:00 p.m. in the Council Chambers, 20600 City Center Boulevard, Crest Hill, 

Will County, Illinois. 

 

The Pledge of Allegiance was recited in unison. Mayor Raymond Soliman asked everyone 

to remain standing after the Pledge of Allegiance. 

 

Mayor Soliman stated that our World has seen a lot of tragedy in the recent days, and we 

would like to extend our condolences to the people of Israel and to the people of Gaza. He 

commented that nearly 3,000 people have been killed and a lot of them were women and 

children. Mayor Soliman asked that if you pray, he asked that you pray for peace in the 

World, and Peace in the Middle East. He also commented that closer to home in Plainfield 

Township there was a tragedy that occurred. He also asked to remember in our prayers six-

year-old, Wadea Al-Fayoume, who was tragically killed and his mother, Hanaan Shahin, 

who is in critical condition. Mayor Soliman asked for a moment of silence for them and all 

those who have tragically lost their lives including the first responders who witnessed the 

tragedies. 

 

Roll call indicated the following present:  Mayor Raymond Soliman, City Clerk Christine 

Vershay-Hall, City Treasurer Glen Conklin, Alderman Scott Dyke, Alderman John 

Vershay, Alderman Darrell Jefferson, Alderwoman Claudia Gazal, Alderperson Tina 

Oberlin, Alderman Mark Cipiti, Alderman Nate Albert, Alderman Joe Kubal. 

 

Also present were: Interim Management Consultant Steve Gulden, Police Chief Ed Clark, 

City Engineer Ron Wiedeman, Finance Director Lisa Banovetz, Interim Director of 

Community Development Ron Mentzer, Interim Employee Relations Manager Dave 

Strahl, City Attorney Mike Stiff, Deputy Clerk Karen Kozerka. 

 

Absent were: Assistant Public Work Director Blaine Kline, Building Commissioner Don 

Seeman, Interim Planner Maura Rigoni. 

 

 

APPROVAL OF MINUTES: Mayor Soliman presented the tabled minutes from the 

regular meeting held on August 28, 2023 for Council approval per the memo dated October 

16, 2023.  

 

(#1) Motion by Alderwoman Gazal seconded by Alderman Jefferson, to Approve the 

Tabled Minutes from the Regular Meeting Held on August 28, 2023 per the memo dated 

October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 
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Mayor Soliman presented the minutes from the Work Session meeting held on September 

25, 2023 for Council approval per the memo dated October 16, 2023.  

 

(#2) Motion by Alderman Albert seconded by Alderman Jefferson, to Approve the Minutes 

from the Work Session Meeting Held on September 25, 2023 per the memo dated October 

16, 2023. 

On roll call, the vote was: 

AYES: Ald. Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Mayor Soliman presented the minutes from the Regular meeting held on October 2, 2023 

for Council approval per the memo dated October 16, 2023. 

 

(#3) Motion by Alderwoman Gazal seconded by Alderman Albert, to Approve the Minutes 

from the Regular Meeting Held on October 2, 2023 per the memo dated October 16, 2023.  

On roll call, the vote was: 

AYES: Ald. Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Mayor Soliman presented the minutes from the Work Session meeting held on October 9, 

2023 for Council approval per the memo dated October 16, 2023. 

 

(#4) Motion by Alderman Jefferson seconded by Alderwoman Gazal, to Approve the 

Minutes from the Work Session Meeting Held on October 9, 2023 per the memo dated 

October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal. 

NAYES: None. 

ABSENT: None.  

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Alderwoman Gazal thanked the Clerk’s Office staff for providing all the minutes that were 

behind.  

 

CITY ATTORNEY: City Attorney Mike Stiff requested to approve a resolution approving 

a new policy regarding attendance at weekly staff meetings called by the City 

Administrator per the memo dated October 16, 2023. This is regarding the staff meetings 

that are called by the City Administrator. Attorney Stiff commented that he worked with 

the Interim Management Consultant Steve Gulden to establish a policy which is included 

in the resolution that basically states no elected officials are to attend accept in the absence 

of the City Administrator or if that position is vacant.  
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(#5) Motion by Alderwoman Gazal seconded by Alderperson Oberlin, to Approve a 

Resolution Approving a New Policy Regarding Attendance at Weekly Staff Meetings 

Called by the City Administrator per the memo dated October 16, 2023.  

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin.  

NAYES: None. 

ABSENT:  None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

Resolution #1189 

 

CITY ADMINISTRATOR: Interim Management Consultant Steve Gulden requested to 

approve the creation of a new position and proceed with the hiring of a Communication 

Specialist per the memo dated October 16, 2023. Steve commented that the recommended 

salary for this position is between $55,000.00 and $70,000.00 per Council direction.  

 

Alderperson Oberlin asked if the job description specifically states the cable scroll. Steve 

commented that it does not, but he will make sure it is added to state cable scrolls and 

media channels.  

 

(#6) Motion by Alderman Albert seconded by Alderperson Oberlin, to Approve the 

Creation of a New Position and Proceed with the Hiring of a Communication Specialist 

per the memo dated October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson. 

NAYES: None. 

ABSENT: None.  

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Interim Management Consultant Steve Gulden commented that the two executive sessions 

tonight are for personnel and threatened and pending litigation, but we would like to 

remove the threatened and pending litigation. He commented that they are not sure the 

subject matter is appropriate for the executive session, and we will discuss this internally 

with the city attorney and the Council member who asked for this session. This session is 

in regard to a piece of property located across the street from the City Center which is not 

compliant with ordinances that were passed several years ago.   

 

Alderwoman Gazal commented that she realized the email regarding the ribbon cutting and 

open house was not sent to all the staff to invite them for this Saturday, October 21, 2203. 

Steve commented he will do that.  

 

PUBLIC WORKS DEPARTMENT: Mayor Soliman commented that the Assistant Public 

Works Director Blaine Kline went home ill this afternoon and there are no agenda items 

for discussion.  

 

CITY ENGINEER: City Engineer Ron Wiedeman requested to execute a proposal with 

Safe Step, LLC for a small pilot sidewalk program that will evaluate, and repair identified 

locations for not to exceed an amount of $36,360.00 per the memo dated October 16, 2023. 
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(#7) Motion by Alderman Albert seconded by Alderman Jefferson, to Execute a Proposal 

with Safe Steps, LLC for a Small Pilot Sidewalk Program that will Evaluate, and Repair 

Identified Locations Not to Exceed an Amount of $36,360.00 per the memo dated October 

16, 2023.  

On roll call, the vote was: 

AYES: Ald. Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

City Engineer Ron Wiedeman requested to Approve Change Order No. 2 for the U.S. Route 

30 Water Main Lining Project which will Increase the Contract Amount to $3,167,938.54 

per the memo dated October 16, 2023. 

 

(#8) Motion by Alderperson Oberlin seconded by Alderman Albert, to Approve Change 

Order No. 2 for the U.S. Route 30 Water Main Lining Project which will Increase the 

Contract Amount to $3,167,938.54 per the memo dated October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

City Engineer Ron Wiedeman requested to Formally Reject the Well 14 Bids and Send the 

Attached Rejection Letter to All Bidders Stating the Reason for the Bid Rejection per the 

memo dated October 16, 2023.  

 

(#9) Motion by Alderman Kubal seconded by Alderman Dyke, to Formally Reject the Well 

14 Bids and Send the Attached Rejection Letter to All Bidders Stating the Reason for the 

Bid Rejection per the memo dated October 16, 2023.  

On roll call, the vote was: 

AYES: Ald. Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

City Engineer Ron Wiedeman requested to Execute a Proposal with ESC Midwest, LLC 

to Perform Professional Environmental Engineering Services for the Phase 1 

Environmental Site Assessment for the Old City Hall not to Exceed an Amount of 

$10,900.00 per the memo dated October 16, 2023. 

 

(#10) Motion by Alderman Dyke seconded by Alderman Albert, to Execute a Proposal 

with ESC Midwest, LLC to Perform Professional Environmental Engineering Services for 

the Phase 1 Environmental Site Assessment for the Old City Hall not to Exceed an Amount 

of $10,900.00 per the memo dated October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Vershay, Jefferson, Gazal, Albert, Kubal, Dyke. 

NAYES: Ald. Oberlin, Cipiti. 

ABSENT: None. 
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There being six (6) affirmative votes, the MOTION CARRIED.  

 

Alderperson Oberlin asked Attorney Stiff if he had a chance to look this over. Attorney 

Stiff commented that he did not. Alderperson Oberlin commented that since our attorney 

did not review it, she decided to pass and later voted no.  

 

City Engineer Ron Wiedeman commented that an issue was brought to his attention 

regarding the timing of the Weber and Division signals. He commented that he received a 

response back for Will County and the Construction Manager from Gas n Wash letting us 

know a crew has been dispatched and hopefully will be resolved.  

 

Alderman Albert asked for an update on the Route 30 Project. Engineer Wiedeman 

commented that the existing water main has been completely lined and televised and the 

services have been reinstated. He also commented that the water main is being tested and 

if the weather holds, they will start removing the temporary system starting at six corners 

going to the east. They will fill in the holes and patch. He commented that we are looking 

at the end of November to be completed. 

 

Alderman Dyke asked if the project on Center Street is done. Engineer Wiedeman 

commented that the project is about 100% completed except for a couple punch list items 

that the contractor is working on.  

 

ECONOMIC DEVELOPMENT DEPARTMENT: Interim Director of Community 

Development Ron Mentzer commented that Wednesday is our Administrative Hearing and 

there are twenty-five (25) outstanding code enforcement cases.  

 

POLICE DEPARTMENT:  Police Chief Ed Clark requested to Approve a Special Event 

Police Services Agreement with Carillon Lakes for October 22, 2023 per the memo dated 

October 16, 2023. This event is their annual trick or treating event from 2:00 p.m. to 4:00 

p.m. and this would be for one officer and one vehicle.  

 

(#11) Motion by Alderman Albert seconded by Alderman Jefferson, to Approve a Special 

Event Police Services Agreement with Carillon Lakes for October 22, 2023 per the memo 

dated October 16, 2023. 

On roll call, the vote was:  

AYES: Ald. Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

Police Chief Ed Clark requested to Approve a Special Event Police Services Agreement 

for Siegel's Cottonwood Farm for October 21 & 22, 2023 per the memo dated October 16, 

2023. This would be a request for traffic control from 1:00 p.m. to 6:00 p.m. on Weber 

with two officers and two vehicles.  

 

Alderman Dyke asked if there were any issues for this event around Halloween last year 

since there was no police presence. Chief Clark stated that these contracts are if we can fill 

them, and it is explained to the person requesting this. He commented that we will monitor 

the area best they can during these days. Alderman Dyke commented he is wanting to make 
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sure there was no issue last year since they are requesting the weekend prior to the weekend 

before Halloween. Chief Clark commented that he was not aware of an issue last year, but 

it does slow down traffic. Alderman Cipiti asked if Siegel’s will pay for these two officers. 

Chief Clark commented that it is part of the contract, and they will pay for the officers.  

 

(#12) Motion by Alderman Albert seconded by Alderman Jefferson, to Approve a Special 

Event Police Services Agreement for Siegel's Cottonwood Farm for October 21 & 22, 2023 

per the memo dated October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

 

MAYOR: Mayor Raymond Soliman announced that the property tax rebate forms were 

included in the last water bill. You have to meet all requirements of the form and turn in 

by December 1, 2023 in order to be able to receive the 25% rebate on the city portion of 

the tax bill.  

 

Mayor Raymond Soliman announced this Saturday, October 21, 2023 from 10:00 a.m. to 

1:00 p.m. will be the open house and ribbon cutting of the new City Center building. There 

will be several speeches from our State and County Officials. There will be tours and 

refreshments for everyone.  

 

Mayor Raymond Soliman also announced that Tuesday, October 31, 2023 is Halloween 

and the Trick or Treating hours are from 3:00 p.m. to 7:00 p.m. Please turn your porch 

lights on if you wish to participate.  

 

Alderperson Oberlin announced that Chief Clark and herself will be having their annual 

Halloween show with WJOL on Tuesday Morning.  

 

CITY CLERK: City Clerk Christine Vershay-Hall wished all a happy and safe Halloween.  

 

 

CITY TREASURER: City Treasurer Glen Conklin requested to Approve the following 

Collective Bargaining Agreements which are the City of Crest Hill and Metropolitan 

Alliance of Police, Chapter 15 (Patrol) and the City of Crest Hill and Metropolitan Alliance 

of Police, Chapter 16 (Sergeants) per the memo dated October 16, 2023.  

 

(#13) Motion by Alderman Albert seconded by Alderwoman Gazal, to Approve the 

Collective Bargaining Agreement between the City of Crest Hill and Metropolitan Alliance 

of Police, Chapter 15 (Patrol) per the memo dated October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Jefferson, Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 
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(#14) Motion by Alderman Albert seconded by Alderperson Oberlin, to Approve the 

Collective Bargaining Agreement between the City of Crest Hill and Metropolitan Alliance 

of Police, Chapter 16 (Sergeants) per the memo dated October 16, 2023. 

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

City Treasurer Glen Conklin presented the list of bills through October 17, 2023 in the 

amount of $2,955,583.52 for Council approval per the memo dated October 16, 2023.  

 

(#15) Motion by Alderperson Oberlin seconded by Alderman Jefferson, to Approve the 

List of Bills through October 17, 2023 in the Amount of $2,955,583.52 for Council 

Approval per the memo dated October 16, 2023.  

On roll call, the vote was: 

AYES: Ald. Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

City Treasurer Glen Conklin presented the regular and overtime payroll from September 

25, 2023 through October 8, 2023 in the amount of $231,471.82 per the memo dated 

October 16, 2023. 

 

Alderwoman Gazal asked if we could make a copy when a resident comes to the city with 

their tax rebate form and needs a copy of their tax bill. She commented that when a resident 

does a FOIA for many pages which takes time of staff to fulfill the FOIA request, then why 

can’t we take the time to copy one page of their tax bill. She asked what we need to do to 

change this policy. Finance Director Lisa Banovetz commented that this rule was 

established before she was here because of the cost and time of staff but if the Council 

would like us to make copies for the residents, then we will. Alderwoman Gazal 

commented that she is not saying let’s advertise that we can make copies, but we should 

especially for the elderly instead of turning them away to go elsewhere to make copies. She 

also commented that we do a FOIA for many pages and we are not charging the resident.  

 

Alderman Cipiti asked if we will make a copy automatically or just upon request. Director 

Banovetz commented that most come in with a copy, but some say this is their original and 

would like a copy, which we can do, if the Council is agreeable.  

 

City Treasurer Glen Conklin commented that it would not be a big expense in doing this. 

He stated that it would be about $0.05 for a copy. The Interim Management Consultant 

Steve Gulden commented that we can put that into practice. City Clerk Vershay-Hall 

commented that the Clerk’s Office can help as well.  

 

Alderwoman Gazal commented that when she arrived today for the meeting, she noticed a 

lady standing by the door who was told to drop her payment for her ticket in the mailbox. 

Alderwoman Gazal commented that the City Center mailbox is so small and so far from 
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the Police Department and she noticed the Police Department does not have their own drop 

box for payments of tickets and wondered if they could have their own mailbox for their 

tickets with the sensitive information. Chief Clark commented that would be no problem.  

 

UNFINISHED BUSINESS: There was no unfinished business. 

 

 

NEW BUSINESS: There was no new business.  

 

 

COMMITTEE/LIAISON REPORTS: There were no committee/liaison reports. 

 

 

COUNCIL COMMENTS: Alderman Albert announced that the Crest Hill Lion’s Club will 

be serving hotdogs on Halloween at three locations which are Remington Park, Richland 

Center, and Chaney School during the trick or treat hours of 3:00 p.m. to 7:00 p.m. 

 

Alderperson Oberlin wished all a safe and happy Halloween and reminded everyone to 

watch out for the little trick-or-treaters since they are very excited and run when they 

shouldn’t.  

 

Alderwoman Gazal asked for all our residents to pray for World Peace and Peace in the 

Middle East.  

 

Alderman Vershay commented that they received a thank you card from the lady who had 

turned 100 years old, who we delivered a dozen red roses to. He commented that this is the 

19th or 20th person who has turned 100 years old in the City of Crest Hill. He also announced 

if you have a relative turning 100 years old, please call the City Clerk’s Office and give us 

the name, address, and birthdate and let us know two weeks ahead of time and we will 

make sure someone will deliver the flowers.  

 

Alderman Dyke commented that he is looking forward to our residents coming to the open 

house and seeing the new City Center building.  

 

  

PUBLIC COMMENT:  There were no public comments. 

 

 

Mayor Soliman informed the Council that there was a need for an executive session on 

Personnel 5 ILCS 120/2(c)(1). 

 

(#16) Motion by Alderperson Oberlin seconded by Alderman Jefferson to go into executive 

session on Personnel 5 ILCS 120/2(c)(1). 

On roll call, the vote was:  

AYES: Ald. Gazal, Oberlin, Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

164

Item 2.



 

192 

 

Executive Session 7:36 p.m. 

 

(#17) Motion by Alderperson Oberlin seconded by Alderman Jefferson, to reconvene from 

the executive session on Personnel 5 ILCS 120/2(c)(1). 

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin. 

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED. 

 

Reconvened 8:41p.m. 

 

There being no further business before the Council, and no action needed from the 

executive sessions, a motion for adjournment was in order. 

 

(#18) Motion by Alderman Dyke seconded by Alderman Vershay, to adjourn the October 

16, 2023 Council meeting.    

On roll call, the vote was: 

AYES: Ald. Cipiti, Albert, Kubal, Dyke, Vershay, Jefferson, Gazal, Oberlin.  

NAYES: None. 

ABSENT: None. 

There being eight (8) affirmative votes, the MOTION CARRIED.  

 

The meeting was adjourned at 8:41 p.m. 

 

 

Approved this_______day of____________, 2023 

As presented________ 

As amended________ 

 

 

 

_______________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

__________________________________ 

RAYMOND R. SOLIMAN, MAYOR 
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MINUTES OF THE WORK SESSION 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

         October 23, 2023 

 

The October 23, 2023 City Council work session was called to order by Mayor Raymond 

R. Soliman at 7:00 p.m. in the Council Chambers, 20600 City Center Blvd. Crest Hill, Will 

County, Illinois. 

 

The following Council members were present: Mayor Raymond Soliman, City Clerk 

Christine Vershay-Hall, City Treasurer Glen Conklin, Alderperson Scott Dyke, 

Alderperson John Vershay, Alderperson Darrell Jefferson, Alderwoman Claudia Gazal, 

Alderperson Tina Oberlin, Alderperson Mark Cipiti, Alderperson Nate Albert.  

 

Also present were: Interim Management Consultant Steve Gulden, Finance Director Lisa 

Banovetz, Building Commissioner Don Seeman, Interim Director of Community 

Development Ron Mentzer, Interim Employee Relations Dave Strahl, Interim Planner 

Maura Rigoni, City Attorney Mike Stiff. 

 

Absent were: Alderman Joe Kubal, Police Chief Ed Clark, Assistant Public Works Director 

Blaine Kline, City Engineer Ron Wiedeman.  

 

TOPIC:  Considering of Acting Community and Economic Development 

Interim Director of Community Development Ron Mentzer commented that he felt he 

could add value to the community by evaluating the organizational structure roles and 

responsibilities of the Community Development Department by looking at procedures, 

policies, and regulations that it delivers to the community and see where it can be improved. 

 

Director Mentzer recommended that the City Council consider implementing a new 

standard requirement as part of any new special zoning ordinance approvals that are 

granted going forward. This would require the applicant who is seeking that special zoning 

approval to execute an unconditional agreement and consent as part of the approval process 

of any special zoning approvals that are granted. This would make sure the applicant is 

fully aware of the special conditions that might be attached to the special approval they are 

receiving, and they would be committed to complying with those special conditions. The 

applicant would have to sign the unconditional agreement and consent before the approvals 

are granted by the ordinance and go into full force. 

 

Mayor Soliman asked if there were any questions or comments from the Council. There 

were none.  

 

Mayor Soliman asked for an informal vote.  

 

AYES:  Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert. 

NAYES: None  

ABSENT: Ald. Kubal 

   

Mayor Soliman commented that this will be on the November 6, 2023 agenda. 

 

Mayor Soliman excused Alderman Joe Kubal from the meeting. 
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TOPIC: Designate mayor and one council member 

Interim Director of Community Development Ron Mentzer recommends having two 

elected officials, one being the mayor and another an alderperson, be Economic 

Development representatives to be authorized to meet with the City Administrator and the 

Director of Community Development to discuss in detail a specific economic development 

project where they can strategize about these specific development projects. He stated that 

the alderperson that would be designated should have a different perspective on economic 

development issues than the mayor. He also commented that this group would not make 

any decisions, it is more to enhance communications. 

 

Alderman Cipiti asked what the process would be to select that alderperson for that team. 

Director Mentzer commented that it would be the Council’s decision on who they would 

recommend.  

 

Alderman Albert commented that he feels it is a good idea and would like to see 

Alderwoman Gazal or Alderperson Oberlin in this position. Alderperson Oberlin 

commented that she would be more than happy to be the person in this team. 

 

Alderman Cipiti asked if the designated alderperson would be representing the Council as 

a group and not their own thoughts. Director Mentzer commented that the mayor and the 

alderperson would be the economic development representatives of the City Council and 

they will need to think about what the rest of the elected officials would think. 

 

Interim Management Consultant Steve Gulden commented that this concept is to get as 

many people involved as possible and share ideas and visions of the Council, staff, and 

mayor. He also said that it is not a formal committee with reporting, it is more shared 

visions.  

 

Alderperson Oberlin commented that this is someone who looks at things from a different 

point of view and asks the questions that do not get asked until it is to the Council, and it 

allows the Council to know they will hear information since one of the alderpersons would 

be there.  

 

Alderman Dyke commented that he believes Alderwoman Gazal would be a good person 

for this group and represent the rest of the Council. 

 

Consultant Gulden commented that they can send him an email stating who they feel is 

good for this group. 

 

Treasurer Conklin commented that there would not be a quorum with two alderpersons. 

 

Director Mentzer commented that he feels the mayor needs to be in the group since the 

mayor is elected by the community and the vision of the community.  

 

Mayor Soliman commented that they can send their comments to Consultant Steve, and we 

will move forward from there.  
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TOPIC: Borio and Renwick Road 

Interim Planner Maura Rigoni stated that Springfield Development Partners have filed an 

application for a self-storage facility at the southwest corner of Borio and Renwick. This 

property was just before the Council in August of 2023 and received approval under the 

application of A&D Storage. This property is 3.96 acres and is in a B-3 zoning district. The 

new application is for the reconfiguration of the building. Planner Rigoni stated because 

there was a change in the design it will need to come back to the Plan Commission. The 

proposal shows there are twelve (12) buildings and the most notable change in the proposed 

site plan is the replacement of the fencing material along the north, west and south property 

lines with storage units. The applicant received the special use ordinance. The applicant 

also chooses to use asphalt instead of concrete. 

 

Planner Rigoni noted there is a setback variance requested and the building materials, and 

landscaping was also discussed. She also stated that what is being proposed does not 

include any metal.  

 

Planner Rigoni noted that one main concern was how do you not make it look like a fortress 

since it will be on all four sides and not make it look like a stone wall. This is a commercial 

corridor and an entry way into a residential area, as well. The applicant would like to ask 

for reconsideration of square footage, and material. The fire department and building were 

talked to also. 

 

Alderwoman Gazal commented that it was disappointing that she found this out by a 

resident who posted it on social media and all we went through with the residents. She 

asked why they were not given any information and why the past applicant backed out. She 

also commented that she was asked to table this so residents’ will be able to come to the 

meeting. She stated that she is being accused of hiding information and has been under 

attack.  

 

Planner Rigoni apologized stating as a consultant her job is to come here and process and 

provide the information and she has sat down with the applicant and let him know the 

meetings, hurdles, and all the obstacles we went through, and they elected to go to the 

November 9, 2023 Plan Commission meeting and she tried to have them attend a later 

meeting since there would be some unanswered questions.   

 

Alderman Cipiti asked what happened to A&D Storage. Maura commented that she has 

not received any direct contact with the previous applicant. Alderman Cipiti asked Planner 

Rigoni when she first heard about this. She commented that she believes it was in 

September and not far after the previous applicant’s approval. Alderman Cipiti asked the 

mayor if he was contacted by A&D, he stated that he was not contacted by A&D but did 

receive a phone call from Mike Quirk with Springfield Development Partners explaining 

what they wanted to do. Mayor Soliman commented that he feels this will be a better-

looking building than what was initially proposed.  

 

Alderwoman Gazal commented that it would have been nice to receive an email regarding 

this. Alderman Cipiti asked if these two companies are any way the same or associated 

with each other. Planner Rigoni commented that she does not believe so and Mr. Quirk can 

speak more about that.  
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Alderman Jefferson asked if this went through the Plan Commission. Planner Rigoni stated 

that it is on the agenda for November 9, 2023. Alderman Jefferson asked if this is a different 

concept or similar to A&D Storage. Planner Rigoni commented that they will still have the 

eight (8) buildings, but they will have additional buildings, so the square footage will be 

changing. Alderman Jefferson commented that they do not want a ‘Statesville North’ in 

that ward, and you are turning into a residential area off a commercial driveway.  

 

Alderwoman Gazal asked what the purpose of the wall would be. Planner Rigoni said it is 

replacing the fence.  

 

Alderman Cipiti commented that he is assuming the number of units will be increased quite 

significantly when replacing the fence with walls and wondered if Planner Rigoni had that 

number. Planner Rigoni commented that she did not have the numbers, they looked more 

at the square footage which is about three hundred square feet shy of the old square footage. 

Alderman Cipiti commented that the reason he questioned the number of units is because 

with additional units makes additional traffic which was an original concern. 

 

Michael Quirk from Springfield Development Partners approached the podium and 

thanked the Council for hearing them tonight. He spoke about questions that the Council 

had. Mr. Quirk commented that they were contacted by A&D Storage asking them if they 

were interested in a special use project since they have a storage facility project in 

Springfield, Illinois that is nine hundred units. He stated the previous plan had 67,250 

square feet and he felt the unit mix was not in alignment with the community it would 

serve. After looking at their data, smaller units were much more desirable in the 

community. There is an overlying demand for storage other than your home.  

 

Alderwoman Gazal asked if they were willing to match the previous plan. Mr. Quirk 

commented that they could or go smaller. He also stated that with this plan there is less 

rentable square footage. There will be a small office for a part-time manager and there will 

be a restricted keypad, as well. Alderwoman Gazal asked who would be supervising it 

when opened. Mr. Quirk commented that it does not have to be supervised to be open. The 

purpose of having a manager there part-time would be to meet managers or perspective 

clients or assist someone.  

 

Alderman Dyke asked what number of units for rent are being proposed. Mr. Quirk 

commented that there were 331 units proposed before and they are proposing 

approximately 490 units, which are smaller units. Mr. Quirk commented that the traffic 

count will not change.  

 

Alderwoman Gazal asked where the existing locations are located. Mr. Quirk commented 

there is a location in Springfield, Illinois and this would be our second location since 

forming the partnership. Alderwoman Gazal asked if there was a website and Mr. Quirk 

said that would be National Storage.  

 

Alderwoman Gazal commented that they want to work with them but would like it to be 

opened to the residents. Alderman Jefferson commented that if there is a way to look at a 

different design then just a wall.  

 

Consultant Gulden commented that he feels this should not go to the Plan Commission yet 

and have the applicant come back with some options to address the concerns with the wall.  
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Mr. Quirk commented that his concern is that he does not have a committed interest rate 

and with the uncertainty in the financial market and he is not sure what they will be in 

January of 2024. He commented that he wanted to commit by December and push for the 

November Plan Commission meeting because of the financial market. If the wall is the 

biggest issue, then we will decide if we stick with the original plan or if we scale it back. 

 

Consultant Gulden commented that it is already published for a Plan Commission meeting 

in November and that would be an opportunity for the residents to come forward with their 

concerns.  

 

Alderman Dyke commented that he wondered if there could be a change instead of all sides 

being walls, something that is more blended in with the neighborhood.  

 

Alderman Vershay asked if there will be dumpsters on site. Mr. Quirk commented that they 

do not want a dumpster on the site and will just have regular garbage but no dumpster.  

 

Consultant Gulden commented that they should come back with other options to the next 

work session on October 30, 2023 and invite the residents as well.  

 

TOPIC:  Approval an extension for an Interim Human Resource Manager with 

GovHR 

Finance Director Lisa Banovetz commented that it is hard to believe that Dave has been 

here for three (3) months already. She commented that he came to us on an emergency 

basis and his contract was approved in the executive session. She stated that his contract 

will officially expire on November 3, 2023 and she is requesting to extend his contract in 

two week increments with a clause that either party can give a 7 day notice to cancel. 

Director Banovetz stated that Dave has been doing an amazing job and she feels that some 

things happen for a reason in life, and he came to her specifically. She stated that he has 

extensive human resource experience and has been a city administrator in a couple of 

different communities. She commented that he has been a great asset to her team.  

 

Alderperson Oberlin asked how long of a period is she requesting to extend his contract. 

City Treasurer Glen Conklin stated two weeks indefinitely with a 7-day cancellation by 

either party. Alderman Cipiti asked why you would not want to extend like a month at a 

time. Director Banovetz stated that the contract currently reads that it expires on November 

3, 2023 with automatic two-week extensions which is the way GovHR does this.  

 

Interim Employee Relations Manager Dave Strahl commented that he would have no 

problem extending another three months or however long they would like. He commented 

that it is strange to do the two week increments and even if you would extend it three 

months there is still that 7 day notice to cancel clause.  

 

It was clarified that this is an automatic two-week extension until someone says enough is 

enough.  

 

Director Banovetz commented that we have a posting for a Human Resource Director and 

have received zero applicants. Alderwoman Gazal commented that since we have had zero 

applicants for the Human Resource Manager positions, we should reconsider the pay. 

Interim Manager Strahl commented that he thought the salary was reasonable. 
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Consultant Gulden commented that he did have Dave investigate having GovHR do all the 

marketing which was around $4,500.00 per position. Alderwoman Gazal commented that 

what if we keep continuing your contract for three months and we have no applicants, is 

there a limit? Dave commented that he currently is not limited in terms of what the 

assignment might be.  

 

Treasurer Conklin commented that we currently pay a good rate on a part-time basis to 

where this would be equivalent to a full-time employee. Treasurer Conklin thought of 

running an ad for another month and see if we receive any applicants and if not reach out 

to GovHR for help since they have a big network. 

 

Alderman Albert asked Dave how many hours he is working here now. Dave commented 

that he is supposed to stay at 40 or less hours and with his schedule he has only worked 40 

hours about three weeks of the time he has been here. Alderman Albert asked for an average 

and Dave commented that he would say he works an average of 30-35 hours a week. 

 

Alderman Jefferson asked where we are advertising these positions. Dave commented that 

we originally advertised on the Illinois City Manager Website. Director Banovetz 

commented that we advertise on both the IGFOA and GFOA, and ICMA. Dave also added 

the position to the Illinois Employee Labor Relations Association website.  

 

Alderperson Oberlin commented that we should give it another month and if there is no 

success then we should utilize GovHR at that point in time.  

 

Discussion followed regarding GovHR and GovTemps.  

 

Dave commented that he had worked at another community as an Interim Village Manager 

with two-week extensions for 2.5 years.  

 

City Attorney Mike Stiff commented that the approval from the Council was in an 

executive session for an emergency hire and he would recommend that we ratify the 

previous contract before you extend the contract. This way nobody can question that there 

was never a vote in an open session on the original contract. He commented that Director 

Banovetz did have permission to move forward and find someone, but it never was Dave 

that we were looking at at that time.  

 

Mayor Soliman commented that not only Dave’s contract but there was another temporary 

hire in the Treasurer Office. Director Banovetz stated that she was not with GovHR that 

she was through a temporary service called Robert Half. Mayor Soliman commented that 

we did not approve the hiring of her, as well. Director Banovetz commented that it was 

also discussed in the executive session. Mayor Soliman commented that it was not at a City 

Council meeting where we can have repercussions for this. Attorney Stiff commented that 

we need to do the same for her contract since it was not in an open session. Director 

Banovetz commented that she is no longer with us. 

 

Treasurer Conklin commented that we are not extending the Robert Half contract. He stated 

that it was authorized and now it is done. 

Mayor Soliman commented that since we are extending Dave’s contract, he would like to 

see a resume for him. He also asked if the rest of the City Council had received a resume. 

Director Banovetz commented that Dave is who GovHR sent us, and they had one option. 
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She asked the mayor if he would like her to go back to GovHR and get some other options. 

Dave stated he would be happy to furnish a resume. Mayor Soliman commented that he 

would like to see a resume and would think the Council would as well. Alderwoman Gazal 

asked for what. Mayor Soliman commented that if we are extending his contract, it would 

be appropriate for everyone to have a copy of his resume. Alderwoman Gazal commented 

that GovHR did not give one in the beginning why do we need it now. Mayor Soliman 

commented that when Director Mentzer and Consultant Gulden came to the city, they had 

a resume, and everyone approved it and they were given the opportunity to ask questions 

at a work session. Alderwoman Gazal commented that it was an emergency, and it is 

different. Alderman Cipiti commented that Dave is already doing the job. Mayor Soliman 

asked Alderman Cipiti if he seen a resume. Alderman Cipiti responded by saying he has 

not seen a resume and does not feel he needs to at this point since he has been working 

here. Mayor Soliman commented that the past hires from GovHR have always been 

brought before the City Council in a work session and questions were asked by the City 

Council and then would come back the following week to a regular session for a vote by 

the City Council with the contract. 

 

Alderwoman Gazal commented that she understands where this is coming from. She had 

heard that a previous staff member had called one of the residents who had called the mayor 

questioning why we did it the way we did. Mayor Soliman commented that Alderwoman 

Gazal’s statement is not a true statement. Mayor Soliman commented that it seems to him 

that there is a double standard with some of the hiring here in the city. Alderwoman Gazal 

asked the mayor why it is concerning him now since it has been this way for three months.  

 

Treasurer Conklin commented that Dave volunteered to give his resume and those who 

want it can choose to review the resume.  

 

Mayor Soliman asked for an informal vote.  

 

AYES:  Ald. Albert, Cipiti, Oberlin, Gazal, Jefferson, Vershay, Dyke. 

NAYES:  None 

ABSENT: Ald. Kubal. 

 

Alderman Jefferson commented during the vote, ‘yes with a resume.’  

 

TOPIC:  Places for Eating Tax Update 

Finance Director Lisa Banovetz commented that there were two new licenses issued for a 

business, who has not been paying and has received a liquor license without paying their 

Places for Eating Tax. She commented that back in September they discussed that holding 

a license is the only leverage they have to make these businesses pay their Places for Eating 

Tax.  

 

Director Banovetz commented that she remembered a conversation that she had with 

Mickey’s where Mickey’s said he does not like the Places for Eating Tax but if everyone 

is doing it then he will comply, as well.  

 

Director Banovetz commented that she found out indirectly that two licenses were issued 

to a business that had not paid their Places for Eating Tax and is wanting direction on how 

to prevent this from happening again.  
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Alderperson Oberlin commented that she does not understand how this happened this time.  

 

Treasurer Conklin commented that he does not know if this is an oversight or what, but he 

wants everyone to understand that it is not a tax on the business, it is a tax on the purchase, 

and we collect for the State of Illinois.  

 

Treasurer Conklin stated that we have an ordinance which states to get a license they must 

be up to date on their payments or anything they owe the city.  

 

Alderperson Oberlin commented that we need to apply these ordinances universally and 

not be selective.  

 

Mayor Soliman commented that every business is struggling since Covid. He stated that 

he decided when Crusade Burger was granted a license from the Video Gaming Board for 

six (6) machines for their establishment, which will help with their struggling business. He 

commented that he granted the license to them, and they had to pay $1,500.00 and they 

will also have to pay $1,500.00 in December. He stated that the city will receive the benefit 

of the 5% tax that will come from the gambling at the establishment. Mayor Soliman 

commented that there are nineteen businesses on the list he received on October 13, 2023 

from Director Banovetz, which is not current with the Places for Eating Tax. He 

commented that he made this decision to give us leverage come the first of the year when 

we issue renewals, and he was trying to be business friendly and help the establishment get 

through some tough times.  

 

Treasurer Conklin commented that the ordinance was written for a reason and should be 

respected by all staff and public officials. Treasurer Conklin also commented that the 

mayor did it to help a struggling business, but we have a net sale for this business of 

$250,000.00 on average a month and the money they owe is what they collected on our 

behalf. Treasurer Conklin stated that the ordinance reads that the mayor has the right to 

suspend or revoke a license.  

 

Mayor Soliman commented that it is interesting that the treasurer is judging the mayor for 

his decision when Treasurer Conklin and Director Banovetz decided to waive all penalties 

on the water bills from May and it never came to the City Council for approval.  

 

Mayor Soliman commented that Crusades Burger was in arrears for June, July, and August 

which is not what the list stated that came from Director Banovetz. Director Banovetz 

commented that they have paid through June. Mayor Soliman commented that after he 

received an email from the treasurer he reached out to the establishment and gave them one 

week to make payment or he would revoke the license for gaming and contact the gaming 

board to turn their machines off. Director Banovetz asked why the mayor did not do this 

before and how she does not understand why they were not made to pay before issuing the 

license. Mayor Soliman commented that he thought it was the best choice for the city and 

to keep them operating since gaming is a great source of revenue.  

 

Alderman Cipiti commented that the decision by the Council was to hold these businesses 

accountable to follow the ordinances. He also commented that he does not know how the 

mayor alone can pick and choose who would get a break without coming to the Council.  
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Alderperson Oberlin commented that we talk about being business friendly, but she 

remembered a business being chastised by the mayor about finances that had nothing to do 

with the city. 

 

Treasurer Conklin commented that himself and Director Banovetz have never decided 

against any ordinance without the Council’s direction. Mayor Soliman commented that 

who can waive it if Council does not because it is no different than a permit.  

 

Alderwoman Gazal asked the mayor to show facts when Director Banovetz and Treasurer 

Conklin waived money without approval. Mayor Soliman stated that they themselves 

stated they did in a June 19, 2023 Council meeting and there was never a vote at the table 

regarding it. Alderwoman Gazal commented that it seemed like the mayor did his 

homework. Mayor Soliman commented that he did his homework. Alderwoman Gazal 

asked why the mayor could not send an email asking what the Council thinks about this. 

 

Alderman Albert commented that he was disappointed and stated that we are one city, and 

we must stop acting in silos and communication will go so far and this could be avoided 

with simple communication. He stated that Crusades Burger has the ultimatum and if they 

do not pay by Friday, we are shutting them down, and there is nothing more to talk about.  

 

Mayor Soliman asked City Attorney Mike Stiff when it comes to renewal time and a 

business does not renew their license or closes, can we go after them for the Place for 

Eating Tax money they owe the city through the Court of Law. Attorney Stiff commented 

that is correct.  

 

Alderperson Oberlin commented that we can go after them once they close but that does 

not mean they will pay. She commented that the key here is that we have an ordinance that 

was not followed. She stated that the ordinances need to be followed across the board.  

 

Attorney Stiff commented that you cannot have unfair treatment. 

 

Consultant Gulden commented that he feels the mayor’s remedy has been accepted and is 

good and get back to the agenda.  

 

Director Banovetz commented that the Clerk’s Office always checks before issuing a 

license to make sure they are current with their Places for Eating Tax.  

 

PUBLIC COMMENTS:   

Bill Thomas, a resident, and the Chairman of the Plan Commission asked if there has been 

an update with the changing of the flag permit fee from $1,000.00 to $250.00. Consultant 

Gulden commented that it is on our agenda, and it is not forgotten about. He also 

commented that he is upset over the news about the Borio Storage facility, and he 

commented that he feels that there needs to be an open meeting with the residents. 

Alderperson Oberlin commented that there will be at the next work session. Bill 

commented that he feels that is not the place to do that and they need a separate residential 

meeting.  

 

MAYORS UPDATES: 

No comment tonight. 
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COMMITTEE/LIAISON UPDATES: 

No committee updates tonight. 

 

ADMINISTRATOR COMMENTS:  

Consultant Gulden announced that the water main break at Hill Crest Shopping Center has 

been fixed and the only business who lost water for about an hour was Subway, but it is 

fixed now. 

 

Alderman Albert commented that the Open House was well coordinated and was nice and 

thanked everyone involved with the Open House. 

 

Mayor Raymond Soliman asked to deviate from the regular agenda for an executive session 

on 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11).  

 

(#1) Motion by Alderperson Oberlin seconded by Alderman Albert, to go into an executive 

session on 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11). 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert. 

NAYES: None. 

ABSENT: Ald. Kubal   

There being seven (7) affirmative votes, the MOTION CARRIED. 

 

Executive Session at 8:51 p.m. 

 

(#2) Motion by Alderperson Oberlin seconded by Alderman Jefferson to reconvene from 

the executive session on 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11).  

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Cipiti, Albert.  

NAYES: None. 

ABSENT: Ald. Kubal  

There being seven (7) affirmative votes, the MOTION CARRIED. 

 

Reconvened 9:58p.m. 

 

There being no further business before the Council, and no action needed from the 

executive session, the work session from October 23, 2023 is adjourned.  

 

The meeting was adjourned at 9:58p.m. 

 

Approved this_______day of____________, 2023 

As presented________ 

As amended________ 

 

 

_______________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

__________________________________ 

RAYMOND R. SOLIMAN, MAYOR 
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MINUTES OF THE WORK SESSION 

CITY COUNCIL OF CREST HILL 

WILL COUNTY, ILLINOIS 

         October 30, 2023 

 

The October 30, 2023 City Council work session was called to order by Mayor Raymond 

R. Soliman at 7:00 p.m. in the Council Chambers, 20600 City Center Blvd. Crest Hill, Will 

County, Illinois. 

 

The following Council members were present: Mayor Raymond Soliman, City Clerk 

Christine Vershay-Hall, City Treasurer Glen Conklin, Alderperson Scott Dyke, 

Alderperson John Vershay, Alderperson Darrell Jefferson, Alderwoman Claudia Gazal, 

Alderperson Tina Oberlin, Alderperson Nate Albert, Alderperson Joe Kubal. 

 

Also present were: Police Chief Ed Clark, Interim Administrator Steve Gulden, City 

Engineer Ron Wiedeman, Building Commissioner Don Seeman, City Attorney Mike Stiff. 

 

Absent were: Alderperson Mark Cipiti, Assistant Public Works Director Blaine Kline, 

Finance Director Lisa Banovetz, Interim Employee Relations Dave Strahl, Director of 

Community Development Ron Mentzer, Interim Planner Maura Rigoni. 

 

 

TOPIC:  Welcome Sign Change Order #1 – Carillon Lakes 

City Engineer Ron Wiedeman commented that at the September 11th meeting the Council 

wanted staff to go back to the property owner and discuss placing the sign. The property 

owner gave Consultant Gulden his conditions on a lease that was presented to the Council 

and was rejected by the Council. Engineer Wiedeman commented that on the agenda 

tonight is the same location as before in Carillon Lakes that was proposed at the September 

11, 2023 meeting. There are additional items, which are: 

 

- Based on the speed limit and current size of the sign and the size of the lettering the 

viewing distance of the sign is approximately 225 feet and at the proposed location 

there is approximately 240 feet of viewing distance for a 12-month period. 

- There is an additional mobilization charge from the contractor due to the delay in 

the installation, which is change order #2. 

 

Engineer Wiedeman is requesting to approve change order #1 for the City of Crest Hill 

welcome sign project for an amount not to exceed $17,421.50 at the location originally 

proposed in the September 11, 2023 meeting. 

 

Consultant Steve Gulden commented that he asked Engineer Wiedeman to put this back 

on the agenda. He commented that he personally talked to Mr. Walsh and Mr. Walsh 

wanted a contract that could expire anytime with a monthly lease payment of $100.00 and 

non-renewable but can be canceled by Mr. Walsh at any time. He also commented that the 

city engineers are ready to move forward, and they want to make sure they have the 

Council’s approval to move forward.  

 

Alderman Kubal asked how the price of this welcome sign compares to the others. Engineer 

Wiedeman stated that the construction of the sign is the same, the difference is the 

additional work requested by Carillon Lakes Homeowners Association to relocate an 
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existing brick pillar and a fence with additional landscaping. Alderman Kubal asked how 

much more is this costing. Engineer Wiedeman commented that the amount for the work 

at Carillon Lakes is $11,216.50, which is the original change order presented on September 

11, 2023 but due to the delay we have a mobilization charge now since the bid was set up 

to do all the signs at one time.  

 

Alderman Albert commented that the way a five-year contract would work is just that, a 

five-year contract. Consultant Gulden commented that is correct, but his terms are five 

years with $100.00 a month and non-renewable. Consultant Gulden stated the part of the 

contract that really concerned him was that it could be canceled at any time.  

 

Engineer Wiedeman requested to recommend placing the sign at the original Carillon 

Lakes location for an additional amount of $17,421.50 on top of the sign cost.   

 

Alderman Albert commented that he doesn’t like that the property line of the cornfield goes 

out farther than the sign and will be blocked most of the year. Alderwoman Gazal asked 

him to explain more regarding that. Alderman Albert commented that the property line for 

the cornfield goes out farther to the north than the Carillon Lakes property. Alderwoman 

Gazal asked him what he would be suggesting. Alderman Albert commented that not that 

location and feels there is something more we can negotiate with the property owner. 

 

Alderman Dyke commented that another location would be better, but he does not want to 

spend that kind of money and the property owner cancel the contract. Alderman Albert 

commented that he would never vote for that contract. Alderman Dyke commented that we 

can possibly table this and Alderman Albert could go talk to this property owner. Alderman 

Albert stated that is not his job but $6,000.00 is still less than the cost of the work that we 

must do to place the sign at Carillon Lakes property. Alderman Kubal asked if after the 

first five-year contract is up would we do another five-year contract. Consultant Gulden 

commented that yes it would continue as long as both parties agree to renew the contract. 

Treasurer Glen Conklin commented that at the end of the first five-year contract the 

monthly fee could increase. 

 

Engineer Wiedeman commented that for every fifty feet you move farther east it costs 

approximately another $6,200.00 for the fencing and brick work.  

 

Mayor Soliman asked for an informal vote.   

 

AYES: Ald. Kubal, Oberlin, Gazal, Vershay, Dyke. 

NAYES: Ald. Albert, Jefferson. 

ABSENT: Ald. Cipiti 

 

Mayor Soliman commented that he received a text from Alderman Cipiti for a prior 

commitment and he is excused from the meeting.  

 

 

TOPIC: Building Permits Fee Reduction  

Building Commissioner Don Seeman commented that he is here to request from the Will 

County Advocacy Center for a reduction in the permit fee. They are proposing a $1.5 

million dollar project for an interior renovation for 1206 Cedarwood Drive. The Advocacy 

Center reached out to the City of Crest Hill looking for a reduction in the permit fees. 
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Commissioner Seeman commented that this reduction would not include any fees that the 

city would incur for an outside consultant to review. These fees would be paid by the 

Advocacy Center. He also noted that Will County has waived any permit fees for the City 

of Crest Hill for any projects we have done.  

 

Commissioner Seeman requested the Council to waive the permit fee for the Will County 

Advocacy Center in the amount of $21,430.00.  

 

Dave Tkac from the Will County Advocacy Center approached the podium and introduced 

himself and gave a brief description of what the Advocacy Center does. He commented 

that the Advocacy Center is primarily a service provided by the State Attorney’s Office 

and Law Enforcement. It is for a child who has been abused mentally or physically. This 

Center has moved three times in the last nine years, and this would be our permanent home 

at 1206 Cedarwood. The building they are in now is 6,000 square feet and this new building 

would be 27,000 square feet. This will include juvenile crime issues and elderly abuse 

issues as well.  

 

Mr. Tkac gave a slide show of the interior demolition which will allow them to convert the 

building to a new set up with interview rooms and office/administrative office space. This 

building will always be secure and is a very important building. He also requested the 

Council respectfully waive the permit fee on behalf of the children of Will County. 

 

Alderperson Oberlin commented that she has worked with this group in the past and the 

work they do is remarkable and very necessary, and we must protect our children.  

 

Mayor Soliman commented that the State Attorney Glasgow has been kind to Crest Hill 

and has purchased two canine dogs for the city in the past. He also commented that it is an 

honor to have the Advocacy Center in Crest Hill.  

 

Police Chief Ed Clark commented that in his experience in investigations the Advocacy 

Center is essential in the investigation of child abuse and neglect and the Police Department 

is thrilled to have in the City of Crest Hill. 

 

Mr. Tkac thanked the mayor and alderpersons on behalf of Will County Executive and 

State’s Attorney Office. He also congratulated the City of Crest Hill for the new building 

and said how nice it is.  

 

Mayor Soliman asked for an informal vote.   

 

AYES: Ald. Oberlin, Albert, Kubal, Dyke, Vershay, Gazal, Jefferson. 

NAYES: None 

ABSENT: Ald. Cipiti. 

 

Mr. Tkac commented that they would like to move forward as soon as they can, and they 

have a target completion date of February 14, 2024.  

 

 

PUBLIC COMMENTS:   

There were no public comments.  

 

178

Item 4.



 

 

MAYORS UPDATES: 

Mayor Soliman commented that he reached out to someone with Joliet who does the taping 

of their meetings and events, and he recommended Saul Garcia who works with the City 

of Joliet and the City of Lockport to record meetings. Mayor Soliman also commented that 

Saul has a son named Michael who is following in the footsteps and helps with the extras 

with the City of Joliet.  He noted that he met with them, and they looked over our equipment 

and are very interested. It was noted that it would be more Michael than Saul debating on 

timing. They will be here Monday night for the meeting with Ron Romero. Mayor Soliman 

commented that if they are interested after seeing how the equipment works, we will meet 

to discuss a contract and bring it back to the City Council. 

 

Alderwoman Gazal asked what the cost would be for them. Mayor Soliman commented 

that payment was not discussed yet, we wanted to see if they were interested first. 

Alderwoman Gazal asked if we would be asking the production company that was hired 

for the ribbon cutting. Mayor Soliman commented that we had asked them in the beginning, 

but they were quite expensive compared to what we pay Mr. Romero.  

 

 

COMMITTEE/LIAISON UPDATES: 

No committee updates tonight. 

 

 

ADMINISTRATOR UPDATES: 

Consultant Steve Gulden gave a quick update on the groundbreaking ceremony for 

Midwest Industrial Funds. This will be November 2, 2023 at 1:00p.m. He commented that 

he has received a few RSVPs but if you haven’t, please let him know. There will be an 

official shovel groundbreaking ceremony with speeches and finger foods. This is held at 

the cul-de-sac on Enterprise Drive. Police Chief Ed Clark has a parking plan that has been 

put together for the event.  

 

Alderman Kubal asked how the construction is coming along on Division Street. Engineer 

Wiedeman commented that the barricades will be pulled tomorrow for the lane closures on 

Lidice and will be a partial closure on Enterprise but should be pulled up by Thursday.  

 

 

Mayor Raymond Soliman asked to deviate from the regular agenda for an executive session 

on 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11). 

 

(#1) Motion by Alderperson Oberlin seconded by Alderwoman Gazal, to go into an 

executive session on 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11). 

On roll call, the vote was: 

AYES: Ald. Dyke, Vershay, Jefferson, Gazal, Oberlin, Albert, Kubal. 

NAYES: None. 

ABSENT: Ald. Cipiti 

There being seven (7) affirmative votes, the MOTION CARRIED. 

 

Executive Session 7:26p.m. 

 

(#2) Motion by Alderperson Oberlin seconded by Alderwoman Gazal to reconvene from 

the executive session on 5 ILCS 120/2(c)(1) and 5 ILCS 120/2(c)(11). 
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On roll call, the vote was: 

AYES: Ald. Kubal, Albert, Oberlin, Gazal, Jefferson, Vershay, Dyke. 

NAYES: None 

ABSENT: Ald. Cipiti 

There being seven (7) affirmative votes, the MOTION CARRIED. 

 

Reconvened 9:17 p.m. 

 

The meeting was adjourned at 9:17p.m. 

 

 

Approved this_______day of____________, 2023 

As presented________ 

As amended________ 

 

 

 

_______________________________________ 

CHRISTINE VERSHAY-HALL, CITY CLERK 

 

 

__________________________________ 

RAYMOND R. SOLIMAN, MAYOR 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  11/6/23 

Submitter:  Blaine Kline, Assistant Director of Public Works 

Department:  Public Works 

Agenda Item:  Approval of Pay Request #9 from Vissering Construction Inc. with direction to 

send it to the IEPA for approval and disbursement for a total amount of 

$1,290,960.96 

Summary:  

Strand and Staff have reviewed the attached pay request from Vissering Construction Inc for the 

West Plant Expansion Project and are asking council to approve it along with the invoice in the 

list of bills. Vissering’s pay request is $1,290,960.96 Staff will then submit the pay request to the 

IEPA. Once the City, receives the disbursement check from the IEPA the City will release the 

check to Vissering.  

Recommended Council Action:  

Approval of Pay Request #9 from Vissering Construction Inc. with direction to send it to the 

IEPA for approval and disbursement for a total amount of $1,290,960.96 

Financial Impact: n/a 

 Funding Source:   

 Budgeted Amount:  

 Cost:  

 

Attachments:  

Pay Request #9 
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DLG:annS:\JOL\3800--3899\3894\048\Construction\Pay Requests\9 - September 2023\To OP\0. Crest Hill Payment Recommendation to Owner - West 8-Aug 2023.docx 

October 24, 2023 
 
 
Mr. Blaine Kline, Assistant Public Works Director 
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, IL 60403 
 
Re: Crest Hill West Sewage Treatment Plant Improvements 
 City of Crest Hill, Illinois (City) 
 
Dear Mr. Kline: 
 
Enclosed are Pay Application No. 9, waivers of lien, Certified Payroll, American Iron and Steel 
documentation, and Apprenticeship reporting forms for the City’s West Sewage Treatment Plant 
Improvements project. A summary of the Contract status is shown on the enclosed Application for 
Payment. Additional trailing waivers of lien are included from draws 5 and 6.  
 
For Pay Application No. 9, Vissering Construction Company (Contractor) is requesting a total of 
$1,290,960.96 for the work performed between September 1 and September 30, 2023. Please refer to its 
breakdowns of values in the enclosed pay application. This value includes a variety of items such as 
general conditions; overhead and profit; continued excavation and backfill of several structures; rebar 
work for various structures; Structures 15, B20, D50, and 60 concrete pours; underground site piping 
between Structures 60 and 77; and miscellaneous stored materials such as chemical phosphorus removal 
pumps and positive displacement blowers by Aerzen. Strand Associates, Inc.® has reviewed the 
pay application submitted by Contractor and recommends the Application for Payment Request in the 
amount of $1,290,960.96. 
 
The current total Contract amount is $49,314,783.00. There have been three change orders to date. Total 
work completed through September 30, 2023, is $10,353,705.07. A total of $1,072,231.21 is being held 
in retainage, in accordance with the Contract Documents. 
 
Sincerely, 
 
STRAND ASSOCIATES, INC.® 
 
 
 
Dominic L. Gattone, P.E. 
 
Enclosures 
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Contractor's Application for Payment No.
Application Period: 09.01.2023-09.30.2023 09.30.2023

To (Owner): From (Contractor): Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: 11108.00 Engineer's Project No.: 1-2022

1.  ORIGINAL CONTRACT PRICE.........................................................................
2.  Net change by Change Orders................................................................................
3.  Current Contract Price (Line 1 ± 2)......................................................................
4.  TOTAL COMPLETED AND STORED TO DATE
     (Column F on Progress Estimate)..........................................................................
5.  RETAINAGE:

a. 10% X 10,353,705.07$  Work Completed........................
b. 10% X 368,607.00$       Stored Material..........................
c. Total Retainage (Line 5a + Line 5b).............................................

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)...........................................
7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application)......................
8.  AMOUNT DUE THIS APPLICATION................................................................
9. BALANCE TO FINISH, PLUS RETAINAGE
    (Column G on Progress Estimate + Line 5 above).................................................

Contractor's Certification
   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

By: Date: 10/5/2023    Approved by:
Tony Marzetta, Project Manager

Application Date:

Endorsed by the Construction Specifications Institute.

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable) (Date)

(Owner)

49,314,783.00$     

10,722,312.07$     

1,035,370.51$       

$9,362.00

8,359,119.90$       

36,860.70$            
1,072,231.21$       
9,650,080.87$       

(Date)

(Line 8 or other - attach explanation of the other amount)

39,664,702.13$     

1,290,960.96$       

(Engineer)

VISSERING CONSTRUCTION COMPANY STRAND ASSOCIATESCITY OF CREST HILL, IL 

Additions

9

50,640,000.00$     
(1,325,217.00)$      

Application For Payment

W. SEWAGE TREATMENT PLANT IMPROVEMENTS

Approved Change Orders
Number Deductions

TOTALS

($1,325,217.00)
CHANGE ORDERS

$74,416.00

NET CHANGE BY

($1,399,633.00)

GENERAL CONSTRUCTION

Change Order Summary

1 $45,297.00 ($1,383,338.00)

($16,295.00)
2
3

$19,757.00

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with Work covered by 
prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in said 
Work or otherwise listed in or covered by this Application for Payment will pass to Owner at time of 
payment free and clear of all Liens, security interests and encumbrances (except such as are covered by 
a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or 
encumbrances); and (3) all Work covered by this Application for Payment is in accordance with the 
Contract Documents and is not defective.

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 1 of 1 Pages
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For (contract): Application Number: 9

Application Period: 09.01.2023 - 09.30.2023 Application Date: 09.30.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish    
(B - F)

1 DIVISION 01 - GENERAL REQUIREMENTS

2 General Contractor - Overhead & Profit Vissering Construction 3,038,400.00$     563,322.54$            97,305.00$               660,627.54$              22% $2,377,772.46

3 General Contractor - Bonds/Insurance Vissering Construction 650,000.00$        650,000.00$            -$                         650,000.00$              100%

4 General Contractor - Final Cleanup Vissering Construction 25,000.00$          -$                        -$                         -$                           $25,000.00

5 General Contractor - Mobilization Vissering Construction 400,000.00$        400,000.00$            -$                         400,000.00$              100%

6 General Contractor - General Conditions Vissering Construction 3,729,075.00$     691,374.23$            119,424.00$             810,798.23$              22% $2,918,276.77

7 Layout - 02 - Site Vissering Construction 34,156.00$          7,500.00$                -$                         7,500.00$                  22% $26,656.00

8 Layout - 10 Preliminary Treatment Bldg Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

9 Layout - 15 Influent Pump Station Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

10 Layout - 16 Grit Tank & Splitter Structure Vissering Construction 5,834.00$            3,400.00$                -$                         3,400.00$                  58% $2,434.00

11 Layout - 20 Grit Removal Facilities Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

12 Layout - 25 Primary Clarifiers Vissering Construction 5,834.00$            1,000.00$                -$                         1,000.00$                  17% $4,834.00

13 Layout - 30 Aeration Tanks Vissering Construction 5,834.00$            -$                        -$                         -$                           $5,834.00

14 Layout - 40 - Clarifiers Vissering Construction 5,834.00$            1,000.00$                -$                         1,000.00$                  17% $4,834.00

15 Layout - 45 Teritary Bldg Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

16 Layout - 47 UV Disinifection Structure Vissering Construction 4,375.00$            -$                        -$                         -$                           $4,375.00

17 Layout - 50 Blower Bldg Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

18 Layout - 60 Excess Flow Clarifier Vissering Construction 5,834.00$            5,834.00$                -$                         5,834.00$                  100%

19 Layout - 65 Aerobic Digesters Vissering Construction 2,918.00$            -$                        -$                         -$                           $2,918.00

20 Layout - 70 Dewatering & Operations Bldg Vissering Construction 5,834.00$            -$                        -$                         -$                           $5,834.00

21 Layout - 75 Biosolids Storage Structure Vissering Construction 2,918.00$            -$                        -$                         -$                           $2,918.00

22 Layout - 77 Process Return Flow Pumping Station Vissering Construction 1,459.00$            -$                        -$                         -$                           $1,459.00

23 DIVISION 02  - EXISTING CONDITIONS

24 024100 Demolition - Asbestos Abatement  - Admin Bldg M&O Environmental 10,900.00$          -$                        -$                         -$                           $10,900.00

25 024100 Demolition - Backfill Removed Structures Vissering Construction 150,000.00$        10,000.00$              -$                         10,000.00$                7% $140,000.00

26 024100 Demolition- Mass Demo - General Conditions Green Demolition 12,500.00$          3,125.00$                -$                         3,125.00$                  25% $9,375.00

27 024100 Demolition - Mobilization Green Demolition 12,000.00$          3,000.00$                -$                         3,000.00$                  25% $9,000.00

28 024100 Demolition - Admin Bldg Green Demolition 49,000.00$          -$                        -$                         -$                           $49,000.00

29 024100 Demolition - Digester Tanks & Pump House Green Demolition 44,000.00$          -$                        -$                         -$                           $44,000.00

30 024100 Demolition - Sludge Thickener Tank Green Demolition 24,000.00$          -$                        -$                         -$                           $24,000.00

31 024100 Demolition - 25 Primary Clarifier Tank Green Demolition 19,500.00$          19,500.00$              -$                         19,500.00$                100%

A F

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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For (contract): Application Number: 9

Application Period: 09.01.2023 - 09.30.2023 Application Date: 09.30.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish    
(B - F)

A F

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

32 024100 Demolition - 60 Excess Flow Clarifier Tank Green Demolition 22,500.00$          -$                        -$                         -$                           $22,500.00

33 024100 Demolition - Clarifier Tank No. 1 Green Demolition 14,000.00$          -$                        -$                         -$                           $14,000.00

34 024100 Demolition - Clarifier Tank No. 2 Green Demolition 14,000.00$          -$                        -$                         -$                           $14,000.00

35 024100 Demolition - Clarifier Tank No. 3 Green Demolition 18,000.00$          -$                        -$                         -$                           $18,000.00

36 024100 Demolition - Clarifier Tank No. 4 Green Demolition 18,000.00$          -$                        -$                         -$                           $18,000.00

37 024100 Demolition - Selective - 45 Tertiary Building Vissering Construction 120,000.00$        117,600.00$            -$                         117,600.00$              98% $2,400.00

38 Demolition - C45 Roof Tearoff Sterling Commerical Roofing 8,980.00$            8,980.00$                -$                         8,980.00$                  100%

39 024100 Demolition - Selective - 65 Aerobic Digesters Vissering Construction 145,000.00$        -$                        -$                         -$                           $145,000.00

40 024100 Demolition - Site Vissering Construction 75,000.00$          20,000.00$              -$                         20,000.00$                27% $55,000.00

41 DIVISION 03 - CONCRETE

42 032000 Concrete Reinforcement - Accessories - Material Vissering Construction 20,000.00$          20,000.00$              -$                         20,000.00$                100%

43 032000 Concrete Reinforcement - Rebar - Material - 40 Clarifier CMC 96,957.00$          86,754.00$              10,203.00$               96,957.00$                100%

44 032000 Concrete Reinforcement - Rebar - Material - 47 UV Disinfection CMC 27,702.00$          -$                        -$                         -$                           $27,702.00

45 032000 Concrete Reinforcement - Rebar - Mtl-  45 Tertiary Bldg CMC 4,617.00$            4,617.00$                -$                         4,617.00$                  100%

46 032000 Concrete Reinforcement - Rebar - Mtl-  50 Blower Bldg CMC 36,936.00$          36,936.00$              -$                         36,936.00$                100%

47 032000 Concrete Reinforcement - Rebar - Material -  60 Excess Flow Clarifier CMC 63,099.00$          63,099.00$              -$                         63,099.00$                100%

48 032000 Concrete Reinforcement - Rebar - Material - 75 Biosolids Storage Structure CMC 44,631.00$          -$                        -$                         -$                           $44,631.00

49 032000 Concrete Reinforcement - Rebar - Material -  70 Dewatering & Ops CMC 7,695.00$            -$                        -$                         -$                           $7,695.00

50 032000 Concrete Reinforcement - Rebar - Material - 65 Aerobic Digester CMC 20,007.00$          -$                        -$                         -$                           $20,007.00

51 032000 Concrete Reinforcement - Rebar - Material - 30 Aeration Tanks CMC 442,093.00$        -$                        -$                         -$                           $442,093.00

52 032000 Concrete Reinforcement - Rebar - Material - 20 Grit Removal CMC 40,014.00$          37,762.00$              2,252.00$                 40,014.00$                100%

53 032000 Concrete Reinforcement - Rebar - Material - 25 Primary Clarifiers CMC 103,113.00$        -$                        -$                         -$                           $103,113.00

54 032000 Concrete Reinforcement - Rebar - Material - 15 Influent Pump Station CMC 41,553.00$          41,553.00$              -$                         41,553.00$                100%

55 032000 Concrete Reinforcement - Rebar - Material - 10 Preliminary Treatment Bldg CMC 35,397.00$          35,397.00$              -$                         35,397.00$                100%

56 032000 Concrete Reinforcement - Rebar - Material - 16 Grit Tank Splitter CMC 36,936.00$          -$                        36,936.00$               36,936.00$                100%

57 033000 Cast-in-Place Concrete - 10 Prel Treatment - Mat Footing Vissering Construction 24,700.00$          24,700.00$              -$                         24,700.00$                100%

58 033000 Cast-in Place Concrete - 10 Prelim Treatment - Slab on Grade Vissering Construction 8,000.00$            -$                        -$                         -$                           $8,000.00

59 033000
Cast-in-Place Concrete - 10 Prel Treatment - 
Stoops/Aprons/Bases/Bollards Vissering Construction 13,000.00$          -$                        -$                         -$                           $13,000.00

60 033000 Cast-in-Place Concrete - 10 Prel Treatment - Suspended Slab Vissering Construction 9,800.00$            -$                        -$                         -$                           $9,800.00

61 033000 Cast-in-Place Concrete - 10 Prel Treatment - Topping Vissering Construction 5,500.00$            -$                        -$                         -$                           $5,500.00

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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For (contract): Application Number: 9

Application Period: 09.01.2023 - 09.30.2023 Application Date: 09.30.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish    
(B - F)

A F

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

62 033000 Cast-in-Place Concrete - 10 Prel Treatment - Walls Vissering Construction 192,000.00$        87,100.00$              75,000.00$               162,100.00$              84% $29,900.00

63 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Mat Footing Vissering Construction 25,100.00$          25,100.00$              -$                         25,100.00$                100%

64 033000
Cast-in-Place Concrete - 15 Influent Pump Station - 
Stoops/Aprons/Pads/Bases Vissering Construction 9,300.00$            -$                        -$                         -$                           $9,300.00

65 033000
Cast-in-Place Concrete - 15 Influent Pump Station - Suspended 
Slab Vissering Construction 50,600.00$          -$                        -$                         -$                           $50,600.00

66 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Topping Vissering Construction 12,300.00$          -$                        -$                         -$                           $12,300.00

67 033000 Cast-in-Place Concrete - 15 Influent Pump Station - Walls Vissering Construction 201,700.00$        178,400.00$            23,300.00$               201,700.00$              100%

68 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Mat Footing Vissering Construction 24,600.00$          -$                        5,000.00$                 5,000.00$                  20% $19,600.00

69 033000
Cast-in-Place Concrete - 16 Grit Tank & Splitter - Slab on 
Grade Vissering Construction 30,100.00$          -$                        -$                         -$                           $30,100.00

70 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Steps Vissering Construction 6,600.00$            -$                        -$                         -$                           $6,600.00

71 033000
Cast-in-Place Concrete - 16 Grit Tank & Splitter - Suspended 
Slab Vissering Construction 14,800.00$          -$                        -$                         -$                           $14,800.00

72 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Topping Vissering Construction 7,700.00$            -$                        -$                         -$                           $7,700.00

73 033000 Cast-in-Place Concrete - 16 Grit Tank & Splitter - Walls Vissering Construction 197,950.00$        -$                        -$                         -$                           $197,950.00

74 033000 Cast-in-Place Concrete - 20 Grit Removal Facilities - Columns Vissering Construction 8,900.00$            2,000.00$                6,900.00$                 8,900.00$                  100%

75 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - Mat 
Footings Vissering Construction 37,000.00$          37,000.00$              -$                         37,000.00$                100%

76 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - 
Stoops/Aprons/Bases/Bollards Vissering Construction 16,300.00$          -$                        -$                         -$                           $16,300.00

77 033000
Cast-in-Place Concrete - 20 Grit Removal Facilities - 
Suspended Slab/Beams Vissering Construction 87,900.00$          -$                        -$                         -$                           $87,900.00

78 033000 Cast-in-Place Concrete - 20 Grit Removal Facilities - Walls Vissering Construction 166,150.00$        24,600.00$              141,550.00$             166,150.00$              100%

79 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Mat Footings Vissering Construction 7,700.00$            -$                        2,000.00$                 2,000.00$                  26% $5,700.00

80 033000
Cast-in-Place Concrete - 25 Primary Clarifiers - Running 
Footings Vissering Construction 21,000.00$          -$                        -$                         -$                           $21,000.00

81 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Slab on Grade Vissering Construction 73,700.00$          -$                        -$                         -$                           $73,700.00

82 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Suspended Slab Vissering Construction 75,200.00$          -$                        -$                         -$                           $75,200.00

83 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Topping Vissering Construction 11,400.00$          -$                        -$                         -$                           $11,400.00

84 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Trenches Vissering Construction 21,200.00$          -$                        -$                         -$                           $21,200.00

85 033000 Cast-in-Place Concrete - 25 Primary Clarifiers - Walls Vissering Construction 479,800.00$        -$                        -$                         -$                           $479,800.00

86 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Mat Footings Vissering Construction 234,000.00$        -$                        -$                         -$                           $234,000.00

87 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Suspended Slab Vissering Construction 197,800.00$        -$                        -$                         -$                           $197,800.00

88 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Topping Vissering Construction 57,800.00$          -$                        -$                         -$                           $57,800.00

89 033000 Cast-in-Place Concrete - 30 Aeration Tanks - Walls Vissering Construction 1,229,650.00$     -$                        -$                         -$                           $1,229,650.00

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
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For (contract): Application Number: 9

Application Period: 09.01.2023 - 09.30.2023 Application Date: 09.30.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value
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Work Completed

90 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Mat Footing Vissering Construction 99,400.00$          -$                        -$                         -$                           $99,400.00

91 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Running Footing Vissering Construction 2,700.00$            -$                        -$                         -$                           $2,700.00

92 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Topping/Grout Vissering Construction 36,300.00$          -$                        -$                         -$                           $36,300.00

93 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Trough Vissering Construction 139,000.00$        -$                        -$                         -$                           $139,000.00

94 033000 Cast-in-Place Concrete - 40 Final Clarifiers - Walls Vissering Construction 366,600.00$        -$                        -$                         -$                           $366,600.00

95 033000 Cast-in-Place Concrete - 45 Tertiary Building - Slab on Grade Vissering Construction 54,400.00$          54,400.00$              -$                         54,400.00$                100%

96 033000
Cast-in-Place Concrete - 45 Tertiary Building - 
Stoops/Aprons/Bases Vissering Construction 39,900.00$          26,800.00$              -$                         26,800.00$                67% $13,100.00

97 033000 Cast-in-Place Concrete - 47 UV - Mat Footing Vissering Construction 25,200.00$          -$                        -$                         -$                           $25,200.00

98 033000 Cast-in-Place Concrete - 47 UV - Topping/Grout/Fillet Vissering Construction 29,900.00$          -$                        -$                         -$                           $29,900.00

99 033000 Cast-in-Place Concrete - 47 UV - Walls Vissering Construction 157,650.00$        -$                        -$                         -$                           $157,650.00

100 033000 Cast-in-Place Concrete - 50 Blower Building - Bases Vissering Construction 3,300.00$            1,500.00$                1,800.00$                 3,300.00$                  100%

101 033000 Cast-in-Place Concrete - 50 Blower Building - Columns Vissering Construction 6,500.00$            6,500.00$                -$                         6,500.00$                  100%

102 033000 Cast-in-Place Concrete - 50 Blower Building - Mat Footing Vissering Construction 42,800.00$          42,800.00$              -$                         42,800.00$                100%

103 033000
Cast-in-Place Concrete - 50 Blower Building - Running 
Footings Vissering Construction 6,600.00$            6,600.00$                -$                         6,600.00$                  100%

104 033000 Cast-in-Place Concrete - 50 Blower Building - Slab on Grade Vissering Construction 10,800.00$          10,800.00$              -$                         10,800.00$                100%

105 033000
Cast-in-Place Concrete - 50 Blower Building - Suspended 
Slab/Beams Vissering Construction 97,500.00$          97,500.00$              -$                         97,500.00$                100%

106 033000 Cast-in-Place Concrete - 50 Blower Building - Walls Vissering Construction 114,250.00$        114,250.00$            -$                         114,250.00$              100%

107 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier - Mat Footing Vissering Construction 83,600.00$          83,600.00$              -$                         83,600.00$                100%

108 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Piers Vissering Construction 9,900.00$            -$                        -$                         -$                           $9,900.00

109 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Running 
Footing Vissering Construction 1,600.00$            -$                        -$                         -$                           $1,600.00

110 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Suspended 
Slab Vissering Construction 7,600.00$            -$                        -$                         -$                           $7,600.00

111 033000
Cast-in-Place Concrete - 60 Excess Flow Clarifier -  
Topping/Grout Vissering Construction 21,200.00$          -$                        -$                         -$                           $21,200.00

112 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Trough Vissering Construction 94,100.00$          -$                        -$                         -$                           $94,100.00

113 033000 Cast-in-Place Concrete - 60 Excess Flow Clarifier -  Walls Vissering Construction 224,750.00$        145,000.00$            79,750.00$               224,750.00$              100%

114 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Infills Vissering Construction 74,700.00$          -$                        -$                         -$                           $74,700.00

115 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Mat Footing Vissering Construction 24,400.00$          -$                        -$                         -$                           $24,400.00

116 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Running Footings Vissering Construction 1,600.00$            -$                        -$                         -$                           $1,600.00

117 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Suspended Slab Vissering Construction 78,100.00$          -$                        -$                         -$                           $78,100.00

118 033000 Cast-in-Place Concrete - 65 Aerobic Digesters - Walls Vissering Construction 28,200.00$          -$                        -$                         -$                           $28,200.00
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119 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Pad Footings/Running Footings Vissering Construction 27,600.00$          -$                        -$                         -$                           $27,600.00

120 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Slab on Grade Vissering Construction 22,600.00$          -$                        -$                         -$                           $22,600.00

121 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Stairs/Steps Vissering Construction 7,700.00$            -$                        -$                         -$                           $7,700.00

122 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Stoops/Aprons/Bases/Pads/Bollards Vissering Construction 29,800.00$          -$                        -$                         -$                           $29,800.00

123 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Topping Vissering Construction 10,600.00$          -$                        -$                         -$                           $10,600.00

124 033000
Cast-in-Place Concrete - 70 Dewatering & Operations Bldg - 
Walls/Piers Vissering Construction 85,700.00$          -$                        -$                         -$                           $85,700.00

125 033000
Cast-in-Place Concrete - 75 Biosolids Storage - Pad 
Footings/Running Footings Vissering Construction 57,800.00$          -$                        -$                         -$                           $57,800.00

126 033000 Cast-in-Place Concrete - 75 Biosolids Storage - Slab on Grade Vissering Construction 26,100.00$          -$                        -$                         -$                           $26,100.00

127 033000
Cast-in-Place Concrete - 75 Biosolids Storage - 
Stoops/Aprons/Bollards Vissering Construction 8,700.00$            -$                        -$                         -$                           $8,700.00

128 033000 Cast-in-Place Concrete - 75 Biosolids Storage - Walls Vissering Construction 200,650.00$        -$                        -$                         -$                           $200,650.00

129 033000 Cast-in-Place Concrete - Ready Mix & Crystalline Waterproofing Material Vissering Construction 1,100,000.00$     384,999.50$            52,500.50$               437,500.00$              40% $662,500.00

130 034113 Precast Concrete Hollow Core Planks - Labor -10 Prelim Treatment Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

131 034113 Precast Concrete Hollow Core Planks - Material -  10 Prelim Treatment Strescore 13,900.00$          -$                        -$                         -$                           $13,900.00

132 034113 Precast Concrete Hollow Core Planks - Labor - 20 Grit Removal Vissering Construction 15,000.00$          -$                        -$                         -$                           $15,000.00

133 034113 Precast Concrete Hollow Core Planks - Material - 20 Grit Removal Strescore 12,750.00$          -$                        -$                         -$                           $12,750.00

134 034113 Precast Concrete Hollow Core Planks - Labor - 50 Blower Bldg Vissering Construction 22,500.00$          -$                        -$                         -$                           $22,500.00

135 034113 Precast Concrete Hollow Core Planks - Material - 50 Blower Bldg Strescore 24,400.00$          -$                        -$                         -$                           $24,400.00

136 034113 Precast Concrete Hollow Core Planks - Labor - 70 Dewater & Ops Vissering Construction 31,000.00$          -$                        -$                         -$                           $31,000.00

137 034113 Precast Concrete Hollow Core Planks - Material - 70 Dewater & Ops Strescore 60,950.00$          -$                        -$                         -$                           $60,950.00

138 DIVISION 04 - MASONRY

139 040513 Mortar Masonry & Grout - 10 Prelim Treatment Bldg-Labor Vissering Construction 2,700.00$            -$                        -$                         -$                           $2,700.00

140 040513 Mortar Masonry & Grout - 20 Grit Removal Facilities-Labor Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

141 040513 Mortar Masonry & Grout - 45 Tertiary Filter Bldg-Labor Vissering Construction 2,100.00$            -$                        -$                         -$                           $2,100.00

142 040513 Mortar Masonry & Grout - 50 Blower Bldg-Labor Vissering Construction 5,700.00$            -$                        -$                         -$                           $5,700.00

143 040513 Mortar Masonry & Grout - 70 Dewatering & Ops Bldg-Labor Vissering Construction 14,700.00$          -$                        -$                         -$                           $14,700.00

144 040513 Mortar Masonry & Grout - Material Vissering Construction 28,000.00$          -$                        -$                         -$                           $28,000.00

145 042000 Unit Masonry System - 10 Prelim Treatment Bldg-Labor Vissering Construction 42,000.00$          -$                        -$                         -$                           $42,000.00

146 042000 Unit Masonry System - 20 Grit Removal Facilities-Labor Vissering Construction 73,500.00$          -$                        -$                         -$                           $73,500.00
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147 042000 Unit Masonry System - 45-Tertiary Filter Bldg-Labor Vissering Construction 26,250.00$          -$                        -$                         -$                           $26,250.00

148 042000 Unit Masonry System - 50 Blower Bldg-Labor Vissering Construction 120,750.00$        -$                        -$                         -$                           $120,750.00

149 042000 Unit Masonry System - 70 Dewatering & Ops Bldg-Labor Vissering Construction 262,500.00$        -$                        -$                         -$                           $262,500.00

150 042000 Unit Masonry System - Material Vissering Construction 200,000.00$        -$                        -$                         -$                           $200,000.00

151 047200 Cast Stone - Material Edwards Cast Stone 3,455.00$            -$                        -$                         -$                           $3,455.00

152 047200 Cast Stone - Labor Vissering Construction 1,800.00$            -$                        -$                         -$                           $1,800.00

153 DIVISION 05 - METALS

154 055000 Metal Fabrications - A10 Preliminary Treatment Bldg - Material Vissering Construction 41,476.00$          9,850.00$                -$                         9,850.00$                  24% $31,626.00

155 055000 Metal Fabrications - 16 - Grit Tank & Splitter Structure - Material Vissering Construction 75,701.00$          255.00$                   -$                         255.00$                     0% $75,446.00

156 055000 Metal Fabrications - B20 Grit Removal Facility - Material Vissering Construction 57,723.00$          1,385.00$                -$                         1,385.00$                  2% $56,338.00

157 055000 Metal Fabrications - 25 Primary Clarifiers - Material Vissering Construction 155,839.00$        -$                        -$                         -$                           $155,839.00

158 055000 Metal Fabrications - 30 Aeration Tanks - Material Vissering Construction 156,204.00$        36,554.00$              -$                         36,554.00$                23% $119,650.00

159 055000 Metal Fabrications - C45 Tertiary Filtration Bldg - Material Vissering Construction 93,432.00$          93,432.00$              -$                         93,432.00$                100%

160 055000 Metal Fabrications - 47  UV Disinfection Structure - Material Vissering Construction 59,804.00$          7,835.00$                -$                         7,835.00$                  13% $51,969.00

161 055000 Metal Fabrications - D50 Blower Bldg - Material Vissering Construction 92,293.00$          45,740.00$              -$                         45,740.00$                50% $46,553.00

162 055000 Metal Fabrications - Aerobic Digester Bldg - Material Vissering Construction 138,041.00$        -$                        -$                         -$                           $138,041.00

163 055000 Metal Fabrications - E70 Dewatering & Ops Bldg - Material Vissering Construction 115,863.00$        303.00$                   -$                         303.00$                     0% $115,560.00

164 055000 Metal Fabrications - E75 Biosolids Storage Structure - Material Vissering Construction 8,218.00$            -$                        -$                         -$                           $8,218.00

165 055000 Metal Fabrications - 10 Prelim Treatment Bldg-Labor Vissering Construction 1,650.00$            -$                        -$                         -$                           $1,650.00

166 055000 Metal Fabrications - 16 Grit Tank & Splitter Structure-Labor Vissering Construction 9,900.00$            -$                        -$                         -$                           $9,900.00

167 055000 Metal Fabrications - 20 Grit Removal Facilities-Labor Vissering Construction 16,500.00$          -$                        -$                         -$                           $16,500.00

168 055000 Metal Fabrications - 25 Primary Clarifiers-Labor Vissering Construction 19,800.00$          -$                        -$                         -$                           $19,800.00

169 055000 Metal Fabrications - 30 Aeration Tanks-Labor Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

170 055000 Metal Fabrications - 40 Final Clarifiers-Labor Vissering Construction 16,500.00$          -$                        -$                         -$                           $16,500.00

171 055000 Metal Fabrications - 45 Tertiary Filter Bldg-Labor Vissering Construction 18,150.00$          -$                        -$                         -$                           $18,150.00

172 055000 Metal Fabrications - 47 UV Disinfection Structure-Labor Vissering Construction 8,250.00$            -$                        -$                         -$                           $8,250.00

173 055000 Metal Fabrications - 50 Blower Bldg-Labor Vissering Construction 23,100.00$          -$                        -$                         -$                           $23,100.00

174 055000 Metal Fabrications - 60 Excess Flow Clarifier-Labor Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

175 055000 Metal Fabrications - 65 Aerobic Digesters-Labor Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

176 055000 Metal Fabrications - 70 Dewatering & Ops Bldg-Labor Vissering Construction 36,300.00$          -$                        -$                         -$                           $36,300.00

177 055000 Metal Fabrications - 77 Process Return Flow Pump-Labor Vissering Construction 4,950.00$            -$                        -$                         -$                           $4,950.00
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178 055200 Handrails & Railings - Site-Labor Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

179 055200 Handrails & Railings - 10 Prelim Treatment Bldg-Labor Vissering Construction 1,200.00$            -$                        -$                         -$                           $1,200.00

180 055200 Handrails & Railings - 16 Grit Tank & Splitter-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

181 055200 Handrails & Railings - 20 Grit Removal Facilities-Labor Vissering Construction 8,000.00$            -$                        -$                         -$                           $8,000.00

182 055200 Handrails & Railings - 25 Primary Clarifiers-Labor Vissering Construction 17,600.00$          -$                        -$                         -$                           $17,600.00

183 055200 Handrails & Railings - 30 Aeration Tanks-Labor Vissering Construction 38,400.00$          -$                        -$                         -$                           $38,400.00

184 055200 Handrails & Railings - 40 Clarifiers-Labor Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

185 055200 Handrails & Railings - 45 Tertiary Filter Bldg-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

186 055200 Handrails & Railings - 47 UV Disinfection Structure-Labor Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

187 055200 Handrails & Railings - 50 Blower Bldg-Labor Vissering Construction 6,000.00$            -$                        -$                         -$                           $6,000.00

188 055200 Handrails & Railings - 60 Excess Flow Clarifier-Labor Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

189 055200 Handrails & Railings - 65 Aerobic Digesters-Labor Vissering Construction 45,600.00$          -$                        -$                         -$                           $45,600.00

190 055200 Handrails & Railings - 70 Dewatering & Ops Bldg-Labor Vissering Construction 11,200.00$          -$                        -$                         -$                           $11,200.00

191 055200 Handrails & Railings - 77 Process Return Flow Station-Labor Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

192 055300 Grating, Flr Plates & Plank - 10 Prelim Treatment Bldg-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

193 055300 Grating, Flr Plates & Plank - 16 Grit Tank & Splitter-Labor Vissering Construction 7,200.00$            -$                        -$                         -$                           $7,200.00

194 055300 Grating, Flr Plates & Plank - 25 Primary Clarifiers-Labor Vissering Construction 6,800.00$            -$                        -$                         -$                           $6,800.00

195 055300 Grating, Flr Plates & Plank - 30 Aeration Tanks-Labor Vissering Construction 4,400.00$            -$                        -$                         -$                           $4,400.00

196 055300 Grating, Flr Plates & Plank - 40 Clarifiers-Labor Vissering Construction 400.00$               -$                        -$                         -$                           $400.00

197 055300 Grating, Flr Plates & Plank - 45 Tertiary Filter Bldg-Labor Vissering Construction 6,400.00$            -$                        -$                         -$                           $6,400.00

198 055300 Grating, Flr Plates & Plank - 47 UV Disinfection-Labor Vissering Construction 7,200.00$            -$                        -$                         -$                           $7,200.00

199 055300 Grating, Flr Plates & Plank - 60 Excess Flow Clarifier-Labor Vissering Construction 1,200.00$            -$                        -$                         -$                           $1,200.00

200 DIVISION 06  - WOOD, PLASTICS & COMPOSITES

201 061110 Wood Blocking & Curbing - 10 Prelim Treatment Bldg Vissering Construction 7,150.00$            -$                        -$                         -$                           $7,150.00

202 061110 Wood Blocking & Curbing - 20 Grit Removal Facilities Vissering Construction 5,850.00$            -$                        -$                         -$                           $5,850.00

203 061110 Wood Blocking & Curbing - 45 Tertiary Filter Bldg Vissering Construction 22,750.00$          22,750.00$              -$                         22,750.00$                100%

204 061110 Wood Blocking & Curbing - 50 Blower Bldg Vissering Construction 13,650.00$          -$                        -$                         -$                           $13,650.00

205 061110 Wood Blocking & Curbing - 70 Dewatering & Ops Bldg Vissering Construction 15,600.00$          -$                        -$                         -$                           $15,600.00

206 066000 Fiberglass Fabrications - Labor Vissering Construction 13,000.00$          -$                        -$                         -$                           $13,000.00

207 066000 Fiberglass Fabrications - Material - 45 Tertiary Bldg Mona Composites 8,852.00$            -$                        -$                         -$                           $8,852.00

208 066000 Fiberglass Fabrications - Material - 50 Blower Bldg Mona Composites 13,808.00$          -$                        -$                         -$                           $13,808.00
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209 066110 Fiberglass Grating - Labor Vissering Construction 1,800.00$            -$                        -$                         -$                           $1,800.00

210 066114 Fiberglass Weirs, Baffles & Troughs - Labor Vissering Construction 57,500.00$          -$                        -$                         -$                           $57,500.00

211 066114 Fiberglass Weirs, Baffles & Troughs - Material - 25 Primary Clarifiers Midwestern Fabrications 44,270.00$          44,270.00$              -$                         44,270.00$                100%

212 066114 Fiberglass Weirs, Bafflfes & Troughs - Material - 40 Final Clarifiers Midwestern Fabrications 14,750.00$          14,750.00$              -$                         14,750.00$                100%

213 066114 Fiberglass Weirs, Baffles & Troughts - Material - 47 UV Disinfection Midwestern Fabrications 18,695.00$          18,695.00$              -$                         18,695.00$                100%

214 066114 Fiberglass Weirs, Baffles & Troughts - Material - 60 Excess Flow Clarifier Midwestern Fabrications 10,285.00$          10,285.00$              -$                         10,285.00$                100%

215 066160 Fiberglass Reinforced Plastic Chemical Tank - Labor Vissering Construction 3,750.00$            -$                        -$                         -$                           $3,750.00

216 066160 Fiberglass Reinforced Plastic Chemical Tank - Material Augusta Fiberglass 38,179.00$          -$                        -$                         -$                           $38,179.00

217 DIVISION 07 - THERMAL & MOISTURE PROTECTION

218 071400 Fluid Applied Waterproofing Vissering Construction 20,000.00$          10,000.00$              -$                         10,000.00$                50% $10,000.00

219 071700 Under-slab Waterproofing System Vissering Construction 30,000.00$          30,000.00$              -$                         30,000.00$                100%

220 072112 Board Insulation - Labor Vissering Construction 25,000.00$          6,500.00$                -$                         6,500.00$                  26% $18,500.00

221 072112 Board Insulation - Material Vissering Construction 50,000.00$          13,000.00$              -$                         13,000.00$                26% $37,000.00

222 072600 Vapor & Air Barrier - Labor Vissering Construction 15,000.00$          4,000.00$                -$                         4,000.00$                  27% $11,000.00

223 072600 Vapor & Air Barrier - Material Vissering Construction 10,000.00$          1,500.00$                -$                         1,500.00$                  15% $8,500.00

224 075300 Roof Material - 10 Preliminary Treatment Building Sterling Commerical Roofing 13,000.00$          13,000.00$              -$                         -$                              13,000.00$                100%

225 076200 Sheet Metal Material - 10 Preliminary Treatment Building Sterling Commerical Roofing 1,100.00$            -$                        -$                         -$                           $1,100.00

226 075300 Roof Labor - 10 Preliminary Treatment Building Sterling Commerical Roofing 22,900.00$          -$                        -$                         -$                           $22,900.00

227 075300 Carlisle Roof Material - 20 Grit Removal Facilities Sterling Commerical Roofing 13,000.00$          13,000.00$              -$                         -$                              13,000.00$                100%

228 075300 Roof Material - 20 Grit Removal Facilities Sterling Commerical Roofing 1,200.00$            -$                        -$                         -$                           $1,200.00

229 075300 Roof Labor - 20 Grit Removal Facilities Sterling Commerical Roofing 22,500.00$          -$                        -$                         -$                           $22,500.00

230 075300 Roof Labor - 45 Tertiary Filter Building Sterling Commerical Roofing 80,795.00$          58,000.00$              -$                         58,000.00$                72% $22,795.00

231 075300 Roof Material - 45 Tertiary Filter Building Sterling Commerical Roofing 40,000.00$          40,000.00$              -$                         -$                              40,000.00$                100%

232 076200 Sheet Metal Material - 45 Tertiary Filter Building Sterling Commerical Roofing 5,000.00$            -$                        -$                         -$                           $5,000.00

233 075300 Roof Labor - 50 Blower Building Sterling Commerical Roofing 42,100.00$          -$                        -$                         -$                           $42,100.00

234 075300 Roof Material - 50 Blower Building Sterling Commerical Roofing 26,000.00$          26,000.00$              -$                         -$                              26,000.00$                100%

235 076200 Sheet Metal Material - 50 Blower Building Sterling Commerical Roofing 1,575.00$            -$                        -$                         -$                           $1,575.00

236 075300 Roof Labor - 70 Dewatering & Ops Building Sterling Commerical Roofing 57,000.00$          -$                        -$                         -$                           $57,000.00

237 075300 Roof Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 37,000.00$          37,000.00$              -$                         -$                              37,000.00$                100%

238 075300 Roof Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 10,030.00$          -$                        -$                         -$                           $10,030.00

239 076200 Sheet Metal Material - 70 Dewatering & Ops Building Sterling Commerical Roofing 1,950.00$            -$                        -$                         -$                           $1,950.00
EJCDC C-620 Contractor's Application for Payment
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CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

240 075300 Mobilization Sterling Commerical Roofing 6,500.00$            -$                        -$                         -$                           $6,500.00

241 076200 Flashing & Sheet Metal Fasica & Soffit  - Labor - 45 Tertiary Bldg Vissering Construction 12,000.00$          -$                        -$                         -$                           $12,000.00

242 076200 Flashing & Sheet Metal Fasica & Soffit  - Mtl - 45 Tertiary Bldg Vissering Construction 14,500.00$          -$                        -$                         -$                           $14,500.00

243 078400 Firestopping Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

244 079000 Caulking & Sealants Vissering Construction 25,000.00$          -$                        -$                         -$                           $25,000.00

245 DIVISION 08 - OPENINGS

246 087100 Hardware Mtl -  10 Preliminary Treatment Bldg LaForce 2,830.00$            -$                        -$                         -$                           $2,830.00

247 081100 Hollow Metal Doors - Mtl - 10 Preliminary Treatment Bldg LaForce 1,096.00$            -$                        -$                         -$                           $1,096.00

248 081100 Hollow Metal Frames - Mtl - 10 Preliminary Treatment Bldg LaForce 406.00$               -$                        -$                         -$                           $406.00

249 082210 Fiberglass Doors/Frames  - Mtl - 10 Preliminary Treatment LaForce 8,432.00$            -$                        -$                         -$                           $8,432.00

250 087100 Hardware Mtl - 20 Grit Removal Facility LaForce 5,549.00$            -$                        -$                         -$                           $5,549.00

251 081100 Hollow Metal Doors - Mtl -  20 Grit Removal Facility LaForce 4,384.00$            -$                        -$                         -$                           $4,384.00

252 081100 Hollow Metal Frames - Mtl - 20 Grit Removal Facility LaForce 1,218.00$            -$                        -$                         -$                           $1,218.00

253 082210 Fiberglass Doors/Frames  - Mtl -  20 Grit Removal Facility LaForce 10,538.00$          -$                        -$                         -$                           $10,538.00

254 087100 Hardware Mtl - 45 Tertiary Filter Bldg LaForce 7,453.00$            -$                        -$                         -$                           $7,453.00

255 081100 Hollow Metal Doors - Mtl -  45 Tertiary Filter Bldg LaForce 8,766.00$            -$                        -$                         -$                           $8,766.00

256 081100 Hollow Metal Frames - Mtl - 45 Tertiary Filter Bldg LaForce 2,031.00$            -$                        -$                         -$                           $2,031.00

257 082210 Fiberglass Doors/Frames  - Mtl - 45 Tertiary Filter Bldg LaForce 12,645.00$          -$                        -$                         -$                           $12,645.00

258 087100 Hardware Mtl - 50 Blower Building LaForce 4,006.00$            -$                        -$                         -$                           $4,006.00

259 081100 Hollow Metal Doors - Mtl - 50 Blower Building LaForce 6,575.00$            -$                        -$                         -$                           $6,575.00

260 081100 Hollow Metal Frames - Mtl - 50 Blower Building LaForce 2,030.00$            -$                        -$                         -$                           $2,030.00

261 082210 Fiberglass Doors/Frames  - Mtl - 50 Blower Building LaForce 4,216.00$            -$                        -$                         -$                           $4,216.00

262 087100 Hardware Mtl - 70 Dewatering & Ops Building LaForce 9,302.00$            -$                        -$                         -$                           $9,302.00

263 081100 Hollow Metal Doors - Mtl - 70 Dewatering & Ops Building LaForce 15,340.00$          -$                        -$                         -$                           $15,340.00

264 081100 Hollow Metal Frames - Mtl - 70 Dewatering & Ops Building LaForce 5,686.00$            -$                        -$                         -$                           $5,686.00

265 082210 Fiberglass Doors/Frames  - Mtl - 70 Dewatering & Ops Bldg LaForce 12,645.00$          -$                        -$                         -$                           $12,645.00

266 081100 Standard Steel Doors & Frames - Labor - 10 Prelim Treatment Vissering Construction 781.00$               -$                        -$                         -$                           $781.00

267 081100 Standard Steel Doors & Frames - Labor - 20 Grit Removal Vissering Construction 1,302.00$            -$                        -$                         -$                           $1,302.00

268 081100 Standard Steel Doors & Frames - Labor - 45 Teritary Bldg Vissering Construction 2,604.00$            -$                        -$                         -$                           $2,604.00

269 081100 Standard Steel Doors & Frames - Labor - 50 Blower Bldg Vissering Construction 2,865.00$            -$                        -$                         -$                           $2,865.00

270 081100 Standard Steel Doors & Frames - Labor - 70 Dewatering & Ops Bldg Vissering Construction 4,948.00$            -$                        -$                         -$                           $4,948.00
EJCDC C-620 Contractor's Application for Payment
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Work Completed

271 082210 Fiberglass Doors & Frames - Labor - 70 Dewatering & Ops Vissering Construction 7,500.00$            -$                        -$                         -$                           $7,500.00

272 083113 Access Doors & Frames - Labor - 15 Influent Pump Station Vissering Construction 4,615.00$            -$                        -$                         -$                           $4,615.00

273 083113 Access Doors & Frames - Labor - 30 Aeration Tanks Vissering Construction 2,307.00$            -$                        -$                         -$                           $2,307.00

274 083113 Access Doors & Frames - Labor - 50  Blower Building Vissering Construction 1,154.00$            1,154.00$                -$                         1,154.00$                  100%

275 083113 Access Doors & Frames - Labor 60 Excess Flow Clarifier Vissering Construction 2,307.00$            -$                        -$                         -$                           $2,307.00

276 083113 Access Doors & Frames - Labor - 65 Aerobic Digesters Vissering Construction 4,617.00$            -$                        -$                         -$                           $4,617.00

277 083113 Access Doors & Frames - Material - 15 Influent Pump Station Nystrom 11,358.00$          -$                        -$                         11,358.00$                   11,358.00$                100%

278 083113 Access Doors & Frames - Material - 30 Aeration Tanks Nystrom 2,565.00$            -$                        -$                         2,565.00$                     2,565.00$                  100%

279 083113 Access Doors & Frames - Material - 50 Blower Building Nystrom 2,220.00$            2,220.00$                -$                         2,220.00$                  100%

280 083113 Access Doors & Frames - Material - 60 Excess Flow Clarifier Nystrom 1,250.00$            -$                        -$                         1,250.00$                     1,250.00$                  100%

281 083113 Access Doors & Frames - Material - 65 Aerobic Digesters Nystrom 3,634.00$            -$                        -$                         3,634.00$                     3,634.00$                  100%

282 083323 Overhead Door - 10'x9' IF - Material - 10 Preliminary Bldg Raynor 7,950.00$            -$                        -$                         -$                           $7,950.00

283 083323 Overhead Door - 10'x9' IF - Labor - 10 Preliminary Bldg Raynor 3,950.00$            -$                        -$                         -$                           $3,950.00

284 083323 COH for 10'x9' IF - 10 Preliminary  Bldg Raynor 4,500.00$            -$                        -$                         -$                           $4,500.00

285 083323 Overhead Door - 9'x14' IF - Material - 20 Grit Removal Bldg Raynor 7,500.00$            -$                        -$                         -$                           $7,500.00

286 083323 Overhead Door - 9'x14' IF - Labor - 20 Grit Removal Bldg Raynor 2,800.00$            -$                        -$                         -$                           $2,800.00

287 083323 COH for 9'x14' IF - 20 Grit Removal Bldg Raynor 4,500.00$            -$                        -$                         -$                           $4,500.00

288 083323 Overhead Door - 10'x10' IF - Material - 50 Blower Bldg Raynor 9,000.00$            -$                        -$                         -$                           $9,000.00

289 083323 Overhead Door - 10'x10' IF - Labor - 50 Blower Bldg Raynor 3,950.00$            -$                        -$                         -$                           $3,950.00

290 083323 COH for 10'x10'IF - 50 Blower Bldg Raynor 2,150.00$            -$                        -$                         -$                           $2,150.00

291 083323 Overhead Door  - 12'8"x14' IF - Material - 70 Dewatering Bldg Raynor 14,600.00$          -$                        -$                         -$                           $14,600.00

292 083613 Sectional Door - 20'x2"x9'4" TM200 - Material-70 Dewatering Bldg Raynor 4,500.00$            -$                        -$                         -$                           $4,500.00

293 083613 OH & Sectional 20'x2"x9'4" TM200 - Labor - 70 Dewatering Bldg Raynor 6,550.00$            -$                        -$                         -$                           $6,550.00

294 083613 COH for 12'x8" x14' IF - 70 Dewatering & Ops Bldg Raynor 2,150.00$            -$                        -$                         -$                           $2,150.00

295 083613 CST-423 - 70 Dewatering & Ops Bldg Raynor 1,900.00$            -$                        -$                         -$                           $1,900.00

296 088100 Old Castle Glass - Material -  20 Grit Removal RWS 1,029.00$            -$                        -$                         -$                           $1,029.00

297 081100 RWS - Labor - 20 Grit Removal RWS 995.00$               -$                        -$                         -$                           $995.00

298 081100 RWS - Overhead & Profit - 20 Grit Removal RWS 632.00$               -$                        -$                         -$                           $632.00

299 081100 Old Castle Glass - Material -  45 Tertiary Bldg RWS 2,060.00$            -$                        -$                         -$                           $2,060.00

300 081100 RWS - Labor - 45 Tertiary Bldg RWS 1,990.00$            -$                        -$                         -$                           $1,990.00

301 081100 RWS - Overhead & Profit - 45 Tertiary Bldg RWS 1,266.00$            -$                        -$                         -$                           $1,266.00
EJCDC C-620 Contractor's Application for Payment
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302 081100 Cross Aluminum Products - Material - 70 Dewatering & Ops RWS 16,500.00$          -$                        -$                         -$                           $16,500.00

303 081100 Old Castle Glass - Material -  70 Dewatering & Ops RWS 17,497.00$          -$                        -$                         -$                           $17,497.00

304 081100 RWS - Labor - 70 Dewatering & Ops RWS 16,915.00$          -$                        -$                         -$                           $16,915.00

305 081100 RWS - Overhead & Profit - 70 Dewatering & Ops RWS 10,756.00$          -$                        -$                         -$                           $10,756.00

306 087100 Door Hardware - Labor Vissering Construction 25,000.00$          -$                        -$                         -$                           $25,000.00

307 081100 DIVISION 09 - FINISHES

308 092216 Metal Stud Framing Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

309 092900 Gypsum Board Vissering Construction 3,300.00$            -$                        -$                         -$                           $3,300.00

310 093000 Ceramic - Materials - 70 Dewatering & Ops Bldg Douglas Floor Covering 17,290.00$          -$                        -$                         -$                           $17,290.00

311 093000 Ceramic - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 16,310.00$          -$                        -$                         -$                           $16,310.00

312 096500 Linoleum - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 16,225.00$          -$                        -$                         -$                           $16,225.00

313 096500 Linoleum - Labor - 70 Dewatering & Ops Bldg. Douglas Floor Covering 10,300.00$          -$                        -$                         -$                           $10,300.00

314 096500 Base - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 565.00$               -$                        -$                         -$                           $565.00

315 096500 Base - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 635.00$               -$                        -$                         -$                           $635.00

316 096500 Stair Tread - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 2,195.00$            -$                        -$                         -$                           $2,195.00

317 096500 Stair Tread - Labor - 70 Dewatering & Ops Bldeg Douglas Floor Covering 2,280.00$            -$                        -$                         -$                           $2,280.00

318 096813 Carpet Tile - Material - 70 Dewatering & Ops Bldg Douglas Floor Covering 2,925.00$            -$                        -$                         -$                           $2,925.00

319 096813 Carpet Tile - Labor - 70 Dewatering & Ops Bldg Douglas Floor Covering 1,175.00$            -$                        -$                         -$                           $1,175.00

320 092100 Suspended Acoustical Ceilings - Labor - 70 Dewatering & Ops Vissering Construction 15,500.00$          -$                        -$                         -$                           $15,500.00

321 092100 Suspended Acoustical Ceilings - Material  - 70 Dewatering & Ops Vissering Construction 14,000.00$          -$                        -$                         -$                           $14,000.00

322 099100 Painting - 10 Prelim Treatment - Labor RP Coatings 32,000.00$          -$                        -$                         -$                           $32,000.00

323 099100 Painting - 10 Prelim Treatment - Material RP Coatings 7,000.00$            -$                        -$                         -$                           $7,000.00

324 099100 Painting - 15 Influent PS - Labor RP Coatings 20,000.00$          -$                        -$                         -$                           $20,000.00

325 099100 Painting - 15 Influent PS - Material RP Coatings 2,000.00$            -$                        -$                         -$                           $2,000.00

326 099100 Painting - 16 Grit Tank - Labor RP Coatings 2,500.00$            -$                        -$                         -$                           $2,500.00

327 099100 Painting - 16 Grit Tank - Material RP Coatings 300.00$               -$                        -$                         -$                           $300.00

328 099100 Painting - 20 Grit Removal - Labor RP Coatings 57,000.00$          -$                        -$                         -$                           $57,000.00

329 099100 Painting - 20 Grit Removal - Material RP Coatings 9,000.00$            -$                        -$                         -$                           $9,000.00

330 099100 Painting - 25 Primary Clarifiers - Labor RP Coatings 16,000.00$          -$                        -$                         -$                           $16,000.00

331 099100 Painting - 25 Primary Clarifiers - Material RP Coatings 1,500.00$            -$                        -$                         -$                           $1,500.00

332 099100 Painting - 30 Aeration Tanks - Labor RP Coatings 32,000.00$          -$                        -$                         -$                           $32,000.00
EJCDC C-620 Contractor's Application for Payment
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333 099100 Painting - 30 Aeration Tanks - Material RP Coatings 3,000.00$            -$                        -$                         -$                           $3,000.00

334 099100 Painting - 40 - Final Clarifiers - Labor RP Coatings 53,000.00$          -$                        -$                         -$                           $53,000.00

335 099100 Painting - 40 - Final Clarifiers - Material RP Coatings 11,000.00$          -$                        -$                         -$                           $11,000.00

336 099100 Painting - 45 Tertiary Filter Bldg - Labor RP Coatings 115,000.00$        -$                        -$                         -$                           $115,000.00

337 099100 Painting - 45 Tertiary Filter Bldg - Material RP Coatings 16,000.00$          -$                        -$                         -$                           $16,000.00

338 099100 Painting - 47 UV Structure - Labor RP Coatings 3,000.00$            -$                        -$                         -$                           $3,000.00

339 099100 Painting - 47 UV Structure - Material RP Coatings 300.00$               -$                        -$                         -$                           $300.00

340 099100 Painting - 50 Blower Bldg - Labor RP Coatings 61,000.00$          -$                        -$                         -$                           $61,000.00

341 099100 Painting - 50 Blower Bldg - Material RP Coatings 8,000.00$            -$                        -$                         -$                           $8,000.00

342 099100 Painting - 60 Excess Flow Clairifer - Labor RP Coatings 32,000.00$          -$                        -$                         -$                           $32,000.00

343 099100 Painting - 60 Excess Flow Clairifer - Material RP Coatings 7,000.00$            -$                        -$                         -$                           $7,000.00

344 099100 Painting - 65 Aerobic Digesters - Labor RP Coatings 38,000.00$          -$                        -$                         -$                           $38,000.00

345 099100 Painting - 65 Aerobic Digesters - Material RP Coatings 4,000.00$            -$                        -$                         -$                           $4,000.00

346 099100 Painting - 70 Dewatering/Ops Bldg - Labor RP Coatings 41,000.00$          -$                        -$                         -$                           $41,000.00

347 099100 Painting - 70 Dewatering/Ops Bldg - Material RP Coatings 7,000.00$            -$                        -$                         -$                           $7,000.00

348 099100 Painting - 77 Return Pump Station - Labor RP Coatings 4,000.00$            -$                        -$                         -$                           $4,000.00

349 099100 Painting - 77 Return Pump Station - Material RP Coatings 400.00$               -$                        -$                         -$                           $400.00

350 099635 Chemical Resistant Coating - 45 Tertiary Bldg - Labor RP Coatings 15,000.00$          -$                        -$                         -$                           $15,000.00

351 099635 Chemical Resistant Coating - 45 Tertiary Bldg - Material RP Coatings 6,000.00$            -$                        -$                         -$                           $6,000.00

352 099635 Chemical Resistant Coating - 50 Blower Bldg - Labor RP Coatings 15,000.00$          -$                        -$                         -$                           $15,000.00

353 099635 Chemical Resistant Coating - 50 Blower Bldg - Material RP Coatings 6,000.00$            -$                        -$                         -$                           $6,000.00

354 DIVISION 10 - SPECIALTIES

355 100020 Miscellaneous Specialties - Labor - 10 Prelim Treatment Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

356 100020 Miscellaneous Specialities - Labor - 20 Grit Removal Facilities Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

357 100020 Miscellaneous Specialties - Labor - 45 Tertiary Bldg Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

358 100020 Miscellaneous Specialties - Labor - 50 Blower Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

359 100020 Miscellaneous Specialties - Labor - 70 Dewatering & Ops Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

360 100020 Miscellaneous Specialties - Material Spec Ten 1,265.00$            -$                        -$                         -$                           $1,265.00

361 101400 Plastic & Metal Signs - 10 Preliminary Vissering Construction 1,558.00$            -$                        -$                         -$                           $1,558.00

362 101400 Plastic & Metal Signs - 20 Grit Removal Facilities Vissering Construction 1,639.00$            -$                        -$                         -$                           $1,639.00

363 101400 Plastic & Metal Signs - 45 Teritary Bldg Vissering Construction 2,270.00$            -$                        -$                         -$                           $2,270.00
EJCDC C-620 Contractor's Application for Payment
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364 101400 Plastic & Metal Signs - 50  Blower Bldg Vissering Construction 2,895.00$            -$                        -$                         -$                           $2,895.00

365 101400 Plastic & Metal Signs - 70  Dewatering Bldg Vissering Construction 3,348.00$            -$                        -$                         -$                           $3,348.00

366 101400 Plastic & Metal Signs - Site Vissering Construction 1,790.00$            -$                        -$                         -$                           $1,790.00

367 102113.13 Metal Toilet Compartments - Labor - 70 Dewatering & Ops Vissering Construction 1,850.00$            -$                        -$                         -$                           $1,850.00

368 102113.13 Metal Toilet Compartments - Material - 70 Dewatering & Ops Spec Ten 3,090.00$            -$                        -$                         -$                           $3,090.00

369 102800 Toilet & Bath Accessories - Labor - 50 Blower Bldg Vissering Construction 1,292.00$            -$                        -$                         -$                           $1,292.00

370 102800 Toilet & Bath Accessories - Labor - 70 Dewatering & Ops Bldg Vissering Construction 6,208.00$            -$                        -$                         -$                           $6,208.00

371 102800 Toilet & Bath Accessories - Material Spec Ten 3,175.00$            -$                        -$                         -$                           $3,175.00

372 104316 First Aid Kit - Labor - 45 Tertiary Filter Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

373 104316 First Aid Kit - Labor - 50 Blower Bldg Vissering Construction 125.00$               -$                        -$                         -$                           $125.00

374 104316 First Aid Kit - Labor - 70 Dewatering & Ops Bldg Vissering Construction 250.00$               -$                        -$                         -$                           $250.00

375 104316 First Aid Kit - Material Spec Ten 630.00$               -$                        -$                         -$                           $630.00

376 104443 Fire Extinguishers, Cabinet - Labor-10 Prelim Treatment Bldg Vissering Construction 230.00$               -$                        -$                         -$                           $230.00

377 104443 Fire Extinguisher, Cabinet - Labor - 20 Grit Removal Vissering Construction 231.00$               -$                        -$                         -$                           $231.00

378 104443 Fire Extinguisher, Cabinet - Labor - 45 Tertiary Bldg Vissering Construction 463.00$               -$                        -$                         -$                           $463.00

379 104443 Fire Extinguisher, Cabinet - Labor - 50 Blower Bldg Vissering Construction 463.00$               -$                        -$                         -$                           $463.00

380 104443 Fire Extinguisher, Cabiniet - Labor - 70 Dewatering Bldg Vissering Construction 463.00$               -$                        -$                         -$                           $463.00

381 104443 Fire Extinguishers, Cabinets & Accessories - Material Spec Ten 2,830.00$            -$                        -$                         -$                           $2,830.00

382 107316 Architectural Canopies - Labor Vissering Construction 6,500.00$            -$                        -$                         -$                           $6,500.00

383 107316 Architectural Canopies - Material Mapes Canopies 5,530.00$            5,530.00$                -$                         5,530.00$                  100%

384 107516 Flagpoles - Labor Vissering Construction 2,850.00$            -$                        -$                         -$                           $2,850.00

385 107516 Flagpoles - Material Pole Tech 1,325.00$            -$                        -$                         -$                           $1,325.00

386 DIVISION 11 - EQUIPMENT

387 115300 Lab Furniture & Equipment - Material Bradford Systems 57,500.00$          -$                        -$                         -$                           $57,500.00

388 115300 Lab Furniture & Equipment - Labor Bradford Systems 16,500.00$          -$                        -$                         -$                           $16,500.00

389 DIVISION 12 - FURNISHINGS

390 122100 Window Blinds - Labor Vissering Construction 1,850.00$            -$                        -$                         -$                           $1,850.00

391 122100 Window Blinds - Material Vissering Construction 3,000.00$            -$                        -$                         -$                           $3,000.00

392 124843 Floor Mats - Labor Vissering Construction 1,000.00$            -$                        -$                         -$                           $1,000.00

393 124843 Floor Mats - Material Vissering Construction 2,000.00$            -$                        -$                         -$                           $2,000.00

394 DIVISION 13 - SPECIAL CONSTRUCTION
EJCDC C-620 Contractor's Application for Payment
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CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

395 133419 Metal Buildings - Material American Buildings 194,869.00$        -$                        -$                         -$                           $194,869.00

396 133419 Metal Buildings - Erection Labor Vissering Construction 60,000.00$          -$                        -$                         -$                           $60,000.00

397 133419 Metal Building - Roofing - Labor Vissering Construction 22,500.00$          -$                        -$                         -$                           $22,500.00

398 133419 Metal Building - Siding - Labor Vissering Construction 15,000.00$          -$                        -$                         -$                           $15,000.00

399 133419 Metal Building - Trim - Labor Vissering Construction 20,000.00$          -$                        -$                         -$                           $20,000.00

400 DIVISION 14 - CONVEYING EQUIPMENT

401 142400 Hydraulic Passenger Elevator Otis Elevator 98,074.00$          98,074.00$              -$                         98,074.00$                100%

402 DIVISION 21 - FIRE SUPPRESSION

403 211000 Water-Based Fire Suppression Sys - Labor -45 Tertiary Filter Nelson Fire Protection 10,617.00$          -$                        -$                         -$                           $10,617.00

404 211000 Water-Based Fire Suppression Sys - Mtl - 45 Tertiary Filter Nelson Fire Protection 4,732.00$            -$                        -$                         -$                           $4,732.00

405 211000 Water-Based Fire Suppression Sys - Eng Labor - 45 Tertiary Filter Nelson Fire Protection 1,064.00$            -$                        -$                         -$                           $1,064.00

406 211000 Water-Based Fire Suppression Sys - Labor - 50 Blower Rm Nelson Fire Protection 13,122.00$          -$                        -$                         -$                           $13,122.00

407 211000 Water-Based Fire Suppression Sys - Mtl - 50 Blower Rm Nelson Fire Protection 5,577.00$            -$                        -$                         -$                           $5,577.00

408 211000 Water-Based Fire Suppression Sys- Eng Labor- 50 Blower Rm Nelson Fire Protection 1,254.00$            -$                        -$                         -$                           $1,254.00

409 211000 Water-Based Fire Supression Sys - Labor - 70 Dewatering & Ops Nelson Fire Protection 15,429.00$          -$                        -$                         -$                           $15,429.00

410 211000 Water-Based Fire Suppression Sys - Mtl - 70 Dewatering & Ops Nelson Fire Protection 6,591.00$            -$                        -$                         -$                           $6,591.00

411 211000 Water-Based Fire Suppression Sys- Eng Labor- 70 Dewatering & Ops Nelson Fire Protection 1,482.00$            -$                        -$                         -$                           $1,482.00

412 211000 Water-Based Fire Suppress Sys - Overhead & Profit Nelson Fire Protection 15,915.00$          -$                        -$                         -$                           $15,915.00

413 DIVISION 22 - PLUMBING

414 Div 22 Overhead & Profit    GA Rich 1,300,448.00$     195,067.20$            52,017.92$               247,085.12$              19% $1,053,362.88

415 Div 22 Mobilization   GA Rich 200,000.00$        100,000.00$            -$                         100,000.00$              50% $100,000.00

416 Div 22 Pipe Demo-LAB   GA Rich 84,880.00$          12,732.00$              4,244.00$                 16,976.00$                20% $67,904.00

417 330000 SS330000 Site Temp Piping-MAT   GA Rich 93,015.00$          37,206.00$              -$                         37,206.00$                40% $55,809.00

418 330000 SS330000 Site Temp Piping-LAB   GA Rich 15,915.00$          6,366.00$                -$                         6,366.00$                  40% $9,549.00

419 330000 SS330000 Site Pot/Non Pot-MAT   GA Rich 205,597.00$        -$                        -$                         -$                           $205,597.00

420 330000 SS330000 Site Pot/Non Pot-LAB   GA Rich 274,655.00$        -$                        -$                         -$                           $274,655.00

421 330000 SS330000 Site Nat Gas-MAT   GA Rich 52,766.00$          -$                        -$                         -$                           $52,766.00

422 330000 SS330000 Site Nat Gas-LAB   GA Rich 44,539.00$          -$                        -$                         -$                           $44,539.00

423 330000 SS330000 Site Outfall & MHs - MAT GA Rich 236,419.00$        212,777.10$            -$                         212,777.10$              90% $23,641.90

424 330000 SS330000 Site Outfall & MHs - LAB GA Rich 244,963.00$        195,970.40$            -$                         195,970.40$              80% $48,992.60

425 330000 SS330000 Site ML/SE/TE PIP-MAT   GA Rich 74,116.00$          -$                        59,292.80$               59,292.80$                80% $14,823.20
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CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

426 330000 SS330000 Site ML/SE/TE PIP-LAB   GA Rich 111,347.00$        -$                        -$                         -$                           $111,347.00

427 330000 SS330000 Site SE Piping-MAT   GA Rich 74,667.00$          -$                        -$                         -$                           $74,667.00

428 330000 SS330000 Site SE Piping-LAB   GA Rich 118,770.00$        -$                        -$                         -$                           $118,770.00

429 330000 SS330000 Site RAS/WAS Ppng-MAT   GA Rich 82,695.00$          -$                        -$                         -$                           $82,695.00

430 330000 SS330000 Site RAS/WAS Ppng-LAB   GA Rich 163,309.00$        -$                        -$                         -$                           $163,309.00

431 330000 SS330000 Site 18/20 Pre 24-MAT   GA Rich 134,834.00$        53,933.60$              67,417.00$               121,350.60$              90% $13,483.40

432 330000 SS330000 Site 18/20 Pre 24-LAB   GA Rich 274,655.00$        109,862.00$            27,465.50$               137,327.50$              50% $137,327.50

433 330000 SS330000 Site MHD12 MH1-5-MAT    GA Rich 183,432.00$        -$                        18,343.20$               18,343.20$                10% $165,088.80

434 330000 SS330000 Site MHD12 MH1-5-LAB   GA Rich 237,540.00$        -$                        23,754.00$               23,754.00$                10% $213,786.00

435 330000 SS330000 Site San Influent-MAT   GA Rich 181,670.00$        -$                        -$                         -$                           $181,670.00

436 330000 SS330000 Site San Influent-LAB   GA Rich 287,274.00$        -$                        -$                         -$                           $287,274.00

437 330000 SS330000 Site DSL/SCUM/PRS-MAT   GA Rich 79,772.00$          -$                        -$                         -$                           $79,772.00

438 330000 SS330000 Site DSL/SCUM/PRS-LAB   GA Rich 118,770.00$        -$                        -$                         -$                           $118,770.00

439 220000 SS220000 Site PRC/SB/HOCL-MAT   GA Rich 25,410.00$          -$                        -$                         -$                           $25,410.00

440 220000 SS220000 Site PRC/SB/HOCL-LAB   GA Rich 89,077.00$          -$                        -$                         -$                           $89,077.00

441 330000 SS330000 Site 8" EFD-MAT   GA Rich 27,533.00$          27,533.00$              -$                         27,533.00$                100%

442 330000 SS330000 Site 8" EFD-LAB   GA Rich 29,686.00$          29,092.28$              -$                         29,092.28$                98% $593.72

443 330000 SS330000 Site MH D6-D10-MAT   GA Rich 140,123.00$        -$                        -$                         -$                           $140,123.00

444 330000 SS330000 Site MH D6-D10-LAB   GA Rich 96,430.00$          -$                        -$                         -$                           $96,430.00

445 330000 SS330000 Site VMH 1&2 Ppng-MAT   GA Rich 101,651.00$        -$                        -$                         -$                           $101,651.00

446 330000 SS330000 Site VMH 1&2 Ppng-LAB   GA Rich 111,347.00$        -$                        -$                         -$                           $111,347.00

447 330000 SS330000 Site Storm & MH's-MAT   GA Rich 74,642.00$          -$                        -$                         -$                           $74,642.00

448 330000 SS330000 Site Storm & MH's-LAB   GA Rich 118,770.00$        -$                        -$                         -$                           $118,770.00

449 330000 SS330000 STR10 Influent PS-MAT   GA Rich 46,618.00$          -$                        -$                         -$                           $46,618.00

450 330000 SS330000 STR10 Influent PS-LAB   GA Rich 27,985.00$          -$                        -$                         -$                           $27,985.00

451 220000 SS220000 STR15 STA Plumbng-MAT   GA Rich 43,307.00$          -$                        -$                         -$                           $43,307.00

452 220000 SS220000 STR15 STA Plumbng-LAB   GA Rich 21,515.00$          -$                        -$                         -$                           $21,515.00

453 400500 SS400500 STA Prcess Piping-MAT   GA Rich 65,637.00$          3,281.85$                -$                         3,281.85$                  5% $62,355.15

454 400500 SS400500 STA Prcess Piping-LAB   GA Rich 36,689.00$          1,834.45$                -$                         1,834.45$                  5% $34,854.55

455 400500 SS400500 STR20 Grit Remval-MAT   GA Rich 65,637.00$          13,127.40$              3,281.85$                 16,409.25$                25% $49,227.75

456 400500 SS400500 STR20 Grit Remval-LAB   GA Rich 100,118.00$        20,023.60$              5,005.90$                 25,029.50$                25% $75,088.50
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Work Completed

457 400500 SS400500 STR30 SS Tanks-MAT   GA Rich 218,130.00$        -$                        -$                         -$                           $218,130.00

458 400500 SS400500 STR30 SS Tanks-LAB   GA Rich 167,912.00$        -$                        -$                         -$                           $167,912.00

459 400500 SS400500 STR30 PP Tank-MAT   GA Rich 96,613.00$          -$                        -$                         -$                           $96,613.00

460 400500 SS400500 STR30 PP Tank-LAB   GA Rich 149,932.00$        -$                        -$                         -$                           $149,932.00

461 400500 SS400500 STR40 Final Clrfr-MAT   GA Rich 143,000.00$        -$                        57,200.00$               57,200.00$                40% $85,800.00

462 400500 SS400500 STR40 Final Clrfr-LAB   GA Rich 87,839.00$          -$                        -$                         -$                           $87,839.00

463 400500 SS400500 STR45 Trtry Fltr-MAT   GA Rich 185,971.00$        27,895.65$              -$                         27,895.65$                15% $158,075.35

464 400500 SS400500 STR45 Trtry Fltr-LAB   GA Rich 201,495.00$        20,149.50$              -$                         20,149.50$                10% $181,345.50

465 220000 SS220000 STR45 T Fltr Plmb-MAT   GA Rich 65,032.00$          13,006.40$              -$                         13,006.40$                20% $52,025.60

466 220000 SS220000 STR45 T Fltr Plmb-LAB   GA Rich 34,282.00$          6,856.40$                -$                         6,856.40$                  20% $27,425.60

467 400500 SS400500 STR47 UV Dsfct PP-MAT   GA Rich 207,971.00$        -$                        -$                         -$                           $207,971.00

468 400500 SS400500 STR47 UV Dsfct PP-LAB   GA Rich 71,503.00$          -$                        -$                         -$                           $71,503.00

469 400500 SS400500 STR50 Blwr Bld PP-MAT   GA Rich 87,516.00$          8,751.60$                -$                         8,751.60$                  10% $78,764.40

470 400500 SS400500 STR50 Blwr Bld PP-LAB   GA Rich 73,461.00$          7,346.10$                -$                         7,346.10$                  10% $66,114.90

471 220000 SS220000 STR50 BlwBld Plmb-MAT   GA Rich 77,000.00$          23,100.00$              -$                         23,100.00$                30% $53,900.00

472 220000 SS220000 STR50 BlwBld Plmb-LAB   GA Rich 68,284.00$          20,485.20$              -$                         20,485.20$                30% $47,798.80

473 400500 SS400500 STR60 Ex Flw Clfr-MAT   GA Rich 64,900.00$          38,940.00$              9,735.00$                 48,675.00$                75% $16,225.00

474 400500 SS400500 STR60 Ex Flw Clfr-LAB   GA Rich 52,438.00$          10,487.60$              15,731.40$               26,219.00$                50% $26,219.00

475 400500 SS400500 STR65 Stnless PP-MAT   GA Rich 46,750.00$          -$                        -$                         -$                           $46,750.00

476 400500 SS400500 STR65 Stnless PP-LAB   GA Rich 116,839.00$        -$                        -$                         -$                           $116,839.00

477 400500 SS400500 STR65 DIP PP-MAT   GA Rich 43,758.00$          -$                        -$                         -$                           $43,758.00

478 400500 SS400500 STR65 DIP PP-LAB   GA Rich 33,512.00$          -$                        -$                         -$                           $33,512.00

479 400500 SS400500 STR70 Dwtr Bldng PP-M   GA Rich 21,879.00$          -$                        -$                         -$                           $21,879.00

480 400500 SS400500 STR70 Dwtr Bldng PP-L   GA Rich 18,330.00$          -$                        -$                         -$                           $18,330.00

481 220000 SS220000 STR70 Dwtr Bldng PL-M   GA Rich 95,480.00$          -$                        -$                         -$                           $95,480.00

482 220000 SS220000 STR70 Dwtr Bldng PL-L   GA Rich 100,473.00$        -$                        -$                         -$                           $100,473.00

483 220000 SS220000 STR75 BIO Solids PL-M   GA Rich 12,177.00$          -$                        -$                         -$                           $12,177.00

484 220000 SS220000 STR75 BIO Solids PL-L   GA Rich 7,136.00$            -$                        -$                         -$                           $7,136.00

485 330000 SS330000 STR77 Prcs Rtn PS-MAT   GA Rich 77,524.00$          69,771.60$              -$                         69,771.60$                90% $7,752.40

486 330000 SS330000 STR77 Prcs Rtn PS-LAB   GA Rich 193,001.00$        154,400.80$            -$                         154,400.80$              80% $38,600.20

487 404213 SS404213 Ins PP & Plumbing-MAT   GA Rich 148,720.00$        -$                        -$                         -$                           $148,720.00
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488 404213 SS404213 Ins PP & Plumbing-LAB   GA Rich 189,181.00$        -$                        -$                         -$                           $189,181.00

489 431133.12 SS431133.12 Rtry Lobe Blwr-LAB   GA Rich 8,815.00$            -$                        -$                         -$                           $8,815.00

490 432106 SS432106 Plnt Wtr Pmpng Sy-LAB   GA Rich 5,667.00$            -$                        -$                         -$                           $5,667.00

491 432321 SS432321 Cntrfgl Sldge Pmp-LAB   GA Rich 13,153.00$          -$                        -$                         -$                           $13,153.00

492 432358 SS432358 Rtry Lobe Pmp-LAB   GA Rich 17,561.00$          -$                        -$                         -$                           $17,561.00

493 432413 SS432413 Intrnl Rcycl Pmp-LAB   GA Rich 17,631.00$          -$                        -$                         -$                           $17,631.00

494 432510 SS432510 Submersible Pmp-LAB   GA Rich 30,994.00$          -$                        -$                         -$                           $30,994.00

495 432321 SS432321 Centrifugal Sludge Pumps-LAB   GA Rich 5,037.00$            -$                        -$                         -$                           $5,037.00

496 463300 SS463300 Chem Rem Equip-LAB   GA Rich 2,039.00$            -$                        -$                         -$                           $2,039.00

497 463653 SS463653 Chem Feed Equip-LAB   GA Rich 2,309.00$            -$                        -$                         -$                           $2,309.00

498 464123 SS464123 Submersible Mixer-LAB   GA Rich 7,976.00$            -$                        -$                         -$                           $7,976.00

499 465146 SS465146 Aeration Equip-LAB   GA Rich 78,359.00$          -$                        -$                         -$                           $78,359.00

500 400500 SS400500 Process Valves-LAB   GA Rich 66,737.00$          -$                        -$                         -$                           $66,737.00

501 DIVISION 23 - HVAC

502 230000 Stainless Steel Duct - In & Out - 10 Preliminary Treatment Complete Mechanical Sys 10,000.00$          -$                        -$                         -$                           $10,000.00

503 230000 Makeup Air Unit - 10 Preliminary  Treatment Complete Mechanical Sys 12,500.00$          -$                        -$                         -$                           $12,500.00

504 230000 Grilles - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

505 230000 Duct & Fittings - 10 Preliminary Treatment Bldg Complete Mechanical Sys 2,600.00$            -$                        -$                         -$                              -$                           $2,600.00

506 230000 Insulation - 10 Preliminary Treatment Bldg Complete Mechanical Sys 4,000.00$            -$                        -$                         -$                           $4,000.00

507 230000 Electric Wall Heater - 10 Preliminary Treatment Bldg Complete Mechanical Sys 2,000.00$            2,000.00$                -$                         2,000.00$                  100%

508 230000 Exhaust Fan - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,910.00$            209.38$                   1,700.62$                 1,910.00$                  100%

509 230000 Dampers - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,984.00$            -$                        -$                         -$                           $1,984.00

510 230000 Labor - 10 Preliminary Treatment Bldg Complete Mechanical Sys 9,000.00$            -$                        -$                         -$                           $9,000.00

511 230000 Test & Balance - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,300.00$            -$                        -$                         -$                           $1,300.00

512 230000 Training - 10 Preliminary Treatment Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

513 230000 Makeup Air Unit - 20 Grit Removal Bldg Complete Mechanical Sys 25,000.00$          -$                        -$                         -$                           $25,000.00

514 23000 Electric Wall Heater - 20 Grit Removal Bldg Complete Mechanical Sys 539.75$               539.75$                   -$                         539.75$                     100%

515 230000 Exhaust Fan - 20 Grit Removal Bldg Complete Mechanical Sys 3,940.00$            418.76$                   3,521.24$                 3,940.00$                  100%

516 230000 Stainless Steel Duct - In & Out - 20 Grit Removal Bldg Complete Mechanical Sys 10,000.00$          -$                        -$                         -$                           $10,000.00

517 230000 Duct & Fittings - 20 Grit Removal Bldg Complete Mechanical Sys 17,000.00$          -$                        -$                         -$                           $17,000.00

518 230000 Dampers - 20 Grit Removal Bldg Complete Mechanical Sys 4,406.00$            -$                        -$                         -$                           $4,406.00
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519 230000 Grilles - 20 Grit Removal Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

520 230000 Insulation - 20 Grit Removal Bldg Complete Mechanical Sys 5,000.00$            -$                        -$                         -$                           $5,000.00

521 230000 Labor - 20 Grit Removal Bldg Complete Mechanical Sys 15,000.00$          -$                        -$                         -$                           $15,000.00

522 230000 Test & Balance - 20 Grit Removal Bldg Complete Mechanical Sys 1,700.00$            -$                        -$                         -$                           $1,700.00

523 230000 Training - 20 Grit Removal Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

524 230000 Louvers - 45 Tertiary Bldg Complete Mechanical Sys 2,700.00$            2,700.00$                -$                         2,700.00$                  100%

525 230000 Electric Unit Heater - 45 Tertiary Bldg Complete Mechanical Sys 20,000.00$          20,000.00$              -$                         20,000.00$                100%

526 230000 Water Source Heat Pump - 45 Tertiary Bldg Complete Mechanical Sys 9,992.00$            -$                        -$                         -$                           $9,992.00

527 230000 Fans - 45 Tertiary Bldg Complete Mechanical Sys 12,280.00$          -$                        12,280.00$               12,280.00$                100%

528 230000 Dampers - 45 Teritary Bldg Complete Mechanical Sys 14,643.00$          -$                        -$                         -$                           $14,643.00

529 230000 Duct & Fittings - 45 Tertiary Bldg Complete Mechanical Sys 7,000.00$            -$                        -$                         -$                           $7,000.00

530 230000 Grilles - 45 Tertiary Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

531 230000 Insulation - 45 Tertiary Bldg Complete Mechanical Sys 1,730.00$            -$                        -$                         -$                           $1,730.00

532 230000 Test & Balance - 45 Tertiary Bldg Complete Mechanical Sys 1,300.00$            -$                        -$                         -$                           $1,300.00

533 230000 Training - 45 Tertiary Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

534 230000 Rooftop Unit - 50 Blower Bldg Complete Mechanical Sys 35,000.00$          -$                        -$                         -$                           $35,000.00

535 230000 Makeup Air Unit - 50 Blower Bldg Complete Mechanical Sys 12,500.00$          -$                        -$                         -$                           $12,500.00

536 230000 Exhaust Fan - 50 Blower Bldg Complete Mechanical Sys 14,310.00$          1,077.48$                13,232.52$               14,310.00$                100%

537 230000 Electric Wall Heater - 50 Blower Bldg Complete Mechanical Sys 800.00$               800.00$                   -$                         800.00$                     100%

538 230000 Electric Unit Heater - 50 Blower Bldg Complete Mechanical Sys 3,200.00$            3,200.00$                -$                         3,200.00$                  100%

539 230000 Louvers - 50 Blower Bldg Complete Mechanical Sys 800.00$               800.00$                   -$                         800.00$                     100%

540 230000 Dampers - 50 Blower Bldg Complete Mechanical Sys 14,403.00$          -$                        -$                         -$                           $14,403.00

541 230000 Duct & Fittings - 50 Blower Bldg Complete Mechanical Sys 7,350.00$            -$                        -$                         -$                           $7,350.00

542 230000 Insulation - 50 Blower Bldg Complete Mechanical Sys 2,470.00$            -$                        -$                         -$                           $2,470.00

543 230000 Grilles - 50  Blower Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

544 230000 Test & Balance - 50 Blower Bldg Complete Mechanical Sys 2,100.00$            -$                        -$                         -$                           $2,100.00

545 230000 Training - 50 Blower Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

546 230000 Rooftop Unit - 70 Dewatering & Ops Bldg Complete Mechanical Sys 35,000.00$          -$                        -$                         -$                           $35,000.00

547 230000 Makeup Air Unit - 70 Dewatering & Ops Bldg Complete Mechanical Sys 25,000.00$          -$                        -$                         -$                           $25,000.00

548 230000 Stainless Steel Duct - In & Out - 70 Dewatering & Ops Bldg Complete Mechanical Sys 10,000.00$          -$                        -$                         -$                           $10,000.00

549 230000 Exhaust Fan - 70 Dewatering & Ops Bldg Complete Mechanical Sys 7,000.00$            1,169.38$                5,830.62$                 7,000.00$                  100%
EJCDC C-620 Contractor's Application for Payment

© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.
Page 18 of 31 Pages

202

Item 5.



For (contract): Application Number: 9

Application Period: 09.01.2023 - 09.30.2023 Application Date: 09.30.2023

B C D E G

Row #

Item 
Specification 
Section No. Description

Contractor / 
Supplier Scheduled Value

From Previous 
Application (C+D) This Period

Materials Stored      
(not in C or D)

Total Completed  
and Stored to Date 

(C + D + E)

%        
(F)       
B

Balance to Finish    
(B - F)

A F

CITY OF CREST HILL - WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

Work Completed

550 230000 Water Source Heat Pump - 70 Dewatering & Ops Bldg Complete Mechanical Sys 9,992.00$            -$                        -$                         -$                           $9,992.00

551 230000 Electric Duct Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 5,400.00$            -$                        -$                         -$                           $5,400.00

552 230000 Electric Wall Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 3,500.00$            3,500.00$                -$                         3,500.00$                  100%

553 230000 Electric Unit Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys 3,500.00$            3,500.00$                -$                         3,500.00$                  100%

554 230000 Duct & Fittings - 70 Dewatering & Ops Bldg Complete Mechanical Sys 5,000.00$            -$                        -$                         -$                           $5,000.00

555 230000 Insulation - 70 Dewatering & Ops Bldg Complete Mechanical Sys 13,800.00$          -$                        -$                         -$                           $13,800.00

556 230000 Dampers - 70 Dewatering & Ops Bldg Complete Mechanical Sys 2,384.00$            -$                        -$                         -$                           $2,384.00

557 230000 Grilles - 70 Dewatering & Ops Bldg Complete Mechanical Sys 1,140.00$            1,140.00$                -$                         1,140.00$                  100%

558 230000 Test & Balance - 70 Dewatering & Ops Bldg Complete Mechanical Sys 2,100.00$            -$                        -$                         -$                           $2,100.00

559 230000 Training - 70 Dewatering & Ops Bldg Complete Mechanical Sys 1,000.00$            -$                        -$                         -$                           $1,000.00

560 230000 Temperature Controls Wiring (all) Complete Mechanical Sys 12,800.00$          -$                        -$                         -$                           $12,800.00

561 230000 Overhead & Profit    Complete Mechanical Sys 151,841.25$        13,575.25$              10,000.00$               23,575.25$                16% $128,266.00

562 DIVISION 26 - ELECTRICAL

563 260000 Moblization Connelly Electric 210,000.00$        120,000.00$            -$                         120,000.00$              57% $90,000.00

564 260000 Short Circuit Study Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

565 260000 Closeout Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

566 260000 Site - Demolition Connelly Electric 100,000.00$        15,000.00$              -$                         15,000.00$                15% $85,000.00

567 260000 Site - Temporary feeds to B20 - Labor Connelly Electric 60,000.00$          7,500.00$                1,200.00$                 8,700.00$                  15% $51,300.00

568 260000 Site - Temporary feeds to B20 - Material Connelly Electric 40,000.00$          800.00$                   -$                         800.00$                     2% $39,200.00

569 260000 Temporary Feeds to Aeration Tanks - Labor Connelly Electric 48,000.00$          39,180.00$              8,820.00$                 48,000.00$                100%

570 260000 Temporary Feeds to Aeration Tanks - Material Connelly Electric 32,000.00$          28,000.00$              4,000.00$                 32,000.00$                100%

571 260000 Site - Miscellaneous work at Entrance Gate Connelly Electric 22,000.00$          -$                        -$                         -$                           $22,000.00

572 260544 Site - Raceways & Handholes-EHH1 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

573 260544 Site - Raceways & Handholes-EHH2 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

574 260544 Site - Raceways & Handholes-EHH3 Connelly Electric 68,000.00$          -$                        -$                         -$                           $68,000.00

575 260544 Site - Raceways & Handholes-EHH4 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

576 260544 Site - Raceways & Handholes-EHH5 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

577 260544 Site - Raceways & Handholes-EHH6 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

578 260544 Site - Raceways & Handholes-EHH7 Connelly Electric 66,000.00$          -$                        -$                         -$                           $66,000.00

579 260000 Site - Pole Bases Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

580 260526 Site - Grounding Connelly Electric 20,000.00$          1,000.00$                -$                         1,000.00$                  5% $19,000.00
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581 260523 Site - Cabling Connelly Electric 300,000.00$        -$                        -$                         -$                           $300,000.00

582 260000 Site - Poles & Luminaries -Materials Connelly Electric 50,000.00$          50,000.00$              -$                         50,000.00$                100%

583 260000 Voice/Data Connelly Electric 250,000.00$        -$                        -$                         -$                           $250,000.00

584 260000 CCTV Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

585 260000 Access Control Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

586 260000 Branch Raceways - A10 Prelim Treatment Connelly Electric 25,000.00$          2,500.00$                -$                         2,500.00$                  10% $22,500.00

587 260000 Feeder Raceways - A10 Prelim Treatment Connelly Electric 10,000.00$          2,500.00$                -$                         2,500.00$                  25% $7,500.00

588 260000 Branch Wiring - A10 Prelim Treatment Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

589 260000 Feeder Cables - A10 Prelim Treatment Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

590 265113/265629 Lighting -Material - A10 Prelim Treatment Connelly Electric 50,000.00$          48,750.00$              -$                         1,250.00$                     50,000.00$                100%

591 265113/265629 Lighting - Labor - A10 Prelim Treatment Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

592 260000 Switchgear - Material - A10 Prelim Treatment Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

593 260000 Switchgear - Labor - A10 Prelim Treatment Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

594 260000 Power Devices - A10 Prelim Treatment Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

595 263614 Generator Docking Station - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

596 260000 Connect Motors - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

597 260000 Connect Instruments - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

598 284600 Fire Alarm - A10 Prelim Treatment Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

599 280000 Access Control - A10 Prelim Treatment Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

600 260000 Branch Raceways - 15-Influent PS Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

601 260000 Feeder Raceways - 15 Influent PS Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

602 260000 Branch Wiring - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

603 260000 Feeder Cables - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

604 260000 Switchgear - Material - 15 Influent PS Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

605 260000 Switchgear - Labor - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

606 260000 Connect Motors, etc - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

607 260000 Connect Instruments - 15 Influent PS Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

608 260000 Branch Raceways -  16 Grit Tank Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

609 260000 Branch Wiring - 16 Grit Tank Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

610 265113/265629 Lighting - Materials - 16 Grit Tank Connelly Electric 5,000.00$            -$                        -$                         5,000.00$                     5,000.00$                  100%

611 265113/265629 Lighting - Labor - 16 Grit Tank Connelly Electric 3,000.00$            -$                        -$                         -$                           $3,000.00
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612 260000 Power Devices - 16 Grit Tank Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

613 260000 Connect Motors, etc - 16 Grit Tank Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

614 260000 Connect Instruments - 16 Grit Tank Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

615 260000 Branch Raceways - 20 Grit Removal Connelly Electric 40,000.00$          -$                        -$                         -$                           $40,000.00

616 260000 Feeder Raceways - 20 Grit Removal Connelly Electric 20,000.00$          7,325.00$                -$                         7,325.00$                  37% $12,675.00

617 260000 Branch Wiring - 20 Grit Removal Connelly Electric 15,000.00$          3,200.00$                -$                         3,200.00$                  21% $11,800.00

618 260000 Feeder Cables - 20 Grit Removal Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

619 265113/265629 Lighting - Materials - 20 Grit Removal Connelly Electric 10,000.00$          9,800.00$                -$                         200.00$                        10,000.00$                100%

620 265113/265629 Lighting - Labor - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

621 260000 Switchgear - Material - 20 Grit Removal Connelly Electric 100,000.00$        2,500.00$                -$                         2,500.00$                  3% $97,500.00

622 26000 Switchgear - Labor - 20 Grit Removal Connelly Electric 20,000.00$          2,500.00$                2,400.00$                 4,900.00$                  25% $15,100.00

623 26000 Power Devices - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

624 260000 Connect Motors, etc - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

625 260000 Connect Instruments - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

626 284600 Fire Alarm - 20 Grit Removal Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

627 280000 Access Control - 20 Grit Removal Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

628 271000 Voice/Data - 20 Grit Removal Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

629 260000 Branch Raceways - 25 Primary Clarifiers Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

630 260000 Branch Wiring - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

631 265113/265629 Lighting - Materials - 25 Primary Clarifiers Connelly Electric 15,000.00$          14,700.00$              -$                         300.00$                        15,000.00$                100%

632 260000 Lighting - Labor - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

633 260000 Power Devices - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

634 260000 Connect Motors, etc - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

635 260000 Connect Instruments - 25 Primary Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

636 260000 Branch Raceways - 30 Aeration Tanks Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

637 260000 Branch Wirinig - 30 Aeration Tanks Connelly Electric 30,000.00$          -$                        -$                         -$                           $30,000.00

638 265113/265629 Lighting - Materials - 30  Aeration Tanks Connelly Electric 25,000.00$          24,500.00$              -$                         500.00$                        25,000.00$                100%

639 265113/265629 Lighting - Labor - 30 Aeration Tanks Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

640 260000 Power Devices - 30 Aeration Tanks Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

641 260000 Connect Motors, etc - 30 Aeration Tanks Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

642 260000 Connect Instruments - 30 Aeration Tanks Connelly Electric 30,000.00$          -$                        -$                         -$                           $30,000.00
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643 260000 Branch Raceways - 40 Final Clarifiers Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

644 260000 Branch Wirinig - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

645 265113/265629 Lighting - Materials - 40 Final Clarifiers Connelly Electric 15,000.00$          14,700.00$              -$                         300.00$                        15,000.00$                100%

646 265113/265629 Lighting - Labor - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

647 260000 Power Devices - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

648 260000 Connect Motors, etc - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

649 260000 Connect Instruments - 40 Final Clarifiers Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

650 260000 Branch Raceways - 45 Tertiary Filter Bldg Connelly Electric 100,000.00$        9,000.00$                -$                         9,000.00$                  9% $91,000.00

651 260000 Feeder Raceways - 45 Tertiary Filter bldg Connelly Electric 20,000.00$          3,000.00$                -$                         3,000.00$                  15% $17,000.00

652 260000 Branch Wirinig - 45 Tertiary Filter Bldg Connelly Electric 40,000.00$          -$                        -$                         -$                           $40,000.00

653 260000 Feeder Cables - 45 Tertiary Filter Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

654 265113/265629 Lighting - Materials - 45 Tertiary Filter Bldg Connelly Electric 30,000.00$          29,400.00$              -$                         600.00$                        30,000.00$                100%

655 265113/265629 Lighting - Labor - 45 Tertiary Filter Bldg Connelly Electric 15,000.00$          -$                        1,200.00$                 1,200.00$                  8% $13,800.00

656 260000 Switchgear - Materials - 45 Tertiary Filter Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

657 260000 Switchgear - Labor - 45 Tertiary Filter Bldg Connelly Electric 35,000.00$          -$                        -$                         -$                           $35,000.00

658 260000 Power Devices - 45 Tertiary Filter Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

659 260000 Connect Motors, etc - 45 Tertiary Filter Bldg Connelly Electric 8,000.00$            -$                        -$                         -$                           $8,000.00

660 260000 Connect Instruments - 45 Tertiary Filter Bldg Connelly Electric 7,000.00$            -$                        -$                         -$                           $7,000.00

661 284600 Fire Alarm - 45 Tertiary Filter Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

662 280000 Access Control - 45 Tertiary Filter Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

663 271000 Voice/Data - 45 Tertiary Filter Bldg Connelly Electric 40,000.00$          -$                        -$                         -$                           $40,000.00

664 260000 Branch Raceways - 47 UV Structure Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

665 260000 Branch Wiring - 47 UV Structure Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

666 265113/265629 Lighting - Materials - 47 UV Structure Connelly Electric 5,000.00$            4,900.00$                -$                         100.00$                        5,000.00$                  100%

667 265113/265629 Lighting - Labor - 47 UV Structure Connelly Electric 3,000.00$            -$                        -$                         -$                           $3,000.00

668 260000 Power Devicces - 47 UV Structure Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

669 260000 Connect Motors, etc - 47 UV Structure Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

670 260000 Connect Instruments - 47 UV Structure Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

671 260000 Branch Raceways - 50 Blower Bldg Connelly Electric 150,000.00$        34,570.00$              -$                         34,570.00$                23% $115,430.00

672 260000 Feeder Raceways - 50 Blower Bldg Connelly Electric 50,000.00$          6,500.00$                -$                         6,500.00$                  13% $43,500.00

673 260000 Branch Wiring - 50 Blower Bldg Connelly Electric 60,000.00$          -$                        -$                         -$                           $60,000.00
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674 260000 Feeder Cables - 50 Blower Bldg Connelly Electric 30,000.00$          -$                        -$                         -$                           $30,000.00

675 265113/265629 Lighting - Materials - 50 Blower Bldg Connelly Electric 25,000.00$          24,410.00$              -$                         590.00$                        25,000.00$                100%

676 265113/265629 Lighting - Labor - 50 Blower Bldg Connelly Electric 15,000.00$          -$                        4,200.00$                 4,200.00$                  28% $10,800.00

677 260000 Switchgear - Labor - 50 Blower Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

678 260000 Switchgear - Material - 50 Blower Bldg Connelly Electric 25,000.00$          -$                        -$                         -$                           $25,000.00

679 260000 Power Devices - 50 Blower Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

680 263614 Generator Docking Station - 50 Blower Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

681 260000 Connect Motors, etc - 50 Blower Bldg Connelly Electric 12,000.00$          -$                        -$                         -$                           $12,000.00

682 260000 Connect Instruments - 50 Blower Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

683 284600 Fire Alarm - 50 Blower Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

684 271000 Voice/Data - 50 Blower Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

685 260000 Branch Raceways - 60 Excess Flow Clarifier Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

686 260000 Branch Wiring - 60 Excess Flow Clarifier Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

687 265113/265629 Lighting - Materials - 60 Excess Flow Clarifier Connelly Electric 10,000.00$          9,800.00$                -$                         200.00$                        10,000.00$                100%

688 265113/265629 Lighting - Labor - 60 Excess Flow Clarifier Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

689 260000 Power Devices - 60  Excess Flow Clarifier Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

690 260000 Connect Motors, etc - 60 Excess Flow Clarifier Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

691 260000 Connect Instruments - 60 Excess Flow Clarifier Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

692 280000 CCTV - 60 Excess Flow Clarifier Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

693 260000 Branch Raceways - 65 Aerobic Digester Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

694 260000 Branch Wiring - 65 Aerobic Digester Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

695 265113/265629 Lighting - Materials - 65 Aerobic Digester Connelly Electric 10,000.00$          9,800.00$                -$                         200.00$                        10,000.00$                100%

696 265113/265629 Lighting - Labor - 65 Aerobic Digester Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

697 260000 Power Devices - 65 Aerobic Digester Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

698 260000 Connect Instruments - 65 Aerobic Digester Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

699 260000 Branch Raceways - 70 Dewatering/Ops Bldg Connelly Electric 150,000.00$        -$                        -$                         -$                           $150,000.00

700 260000 Feeder Raceways - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

701 260000 Branch Wiring - 70 Dewatering/Ops Bldg Connelly Electric 50,000.00$          -$                        -$                         -$                           $50,000.00

702 260000 Feeder Cables - 70 Dewatering/Ops Bldg Connelly Electric 5,000.00$            -$                        -$                         -$                           $5,000.00

703 265113/265629 Lighting - Materials - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$          19,500.00$              -$                         500.00$                        20,000.00$                100%

704 265113/265629 Lighting - Labor - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00
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705 260000 Switchgear - Material - 70 Dewatering/Ops Bldg Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

706 260000 Switchgear - Labor - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

707 260000 Power Devices - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

708 260000 Connect Motors, etc - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

709 260000 Connect Instruments - 70 Dewatering/Ops Bldg Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

710 284600 Fire Alarm - 70 Dewatering/Ops Bldg Connelly Electric 25,000.00$          -$                        -$                         -$                           $25,000.00

711 280000 Access Control - 70 Dewatering/Ops Bldg Connelly Electric 15,000.00$          -$                        -$                         -$                           $15,000.00

712 260000 Branch Raceways - 75 BioSolids Storage Structure Connelly Electric 20,000.00$          -$                        -$                         -$                           $20,000.00

713 260000 Branch Wiring - 75 BioSolids Storage Structure Connelly Electric 10,000.00$          -$                        -$                         -$                           $10,000.00

714 265113/265629 Lighting - Materials - 75 BioSolids Storage Structure Connelly Electric 3,000.00$            2,940.00$                -$                         60.00$                          3,000.00$                  100%

715 265113/265629 Lighting - Labor - 75 BioSolids Storage Structure Connelly Electric 3,000.00$            -$                        -$                         -$                           $3,000.00

716 260000 Power Devices - 75 BioSolids Storage Structure Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

717 260000 Connect Instruments - 75 BioSolids Storage Structure Connelly Electric 2,000.00$            -$                        -$                         -$                           $2,000.00

718 260000 Lightning Protection - 75 BioSolids Storage Structure Connelly Electric 23,000.00$          -$                        -$                         -$                           $23,000.00

719 260901 Engineering Design & Submittals Wunderlich-Malec 231,900.00$        153,000.00$            -$                         153,000.00$              66% $78,900.00

720 Control Panel - MCC A10 Prelim Treatment Bldg Wunderlich-Malec 104,934.00$        -$                        -$                         -$                           $104,934.00

721 Control Panel - SCC-A10 Prelim Treatment Bldg Wunderlich-Malec 68,934.00$          -$                        -$                         -$                           $68,934.00

722 Control Panel - MCC-B20 Grit Removal Facilities Wunderlich-Malec 64,634.00$          -$                        -$                         -$                           $64,634.00

723 Control Panel - SCC-B20 Grit Removal Facilities Wunderlich-Malec 61,934.00$          -$                        -$                         -$                           $61,934.00

724 Control Panel - MCC-C45 Tertiary Bldg Wunderlich-Malec 92,234.00$          -$                        -$                         -$                           $92,234.00

725 Control Panel - SCC-C45 Tertiary Bldg Wunderlich-Malec 56,934.00$          -$                        -$                         -$                           $56,934.00

726 Control Panel - MCC-D50 Blower Bldg Wunderlich-Malec 113,184.00$        -$                        -$                         -$                           $113,184.00

727 Control Panel - SCC-D50 Blower Bldg Wunderlich-Malec 61,934.00$          -$                        -$                         -$                           $61,934.00

728 Control Panel - SCC-E70 Dewatering & Ops Bldg Wunderlich-Malec 54,434.00$          -$                        -$                         -$                           $54,434.00

729 Exterior Lighting Controls Wunderlich-Malec 16,550.00$          -$                        -$                         -$                           $16,550.00

730 Small Influent Pump VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 6,050.00$            -$                        -$                         -$                           $6,050.00

731 Large Influent Pump VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

732 Mech Fin Screen VFD Panel - A10 Prelim Treatment Bldg Wunderlich-Malec 5,550.00$            -$                        -$                         -$                           $5,550.00

733 Pri Sludge Pump VFD Panel - B20 Grit Removal Facilities Wunderlich-Malec 5,300.00$            -$                        -$                         -$                           $5,300.00

734 Digester Sludge Xfer Pump VFD Panel - B20 Grit Removal Facilities Wunderlich-Malec 5,450.00$            -$                        -$                         -$                           $5,450.00

735 Process Return Flow Pumps VFD Panel - C45 Tertiary Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00
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736 Mix VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

737 MLRP VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

738 NRP VFD Panel - D50 Blower Bldg Wunderlich-Malec 5,150.00$            -$                        -$                         -$                           $5,150.00

739 Aerobic Digesters VFD Panel - D50 Blower Bldg Wunderlich-Malec 6,050.00$            -$                        -$                         -$                           $6,050.00

740 RAS VFD Panel - D50 Blower Bldg Wunderlich-Malec 6,050.00$            -$                        -$                         -$                           $6,050.00

741 Combination Starters EF-E70-60 Wunderlich-Malec 5,050.00$            -$                        -$                         -$                           $5,050.00

742 SWDB-MAIN Power Metering Panel Wunderlich-Malec 9,350.00$            -$                        -$                         -$                           $9,350.00

743 PP-E70 Power Metering Panel Wunderlich-Malec 9,350.00$            -$                        -$                         -$                           $9,350.00

744 Dewatering & Operations Building Rack Wunderlich-Malec 12,500.00$          -$                        -$                         -$                           $12,500.00

745 Control Stations Wunderlich-Malec 6,500.00$            -$                        -$                         -$                           $6,500.00

746 Flow Transmitter - Radar, Flume Wunderlich-Malec 4,350.00$            4,350.00$                -$                         4,350.00$                  100%

747 Flow Transmitter - Magnetic Wunderlich-Malec 30,300.00$          30,300.00$              -$                         30,300.00$                100%

748 Flow Switch Wunderlich-Malec 2,000.00$            2,000.00$                -$                         2,000.00$                  100%

749 Level Transmitter - Radar Wunderlich-Malec 22,000.00$          22,000.00$              -$                         22,000.00$                100%

750 Level Switch - Float Wunderlich-Malec 2,350.00$            2,350.00$                -$                         2,350.00$                  100%

751 Pressure Transmitter Wunderlich-Malec 14,600.00$          14,600.00$              -$                         14,600.00$                100%

752 Pressure Switch Wunderlich-Malec 950.00$               -$                        -$                         -$                           $950.00

753 Combination Gas Monitor Wunderlich-Malec 19,500.00$          19,500.00$              -$                         19,500.00$                100%

754 Ventilation Monitoring System Wunderlich-Malec 9,700.00$            9,700.00$                -$                         9,700.00$                  100%

755 Chemical Tank Fill - D50 Blower Bldg Wunderlich-Malec 3,300.00$            3,300.00$                -$                         3,300.00$                  100%

756 Analytical Transmitter - ORP Wunderlich-Malec 29,400.00$          29,400.00$              -$                         29,400.00$                100%

757 Factory Acceptance Test/SCADA Checkout Wunderlich-Malec 12,000.00$          -$                        -$                         -$                           $12,000.00

758 Hardware Startup Wunderlich-Malec 67,500.00$          -$                        -$                         -$                           $67,500.00

759 Training Hardware Wunderlich-Malec 5,000.00$            -$                        -$                         -$                           $5,000.00

760 O&M - As Installed Drawings Wunderlich-Malec 2,494.00$            -$                        -$                         -$                           $2,494.00

761 Materials (Hardware/Software) for SCADA Wunderlich-Malec 69,000.00$          -$                        -$                         -$                           $69,000.00

762 Training Program Submittal Wunderlich-Malec 2,000.00$            -$                        -$                         -$                           $2,000.00

763 Programming Wunderlich-Malec 147,000.00$        -$                        -$                         -$                           $147,000.00

764 SCADA Checkout Jobsite Wunderlich-Malec 10,500.00$          -$                        -$                         -$                           $10,500.00

765 Software Startup Wunderlich-Malec 16,500.00$          -$                        -$                         -$                           $16,500.00

766 Training (SCADA) Wunderlich-Malec 5,000.00$            -$                        -$                         -$                           $5,000.00
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767 Variable Frequency Drives Wunderlich-Malec 139,800.00$        -$                        -$                         -$                           $139,800.00

768 DIVISION 31 -  EARTHWORK

769 311000 Clearing & Grubbing - Tree Removal Homer Tree Service 8,500.00$            8,500.00$                -$                         8,500.00$                  100%

770 312300 Excavation, Fill, Backfill, & Grading - 10 Pre-Treatment Vissering Construction 115,500.00$        95,000.00$              -$                         95,000.00$                82% $20,500.00

771 312300 Excavation, Fill, Backfill, & Grading - 15 Influent Pump Station Vissering Construction 198,000.00$        139,500.00$            -$                         139,500.00$              70% $58,500.00

772 312300 Excavation, Fill, Backfill, & Grading - 16 Grit Splitter Vissering Construction 88,000.00$          55,000.00$              -$                         55,000.00$                63% $33,000.00

773 312300 Excavation, Fill, Backfill, & Grading - 20 Grit Removal Vissering Construction 165,000.00$        100,000.00$            -$                         100,000.00$              61% $65,000.00

774 312300 Excavation, Fill, Backfill, & Grading - 25 Primary Clarifiers Vissering Construction 165,000.00$        25,000.00$              -$                         25,000.00$                15% $140,000.00

775 312300 Excavation, Fill, Backfill, & Grading - 30 Aeration Tanks Vissering Construction 313,500.00$        -$                        -$                         -$                           $313,500.00

776 312300 Excavation, Fill, Backfill, & Grading - 40 Final Clarifiers Vissering Construction 176,000.00$        -$                        -$                         -$                           $176,000.00

777 312300 Excavation, Fill, Backfill, & Grading - 45 Tertiary Bldg Vissering Construction 49,500.00$          -$                        -$                         -$                           $49,500.00

778 312300 Excavation, Fill, Backfill, & Grading - 47 UV Bldg Vissering Construction 55,000.00$          -$                        -$                         -$                           $55,000.00

779 312300 Excavation, Fill, Backfill, & Grading - 50 Blower Bldg Vissering Construction 162,250.00$        152,250.00$            -$                         152,250.00$              94% $10,000.00

780 312300 Excavation, Fill, Backfill, & Grading - 60 Excess Flow Clarifier Vissering Construction 165,000.00$        130,000.00$            -$                         130,000.00$              79% $35,000.00

781 312300 Excavation, Fill, Backfill & Grading - 65 Aerobic Digesters Vissering Construction 40,700.00$          -$                        -$                         -$                           $40,700.00

782 312300 Excavation, Fill, Backfill, & Grading - 70 Dewatering & Ops Vissering Construction 82,500.00$          -$                        -$                         -$                           $82,500.00

783 312300 Excavation, Fill, Backfill, & Grading - 75 Biosolids Storage Vissering Construction 198,000.00$        -$                        -$                         -$                           $198,000.00

784 312300 Excavation, Fill, Backfill, & Grading - 77 Return Flow Pump Vissering Construction 3,850.00$            -$                        -$                         -$                           $3,850.00

785 312300 Excavation, Fill, Backfill & Grading - Site Vissering Construction 313,500.00$        -$                        -$                         -$                           $313,500.00

786 312500 Slope Protection & Erosion Control Vissering Construction 20,000.00$          20,000.00$              -$                         20,000.00$                100%

787 313219 Geotextiles Vissering Construction 15,000.00$          10,000.00$              -$                         10,000.00$                67% $5,000.00

788 DIVISION 32 - EXTERIOR IMPROVEMENTS

789 321123 Hot Mix Asphalt - Site Troch McNeil 200,000.00$        -$                        -$                         -$                           $200,000.00

790 321123 Aggregate Base Course - Sidewalks Vissering Construction 15,500.00$          -$                        -$                         -$                           $15,500.00

791 321613 Concrete Sidewalks & Driveway Aprons - Paving Vissering Construction 62,500.00$          -$                        -$                         -$                           $62,500.00

792 321613 Concrete Sidewalks & Driveway Aprons - Sidewalks Vissering Construction 59,500.00$          -$                        -$                         -$                           $59,500.00

793 323111 Fence Gate Operator & Chain Link Fence Peerless Fence 111,950.00$        -$                        -$                         -$                           $111,950.00

794 323223 Segmental Retaining Wall Vissering Construction 18,000.00$          -$                        -$                         -$                           $18,000.00

795 329219 Seeding & Sodding Vissering Construction 43,500.00$          -$                        -$                         -$                           $43,500.00

796 DIVISION 34 - TRANSPORTATION

797 344323/344324 Weather Observation Equipment/Airfield Wind Cones - Labor Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00
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798 344323 Weather Observation Equipment - Material Vissering Construction 1,580.00$            -$                        -$                         -$                           $1,580.00

799 344324 Airfield Wind Cones - Material Hali-Brite 7,250.00$            7,250.00$                -$                         7,250.00$                  100%

800 DIVISION 40 - PROCESS INTERCONNECTIONS

801 400553 ID for Process Interconnections - Piping & Equipment Vissering Construction 4,000.00$            -$                        -$                         -$                           $4,000.00

802 400557 Valves/Actuators - Mtl - 20 Grit Removal Facilities LAI 200,600.00$        -$                        -$                         -$                           $200,600.00

803 400557 Valves/Actuators -  Mtl - 30 Aeration Tanks LAI 468,300.00$        -$                        -$                         -$                           $468,300.00

804 400557 Valves/Actuators -  Mtl - 40 Final Clarifier LAI 33,400.00$          3,972.00$                -$                         3,972.00$                  12% $29,428.00

805 400557 Valves/Actuators -  Mtl - 45 Tertiary Bldg LAI 351,100.00$        -$                        -$                         -$                           $351,100.00

806 400557 Valves/Actuators - Mtl - 47 UV Disinfection Structure LAI 33,400.00$          5,296.00$                -$                         5,296.00$                  16% $28,104.00

807 400557 Valves/Actuators -  Mtl - 50 Blower Bldg LAI 234,100.00$        -$                        -$                         -$                           $234,100.00

808 400557 Valves/Actuators -  Mtl - 60 Excess Flow Clarifier LAI 50,200.00$          -$                        -$                         -$                           $50,200.00

809 400557 Valves/Actuators - Mtl - 65 Aerobic Digesters LAI 267,500.00$        23,000.00$              -$                         23,000.00$                9% $244,500.00

810 400557 Valves/Actuators - Mtl-70 Dewatering&Ops - 77 Process Return LAI 33,400.00$          -$                        -$                         -$                           $33,400.00

811 400559.20 Sluice Gates - Labor - 15 Influent Pump Station Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

812 400559.20 Sluice Gates - Labor - 30 Aeration Tanks Vissering Construction 25,300.00$          -$                        -$                         -$                           $25,300.00

813 400559.20 Sluice Gates - Material - 15 Influent Pump Station RW Gate 27,633.00$          27,633.00$              -$                         27,633.00$                100%

814 400559.20 Sluice Gates - Material - 30 Aeration Tanks RW Gate 103,121.00$        103,121.00$            -$                         103,121.00$              100%

815 400559.23 Slide Gates - Labor - 10 Preliminary Treatment Bldg Vissering Construction 9,700.00$            -$                        -$                         -$                           $9,700.00

816 400559.23 Slide Gates - Labor - 15 Influent Pump Station Vissering Construction 4,800.00$            -$                        -$                         -$                           $4,800.00

817 400559.23 Slide Gates - Labor - 16 Grit Tank & Splitter Structure Vissering Construction 16,900.00$          -$                        -$                         -$                           $16,900.00

818 400559.23 Slide Gates - Labor - 30 Aeration Tanks Vissering Construction 21,700.00$          -$                        -$                         -$                           $21,700.00

819 400559.23 Slide Gates - Labor - 47 UV Disinfection Structure Vissering Construction 16,900.00$          -$                        -$                         -$                           $16,900.00

820 400559.23 Slide Gate - Material - 10 Preliminary Treatment Bldg RW Gate 94,864.00$          94,864.00$              -$                         94,864.00$                100%

821 400559.23 Slide Gate - Material - 15 Influent Pump Station RW Gate 32,072.00$          32,072.00$              -$                         32,072.00$                100% $0.00

822 400559.23 Slide Gate - Material - 16 Grit Tank & Splitter Structure RW Gate 114,206.00$        114,206.00$            -$                         114,206.00$              100%

823 400559.23 Slide Gate - Material - 30 Aeration Tanks RW Gate 161,251.00$        161,251.00$            -$                         161,251.00$              100%

824 400559.23 Slide Gate - Material - 47 UV Disinfection Structure RW Gate 118,853.00$        103,159.00$            -$                         103,159.00$              87% $15,694.00

825 407169 Flume Liners - Labor - 02 Site Vissering Construction 786.00$               -$                        -$                         -$                           $786.00

826 407169 Flume Liners - Labor - 10 Preliminary Treatment Bldg Vissering Construction 2,357.00$            -$                        -$                         -$                           $2,357.00

827 407169 Flume Liners - Labor - 47 UV Structure Vissering Construction 2,357.00$            -$                        -$                         -$                           $2,357.00

828 407169 Flume Liners - Material - 10 Prelim Building Zimmer & Francescon 6,541.00$            6,541.00$                -$                         6,541.00$                  100%
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829 407169 Flume Liners - Material - 47 UV Structure Zimmer & Francescon 6,108.00$            6,108.00$                -$                         6,108.00$                  100%

830 407169 Mahole MH-D2 - Material - Site Zimmer & Francescon 4,291.00$            4,291.00$                -$                         4,291.00$                  100%

831 412223 Hoists & Cranes - Labor - 20 Grit Removal Facilities Vissering Construction 3,800.00$            -$                        -$                         -$                           $3,800.00

832 412223 Hoists & Cranes - Labor - 30 Aeration Tanks Vissering Construction 2,500.00$            -$                        -$                         -$                           $2,500.00

833 412223 Hoists & Cranes - Labor - 40 Clarifiers Vissering Construction 2,500.00$            -$                        -$                         -$                           $2,500.00

834 412223 Hoists & Cranes - Labor - 70 Dewatering & Ops Bldg Vissering Construction 3,700.00$            -$                        -$                         -$                           $3,700.00

835 412223 Hoist & Trolley - Material - 20 Grit Removal Facilities Tri-State Tool & Hoist 12,705.00$          -$                        -$                         -$                           $12,705.00

836 412223 Hoists & Trolley - Material - 70 Dewatering & Ops Tri-State Tool & Hoist 18,170.00$          -$                        -$                         -$                           $18,170.00

837 412223 Davit Cranes - Material - 30 Aeration Tanks Tri-State Tool & Hoist 18,563.00$          -$                        -$                         -$                           $18,563.00

838 412223 Davit Cranes - Material - 40 a & b Final Clarifiers Tri-State Tool & Hoist 17,060.00$          -$                        -$                         -$                           $17,060.00

839 415000 Tote Containment System - Labor - 45 Tertiary Bldg Vissering Construction 2,100.00$            -$                        -$                         -$                           $2,100.00

840 415000 Tote Containment System - Material - 45 Tertiary Bldg Spec Ten 3,330.00$            -$                        -$                         -$                           $3,330.00

841 431133.11/431133.12 Tri-Lobe PD Blowers/Rotary Lobe Blowers - Labor - 50 Blower Bldg Vissering Construction 3,200.00$            -$                        -$                         -$                           $3,200.00

842 431133.12 Rotary Lobe Blowers - 50 Blower Bldg LAI 275,000.00$        -$                        -$                         -$                           $275,000.00

843 431133.11 TriLobe Positive Displacement Blowers - 50 Blower Bldg Aerezen 260,000.00$        -$                        -$                         260,000.00$                 260,000.00$              100%

844 432106 Plant Water Pumping System - Material - 45 Tertiary Bldg Gasvoda 150,000.00$        -$                        -$                         -$                           $150,000.00

845 432106 Plant Water Pumping System - Labor - 45 Tertiary Bldg Vissering Construction 2,850.00$            -$                        -$                         -$                           $2,850.00

846 432321 Centrifugal Sludge Pumps - Material - 50 Blower Building Trillium Pumps 80,000.00$          -$                        -$                         -$                           $80,000.00

847 432358 Rotary Lobe Pumps - Material - 20 Grit Removal Facilities Boerger 136,000.00$        -$                        -$                         -$                           $136,000.00

848 432413/432510 Submersible Pumps (1,2,5) - Mtl - 15 Influent Pump Station Xylem(Flygt) 123,709.00$        12,371.00$              -$                         12,371.00$                10% $111,338.00

849 432413/432510 Submersible Pumps (3,4) - Mtl - 15 Influent Pump Station Xylem(Flygt) 285,382.00$        28,538.00$              -$                         28,538.00$                10% $256,844.00

850 432413/432510 Submersible Pumps - 77 Process Return Flow Pump Station Xylem(Flygt) 72,350.00$          7,235.00$                -$                         7,235.00$                  10% $65,115.00

851 460900 Samplers - Material HACH 35,503.00$          35,503.00$              -$                         35,503.00$                100%

852 460900 Samplers - Labor Vissering Construction 4,200.00$            -$                        -$                         -$                           $4,200.00
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853 462153 Center Flow Screens - Material - 10 Prelim Bldg Hydro Dyne 407,000.00$        -$                        -$                         -$                           $407,000.00

854 462153 Center Flow Screens - Labor - 10 Prelim Bldg Vissering Construction 12,750.00$          -$                        -$                         -$                           $12,750.00

855 462173 Screenings Wash Presses - Material - 10 Prelim Bldg Hydro Dyne 219,000.00$        -$                        -$                         -$                           $219,000.00

856 462173 Screenings Wash Presses - Labor - 10 Prelim Bldg Vissering Construction 12,000.00$          -$                        -$                         -$                           $12,000.00

857 463300 Chemical Phosphorus Removal Equip - Labor - 50 Blower Bldg Vissering Construction 4,000.00$            -$                        -$                         -$                           $4,000.00

858 463300 Chemical Phosphorus Removal Equip - Mtl - 50 Blower Bldg LAI 80,000.00$          -$                        -$                         80,000.00$                   80,000.00$                100%

859 463653 Chemical Tablet Feeding Equipment - Material- 45 Tertiary Bldg Energenecs 79,780.00$          79,780.00$              -$                         79,780.00$                100%

860 463653 Chemical Tablet Feeding Equipment - Labor - 45 Tertiarty Bldg Vissering Construction 6,200.00$            -$                        -$                         -$                           $6,200.00

861 464123 Submersible Mixers - Labor - 30 Aeration Tank Vissering Construction 9,800.00$            -$                        -$                         -$                           $9,800.00

862 464123 Submersible Mixers (Anoxic Zone A1,2) - 30 Aeration Tank Xylem(Flygt) 78,743.00$          7,874.00$                -$                         7,874.00$                  10% $70,869.00

863 464123 Submersible Mixers (Nitrate Recycle 1,2) - 30 Aeration Tank Xylem(Flygt) 82,629.00$          8,263.00$                -$                         8,263.00$                  10% $74,366.00

864 464123 Submersible Mixers (Anaerobic 1,2) - 30 Aeration Tank Xylem(Flygt) 67,266.00$          6,727.00$                -$                         6,727.00$                  10% $60,539.00

865 464123 Submersible Mixers (Anoxic Zone 3,4) - 30 Aeration Tank Xylem(Flygt) 76,646.00$          7,664.00$                -$                         7,664.00$                  10% $68,982.00

866 464321 Primary Clarifier Collectors - Labor - 25 Primary Clarifiers Vissering Construction 70,000.00$          -$                        -$                         -$                           $70,000.00

867 464321 Primary Clarifier Collectors - Mtl  - 25 Primary Clarifiers Walker Process 167,670.00$        -$                        -$                         -$                           $167,670.00

868 464321 Primary Clarifier Collectors - Mtl - Pipe Skimmer - 25 Primary Clarifiers Walker Process 111,780.00$        -$                        -$                         -$                           $111,780.00

869 464322 Excess Flow Clarifier Collector - Labor -60 Excess Flow Clarifier Vissering Construction 44,000.00$          -$                        -$                         -$                           $44,000.00

870 464322 Excess Flow Clarifier Collector - Mtl - Pier - 60 Excess Flow Clarifier Walker Process 259,863.00$        -$                        -$                         -$                           $259,863.00

871 464323 Final Clarifier Collectors - Labor - 40 Final Clarifier Vissering Construction 70,000.00$          -$                        -$                         -$                           $70,000.00

872 464323 Final Clarifier Collectors -Mtl - Pier Spptd Suction Hdr Type Circular Collectors Walker Process 410,687.00$        -$                        -$                         -$                           $410,687.00

873 465146 Aeration Equip (Sanitare) LAI 200,000.00$        -$                        -$                         -$                           $200,000.00

874 466141 Tertiary Disc Filters - Labor - 45 Tertiary Bldg Vissering Construction 15,500.00$          -$                        -$                         -$                           $15,500.00

875 466141 Tertiary Disc Filters - Material - 45 Tertiary Bldg WesTech 841,000.00$        -$                        -$                         -$                           $841,000.00

876 466656 Ultraviolet Disinfection Equipment - Labor - 47 UV Disinfection Vissering Construction 8,200.00$            -$                        -$                         -$                           $8,200.00

877 466656 Ultraviolet Disinfection Equipment - Mtl-47 UV Disinfection Xylem (Wedeco) 219,000.00$        -$                        -$                         -$                           $219,000.00

878 467633 Centrifuge Dewatering Equipment - Labor - 70 Dewatering Vissering Construction 14,000.00$          -$                        -$                         -$                           $14,000.00

879 467633 Centrifuge Dewatering Equip- Centrisys - Mtk - 70 Dewatering & Ops LAI 600,000.00$        -$                        -$                         -$                           $600,000.00

880 467633 Centrifuge Dewatering Equip-JDV - Mtl - 70 Dewatering & Ops LAI 110,000.00$        -$                        -$                         -$                           $110,000.00

881 467633 Centrifuge Dewatering Equip-UGSI - Mtl - 70 Dewatering & Ops LAI 35,000.00$          -$                        -$                         -$                           $35,000.00

882 ALLOWANCES

883
Allowance #1-Solids Removal & Disposal by Land Application  
(Section 027750) Vissering Construction 23,000.00$          -$                        -$                         -$                           $23,000.00
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884
Allowance #2-Solids Removal & Disposal by Landfill (Section 
027750) Vissering Construction 247,500.00$        -$                        -$                         -$                           $247,500.00

885
Allowance #3- Filter Medial Removal & Disposal by Landfill 
(Section 027750) Vissering Construction 77,000.00$          -$                        -$                         -$                           $77,000.00

886 Allowance #4-Top of Wall Repairs (Section 030130) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

887
Allowance #5-Wall Vertical Surface & Underside of Slab 
Repairs (Section 030130) Vissering Construction 7,500.00$            126.00$                   -$                         126.00$                     2% $7,374.00

888 Allowance #6-Top of Slab Surface Repairs (Section 030130) Vissering Construction 2,500.00$            -$                        -$                         -$                           $2,500.00

889 Allowance #7-Crack Injection (Section 079500) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

890 Allowance #8-Disposal of Blast Residue (Section 099100) Vissering Construction 10,000.00$          -$                        -$                         -$                           $10,000.00

891 Allowance #9 - Laboratory Equipment (Section 115300) Vissering Construction 50,000.00$          -$                        -$                         -$                           $50,000.00

892 Allowance #10-Office Furniture (Section 125100) Vissering Construction 50,000.00$          -$                        -$                         -$                           $50,000.00

893
Allowance #11-SCADA Computer Allowance (Section 
260901) Vissering Construction 40,000.00$          -$                        -$                         -$                           $40,000.00

894
Allowance #12-Electric Utility Service Entrance (Section 
262100) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

895 Allowance #13-VoIP Phone System (Section 271000) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

896
Allowance #14-Unsuitable Foundation Material for Structures 
& Roads (Section 312300) Vissering Construction 90,000.00$          -$                        -$                         -$                           $90,000.00

897
Allowance #15-Unsuitable Foundation Material for Utility 
Trenches (Section 312300) Vissering Construction 90,000.00$          -$                        -$                         -$                           $90,000.00

898
Allowance #16-Excavation & Disposal of Solid Waste Fill 
Material (Section 312300) Vissering Construction 5,000.00$            -$                        -$                         -$                           $5,000.00

899
Allowance #17-Rock Removal for Structures & Roads (Section 
312316.26) Vissering Construction 742,500.00$        550,260.00$            -$                         550,260.00$              74% $192,240.00

900
Allowance #18-Rock Removal for Utility Trenches (Section 
312316.26) Vissering Construction 412,500.00$        69,750.00$              -$                         69,750.00$                17% $342,750.00

901 Allowance #19-Natural Gas Utility Service (Section 335216) Vissering Construction 15,000.00$          -$                        -$                         -$                           $15,000.00

902 CHANGE ORDERS

903 CO001/17001 CPR001 - VE Items Vissering Construction (725,966.00)$       (106,500.00)$          -$                         (106,500.00)$            15% ($619,466.00)

904 CO001/17001 CPR001 - VE Items Connelly Electric (18,611.00)$         -$                        -$                         -$                           ($18,611.00)

905 CO001/17001 CPR001 - VE Items Tri-State Tool & Hoist (14,536.00)$         -$                        -$                         -$                           ($14,536.00)

906 CO001/17001 CPR001 - VE Items RW Gate (30,890.00)$         (30,890.00)$            -$                         (30,890.00)$              100%

907 CO001/17001 CPR001 - VE Items GA Rich (402,100.00)$       -$                        -$                         -$                           ($402,100.00)

908 CO001/17001 CPR001 - VE Items Vissering Construction (46,143.00)$         -$                        -$                         -$                           ($46,143.00)

909 CO001/17001 CPR001 - VE Items CMC (1,906.00)$           -$                        -$                         -$                           ($1,906.00)

910 CO001/17001 CPR001 - VE Items LAI (87,942.00)$         -$                        -$                         -$                           ($87,942.00)

911 CO001/17001 CPR001 - VE Items RP Coatings 42,697.00$          -$                        -$                         -$                           $42,697.00

912 CO001/17001 CPR001 - VE Items WesTech (18,471.00)$         -$                        -$                         -$                           ($18,471.00)
EJCDC C-620 Contractor's Application for Payment
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913 CO001/17001 CPR001 - VE Items Strescore 2,600.00$            -$                        -$                         -$                           $2,600.00

914 CO001/17001 CPR001 - VE Items Sterling Commerical Roofing (1,270.00)$           -$                        -$                         -$                           ($1,270.00)

915 CO001/17001 CPR001 - VE Items HACH (35,503.00)$         (35,503.00)$            -$                         (35,503.00)$              100%

916 CO002/17002 Combo Vac/Jet - Labor to clean out Filter Vissering Construction 19,757.00$          19,757.00$              -$                         19,757.00$                100%

917 CO003/17003 CPR002 - Move air piping to other side of N Digester GA Rich (7,270.00)$           -$                        -$                         -$                           ($7,270.00)

918 CO003/17003 CPR002 - Move air piping to other side of N Digester Vissering Construction (73.00)$                -$                        -$                         -$                           ($73.00)

919 CO003/17004 CPR003 - Downsize yard chlorine piping GA Rich (995.00)$              -$                        -$                         -$                           ($995.00)

920 CO003/17004 CPR003 - Downsize yard chlorine piping LAI (2,300.00)$           -$                        -$                         -$                           ($2,300.00)

921 CO003/17004 CPR003 - Downsize yard chlorine piping Vissering Construction (33.00)$                -$                        -$                         -$                           ($33.00)

922 CO003/17005 CPR004 - Change to Telescoping Valve Material LAI (3,050.00)$           -$                        -$                         -$                           ($3,050.00)

923 CO003/17005 CPR004 - Change to Telescoping Valve Material Vissering Construction (31.00)$                -$                        -$                         -$                           ($31.00)

924 CO003/17006 CPR005 - I/O changes to RAS/MOV Connelly Electric (1,218.00)$           -$                        -$                         -$                           ($1,218.00)

925 CO003/17006 CPR005 - I/O changes to RAS/MOV Vissering Construction (12.00)$                -$                        -$                         -$                           ($12.00)

926 CO003/17000 CPR006 - I/O changes to Centrifuge Motorized ball valves Vissering Construction -$                     -$                        -$                           

927 CO003/17007 CPR007 - Addtl Light Switches E70 & Operations Bldg Connelly Electric 1,130.00$            -$                        -$                         -$                           $1,130.00

928 CO003/17007 CPR007 - Addtl Light Switches E70 & Operations Bldg Vissering Construction 68.00$                 -$                        -$                         -$                           $68.00

929 CO003/17008 CPR008 - E70 Window Trim Detail RWS 6,450.00$            -$                        -$                         -$                           $6,450.00

930 CO003/17008 CPR008 - E70 Window Trim Detail Vissering Construction 390.00$               -$                        -$                         -$                           $390.00

931 CO003/17009 COR003 - Reduction of Structure 77 valve vault size GA Rich (1,300.00)$           -$                        -$                         -$                           ($1,300.00)

932 CO003/17009 COR003 - Reduction of Structure 77 valve vault size Vissering Construction (13.00)$                -$                        -$                         -$                           ($13.00)

933 CO003/17010 COR004 - H-Pile removal below existing primary clarifier Vissering Construction 1,324.00$            1,324.00$                -$                         1,324.00$                  100%

TOTALS 49,314,783.00$   9,287,911.00$         1,065,794.07$          368,607.00$                 10,722,312.07$         22% 38,592,470.93$         
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GENERAL ITEMS
055000 Metal Fab - A10 Prel Treatment Bldg - Material VCC Onsite 9,850.00$                -$                       -$                              9,850.00$                   
055000 Metal Fab - 16 Grit Tank & Splitter Structure - Mtl VCC Onsite 255.00$                   -$                       -$                              255.00$                      
055000 Metal Fab - B20 Grit Removal Facility - Mtl VCC Onsite 1,385.00$                -$                       -$                              1,385.00$                   
055000 Metal Fab - 30 Aeration Tanks- Mtl VCC Onsite 36,554.00$              -$                       -$                              36,554.00$                 
055000 Metal Fab - 45 Tertiary Bldg - Mtl. VCC Onsite 47,500.00$              -$                       -$                              47,500.00$                 
055000 Metal Fab - 47 UV Disinfection Structure - Mtl VCC Onsite 7,835.00$                -$                       -$                              7,835.00$                   
055000 Metal Fab - E70 Dewatering & Ops Bldg - Mtl VCC Onsite 303.00$                   -$                       -$                              303.00$                      
066114 Fiberglass Weirs, Baffles & Troughs - Material - 25 Primary Clarifiers Midwestern Fabrications Onsite 44,270.00$              -$                       -$                              44,270.00$                 
066114 Fiberglass Weirs, Bafflfes & Troughs - Material - 40 Final Clarifiers Midwestern Fabrications Onsite 14,750.00$              -$                       -$                              14,750.00$                 
066114 Fiberglass Weirs, Baffles & Troughts - Material - 47 UV Disinfection Midwestern Fabrications Onsite 18,695.00$              -$                       -$                              18,695.00$                 
066114 Fiberglass Weirs, Baffles & Troughts - Material - 60 Excess Flow Clarifier Midwestern Fabrications Onsite 10,285.00$              -$                       -$                              10,285.00$                 
075300 Carlisle - Roof Material-20 Grit Sterling Commerical Roofing SCR 13,000.00$              -$                       -$                              13,000.00$                 
075300 SCR - Roof Material - 10 Prelim Sterling Commerical Roofing SCR 13,000.00$              -$                       -$                              13,000.00$                 
075300 SCR-Roof Material-50 Blower Sterling Commerical Roofing SCR 26,000.00$              -$                       -$                              26,000.00$                 
075300 SCR-Roof Material - 70 Dewater & Ops Sterling Commerical Roofing SCR 37,000.00$              -$                       -$                              37,000.00$                 
083113 Access Doors & Frames - Material - 15 Influent Pump Station Nystrom Onsite -$                        11,358.00$            -$                              11,358.00$                 
083113 Access Doors & Frames - Material - 30 Aeration Tanks Nystrom Onsite -$                        2,565.00$              -$                              2,565.00$                   
083113 Access Doors & Frames - Material - 60 Excess Flow Clarifier Nystrom Onsite -$                        1,250.00$              -$                              1,250.00$                   
083113 Access Doors & Frames - Material - 65 Aerobic Digesters Nystrom Onsite -$                        3,634.00$              -$                              3,634.00$                   
107316 Architectural Canopies - Material Mapes Canopies Onsite 5,530.00$                -$                       -$                              5,530.00$                   
230000 Electric Wall Heater - 10 Preliminary Treatment Bldg Complete Mechanical Sys CMS 2,000.00$                -$                       -$                              2,000.00$                   
230000 Exhuast Fan - 10 Preliminary Treatment Bldg Complete Mechanical Sys CMS 209.38$                   -$                       -$                              209.38$                      
230000 Grilles - 10 Preliminary Treatment Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Electric Wall Heater - 20 Grit Removal Bldg Complete Mechanical Sys CMS 539.75$                   -$                       -$                              539.75$                      
230000 Exhuast Fan - 20 Grit Removal Bldg Complete Mechanical Sys CMS 418.76$                   -$                       -$                              418.76$                      
230000 Grilles - 20 Grit Removal Building Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Electric Unit Heater - 45 Tertiary Bldg Complete Mechanical Sys CMS 20,000.00$              -$                       -$                              20,000.00$                 
230000 Grilles - 45 Tertiary Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
230000 Louvers - 45 Tertiary Bldg Complete Mechanical Sys CMS 2,700.00$                -$                       -$                              2,700.00$                   
230000 Electric Wall Heater - 50 Blower Bldg Complete Mechanical Sys CMS 800.00$                   -$                       -$                              800.00$                      
230000 Electric Unit Heater - 50 Blower Bldg Complete Mechanical Sys CMS 3,200.00$                -$                       -$                              3,200.00$                   
230000 Exhaust Fan - 50 Blower Bldg Complete Mechanical Sys CMS 1,077.48$                -$                       -$                              1,077.48$                   
230000 Grilles - 50 Blower Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   

A

STORED MATERIALS LOG Work Completed
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230000 Louvers - 50 Blower Bldg Complete Mechanical Sys CMS 800.00$                   -$                       -$                              800.00$                      
230000 Electric Wall Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 3,500.00$                -$                       -$                              3,500.00$                   
230000 Electric Unit Heater - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 3,500.00$                -$                       -$                              3,500.00$                   
230000 Exhaust Fan - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 1,169.38$                -$                       -$                              1,169.38$                   
230000 Grilles - 70 Dewatering & Ops Bldg Complete Mechanical Sys CMS 1,140.00$                -$                       -$                              1,140.00$                   
260000 Poles & Luminaries Connelly Electric Connelly Electric 50,000.00$              -$                       -$                              50,000.00$                 
260000 Lighting Materials - A10 Connelly Electric Connelly Electric 48,750.00$              1,250.00$              -$                              50,000.00$                 
260000 Lighting Materials - 16 Connelly Electric Connelly Electric -$                        5,000.00$              -$                              5,000.00$                   
260000  Lighting Materials - B20 Connelly Electric Connelly Electric 9,800.00$                200.00$                 -$                              10,000.00$                 
260000 Lighting Materials - 25 Connelly Electric Connelly Electric 14,700.00$              300.00$                 -$                              15,000.00$                 
260000 Lighting Materials - 30 Connelly Electric Connelly Electric 24,500.00$              500.00$                 -$                              25,000.00$                 
260000 Lighting Materials - 40 Connelly Electric Connelly Electric 14,700.00$              300.00$                 -$                              15,000.00$                 
260000 Lighting Materials - C45 Connelly Electric Connelly Electric 29,400.00$              600.00$                 -$                              30,000.00$                 
260000 Lighting Materials - 47 Connelly Electric Connelly Electric 4,900.00$                100.00$                 -$                              5,000.00$                   
260000 Lighting Materials - D50 Connelly Electric Connelly Electric 24,410.00$              590.00$                 -$                              25,000.00$                 
260000 Lighting Materials - 60 Connelly Electric Connelly Electric 9,800.00$                200.00$                 -$                              10,000.00$                 
260000 Lighting Materials - Str65 Connelly Electric Connelly Electric 9,800.00$                200.00$                 -$                              10,000.00$                 
260000 Lighting Materials - E70 Connelly Electric Connelly Electric 19,500.00$              500.00$                 -$                              20,000.00$                 
260000 Lighting Materials - Str75 Connelly Electric Connelly Electric 2,940.00$                60.00$                   -$                              3,000.00$                   
344324 Airfield Wind Cones Hali-Brite Onsite 7,250.00$                -$                       -$                              7,250.00$                   
400557 Telescoping Valves LAI Onsite 23,000.00$              -$                       -$                              23,000.00$                 
400557 Valves/Actuators - Mtl-Str47 LAI Onsite 5,296.00$                -$                       -$                              5,296.00$                   
400557 Valves/Actuators - Mtl - Str40 LAI Onsite 3,972.00$                -$                       -$                              3,972.00$                   

400559.23 Slide Gate - Material - 10 Preliminary Treatment Bldg RW Gate Onsite 94,864.00$              -$                       -$                              94,864.00$                 
400559.20 Sluice Gates - Bldg 15 RW Gate Onsite 27,633.00$              -$                       -$                              27,633.00$                 
400559.20 Sluice Gates - Bldg 30 RW Gate Onsite 103,121.00$            -$                       -$                              103,121.00$               
400559.23 Slide Gates -  Bldg 15 RW Gate Onsite 32,072.00$              -$                       -$                              32,072.00$                 
40059.23 Slide Gates -  Bldg 16 RW Gate Onsite 114,206.00$            -$                       -$                              114,206.00$               
40059.23 Slide Gates -  Bldg 47 RW Gate Onsite 103,159.00$            -$                       -$                              103,159.00$               
40059.23 Slide Gates - Bldg 30 RW Gate Onsite 161,251.00$            -$                       -$                              161,251.00$               
407000 Flow Transmitter - Radar, Flume Wunderlich-Malec WM 4,350.00$                -$                       -$                              4,350.00$                   
407000 Flow Transmitter - Magnetic Wunderlich-Malec WM 30,300.00$              -$                       -$                              30,300.00$                 
407000 Flow Switch Wunderlich-Malec WM 2,000.00$                -$                       -$                              2,000.00$                   
407000 Level Transmitter - Radar Wunderlich-Malec WM 22,000.00$              -$                       -$                              22,000.00$                 
407000 Level Switch - Float Wunderlich-Malec WM 2,350.00$                -$                       -$                              2,350.00$                   
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407000 Pressure Transmitter Wunderlich-Malec WM 14,600.00$              -$                       -$                              14,600.00$                 
407000 Combination Gas Monitor Wunderlich-Malec WM 19,500.00$              -$                       -$                              19,500.00$                 
407000 Ventilation Monitoring System Wunderlich-Malec WM 9,700.00$                -$                       -$                              9,700.00$                   
407000 Chemical Tank Fill - D50 Blower Bldg Wunderlich-Malec WM 3,300.00$                -$                       -$                              3,300.00$                   
407000 Analytical Transmitter - ORP Wunderlich-Malec WM 29,400.00$              -$                       -$                              29,400.00$                 
407169 Flume Liners - Material - 10 Prelim Building Zimmer & Franceson Onsite 6,541.00$                -$                       -$                              6,541.00$                   
407169 Flume Liners - Material - 47 UV Structure Zimmer & Franceson Onsite 6,108.00$                -$                       -$                              6,108.00$                   
407169 Manhole MH-D2 - Material - Site - Flume Liners Zimmer & Franceson Onsite 4,291.00$                -$                       -$                              4,291.00$                   

431133.11 TriLobe Positive Displacement Blowers - 50 Blower Bldg Aerezen Offsite-VCC -$                        260,000.00$          -$                              260,000.00$               
432413/432510 Submersible Pumps (1,2,5) - Mtl - 15 Influent Pump Station - BASES Xylem(Flygt) Onsite 12,371.00$              -$                              12,371.00$                 
432413/432510 Submersible Pumps (3,4) - Mtl - 15 Influent Pump Station-BASES Xylem(Flygt) Onsite 28,538.00$              -$                       -$                              28,538.00$                 
432413/432510 Submersible Pumps - 77 Process Return Flow Pump Station-BASES Xylem(Flygt) Onsite 7,235.00$                -$                       -$                              7,235.00$                   

463300 Chemical Phosphorus Removal Equip- Mtl - 50 Blower Bldg LAI Onsite -$                        80,000.00$            -$                              80,000.00$                 
463653 Chemical Tablet Feeding Equipment - Material- 45 Tertiary Bldg Energenecs Onsite 79,780.00$              -$                       -$                              79,780.00$                 
464123 Submersible Mixers (Anoxic Zone A1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 7,874.00$                -$                       -$                              7,874.00$                   
464123 Submersible Mixers (Nitrate Recycle 1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 8,263.00$                -$                       -$                              8,263.00$                   
464123 Submersible Mixers (Anaerobic 1,2) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 6,727.00$                -$                       -$                              6,727.00$                   
464123 Submersible Mixers (Anoxic Zone 3,4) - 30 Aeration Tank-SUPPORTS Xylem(Flygt) Onsite 7,664.00$                -$                       -$                              7,664.00$                   

TOTALS 1,583,742.75$         368,607.00$          1,952,349.75$            
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PARTIAL WAIVER OF LIEN

State of Illinois
COUNTY OF WILL

TO ALL WHOM IT MAY CONCERN:

Whereas the undersigned VISSERING CONSTRUCTION COMPANY

Has been employed by CITY OF CREST HILL, IL   

to furnish labor, material and equipment

for the Project known as 
CITY OF CREST HILL ‐ WEST SEWAGE TREATMENT PLANT IMPROVEMENTS

City of  CREST HILL                                            County of WILL                                               State of ILLINOIS

NOW, THEREFORE, KNOW YE, That 

VISSERING CONSTRUCTION COMPANY

the undersigned for and in consideration of the sum of:   $1,290,960.96

ONE MILLION, TWO HUNDRED NINETY THOUSAND, NINE HUNDRED SIXTY DOLLARS & 96/100

and other good and valuable considerations, the receipt whereof is hereby acknowledged,  do hereby
waive and release any and all lien, or claim or right to lien on said above described building and premises
under the Statues of the State of Illinois relating to Mechanic' Liens, on account of labor or materials, or bot
furnished or which may be furnished by the undersigned to or on account of the said Vissering Construction
Company for said building premises

Subscribed and sworn to before me this 5th day of October 2023

                                                                                               ______________________________
                                                                                               Julie M. Eurich,  Notary Public
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

CANCELLATION

© 1993-2015 ACORD CORPORATION.  All rights reserved.ACORD 27 (2016/03)

The ACORD name and logo are registered marks of ACORD

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

PROPERTY INFORMATION
LOCATION/DESCRIPTION

COVERAGE INFORMATION

COVERAGE / PERILS / FORMS AMOUNT OF INSURANCE DEDUCTIBLE

PHONE
(A/C, No, Ext):

(A/C, No):
FAX E-MAIL

ADDRESS:

AGENCY

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW.  THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

CUSTOMER ID #:
AGENCY

SUB CODE:CODE:

INSURED LOAN NUMBER POLICY NUMBER

TERMINATED IF CHECKED
CONTINUED UNTIL

EXPIRATION DATEEFFECTIVE DATE

THIS REPLACES PRIOR EVIDENCE DATED:

COMPANY

DATE (MM/DD/YYYY)

EVIDENCE OF PROPERTY INSURANCE

REMARKS (Including Special Conditions)

MORTGAGEE

ADDITIONAL INSURED LOSS PAYEE

ADDITIONAL INTEREST
NAME AND ADDRESS

AUTHORIZED REPRESENTATIVE

LOAN #

PERILS INSURED BASIC BROAD SPECIAL

LENDER'S LOSS PAYABLE

8/24/2023

(847) 797-5700
Assurance Agency, Ltd.
20 North Martingale Road
Suite 100

(847) 440-9123 Mike.DeChene@MarshMMA.com

Travelers Property Casualty Company of America
,

William T. Connelly, Inc. d/b/a Connelly Electric
40 South Addison Road
Suite 100
Addison, IL 60101

QT6305N32203ATIL23

08/18/2023 08/18/2024

Stored at: Connelly Electric Co., 40 S. Addison Rd, Addison, IL 60101

X

Stored Materials

All risks subject to policy conditions, terms and exclusions

1,000,000 1,000

 
RE Light Poles

Value $26K

Vissering Construction Co.
175 Benchmark Industrial
Streator, IL
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10/05/2023

Brown & Brown of Illinois, Inc.
263 Shuman Blvd., Suite 110

Naperville IL 60563

(630) 245-4600

(630) 245-4601 Kelly.Carl@bbrown.com
1201222 PUD

00201077

Westfield National Insurance Company

Vissering Construction
175 Benchmark Industrial Dr

Streator IL 61364

CMM182463K

12/15/2022 12/15/2023

175 Benchmark Industrial Dr
Streator IL 61364-9485
Loc# 00001/Bldg# 00001

Property of Others, Replacement Cost, Special form, Stored Material 260,000 5,000

Stored Material for Streator for the Crest Hill Wastewater Treatment Plant project:

Tri-Lobe Positive Displacement Blowers - $260,000

City of Crest Hill
1631 Gaylord Road

Crest Hill IL 60403

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE
DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

CANCELLATION

© 1993-2015 ACORD CORPORATION.  All rights reserved.ACORD 27 (2016/03)
The ACORD name and logo are registered marks of ACORD

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED.
NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
EVIDENCE OF PROPERTY INSURANCE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS
SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

PROPERTY INFORMATION
LOCATION/DESCRIPTION

COVERAGE INFORMATION
COVERAGE / PERILS / FORMS AMOUNT OF INSURANCE DEDUCTIBLE

PHONE
(A/C, No, Ext):

(A/C, No):
FAX E-MAIL

ADDRESS:

AGENCY

THIS EVIDENCE OF PROPERTY INSURANCE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE
ADDITIONAL INTEREST NAMED BELOW. THIS EVIDENCE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE
COVERAGE AFFORDED BY THE POLICIES BELOW.  THIS EVIDENCE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE
ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE ADDITIONAL INTEREST.

CUSTOMER ID #:
AGENCY

SUB CODE:CODE:

INSURED LOAN NUMBER POLICY NUMBER

TERMINATED IF CHECKED
CONTINUED UNTIL

EXPIRATION DATEEFFECTIVE DATE

THIS REPLACES PRIOR EVIDENCE DATED:

COMPANY

DATE (MM/DD/YYYY)EVIDENCE OF PROPERTY INSURANCE

REMARKS (Including Special Conditions)

MORTGAGEE

ADDITIONAL INSURED LOSS PAYEE

ADDITIONAL INTEREST
NAME AND ADDRESS

AUTHORIZED REPRESENTATIVE

LOAN #

PERILS INSURED BASIC BROAD SPECIAL

LENDER'S LOSS PAYABLE
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Prevailing Wage Classification
Total Hours for 
Classification in 
Reporting Period

Total Apprenticeship 
Hours for 

Classification in 
Reporting Period

% of Apprenticeship 
Hours

Total Hours for 
Classification YTD

Total 
Apprenticeship 

House YTD

% of Apprenticeship 
Hours YTD

If no apprenticeship hours recorded, explain.

BRICKLAYER 0.00 0.00 0.00% 0.00 0.00 0.00%

CARPENTER 530.00 97.00 18.30% 2,880.00 839.00 29.13%
CEMENT 
FINISHER/MASON 113.50 33.00 29.07% 501.00 42.00 8.38%

CERAMIC TILE INSTALLERS 0.00 0.00 0.00% 0.00 0.00 0.00%

ELECTRICIAN 81.00 0.00 0.00% 993.50 323.50 32.56%

FIRE SPRINKLER FITTERS 0.00 0.00 0.00% 0.00 0.00 0.00%

GLAZIER 0.00 0.00 0.00% 0.00 0.00 0.00%

IRONWORKER 285.50 40.00 14.01% 1,840.50 316.50 17.20%

LABORER 572.50 126.00 22.01% 4,071.00 160.50 3.94%

MILLWRIGHT 0.00 0.00 0.00% 3.00 0.00 0.00%

OPERATOR 136.50 0.00 0.00% 2,173.00 942.00 43.35%

PAINTER 0.00 0.00 0.00% 0.00 0.00 0.00%

PIPEFITTER 0.00 0.00 0.00% 238.50 56.50 23.69%

PLUMBER 0.00 0.00 0.00% 868.00 237.00 27.30%

ROOFING 0.00 0.00 0.00% 47.50 0.00 0.00%

SHEET METAL 0.00 0.00 0.00% 0.00 0.00 0.00%
RESULTS 1,719.00 296.00 17.22% 13,616.00 2,917.00 21.42%

Illinois Works Apprenticeship Initiative Periodic Grantee Report
Please provide information in this chart for the entire project if the apprenticeship goal applies to the entire project.

Provide information for only thestate contribution if the apprenticeship goal applies only to state appropriated capital funds.
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American Iron and Steel (AIS) Qualifying and De Minimus Materials List
Note:  This form must be updated and submitted with every pay estimate.

Project Name:
Contract Name/# (if more than one)
Contractor (Company Name):
Representative:
Date:

Total Cost of All Materials (or Estimated Value at 50% of the Installed Bid Price):
Allowable Total De Minimus Costs (5% of all materials) $0.00
Total Cost of all De Minimus Items $21,051.00
Remaining Amount Allowed for Future De Minimus Items ‐$21,051.00

Note 1:  No single De Minimus item can be more than 1% of the total material cost. $0.00

No. Detailed Description and Manufacturer or Local Source of  De Minimus Material Quantity  Cost Per Item
Total Item 

Cost
1 102113.13 ‐ Metal Toilet Compartments  1 unit $3,090.00 $3,090.00
2 102800 ‐ Toilet & Bath Accessories 1 unit $3,175.00 $3,175.00
3 221319 ‐ Sanitary Drains 1 unit $14,786.00 $14,786.00
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19

West Sewagre Treatment 
Plant Improvements ‐ City 
of Crest Hill, IL 

Vissering Construction 
Tony Marzetta

DEMINIMIS COSTING WORKSHEET

Page 1 of 2
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  11/6/23 

Submitter:  Blaine Kline, Assistant Director of Public Works 

Department:  Public Works 

Agenda Item:  Approval of Pay Request #14 from Williams Brother Construction Inc. with 

direction to send it to the IEPA for approval and disbursement for total amount 

of $810,652.02 

Summary:  

Strand and Staff have reviewed the attached pay request from Williams Brothers Construction 

Inc (WBCI) for the East Plant Phosphorus Project and are asking council to approve it along with 

the invoice in the list of bills. Staff will then submit the pay request to the IEPA. Once the City, 

receives the disbursement check from the IEPA the City will release the check to WBCI.  

Recommended Council Action:  

Approval of Pay Request #14 from Williams Brother Construction Inc. with direction to send it 

to the IEPA for approval and disbursement for a total amount of $810,652.02 

Financial Impact: n/a 

 Funding Source:   

 Budgeted Amount:  

 Cost:  

 

Attachments:  

Pay Request #14 
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MGO:sjl\S:\JOL\3800--3899\3894\038\Construction\Pay Requests\Pay Apps\14\Final\To OP\0. Crest Hill Payment Recommendation to Owner.docx 

October 3, 2023 
 
 
Mr. Blaine Kline, Assistant Public Works Director 
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, IL 60403 
 
Re: East Water Reclamation Facility Phosphorus Removal Upgrades 
 City of Crest Hill, Illinois (City) 
 
Dear Mr. Kline: 
 
Enclosed is Pay Application No. 14, along with a Certified Payroll for the City’s East Water Reclamation 
Facility Phosphorus Removal Upgrades project. A summary of the Contract status is shown on each 
enclosed Application for Payment. 
 
Williams Brothers Construction, Inc. (Contractor) is requesting a total of $810,652.02 for the work 
performed between August 1 and August 31, 2023. Please refer to its breakdowns of values in the 
enclosed pay application. This value includes material and equipment storage, general overhead and 
profit, and continuing construction of the project elements. Strand Associates, Inc.® has reviewed the 
pay application submitted by Contractor and recommends the Application for Payment Request in the 
amount of $810,652.02. 
 
The current total Contract amount is $4,949,558, which includes Change Order No. 1 that has been 
fully executed and approved by the Illinois Environmental Protection Agency. Total work completed 
through August 31, 2023, is $4,384,220.47. A total of $247,477.90 is being held in retainage, in 
accordance with the Contract Documents. 
 
Sincerely, 
 
STRAND ASSOCIATES, INC.® 
 
 
 
Michael G. Ott, P.E. 
 
Enclosures 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  11/6/23 

Submitter:  Blaine Kline, Assistant Director of Public Works 

Department:  Public Works 

Agenda Item:  Approval of Pay Request #15 from Williams Brother Construction Inc. with 

direction to send it to the IEPA for approval and disbursement for total amount 

of $171,381.03 

Summary:  

Strand and Staff have reviewed the attached pay request from Williams Brothers Construction 

Inc (WBCI) for the East Plant Phosphorus Project and are asking council to approve it along with 

the invoice in the list of bills. Staff will then submit the pay request to the IEPA. Once the City, 

receives the disbursement check from the IEPA the City will release the check to WBCI.  

Recommended Council Action:  

Approval of Pay Request #15 from Williams Brother Construction Inc. with direction to send it 

to the IEPA for approval and disbursement for a total amount of $171,381.03. 

Financial Impact: n/a 

 Funding Source:   

 Budgeted Amount:  

 Cost:  

 

Attachments:  

Pay Request #15 
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MGO:amm\S:\JOL\3800--3899\3894\038\Construction\Pay Requests\Pay Apps\15\Final\To OP\0. Crest Hill Payment Recommendation to Owner.docx 

October 25, 2023 
 
 
Mr. Blaine Kline, Assistant Public Works Director 
City of Crest Hill 
20600 City Center Boulevard 
Crest Hill, IL 60403 
 
Re: East Water Reclamation Facility Phosphorus Removal Upgrades 
 City of Crest Hill, Illinois (City) 
 
Dear Mr. Kline: 
 
Enclosed is Pay Application No. 15, along with a Certified Payroll for the City’s East Water Reclamation 
Facility Phosphorus Removal Upgrades project. A summary of the Contract status is shown on each 
enclosed Application for Payment. 
 
Williams Brothers Construction, Inc. (Contractor) is requesting a total of $171,381.03 for the work 
performed between September 1 through September 30, 2023. Please refer to its breakdowns of values 
in the enclosed pay application. This value includes material and equipment storage, general overhead 
and profit, and continuing construction of the project elements. Strand Associates, Inc.® has reviewed the 
pay application submitted by Contractor and recommends the Application for Payment Request in the 
amount of $171,381.03. 
 
The current total Contract amount is $4,949,558, which includes Change Order No. 1 that has been 
fully executed and approved by the Illinois Environmental Protection Agency. Total work completed 
through September 30, 2023, is $4,555,601.50. A total of $247,477.90 is being held in retainage, in 
accordance with the Contract Documents. 
 
Sincerely, 
 
STRAND ASSOCIATES, INC.® 
 
 
 
Michael G. Ott, P.E. 
 
Enclosures 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 6, 2023 

Submitter:  Ronald J Wiedeman 

Department:  Engineering 

Agenda Item:  City Welcome Signs-Change Order No 1-Carillon Lakes 

 

Summary: This change order was previously presented to council at the September 11th 

workshop and at that time council directed Steve to reach out to the property owner at the corner 

of Gaylord and Renwick to discuss placing the sign at this location. It is my understanding that 

this property owner gave Steve his conditions on a lease that was presented to council and his 

terms were turned down by the majority of the council.  

So, Engineering is presenting to council and looking for approval to move forward with the 

original Carillon Lakes location as previously presented.   

Based on the speed limit and current size of the sign and the size of the lettering the viewing 

distance is approximately 225 ft. At the location being proposed there is approximately 240 ft of 

viewing distance for a 12-month period. 

With the change in the location of the Crest Hill sign from the corner of Renwick Rd. and 

Gaylord to a location within Carillon Lakes as currently proposed additional work not included 

in the original contract is now required or is needed based on  Carillon Lake’s HOA request for 

their approval to grant the city a sign easement. The work items are as follows: 

 Remove one existing brick column and footing and dispose of all materials. 

 Relocate one existing brick column and footing approximately 12 ft south of its current 

location. 

 Relocate existing two rail white plastic fence south of its current location and tie into 

relocated brick column and existing column in located to the southwest corner of the 

property. 

 Create a new planting bed in front of the relocated two rail plastic fence.  

 Provide new plants for the new planting bed as requested by Carillon Lakes. 

 Relocate existing day lilies from existing planting bed where the new sign will be located 

into the new planting bed. 
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 Remove existing bushes from existing planting beds where the fence is today and plant 

new grass (seeding and blanket) 

 Additional Mobilization cost due to delay in installation of sign (change order 2) 

If the council would like to move the sign farther to the east from the location currently being 

proposed to provide additional viewing distance of another 50 ft this will cost approximately 

$7,500 on top of the $11, 216.50 requested under change order no 1. 

Engineering suggests installing the sign at the original Carillon Lakes location with the 

additional costs of $17,421.50 which will provide a 12-month viewing distance of approximately 

240 ft. 

Recommended Council Action: To approve Change Order No 1 for the  city of Crest Hill 

welcome sign project for an amount not to exceed $17,421.50 at the location originally presented 

at Carillon Lakes. 

Financial Impact: 

Funding Source: General Fund  

 Budgeted Amount: $250,000.00 

 Cost Approved to Date:  $190,000.00 

Award Construction Amount $190,000.00 

Plus, Change Order No.1 & 2 $17,421.50 

New Cost Approved to Date $207,421.50 

Attachments:  

Chicago Sign Group-Change Order 1.pdf 

Change Order 2.pdf 

Stone layouts REV D.pdf 
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8/14/2023

Job Name: City of Crest Hill City Entrance Signs Job#:

Contact: Ron Wiedeman
Company: City of Crest Hill Due Date:

Address 20600 City Center Blvd Today's Date: 8/13/2023

City,St, zip Crest Hill, IL 60403 Email: Rwiedeman@CityofCresthill.com

Ph# 815-656-0086  Job site:

cell 815-741-5122 Directions:

fax

Box 
Signs

4,7,10,12 Depth:

Verticle (in): Box sign or face $0.00

Horiz. (in): routed faces $0.00

Face Code: Installation $0.00

Quantity: delivery $0.00

Copy: steel pipes $0.00

Colors: Electronic message sign (cost TBD) $0.00

Install: Permits/fees See Below

Install: Total $0.00

Channel
Letters

FACE COLOR: UPPER CASE DIM: # Let: Code: Letters Total: $0.00

TRIM COLOR: LOWER CASE DIM: # Let: Code: Install Total: $0.00

RETURN COLOR: UPPER CASE DIM: # Let: Code: Special $0.00

RACEWAY?: LOWER CASE DIM: # Let: Code: Special $0.00

RACEWAY COLOR: RACEWAY LENGTH: Special $0.00

COPY:

MISC. DETAILS:

WALL SURFACE: Permits/fee See Below

INST. DETAILS:

PERMITS: Ch. Ltr Total: $0.00

Item Description Qty Price ea Item Total

1 -$                                    

2 Crest Hill Change Order Carillon Lakes -$                                    

6 -$                                    

7 -$                                    

8 Relocate Brick column New foundation 42in deep 1 1,560.00$           1,560.00$                           

9       See drawing update relocate one (1) brick column use existing cap 1 3,560.00$           3,560.00$                           

10 -$                                    

Relocate Fence -$                                    

Disassemble existing fence sections and reassble in new location 1 3,225.00$           3,225.00$                           

Buy posts as needed,  dig holes and relocate posts as needed. -$                                    

remove posts and dispose that are not needed.  Jack hammer foundation just below grade -$                                    

 Landscape:    Match Bur Oak Group proposal 1 2,871.50$           2,871.50$                           

Remove existing plant material where fence has been removed -$                                    

Seed the area with grass seed NO CHARGE

Create new planting beds in front of newly relocated fence -$                                    

Provide and install Hydrangea "Lime Light" #5 -$                                    

Provide and install Daylily "Happy Returns" #1 -$                                    

Dispose of soil off site -$                                    

Labor -$                                    

13 -$                                    

-$                                    

-$                                    

-$                                    

Comments:  Section Total 11,216.50$                         

50% down remainder upon completion Tax -$                                    

Subtotal

Grand Total $11,216.50

Chicago Sign Group, llc
305 Albert Drive, Vernon Hills, IL 60061   847.899.9021       www.chicagosigngroup.com

Note:  Pricing shown assumes normal installation with no unforseen circumstances or obstructions of any kind 

C
H

A
N

G
E

 
O

R
D

E
R

 #
1

in the ground, in the wall, in anywhere involving the installation. 

Customer agrees to adjust the price of the installation to cover extra work based on: Time & Materials.

Note:  Pricing shown does not include applicable sign permits.  If permits are required prior to installation,

charges for procurement are $250 ($800 CHICAGO) processing fee plus city fees for permit bonds, cert. Of insurance, inspection

fees, electrical permits, sign permits etc.  City fees to be determined by city after permit is granted.

Note:  Some cities require a presentation before a design review committee.  We charge $75/hr plus copy charges.

Channel letters No transformers Rev. Channel

 w/Plex faces and Trim Open Face no plex w/Plex Plex Backs only

no neon no neon

0 1 2 3 4 0 1 2 3 4 00 0 1 2 0 1 2

10 11 12 13 14 20 21 22 23 24 300 30 31 32 40 41 42
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10/25/2023

Job Name: City of Crest Hill City Entrance Signs Change Order #2 Job#:

Contact: Ron Wiedeman
Company: City of Crest Hill Due Date:

Address 20600 City Center Blvd Today's Date: 10/25/2023

City,St, zip Crest Hill, IL 60403 Email: Rwiedeman@CityofCresthill.com

Ph# 815-656-0086  Job site:

cell 815-741-5122 Directions:

fax

Box 
Signs

4,7,10,12 Depth:

Verticle (in): Box sign or face $0.00

Horiz. (in): routed faces $0.00

Face Code: Installation $0.00

Quantity: delivery $0.00

Copy: steel pipes $0.00

Colors: Electronic message sign (cost TBD) $0.00

Install: Permits/fees See Below

Install: Total $0.00

Channel
Letters

FACE COLOR: UPPER CASE DIM: # Let: Code: Letters Total: $0.00

TRIM COLOR: LOWER CASE DIM: # Let: Code: Install Total: $0.00

RETURN COLOR: UPPER CASE DIM: # Let: Code: Special $0.00

RACEWAY?: LOWER CASE DIM: # Let: Code: Special $0.00

RACEWAY COLOR: RACEWAY LENGTH: Special $0.00

COPY:

MISC. DETAILS:

WALL SURFACE: Permits/fee See Below

INST. DETAILS:

PERMITS: Ch. Ltr Total: $0.00

Item Description Qty Price ea Item Total

1 -$                                    

2 Change Order  #2 Mobilization Charges -$                                    

6 -$                                    

7 -$                                    

8 Equipement Rental :  back hoe, dump truck, trailer 1 4,995.00$  4,995.00$             
9 Cement xtra  Delivery charges 1 750.00$     750.00$                

10 4day remobilization of crew 1 3,460.00$  3,460.00$             

Extra delivery charges of steel rebar cages w/crane truck 1 450.00$     450.00$                

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

-$                                    

13 -$                                    

-$                                    

-$                                    

-$                                    

Comments:  Section Total 9,655.00$                           

50% down remainder upon completion Tax -$                                    

Subtotal

Grand Total $9,655.00

Chicago Sign Group, llc
305 Albert Drive, Vernon Hills, IL 60061   847.899.9021       www.chicagosigngroup.com

Note:  Pricing shown assumes normal installation with no unforseen circumstances or obstructions of any kind 
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in the ground, in the wall, in anywhere involving the installation. 

Customer agrees to adjust the price of the installation to cover extra work based on: Time & Materials.

Note:  Pricing shown does not include applicable sign permits.  If permits are required prior to installation,

charges for procurement are $250 ($800 CHICAGO) processing fee plus city fees for permit bonds, cert. Of insurance, inspection

fees, electrical permits, sign permits etc.  City fees to be determined by city after permit is granted.

Note:  Some cities require a presentation before a design review committee.  We charge $75/hr plus copy charges.

Channel letters No transformers Rev. Channel

 w/Plex faces and Trim Open Face no plex w/Plex Plex Backs only

no neon no neon

0 1 2 3 4 0 1 2 3 4 00 0 1 2 0 1 2

10 11 12 13 14 20 21 22 23 24 300 30 31 32 40 41 42
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Cross-Out

rwiedeman
Cross-Out

rwiedeman
Cross-Out

rwiedeman
Call Out
Revised Total is $6205 due to delay.
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MOVE
DAYLILIES 
HERE
ADD TOP SOIL &
MULCH

REMOVE
2 COLUMNS
TO GRADE

REMOVE
FENCE REUSE

LANDSCAPE
AREA

SIGN LOCATION

REUSE FENCE TO
BUILD FENCE HERE

VIEW FROM DOWN THE STREET

NEW LOCATION FOR FENCE
REUSE EXISTING FENCE PARTS

CONNECT
RELOCATED
FENCE TO
EXISTING 
POST HERE.

REMOVE BUSHES
REPLACE WITH GRASS SEED

REMOVE BUSHES
REPLACE WITH GRASS SEED

BRICK 
COLUMN 
HERE
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REMOVE
COLUMNS

MOVE FENCE
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DAYLILIES HERE

REMOVE THES COLUMNS
AND FENCE RAILS
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:   November 6, 2023   

Submitter: Ron Mentzer, Acting Community and Economic Development Director    

Department:    Community Development   

Agenda Item:    New Unconditional Agreement and Consent Requirements for Special Zoning 

   Approval Ordinances 

  

Summary: Acting City Administrator Gulden recently requested Community Development 

Department staff improve the City’s special zoning approval process and related procedures to 

ensure: 

1. Property owners, business owners, and developers (collectively “Applicant”) who obtain 

City Council approval of a zoning variation, special use permit, or Planned Unit 

Development (collectively “Special Zoning Approvals”) are made aware of (i) any special 

conditions the Special Zoning Approval is subject to and (ii) their obligation to comply 

with those conditions. 

2. City Hall staff perform the inspections required to verify Applicant compliance with the 

conditions attached to Special Zoning Approvals. 

To address Acting Administrator Golden’s request, I recommend the City implement the following 

actions: 

1. Incorporate a new standard condition in all future Special Zoning Approval ordinances 

presented for City Council approval that requires the Applicant to execute an 

Unconditional Agreement and Consent within 90 days of the City Council’s approval of 

the Special Zoning Approval ordinance in order for the special approvals reflected in the 

ordinance to go into effect.  Examples of how this standard condition would be 

incorporated into a Special Zoning Approval ordinance and the standard language of the 

recommended Unconditional Agreement and Consent are circled in red in the attached City 

of Warrenville Special Zoning Approval ordinance example.  

 

2. Institute new steps in the Community Development Department’s internal workflow 

processes and designate which staff position(s) will be responsible for (i) tracking the 

City’s receipt of executed Unconditional Agreement and Consents before permits and 

licenses for the project or business are issued and (ii) ensuring the appropriate Special 

Zoning Approval ordinance conditions compliance inspections are performed. 
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3. Attach the executed Unconditional Agreement and Consent to the City Council-approved 

Special Zoning Approval ordinance and record that ordinance at the County Recorder’s 

Office against the parcel numbers the Special Zoning Approval applies to.    

Recommended Council Action: Authorize staff to implement the three above recommended 

actions. 

Financial Impact:  A relatively small amount of additional recording fees will be incurred to 

implement this recommendation. 

 Funding Source: Special zoning approval application fees.  

 Budgeted Amount: Not applicable. 

Cost: Will vary depending on the number of Special Zoning Approval ordinances the City 

Council approves in any given year. 

 

Attachments: Example City of Warrenville Special Zoning Approval ordinance. 
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:   November 6, 2023   

Submitter: Ron Mentzer, Acting Community and Economic Development Director    

Department:    Community Development   

Agenda Item:    Authorize the Mayor and one Alderperson to represent the City Council in 

economic development related discussions with City staff. 

  

Summary: It is the City’s current standard practice to discuss and receive early City Council input 

on significant new development proposals, potential economic development initiatives, and 

economic development assistance requests (collectively “Important Economic Development 

Issues”) at City Council workshop meetings.  

In order to enhance the value of future workshop discussions involving Important Economic 

Development Issues and improve the City’s position in future development/economic 

development related negotiations, I recommend the City Council consider implementing the 

follow actions: 

1. Designate the Mayor and one additional alderperson as the City Council’s Economic 

Development Representatives (EDRs). Ideally, the designated alderperson would be 

someone who (i) regularly has a different perspective on important issues than the Mayor 

and (ii) the majority of aldermen believe would effectively represent their perspective on 

strategic discussions with staff on Important Economic Development Issues.   

 

2. Authorize the EDRs to meet with the City Administrator, the Community and Economic 

Development Director, and other staff members the City Administrator feels would be 

beneficial to involve, when requested by the City Administrator to discuss, provide input, 

and develop joint EDR/staff recommendations on Important Economic Development 

Issues. Joint EDR/staff recommendations would be presented at and help focus future City 

Council workshop discussions of these issues.     

I believe implementing these actions will improve the City’s ability to respond to developers, 

business owners, and property owners with valuable input and direction in a timely and 

professional manner.  Ultimately, this will allow the City to more effectively manage and direct 

new development in a manner that minimizes its impact on, and maximizes its benefit to the 

community. 
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Recommended Council Action: Designate one alderman and the Mayor as the City Council’s 

Economic Development representatives and authorize them to meet with staff on an as needed 

basis to discuss, provide input, and develop joint EDR/staff recommendations on Important 

Economic Development Issues.  

Financial Impact:  None. 

 Funding Source: Not applicable. 

 Budgeted Amount: Not applicable. 

Cost: Not applicable.  
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Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:   November 6, 2023 

Submitter:  Don Seeman 

Department:  Building 

Agenda Item:  Building Permit Fee Waiver for the Will County Child Advocacy Center  

Summary:  

As discussed at the October 30, 2023, Work Session meeting the Will County Child Advocacy 

Center is currently proposing to buildout the interior building at 1206 Cedarwood Drive.  The 

proposed construction has an estimated cost of $1.5 million dollars, which would result in a 

permit fee of $21,430.00. 

The Advocacy Center has reached out to the City requesting a full reduction in the permit fees.  

Please note this reduction would not preclude them from paying any associated cost incurred by 

the City for reviews by outside consultants.  Please note, historically, Will County has waived 

any permit fees for the City of Crest Hill. 

 

Recommended Council Action:  

Approval to Waive the Building Permit Fee for the Will County Child Advocacy Center in the 

Amount of $21,430.00  

Financial Impact: 

 Funding Source:  

 Budgeted Amount:  

 Cost:  

 

Attachments:  

 Child Advocacy Center docs 
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City Council Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 6, 2023 

Submitter:  Lisa Banovetz, Director of Finance / Glen Conklin, Treasurer 

Department:  Treasurer’s Office 

Agenda Item:  Approve a Resolution Ratifying and Approving an Employee Leasing 

Agreement By and Between the City of Crest Hill, Will County, Illinois, and 

GOVTEMPSUSA, LLC 

Summary: Dave Strahl, from GOVTEMPSUSA, LLC., has been the acting interim Human 

Resource Manager for the City of Crest Hill since July 31, 2023. This leasing agreement expires 

on November 3, 2023. 

The City is requesting approval to ratify a previous employee leasing agreement between 

GOVTEMPSUSA, LLC and the City of Crest Hill. In addition, the City is requesting approval to 

extend this lease agreement which allows for automatic two-week renewals after November 3, 

2023. Either party can cancel this leasing agreement with seven days’ notice. 

Recommended Council Action: As discussed at the October 23, 2023 City Council Work 

Session, the City is requesting the approval of approve a resolution ratifying and approving an 

employee leasing agreement by and between the City of Crest Hill, Will County, Illinois, and 

GOVTEMPSUSA, LLC and approve the extension of this lease agreement which allows for 

automatic two-week renewals.  

Financial Impact:  

Funding Source:  General Fund 

Budgeted Amount:  

Cost:  

Attachments: Executed Agreement - Strahl (7-2023) 
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RESOLUTION NO. _______ 
 

A RESOLUTION RATIFYING AND APPROVING AN EMPLOYEE LEASING 
AGREEMENT BY AND BETWEEN THE CITY OF CREST HILL, WILL COUNTY, 

ILLINOIS, AND GOVTEMPSUSA, LLC 
 
 WHEREAS, the Corporate Authorities of the City of Crest Hill, Will County, Illinois, have 
the authority to adopt resolutions and to promulgate rules and regulations that pertain to the City’s 
government and affairs and protect the public health, safety, and welfare of its citizens; and 
 
 WHEREAS, pursuant to Section 2-2-12 of the Illinois Municipal Code (65 ILCS 5/2-2-
12), the City Council possesses the authority to enter into contracts that serve the legitimate 
corporate purposes of the City; and 
 
 WHEREAS, the City is in need of a temporary employee relations manager; and 
 
 WHEREAS, GOVTEMPSUSA, LLC (the “Company”), is an Illinois limited liability 
company that is in the business of leasing temporary employees; and 
 
 WHEREAS, the City Council desires to engage the Company to provide the an Interim 
Employee Relations Manager and the Company is ready, willing, and able to provide an Interim 
Employee Relations Manager for the City; and 
 
 WHEREAS, City Staff have negotiated and entered into an Employee Leasing Agreement 
(the “Agreement”) with the Company for the purposes of engaging the Company to provide an 
Interim Employee Relations Manager (a copy of the Agreement is attached hereto as Exhibit A 
and fully incorporated herein); and 
 
 WHEREAS, the City Council has reviewed the Agreement and determined that the 
conditions, terms, and provisions of the Agreement are fair, reasonable, and acceptable to the City; 
and 
 
 WHEREAS, the City Council has determined that it is in the best interests of the City and 
its citizens to ratify and approve the Agreement with the Company. 
 
NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Crest Hill, Illinois, 
pursuant to its statutory authority, as follows: 
 
SECTION 1:  PREAMBLE.  The City Council hereby finds that all of the recitals contained in the 
preamble to this Resolution are true, correct and complete and are hereby incorporated by reference 
hereto and made a part hereof. 
 
SECTION 2:  AGREEMENT APPROVED.  The City Council hereby finds and declares that the 
conditions, terms, and provisions of the Agreement (Exhibit A) are fair, reasonable, and acceptable 
to the City and that the same is hereby approved in form and substance.  Therefore, the City 
Council hereby ratifies the prior execution of the Agreement. 
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SECTION 3: SEVERABILITY.  If any section, paragraph, clause or provision of this Resolution 
is held invalid, the invalidity of such section, paragraph, clause or provision shall not affect any 
other provision of this Resolution. 
 
SECTION 4: REPEALER.  All ordinances, resolutions or orders, or parts thereof, which conflict 
with the provisions of this Resolution, are to the extent of such conflict hereby repealed. 
 
SECTION 5: EFFECTIVE DATE.  This Resolution shall be in full force and effect immediately 
upon its passage and publication according to law. 
 
 
 
 

[Intentionally Blank] 
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PASSED THIS 6TH DAY OF NOVEMBER, 2023 

 

 Aye Nay Absent Abstain 

Alderman John Vershay _______ _______ _______ _______ 
Alderman Scott Dyke _______ _______ _______ _______ 
Alderwoman Claudia Gazal _______ _______ _______ _______ 
Alderman Darrell Jefferson _______ _______ _______ _______ 
Alderperson Tina Oberlin _______ _______ _______ _______ 
Alderman Mark Cipiti _______ _______ _______ _______ 
Alderman Nate Albert _______ _______ _______ _______ 
Alderman Joe Kubal _______ _______ _______ _______ 
Mayor Raymond R. Soliman _______ _______ _______ _______ 

 

 
       __________________________________________ 

Christine Vershay-Hall, City Clerk 
 
 
 
APPROVED THIS 6TH DAY OF NOVEMBER, 2023. 
 
 
        

Raymond R. Soliman, Mayor 
 
ATTEST:  
 
 
        

Christine Vershay-Hall, City Clerk 
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EMPLOYEE LEASING AGREEMENT 

THIS EMPLOYEE LEASING AGREEMENT (this "Agreement") is made by 

GOVTEMPSUSA, LLC, an Illinois limited liability company ("GovTemps”), and the CITY 

OF CREST HILL (the "Client"). GovTemps and the Client can be individually identified as a 

("Party") and collectively as the ("Parties").  GovTemps and the Client agree as follows:  

 

SECTION 1 

SCOPE OF AGREEMENT 

Section 1.01.  Assigned Employee.  The Client will lease certain employees of 

GovTemps, and GovTemps will lease to the Client, the personnel identified in attached Exhibit 

A, (the "Assigned Employee").  Exhibit A identifies the temporary position and/or assignment 

(the "Assignment") each Assigned Employee will fill at the Client, and it further identifies the 

base compensation for each Assigned Employee, as of the effective date of this Agreement.   

Exhibit A may be modified from time to time by an amended Exhibit A signed by both 

GovTemps and the Client.  GovTemps has the sole authority to assign and/or remove the 

Assigned Employee, provided however, that the Client may request, in writing, that GovTemps 

remove or reassign the Assigned Employee which removal or reassignment shall not be 

unreasonably withheld by GovTemps. The Parties understand and acknowledge that the 

Assigned Employee is subject to the Client's day-to-day supervision. 

Section 1.02.  Independent Contractor.  GovTemps is and remains an independent 

contractor, and not an employee, agent, partner of, or joint venturer with, the Client.  GovTemps 

has no authority to bind the Client to any commitment, contract, agreement or other obligation 

without the Client’s express written consent.   

SECTION 2 

SERVICES AND OBLIGATIONS OF GOVTEMPS AND CLIENT 

Section 2.01.  Payment of Wages.  GovTemps will timely pay the wages and related 

payroll taxes of the Assigned Employee from GovTemp’s own account in accordance with 

federal and Illinois law and GovTemps’ standard payroll practices.  GovTemps will withhold 

from such wages all applicable taxes and other deductions elected by the Assigned Employee.    

The Client acknowledges that GovTemps may engage a financial entity to maintain its financing 

and record keeping services, which may include the payment of wages and related payroll taxes 

in accordance with this Section 2.01.  The Client agrees to cooperate with GovTemps and any 

such financial entity to ensure timely payment of wages, related payroll taxes, and any applicable 

fees pursuant to this Section 2.01.  As to Assigned Employees, GovTemps will comply  with the 

Immigration Reform and Control Act of 1986, Title VII of the Civil Rights Act of 1964, as 

amended, (Title VII), the Americans With Disabilities Act of 1990 (ADA), the Age 

Discrimination in Employment Act (ADEA), the Equal Pay Act of 1963, the Civil Rights Acts of 

1866 and 1871 (42 U.S.C. § 1981), the Family and Medical Leave Act of 1993, the Fair Labor 

Standards Act of 1938, the National Labor Relations Act, the Employee Retirement Income 

Security Act (“ERISA”) of 1974, and any other federal, state or local statute, state constitution, 
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ordinance, order, regulation, policy or decision regulating wages and the payment of wages, 

prohibiting employment discrimination or otherwise establishing or relating to rights of Assigned 

Employee. 

Section 2.02.  Workers’ Compensation.  To the extent required by applicable law, 

GovTemps will maintain in effect workers’ compensation coverage covering its Assigned 

Employee’s work in an Assignment.   Any applicable coverage under this Agreement terminates 

on the Termination Date of this Agreement.  It is understood and agreed that the Client shall be 

under no obligation to reimburse or indemnify GovTemps for the workers compensation claims 

of the Assigned Employee(s) and GovTemps agrees to not seek any such reimbursement and/or 

indemnification; provided, however, that, this provision shall not apply and the Client shall be 

obligated to reimburse and hold GovTemps harmless for all loss and expense incurred as a result 

of such workers compensation claims in the event the Client engaged in intentional, reckless or 

grossly negligent misconduct relating thereto.   

Section 2.03.  Employee Benefits.  GovTemps will provide to Assigned Employee those 

employee benefits identified in the attached Exhibit B.  GovTemps may amend or terminate any 

of its employee benefit plans according to their terms.  All employee benefits, including 

severance benefits for Assigned Employee will be included in Fees payable to GovTemps under 

Section 3.01 of this Agreement.  

Section 2.04.  Maintenance and Retention of Payroll and Benefit Records.  

GovTemps will maintain records of all wages and benefits paid and personnel actions taken by 

GovTemps in connection with any of the Assigned Employees. GovTemps will retain control of 

such records and make them available for inspection as required by applicable federal, state or 

local laws.   

Section 2.05.  Other Obligations of GovTemps.  GovTemps will comply with any 

federal, state and local law applicable to its Assigned Employee(s).   

Section 2.06.  Direction and Control.  The Parties agree and acknowledge that, with 

relation to the work to be performed by the Assigned Employee for Client hereunder, the Client 

has the right of direction and control over the Assigned Employee, including matters of 

discipline, excluding removal or reassignment, as provided for by Section 1.01. The Assigned 

Employee(s) will be supervised, directly and indirectly, and exclusively with regard thereto by 

the Client's supervisory and managerial employees and shall be deemed and considered a “public 

employee” under the Illinois Governmental Employees Tort Immunity Act, 745 ILCS 10/1-101, 

et seq., and specifically as an agent, volunteer, servant or employee” under Section 1-102 thereof 

with respect to the work performed for the Client hereunder.  

Section 2.07.  Obligations of the Client.  Pursuant to this Agreement the Client 

covenants, agrees and acknowledges: 

(a) The Client will provide the Assigned Employee with a suitable workplace, 

that complies with US Occupational Safety and Health Administration (“OSHA”) statutes 

and regulations, and all other health and safety laws, regulations, ordinances, directives, 

and rules applicable to the Assigned Employee and the Assigned Employee’s workplace.   
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The Client agrees to comply, at its expense, with all health and safety directives from 

GovTemps’ internal and external loss control specialists, GovTemps’ workers’ 

compensation carrier, or any government agency having jurisdiction over the place of 

work.  The Client will provide and ensure use of all functional personal protective 

equipment as required by any federal, state or local law, regulation, ordinance, directive, 

or rule or as deemed necessary by GovTemps’ workers’ compensation carrier.  

GovTemps and/or its insurance carriers have the right to inspect the Client’s premises to 

ensure that the Assigned Employee is not exposed to an unsafe work place. GovTemps’ 

rights under this paragraph do not diminish or alter the Client’s obligations to the 

Assigned Employee under applicable law, or its obligations to GovTemps under this 

Agreement; 

(b) With respect to the Assigned Employee, the Client will comply with all 

applicable labor and employment-related laws and regulations, and any other federal, 

state or local statute, state constitution, ordinance, order, regulation, policy or decision, 

prohibiting employment discrimination, or otherwise establishing or relating to the terms 

and conditions of Assigned Employee’s Assignment; 

(c) The Client retains the right to exert sufficient direction and control over 

the Assigned Employee as is necessary to conduct the Client's business and operations, 

without which, the Client would be unable to conduct its business, operation or to comply 

with any applicable licensure, regulatory or statutory requirements; 

(d) The Client cannot remove or reassign the Assigned Employee unless 

mutually agreed to in writing by GovTemps and the Client in accordance with Section 

1.01 of this Agreement.  Client will timely confer with GovTemps regarding any concern 

or complaint regarding Assigned Employee’s performance or conduct under this 

Agreement; 

(e) The Client will not pay wages, salaries or other forms of direct or indirect 

compensation, including employee benefits, to Assigned Employee.  Client represents 

that its actions under this Agreement do not violate its obligations it may have under any 

collective bargaining agreement;  

(f) The Client must report to GovTemps any injury to any Assigned 

Employee of which it has knowledge within twenty-four (24) hours of acquiring such 

knowledge.  If any Assigned Employee is injured in the course of performing services for 

the Client, the Client must follow the procedures and practices regarding injury claims 

and reporting; and 

(g) The Client must report all on the job illnesses, accidents and injuries of the 

Assigned Employee to GovTemps within twenty-four (24) hours following notification of 

said injury by Assigned Employee or Assigned Employee’s representative.   
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SECTION 3 

FEES PAYABLE TO GOVTEMPS 

Section 3.01.  Fees.  The Client will pay GovTemps fees for the services provided under 

this Agreement as follows: 

(a) The base compensation as fully identified on Exhibit A, as amended; plus 

(b) Any employee benefits GovTemps paid to the Assigned Employee as 

identified on Exhibit B (if applicable), including, but not limited to, salary; wages; 

commissions; bonuses; sick pay; workers’ compensation, health and other insurance 

premiums; payroll, unemployment, FICA and other taxes; vacation pay; overtime pay; 

severance pay; monthly automobile allowances, and any other compensation or benefits 

payable under any applicable GovTemps pension and welfare benefit plan or federal, 

state or local laws covering the Assigned Employee. 

Section 3.02.  Payment Method.  Every two (2) weeks during the term of this 

Agreement, GovTemps will invoice in writing the Client for the fees owed under this 

Agreement.  Within thirty (30) days following receipt of such invoice, the Client must pay all 

invoiced amounts by check, wire transfer or electronic funds transfer to GovTemps to an account 

or lockbox as designated on the invoice.  Late payments will be subject to all applicable interest 

payments or service charges provided by state or local law. In addition to charging interest or 

service charges provided by applicable law, GovTemps may, upon written notice to Client, 

suspend performance of services under this Agreement while any amount due is past due and 

remains unpaid.   

SECTION 4 

INSURANCE 

Section 4.01.  General and Professional Liability Insurance.   

(a) The Client must maintain in full force and effect at all times during the term of 

this Agreement a Comprehensive (or Commercial) General Liability policy and Professional 

Liability insurance policy or policies (the "Policies") insuring the Client, its officials, and 

employees, with minimum coverage in the amount of $1,000,000 per occurrence, $3,000,000 

aggregate.  In the alternative, as applicable, the Client may maintain in full force and effect at all 

times during the term of this Agreement a self-insured retention (“SIR”) which provides the 

same minimum coverage limits as set forth above.  In the event such SIR exists and applies to 

this Agreement, the Client agrees to fully discuss the SIR’s parameters with GovTemps and its 

relationship to the Policies. At a minimum, the Policies must insure the Client its officials and 

employees against bodily injury and property damage liability caused by on-premises business 

operations, completed operations and/or products or professional service and non-owned 

automobile coverage. The non-owned automobile coverage shall not include the Assigned 

Employee’s personal vehicle.   

(b) GovTemps shall use its best efforts to obtain general liability and professional 

liability insurance naming the Client as an additional insured for Losses (as defined in Section 7 
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of this Agreement) to the Client arising out of the wrongful conduct of the Assigned 

Employee(s). To the extent that such coverage is available, responds to or defends against any 

such Losses, the Client shall have no further rights against GovTemps with relation thereto.      

Section 4.02.  Certificate of Insurance.  Upon request, the Client will promptly issue to 

GovTemps one or more Certificates of Insurance, verifying the Client’s compliance with the 

provisions of Section 4.01.  It is understood and agreed that the commencement of work by an 

Assigned Employee hereunder prior to the issuance of any required Certificate of Insurance  

shall not constitute nor be deemed a waiver of the obligation of the Client under this provision 

nor the enforceability hereof.  

Section 4.03.  Automobile Liability Insurance.  The Client shall maintain in effect 

automobile liability insurance which shall insure the Client and the Assigned Employee if the 

Assigned Employee operates a Client vehicle for any reason in connection with his her 

Assignment hereunder. Such coverage shall insure against liability for bodily injury, death and 

property damage.   

SECTION 5 

DURATION AND TERMINATION OF AGREEMENT 

Section 5.01.  Term and Effective Date.  The Effective Date of this Agreement is the 

date that this Agreement is last signed by GovTemps on the signature page (the “Effective 

Date”).  The period during which the Assigned Employee works at the Client is defined as the 

(“Term”).  The Term commences on the Effective Date and will continue for the period 

identified on the attached Exhibit A, or until it is terminated in accordance with the remaining 

provisions of this Section 5.  For the purposes of this Agreement, the date on which this 

Agreement expires and/or is terminated is the ("Termination Date"). 

Section 5.02.  Termination of Agreement for Failure to Pay Fees.  If the Client fails to 

timely pay the fees required under this Agreement, GovTemps may give the Client notice of its 

intent to terminate this Agreement for such failure and if such failure is remedied within ten 

(10) days, the notice will be of no further effect.  If such failure is not remedied within the ten 

(10) day period, GovTemps has the right to terminate the Agreement upon expiration of such 

remedy period.   

Section 5.03.  Termination of Agreement for Material Breach.  If either Party 

materially breaches this Agreement, the non-breaching Party must give the breaching Party 

written notice of its intent to terminate this Agreement for such breach and if such breach is 

remedied within ten (10) days, the notice will be of no further effect.  If such breach is not 

remedied within the ten (10) day period, the non-breaching Party has the right to immediately 

terminate the Agreement upon expiration of such remedy period. 

Section 5.04.  Termination of Agreement to execute Temp-to Hire Option.  At the 

end of the Term, the Client may hire the Assigned Employee as a permanent or temporary 

employee of the Client.  The substantial investment of time and resources by GovTemps under 

this Agreement to place its leased employee with Client is recognized by Client.  If after the end 

of the Term, Client hires Assigned Employee as either a permanent or temporary employee it 
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must pay two (2) weeks of the Assigned Employee’s gross salary to GovTemps no later than 

thirty (30) days after the date the Assigned Employee becomes the Client’s employee.  

SECTION 6 

NON-SOLICITATION 

Section 6.01.  Non-Solicitation.  The Client acknowledges GovTemps’ legitimate 

interest in protecting its business for a reasonable time following the termination of this 

Agreement.  Accordingly, the Client agrees that during the Term of this Agreement and for a 

period of two (2) years thereafter, the Client will not solicit, request, entice or induce Assigned 

Employee to terminate their employment with GovTemps, and the Client will not hire Assigned 

Employee as a permanent or temporary employee.  If a Temp-to-Hire option provided for in 

Section 5.04 is properly exercised by the Client, then this Section 6.01 will not apply. 

Section 6.02.  Injunctive Relief.  The Client recognizes that the rights and privileges 

granted by this Agreement are of a special, unique, and extraordinary character, the loss of which 

cannot reasonably or adequately be compensated for in damages in any action at law.  

Accordingly, the Client understands and agrees that GovTemps is entitled to equitable relief, 

including a temporary restraining order and preliminary and permanent injunctive relief, to 

prevent or enjoin a breach of Section 6.01 of this Agreement.  The Client also understands and 

agrees that any such equitable relief is in addition to, and not in substitution for, any other relief 

to which GovTemps can recover. 

Section 6.03.  Survival.  The provisions of Section 6 survive the expiration or 

termination of this Agreement. 

SECTION 7 

DISCLOSURE AND INDEMNIFICATION PROVISIONS 

Section 7.01.  Indemnification by GovTemps.  GovTemps agrees to indemnify, defend 

and hold the Client and its related entities or their agents, representatives or employees (the 

"Client Parties") harmless from and against all claims, liabilities, damages, costs and expenses 

("Losses") arising out of any of the following:  (a) GovTemps’ breach of its obligations under 

this Agreement; (b) actions or conduct of GovTemps and its related business entities, their 

agents, representatives, and employees (the "GovTemps Parties"), taken or not taken with respect 

to the Assigned Employees that relate to events or incidents occurring prior or subsequent to the 

term of this Agreement; or (c) acts or omissions of GovTemps or any of the GovTemps Parties 

including the Assigned Employee, that are the direct and proximate cause of any such Loss.   

Section 7.02.  Indemnification by the Client. The Client agrees to indemnify, defend 

and hold the GovTemps Parties harmless from and against all Losses arising out of any of the 

following:  (a) Client’s breach of its obligations under this Agreement; (b) activities or 

conditions associated with the Assignment, including without limitation, the Assigned Employee 

workers’ compensation claims, but only as specifically provided in Section 2.02 of this 

Agreement; or (c) acts or omissions of Client that are the direct and proximate cause of any such 

Loss.  Notwithstanding the foregoing, the Client shall have no obligation to the GovTemps 
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parties under this Section with respect to Losses arising out of events or incidents occurring 

before or after the term of this Agreement.     

Section 7.03.  Indemnification Procedures. The Party seeking indemnity (the 

"Indemnified Party") from the other Party (the "Indemnifying Party") pursuant to this Section 7, 

must give the Indemnifying Party prompt notice of any such claim, allow the Indemnifying Party 

to control the defense or settlement of such claim and cooperate with the Indemnifying Party in 

all matters related thereto.  However, prior to the Indemnifying Party assuming such defense and 

upon the request of the Indemnified Party, the Indemnifying Party must demonstrate to the 

reasonable satisfaction of the Indemnified Party that the Indemnifying Party (a) is able to fully 

pay the reasonably anticipated indemnity amounts under this Section 7 and (b) will take steps 

satisfactory to the Indemnified Party to ensure its continued ability to pay such amounts.  In the 

event the Indemnifying Party does not control the defense, the Indemnified Party may defend 

against any such claim at the Indemnifying Party’s cost and expense, and the Indemnifying Party 

must fully cooperate with the Indemnified Party, at no charge to the Indemnified Party, in 

defending such potential Loss, including, without limitation, using reasonable commercial efforts 

to keep the relevant Assigned Employee available.  In the event the Indemnifying Party controls 

the defense, the Indemnified Party is entitled, at its own expense, to participate in, but not 

control, such defense.  The failure to promptly notify the Indemnifying Party of any claim 

pursuant to this Section will not relieve such Indemnifying Party of any indemnification 

obligation that it may have to the Indemnified Party, except that the Indemnifying Party shall 

have no obligation to reimburse the Indemnified Party for fees and costs incurred and any 

settlements made by the Indemnified Party without the prior written consent of the Indemnified 

Party prior to such notice or to the extent that the Indemnifying Party demonstrates that the 

defense of such action was materially prejudiced by the Indemnified Party’s failure to timely 

give such notice.     

Section 7.04.  Survival of Indemnification Provisions.  The provisions of Section 7 

survive the expiration or termination of this Agreement. 

SECTION 8 

MISCELLANEOUS PROVISIONS 

Section 8.01.  Amendments.  This Agreement may be amended at any time and from 

time to time, but any amendment must be in writing and signed by all the Parties to this 

Agreement, except for changes to the fees provided for in Section 3. 

Section 8.02.  Binding Effect.  This Agreement inures to the benefit of and binds the 

Parties and their respective heirs, successors, representatives and assigns.  Neither Party may 

assign its rights or delegate its duties under this Agreement without the express written consent 

of the other Party, which consent will not be unreasonably withheld. 

Section 8.03.  Counterpart Execution.  This Agreement may be executed and delivered 

in any number of counterparts, each of which will be an original, but all of which together 

constitutes one and the same instrument.  This Agreement may be executed and delivered via 

facsimile or electronic mail.   
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Section 8.04.  Entire Agreement.  This Agreement constitutes the entire agreement 

between the Parties regarding GovTemps’ placement of the Assigned Employee with the Client, 

and contains all of the terms, conditions, covenants, stipulations, understandings and provisions 

agreed upon by the Parties.  This Agreement supersedes and takes precedence over all proposals, 

memorandum agreements, tentative agreements, and oral agreements between the Parties, made 

prior to and including the Effective Date of this Agreement not specifically identified and 

incorporated in writing into this Agreement.  No agent or representative of either Party has the 

authority to make, and the Parties will not be bound by or liable for, any statement, 

representation, promise, or agreement not specifically set forth in this Agreement. 

Section 8.05.  Further Assurances.   The Parties will execute and deliver any and all 

additional papers, documents, and other assurances and do any and all acts and things reasonably 

necessary in connection with the performances of their obligations under this Agreement.  

Section 8.06.  Gender.  Whenever the context herein so requires, the masculine, 

feminine or neuter gender and the singular and plural number include the other. 

Section 8.07.  Section Headings.  Section and other headings contained in this 

Agreement are for reference purposes only and do not affect in any way the meaning or 

interpretation of this Agreement. 

Section 8.08.  Severability.  If any part or condition of this Agreement is held to be void, 

invalid or inoperative, such shall not affect any other provision hereof, which will continue to be 

effective as though such void, invalid or inoperative part, clause or condition had not been made. 

Section 8.09.  Waiver of Provisions.  The failure by one Party to require performance by 

the other Party shall not be deemed to be a waiver of any such breach, nor of any subsequent 

breach by the other Party of any provision of this Agreement, and shall not affect the validity of 

this Agreement, nor prejudice either Party’s rights in connection with any subsequent action.  

Any provision of this Agreement may be waived if, but only if, such waiver is in writing signed 

by the Party against whom the waiver is to be effective.   

Section 8.10.  Confidentiality. Each Party will protect the confidentiality of the other’s 

records and information and must not disclose confidential information without the prior written 

consent of the other Party.  Each Party must reasonably cooperate with the other Party regarding 

any Freedom of Information Act (FOIA) request calling for production of documents related to 

this Agreement. 

Section 8.11.  Governing Law.  This Agreement will be governed by and construed in 

accordance with the laws of the State of Illinois applicable to contracts made and to be 

performed entirely within such state, except the law of conflicts.   

Section 8.12.  Force Majeure.  GovTemps will not be responsible for failure or delay in 

assigning its Assigned Employee to Client if the failure or delay is caused by labor disputes and 

strikes, fire, riot, terrorism, acts of nature or of God, or any other causes beyond the control of 

GovTemps. 
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SECTION 9 

DISPUTE RESOLUTION 

Section 9.01.    

 

  Mandatory Mediation/Arbitration.  

(a) Party Conference.  In the event of any controversy, dispute or claim 

arising out of or in any way related to this Agreement or the subject-matter 

hereof (a “Claim”), the Parties, by and through their principals, shall, 

within thirty (30) days of being advised of the Claim, confer and attempt 

to informally resolve the Claim.  The purpose of this conference is to 

either resolve the Claim arising hereunder or, in circumstances where a 

claim has been asserted or threatened against the Client based on or 

potentially based on, in whole or in part, the conduct, acts, errors or 

omissions of the Assigned Employee, to agree upon a collaborative 

strategy whereby the parties participate in a manner that does not 

negatively impact the defense of the claim and, to the extent possible, 

preserves a unified defense. All parties agree to engage in good faith 

efforts in this regard.   

(b) Mandatory Mediation.  In the event that the Party Conference required 

under paragraph (a) above, is unsuccessful, the Claim shall then be subject 

to mediation in an endeavor to settle the dispute in an amicable manner.  

Mediation shall be a condition precedent to arbitration required under 

paragraph 9.01 (c).  The mediation shall be conducted by a mediator 

selected jointly by the Parties who is:  an uninterested party who is a 

current or former local government executive or officer; a risk manager, 

executive of an insurance or reinsurance company or of an insurance or 

reinsurance intermediary; a practicing lawyer with experience in the 

insurance industry and/or municipal or employment law; or a retired 

judge.  The Parties shall agree to such a mediator within fourteen (14) 

days of a request hereunder being received by the non-requesting party.  In 

the event that the Parties fail to so agree within the time stipulated or 

otherwise extended by agreement of the Parties, the mediator shall be 

selected in accordance with the Commercial Mediation Rules of the 

American Arbitration Association.  The mandatory mediation shall be held 

in Chicago, Illinois, or at location otherwise agreed by the Parties, within 

45 days after the selected mediator has accepted his or her appointment.   

(c) Mandatory Arbitration.  Any Claim not resolved by mediation as set forth 

in paragraph 9.01 (b) hereof (“the Mediation Claim”), including any 

disputes as to the scope and meaning of this Article and the arbitrability of 

any Claim, shall be decided by arbitration.  A claim in arbitration must be 

initiated within ninety (90) calendar days after termination of the 

Mediation Claim, which in the absence of agreement by the Parties to the 
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contrary, shall be deemed the date on which the last demand or offer in 

settlement was made or on which the Parties met in person with the 

mediator, whichever is later.  The Parties shall jointly agree on single 

arbitrator, who shall meet the same qualifications as required of the 

Mediator as set forth in paragraph 9.01 (b) hereof.  The Arbitrator shall be 

selected by the Parties within thirty (30) days of receipt of the Arbitration 

Claim by the non-demanding party.  Failing agreement of the parties 

within the time stipulated or otherwise extended by agreement of the 

Parties, the arbitrator shall be selected in accordance with the Commercial 

Arbitration Rules of the American Arbitration Association – Expedited 

Procedure.   

(d) Hearings and Award.  The arbitration shall be before one (1) arbitrator and 

shall be held in Chicago, Illinois, or at such other location as may be 

agreed by the Parties.  Hearings hereunder shall not be open to the public 

and will be private and confidential.  The award rendered by the Arbitrator 

shall be final and judgment may be entered thereon in accordance with 

applicable law in a court of competent jurisdiction.  The arbitrator will be 

bound by the terms and conditions of this Agreement and shall have no 

power, in rendering his or her award, to alter or depart from any 

express provision of this Agreement, and his or her failure to observe 

this limitation shall constitute grounds for vacating the award. The 

arbitrator will not be empowered to award punitive damages except for 

willful misconduct. The award of the arbitrator shall be final and 

binding upon the parties and judgment upon the award may be entered 

in any court having jurisdiction thereof. 

 

 

SECTION 10  

NOTICES 

 

Section 10.01.  Notices.  All Notices given under this Agreement must be written and 

may be given by personal delivery, first class U.S. Mail, registered or certified mail return 

receipt requested, overnight delivery service, or electronic mail.   

Notices will be deemed received at the earlier of actual receipt or three (3) days from 
mailing date.  Notices must be sent to the Parties at their respective addresses shown below.  A 
Party may change its address for notice by giving written notice to the other Party. 
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If to GovTemps: GOVTEMPSUSA, LLC 

 630 Dundee Road Suite 225 

 Northbrook, Illinois 60062 

Attention:  Michael J. Earl 

Telephone:  224-261-8366 

Electronic Mail: mearl@govhrusa.com 

 

 

If to Client: CITY OF CREST HILL  

 20600 City Center Boulevard  

 Crest Hill, Illinois 60403 

Attention:  Lisa Banovetz  

Telephone:  815-741-3080 

Electronic Mail: lbanovetz@cityofcresthill.com 

 

    

[Signatures on following page]
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IN WITNESS WHEREOF, the Parties executed this Agreement on the Effective Date, 

which is the date this Agreement is last signed by GovTemps.  

 

 

GOVTEMPSUSA, LLC,  

an Illinois limited liability company 

 

 

By    

Name: Joellen J. Cademartori   

Title: President and Co-Owner  

 

Effective Date: July 31, 2023 

 

 

CLIENT 

By    

Name:  

Title:   
 
 
 

Director of Finance
Lisa Banovetz
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Exhibit B-13 

EXHIBIT A 

Assigned Employee and Base Compensation 

 

ASSIGNED EMPLOYEE: David Strahl   

POSITION/ASSIGNMENT: Interim Employee Relations Manager      

POSITION TERM: July 31, 2023 – November 3, 2023      

Unless either party provides two weeks advanced written notice, the term will  

automatically be extended in two week increments. 

Either party may terminate the agreement at any time by providing two weeks advance written  

notice.      

BASE COMPENSATION: $98/hour. Hours per week will vary but it is estimated that   

 

employee will work between 24-40 hours/week. Specific hours of work will be determined  

 

between the client and the employee.  Clients agrees to report hours via email and timesheet to  

 

payroll@govtempsusa.com by the close of business on the Monday after the prior work week.  

 

The client may remit payment via check or ACH. 

 

The parties hereby represent and warrant that the individuals whose signatures appear below 

are authorized by resolution or by their position with that party to enter into and execute this 

Exhibit A and any amendment thereto on that party’s behalf. 

 

 

GOVTEMPSUSA, LLC:    CLIENT: 

 

 

By:       By:      

 

Date:       Date:      

 

 

This Exhibit A amends and supplements but does not replace all Exhibits A dated prior to the 

Effective Date of this Agreement.    

 

July 20, 2023 July 20, 2023
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`      EXHIBIT B 

Summary of Benefits 

 

Does Not Apply  
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City Council Agenda Memo 

 

Crest Hill, IL 

 

 

 

 

Meeting Date:  November 6, 2023 

Submitter:  Lisa Banovetz, Director of Finance / Glen Conklin, Treasurer 

Department:  Treasurer’s Office 

Agenda Item:  Approval of the List of Bills issued through November 7, 2023 in the amount of 

$3,825,503.57 

Summary: Attached is the List of Bills issued through November 7, 2023 in the amount of 

$3,825,503.57. 

Recommended Council Action: Approval of the List of Bills issued through November 7, 2023 

in the amount of $3,825,503.57 

Financial Impact:  

Funding Source: Expenditures will be paid from the respective fund from which the 

expenditure originated. 

Budgeted Amount:  

Cost:  

Attachments Approval of the List of Bills issued through November 7, 2023 in the amount of 

$3,825,503.57.pdf 
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CITY OF CREST HILL Paid Invoice Report - Audit Page:     1

Check issue dates: 5/1/2020 - 11/30/2023 Nov 02, 2023  11:09AM

Report Criteria:

Detail report type printed

[Report].Check Issue Date = 10/25/2023,11/07/2023

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

26 Aflac October 2023 OCTOBER 2023 AFLAC 10/26/2023 1,494.14 1,494.14 21217 11/07/2023 1023 01002439

          Total 26: 1,494.14 1,494.14

33 Airgas North  9143272097 PROPANE CYLINDER  10/20/2023 52.77 52.77 21218 11/07/2023 1023 01035400

          Total 33: 52.77 52.77

46 Republic Ser 0721-007746 OCTOBER 2023 REPU 10/20/2023 112,556.47 112,556.47 21308 11/07/2023 1023 80005300

          Total 46: 112,556.47 112,556.47

82 Aramark 6030211593 UNIFORMS FOR EAST  10/10/2023 38.50 38.50 21224 11/07/2023 1023 07085300

6030211593 UNIFORMS FOR WATE 10/10/2023 21.95 21.95 21224 11/07/2023 1023 07065300

6030211594 UNIFORMS FOR WEST  10/10/2023 30.07 30.07 21224 11/07/2023 1023 07085300

6030213063 MATS FOR PUBLIC WO 10/13/2023 51.22 51.22 21224 11/07/2023 1023 01045300

6030213063 UNIFORMS FOR FLEE 10/13/2023 39.79 39.79 21224 11/07/2023 1023 01075300

6030213063 UNIFORMS FOR STRE 10/13/2023 102.50 102.50 21224 11/07/2023 1023 01035300

6030213063 RESTROOM SERVICE 10/13/2023 64.50 64.50 21224 11/07/2023 1023 01045300

6030213063 UNIFORMS FOR BUILD 10/13/2023 29.21 29.21 21224 11/07/2023 1023 01045300

6030214524 MATS EAST PLANT 10/18/2023 66.59 66.59 21224 11/07/2023 1023 01045300

6030214524 UNIFORMS FOR WATE 10/18/2023 25.62 25.62 21224 11/07/2023 1023 07065300

6030214524 UNIFORMS FOR EAST  10/18/2023 42.18 42.18 21224 11/07/2023 1023 07085300

6030214525 RESTROOM SERVICE 10/18/2023 64.50 64.50 21224 11/07/2023 1023 01045300

6030214525 UNIFORMS FOR STRE 10/18/2023 106.37 106.37 21224 11/07/2023 1023 01035300

6030214525 UNIFORMS FOR FLEE 10/18/2023 43.65 43.65 21224 11/07/2023 1023 01075300

6030214525 UNIFORMS FOR BUILD 10/18/2023 33.08 33.08 21224 11/07/2023 1023 01045300

6030214525 MATS FOR PUBLIC WO 10/18/2023 186.29 186.29 21224 11/07/2023 1023 01045300

6030215055 UNIFORMS FOR WEST  10/18/2023 30.07 30.07 21224 11/07/2023 1023 07085300

6030216920 UNIFORMS FOR EAST  10/25/2023 38.50 38.50 21224 11/07/2023 1023 07085300

6030216920 UNIFORMS FOR WATE 10/25/2023 21.95 21.95 21224 11/07/2023 1023 07065300

6030216921 RESTROOM SERVICE 10/25/2023 64.50 64.50 21224 11/07/2023 1023 01045300

6030216921 UNIFORMS FOR BUILD 10/25/2023 29.21 29.21 21224 11/07/2023 1023 01045300

6030216921 UNIFORMS FOR FLEE 10/25/2023 39.79 39.79 21224 11/07/2023 1023 01075300

6030216921 UNIFORMS FOR STRE 10/25/2023 102.50 102.50 21224 11/07/2023 1023 01035300

6030216921 MATS FOR PUBLIC WO 10/25/2023 51.22 51.22 21224 11/07/2023 1023 01045300

6030217429 UNIFORMS FOR WEST  10/26/2023 30.07 30.07 21224 11/07/2023 1023 07085300

          Total 82: 1,353.83 1,353.83

92 Associated T 37651 LEAK LOCATION SERV 10/13/2023 1,624.00 1,624.00 21225 11/07/2023 1023 07065430

37661 LEAK LOCATION SERV 10/19/2023 820.00 820.00 21225 11/07/2023 1023 07065430

37674 EMERGENCY LEAK LO 10/19/2023 1,224.00 1,224.00 21225 11/07/2023 1023 07065430

          Total 92: 3,668.00 3,668.00

102 AT&T 831-00 3421482807 FIBER NETWORK PW  09/19/2023 2,500.40 2,500.40 21226 11/07/2023 1023 01105350

          Total 102: 2,500.40 2,500.40

103 AT&T 831-00 1697802809 INTERNET & PHONE S 08/19/2023 1.62- 1.62- 21227 11/07/2023 1023 07065350

5383532803 INTERNET SERVICE W 09/19/2023 135.12 135.12 21227 11/07/2023 1023 01105350
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          Total 103: 133.50 133.50

108 AT&T 831-00 1681282801 AT&T INVOICE 10/11/2023 690.02 690.02 21228 11/07/2023 1023 01105350

4478831807 INTERNET SERVICES  09/11/2023 693.13 693.13 21228 11/07/2023 1023 01105350

          Total 108: 1,383.15 1,383.15

137 Battery Servi 0103389 FLEET- UNIT #280 BAT 10/04/2023 109.50 109.50 21230 11/07/2023 1023 01075400

0103404 POLICE- SPEED SIGN  10/06/2023 126.95 126.95 21230 11/07/2023 1023 01025400

0103757 FLEET- STOCK MOTO 10/18/2023 761.94 761.94 21230 11/07/2023 1023 01075400

CM#0103944 FLEET- UNIT #280 BAT 10/25/2023 10.00- 10.00- 21230 11/07/2023 1023 01075400

          Total 137: 988.39 988.39

187 Christopher  185100 CORA AND HIGHLAND  08/07/2023 110.00 110.00 21235 11/07/2023 1023 13007640

          Total 187: 110.00 110.00

192 Eric Bushong October 2023 MEAL REIMBURSMEN 10/07/2023 43.01 43.01 21252 11/07/2023 1023 01035341

          Total 192: 43.01 43.01

195 Concentric In 0251476 WASTE WATER SCADA  10/23/2023 15,100.87 15,100.87 21245 11/07/2023 1023 07085301

          Total 195: 15,100.87 15,100.87

285 Cintas Fire P 0F94697060 ANNUAL ALARM SYST 10/13/2023 1,344.11 1,344.11 21236 11/07/2023 1023 01045300

          Total 285: 1,344.11 1,344.11

320 ComEd 1494 October 2023 VALVE STATION 1912  10/23/2023 19.33 19.33 21239 11/07/2023 1023 07065353

September 2 VALVE STATION 1912  09/22/2023 19.33 19.33 21239 11/07/2023 1023 07065353

          Total 320: 38.66 38.66

323 ComEd 6121 October 2023 ELECTIC 1306-1/2 HAR 10/23/2023 23.34 23.34 21242 11/07/2023 1023 07075353

          Total 323: 23.34 23.34

324 ComEd 7379 October 2023 ELECTRIC - 0 ROOT B 10/23/2023 23.34 23.34 21243 11/07/2023 1023 07075353

          Total 324: 23.34 23.34

327 ComEd 2148 September 2 ELECTRIC FOR LIFT A 09/28/2023 205.69 205.69 21240 11/07/2023 1023 07075353

          Total 327: 205.69 205.69

334 ComEd 4715 Oct 2023 STREET LIGHTS ON E 10/17/2023 312.49 312.49 21241 11/07/2023 1023 01035351

          Total 334: 312.49 312.49

348 Glen Conklin September 2 IML PARKING REIMBU 09/23/2023 114.80 114.80 21260 11/07/2023 1023 01015341

          Total 348: 114.80 114.80

366 Cook County  23-5-CH-2 POLICE ACADEMY 09/15/2023 6,500.00 6,500.00 21247 11/07/2023 1023 01025341
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          Total 366: 6,500.00 6,500.00

434 Ryan Dobczy October 2023 MEALS 10/13/2023 69.96 69.96 21313 11/07/2023 1023 01025343

September 2 MEALS/ILEAS TRAININ 09/26/2023 10.67 10.67 21313 11/07/2023 1023 01025343

          Total 434: 80.63 80.63

493 ERA Waters  056360 SAMPLE NUTRIENTS F 10/05/2023 751.59 751.59 21251 11/07/2023 1023 07085306

          Total 493: 751.59 751.59

497 eSkill Corpor 13095 CIVIL SERVICE TESTIN 10/23/2023 2,500.00 2,500.00 21253 11/07/2023 1023 01065301

          Total 497: 2,500.00 2,500.00

518 Experian CD24070296 NOVEMBER 2023 MON 10/27/2023 27.00 27.00 21254 11/07/2023 1023 01025310

          Total 518: 27.00 27.00

526 FedEx 8-296-44447 FEDEX EXPRESS SER 10/25/2023 24.46 24.46 21256 11/07/2023 1023 01105322

          Total 526: 24.46 24.46

528 Feece Oil Co 2170146 55 GALLON DRUM OF  10/23/2023 723.12 723.12 21257 11/07/2023 1023 01075410

          Total 528: 723.12 723.12

532 Ferro Asphalt  9072 SURFACE - ROAD PAT 10/18/2023 496.00 496.00 21258 11/07/2023 1023 01035400

9113 SURFACE - ROAD PAT 10/24/2023 434.00 434.00 21258 11/07/2023 1023 01035400

          Total 532: 930.00 930.00

535 The Fields on  1069 LANDSCAPE MAINTEN 07/13/2023 2,700.00 2,700.00 21327 11/07/2023 1023 01035300

          Total 535: 2,700.00 2,700.00

607 GOVTEMPS 4233144 TEMP EMPLOYEE 08/10/2023 3,871.00 3,871.00 21261 11/07/2023 1023 01105310

4241442 TEMP EMPLOYEE 08/24/2023 3,920.00 3,920.00 21261 11/07/2023 1023 01105300

4249482 TEMP EMPLOYEE 09/07/2023 1,151.50 1,151.50 21261 11/07/2023 1023 01105300

4249483 TEMP EMPLOYEE 09/07/2023 882.00 882.00 21261 11/07/2023 1023 01105300

4249484 TEMP EMPLOYEE 09/07/2023 3,234.00 3,234.00 21261 11/07/2023 1023 01105300

4257856 TEMP EMPLOYEE 09/21/2023 3,552.50 3,552.50 21261 11/07/2023 1023 01105300

4257857 TEMP EMPLOYEE 09/21/2023 3,503.50 3,503.50 21261 11/07/2023 1023 01105300

4257858 TEMPORARY EMPLOY 09/21/2023 3,654.00 3,654.00 21261 11/07/2023 1023 01165300

4266081 TEMP. EMPLOYEE 10/05/2023 2,992.50 2,992.50 21261 11/07/2023 1023 01165300

4266082 TEMP. EMPLOYEE 10/05/2023 3,339.00 3,339.00 21261 11/07/2023 1023 01165300

4274209 TEMP. EMPLOYEE 10/19/2023 2,866.50 2,866.50 21261 11/07/2023 1023 01105300

4274210 TEMP. EMPLOYEE 10/19/2023 3,430.00 3,430.00 21261 11/07/2023 1023 01105300

4274212 TEMP EMPLOYEE 10/19/2023 3,087.00 3,087.00 21261 11/07/2023 1023 01165300

          Total 607: 39,483.50 39,483.50

610 Grainger 9875631765 PAPER TOWELS 10/18/2023 60.72 60.72 21262 11/07/2023 1023 01045400

9875631765 PAPER PLATES 10/18/2023 85.55 85.55 21262 11/07/2023 1023 01045400

9877291543 PAPER PLATES 10/19/2023 75.53 75.53 21262 11/07/2023 1023 01045400

9877451451 DISPOSABLE FORKS,  10/20/2023 48.68 48.68 21262 11/07/2023 1023 01045400
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9883497266 TRASH BAGS 10/25/2023 190.52 190.52 21262 11/07/2023 1023 01045400

9883497266 TOILET PAPER 10/25/2023 150.36 150.36 21262 11/07/2023 1023 01045400

          Total 610: 611.36 611.36

640 Hawkins Inc 6593225 EAST PLANT CHEMICA 10/02/2023 14,055.52 14,055.52 21264 11/07/2023 1023 07085421

6603588 CHLORINE CYLINDAR 10/15/2023 380.00 380.00 21264 11/07/2023 1023 07085421

6610851 EAST PLANT CHEMICA 10/16/2023 2,027.43 2,027.43 21264 11/07/2023 1023 07085421

6614199 CHECK VALVE 10/27/2023 431.00 431.00 21264 11/07/2023 1023 07065361

6614209 BALL VALVE AND BUS 10/27/2023 975.66 975.66 21264 11/07/2023 1023 07065361

          Total 640: 17,869.61 17,869.61

644 Core & Main T774792 METERS AND SUPPLI 10/17/2023 2,478.40 2,478.40 21248 11/07/2023 1023 07095470

          Total 644: 2,478.40 2,478.40

649 Jason Heiss October 2023 MEAL EXPENSE-HEIS 10/13/2023 71.60 71.60 21269 11/07/2023 1023 01025343

          Total 649: 71.60 71.60

656 Heritage-Cry 18262615 FLEET- USED OIL PICK 09/28/2023 424.80 424.80 21265 11/07/2023 1023 01075410

18272490 FLEET- USED OIL FILT 10/04/2023 50.00 50.00 21265 11/07/2023 1023 01075410

          Total 656: 474.80 474.80

664 Highland Plu 6818 FURNISHED LABOR A 10/11/2023 1,214.58 1,214.58 21266 11/07/2023 1023 07065300

6819 FURNISHED LABOR A 10/11/2023 1,238.75 1,238.75 21266 11/07/2023 1023 07065300

6820 FURNISHED LABOR A 10/11/2023 807.09 807.09 21266 11/07/2023 1023 07065300

6828 LABOR AND MATERIAL  10/17/2023 295.28 295.28 21266 11/07/2023 1023 07065300

          Total 664: 3,555.70 3,555.70

755 Illinois Tactic 05850 ITOA CONFERENCE 20 10/28/2023 1,090.00 1,090.00 21268 11/07/2023 1023 01025341

          Total 755: 1,090.00 1,090.00

802 Joliet Junior  SAPO-Testin EMPLOYEE TESTING F 10/20/2023 270.00 270.00 21271 11/07/2023 1023 01105345

          Total 802: 270.00 270.00

820 Joliet Townsh October 2023 ANIMAL CONTROL SE 10/17/2023 1,250.00 1,250.00 21272 11/07/2023 1023 01105300

          Total 820: 1,250.00 1,250.00

826 JP Morgan C Comcast 025 WEST STP COMCAST 10/12/2023 238.35 238.35 376 10/25/2023 923 07085350

Comcast 025 WELL #4 COMCAST 10/01/2023 161.49 161.49 376 10/25/2023 923 07065350

Comcast 055 CITY CENTER COMCA 10/09/2023 224.27 224.27 376 10/25/2023 923 01105350

Comcast 059 WELL #1 COMCAST 10/12/2023 161.49 161.49 376 10/25/2023 923 07065350

Comcast 059 WELL #8 COMCAST 09/11/2023 161.49 161.49 376 10/25/2023 923 07065350

Comcast 060 WELL #7 COMCAST 10/05/2023 161.49 161.49 376 10/25/2023 923 07065350

Comcast 060 WELL #10 COMCAST 09/21/2023 173.22 173.22 376 10/25/2023 923 07065350

Comcast 064 WELL #11 COMCAST 10/01/2023 159.65 159.65 376 10/25/2023 923 07065350

Comcast 168 WELL #12 COMCAST 09/13/2023 161.49 161.49 376 10/25/2023 923 07065350

GFOA CPFO  GFOA DUES 09/13/2023 600.00 600.00 376 10/25/2023 923 01125345

GFOA HR Ad  EMPLOYMENT AD 09/20/2023 150.00 150.00 376 10/25/2023 923 01105321

Hilton N. Har HOTEL STAY FOR TRAI 09/22/2023 668.04 668.04 376 10/25/2023 923 07085341
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Holiday Inn E HOTEL STAY FOR TRAI 10/06/2023 666.40 666.40 376 10/25/2023 923 01035341

ICMA HR Se EMPLOYMENT AD 09/20/2023 100.00 100.00 376 10/25/2023 923 01105321

IGFOA HR S EMPLOYMENT AD 09/20/2023 400.00 400.00 376 10/25/2023 923 01105321

IL Tollway Re IPASS USE 10/03/2023 100.00 100.00 376 10/25/2023 923 01025300

J. Kubal Park PARKING REIMBURSE 09/25/2023 172.20 172.20 376 10/25/2023 923 01015342

Microsoft Oct ONLINE SERVICES 10/05/2023 373.23 373.23 376 10/25/2023 923 01065301

Natl Pens Co  PENS FOR OPEN HOU 09/20/2023 243.40 243.40 376 10/25/2023 923 01108001

Natl Pens Co  NOTE PADS FOR OPE 09/20/2023 280.00 280.00 376 10/25/2023 923 01108001

Phillips 66 O GAS FOR TRAVEL TO  10/04/2023 44.00 44.00 376 10/25/2023 923 01035341

Potsolve Sep POTS REPLACEMENT  09/01/2023 204.00 204.00 376 10/25/2023 923 01065350

SIUE N. Harb WASTEWATER TRAINI 09/12/2023 575.00 575.00 376 10/25/2023 923 07085341

The UPS Sto UPS SHIPPING 09/20/2023 26.34 26.34 376 10/25/2023 923 01105322

UPS  IRS Se POSTAGE 1095'S 09/25/2023 41.50 41.50 376 10/25/2023 923 01105321

UPS IRS-2 S POSTAGE 1095'S 09/30/2023 7.64 7.64 376 10/25/2023 923 01105322

Westin Hotel  HOMICIDE CONFEREN 10/12/2023 533.72 533.72 376 10/25/2023 923 01025341

Westin Hotel  IL HOMICIDE CONFER 10/12/2023 533.72 533.72 376 10/25/2023 923 01025342

          Total 826: 7,322.13 7,322.13

829 JX Enterprise 22267337P FLEET- UNIT #118 PO 10/19/2023 754.27 754.27 21273 11/07/2023 1023 01075400

          Total 829: 754.27 754.27

846 Kimball Midw 101584856 SAW BLADES 10/27/2023 120.76 120.76 21275 11/07/2023 1023 07085366

101584856 WASHER, SCREWS, N 10/27/2023 154.85 154.85 21275 11/07/2023 1023 07085366

101584856 STARTER FLUID 10/27/2023 105.48 105.48 21275 11/07/2023 1023 07085366

101588738 DRILL BITS 10/30/2023 130.82 130.82 21275 11/07/2023 1023 07085366

          Total 846: 511.91 511.91

881 Lawson Prod 9311026238 FLEET- HOSE CLAMPS 10/25/2023 476.93 476.93 21278 11/07/2023 1023 01075400

9311026239 WATER- 3/4- 10 STAINL 10/25/2023 34.50 34.50 21278 11/07/2023 1023 07065430

          Total 881: 511.43 511.43

914 Low Voltage  31581 WIFI LOCKS 10/20/2023 5,030.00 5,030.00 21279 11/07/2023 1023 13007311

          Total 914: 5,030.00 5,030.00

927 Quadient Lea Q1001905 LEASE AGREEMENT 10/01/2023 516.99 516.99 21303 11/07/2023 1023 01115300

          Total 927: 516.99 516.99

956 McMaster Ca 16054509 FLEET- HOG RING PLI 10/17/2023 105.17 105.17 21281 11/07/2023 1023 01075400

16394986 FLEET- METRIC BOLTS  10/23/2023 24.81 24.81 21281 11/07/2023 1023 01075400

16460000 WEST PLANT MATERI 10/24/2023 107.52 107.52 21281 11/07/2023 1023 07085365

          Total 956: 237.50 237.50

958 Meade, Inc. 706338 RESET HIT TRAFFIC SI 10/19/2023 2,287.73 2,287.73 21282 11/07/2023 1023 01035300

          Total 958: 2,287.73 2,287.73

961 Menards 60101 DISINFECTING WIPES- 09/25/2023 31.09 31.09 21283 11/07/2023 1023 01025401

60139 BUILDING MAINTENAN 09/26/2023 20.01 20.01 21283 11/07/2023 1023 01045400

60325 BUILDING MAINTENAN 09/29/2023 3.99 3.99 21283 11/07/2023 1023 01045400

60521 WATER SUPPLIES 10/03/2023 72.02 72.02 21283 11/07/2023 1023 07065420
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60894 BUILDING MAINTENAN 10/10/2023 17.58 17.58 21283 11/07/2023 1023 01045400

60987 FLEET- OIL DRY,FUNN 10/12/2023 71.69 71.69 21283 11/07/2023 1023 01075400

61179 BUILDING MAINTENAN 10/16/2023 334.56 334.56 21283 11/07/2023 1023 01045400

61318 EAST PLANT SUPPLIE 10/19/2023 261.82 261.82 21283 11/07/2023 1023 07085366

61373 SPECIAL EVENTS DRI 10/20/2023 90.80 90.80 21283 11/07/2023 1023 01108001

          Total 961: 903.56 903.56

963 Menards 60030 BUILDING MAINTENAN 10/13/2023 836.40 836.40 21284 11/07/2023 1023 01045400

          Total 963: 836.40 836.40

965 M.E. Simpso 41055 LEAK LOCATION SERV 09/30/2023 645.00 645.00 21280 11/07/2023 1023 07065430

41071 LEAK LOCATION SERV 09/30/2023 645.00 645.00 21280 11/07/2023 1023 07065430

41071 LEAK LOCATION SERV 09/30/2023 580.00 580.00 21280 11/07/2023 1023 07065430

          Total 965: 1,870.00 1,870.00

969 Metropolitan I INV055675 WELL 7 CHLORINE ST 10/26/2023 8,170.00 8,170.00 21285 11/07/2023 1023 07065361

          Total 969: 8,170.00 8,170.00

970 Metropolitan  2023-12 2023 MEMBER CAUCU 06/30/2023 920.66 920.66 21286 11/07/2023 1023 01015345

          Total 970: 920.66 920.66

973 Microbac Lab C23005462 QUARTERLY LAND AP 10/05/2023 592.25 592.25 21287 11/07/2023 1023 07085306

          Total 973: 592.25 592.25

1003 Factory Moto 53-462878 FLEET- PETERBILT PO 10/20/2023 46.68 46.68 21255 11/07/2023 1023 01075410

          Total 1003: 46.68 46.68

1017 Municipal Sy MS 2023-10- MONLTY INVOICE  10/31/2023 1,200.00 1,200.00 21288 11/07/2023 1023 01025300

          Total 1017: 1,200.00 1,200.00

1023 My Shop Ang DRAFT 500 MINI SELF STICK 2 10/05/2023 264.77 264.77 21289 11/07/2023 1023 01108001

          Total 1023: 264.77 264.77

1033 National Pen  113375055 PENS FOR OPEN HOU 09/28/2023 220.44 220.44 21290 11/07/2023 1023 01108001

          Total 1033: 220.44 220.44

1058 Nicor 94-96-3 September 2 WSTP NICOR GAS 10/09/2023 49.18 49.18 21298 11/07/2023 1023 07085350

          Total 1058: 49.18 49.18

1059 Nicor 39-52-5 September 2 WELL #10 NICOR GAS 10/06/2023 53.41 53.41 21295 11/07/2023 1023 07065350

          Total 1059: 53.41 53.41

1060 Nicor 56-57-8 September 2 NICOR GAS WELL #9 10/03/2023 163.17 163.17 21296 11/07/2023 1023 07065350
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          Total 1060: 163.17 163.17

1062 Nicor 89-13-6 September 2 WELL #11 NICOR GAS 10/03/2023 161.69 161.69 21297 11/07/2023 1023 07065350

          Total 1062: 161.69 161.69

1063 Nicor 24-66-3 September 2 LIFT STATION NICOR 10/03/2023 49.61 49.61 21294 11/07/2023 1023 07075350

          Total 1063: 49.61 49.61

1066 Nicor 08-01-5 September 2 WELL #7 NICOR GAS 10/03/2023 494.73 494.73 21291 11/07/2023 1023 07065350

          Total 1066: 494.73 494.73

1102 Ottosen DiNo 706 LABOR / PERSONNEL 09/30/2023 2,621.50 2,621.50 21299 11/07/2023 1023 01105302

          Total 1102: 2,621.50 2,621.50

1164 Pomp's Tire  690129567 FLEET- UNIT #200 TIR 10/09/2023 53.00 53.00 21301 11/07/2023 1023 01075400

690129995 FLEET- UNIT #42 TIRE  10/20/2023 114.48 114.48 21301 11/07/2023 1023 01075400

          Total 1164: 167.48 167.48

1188 P.T. Ferro 47724 Pay A THEODORE-GALYLOR 10/11/2023 234,476.67 234,476.67 21300 11/07/2023 1023 13007640

47749 Pay A THEODORE AT GAYLO 10/30/2023 143,466.81 143,466.81 21300 11/07/2023 1023 13007640

          Total 1188: 377,943.48 377,943.48

1207 Rapid Lands 25133 VEGETATION CUTTIN 10/11/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25134 VEGETATION CUTTIN 10/11/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25135 VEGETATION CUTTIN 10/11/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25136 VEGETATION CUTTIN 10/11/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25142 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25143 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25144 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25145 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25146 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25147 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

25148 VEGETATION CUTTIN 10/17/2023 300.00 300.00 21304 11/07/2023 1023 01165300

25149 VEGETATION CUTTIN 10/17/2023 160.00 160.00 21304 11/07/2023 1023 01165300

25150 VEGETATION CUTTIN 10/17/2023 80.00 80.00 21304 11/07/2023 1023 01165300

          Total 1207: 1,340.00 1,340.00

1215 David Reavis October 2023 MEAL EXPENSE 10/11/2023 97.46 97.46 21250 11/07/2023 1023 01025343

          Total 1215: 97.46 97.46

1222 Reliance Sta November 20 RELIANCE STD 11-202 11/01/2023 280.00 280.00 21307 11/07/2023 1023 01002438

          Total 1222: 280.00 280.00

1243 Ray OHerron  2301895 UNIFORM  10/19/2023 213.75 213.75 21305 11/07/2023 1023 01025344

2302608 UNIFORM EQUIPMENT 10/23/2023 967.99 967.99 21305 11/07/2023 1023 01025344
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          Total 1243: 1,181.74 1,181.74

1249 Rush Truck C 3034417334 FLEET- UNIT #100 BRA 10/02/2023 131.80 131.80 21312 11/07/2023 1023 01075400

3034475198 FLEET- UNIT #31 COO 10/06/2023 476.33 476.33 21312 11/07/2023 1023 01075400

3034557615 FLEET- UNIT #100 HIG 10/11/2023 3,905.45 3,905.45 21312 11/07/2023 1023 01075400

3034574108 FLEET- UNIT #100 CEN 10/17/2023 200.88 200.88 21312 11/07/2023 1023 01075400

CM 3034574 FLEET- UNIT #100 FILT 10/17/2023 350.00- 350.00- 21312 11/07/2023 1023 01075400

CM 3034623 FLEET- UNIT# 100 HIG 10/17/2023 498.75- 498.75- 21312 11/07/2023 1023 01075400

          Total 1249: 3,865.71 3,865.71

1283 SEECO Con 1732 QUALITY CONTROL TE 09/28/2023 1,910.00 1,910.00 21314 11/07/2023 1023 35007631

19370 WEST PLANT MATERI 09/28/2023 6,031.50 6,031.50 21314 11/07/2023 1023 35007512

          Total 1283: 7,941.50 7,941.50

1289 Service Indus 136906  SWEEPER HOSES 10/11/2023 333.89 333.89 21315 11/07/2023 1023 01035400

137021 FILL HOSE FOR THE S 10/20/2023 498.00 498.00 21315 11/07/2023 1023 01035400

          Total 1289: 831.89 831.89

1326 Ray Soliman Grand Openi REIMBURSEMENT FO 10/20/2023 99.97 99.97 21306 11/07/2023 1023 01108001

November 20 MONTHLY GAS MILEA 11/01/2023 50.00 50.00 21306 11/07/2023 1023 01015342

          Total 1326: 149.97 149.97

1336 Spesia & Tayl 821555 GENERAL CORPORAT 06/27/2023 15,093.00 15,093.00 21318 11/07/2023 1023 01105302

821556 LAKE MICHIGAN ALLO 06/27/2023 2,723.51 2,723.51 21318 11/07/2023 1023 07065332

821557 TRAFFIC/ORDINANCE  06/27/2023 645.00 645.00 21318 11/07/2023 1023 01105302

821868 GENERAL CORPORAT 10/03/2023 17,235.00 17,235.00 21318 11/07/2023 1023 01105302

821869 LAKE MICHIGAN ALLO 10/03/2023 2,128.50 2,128.50 21318 11/07/2023 1023 07065332

821870 LEGAL SERVICES 10/03/2023 473.00 473.00 21318 11/07/2023 1023 01105302

821939 GENERAL CORPORAT 10/20/2023 14,511.00 14,511.00 21318 11/07/2023 1023 01105302

821940 TRAFFIC/ORDINANCE  10/20/2023 537.50 537.50 21318 11/07/2023 1023 01105302

821940A LAKE MICHIGAN ALLO 10/20/2023 1,322.50 1,322.50 21318 11/07/2023 1023 07065332

          Total 1336: 54,669.01 54,669.01

1353 Stanard & As SA00005497 PERSONALITY EVALU 07/31/2023 450.00 450.00 21319 11/07/2023 1023 01025300

SA00005544 PERSONALITY EVALU 08/31/2023 450.00 450.00 21319 11/07/2023 1023 01025300

SA00005551 2023 SERGEANT PRO 09/21/2023 3,046.97 3,046.97 21319 11/07/2023 1023 01025300

          Total 1353: 3,946.97 3,946.97

1355 Standard Eq P46002 FLEET- VACTOR TRUC 10/09/2023 559.95 559.95 21320 11/07/2023 1023 01075400

P46003 FLEET- VACTOR TRUC 10/09/2023 1,251.40 1,251.40 21320 11/07/2023 1023 01075400

P46003 FLEET- VACTOR TRUC 10/09/2023 1,054.60 1,054.60 21320 11/07/2023 1023 01075410

          Total 1355: 2,865.95 2,865.95

1362 Joel Steen October 2023 MEAL EXPENSE 10/12/2023 89.95 89.95 21270 11/07/2023 1023 01025343

          Total 1362: 89.95 89.95

1373 Strand Assoc 0202297 EAST PLANT PHOSPH 10/09/2023 13,037.40 13,037.40 21322 11/07/2023 1023 35007631

0203114 ON CALL WATER 10/13/2023 354.94 354.94 21322 11/07/2023 1023 07065332
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0203115 LAKE MICHIGAN DEM 10/13/2023 9,048.05 9,048.05 21322 11/07/2023 1023 07065332

0203116 GPWC - EASTERN & W 10/13/2023 14,490.00 14,490.00 21322 11/07/2023 1023 07065332

0203252 LAKE MICHIGAN ALLO 10/13/2023 4,075.05 4,075.05 21322 11/07/2023 1023 07065332

0203254 WELL 14 - DESIGN & BI 10/13/2023 1,790.00 1,790.00 21322 11/07/2023 1023 12007610

0203255 SOURCE WATER PRO 10/13/2023 3,000.00 3,000.00 21322 11/07/2023 1023 07065332

          Total 1373: 45,795.44 45,795.44

1377 Standard Tru 1026288 FLEET- UNIT 309 MOW 10/13/2023 29.90 29.90 21321 11/07/2023 1023 01075400

          Total 1377: 29.90 29.90

1379 Suburban La 219564 DRINKING WATER TES 10/30/2023 774.62 774.62 21323 11/07/2023 1023 07065306

          Total 1379: 774.62 774.62

1411 Terminal Sup 75294-00 FLEET- ELECTRICAL R 10/05/2023 626.97 626.97 21326 11/07/2023 1023 01075400

75294-00 FREIGHT 10/05/2023 27.43 27.43 21326 11/07/2023 1023 01075400

          Total 1411: 654.40 654.40

1425 Third Millenni 30582 COCH UTILITY BILL RE 10/24/2023 433.39 433.39 21328 11/07/2023 1023 07095321

          Total 1425: 433.39 433.39

1432 Ron Tirapelli  641315-01A FLEET- UNIT #935 WAT 09/08/2023 12.55 12.55 21311 11/07/2023 1023 01075400

641315A FLEET- UNIT #935 WAT 09/08/2023 73.35 73.35 21311 11/07/2023 1023 01075400

641516A FLEET- WATER PUMP  09/14/2023 1,124.03 1,124.03 21311 11/07/2023 1023 01075400

641538A FLEET- UNIT #935 WAT 09/15/2023 200.32 200.32 21311 11/07/2023 1023 01075400

641550A FLEET- UNIT #953 LICE 09/15/2023 17.66 17.66 21311 11/07/2023 1023 01075400

641551A FLEET- WINDSHIELD  09/15/2023 92.57 92.57 21311 11/07/2023 1023 01075400

641594A FLEET- UNIT #93 RIGH 09/18/2023 270.00 270.00 21311 11/07/2023 1023 01075400

642213 FLEET- POLICE MOTO 10/06/2023 250.00 250.00 21311 11/07/2023 1023 01075400

642479 FLEET- POLICE SEAT  10/16/2023 93.42 93.42 21311 11/07/2023 1023 01075400

642496 FLEET- POLICE SEAT  10/16/2023 223.72 223.72 21311 11/07/2023 1023 01075400

642537 FLEET- POLICE BATTE 10/17/2023 87.52 87.52 21311 11/07/2023 1023 01075400

CM 23129A FORD CREDIT REBAT 05/09/2023 2,000.00- 2,000.00- 21311 11/07/2023 1023 01075400

          Total 1432: 445.14 445.14

1502 Underground  063683 COPPER COILS 10/24/2023 895.00 895.00 21329 11/07/2023 1023 07085365

          Total 1502: 895.00 895.00

1508 United Meter 4349 METER AND MXU INST 10/10/2023 14,785.00 14,785.00 21330 11/07/2023 1023 07095470

4356 METER AND MXU INST 10/17/2023 13,970.00 13,970.00 21330 11/07/2023 1023 07095470

4368 METER AND MXU INST 10/25/2023 18,240.00 18,240.00 21330 11/07/2023 1023 07095470

          Total 1508: 46,995.00 46,995.00

1521 USABlueBoo INV0014679 GLASS FIBER FILTERS 09/27/2023 346.80 346.80 21331 11/07/2023 1023 07085420

INV0014679 SYRINGES 09/27/2023 389.60 389.60 21331 11/07/2023 1023 07085420

INV0014679 TKN TEST KIT 09/27/2023 220.00 220.00 21331 11/07/2023 1023 07085420

INV0014679 FREIGHT 09/27/2023 29.60 29.60 21331 11/07/2023 1023 07085420

INV0016330 VALVE BOX LIDS 10/13/2023 645.72 645.72 21331 11/07/2023 1023 01035400
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          Total 1521: 1,631.72 1,631.72

1548 Verizon Wirel 9947550568 MONTHLY STATEMENT  10/23/2023 1,099.51 1,099.51 21333 11/07/2023 1023 01105350

          Total 1548: 1,099.51 1,099.51

1549 Verizon Wirel 9945782225 MONTHLY STATEMENT 10/01/2023 2,209.56 2,209.56 21334 11/07/2023 1023 07065350

          Total 1549: 2,209.56 2,209.56

1563 VSP of Illinoi Novermber 2 VSP-11-2023 10/17/2023 404.64 404.64 21336 11/07/2023 1023 01002438

          Total 1563: 404.64 404.64

1605 Will County R Aug 2023 Cle MUNICIPAL LIENS/REL 09/01/2023 454.00 454.00 21338 11/07/2023 1023 01115325

July 2023 Cle MUNICIPAL LIENS/REL 08/01/2023 468.00 468.00 21338 11/07/2023 1023 01115325

          Total 1605: 922.00 922.00

1610 Williams Brot 9 23 553 15 WBCI PAY APP #15 10/25/2023 171,381.03 171,381.03 21339 11/07/2023 1023 35007631

          Total 1610: 171,381.03 171,381.03

1629 Work Zone S 61350 STREET SIGNS 09/20/2023 101.05 101.05 21340 11/07/2023 1023 01035400

61592 STREET SIGNS 10/04/2023 264.00 264.00 21340 11/07/2023 1023 01035400

          Total 1629: 365.05 365.05

1638 Wunderlich D 206059 GATE REPAIR FOR WE 10/17/2023 190.00 190.00 21341 11/07/2023 1023 07065361

          Total 1638: 190.00 190.00

1681 Techlife 12364 TECHLIFE INVOICE 12 03/15/2023 3,210.97 3,210.97 21325 11/07/2023 1023 13007311

          Total 1681: 3,210.97 3,210.97

1746 Western First  ORD5-01009 REPLENISH FIRST AID  10/18/2023 175.94 175.94 21337 11/07/2023 1023 07085402

ORD5-01009 REPLENISH FIRST AID  10/18/2023 79.69 79.69 21337 11/07/2023 1023 07085402

ORD5-01010 REPLENISH FIRST AID  10/18/2023 292.61 292.61 21337 11/07/2023 1023 01035402

ORD5-01012 REPLENISH FIRST AID  10/24/2023 877.04 877.04 21337 11/07/2023 1023 01045300

ORD5-01012 EYE WASH STATION E 10/24/2023 230.00 230.00 21337 11/07/2023 1023 01045300

          Total 1746: 1,655.28 1,655.28

1748 KD Landscap 18001 CITY CENTER LANDSC 10/12/2023 2,425.00 2,425.00 21274 11/07/2023 1023 01045300

18002 PW FERTILIZER 10/12/2023 425.00 425.00 21274 11/07/2023 1023 01045300

          Total 1748: 2,850.00 2,850.00

1755 Comcast 877 October 2023 MONTHLY SERVICE O 10/14/2023 10.52 10.52 21237 11/07/2023 1023 01025310

          Total 1755: 10.52 10.52

1778 Konica Minolt 9009597548 ADMIN. COPY MACHIN 10/14/2023 341.12 341.12 21276 11/07/2023 1023 01065301
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          Total 1778: 341.12 341.12

1791 Conor Sween October 2023 MEAL EXPENSE 10/12/2023 88.85 88.85 21246 11/07/2023 1023 01025343

          Total 1791: 88.85 88.85

1795 Konica Minolt 513664292 KONICA COPY MACHI 10/20/2023 436.00 436.00 21277 11/07/2023 1023 01065301

513664292 BALANCE FORWARD- 10/20/2023 436.00 436.00 21277 11/07/2023 1023 01065301

513664292 LATE FEE-KONICA CO 10/20/2023 43.60 43.60 21277 11/07/2023 1023 01065301

          Total 1795: 915.60 915.60

1798 Blue Collar S 091923 NIK HIETSCHOLD - CL 09/19/2023 171.00 171.00 21231 11/07/2023 1023 01035344

091923 ED CLEMENS - CLOTH 09/19/2023 90.56 90.56 21231 11/07/2023 1023 01035344

091923 JON PELLEGRINI - CL 09/19/2023 34.99 34.99 21231 11/07/2023 1023 01035344

102323 NICK HARBUT - CLOT 10/23/2023 322.01 322.01 21231 11/07/2023 1023 07085344

102323 DAN KUBAN - CLOTHI 10/23/2023 33.59 33.59 21231 11/07/2023 1023 01035344

102323 DAN KUBAN - CLOTHI 10/23/2023 218.44 218.44 21231 11/07/2023 1023 01035344

102323 DANE DYAR - CLOTHI 10/23/2023 136.06 136.06 21231 11/07/2023 1023 01035344

102323 BRANDON MATUSAK -  10/23/2023 95.48 95.48 21231 11/07/2023 1023 01035344

102323 BRIEN CHANCEY - CL 10/23/2023 211.45 211.45 21231 11/07/2023 1023 01035344

          Total 1798: 1,313.58 1,313.58

1844 Anthony Smit October 2023 MEAL REIMBURSEME 10/13/2023 59.35 59.35 21223 11/07/2023 1023 01025343

          Total 1844: 59.35 59.35

1866 Communities  CR24-1001 ANNUAL DUES 2024 09/12/2023 5,000.00 5,000.00 21244 11/07/2023 1023 07085377

          Total 1866: 5,000.00 5,000.00

1879 Nicor 24-47-6 September 2 NICOR MONTHLY STAT 10/06/2023 185.28 185.28 21293 11/07/2023 1023 01105350

          Total 1879: 185.28 185.28

1880 Nicor 17-28-8 September 2 POLICE DEPARTMENT  10/06/2023 242.44 242.44 21292 11/07/2023 1023 01105350

          Total 1880: 242.44 242.44

1914 AT&T 831-00 9568203809 AT&T INVOICE 10/07/2023 1,322.61 1,322.61 21229 11/07/2023 1023 01105350

          Total 1914: 1,322.61 1,322.61

1924 V3 Companie 923569 CHANEY AND CENTER  10/11/2023 8,759.22 8,759.22 21332 11/07/2023 1023 13007642

923573 CIRCLE-GREEN-OAKL 10/11/2023 28,758.21 28,758.21 21332 11/07/2023 1023 12007602

          Total 1924: 37,517.43 37,517.43

1950 Pure Water P 1560108 PUBLIC WORKS WATE 10/08/2023 65.00 65.00 21302 11/07/2023 1023 01035343

1560660 PAPER STATEMENT F 10/08/2023 3.00 3.00 21302 11/07/2023 1023 01035343

1574476 EAST PLANT WATER 10/26/2023 68.00 68.00 21302 11/07/2023 1023 07085343

          Total 1950: 136.00 136.00

1952 Airy's Inc 28208 MAIN BREAK ON MAR 10/03/2023 8,729.55 8,729.55 21219 11/07/2023 1023 07065430
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28239 MAIN BREAK ON MAR 10/06/2023 14,262.58 14,262.58 21219 11/07/2023 1023 07065430

          Total 1952: 22,992.13 22,992.13

1953 Amazon Capi  11YT-6R9L- DAILY PLANNERS 10/11/2023 59.40 59.40 21221 11/07/2023 1023 01035401

 13FJ-TQVT- BATTERIES AA & AAA 10/20/2023 56.64 56.64 21221 11/07/2023 1023 01105401

 13FJ-TQVT- BROTHER P TOUCH L 10/20/2023 59.99 59.99 21221 11/07/2023 1023 01115401

 13PH-DR6K OFFICE SUPPLIES 10/29/2023 87.42 87.42 21221 11/07/2023 1023 01125401

 1CQ6-T9W SCISSORS FOR OPEN  10/17/2023 59.97 59.97 21221 11/07/2023 1023 01108001

 1CQ6-T9W RIBBON FOR OPEN H 10/17/2023 28.50 28.50 21221 11/07/2023 1023 01108001

 1FHX-DQFD WINTERFEST KIDS CR 10/12/2023 352.62 352.62 21221 11/07/2023 1023 01108001

 1G33-YVLY- OFFICE SUPPLIES 10/25/2023 9.89 9.89 21221 11/07/2023 1023 01125401

 1MTX-KNRR UTENCILS/CUPS 10/20/2023 36.64 36.64 21221 11/07/2023 1023 01025401

 1RC3-YH94- ORIGINAL COFFEE CR 10/19/2023 35.99 35.99 21221 11/07/2023 1023 01105401

 1RC3-YH94- SUGAR PACKETS -500  10/19/2023 13.85 13.85 21221 11/07/2023 1023 01105401

 1RC3-YH94- SERVING BOWLS 16O 10/19/2023 9.89 9.89 21221 11/07/2023 1023 01105401

 1RC3-YH94- SERVING BOWLS 32O 10/19/2023 9.89 9.89 21221 11/07/2023 1023 01105401

 1RC3-YH94- COFFEE STIRRER HO 10/19/2023 6.99 6.99 21221 11/07/2023 1023 01105401

 1RC3-YH94- COFFEE FOAM CUPS  10/19/2023 36.87 36.87 21221 11/07/2023 1023 01105401

 1RFJ-YLX1- HDM1 ADAPTER FOR  10/25/2023 24.95 24.95 21221 11/07/2023 1023 01105401

 1RKN-N7C9 FLEET- UNIT #100 PIG 10/17/2023 15.44 15.44 21221 11/07/2023 1023 01075400

 1VH6-P1HN LETTER SIZE NOTE PA 10/18/2023 27.98 27.98 21221 11/07/2023 1023 01105401

 CM#1VHQ-L COFFEE CREAMER R 10/27/2023 35.99- 35.99- 21221 11/07/2023 1023 01105401

 CM#1YTC- SHIPPING FEE REFUN 10/26/2023 13.14- 13.14- 21221 11/07/2023 1023 01025401

167D-KGGV- COFFEE 10/12/2023 45.97 45.97 21221 11/07/2023 1023 01025401

16PY-LDXP- FLEET- MOWER TIRE I 10/06/2023 100.02 100.02 21221 11/07/2023 1023 01075400

171F-X7NV- PLANNER FOR COMMI 10/22/2023 18.95 18.95 21221 11/07/2023 1023 01165401

171F-X7NV- STAPLER 10/22/2023 15.28 15.28 21221 11/07/2023 1023 01165401

171F-X7NV- DESK CALENDARS 10/22/2023 30.75 30.75 21221 11/07/2023 1023 01165401

171F-X7NV- HAND SANITIZER 10/22/2023 19.15 19.15 21221 11/07/2023 1023 01165401

1CXF-Q7LJ- TIME CLOCKS AND RI 10/11/2023 431.29 431.29 21221 11/07/2023 1023 01035401

1DCW-C7HP FLEET- LICENSE PLAT 10/24/2023 39.08 39.08 21221 11/07/2023 1023 01075400

1DPY-T1NR- IT SUPPLIES 10/30/2023 30.94 30.94 21221 11/07/2023 1023 01065400

1DTY-XXM3- FLEET- 55 GALLON DR 10/19/2023 169.95 169.95 21221 11/07/2023 1023 01075400

1FG1-TVLC- CAUTION TAPE FOR W 10/24/2023 18.98 18.98 21221 11/07/2023 1023 07065430

1KY6-FPP9- OFFICE SUPPLIES 10/19/2023 79.00 79.00 21221 11/07/2023 1023 01025401

1PNF-Y34P- TAB DIVIDERS  10/05/2023 7.35 7.35 21221 11/07/2023 1023 01115401

1PNF-Y34P- UNIVERSAL TV REMO 10/05/2023 7.95 7.95 21221 11/07/2023 1023 01165401

1PNF-Y34P- UNIVERSAL TV REMO 10/05/2023 7.95 7.95 21221 11/07/2023 1023 01115401

1PNF-Y34P- UNIVERSAL TV REMO 10/05/2023 7.95 7.95 21221 11/07/2023 1023 01105401

1PNF-Y34P- TIMECARDS TREASUR 10/05/2023 10.70 10.70 21221 11/07/2023 1023 01125401

1PNF-Y34P- TIMECARDS CLERK 10/05/2023 10.70 10.70 21221 11/07/2023 1023 01115401

1PNF-Y34P- TIMECARDS ADMIN 10/05/2023 10.69 10.69 21221 11/07/2023 1023 01105401

1PNW-RVM DISPOSABLE HYGIEN 10/20/2023 106.08 106.08 21221 11/07/2023 1023 01045400

1Q9D-9RWQ CUTLERY-UTENSILS 10/25/2023 27.85 27.85 21221 11/07/2023 1023 01025400

1QHF-TFF7- TONER FOR HR PRINT 10/17/2023 32.99 32.99 21221 11/07/2023 1023 01065400

1R9G-VGHD CITY SERVICES- VEHI 10/06/2023 29.99 29.99 21221 11/07/2023 1023 01035400

1WL1-Q6G9- GLOW STICKS-DARE 10/19/2023 34.98 34.98 21221 11/07/2023 1023 01025402

1WXH-4FR4- FLEET- POLICE UTILIT 10/10/2023 148.99 148.99 21221 11/07/2023 1023 01075400

          Total 1953: 2,327.32 2,327.32

1954 Charles J De Sept-Oct 202 ADMINISTRATIVE HEA 10/13/2023 600.00 600.00 21233 11/07/2023 1023 01015300

          Total 1954: 600.00 600.00

1962 Darrell Jeffer Parking Sept  IML REIUMBURSEMEN 09/23/2023 172.20 172.20 21249 11/07/2023 1023 01015342
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          Total 1962: 172.20 172.20

1971 Graybar Fina 15528340 PHONE SYSTEM MON 10/26/2023 2,110.85 2,110.85 21263 11/07/2023 1023 01105350

          Total 1971: 2,110.85 2,110.85

1977 AIS Inc 84378 ARUBA POE SWITCHE 10/02/2023 1,960.00 1,960.00 21220 11/07/2023 1023 01065400

84674 LAPTOP FOR WATER  10/17/2023 1,950.00 1,950.00 21220 11/07/2023 1023 07065301

Quote 30645 FORTINET ANNUAL SU 10/30/2023 18,785.00 18,785.00 21220 11/07/2023 1023 01065301

          Total 1977: 22,695.00 22,695.00

1985 SpectrumVoI IN789480 MONTHLY STATEMENT 11/01/2023 225.60 225.60 21317 11/07/2023 1023 01105350

          Total 1985: 225.60 225.60

1992 Vissering Co WSTP Pay A VISSERING PAY APP 9 10/24/2023 1,290,960.96 1,290,960.96 21335 11/07/2023 1023 35007512

          Total 1992: 1,290,960.96 1,290,960.96

2005 Fluid-Aire Dy CM223418 FLEET- ROTARY AIR C 09/12/2023 165.01- 165.01- 21259 11/07/2023 1023 01075400

INV77707 FLEET- ROTARY AIR C 08/09/2023 5,516.62 5,516.62 21259 11/07/2023 1023 01075400

INV77707 FLEET- ROTARY AIR C 08/09/2023 50.00 50.00 21259 11/07/2023 1023 01075400

          Total 2005: 5,401.61 5,401.61

2007 Swallow Con Pay App 4 SHALLOW-CHANEY A 10/13/2023 1,420,243.68 1,420,243.68 21324 11/07/2023 1023 13007642

          Total 2007: 1,420,243.68 1,420,243.68

2024 Comcast Bus 185200876 COMCAST MONTHLY  10/15/2023 7,760.07 7,760.07 21238 11/07/2023 1023 01065301

          Total 2024: 7,760.07 7,760.07

2032 Robert Half 62507051 TEMPORARY EMPLOY 09/04/2023 2,711.20 2,711.20 21310 11/07/2023 1023 01105300

62689967 TEMPORARY EMPLOY 10/16/2023 2,711.20 2,711.20 21310 11/07/2023 1023 01105300

          Total 2032: 5,422.40 5,422.40

2035 ILCMA 4817 EMPLOYMENT POSTIN 10/19/2023 50.00 50.00 21267 11/07/2023 1023 01105321

          Total 2035: 50.00 50.00

2045 Sharps Com INV-3551871 SHARPS COMPLIANC 05/10/2023 781.33 781.33 21316 11/07/2023 1023 01025400

          Total 2045: 781.33 781.33

2046 3CMA INV-1424 EMPLOYMENT ADVER 10/20/2023 149.00 149.00 21216 11/07/2023 1023 01105321

          Total 2046: 149.00 149.00

2047 Road 2 Etern 222 OPEN HOUSE VIDEO  10/20/2023 200.00 200.00 21309 11/07/2023 1023 01108001

          Total 2047: 200.00 200.00

2048 American Pla 1906 EMPLOYMENT ADVER 10/24/2023 125.00 125.00 21222 11/07/2023 1023 01105321

439

Item 13.



CITY OF CREST HILL Paid Invoice Report - Audit Page:     14

Check issue dates: 5/1/2020 - 11/30/2023 Nov 02, 2023  11:09AM

Vendor Invoice Invoice Invoice Check Check Check GL Period GL Account

Number Name Number Description Date Amount Amount Number Issue Date

          Total 2048: 125.00 125.00

2049 Christine Ver October 2023 REIMBURESEMENT F 10/20/2023 87.94 87.94 21234 11/07/2023 1023 01108001

          Total 2049: 87.94 87.94

2052 Bryan Barnes W/E 10-15-2 MEAL EXPENSE 10/15/2023 123.20 123.20 21232 11/07/2023 1023 01025343

          Total 2052: 123.20 123.20

          Grand Totals:  3,825,503.57 3,825,503.57

Report Criteria:

Detail report type printed

[Report].Check Issue Date = 10/25/2023,11/07/2023
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