
 

 

 
 

 

CITY COUNCIL REGULAR MEETING 

AGENDA 
 

 

Monday, October 07, 2019 Council Assembly Room 

7:00 PM 70 S. Clayton St, GA 30046 

 

Call to Order 

Prayer 

Pledge of Allegiance 

Agenda Additions / Deletions 

Approval of Prior Meeting Minutes 

1. August 5, 2019 Executive Session 

2. September 4, 2019 Council Meeting 

3. September 4, 2019 Executive Session 

4. September 18, 2019 Special Call 

5. September 18, 2019 Work Session 

Recognitions 

6. Police Department - Officers Phillips and Hixson 

7. Water Department - Evan Dunaway 

Announcements 

8. Gwinnett County Entrepreneur Center 

Public Comment 
Presentations will be limited to 2 minutes per person and Council will not respond to the comment. 
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Consent Agenda 
These are items on which the Mayor and Council are in agreement to approve and are placed on the 

agenda to be approved in one vote. 

9. Purchase of (70) Glock Model 17 9MM and (80) Glock 26LE 9MM firearms and Budget 

Amendment 211-10-07-2019 

10. Lawrenceville Public Works Access Drive Project and Budget Amendment 355-10-7-2019 

 

11. Purchase of Residential Garbage Carts on an Annual Contract      

 

12. Purchase of Materials for GJAC Electrical Project      

 

13. Jackson Street Three Phase Overhead to Underground Conversion Project      

 

14. Engineering Inspections for CSX Railroad Crossings Gas Pipe Replacement Project Change 

Order 1  

15. 2019 Annual LMIG Resurfacing Project       

 

16. Intergovernmental Agreement [IGA] between Gwinnett County and the City of Lawrenceville 

regarding adding Sanitary Sewer upgrades to the City Storm Water Project located on Sims 

and Phillips Streets, which are located west of Grayson Highway 

17. Special Events Policy Update 

 

18. Lawrenceville Housing Authority Vertical Development Project Change Order 3 

  

19. Extension of FFY 2018 Gwinnett Community Block Grant Subrecipient Agreement 

 

20. Resolution to support Locally-Established Building Design Standards for Residential 

Dwellings 

21. Resolution to Appoint Election Officers / Resolución Para Nombrar Oficiales De La Elección 

 

Public Hearing Old Business 
Discussion will be limited to 7 minutes per side including rebuttal. Discussions on Zoning issues will 

be limited to 10 minutes per side including rebuttal. Questions and answers from Council Members 

will not infringe on the time limit. 

22. SU-19-12, Accessory Car Wash, Enterprise Leasing Company   

23. SUP2019-00016; 566 West Pike Street; Anthony Brown 
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24. RZR2019-00002 & SUP2019-00013; 192 & 0 Paper Mill Road and 319 Springlake Road; 

International Property Consortium 

 

25. SU-18-21, Gann Enterprises Inc., c/o Andersen, Tate & Carr, P.C.; 45 East Crogan Street 

 

Council Business Old Business 
There is no public comment during this section off the agenda unless formally requested by the 

Mayor and the Council after an official vote. 

26. Paper Mill Road Pedestrian Safety Project [From Springlake Road to McCart Road]. Project 

includes Storm Drainage Design as necessary.  

27. Proposed Ordinance for a Lawrenceville Arts Commission 

 

Council Business New Business 
There is no public comment during this section off the agenda unless formally requested by the 

Mayor and the Council after an official vote. 

28. Health Plan Approval 

 

29. Resolution of Abandonment of Buchanan Street Right of Way 

  

30. Construction Manager at Risk Services for Lawrenceville Performing Arts Center Expansion 

Project Guaranteed Maximum Price #2 Amendment   

Executive Session - Personnel, Litigation, Real Estate 
 

Final Adjournment 
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AGENDA REPORT 
MEETING: COUNCIL MEETING, OCTOBER 7, 2019 

AGENDA CATEGORY: ANNOUNCEMENTS 

Item: Gwinnett County Entrepreneur Center 

Department: City Manager 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact:  

Presented By: Chuck Warbington, Mark Farmer 

Action Requested: No Action Needed 
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Two-fold Mission

Economic Development
• Strengthen the Gwinnett 

economy by supporting 
entrepreneurs with a rich set 
of resources

Community Development
• Recruit low/moderate 

income and diverse clients
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Service Categories

Education
• Classes

• Workshops

• Mentoring

• Peer Learning

Incubation
• Resident Businesses (Members)

• Coworking Space

• Offices

• Education & Custom Plans
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Progress to Date
Research & Development
• Toured Similar Facilities 

• InBIA Membership 
& Conference

• Focus Groups & Surveys

• Consultant

 Prototype Prime

 22TechPark

 Atlanta Tech Park

(Peachtree Corners)

 Suite Spot (Sugar Hill)

 Digital Undivided (Atlanta)

 Ignite HQ (Marietta)

 Avondale Innovation District

 Burson Center (Carrollton)

 Innovation Incubator 

(Statesboro)

 Four Athens

 CoLab (Chattanooga)

 Nashville Entrepreneur Center
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Progress to Date
Programming Partners

Page 9

8.



Progress to Date
Internal Partners
• Support Services 
• Financial Services 
• Community Development
• Information Technology Services
• Communications  
• Community Outreach
• Water Resources 

• Transportation
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Progress to Date

Third Party Operator
• Scope of Service development underway

• GGC Business School is interested
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Location

405 North Perry Street, Lawrenceville
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Design
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Entryway

Page 14

8.



Training Room
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Coworking Room
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Next Steps
Center Development 
•Finalize Design
•Construction & Furnishing
•Contract with Operator
•Marketing & Outreach
•Online Application & Applicant Processing
•Program Scheduling
•Soft Opening – First Cohort & Pilot Events

•GEC Mentor Pool
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Next Steps
Center Operations
• Marketing & Outreach
• Applicant Processing
• Member Selection & Onboarding
• Program Scheduling

• Member Incubation Plans 
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Estimated Timeline

Aug ‘19 Jan ‘20 Dec ‘20

Development Soft Opening

Oct ‘20

• Finalize Design
• Construction & Furnishing
• Contract with Operator
• Marketing & Outreach
• Online Application & Applicant Processing
• Program Scheduling

• First Cohort
• Pilot Events

Operations

Grand Opening Event
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Potential

A journey of a 
thousand miles 

begins with a 
single step. 

– Chinese Proverb

Apple
Google

Amazon

Disney

Harley Mattel
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Questions
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA        

Item: Purchase of (70) Glock Model 17 9MM and (80) Glock 26LE 9MM firearms 

and Budget Amendment 211-10-07-2019 

Department: Police Department 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $40,515.00   

Presented By: Chief Tim Wallis 

Action Requested: Approval to purchase (70) Glock Model 17 9 MM and (80) Glock 26LE 9 MM 

firearms with Capital Improvement Plan 09-013 & 09-014 and Asset 

Forfeiture Funds.  Approval of Budget Amendment for $3,085.00 from 

Confiscated Asset Fund Balance. Approval to declare 88 Glock pistols 

surplus to use as trade-in credit.  

 

 
Summary: 

This request is to replace our current primary weapon which are 5 years old and to provide each 

officer with a back up weapon.  The department is changing caliber from .40 to 9MM.  The 9MM 
allows for higher ammunition capacity and less recoil.  By providing each officer with a City issued 

back up weapon, the department achieves uniformity with back up weapons and mitigates issues 

with personally owned back up weapons that may arise in an Officer Involved Shooting.        

 

Background: 

Evaluation and Selection Process – Our Firearms Instructors were issued 9MM pistols in 2018 to 

evaluate the future transition from .40 Caliber to 9MM.  This has been a departmental objective since 
2016.  Feedback has been positive especially in the area of less recoil.  Three bids were obtained for 

the items with Ed’s Public Safety providing the lowest bid.  This would also include the trade-in of 

our current weapons with a credit of $23,760.00. The 9MM pistol is completely compatible with our 
current holsters and mounted lights.   

  

 

Page 22

9.



Page 2 of 2 

Fiscal Impact: 

Amount not to exceed $40,515.00.  This project is funded by Capital Improvement Plan 09-013 in the 
amount of $19,340.00 and Capital Improvement Plan 09-014 in the amount of $18,090.00.  The 

remainder amount would be funded by account CLAIM ON CASH - CONFISCATED ASSETS 211-111111 

for $3,085.00.  Upon approval of this purchase, the confiscated assets account will have $97,534.49.         
 

Concurrences:   

 

Attachments/Exhibits: 
Justification/Bids 
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA       

Item: Lawrenceville Public Works Access Drive Project  and Budget Amendment 

355-10-7-2019 

 

Department: Public Works 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $469,264.95 

Presented By: Barry Mock 

Action Requested: Award Lawrenceville Public Works Access Drive Project to low bidder, 

DAF Concrete, Inc., amount not to exceed $469,264.95.  Approval to 

transfer savings from the North Clayton and Born Street Parking (Project 

08-003) lot in the amount of $180,000.00 to the Public Works Access Drive 
(Project 15-006).  Authorization for Mayor to execute contracts subject to 

approval by the City Attorney. Contracts to follow award.   

 
 

 
Summary:  This project consists the construction of a new asphalt access drive to the Lawrenceville 

Public Works Facility. It will include installation of curb & gutters, new storm drain pipe systems, 

concrete storm drain structures, guard railings, hand railings, and paving. 

Background:  

 
Fiscal Impact:  Amount not to exceed $469,264.95. This project is funded by the Capital Outlay Fund 

(355-5.15.1565.541000). Project 15-006.  Upon approval of the Budget Amendment, the Project will 

have $470,290.00 approved and available.  Upon approval of the contract, the project will have 
$1,025.05 remaining. 

 

Concurrences:   

 
Attachments/Exhibits:  
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Bid Tabulation 
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BID TABULATION PAGE 1

SB005-20
Lawrenceville Public Works Access Drive Project

ITEM #                            DESCRIPTION UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE

1 Warranties & Bonds 1 LS $12,500.00 $12,500.00 $5,780.00 $5,780.00 $4,196.00 $4,196.00 $3,825.00 $3,825.00

2 Mobilization 1 LS $4,500.00 $4,500.00 $27,903.00 $27,903.00 $10,000.00 $10,000.00 $55,300.00 $55,300.00

3 Traffic Control 1 LS $4,500.00 $4,500.00 $880.00 $880.00 $5,000.00 $5,000.00 $2,140.00 $2,140.00

4
Site Grading Complete (Total area ± 61 Acres CUT ± 
7,276 CY & FILL ± 4,375 CY) including Clearing & 
Grubbing.

1 LS $300,255.50 $300,255.50 $372,755.00 $372,755.00 $42,000.00 $42,000.00 $134,800.00 $134,800.00

5 Remove & replace unsuitable soil 2447 CY $12.00 $29,364.00 $12.00 $29,364.00 $2.50 $6,117.50 $27.00 $66,069.00

6 24” Curb & Gutter 345 LF $18.00 $6,210.00 $30.00 $10,350.00 $22.00 $7,590.00 $20.25 $6,986.25

7 Install complete 10” Thick GAB  Base Course (under 
roadway) 2000 TON $29.00 $58,000.00 $26.00 $52,000.00 $30.00 $60,000.00 $31.00 $62,000.00

8 Install complete 3” Thick GAB  under Curb & Gutter 20 TON $45.00 $900.00 $45.00 $900.00 $40.00 $800.00 $62.50 $1,250.00

9 Asphalt Paving Surface Course - 1.5” Thick Super 
Pave 9.5 mm including Tack 280 TON $155.00 $43,400.00 $131.00 $36,680.00 $130.00 $36,400.00 $94.25 $26,390.00

10
Asphalt Paving Binder Course - 2” Thick Super 
Pave 19 mm including Tack 380 TON $135.00 $51,300.00 $122.00 $46,360.00 $150.00 $57,000.00 $87.25 $33,155.00

11 Install complete W-Beam Guardrail (GDOT SPEC) 1 LS $24,500.00 $24,500.00 $25,230.00 $25,230.00 $15,000.00 $15,000.00 $23,200.00 $23,200.00

12 Install complete Hand Railings on top of wall 1 LS $16,500.00 $16,500.00 $16,000.00 $16,000.00 $20,000.00 $20,000.00 $21,100.00 $21,100.00

13 18” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 112 LF $35.00 $3,920.00 $68.00 $7,616.00 $80.00 $8,960.00 $50.75 $5,684.00

14
24” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 80 LF $40.00 $3,200.00 $80.00 $6,400.00 $90.00 $7,200.00 $59.50 $4,760.00

15
30” (RCP) Pipe (incl. excavation, shoring, 
bedding and remove & replace unsuitable soil. 192 LF $45.00 $8,640.00 $88.00 $16,896.00 $110.00 $21,120.00 $71.25 $13,680.00

Public Works

 

 APPROX. QTY 

E.R. Snell Contractor, Inc.DAF Concrete, Inc.A1 Contracting, LLC CMES, Inc.
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BID TABULATION PAGE 2

ITEM #                            DESCRIPTION UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE

16 36” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 64 LF $65.00 $4,160.00 $120.00 $7,680.00 $120.00 $7,680.00 $83.25 $5,328.00

17
18” (HDPE) High Density Polyethylene Pipe (incl. 
excavation, shoring, bedding and remove & replace 
unsuitable soil).

80 LF $35.00 $2,800.00 $62.00 $4,960.00 $60.00 $4,800.00 $52.75 $4,220.00

18
24” (HDPE) High Density Polyethylene Pipe (incl. 
excavation, shoring, bedding and remove & replace 
unsuitable soil).

40 LF $40.00 $1,600.00 $82.00 $3,280.00 $70.00 $2,800.00 $64.00 $2,560.00

19 Headwall outlet structure for 18" pipe 1 EACH $1,250.00 $1,250.00 $1,200.00 $1,200.00 $3,000.00 $3,000.00 $1,770.00 $1,770.00

20 Headwall outlet structure for 24" pipe 1 EACH $1,250.00 $1,250.00 $1,500.00 $1,500.00 $3,000.00 $3,000.00 $2,150.00 $2,150.00

21 Headwall outlet structure for 36" pipe 1 EACH $1,450.00 $1,450.00 $2,100.00 $2,100.00 $4,500.00 $4,500.00 $3,370.00 $3,370.00

22 Yard Inlet 18" pipe (3’-10’ DEEP) 3 EACH $1,800.00 $5,400.00 $3,800.00 $11,400.00 $2,000.00 $6,000.00 $3,260.00 $9,780.00

23 Yard Inlet 24" pipe (8’-10’ DEEP) 2 EACH $1,800.00 $3,600.00 $4,100.00 $8,200.00 $5,000.00 $10,000.00 $3,260.00 $6,520.00

24 Yard Inlet 30" pipe (7’-10 DEEP) 1 EACH $1,800.00 $1,800.00 $4,100.00 $4,100.00 $5,000.00 $5,000.00 $3,260.00 $3,260.00

25 Junction Box 24" pipe (5’-8’ DEEP) 1 EACH $1,800.00 $1,800.00 $6,100.00 $6,100.00 $6,000.00 $6,000.00 $2,560.00 $2,560.00

26 Junction Box 36" pipe (5’-8’ DEEP) 1 EACH $1,800.00 $1,800.00 $7,400.00 $7,400.00 $6,000.00 $6,000.00 $2,560.00 $2,560.00

27 Drop Inlet (1019A) (5’-8’ DEEP) 1 EACH $1,800.00 $1,800.00 $2,600.00 $2,600.00 $4,000.00 $4,000.00 $2,620.00 $2,620.00

28 Storm Drain outlet protection RIP RAP 100 TON $55.00 $5,500.00 $50.00 $5,000.00 $25.00 $2,500.00 $39.50 $3,950.00

29 Construct complete Concrete Reinforced wall  “design-
build” 1 LS $35,000.00 $35,000.00 $42,541.00 $42,541.00 $15,000.00 $15,000.00 $45,800.00 $45,800.00

30 Construct complete Modular block wall  “design-
build” 1 LS $32,000.00 $32,000.00 $8,566.00 $8,566.00 $15,000.00 $15,000.00 $42,900.00 $42,900.00

31 Install complete Double (14') Swing Gates w/slide pin 
holds-opens ( Swing Gate Detail #1) 1 LS $4,500.00 $4,500.00 $7,850.00 $7,850.00 $5,000.00 $5,000.00 $3,310.00 $3,310.00

32 Install complete Swing Gate (Swing Gate Detail 
#2)

1 LS $4,250.00 $4,250.00 $2,700.00 $2,700.00 $5,000.00 $5,000.00 $2,690.00 $2,690.00

 APPROX. QTY 
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BID TABULATION PAGE 3

ITEM #                            DESCRIPTION UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE

33 Striping "STOP" bars 1 LS $1,650.00 $1,650.00 $1,400.00 $1,400.00 $800.00 $800.00 $393.00 $393.00

34 Erosion Control (all included for all phases ) Silt fence 2310 LF $1.50 $3,465.00 $5.00 $11,550.00 $2.50 $5,775.00 $5.70 $13,167.00

35 Erosion Control (all included for all phases ) 
Construction Entrance 1 EACH $1,850.00 $1,850.00 $1,900.00 $1,900.00 $3,000.00 $3,000.00 $3,100.00 $3,100.00

36 Erosion Control (all included for all phases ) Inlet 
sediment trap SD2-F 10 EACH $125.00 $1,250.00 $250.00 $2,500.00 $150.00 $1,500.00 $539.00 $5,390.00

37 Erosion Control (all included for all phases ) Inlet 
sediment trap SD2-P 1 EACH $350.00 $350.00 $150.00 $150.00 $200.00 $200.00 $539.00 $539.00

38 Erosion Control (all included for all phases ) 
Temporary Grassing

0.7 AC $950.00 $665.00 $1,500.00 $1,050.00 $900.00 $630.00 $1,070.00 $749.00

39 Erosion Control (all included for all phases ) 
Construct complete & remove  Rock Filter Berm 108 LF $20.00 $2,160.00 $150.00 $16,200.00 $20.00 $2,160.00 $51.50 $5,562.00

40 Erosion Control (all included for all phases ) Slope 
Blanket and Matting 21000 SF $0.25 $5,250.00 $1.00 $21,000.00 $0.20 $4,200.00 $0.11 $2,310.00

41 Erosion Control (all included for all phases ) 
Permanent Grassing 0.23 AC $950.00 $218.50 $5,100.00 $1,173.00 $1,200.00 $276.00 $1,340.00 $308.20

42
Erosion Control (all included for all phases ) Water 
Quality Monitoring & Sampling 2 EACH $475.00 $950.00 $390.00 $780.00 $700.00 $1,400.00 $281.00 $562.00

$695,458.00 $839,994.00 $426,604.50 $637,767.45

43 $69,545.80 $83,999.40 $42,660.45 $63,776.75

 APPROX. QTY 

$923,993.40 $469,264.95 $701,544.20TOTAL $765,003.80

SUBTOTAL

10% Contingencies
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BID TABULATION PAGE 4

SB005-20
Lawrenceville Public Works Access Drive Project

ITEM #                            DESCRIPTION UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE

1 Warranties & Bonds 1 LS $13,125.00 $13,125.00 $8,500.00 $8,500.00 $19,500.00 $19,500.00 $18,500.00 $18,500.00

2 Mobilization 1 LS $70,247.06 $70,247.06 $50,000.00 $50,000.00 $15,000.00 $15,000.00 $15,000.00 $15,000.00

3 Traffic Control 1 LS $1,058.82 $1,058.82 $5,000.00 $5,000.00 $3,000.00 $3,000.00 $17,820.00 $17,820.00

4
Site Grading Complete (Total area ± 61 Acres CUT ± 
7,276 CY & FILL ± 4,375 CY) including Clearing & 
Grubbing.

1 LS $207,000.00 $207,000.00 $102,000.00 $102,000.00 $390,950.00 $390,950.00 $165,000.00 $165,000.00

5 Remove & replace unsuitable soil 2447 CY $42.00 $102,774.00 $6.00 $14,682.00 $22.50 $55,057.50 $35.00 $85,645.00

6 24” Curb & Gutter 345 LF $12.50 $4,312.50 $35.00 $12,075.00 $34.35 $11,850.75 $28.00 $9,660.00

7 Install complete 10” Thick GAB  Base Course (under 
roadway) 2000 TON $35.20 $70,400.00 $35.00 $70,000.00 $29.50 $59,000.00 $32.00 $64,000.00

8 Install complete 3” Thick GAB  under Curb & Gutter 20 TON $41.10 $822.00 $58.00 $1,160.00 $75.00 $1,500.00 $25.00 $500.00

9 Asphalt Paving Surface Course - 1.5” Thick Super 
Pave 9.5 mm including Tack 280 TON $135.00 $37,800.00 $165.00 $46,200.00 $120.60 $33,768.00 $150.00 $42,000.00

10 Asphalt Paving Binder Course - 2” Thick Super Pave 
19 mm including Tack 380 TON $129.50 $49,210.00 $160.00 $60,800.00 $103.47 $39,318.60 $150.00 $57,000.00

11 Install complete W-Beam Guardrail (GDOT SPEC) 1 LS $24,309.00 $24,309.00 $33,500.00 $33,500.00 $21,710.00 $21,710.00 $67,500.00 $67,500.00

12 Install complete Hand Railings on top of wall 1 LS $4,625.00 $4,625.00 $25,000.00 $25,000.00 $15,000.00 $15,000.00 $8,500.00 $8,500.00

13 18” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 112 LF $59.00 $6,608.00 $65.00 $7,280.00 $64.90 $7,268.80 $59.24 $6,634.88

14 24” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 80 LF $88.00 $7,040.00 $85.00 $6,800.00 $88.55 $7,084.00 $62.55 $5,004.00

15 30” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 192 LF $126.00 $24,192.00 $98.00 $18,816.00 $133.70 $25,670.40 $74.55 $14,313.60

The Dickerson Group, Inc.EM Concrete Services, LLC G. P.'s Enterprises, Inc. Pittman Contruction 
Company

Public Works

 

 APPROX. QTY 
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BID TABULATION PAGE 5

ITEM #                            DESCRIPTION UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE

16 36” (RCP) Pipe (incl. excavation, shoring, bedding 
and remove & replace unsuitable soil. 64 LF $166.00 $10,624.00 $125.00 $8,000.00 $193.40 $12,377.60 $95.00 $6,080.00

17
18” (HDPE) High Density Polyethylene Pipe (incl. 
excavation, shoring, bedding and remove & replace 
unsuitable soil).

80 LF $36.00 $2,880.00 $55.00 $4,400.00 $119.00 $9,520.00 $67.00 $5,360.00

18
24” (HDPE) High Density Polyethylene Pipe (incl. 
excavation, shoring, bedding and remove & replace 
unsuitable soil).

40 LF $65.50 $2,620.00 $85.00 $3,400.00 $197.00 $7,880.00 $72.00 $2,880.00

19 Headwall outlet structure for 18" pipe 1 EACH $751.00 $751.00 $1,500.00 $1,500.00 $1,640.00 $1,640.00 $1,500.00 $1,500.00

20 Headwall outlet structure for 24" pipe 1 EACH $751.00 $751.00 $1,800.00 $1,800.00 $1,995.00 $1,995.00 $1,500.00 $1,500.00

21 Headwall outlet structure for 36" pipe 1 EACH $1,709.00 $1,709.00 $2,500.00 $2,500.00 $3,135.00 $3,135.00 $2,000.00 $2,000.00

22 Yard Inlet 18" pipe (3’-10’ DEEP) 3 EACH $2,115.00 $6,345.00 $3,500.00 $10,500.00 $3,025.00 $9,075.00 $5,000.00 $15,000.00

23 Yard Inlet 24" pipe (8’-10’ DEEP) 2 EACH $1,890.00 $3,780.00 $3,650.00 $7,300.00 $3,025.00 $6,050.00 $5,000.00 $10,000.00

24 Yard Inlet 30" pipe (7’-10 DEEP) 1 EACH $1,643.00 $1,643.00 $5,500.00 $5,500.00 $3,025.00 $3,025.00 $5,000.00 $5,000.00

25 Junction Box 24" pipe (5’-8’ DEEP) 1 EACH $1,615.00 $1,615.00 $5,200.00 $5,200.00 $2,385.00 $2,385.00 $5,000.00 $5,000.00

26 Junction Box 36" pipe (5’-8’ DEEP) 1 EACH $1,445.00 $1,445.00 $10,000.00 $10,000.00 $2,385.00 $2,385.00 $6,500.00 $6,500.00

27 Drop Inlet (1019A) (5’-8’ DEEP) 1 EACH $1,917.00 $1,917.00 $3,700.00 $3,700.00 $2,435.00 $2,435.00 $6,500.00 $6,500.00

28 Storm Drain outlet protection RIP RAP 100 TON $69.00 $6,900.00 $115.00 $11,500.00 $55.00 $5,500.00 $62.25 $6,225.00

29 Construct complete Concrete Reinforced wall  “design-
build” 1 LS $50,805.31 $50,805.31 $40,000.00 $40,000.00 $106,636.75 $106,636.75 $155,000.00 $155,000.00

30 Construct complete Modular block wall  “design-
build” 1 LS $18,625.00 $18,625.00 $18,000.00 $18,000.00 $37,945.00 $37,945.00 $75,000.00 $75,000.00

31 Install complete Double (14') Swing Gates w/slide pin 
holds-opens ( Swing Gate Detail #1) 1 LS $4,618.00 $4,618.00 $6,200.00 $6,200.00 $4,150.00 $4,150.00 $38,450.00 $38,450.00

32 Install complete Swing Gate (Swing Gate Detail #2) 1 LS $4,176.00 $4,176.00 $5,800.00 $5,800.00 $3,730.00 $3,730.00 $8,000.00 $8,000.00

 APPROX. QTY 
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BID TABULATION PAGE 6

ITEM #                            DESCRIPTION UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE UNIT PRICE TOTAL 
PRICE UNIT PRICE TOTAL 

PRICE

33 Striping "STOP" bars 1 LS $1,800.00 $1,800.00 $1,200.00 $1,200.00 $600.00 $600.00 $1,000.00 $1,000.00

34 Erosion Control (all included for all phases ) Silt fence 2310 LF $4.03 $9,309.30 $6.10 $14,091.00 $5.00 $11,550.00 $3.50 $8,085.00

35 Erosion Control (all included for all phases ) 
Construction Entrance 1 EACH $1,495.00 $1,495.00 $3,500.00 $3,500.00 $4,500.00 $4,500.00 $2,500.00 $2,500.00

36 Erosion Control (all included for all phases ) Inlet 
sediment trap SD2-F 10 EACH $410.00 $4,100.00 $750.00 $7,500.00 $250.00 $2,500.00 $180.00 $1,800.00

37 Erosion Control (all included for all phases ) Inlet 
sediment trap SD2-P 1 EACH $410.00 $410.00 $750.00 $750.00 $400.00 $400.00 $180.00 $180.00

38 Erosion Control (all included for all phases ) 
Temporary Grassing 0.7 AC $2,800.00 $1,960.00 $4,500.00 $3,150.00 $9,300.00 $6,510.00 $10,000.00 $7,000.00

39 Erosion Control (all included for all phases ) 
Construct complete & remove  Rock Filter Berm 108 LF $22.00 $2,376.00 $68.00 $7,344.00 $250.00 $27,000.00 $55.00 $5,940.00

40 Erosion Control (all included for all phases ) Slope 
Blanket and Matting 21000 SF $0.20 $4,200.00 $2.10 $44,100.00 $1.00 $21,000.00 $0.40 $8,400.00

41 Erosion Control (all included for all phases ) 
Permanent Grassing 0.23 AC $2,800.00 $644.00 $10,000.00 $2,300.00 $22,000.00 $5,060.00 $15,000.00 $3,450.00

42 Erosion Control (all included for all phases ) Water 
Quality Monitoring & Sampling 2 EACH $4,140.00 $8,280.00 $2,500.00 $5,000.00 $2,500.00 $5,000.00 $2,500.00 $5,000.00

$779,301.99 $696,048.00 $1,009,662.40 $970,427.48

43 $77,930.20 $69,604.80 $100,966.24 $97,042.75

Recommended Vendor:
DAF Concrete, Inc.
9160 Turner Rd.
Jonesboro, GA 30236
770-629-4036
daf_concrete_inc@yahoo.com

 APPROX. QTY 

TOTAL 

SUBTOTAL

10% Contingencies

$857,232.19 $765,652.80 $1,110,628.64 $1,067,470.23
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA        

Item: Purchase of Residential Garbage Carts on an Annual Contract      

 

Department: Streets & Sanitation 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $359,754.00 

Presented By: Barry Mock 

Action Requested: Award Purchase of Residential Garbage Carts on an Annual Contract      

to low responsive bidder, Rehig Pacific Company in the amount of 

$359,754.00.   

 

 
Summary:  This project consists of purchasing and deploying 8000 ninety-five gallon refuse carts to 

residential and businesses. Otto Environmental Systems North America, Inc. was deemed non-

responsive for not meeting specification requirements set forth in the bid. 

Background:  

 

Fiscal Impact:  Amount of $359,754.00. This project is funded by the Capital Outlay Fund (355-

5.07.4200.541000). Project 07-001. 
 

Concurrences:   

 
Attachments/Exhibits:  

Bid Tabulation 
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BID TABULATION PAGE 1SB008-20
Purchase of Residential Garbage Carts on an Annual Contract

ITEM #                            DESCRIPTION UNIT 
PRICE TOTAL PRICE UNIT 

PRICE TOTAL PRICE UNIT 
PRICE TOTAL PRICE UNIT 

PRICE TOTAL PRICE

1

95 Gallon Bar Cart
-Blue body with blue lid
-10” Plastic Wheels
-RFID Tag
-White City Logo on both sides

8000 EA $44.50 $356,000.00 N/R N/R $39.97 $319,760.00 $43.75 $350,000.00

2

Assembly & Distribution
-One cart delivered to each home
-Customer provide literature attached to each cart
-RFID tags scanned during deployment
-RFID tag and serial numbers associated with each 
address will be provided by vendor.

8000 EA $4.90 $39,200.00 N/R N/R $4.00 $32,000.00 $3.95 $31,600.00

ITEM #                            DESCRIPTION UNIT 
PRICE TOTAL PRICE UNIT 

PRICE TOTAL PRICE UNIT 
PRICE TOTAL PRICE UNIT 

PRICE TOTAL PRICE

3 Additional Carts Purchased throughout the year 200 EA $46.50 $9,300.00 N/R N/R $39.97 $7,994.00 $46.75 $9,350.00

Recommended Vendor:
Rehrig Pacific Company
1000 Raco Court
Lawrenceville, GA 30046
828-455-6537
cbrauns@rehrig.com

Otto Enviromental Systems North 
America, Inc. Rehrig Pacific Company Schaefer Systems International, Inc.

QTY.

Streets & Sanitation

IPL INC. 

$381,600.00

QTY.

SUBTOTAL N/R $359,754.00 $390,950.00

N/R $351,760.00

$404,500.00

TOTAL $395,200.00
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA         

Item: Purchase of Materials for GJAC Electrical Project      

 

Department: Electric 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $99,318.05 

Presented By: Rick Baldwin 

Action Requested: Award Purchase of Materials for GJAC Electrical Project to the following 

low bidders: Anixter Utility Power Solutions for line item 11 in the amount 

of $317.00, Gresco Utility Supply for line items 2, 3, 5, 8, 9 and 10 in the 

amount of $35,979.50, Stuart C. Irby Co., Inc. for line items 1, 4, 6, 7, 12 

and 13 in the amount of $63,021.55.  
 

 
Summary:  This is to provide materials for the upcoming bid for installation of new services for the 

Gwinnett Justice and Administration Center.  

 
Background:  

 

Fiscal Impact:  Amount of $99,318.05. This project is funded by the Capital Outlay Fund (515A-

5.11.4700.541000). Project 06-026. 

 

Concurrences:   

 
Attachments/Exhibits:  

Bid Tabulation 
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BID TABULATION PAGE 1WQ011-20
Purchase of Materials for GJAC Electrical Project 

ITEM 
#                            DESCRIPTION TOTAL PRICE TOTAL PRICE TOTAL PRICE TOTAL PRICE TOTAL PRICE

1 2500KVA 7200V primary 277/480V secondary with bayonet fuses 2 Each NB $63,272.20 $53,916.00 NB $70,711.20

2 Transformer Concrete Pads 2 Each NB $980.00 $1,030.00 NB NB

3 Switch Gear PSE 9 dead front 1 Each NB $13,500.00 $13,682.00 $17,900.00 NB

4 In ground sleeve type pad for the switch gear fiberglass 75”x73”x36” 1 Each NB NB $1,336.00 NB NB

5 25KV 100 MCM primary wire (3 reels 1000’ each) 3 Reel NB $19,200.00 $25,109.00 NB NB

6 25KV 4/0 URD primary wire (3 reels 800’ each) 3 Reel NB $6,600.00 $6,352.80 NB NB

7 T-Body terminator for 1000 MCM underground primary 6 Each $1,050.00 $1,650.00 $708.00 $1,027.50 NB

8 4/0 25KV 200AMP load break elbow 30 Each $1,125.00 $898.50 $967.50 $1,850.00 NB

9 25KV Bushing 30 Each $1,002.00 $915.00 $954.00 $3,810.00 $1,027.50

10 25KV Elbow arrestor 6 Each $609.00 $486.00 $552.00 $552.00 $492.00

11 25KV parking stand arrestor 6 Each $317.00 $990.00 $975.00 $1,500.00 $948.00

12 1/0 Stranded Bare Cooper  100’ 100' FT NB $675.00 $617.50 NB NB

13 #2 Solid Cooper  100’ 100' FT NB $96.25 $91.25 NB $470.00

Recommended Vendors:
Anixter Utility Power Solutions Gresco Utility Supply Stuart C. Irby Co., Inc. 
3525 Best Friend Rd. 1135 Rumble Rd. 1025 A Cobb Intrnational Pl.
Norcross, GA  30071 Forsyth, GA  31029 Kennesaw, GA  30144
404-223-1849 478-315-0800 770-422-1005
Line 11 Lines 2, 3, 5, 8, 9 and 10 Lines 1, 4, 6, 7, 12 and 13 

$73,648.70TOTAL $4,103.00 $109,262.95 $106,291.05 $26,639.50

Electric Department

 

QTY.

Wesco 
Distribution, 

Inc.

Tri-State Utility 
Products

Gresco Utility 
Supply

Stuart C. Irby 
Co., Inc.

Anixter Utility 
Power 

Solutions
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA         

Item: Jackson Street Three Phase Overhead to Underground Conversion 

Project      

 

Department: Electric 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $74,580.00 

Presented By: Rick Baldwin 

Action Requested: Award Jackson Street Three Phase Overhead to Underground Conversion 

Project to low bidder, Over and Under General Contractor, Inc., amount 

not to exceed $74,580.00.  

 

 

Summary:  This project consists of but is not limited to removal of three phase overhead primary 
and neutral cable and installation of 700 feet of three phase 1000 KCMIL underground primary cable 

located on Jackson Street.  

 
Background:  

 

Fiscal Impact:  Amount not to exceed $74,580.00. This project is funded by the Capital Outlay Fund 

(510A-5.06.4600.541000). Project 06-020. 

 

Concurrences:   

 
Attachments/Exhibits:  

Bid Tabulation 

Page 41

13.



BID TABULATION PAGE 1WQ004-20
Jackson Street Three Phase Overhead to Underground Conversion Project

ITEM #                            DESCRIPTION UNIT 
PRICE

TOTAL 
PRICE

UNIT 
PRICE

TOTAL 
PRICE

UNIT 
PRICE

TOTAL 
PRICE

1 Mobilization 1 LS $250.00 $250.00 $5,000.00 $5,000.00 $2,600.00 $2,600.00

2 Traffic Control 1 LS $300.00 $300.00 $1,200.00 $1,200.00 $5,670.50 $5,670.50

3

Install three phase 1000KCMIL underground 
primary cable.  Terminate one end in existing 
PME-11 switchgear and in two new PME-9 
switchgear Remove existing 1000 KCMIL 
termination in existing PME-11 switchgear and 
on existing wood pothead pole across Jackson 
Street.

1100 FT $28.00 $30,800.00 $75.00 $82,500.00 $69.00 $75,900.00

4

Install PME-9 switchgear, and associated 
terminations. Remove existing 1000 KCMIL 
pothead termination from existing wood pole and 
terminate it in second PME-9 switchgear.

2 EA $12,600.00 $25,200.00 $6,000.00 $12,000.00 $1,759.67 $3,519.34

5 Install three phase terminating cabinet and 
associated terminations. 1 EA $2,850.00 $2,850.00 $3,000.00 $3,000.00 $1,187.00 $1,187.00

6

Directional bore 4 inch conduit and install three 
phase 1/0 primary underground cable from 
second new PME-9 to new terminating cabinet.  
Remove existing three phase 1/0 primary 
underground cable from pothead pole and 
terminate it in new terminating cabinet. 

310 FT $18.00 $5,580.00 $85.00 $26,350.00 $67.00 $20,770.00

7

Remove existing three phase overhead primary 
and neutral wire once all underground work is 
complete.  Saw off poles above joint use 
attachments.

1 EA $9,600.00 $9,600.00 $39,500.00 $39,500.00 $17,250.00 $17,250.00

8 Installation of all material, cable, and equipment 
to ECG Specifications

Per 
Const 
Plans

EA $0.00 $0.00 $0.00

Recommended Vendor:

Over and Under General Contractor, Inc.
129B Hurricane Shoals Rd.
Lawrenceville, GA 30046
770-682-9160
overunder@bellsouth.net

U-TEC Construction, Inc.Over and Under General 
Contractor, Inc. Service Electric Co.

$169,550.00 $126,896.84TOTAL $74,580.00

Electric Department

 

 APPROX. 
QTY 

Page 42

13.



Page 1 of 2 

 

AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA         

Item: Engineering Inspections for CSX Railroad Crossings Gas Pipe 

Replacement Project  Change Order 1   

  

Department: Gas 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $12,876.76 

Presented By: Todd Hardigree 

Action Requested: Ratification and approval of Engineering Inspections for CSX Railroad 

Crossings Gas Pipe Replacement Project Change Order 1 to CSX 

Transportation, Inc. Property Services in the amount of $12,876.76. 

Authorization for Mayor to execute change order 1. 
 

 

 

 

Summary:  Mandatory engineering inspections are a requirement by CSX Transportation, Inc. 
Property Services to allow the City to install gas lines under CSX rail tracks. The engineering firm is of 

CSX’s choosing and includes professional engineering inspection services, travel, lodging, and per 

diem costs. A CSX Railroad encroachment agreement was required to be signed to allow the City to 

install gas lines under CSX rail tracks. There were unknown costs associated with the agreement as it 

is based on progress inspections. 

 
Background:  The initial ratification was approved by council on July 10, 2019 in the amount of 

$73,687.45. Total contract value is $86,564.21. 

 

 
Fiscal Impact:  Amount not to exceed $12,876.76. This project is funded by the Capital Outlay Fund 

(515A-5.11.4700.541000). Project 11-019. 
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Concurrences:   

 
Attachments/Exhibits:  
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA         

Item: 2019 Annual LMIG Resurfacing Project       

 

Department: Engineering 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $549,205.25 

Presented By: Dennis Billew 

Action Requested: Award 2019 Annual LMIG Resurfacing Project to low bidder, Baldwin 

Paving Company, Inc., amount not to exceed $549,205.25. Authorization 

for Mayor to execute contracts subject to approval by the City Attorney. 

Contracts to follow award. 

 
 

 
Summary:  This project consists of approximately 2.45 miles of asphalt paving, milling, patching, 

striping and associated work on various City streets. GDOT’s 51% contribution is $281,701.01. The 

City’s 49% contribution is 267,504.24.  

Background:  

 
Fiscal Impact:  Amount of $549,205.25. This project is funded by the Capital Outlay Fund (355-

5.08.4200.522225). Project 026-005. 

 
Concurrences:   

 

Attachments/Exhibits:  
Bid Tabulation 

Street List 
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BID TABULATION PAGE 1
SB009-20
2019 Annual LMIG Resurfacing Project

ITEM #                            DESCRIPTION UNIT 
PRICE TOTAL PRICE UNIT 

PRICE TOTAL PRICE UNIT 
PRICE TOTAL PRICE

1 Warranties & Bonds 1 LUMP $2,391.54 $2,391.54 $10,500.00 $10,500.00 $20,000.00 $20,000.00
2 Mobilization 1 LUMP $2,010.46 $2,010.46 $20,000.00 $20,000.00 $7,500.00 $7,500.00
3 Traffic Control 1 LUMP $31,617.28 $31,617.28 $30,000.00 $30,000.00 $20,000.00 $20,000.00

4
Patching depth 4.0” deep – Recy. Asphalt Con. 
12.5 mm Superpave GP2 only TP 1, Incl. 
Bitumen Mat., HL. & Tack.

36 TON $169.06 $6,086.16 $100.00 $3,600.00 $200.00 $7,200.00

5 Milling Asphalt conc. Pvmt. variable depth 0" - 
4" – 6’ wide (includes concrete areas)

25,410 SY $3.75 $95,287.50 $5.00 $127,050.00 $7.00 $177,870.00

6
Recycled Asphalt conc. LEVELING 4.75 mm (85 
lb./SY/IN) Incl. Bitumen. Mat. , H Lime & Tack. 18 TON $126.64 $2,279.52 $120.00 $2,160.00 $135.00 $2,430.00

7
Recycled Asphalt conc. 9.5 mm (138 lb./SY/IN) 
SP, TP2, BLEND 1 Incl. Bitumen. Mat., H Lime 
& Tack Coat.

2,830 TON $107.77 $304,989.10 $100.00 $283,000.00 $135.00 $382,050.00

8 Perma Pave Overlay (110 lb./SY/IN) Incl. Mat. , 
H Lime & Tack Coat.

350 TON $123.51 $43,228.50 $110.00 $38,500.00 $140.00 $49,000.00

9 Striping Skip 5" WHITE OR  YELLOW LINE 
Thermoplastic

1,000 LF $1.71 $1,710.00 $3.50 $3,500.00 $1.20 $1,200.00

10 Striping Solid 5" WHITE OR  YELLOW LINE 
Thermoplastic

1,000 LF $2.28 $2,280.00 $3.50 $3,500.00 $1.25 $1,250.00

11 Striping 24" Stop Bar 170 LF $19.96 $3,393.20 $6.00 $1,020.00 $7.20 $1,224.00
12 Arrows  TP 3 Thermoplastic 2 EACH $171.12 $342.24 $150.00 $300.00 $195.00 $390.00
13 X-WALK PER WALKING SF Thermoplastic 0 W/FT $15.00 $0.00 $5.00 $0.00 $0.00 $0.00
14 10" Solid Stripe, White OR Yellow Thermoplastic 200 LF $8.33 $1,666.00 $7.00 $1,400.00 $2.70 $540.00
15 12" Solid Stripe, White OR Yellow Thermoplastic 200 LF $9.98 $1,996.00 $8.00 $1,600.00 $9.60 $1,920.00
16 10% Contingencies 1 LS $49,927.75 $49,927.75 $52,613.00 $52,613.00 $67,257.40 $67,257.40

Engineering

East Coast Grading, Inc.

$739,831.40

 APPROX. QTY 

 

TOTAL $578,743.00

DAF Concrete, Inc.Baldwin Paving Co., Inc.

$549,205.25

Page 47

15.



BID TABULATION PAGE 2

ITEM #                            DESCRIPTION UNIT 
PRICE TOTAL PRICE UNIT 

PRICE TOTAL PRICE UNIT 
PRICE TOTAL PRICE

1 Warranties & Bonds 1 LUMP $9,060.80 $9,060.80 $15,000.00 $15,000.00 $6,835.98 $6,835.98
2 Mobilization 1 LUMP $1,500.00 $1,500.00 $75,000.00 $75,000.00 $20,000.00 $20,000.00
3 Traffic Control 1 LUMP $22,500.00 $22,500.00 $159,430.00 $159,430.00 $35,000.00 $35,000.00

4
Patching depth 4.0” deep – Recy. Asphalt Con. 
12.5 mm Superpave GP2 only TP 1, Incl. 
Bitumen Mat., HL. & Tack.

36 TON $127.55 $4,591.80 $300.00 $10,800.00 $471.65 $16,979.40

5 Milling Asphalt conc. Pvmt. variable depth 0" - 
4" – 6’ wide (includes concrete areas)

25,410 SY $4.00 $101,640.00 $5.50 $139,755.00 $6.89 $175,074.90

6
Recycled Asphalt conc. LEVELING 4.75 mm (85 
lb./SY/IN) Incl. Bitumen. Mat. , H Lime & Tack. 18 TON $127.55 $2,295.90 $90.60 $1,630.80 $314.50 $5,661.00

7
Recycled Asphalt conc. 9.5 mm (138 lb./SY/IN) 
SP, TP2, BLEND 1 Incl. Bitumen. Mat., H Lime 
& Tack Coat.

2,830 TON $127.55 $360,966.50 $90.60 $256,398.00 $109.10 $308,753.00

8 Perma Pave Overlay (110 lb./SY/IN) Incl. Mat. , 
H Lime & Tack Coat.

350 TON $127.55 $44,642.50 $81.70 $28,595.00 $140.00 $49,000.00

9 Striping Skip 5" WHITE OR  YELLOW LINE 
Thermoplastic

1,000 LF $1.65 $1,650.00 $1.55 $1,550.00 $1.65 $1,650.00

10 Striping Solid 5" WHITE OR  YELLOW LINE 
Thermoplastic

1,000 LF $2.20 $2,200.00 $2.06 $2,060.00 $2.20 $2,200.00

11 Striping 24" Stop Bar 170 LF $19.25 $3,272.50 $18.03 $3,065.10 $19.25 $3,272.50
12 Arrows  TP 3 Thermoplastic 2 EACH $165.00 $330.00 $154.50 $309.00 $165.00 $330.00
13 X-WALK PER WALKING SF Thermoplastic 0 W/FT $16.50 $0.00 $1,250.00 $0.00 $16.50 $0.00
14 10" Solid Stripe, White OR Yellow Thermoplastic 200 LF $8.10 $1,620.00 $7.52 $1,504.00 $8.03 $1,606.00
15 12" Solid Stripe, White OR Yellow Thermoplastic 200 LF $9.65 $1,930.00 $9.01 $1,802.00 $9.63 $1,926.00
16 10% Contingencies 1 LS $55,820.00 $55,820.00 $69,689.89 $69,689.89 $62,828.88 $62,828.88

1014 Kenmill Drive NW.
Marietta, GA 30060
770-425-9191
mdemery@baldwin-paving.com

Recommended Vendor:
Baldwin Paving Co., Inc.

$614,020.00 $766,588.79 $691,117.66TOTAL

 Garrett Paving Co., Inc. Pittman Construction Company, 
Inc. Stewart Bros., Inc.

 APPROX. QTY 
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PRELIMINARY STREET LIST 

 

 

Street Name NEW LIST From To Length Width
ALBA BOULEVARD HWY 20 END 357 28.00
PAPER CREEK DRIVE PAPER MILL ROAD END 4717 20.00
PAPER MILL DRIVE PAPER MILL ROAD END 2500 20.00
PAPER RIDGE COURT PAPER MILL DRIVE END 181 20.00
PAPER RIDGE LANE PAPER MILL DRIVE END 654 20.00
PAPER STREAM COURT PAPER CREEK DRIVE END 225 20.00
PAPER WOODS DRIVE PAPER CREEK DRIVE END 983 20.00
RADIO COURT SPRINGLAKE DRIVE END 160 25.00
SPRINGLAKE DRIVE SPRINGLAKE ROAD END 1123 27.00
TOWER PLACE SPRING LAKE DRIVE END 279 25.00
CAMDEN PARK DRIVE THORNBUSH LANE END 651 24.00
COTTON COVE WAY HICKORY VIEW DRIVE END 265 24.00
WOOD LEAF COURT HICKORY VIEW DRIVE END 133 24.00
OLD TOWNE CIRCLE FLOYD STREET END 247 24.00
WINDSOR CIRCLE CANTEBURRY LANE END 450 24.00

LF 12925
MILES 2.45
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AGENDA REPORT 
MEETING: WORK SESSION, SEPTEMBER 18, 2019 

AGENDA CATEGORY: DISCUSSION ITEM 

Item: Intergovernmental Agreement [IGA] between Gwinnett County and the 

City of Lawrenceville regarding adding Sanitary Sewer upgrades to the 
City Storm Water Project located on Sims and Phillips Streets which are 

located west of Grayson Highway. 

Department: Engineering 

Date of Meeting: Wednesday, September 18, 2019 

Fiscal Impact: Gwinnett Water Resources Division has requested permission to include 

upgrades to its Sanitary Sewer System in the area. WRD proposes to 
reroute portions of the system and to upgrade any existing 6” pipe to 8” 

[See attached Exhibits]. In accordance with the IGA, Gwinnett will bear all 

cost associated with Design, Easement Acquisition and Construction of 

the Sanitary Sewer improvements. 

Presented By: Dennis Billew 

Action Requested: Approve the Intergovernmental Agreement as presented and Authorize 
Mayor to execute said agreement. 

 

 
Summary: 

As part of the Design Phase of the City’s Storm Water Improvement Project on Sims and Phillips 
Street, the Engineering Department submitted the Plans to Gwinnett WRD for review, and included 

an inquiry at to any desire by WRD to upgrade its existing facilities. WRD replied in the affirmative 

and contacted the City’s Design Consultant requesting preliminary investigation of the existing 
sanitary infrastructure. As a result of that investigation WRD approached the Engineering 

Department and the City Manager requesting to allow it to incorporate the sanitary upgrades into 

the City’s project. The City Manager agreed. The attached IGA is the result of that agreement. 

    
Fiscal Impact:    

Gwinnett will issue advance payments to the City for the Design Fee and for Construction Cost related to the 

requested upgrades. 
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Concurrences:   

City Manager has reviewed and approved.  
 

Attachments/Exhibits: 

19 08 26 Phillips and Sims Street SW Project_DRAFT 
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After recording return to: 
 
Gwinnett County Law Department 
 
 
 
 

INTERGOVERNMENTAL AGREEMENT BETWEEN 
 

GWINNETT COUNTY, GWINNETT COUNTY WATER AND SEWERAGE  
 

AUTHORITY AND CITY OF LAWRENCEVILLE TO 
 

PROVIDE SEWER IMPROVEMENTS AT PHILLIPS STREET  
 

AND SIMS STREET 
                                                                        
 
STATE OF GEORGIA  
 
CITY OF LAWRENCEVILLE 
  
COUNTY OF GWINNETT 
 
 
 THIS INTERGOVERNMENTAL AGREEMENT (hereinafter, the 
“Agreement”), is made and entered into on the _____day of  ____________, 
2019, by and between GWINNETT COUNTY, GEORGIA, a body corporate and 
politic and a political subdivision of the State of Georgia, acting by and through its 
duly elected governing authority, (hereinafter referred to as "Gwinnett"), the 
GWINNETT COUNTY WATER & SEWERAGE AUTHORITY, a body 
corporate and politic and a political subdivision of the State of Georgia, acting by 
and through its duly appointed governing authority, (hereinafter referred to as the 
“WSA”), and the CITY OF LAWRENCEVILLE, GEORGIA, a political 
subdivision and municipal corporation of the State of Georgia, acting by and 
through  its duly elected governing authority, (hereinafter referred to as 
"Lawrenceville").  Gwinnett and the WSA are collectively, the “Utility”.  
Gwinnett, the WSA and Lawrenceville are collectively, the “Parties”. 
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RECITALS 
 
 WHEREAS, Lawrenceville is and has the governing authority of a City 
through its Charter for the boundaries and areas of the City of Lawrenceville, 
Georgia; and 
 
 WHEREAS, Lawrenceville operates and maintains stormwater management 
facilities and appurtenances within the City limits of Lawrenceville; and 
 
 WHEREAS, Lawrenceville plans to construct improvements to its 
stormwater system through the implementation of the Phillips Street and Sims 
Street Stormwater Improvement project (hereinafter referred to as the "Stormwater 
Project") the corridor of which is depicted on Exhibit A; and 
 
 WHEREAS, Gwinnett operates and maintains sewer facilities and select 
water mains and appurtenances owned by the WSA to provide service to the public 
including the area of Lawrenceville; and 
 
 WHEREAS, Gwinnett and the WSA desire to participate with Lawrenceville 
for improvements to the WSA’s sewer system within the area of the proposed 
Stormwater Project being implemented by the Lawrenceville; and 
 
 WHEREAS, eight (8) existing gravity sewer main segments owned by the 
WSA along Phillips Street, Sims Street, Campbell Street and Brooks Street are 
undersized, constructed of substandard materials and require replacement; and 
 
 WHEREAS, Gwinnett has plans to replace the eight (8) segments of sewer 
with 8-inch diameter ductile iron pipe and to realign one (1) segment of sewer 
(hereinafter referred to as the “Gwinnett Sewer Improvements”) as depicted on 
Exhibit A; and 
    
 WHEREAS, Gwinnett, WSA and Lawrenceville desire to incorporate the 
Gwinnett Sewer Improvements into the Stormwater Project (hereinafter referred to 
as the “Combined Project”) in order to eliminate the potential for sewer overflows, 
minimize disruption to the area and avoid future roadway cuts. 
 
 WHEREAS, the Gwinnett Sewer Improvements shall meet the current 
Gwinnett County specifications as set out in the “Gwinnett County Department of 
Water Resources Water Main and Sanitary Sewer Design and Construction 
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Standards and Specifications” dated April 5, 2016, (hereinafter, the “Gwinnett 
Sewer Standards”). 
 

TERMS AND CONDITIONS 
 
 NOW, THEREFORE, for and in consideration of the mutual covenants, 
promises, tenants, and agreements contained herein and for other good and 
valuable mutual consideration, the receipt and sufficiency of which hereby is 
acknowledged, it is mutually agreed by and among Gwinnett, the WSA and 
Lawrenceville as follows: 

 
1.     Recitals. 

 
 The above Recitals are true, correct and form a material part of this 
Agreement. 
 

2. Obligations of the City of Lawrenceville. 
 

a) Lawrenceville shall obtain the services of a professional engineer to design 
and prepare construction drawings and specifications for the Combined 
Project and shall acquire all necessary permits.  The Gwinnett Sewer 
Improvements shall adhere to the Gwinnett Sewer Standards. 
 

b) Lawrenceville shall submit the final design of the Gwinnett Sewer 
Improvements to Gwinnett for review and approval prior to advertising for 
construction. 

 
c) In accordance with its rules and regulations, Lawrenceville shall advertise 

for bid, award construction contracts to a contractor, and administer the 
contracts for the implementation of the Combined Project including the 
Gwinnett Sewer Improvements.   
 

d) Lawrenceville shall insure that the contractor performing the Gwinnett 
Sewer Improvements is on the current Gwinnett County pre-qualified 
contractors list for Small Sanitary Sewer Mains. 
 

e) Lawrenceville shall insure that the bid for construction of the Combined 
Project shall include a separate bid schedule for construction of the Gwinnett 
Sewer Improvements. 
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3.   Obligations of Gwinnett County. 
 

 
a) Within 30 days of award of the construction contract(s) for the Combined 

Project, Gwinnett shall pay to Lawrenceville One Hundred Percent (100%) 
of the construction bid price for the Gwinnett Sewer Improvements and 
appurtenances, as set out in the bid schedule created pursuant to Paragraph 2 
(e), above. 
 

b) Gwinnett shall also be responsible for any related change order(s) associated 
with the Gwinnett Sewer Improvements. 
 

c) Within 30 days of award of the construction contract(s) for the Combined 
Project, Gwinnett shall reimburse Lawrenceville the design costs associated 
with the Gwinnett Sewer Improvements. 
 

d) Gwinnett shall provide inspection services for the Gwinnett Sewer 
Improvements owned by the WSA during construction. 
 

e) Gwinnett reserves the right to review and to reject all bids for construction 
of the Gwinnett Sewer Improvements. 

 
f) Gwinnett shall be responsible for all operation, maintenance and repair of 

the Gwinnett Sewer Improvements owned by the WSA constructed as part 
of the Combined Project once construction has been approved by Gwinnett. 

 
4.    Reservation of Rights. 

 
Gwinnett reserves the right to utilize all real estate rights acquired for the 

Combined Project for any and all purposes not inconsistent with the property rights 
herein obtained. 

5. Remedies. 
 

 (a) In the event of a breach or attempted or threatened breach of the 
provisions of this instrument, the parties agree that the remedy at law available to 
enforce this instrument would in all likelihood be inadequate, and therefore, the 
provisions of this instrument may be enforced by a mandatory or prohibitory 
injunction or decree of specific  performance upon the application of the party 
which is enforcing the provision. 
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 (b) The remedies herein are in addition to and not in lieu of any other 
remedies available under applicable law. 

 
6. Entire Agreement. 

 
This Agreement constitutes the entire Agreement between Lawrenceville 

with Gwinnett County and the WSA with respect to the subject matter hereof and 
supersedes all prior agreements, understandings, discussions, negotiations, and 
undertakings, whether written or oral, and there are no inducements, 
representations, warranties or understandings that do not appear within the terms 
and provisions of this Agreement.   

 
7. Severability. 

 
If any provision of this Agreement is held by a court of competent 

jurisdiction to be illegal or unenforceable, the remaining provisions shall remain in 
full force and effect as if the illegal or unenforceable provision had never been 
contained in this Agreement. 
 

8. Successors and Assigns. 
 
 The provisions of this Agreement shall be deemed and held to be easements, 
covenants and restrictions appurtenant to and running with the land, and shall bind 
and inure to the benefit of the parties and their successors, successors-in-title and 
assigns.  
 

9. Evidence. 
 
 The Parties agree that if Gwinnett or the WSA is sued in subsequent 
litigation concerning the Project(s), any the facilities and appurtenances, the 
Agreement may be introduced into evidence. 
 

10. Attorneys’ Fees. 
 
 Each party shall bear its own costs, expenses and claims to attorneys’ fees 
incurred or arising out of the Agreement or the Projects. 
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11. Controlling Law, Venue. 
 
 This Agreement was made and shall be performed in Gwinnett County, 
Georgia, and shall be construed and interpreted under the laws of the State of 
Georgia.  Venue to enforce this Agreement shall be solely in the Superior Court of 
Gwinnett County, Georgia, and all defenses to venue are waived.  
 

12. Further Assurances. 
 
 The Parties will sign any additional papers, documents and other assurances, 
and take all acts that are reasonably necessary to carry out the intent of this 
Agreement. 

 
13. Construction. 

 
 This Agreement has been jointly negotiated and drafted.  This Agreement 
shall be construed as a whole according to its fair meaning.  The language of this 
Agreement shall not be constructed for or against either party. 

 
14. Legal Advice. 

 
 In entering into this Agreement, the Parties acknowledge that their legal 
rights are affected by this Agreement and that they have sought and obtained the 
legal  advice of their attorneys.  Each Party has made such an investigation of the 
law and the  facts pertaining to this Agreement and of all other matter pertaining 
thereto as it or they deem necessary.  They further represent that the terms of this 
Agreement have been completely read by them and that all terms are fully 
understood and voluntarily accepted by them. 
 

15. Amendment of Agreement. 
 
 Only a writing signed by each of the Parties may modify this Agreement. 
 

16. Authority. 
 
 The signature of a representative of any Party to this Agreement is a 
warranty that the representative has authority to sign this Agreement and to bind 
any and all principals to the terms and conditions hereof. 
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17. Headings. 
 
 The headings of the paragraphs  contained herein are intended for reference 
purposes only and shall not be used to interpret the Terms and Conditions 
contained herein or the rights granted hereby.   

 
18. Time. 

 
 Time is of the essence with all duties and obligations set forth in this 
Agreement. 

 
19. Notice. 

 
(a)  Any notice or documentation must be sent to the City of 

Lawrenceville  at: 
 
 City of Lawrenceville 
 City Manager 
     PO Box 2200 
 70 South Clayton Street, Georgia 30046 
 (770) 963-2414 
  

 
(b) Any notice or documentation must be sent to Gwinnett County at: 

 
    
   Gwinnett County Administrator 
   Gwinnett Justice and Administration Center 
   75 Langley Drive 
   Lawrenceville, Georgia 30046 
 
   With a copy to: 
   Gwinnett County Attorney 
   Gwinnett Justice and Administration Center 
   75 Langley Drive 
   Lawrenceville, Georgia 30046    
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(c) Any notice or documentation must be sent to the WSA at: 
 
 Chairman 
 Gwinnett County Water and Sewerage Authority 
 684 Winder Highway 
 Lawrenceville, Georgia 30045 
 
 With a copy to: 
 Director 
 Department of Water Resources 
 684 Winder Highway 
 Lawrenceville, Georgia 30045 

 
(d) Notice via email is acceptable only as an additional method of 

notice to either regular or certified mail. 
 

 
 
 IN WITNESS  WHEREOF,  the parties hereto, acting by and through their 
duly authorized  officials, have caused this Agreement to be executed  in two 
counterparts, each to be considered as an original, by their authorized  
representative the clay and elate herein above written. 
 
 
 
  

Page 59

16.



 

9 
 

            CITY OF LAWRENCEVILLE, GEORGIA 
 
 
      By:          
             Judy Jordan Johnson, Mayor 
 
 
         
 
Signed, sealed and delivered in the  ATTEST: 
presence of: 
 
 
 
             
Unofficial witness     City Clerk 
 
       (City Seal) 
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 GWINNETT COUNTY, GEORGIA 
 
 
 
 By:          
        Charlotte J. Nash, Chairman 
         Gwinnett County 

 
Signed, sealed and delivered in the  ATTEST: 
presence of:   
 
 
              
Unofficial witness     County Clerk 
       (County Seal) 
 
 
APPROVED AS TO FORM:                                                                                                            
 
 
 
      
County Attorney 
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           GWINNETT COUNTY WATER & 
                                            SEWERAGE AUTHORITY 
   
 
 
 

By: _________________________      
                                      , Chairman 

           
 

ATTEST: 
 

 
                                  
                                               , Secretary 
 
  
Signed, sealed and delivered in the  NOTARY: 
presence of:   
 
 
             
Unofficial witness     [Notarial seal] 
 
 
Approved as to Form: 
 
 
      
Attorney 
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AGENDA REPORT 
MEETING: CITY COUNCIL WORK SESSION 

AGENDA CATEGORY: COUNCIL BUSINESS 

Item: Special Events Policy Update 

Department: Community Development 

Date of Meeting: Wednesday, September 18, 2019 

Fiscal Impact: None 

Presented By: Lisa Sherman 

Action Requested: Adopt the Proposed Changes & Recommendation  

 

 
Summary:  With the consideration of the Bicentennial Plaza IGA, City Staff has reviewed and made 

several edits to the Special Events Policy to account for the anticipated operation & programming of 

this facility/site in the Downtown area. Please review the attached update (redlines indicated the 
proposed changes) and consider the adoption of these changes to align with the adoption of the IGA 

between City and County for operation and management of this space. 

 
 

Attachments/Exhibits: 

Special Event Policy Updated 9-5-2019.doc 
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Special Event Policy 
A GUIDELINE FOR PUBLIC SPECIAL EVENTS 

 
 

 
Updated by the City of Lawrenceville on October 7, 2019 
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Policy Statement 

 

Special Events provide opportunities to promote community engagement, help build a sense of place, 

showcase local and regional talent, enrich cultural opportunities, draw visitors to Lawrenceville, generate 

economic impact and establish an active Downtown.  

 

The City of Lawrenceville recognizes the benefits and opportunities made available through Special 

Events. Therefore, the City seeks to facilitate, promote, coordinate and /or participate in Special Events 

that provide a benefit to the larger community and fit within the capacities of the Bicentennial Plaza, 

Lawrenceville Lawn and Downtown Square. This would also apply to any and all public parking and road 

closure requests in the City for the purpose of an event or planned program. 

 

Any public gathering or Special Event that requires restricted or exclusive use of any portion of public 

property, including but not limited to roped lawn areas, stages, tables, bleachers, tents, streets, 

temporary barriers or boundaries or as otherwise defined herein must first submit a Special Event 

application and obtain approval from the City of Lawrenceville. Permission to use the Bicentennial Plaza 

or the Lawrenceville Lawn, and the request for road closures and parade routes within the City limits does 

not necessarily entitle an organization to exclusive use of said area.  

This Policy is intended to work in concert with all other applicable rules, regulations, laws, and ordinances 

of the City of Lawrenceville and other applicable governmental entities. Should a conflict between this 

policy and other City policies arise, City policy will prevail unless otherwise determined by the City 

Manager or staff designee  

Terms & Definitions 

 

City Sanctioned Special Event 

Any activity sponsored and produced by the City of Lawrenceville. City sanctioned events are exempt 

from the event application process. 

 

Non-Sanctioned Special Event  

Any activity sponsored by an organization or individual for profit or non-profit, other than the City of 

Lawrenceville, held on public property and designed for entertainment, competition, amusement, or 

social, ethnic, religious and/or cultural awareness that: 

a. Requires restricted or exclusive use of any portion of public property, including but not limited 

to walled lawn areas, stages, streets, tables, bleachers, tents, temporary barriers and/or 

boundaries.  

b. Impedes the normal flow of traffic. 

c. Impedes the enjoyment or use of the property by the general public.  

Such events require a Special Event Permit issued by the City through the Special Event Application. 
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City Support Services 

Services provided by the City of Lawrenceville to ensure that a Special Event is conducted in such a way 

as to protect the safety, health, property and general welfare of the public and integrity of public 

grounds. Services may include security/police, public works, set-up, clean-up, event consulting, etc.  

 

City Event Coordinator 

Staff person, or designee, responsible for overseeing the application process and obtaining acceptance 

or denial, based on input from appropriate City departments. The City Event Coordinator will act as a 

liaison between the Event Organizer and the affected departments within the City of Lawrenceville as 

may be necessary and has authority to approve or deny items used on our properties with consideration 

of any and all park rules, city policies and ordinances currently existing. 

 

Event Organizer  

Person(s) designated as the authorized head of the organization or individual responsible for the 

proposed event.  

 

Event Selection Committee 

An appointed group of individuals from city staff comprising one event coordinator, one special 

operations police officer representative, one public works representative and the City’s Director of 

Communications and Community Development who are actively engaged in the execution of events in 

the City and are chosen to ensure that the submitted Special Event application upholds the Special Event 

Policy set by the City of Lawrenceville.  

 

Public Assembly 

Any meeting, demonstration, picket line, rally, gathering as defined by the City’s Parade and Assemblies 

Ordinance that does not require restricted or exclusive use of any portion of a facility as a Special Event.  

 

Ticketed Event / Admission Event 

Any Special Event in a City facility that requires a fee to be paid by a patron to enter or participate in the 

event.  

Criteria for Evaluation 

 

The criteria for evaluating and scheduling Special Events are as follows: 

1. Completeness of application and event layout. 

2. Impact and cost of event on public health, surrounding businesses or residences, 

environment, welfare, safety, and City support services. 

3. Occurrence of the same or similar event(s) as well as potential conflicts with previously 

approved events.  

4. Ability for the Bicentennial Plaza or the Lawrenceville Lawn to remain open to users and 
function as a public venue. 

5. Previous history of Event Organizer in facilitating Special Events. 
6. Ability of Event Organizer to achieve City goals and objectives as identified within the City’s 
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7. IMPORTANT: Event applications with road closure requests will be carefully considered as 
road closures impact traffic flow and City businesses. Road closure requests will only be 
considered for government agencies and non-profit organizations (must provide written 
proof of 501© status in Georgia).  
 

All applications shall be submitted by the Event Organizer. Additional information may be requested by 
the Event Selection Committee upon initial review of an application. The City will review all applications 
to ensure a complete process has been followed. Written approval of select applications will be issued 
after the application and annual event calendar has been reviewed by the Event Selection Committee 
and related City Department directors and approved by the City Manager and/or designee. The City of 
Lawrenceville reserves the right to approve or deny the application based on the City’s evaluation 
criteria. Approval may include conditions or stipulations to address or mitigate any potential issues.  

Classes of Special Event Permits 

 

(Estimates of required staff hours to be determined by the City of Lawrenceville based on application) 

Class A Permit: A Special Event that requires more than 200+ additional staff hours by City employees, 
or is expected to draw an approximate number of spectators and participants that is more than 10,000 
persons within a consecutive 24-hour time period.  

Class B Permit: A Special Event that requires between 100-200 additional staff hours by City employees, 

or is expected to draw an approximate number of spectators and participants that is between 5,001 and 

10,000 persons within a consecutive 24-hour time period. 

Class C Permit: A Special Event that requires between 50-99 additional staff hours by City employees, or 

is expected to draw an approximate number of spectators and participants that is between 2,001 and 

5,000 persons within a consecutive 24-hour time period. 

Class D Permit: A Special Event that requires less than 50 additional staff hours by City employees, or is 

expected to draw an approximate number of spectators and participants that is between 501 and 2,000 

persons within a consecutive 24-hour time period. 

Class E Permit: A Special Event that requires less than 50 additional staff hours by City employees, or is 

expected to draw an approximate number of spectators and participants that is 500 persons or less 

within a consecutive 24-hour time period. 

NOTE: The City reserves the right to be the final authority regarding estimates of attendance or need 

for additional staff hours.  

Application Process and Policies 

 
The City of Lawrenceville Event Coordinator must receive a completed Special Event Application, event 
layout and processing fee during the open application window: 

 ALL applications shall be submitted no less than 180 days from the proposed date of the event 
to be eligible for consideration.  
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 NOTE: No events other than City-sanctioned events, will be permitted in January or February 
due to the potential of inclement and/or cold weather conditions on outdoor facilities. 
Applications should be MAILED or HAND-DELIVERED to: 
City of Lawrenceville 
Attn: Events – Communications and Community Development Dept. [4th Floor] 
70 South Clayton Street / PO Box 2200 
Lawrenceville GA 30046 

After the application has been received with application fee and is deemed to be complete by the event 
coordinator, the Event Selection Committee will review and consider each event. The Event Organizer 
may be contacted during this step to schedule a more formal presentation, and/or additional items or 
information may be requested. Final approvals will first be communicated with a letter of acceptance 
from the City-authorized designee to the respective event organizer. 
 
Please reference the Step-by-Step check list located in the Special Event APPLICATION packet separate 
from this POLICY. 
 
The following are rules, regulations and details related to the City’s event policy. 
 

1. Parade -  5K run/walk, and Road Closure procedures 
Please refer to the attached pre-approved parade routes. To be eligible for a parade, 5K 
run/walk permit, you must use one of the two attached pre-approved parade routes. Road 
closures will be determined based upon completeness of an application and Lawrenceville City 
Council approval. Please refer to point 8 in the “Criteria for Evaluation” section above for further 
detail. 
 

2. Fees 
a. Processing Fee: $50 non-refundable – required by all applicants; to be included with 

application 
b. City Fees: See chart below. 100% of all fees will be required for any cancellations 

submitted less than 90-days out. 
 

City Fees: Lawrenceville City fees are non-refundable and paid 10 days from the date of 

approval of application. Failure to pay fees may result in a dismissal of application. Fees are 

cumulative according to the outline below.  

 NON-
REFUNDABLE FEE 

NON-
REFUNDABLE FEE 

NON -
REFUNDABLE FEE 

INSURANCE 
REQUIREMENTS 

CLASS Permit Fees 
(Bicentennial 
Plaza or Lawn) 

Police Staff 
charges (4-hour 
minimum) 

Sanitation  
transfer station 
tipping fee (see 
NOTE 5 below) 

Combined single-
limit per 
occurrence 

Class A $2,000 $50/hr./officer*  $600 $1,000,000 

Class B $1,000 $50/hr./officer*  $400  $1,000,000 

Class C $750 $50/hr./officer*  $300  $1,000,000 

Class D $500 $50/hr./officer*  $200 $1,000,000 

Class E $250 $50/hr./officer*  $150  $1,000,000 

Page 69

17.



Page 5 

 

*The City will determine necessary staffing requirements for the event; (i.e. Police, security, 

traffic, and Public Works) beyond their normal daily routines.  Additional costs beyond the 

permit fee will be based on actual hours and will be invoiced to the event organizer following 

the event. Please note that the City will put forth its best effort to keep essential services within 

the fee structure outlined in this policy. 

 

**As there are no pavilions or indoor facilities on the Lawrenceville Lawn and Bicentennial Plaza, 

the City will not accept applications for “Lawrenceville Lawn or Bicentennial Plaza Use” that call 

for private individual events such as birthdays, family reunions, weddings, wedding receptions 

etc. 

PLEASE MAKE CHECKS PAYABLE TO: City of Lawrenceville, 70 South Clayton Street PO Box 2200, 

Lawrenceville GA, 30046 

Fees charged by the City for use of facilities are intended to cover maintenance due to wear and 

tear, initial supplies, water, electricity, etc. The City reserves the right to obtain additional fees 

for other arising or unusual expenses as it deems necessary. 

3. Ticketed / Admission Events – This is IN ADDITION TO fees noted above.  

Any Special Event held in a City facility that requires a fee to be paid by a patron to 

enter/participate in the event is considered a ticketed / admission event. For all ticketed / 

admission events, a fee shall be paid to the City of Lawrenceville based on gross ticket or 

admission fees at the rate of 10%. (ex. 500 tickets sold at $5.00 per ticket equals $2500.00 gross 

sales. The City will receive a Ticket Event Fee of $250.00). This fee shall be due and payable to 

the City immediately after the conclusion of the event and will incur a 10% penalty if not paid 

within thirty (30) days after the conclusion of the event. The City reserves the right to conduct 

an audit of applicant’s revenue in order to verify gross ticket / admission fees and will pursue all 

legal remedies for collection of under reported fees. 

 

4. Insurance 

A comprehensive liability insurance policy with a minimum one million dollar ($1,000,000) 

combined single-limit coverage per occurrence for bodily injury and property damage with an 

endorsement naming the City of Lawrenceville, specifically as an additional insured under the 

policy is required for ALL events and from all food, snack and business vendors at each event. Do 

not include specific departments or persons. A Certificate of Insurance from the event 

organization is required 10 days from date of approval. All other vendor Certificates of 

Insurance are due no less than 15 business days prior to the scheduled event.  

 

5. Sanitation 

A transfer station tipping fee for sanitation shall be submitted to the City of Lawrenceville for 

ALL events. All trash/sanitation services are provided by the City at the cost of the Event 

Organizer and/or Organization responsible for the event. 
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6. Restroom Facilities 

For all events of 4 hours or more in duration, portable toilets will be required for all events on 

the Lawrenceville Lawn and Bicentennial Plaza. Portable toilets will be a requirement for any 

event where alcohol is served and for any race, walk, or run. One toilet per 200 persons will be 

the ratio. In compliance with the Americans with Disabilities Act, at least one portable toilet is to 

be handicap accessible. It is the Event Organizer’s responsibility to make all arrangements (drop-

off and pick-up) and pay any fees related to portable toilet rentals. 

 

7. Medical 

Medical personnel will be required to be on site for all events. EMT, RN, LPN or paramedics may 

serve for Class C, D, or E events. RN, LPN or paramedics must serve for Class A or B events. 

Medical staff/supplies are the responsibility of the Event Organizer. A letter of confirmation 

signed by the service provider of choice, on the service provider’s letterhead, shall be submitted 

by the event organizer to City’s event coordinator no less than 15 business days prior to event. 

 

8. Electricity 

Specific requirements for the use of electricity must be submitted with the application. 

Electricity is NOT available without permission from the City of Lawrenceville. For projects that 

utilize large amounts of electricity, the City reserves the right to require additional payment for 

electricity used at the event. 

 

9. Sound Systems 

Sound system equipment is the responsibility of the organization holding the event (i.e.- Event 

Organizer). The City Event Coordinator must be notified in writing of any intended use of a 

sound system during the event. All amplified sound must conclude by 10pm EST. in accordance 

with City Ordinance. 

 

10. Alcoholic Beverage Sales and Consumption 

Alcoholic beverage sales and consumption are ONLY permitted to be directly served by a locally 

licensed alcohol provider on the Lawrenceville Lawn and Bicentennial Plaza [in compliance with 

State law and the City’s alcohol ordinance] through the Special Event Permit (SEP) process and in 

conjunction with a state-licensed, City-approved vendor.   

 

The event organizer must also apply for and receive an alcoholic beverage license from the 

Georgia Department of Revenue before alcoholic beverage deliveries can be made to the event.  

Please note that this can be a lengthy process so plan accordingly. All required licensing and 

insurance pertaining to the serving of alcoholic beverages must be obtained by the event 

organizer. NO glass containers are allowed. All beverages must be served in plastic cups, 

through the state- and city-approved alcohol vendor. ALL alcohol must remain within the 

boundaries of the open container district. 

 

Attendees to events on the Lawrenceville Lawn and Bicentennial Plaza will NOT be permitted to 

bring their own alcohol from home or anywhere outside the open container district onto the 

premises. Drinks purchased on the same day by a licensed alcohol provider within the open 

container district (see below for a district map) shall be permitted. Any illegal consumption of 
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alcohol on the Lawrenceville Lawn or on any City property without an SEP may result in fines 

and/or action taken by the local authorities. Please contact the City’s Planning and Zoning Dept. 

(678.407.6583) for Special Event Permit (SEP) requirements.  

 

 
 

11. Use of Private/Public Parking Spaces 

All parking must be confirmed with the Event Coordinator. It will be the responsibility of the 

Event Organizer to gain written confirmation for the use of private parking areas for use with 

the Lawrenceville Lawn and Bicentennial Plaza. The event organizer must provide written 

documentation 15 business days prior to the event, signed by the property owner of approval to 

use private property for any reason as part of the event. 

Event Organizers may not reserve or charge for parking in public spaces. All publicity material, 

both printed and electronic, shall include a diagram indicating available parking. 

12. Event Equipment and Layout 

The following is additional information and rules for compliance during lawn use: 

 The City of Lawrenceville does NOT provide a stage for any special event. It will be the event 

organizers responsibility to acquire a stage and coordinate set-up and break down. Stage 

requirements and specs (including weight, dimensions and electrical requirements) should 

be submitted to the Event Coordinator for review and approval prior to rental. The City 

reserves the right to have any unauthorized stages removed from the premise due to 

potential infrastructure damage of outdoor facilities. 

 Tables, chairs, stages, bleachers, tents and other set-up equipment are permitted on the 

lawn or plaza with prior approval.  

 A general layout of the event area, including locations of tables, chairs, tents, stages, vendor 

set-up, portable restrooms, road closures, parking plans, and other equipment must be 

submitted with the application. A formal detailed layout must be given 30 days prior to the 

event. 

 Tables and chairs are NOT provided by the City of Lawrenceville. 

 At no time may cars or trucks be driven onto the lawn or plaza. 
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 Work vehicles like gators, carts, children’s trains, or golf carts may be used in specified areas 

upon approval of the Events Coordinator; weather may dictate a need for change in this 

approval as the event grows closer to its intended date. 

 Stakes are NOT permitted for any tent or inflatable at any time. 

 All tents and inflatables must be secured with weights for wind restriction.  

 Damage to the Lawn or plaza due to high traffic or improper preparation or set-up may 

result in additional fees to replace damaged areas of turf.  

 The City reserves the right to cancel the event if any requirements of the Special Events 

Policy or the Special Events Application are not met. 

 

13. Fire Safety Plan 

Any tent over 400 square feet is required to have an inspection and final approval from the 

Gwinnett County Fire Marshall’s Office prior to the event. Please call The Gwinnett County Fire 

Marshall’s Office at (678) 518-4960 for more information concerning this process. The event 

organizer will be required to provide all tent specifications to the Special Events Coordinator. A 

letter of confirmation signed by the Fire Marshall’s office, on Gwinnett County letterhead, shall 

be submitted by the event organizer to the City’s event coordinator no less than 15 business 

days prior to the event.  

 

14. Food Sales 

Any intention to sell food must be indicated with the application. All vending equipment must 

remain on brick, asphalt or concrete areas, NOT ON THE GRASS. It is the responsibility of the 

event organizer to contact the Health Department and obtain any necessary permits. Glass 

bottles are not allowed on the Lawrenceville Lawn or Bicentennial Plaza at any time. A letter of 

confirmation signed by the Health Dept. (Carolyn.Simonton@gnrhealth.com or 770.339.4283), 

on Gwinnett County Dept. of Health letterhead, shall be submitted by the event organizer to the 

City’s event coordinator no less than 15 business days prior to the event. 

 

*Please Note: Food Trucks are only permitted to operate within the City of Lawrenceville 

during City Sanctioned Special Events, or during Non-Sanctioned Special Events approved by 

the Event Selection Committee. 

 

15. Lawn and Plaza Clean-Up 

It is the responsibility of the event organizer to remove all items from an event at the conclusion 

of the event as quickly as possible. This includes all tents, rentals, trash and any item brought to 

the lawn for the event. Any rentals or equipment not removed on the same day of the event 

must be removed by noon on the first day following the event. This includes all tents, sound 

equipment, portable restrooms, trash containers/trailers, POD’s, generators, dumpsters, carts, 

utility vehicles, etc.  

 

16. City Ordinances and Park Rules 

Please read the Lawrenceville Lawn and Bicentennial Plaza Rules and Regulations page attached 

to the Special Event application.  
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17. Signage 

All marketing materials, placement of signs, etc. to advertise the Special Event must first be 

approved by the Event Coordinator before being distributed. Marketing materials must be 

submitted to the Event Coordinator 30 days prior to the event. NOTE: All signage must comply 

with the City sign ordinance. Failure to comply with all of these policies and procedures will 

result in revocation of permit (see next section). 

Revocation of Permit 

 

The City of Lawrenceville shall have the authority to revoke any permit upon the violation of the 

conditions set forth in this policy and the Special Events Application and/or where staging of the event 

would have an immediate and adverse effect on the welfare and safety of persons or property. The 

Chief of Police or his or her designee shall have the authority to close any event immediately upon 

violation of conditions set forth herein or to preserve safety of persons or property. Any event with 

outstanding fees from a prior year will not be permitted to hold their event until all fees are paid. Failure 

to comply with any or all of the policies set forth in this document could result in fines to be determined 

by the City. 

Modification of Polices 

 

The City of Lawrenceville reserves the right to waive, modify, and/or amend these Policies, in whole or 

part, at any time solely at the City’s discretion. This may occur by formal written action of the City 

Management. 

 

By signing below, I agree to the terms and conditions set forth in this policy. 

 

__________________________________________  ___________________________ 

Event Organizer Signature     Date 
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AGENDA REPORT 
MEETING: REGULAR SESSION,  OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA        

Item: Lawrenceville Housing Authority Vertical Development Project Change 

Order 3   

 

Department: Administration 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $17,919.22 

Presented By: Chuck Warbington 

Action Requested: Approval of Lawrenceville Housing Authority Vertical Development 

Project Change Order 3 to awarded contractor, Cook General 

Contracting, Inc., amount not to exceed $17,919.22. Authorization for 

Mayor to execute change order 3. 

 

 

 

Summary:  This change order is for three handicap compliance changes. This will bring the total 
amount of the change orders to $97,852.71. 

 

Total contract value will be $4,443,223.71. 
 

Background: This project was approved February, 4 2019.  

 

Fiscal Impact:  Amount not to exceed $17,919.22. This contract is funded by the Capital Outlay Fund 
(355-5.15.1565.541000). Project 01-002. 

 

Concurrences:   
 

Attachments/Exhibits:  

Change Order 
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  C I T Y O F L A W R E N C E VI L L E  
C O N T R A C T / P O C H A N G E O R D E R  

 
 

 
7 0  S .  Cl a y t o n  S t .  •  P . O .  B o x  2 2 0 0  •  L a w r e n c e vill e ,  G e o r gi a  3 0 0 4 6 - 2 2 0 0  

7 7 0 . 9 6 3 . 2 4 1 4  •  w w w .l a w r e n c e vill e g a . o r g  

 

D e p art m e nt:           C h a n g e Or d er #:             
 
Pr oj e ct/ P O:           C h a n g e Or d er D at e:    
 
C o ntr a ct or/ V e n d or:              
 
R e a s o n C o d e s: A - N e w R e q uir e m e nt, B - U nf or e s e e n C o n diti o n, C - Pr of e s si o n al Err or s & O mi s si o n s, D - Cit y R e q u e st,        
E - Pr oj e ct Cl o s e- o ut a n d/ or Pr o gr e s s A dj u st m e nt s n ot i n cl u d e d i n C h a n g e Or d er 
 
It i s a gr e e d t o m o dif y t h e C o ntr a ct r ef err e d t o a b o v e a s f oll o ws: 

It e m R e a s o n 
C o d e 

It e m a n d D e s cri pti o n of C h a n g e C h a n g e i n C o ntr a ct 
A m o u nt 

(I n cr e a s e/ D e cr e a s e) 

     
     
     
     
     
     
     
     

  N et A m o u nt  

 
A c o m pl et e d C h a n g e Or d er D et ail Li sti n g m u st b e att a c h e d.  If a p pli c a bl e, att a c h j u stifi c ati o n m e m o, pr o p o s al, et c. 
 

 
Ori gi n al C o ntr a ct/ P O A m o u nt:       $      
 
Pr e vi o u s C h a n g e Or d er A m o u nt:      $      
 
A m o u nt of C h a n g e Or d er R e q u e st e d (I n cr e a s e/ D e cr e a s e)      $      
          
N e w C o ntr a ct/ P O A m o u nt (I n cl u di n g t hi s C h a n g e Or d er)    $      
 
T hi s c o ntr a ct p eri o d pr o vi d e d f o r c o m pl eti o n will b e i n cr e a s e d/d e cr e a s e d b y      c al e n d ar d a y s.  A dj u st e d 
c o m pl eti o n d at e i s       , 2 0    . 
 

 
T hi s d o c u m e nt will b e c o m e a s u p p l e m e nt t o t h e c o ntr a ct a n d all pr o vi si o n s of t h e c o ntr a ct will a p pl y h er et o.   
 
 
 
 
 
               
      R e q u e st or              D e p art m e nt Dire ct or       A ut h ori z e d A p pr o v al 

 
 
 

A d mi ni str ati o n 3

S B 0 0 6- 1 9 9/ 4/ 1 9

C o o k G e n er al C o ntr a cti n g

1 B T hr e e h a n di c a p c o m pli a n c e c h a n g e s $ 1 7, 9 1 9. 2 2

$ 1 7, 9 1 9. 2 2

4, 3 4 5, 3 7 1. 0 0

7 9, 9 3 3. 4 9

1 7, 9 1 9. 2 2

4, 4 4 3, 2 2 3. 7 1

A d mi ni str ati o n
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Cook General Contracting, Inc. 
3120 Frontage Road 
Gainesville, GA 30504 
Ph : (678) 207-1507 

Change Order 

Project: 
2019.002 Lawrenceville Housing Vertical 

To Contractor: 
Cook General Contracting, Inc. 
3120 Frontage Road 
Gainesville, GA 30504 

The Contract is changed as follows: 
Handicap Changes Per IOC #4, #5 and #6 

3 Handicap Changes 

The original Contract Amount was 
Net change by previously authorized Change Orders 
The Contract Amount prior to this Change Order was 
The Contract will be increased by this Change Order in the amount of 
The new Contract Amount including this Change Order will be 
The Contract Time will be increased by 10d. 

Change Order: 3 
Date: 7/29/2019 

Architect's Project: 

The date of Substantial Completion as of the date of this Change Order therefore is 12/30/2019 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACT AND OWNER. 

ARCHITECT 

(Signature) 

By 

Date 

Cook General Contracting, Inc. 
CONTRACTOR 
3120 Frontage Road 
Gainesville, GA 30504 

(Signature) 

y 

Date 

OWNER 

(Signature) 

By 

Date 

$17,919.22 

$4,355,304.30 
$79,933.49 

$4,435,237.79 
$17,919.22 

$4,453,157.01 

SB006-19

City of  Lawrenceville

70 S. Clayton St. PO Box 2200
Lawrenceville, GA 30046
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AGENDA REPORT 
MEETING: WORK SESSION, SEPTEMBER 18, 2019 

AGENDA CATEGORY: GENERAL DISCUSSION  

Item: Extension of FFY 2018 Gwinnett Community Block Grant Subrecipient 

Agreement 

Department: Administration 

Date of Meeting: Wednesday, September 18, 2019 

Fiscal Impact: TBD 

Presented By: Chuck Warbington 

Action Requested: Approve the extension of the FFY 2018 Gwinnett Community Block Grant 

Subrecipient Agreement to march 31, 2020 

 

 
Summary:  The City has not expended its FFY 2018 grant award in accordance with their FFY 2018 

CDBG Subrecipient Agreement and the County has agreed to extend the grant termination date until 

March 31, 2020. 
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AGENDA REPORT 
MEETING: WORK SESSION, SEPTEMBER 18, 2019 

AGENDA CATEGORY: GENERAL DISCUSSION 

Item: Resolution to support Locally-Established Building Design Standards for 

Residential Dwellings 

Department: Planning & Development 

Date of Meeting: Wednesday, September 18, 2019 

Fiscal Impact:  

Presented By: Todd Hargrave 

Action Requested: Consider approval of the Resolution to support Locally-Established 

Building Design Standards for Residential Dwellings 

 

 
Summary:   

 

Attachments/Exhibits: 
Resolution 
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AGENDA REPORT 
MEETING: COUNCIL REGULAR MEETING, OCTOBER 7, 2019 

AGENDA CATEGORY: CONSENT AGENDA 

Item: Resolution to Appoint Election Officers / Resolución Para Nombrar 

Oficiales De La Elección 

Department: City Clerk 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: None 

Presented By: Karen Pierce 

Action Requested: Approve the Resolution to appoint election officers for the November 5, 

2019 election and December run-off if necessary. 

 

 
Summary:  Georgia State Law requires that the governing body appoint election officers for each 

election. 

 
 

Attachments/Exhibits: 

Resolution for Election Officers 
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RESOLUTION _______________ 
 

 RESOLUTION TO APPOINT ELECTION OFFICERS FOR 
 CITY OF LAWRENCEVILLE, GWINNETT COUNTY, GEORGIA 
 
 

  WHEREAS, a municipal election within the City of Lawrenceville is scheduled for 
November 5, 2019; and 
 
  WHEREAS, the Georgia Election Code, annotated, requires that the governing 
authority appoint certain officials prior to the election – including the Chief Registrar, and Absentee 
Ballot Clerk’s. 
 
  NOW, THEREFORE, BE IT RESOLVED, the City Council of the City of Lawrenceville 
hereby appoints the Gwinnett Board of Registration and Elections as Chief Registrar and Mrs. Faye 
Williams and Mrs. Amanda Harp as Absentee Ballot Clerk’s for the November 5, 2019 General 
Election and if necessary, the December 3, 2019 General Election Run-Off. 
 
  IT IS SO RESOLVED this 7th day of October 2019. 
 
 
       ___________________________ 
       Judy Jordan Johnson, Mayor 
 
Attest: 
 
 
__________________________ 
Karen Pierce, City Clerk 
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RESOLUCIÓN _______________ 
 

RESOLUCIÓN PARA NOMBRAR OFICIALES DE LA ELECCIÓN PARA LA 
CIUDAD DE LAWRENCEVILLE, CONDADO DE GWINNETT, GEORGIA 

 
 
 POR CUANTO, una elección municipal dentro de la Ciudad de Lawrenceville está 
programada para el 5 de Noviembre de 2019; y 
 
 POR CUANTO, el Código Electoral de Georgia, anotado, requiere que la autoridad de 
gobierno designe a ciertos funcionarios antes de la elección- incluido el Jefe de Registro y el 
Secretario de Boleta en Ausencia. 
 
 AHORA, POR LO TANTO, SE RESUELVE, el Consejo de la Ciudad de Lawrenceville por la 
presente nombra a la Junta de Registro y Elecciones de Gwinnett como Secretaria Principal a la Sra. 
Faye Williams y la Sra. Amanda Harp como Secretaria de Votación en Ausencia para la Elección 
General del 5 de Noviembre de 2019 y si es necesario, la segunda vuelta de las elecciones generales 
del 3 de Diciembre de 2019. 
 
 ESTA RESUELTO este 7 de Octubre de 2019. 
 
 
       ___________________________ 
       Judy Jordan Johnson, Mayor 
 
dar fe: 
 
 
__________________________ 
Karen Pierce, City Clerk 
 

Page 103

21.



Page 1 of 1 

 

AGENDA REPORT 
MEETING: CITY COUNCIL REGULAR MEETING 

AGENDA CATEGORY: OLD BUSINESS 

Item: SU-19-12, Accessory Car Wash, Enterprise Leasing Company  

Department: Planning and Development 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: None 

Presented By: Todd Hargrave 

Department 
Recommendation: 

 

Denial  

Planning 

Commission 
Recommendation: 

Planning 

Commission 2nd 
Recommendation: 

 

 

Denial 

 

 

 

Approval with Planning Commission Conditions 

 

 
Summary:  The applicant is requesting a Special Use Permit to allow the expansion of an existing 

accessory car wash for a car rental agency. The property is a 0.49-acre parcel developed with an 
existing car rental agency and accessory car wash. 

 

Attachments/Exhibits: 

SU-19-12 Report 
SU-19-12 PC Proposed Conditions 09092019 

SU-19-12 Enterprise Proposed Color Rendering 

SU-19-12 Attachments 
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SU-19-12 

1 
 

CITY OF LAWRENCEVILLE 
PLANNING AND DEVELOPMENT DEPARTMENT 

SPECIAL USE REPORT 
 

CASE NUMBER    SU-19-12 

APPLICANT ENTERPRISE LEASING COMPANY OF GEORGIA, 

LLC 

CONTACT     JOSH STRICKLAND 

PHONE NUMBER    706.248.7421 

ZONING CHANGE    - 

LOCATION     176 SCENIC HWY 

PARCEL ID     R5147 152 

ACREAGE     +/- 0.49 

PROPOSED DEVELOPMENT   EXPANSION OF CAR WASH   

DEPARTMENT RECOMMENDATION DENIAL 

ZONING HISTORY:  

In 2017, the property was rezoned to BG (General Business District), with a Special Use 
Permit for transportation rental (car) and the existing gravel parking area, pursuant to RZ-
17-08 and SU-17-09. 
 
ANALYSIS: 
 
The applicant is requesting a Special Use Permit to allow the expansion of an existing 
accessory car wash for a car rental agency. The property is a 0.49-acre parcel developed with 
an existing car rental agency and accessory car wash. The property is located along the 
eastern right-of-way of Scenic Highway, north of its intersection with Grayson Highway.  
 
According to the applicant’s site plan, the existing concrete pad at the rear of the building 
would be expanded 5 feet by 8 feet. The expanded concrete pad would be graded to allow 
runoff to be collected in an oil/water separator. The overhang above the concrete pad would 
be replaced with a taller canopy at a height of 13 feet 2 inches. Per the letter of intent, the 
applicant currently uses the existing concrete pad to wash one car at a time. If the request is 
approved, the expanded concrete pad would allow for two cars to be washed at the same 
time. 
 
The 2040 Comprehensive Plan and Future Development Map indicates the property lies 
within the Downtown Character Area. Policies in this character area  emphasize the 
importance of the design of buildings and structures, encouraging well-designed, attractive 
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SU-19-12 

2 
 

features. The overhang of the current carwash is metal, which is inconsistent with the Zoning 
Ordinance’s minimum architectural standards. Because of its proximity to residential 
properties across Neal Boulevard, a replacement would remain an unattractive feature that 
could be seen by nearby residences and inconsistent with the Zoning Ordinance. 
 
The surrounding area is characterized by commercial developments. To the north across 
Scenic Highway is a property zoned BG (General Business District) developed with a fast 
food restaurant. To the east and west, adjacent properties are zoned BG, developed with auto 
repair shops. To the rear is a parcel zoned BG and developed with a gravel parking lot owned 
by the property owner.  
 
The City of Lawrenceville’s Illicit Discharge and Illegal Connection Ordinance prohibits the 
washing of vehicles or equipment in the parking lot of commercially zoned properties, unless 
connected to an oil and grease separator connected to a sanitary sewer system.  The existing 
outdoor car wash may be inconsistent with the intent of the Ordinance, which strictly 
prohibits and the illicit discharge of pollutants into our stormwater system. 

The requested Special Use Permit may be inconsistent with the policies of the City of 
Lawrenceville related to use and illicit discharge of contaminates into the City’s stormwater 
system.  Given the aforementioned factors, the Planning and Development Department 
recommends DENIAL of this request. 
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NOTE: The following conditions are provided as a guide should the City Council choose to 
approve the petition of this request. 
 
PLANNING AND DEVELOPMENT DEPARTMENT  
RECOMMENDED CONDITIONS 
 
SU-19-12: 
 
Approval of Special Use permit for Car Wash, subject to the following enumerated 
conditions: 

 
1. The car wash may only be used to serve business inventory as an accessory use. 
 
2. The car wash shall be developed in general accordance with the submitted site plan, 

with changes necessary to meet conditions of zoning, requirements of the zoning 
ordinance and/or development regulations, and other minor adjustments as may be 
approved by the Director of Planning and Development. 
 

3. The car wash shall be limited to a maximum of 1,500 square feet.  
 

4. The Special Use Permit will be an accessory to the primary use of the property and 
will end should the existing primary use cease or change to another use. 
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STATE CODE 36-67-3 (FMR.) REVIEW STANDARDS: 
 
1. Will the Special Use Permit proposal permit a use that is suitable in view of the use and 

development of adjacent and nearby property? No, the proposed expansion of the non-
conforming carwash may be considered to be an unsuitable accessory use of the 
property. 

    
2. Will the Special Use Permit proposal adversely affect the existing use or usability of 

adjacent or nearby property? No. 
 

3. Does the property to be affected by the Special Use Permit proposal have a reasonable 
economic use as currently zoned? Yes. 

          
4. Will the Special Use Permit proposal result in a use, which will or could cause excessive 

or burdensome use of existing streets, transportation facilities, utilities, or schools? No.  
 

5.   Is the Special Use Permit proposal in conformity with the policy and intent of the City of 
Lawrenceville comprehensive plan? No. 

 
6. Are there other existing or changing conditions affecting the use and development of the 

property, which give supporting grounds for either approval or disapproval of the Special 
Use Permit proposal? Yes, the illicit discharge of pollutants into the City’s stormwater 
system. 
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ZONING ORDINANCE SECTION 13.3 REZONING PROCEDURE: 
 
1. What are the existing uses and zoning of nearby property? 
 SEE PAGE 2. 
 
2. What is the extent to which the property values are diminished by the particular zoning 

restrictions of the current zoning? None. 
 
3. What is the extent to which the destruction of property values of the plaintiffs promotes 

the health, safety, morals or general welfare of the public? N/A. 
 
4. What is the relative gain to the public, as compared to the hardship imposed upon the 

individual property owner? None. 
 
5. What is the suitability of the subject property for its current zoning? It is suitable. 
 
6. What is the suitability of the subject property for the proposed Special Use Permit? It is 

not suitable.  
  
7. How long has the property been vacant as zoned considered in the context of land 

development in the area in the vicinity of the property? N/A. 
 
8. How does the property conform with or diverge from the Land Use Plan or other 

applicable local, state laws and ordinances? See comments above. 
 
9. What is the availability of adequate sites for the proposed use in districts that permit such 

use? Adequate  sites are available elsewhere within the city. 
 
10. What is the suitability of the site for the proposed Special Use Permit relative to the 

requirements set forth in the zoning ordinance (such as off-street parking, setbacks, 
buffer zones and open space)? See comments above.  
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1 
 

 

NOTE: The following conditions are provided as a guide should the City Council choose to 
approve the petition of this request. 

 

PLANNING AND DEVELOPMENT DEPARTMENT  

RECOMMENDED CONDITIONS 

 

PLANNING COMMISSION  

RECOMMENDED  CONDITIONS 
ADDITIONS – BOLD 

SUBTRACTIONS - STRIKETHROUGH 
 

SU-19-12: 

 

Approval of Special Use permit for Car Wash, subject to the following enumerated conditions: 
 

1. The car wash may only be used to serve business inventory as an accessory use. 

 

2. The car wash shall be developed in general accordance with the submitted site plan, 
with changes necessary to meet conditions of zoning, requirements of the zoning 

ordinance and/or development regulations, and other minor adjustments as may be 

approved by the Director of Planning and Development. 

 

3. The car wash shall be limited to a maximum of 1,500 square feet.  

 
4. The Special Use Permit will be an accessory to the primary use of the property and will 

end should the existing primary use cease or change to another use. 

 

5. Prior to the issuance of a Certificate of Occupancy the development of the subject 

property shall be in compliance with all applicable County regulations.  
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AGENDA REPORT 
MEETING: CITY COUNCIL WORK COUNCIL MEETING 

AGENDA CATEGORY: NEW BUSINESS 

Item: SUP2019-00016; 566 West Pike Street; Anthony Brown 

Department: Planning and Development 

Date of Meeting: Monday, October 7, 2019 

Applicant Request: New and Used Automobile  and Pick up Sales Dealership 

Presented By: Todd Hargrave 

Department 
Recommendation: 

 

Denial 

Planning 

Commission 
Recommendation: 

 

 

Denial 

 

 

Summary: The applicant is requesting Special Use Permit application to allow the continuance of a 

New and Used Automobile and Pick up sales dealership. 
 

Attachments/Exhibits: 

SUP2019-00016 Report 

SUP2019-00016 Attachments 
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SUP2019-00016 

CITY OF LAWRENCEVILLE 

PLANNING AND DEVELOPMENT DEPARTMENT 

SPECIAL USE PERMIT REPORT 
 

CASE NUMBER    SUP2019-00016 

APPLICANT     ANTHONY BROWN 

CONTACT     ANTHONY BROWN 

PHONE NUMBER    770.616.2341 

ZONING CHANGE    - 

LOCATION     566 WEST PIKE STREET 

PARCEL ID     R5143 040 

ACREAGE     0.82 

PROPOSED DEVELOPMENT   NEW AND USED AUTO SALES DEALER  

DEPARTMENT RECOMMENDATION DENIAL 

ZONING HISTORY:  The property has been zoned BG (General Business District) since 1987. A 
section of the parcel was subdivided in 2004. 

PROJECT DATA: 

The applicant is requesting a Special Use Permit for a new and used automobile and pickup 
sales dealer. The property is a 0.82-acre parcel and has been in use as a used auto sales lot 

since 2004. The property is located south of West Pike Street, between Buchanan Street and 

Public Works Drive. The property is an asphalt lot with a concrete drive to two existing 
buildings at the rear of the property, away from view from the right-of-way. The existing 

buildings are used for sales and automobile maintenance. The asphalt is in a deteriorating 

condition. This application is the result of a proactive code enforcement unit inquiry. 
 

The applicant is proposing to construct a new and used auto sales facility, consisting of a sales 

office building (approx. 600 sq. ft.) with associated driveways and 31 parking spaces fronting 

on West Pike Street. The entrance and exit would remain the same. According to the applicant, 
the existing buildings may be used for sales and routine maintenance on their stock of vehicles. 

A 15-foot landscape buffer adjacent the right-of-way is shown on the site plan. 

 
The 2040 Comprehensive Plan and Future Development Map indicates the property lies within 

the Community Mixed Use Character Area. Policies for this character area include encouraging 

mixed-use redevelopment with a diversity of development types and densities. Large surface 
parking lots are to be discouraged. An auto sales lot may contradict this policy and may be 

inconsistent with the intent of revitalizing older vacant structures and under-used lots.  
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The surrounding area is characterized by commercial uses. Surrounding and nearby properties 
are zoned BG (General Business) and developed with a vacant gas station, a car rental agency, 

an auto service station, office warehouses and vacant commercial retail stores. Directly 

adjacent to the subject property is an existing legal non-conforming used auto sales lot. The 
subject property has a history of compliance issues related to the used auto sales lot, dating 

back to 2017. These include parking cars on gravel, parking in the access aisle, placing 

pavement without a permit, and overgrown grass, all of which have been resolved.  

 
With the subject property’s history of compliance issues, the proposed use involving auto sales 

may be inconsistent with the policies of the Comprehensive Plan. An approval of the request 

may further concentrate the auto-centric development pattern of the area. Given the 
aforementioned factors, the Planning and Development Department recommends DENIAL of 

this request. 
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CITY OF LAWRENCEVILLE DEPARTMENT COMMENTS: 

ENGINEERING DEPARTMENT 

Will require additional detailed information to determine preliminary comments.  

ELECTRIC DEPARTMENT 

No comment. 

GAS DEPARTMENT 

No comment. 

WATER DEPARTMENT 

No comment. 

CODE ENFORCEMENT 

In 2017, the subject property was cited for gravel parking and parking in the access drive aisle 

as shown on the submitted site plan, dated August 15, 2019. 

In 2019, the subject property was cited for construction without a permit and various 

property maintenance issues.  
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PLANNING AND DEVELOPMENT DEPARTMENT  

RECOMMENDED CONDITIONS 
 

SUP2019-00016: 

 

NOTE: The following conditions are provided as a guide should the City Council choose to 

approve the petition of this request.  
 

Approval of Special Use permit for new and used automobile and pickup sales dealer, subject 

to the following enumerated conditions: 

 

1. The property shall be developed in general accordance with the submitted site plan, 

dated August 15, 2019, with changes necessary to meet conditions of zoning, 
requirements of the Zoning Ordinance and/or Development Regulations, and other 

minor adjustments as may be approved by the Director of Planning and Development.  

 

2. All vehicle parking shall be on a paved surface meeting City standards. Car risers shall 
not be utilized for display. The property shall be limited to 31 parking spaces and the 

display of 27 vehicles for sale. Interparcel connectivity along West Pike Street is to be 

encouraged. 

3. The property shall have a 15-foot wide landscape strip along the right-of-way fronting 

West Pike Street except for ingress and egress in compliance with Article VIII of the 
Development Regulations and subject to the review and approval by the Director of 

Planning and Development. 

 
4. The proposed office building shall comply with the minimum standards in Article VIII of 

the Zoning Ordinance and Article VII of the Development Regulations. The exterior 

architectural treatments are subject to the review and approval by the Director of 

Planning and Development. 
 

5. Automobile and truck repair shall be prohibited. 

 
6. Gravel driveways or parking areas shall be prohibited. 

 

7. Existing structures shall be brought into compliance with the minimum building codes 
as set by Article VIII of the Zoning Ordinance and Article VII of the Development 

Regulations.  

8. No tents, canopies, temporary banners, streamers or roping decorated with flags, 
tinsel, or other similar material shall be displayed, hung, or strung on the site. No 
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decorative balloons or hot-air balloons shall be displayed on the site. Yard and/or 

bandit signs, sign-twirlers or sign walkers shall be prohibited.  
 

9. Lighting shall be contained in cut-off type luminaries and shall be directed in toward 

the property so as not to shine directly into adjacent properties or right-of-ways. 
 

10. Peddlers and/or any parking lot sales unrelated to the Special Use shall be prohibited. 

 

11. Outdoor storage shall be prohibited 

12. Dumpsters shall be screened by solid masonry walls matching the building, with an 

opaque metal gate enclosure. 

 

13. The owner shall repaint or repair any graffiti or vandalism that occurs on the property 

within 72 hours. 
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STATE CODE 36-67-3 (FMR.) REVIEW STANDARDS: 

 
1. Will the Special Use Permit proposal permit a use that is suitable in view of the use 

and development of adjacent and nearby property? No, auto sales may be inconsistent 

with the policies of the 2040 Comprehensive Plan. 
    

2. Will the Special Use Permit proposal adversely affect the existing use or usability of 

adjacent or nearby property? No. 

 
3. Does the property to be affected by the Special Use Permit proposal have a 

reasonable economic use as currently zoned? Yes. 

          
4. Will the Special Use Permit proposal result in a use, which will or could cause an 

excessive or burdensome use of existing streets, transportation facilities, utilities, or 

schools? No.  
 

5.   Is the Special Use Permit proposal in conformity with the policy and intent of the City 

of Lawrenceville comprehensive plan? No, auto sales may be inconsistent with the 

policies of the 2040 Comprehensive Plan. 
 

6. Are there other existing or changing conditions affecting the use and development of 

the property, which give supporting grounds for either approval or disapproval of 

the Special Use Permit proposal? No. 
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ZONING ORDINANCE SECTION 13.3 REZONING PROCEDURE: 

 
1. What are the existing uses and zoning of nearby property? 

 SEE PAGE 2. 

 
2. What is the extent to which the property values are diminished by the particular 

zoning restrictions of the current zoning? None. 

 

3. What is the extent to which the destruction of property values of the plaintiffs 
promotes the health, safety, morals or general welfare of the public? N/A. 

 

4. What is the relative gain to the public, as compared to the hardship imposed upon 
the individual property owner? None. 

 

5. What is the suitability of the subject property for its current zoning? It is suitable. 
 

6. What is the suitability of the subject property for the proposed Special Use Permit? It 

is not suitable per the terms of the ordinance. 

  
7. How long has the property been vacant as zoned considered in the context of land 

development in the area in the vicinity of the property? N/A. 

 

8. How does the property conform with or diverge from the Land Use Plan or other 

applicable local, state laws and ordinances? See comments above. 

 
9. What is the availability of adequate sites for the proposed use in districts that permit 

such use? Adequate sites are available elsewhere within the city. 

 

10. What is the suitability of the site for the proposed Special Use Permit relative to the 
requirements set forth in the zoning ordinance (such as off-street parking, setbacks, 

buffer zones and open space)? The proposed auto sales may be inconsistent with the 2040 

Comprehensive Plan. 
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AGENDA REPORT 
MEETING: CITY COUNCIL REGULAR MEETING 

AGENDA CATEGORY: OLD BUSINESS 

Item: RZR2019-00002 & SUP2019-00013; 192 & 0  Paper Mill Road and 319 

Springlake Road; International Property Consortium 

Department: Planning and Development 

Date of Meeting: Monday, October 7, 2019 

Applicant Request: Rezone from RM-12 and RS-150 to RM-8 

Presented By: Todd Hargrave 

Department 

Recommendation: 

 

Approval with Conditions 

Planning 

Commission 

Recommendation: 

 

 

Approval with staff’s conditions 

 

 

Summary: The applicant is requesting the rezoning of a parcel assemblage of approximately 7.2 

acres from RM-12 and RS-150 to RM-8 for the development of 42 townhomes. The applicant is also 

requesting a special use permit to allow front entry for three of the units.   

 
Attachments/Exhibits: 

RZR2019-00002 & SUP2019-00013 Report 

RZR2019-00002 & SUP2019-00013 Attachments 
9-19-2019 FINAL CONCEPT PLAN #3 FOR CITY REVIEW 

RZR2019-00002 & SUP2019-00013_Proposed Conditions 
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PLANNING AND DEVELOPMENT DEPARTMENT  
 
CHUCK WARBINGTON 
RECOMMENDED CONDITIONS 
ADDITIONS – BOLD 
SUBTRATIONS - STRIKETHROUGH 
 
RZR2019-00002: 
Approval as RM-8 (Townhome Residential District) for a townhouse development, subject to the 
following enumerated conditions:  
  

1. To restrict the use of the property as follows: 

 

A. Single-family attached dwellings with a minimum heated space of 1,800 
square feet. 

B. The maximum number of units shall be 42 6 units per acre. 

C. The front facades must meet the RM-8 architectural standards set forth in the 
Zoning Ordinance Each row of townhomes shall be four-sided brick or stone, 
with accents of the same or fiber-cement siding. Each row of townhomes 
shall consist of alternating roof types, specifically open gable, box gable, 
dormer, hip or flat roof lines (minimum two per building). Each side 
elevation visible from Paper Mill Road shall include, at a minimum, one 
window and associated shutters, subject to the review and approval of the 
Planning and Development Director. 

D. All dwellings shall have a double-car garage, with decorative carriage type 
doors. 

E. All townhome units facing Paper Mill Road shall be rear entry units only. The 
property shall be developed in general accordance with the submitted site 
plan presented to the City Council at the Regular Meeting held on October 7, 
2019, subject to the review and approval of the Planning and Development 
Director.   

2. To satisfy the following site development  considerations: 

 
A. The development shall abide by all applicable standards of the Development 

Regulations, unless otherwise specified in these conditions or through approval 
of a variance administratively or by the Zoning Board of Appeals, as appropriate.  
 

B. Natural vegetation shall remain on the property until the issuance of a 
development permit.  
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C. All grassed areas on dwelling lots shall be sodded.  
 

D. Underground utilities shall be provided throughout the development.  
 

E. Building lots shall not be located within any required stream buffer or 
accompanying impervious setback area.    
 

F. The electric utilities internal to the development must be placed underground. 
Underground utilities shall be provided throughout the development.  
 

G. Provide a 30-foot undisturbed buffer along the eastern property line 
immediately adjacent to Springlake Cove, RM-4-C Multifamily residential 
development. Sparsely vegetated areas shall be replanted. All buffers shall be 
subject to the review and approval of the Planning and Development Director. 
 

H. The site shall be limited to one right-in, right-out entrance providing access to 
the proposed development. The existing curb cuts along Paper Mill Road shall 
be removed.  

 
I. A mandatory homeowners association shall be incorporated which provides 

for building and ground maintenance, insurance and repair. Said association 
must also include declarations and bylaws including rules and regulations 
which shall at a minimum regulate and control the following: 
 

a. Exterior home maintenance to include roofing and painting. 
b. All grounds and common area maintenance, including detention 

facilities. 
c. Exterior decorative masonry entrance feature and associated brick 

columns and fencing maintenance to include the requirement that any 
graffiti shall be removed, repaired or repainted within 72 hours 

d. Restrictions on single-family residential uses only of the total townhome 
units. Individual owners may lease no more than 10 percent of the total 
townhome units at any time.  

 
J. The Paper Mill Road frontage and project entrance shall be landscaped by the 

developer and maintained by the Homeowner Association. Entrance shall 
include a decorative masonry entrance feature and decorative fencing with a 
brick column every twenty-five feet. Landscape and entrance feature plans 
shall be subject to the review and approval of the Planning and Development 
Director.  

 
K. Each lot shall have a landscape plan that includes, at a minimum, one tree and 

three shrubs in front of each townhome unit. 
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L. Provide a 5-foot sidewalk along Paper Mill Road. 
 

M. 40-inch oak tree located in the front setback along Paper Mill Road shall be 
saved. Tree save fencing shall be installed prior to the issuance of any permit, 
including a Land Disturbance Permit or Demolition Permit.  
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AGENDA REPORT 
MEETING: CITY COUNCIL REGULAR MEETING 

AGENDA CATEGORY: OLD BUSINESS 

Item: SU-18-21, Gann Enterprises Inc., c/o Andersen, Tate & Carr, P.C.; 45 East 

Crogan Street 

Department: Planning and Development 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: None 

Presented By: Todd Hargrave 

Department 

Recommendation: 

Planning 

Commission 

Recommendation: 

Approval with Conditions  

 

 

 

 

Approval with staff’s conditions  

 

 

Summary:  The applicant is requesting a Special Use Permit to continue to use the property as an 

auto sales lot. The subject property is a 2-acre parcel, zoned BG (General Business District), located 

on the south side of East Crogan Street and east of its intersection with Scenic Highway. The 

applicant is requesting the special use permit in order to bring the property into compliance with the 
City’s Zoning Ordinance. 

 

Attachments/Exhibits: 
SU-18-21 Report 

SU-18-21 ATTACHMENTS 
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CITY OF LAWRENCEVILLE 

PLANNING AND DEVELOPMENT DEPARTMENT 

CHANGE IN CONDITIONS AND SPECIAL USE PERMIT REPORT 

 

SPECIAL USE PERMIT CASE NUMBER: SU-18-21 

 

PROPERTY OWNER: Gann Enterprises Inc.  

 

APPLICANT NAME: Gann Enterprises Inc. c/o Andersen, Tate & Carr 

     

PROPERTY IN QUESTION: 45 East Crogan Street 

 

PARCEL ID NUMBERS: 5-174-042 

 

PRESENT ZONING: BG 

 

PROPOSED USE: Continuance of auto sales on property 

 

ORDINANCE SECTION: 7.9 

  

EXISTING CONDITIONS: Property is developed as a car lot with one modular office. 

  

SITE PLAN RECOMMENDATION: None. 

 

PROPERTY ZONING HISTORY: Per city records, the property has been BG (General Business 

District) since the City’s incorporation.  

 

FUTURE DEVELOPMENT MAP: Downtown Character Area  

 

OVERLAY DISTRICT: None 

 

ZONING RECOMMENDATION INCLUDING CONDITIONS AND SAFEGUARDS TO 

ENSURE CONFORMITY TO THE ZONING ORDINANCE:  

 

The applicant is requesting a Special Use Permit to continue to use the property as an auto 

sales lot. The subject property is a 2-acre parcel, zoned BG (General Business District), 

located on the south side of East Crogan Street and east of its intersection with Scenic 

Highway. The applicant is requesting the special use permit in order to bring the property into 

compliance with the City’s Zoning Ordinance.  

 

The property is currently developed as a car lot with one modular office. Access to the property 

is off one right-in, right-out driveway on East Crogan Street and one unused driveway on 

Scenic Highway. The site plan shows the overall land to be paved but does not show lined 

parking spaces.  The applicant proposes to place a 12 by 45-foot modular office on the 

northeast side of the property where the current modular office is. Per the site plan, there will 

be a Stormwater management facility on the southeast side of the property.  

 

The 2040 Comprehensive Plan and Future Development Map indicate the property lies within 

the Downtown Character Area. The character area encourages general commercial 

development that enhance and maintain the existing history of the City. It encourages new 

buildings to be complementary in scale and have their own style rather than mimicking older 

styles. The applicant proposes to have a modular office, however, staff recommends to make 

every effort to meet the Downtown Development Authority and the Architectural Review 
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Board’s goals to improve the aesthetics of street and built environment and enhance 

Lawrenceville’s historic quality by ensuring that new and rehabbed buildings are compatible 

with the character of the Downtown. With recommended conditions, the use of the property 

as an auto sales lot would be consistent with policies of the Comprehensive Plan and the 

Future Development Map.  

 

The surrounding area is characterized by commercial uses all zoned BG (General Business 

District). To the north across East Crogan Street is the Rhodes Jordan Park and to the west 

of the park is an auto repair shop. Adjacent to the east is property used for mini-warehouses 

and other commercial uses that serve the residential communities farther to the east. The 

property adjacent to the south is developed with a dwelling and across Scenic Highway to the 

west is an undeveloped property.   

 

The proposed continuance use of the property as an auto sales lot may be consistent with 

policies of the Comprehensive Plan, if operated with recommended conditions. Therefore, the 

Planning and Development Department recommends APPROVAL WITH CONDITIONS of 

this request.  
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SU-18-20: 

 

Approval of a Special Use Permit for the continuance use of the property as an Auto Sales Lot 

subject to the following enumerated conditions: 

 

1. Auto Sales Lot as a Special Use permit in BG (General Business District) zoning.  

 

2. The modular building shall have the appearance as if it were a permanent structure 

with architectural treatments such as brick, fiber cement siding, or stacked stone to 

maintain the intent of the Downtown Development Authority. Subject to review and 

approval by the Director of the Planning and Development Department. 

 

3. No storage of disassembled cars, car parts/car body parts, tires, or other similar 

materials shall be permitted.  

 

4. Any repair or servicing of vehicles shall be prohibited. 

 

5. All display vehicles shall be parked on paved surfaces and within lined spaces. 

6. Outdoor speakers or sound amplification systems shall be prohibited. 

 

7. Exterior lighting shall be designed and directed so that it does not shine directly onto 

adjacent properties or right-of-way. 

 

8. The owner shall repaint or repair any graffiti or vandalism that occurs on the property 

within 72 hours. 

 

9. Sign-walkers and sign-twirlers shall be prohibited. 

 

10. The Special Use Permit shall be valid for a two-year period, at which time the use shall 

cease, or an application shall be made for renewal of the Special Use Permit. 
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STATE CODE 36-67-3 (FMR.) REVIEW STANDARDS: 

 

1. Will the rezoning proposal permit a use that is suitable in view of the use and 

development of adjacent and nearby property? Yes 

    

2. Will the rezoning proposal adversely affect the existing use or usability of 

adjacent or nearby property? No 

 

3. Does the property to be affected by the rezoning proposal have a reasonable 

economic use as currently zoned? Yes 

          

4. Will the rezoning proposal result in a use, which will or could cause an excessive 

or burdensome use of existing streets, transportation facilities, utilities, or 

schools? No.  

 

5.   Is the rezoning proposal in conformity with the policy and intent of the City of 

Lawrenceville comprehensive plan? Yes. 

 

6. Are there other existing or changing conditions affecting the use and 

development of the property, which give supporting grounds for either approval 

or disapproval of the rezoning proposal? The proposed use could be considered to 

be compatible with the neighboring commercial and service uses along East Crogan 

Street.  
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ZONING ORDINANCE SECTION 13.3 REZONING PROCEDURE: 

 

1. What are the existing uses and zoning of nearby property? 

 SEE PAGE 1 

 

2. What is the extent to which the property values are diminished by the particular 

zoning restrictions of the current zoning? None 

 

3. What is the extent to which the destruction of property values of the plaintiffs 

promotes the health, safety, morals or general welfare of the public? There is 

benefit to the property owner and public. 

 

4. What is the relative gain to the public, as compared to the hardship imposed 

upon the individual property owner? The requested Special Use Permit will not 

impose any hardship upon the individual property owner.  

 

5. What is the suitability of the subject property for its current zoning? The 

proposed use is compatible with the existing principal use and neighboring uses. 

 

6. What is the suitability of the subject property for the proposed zoning? No 

rezoning is proposed.  

  

7. How long has the property been vacant as zoned considered in the context of 

land development in the area in the vicinity of the property? The property has 

been occupied continuously.  

 

8. How does the property conform with or diverge from the Land Use Plan or other 

applicable local, state laws and ordinances? The proposed accessory use is 

considered compatible with recommendations of the Downtown Character Area. 

 

9. What is the availability of adequate sites for the proposed use in districts that 

permit such use? Automobile sales require a Special Use Permit.   

 

10. What is the suitability of the site for the proposed use relative to the 

requirements set forth in the zoning ordinance (such as off-street parking, 

setbacks, buffer zones and open space)? The proposed use will not require additional 

variances or exceptions. 
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AGENDA REPORT 
MEETING: WORK SESSION, SEPTEMBER 18, 2019 

AGENDA CATEGORY: DISCUSSION ITEM 

Item: Paper Mill Road Pedestrian Safety Project [From Springlake Road to 

McCart Road]. Project includes Storm Drainage Design as necessary.  

Department: Engineering 

Date of Meeting: Wednesday, September 18, 2019 

Fiscal Impact: Project is funded under SP-009 

Presented By: Dennis Billew 

Action Requested: Approve Agreement for Consulting Services related to Paper Mill Road 

Pedestrian Safety Project in the amount of $247,082.02 as presented and 

authorize a Purchase Order to be issued. 

 

 
Summary:   

Gwinnett County is currently installing Sanitary Sewer upgrade to its 
existing system in the Shoal Creek Drainage Basin which runs along 

Paper Mill Road. Residents in the area have requested that the City install 

sidewalks along Paper Mill to fill in areas where sidewalks do not exist.  

Attached is an Agreement with Precision Planning, Inc. to Survey and 

Design the project. Included in the Agreement is any Corp of Engineers or 

EPD permitting as well as Right of Way Exhibits and required 

Geotechnical investigation. 

 

Fiscal Impact:   
The fee for these Services is Hourly-not-to-exceed $247,082.02.  Funds in the amount of $437,741.61 

are approved and available in Project SP-009.  Upon approval of this item $190,659.59 will be 

remaining in the project. 
 

Concurrences:   

Agreement has been reviewed by City Manager.  
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Attachments/Exhibits:  

Paper Mill Rd Design PROPOSAL_REV2_signed 
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AGENDA REPORT 
MEETING: WORK SESSION, SEPTEMBER 18, 2019 

AGENDA CATEGORY: GENERAL DISCUSSION ITEM 

Item: Proposed Ordinance for a Lawrenceville Arts Commission 

Department: Community Development 

Date of Meeting: Wednesday, September 18, 2019 

Fiscal Impact: None 

Presented By: Lisa Sherman 

Action Requested: Adopt the Ordinance creating the Lawrenceville Arts Commission 

 

 
Summary: The City Council formed the Public Arts Task Force earlier this year and charged them 

with bringing a proposal back to Council for consideration that would identify a framework for the 

creation of a Lawrenceville Arts Commission. Attached is the proposed ordinance taking into 
consideration other Cities’ best practices, Lawrenceville’s unique opportunities and flexibility for the 

future Commission to identify a process for working with the City Council to commission public art in 

the community. The Public Arts Task Force requests review and recommends approval and adoption 
of this ordinance subject to the City attorney’s review and approval. 

 

 
Attachments/Exhibits: 

LAC Ordinance DRAFT v08282019-1.pdf 
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ORDINANCE NO. ___________________ 
 

AN ORDINANCE TO CREATE THE LAWRENCEVILLE ARTS COMMISSION 
 

WHEREAS, the Mayor and Council of the City of Lawrenceville recognize the important role 
of the arts in the cultural enrichment and aesthetic quality of the City’s physical environment, the 
mental wellbeing of the City’s residents, and the community heritage, character and identity of 
the City of Lawrenceville; and 
 

WHEREAS, the Mayor and Council of the City of Lawrenceville are dedicated to fostering a 
sense of ownership and community pride by promoting the City of Lawrenceville as a livable, 
sustainable, vibrant hub for the arts and artists to its residents, businesses, guests, visitors and 
artists as part of the Heart-Art-Smart and other City art-related initiatives; and  
 

WHEREAS, the Mayor and City Council desire to form an official entity to support the City’s 
vision for being an arts center through the expansion, education, and enhancement of public art 
throughout the City; and 
 

WHEREAS, the Mayor and City Council appointed a Public Art Task Force on March 4, 2019 
to form a Public Arts Council (PAC) and establish its function as the arts advocate for the City 
governing body; and 
 

NOW THEREFORE, be it ordained and resolved by the Mayor and Council of the City of 
Lawrenceville as follows: 
 
Section 1. Creation. The City of Lawrenceville Arts Commission, hereinafter known as “LAC” is 
hereby created and established. 
 
Section 2. Purpose and Authority. LAC is charged with the following tasks and responsibilities: 
 

1. Work to promote and expand the presence of public arts in the daily experiences of 
residents, businesses and visitors and provide opportunities for artists to gather, create, 
exhibit and promote their art; 

2. Cultivate public-private partnerships both locally and regionally for the benefit of 
Lawrenceville and the Greater Gwinnett region. 

3. Hold pre-development meetings with applicants seeking a development permit from the 
City to encourage and assist in the creation of public art and art projects; 

4. Prepare an annual report to the City Council on LAC activities; 
5. Study, assess, render advice, and as needed make recommendations on specific projects, 

plans, and City programs related to private-public art partnerships, and bring forth any 
issues or concerns to the City’s elected officials about public art, art projects and artists; 

6. Develop and propose art master plans, policies and other program elements; 
7. Make recommendation to City Council for the recruitment and/or commissioning of 

temporary and permanent public art displays and events in City facilities and City-owned 
property; and 
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8. Assist with other art initiatives and programs as appropriate, such as the Heart-Art-Smart 
Initiative. 

 
Section 3. Membership. LAC shall consist of seven (7) members. All members shall be volunteers 
and not receive compensation or reimbursement for their time, efforts or personal expense unless 
specifically approved by the City Council.  
 
One (1) member of LAC may be a City Council member and one (1) member may be a City of 
Lawrenceville DDA member. All other members shall represent a broad diversity of experience 
and backgrounds and shall be selected because of their expertise, involvement or interest in arts, 
architecture, creative community, development, or cultural enrichment of the City. All LAC 
members shall be citizens of Gwinnett County or affiliated with a business or organization located 
within the Greater Lawrenceville/Gwinnett region. 
 
All LAC members shall be appointed by the Mayor and City Council consistent with pre-established 
policies and procedures by the City of Lawrenceville through the office of the City Clerk. LAC 
members serve at the pleasure of the City Council and may be removed or replaced at any time 
at the discretion of the City Council.  
 
All appointments to the LAC shall be for a two (2) year term with initial appointments staggered 
so that three (3) of the seven (7) appointees initially serve a one (1) year term.  If a Member is 
removed or resigns prior to completing their term, the replacement Member shall only serve that 
remaining term. 
 
Section 4. Officers. The Officers of the LAC shall elect one of their members as chairperson and 
another as vice chairperson and shall also elect a secretary and a treasurer, either of whom may 
but not need to be a commissioner. Officers shall be selected by the commissioners of LAC and 
shall serve a one (1) year term from time of appointment. LAC shall determine the duties of the 
Officers. 
 
Section 5. Meetings. LAC shall hold regularly scheduled meetings; LAC shall determine the time 
and location of meetings. Additional meetings may be held upon call of the LAC Chair or by a vote 
of at least 3 commissioners of the LAC. The LAC shall provide notice of all meetings to the 
Lawrenceville City Clerk a minimum of forty-eight (48) hours prior to the meeting. 
 
 All meetings shall be open to the public and shall be conducted in accordance with the 
Georgia Open Meetings Act and any amendments thereto. Meetings shall be held at a location 
within the corporate limits of Lawrenceville that is open to the public and accessible to persons 
with disabilities. All minutes and records of the LAC shall be public records and kept in the custody 
of the City Clerk. 
 
Section 6. Conflicts of Interest. All LAC members shall comply with the City of Lawrenceville Code 
of Ethics, Conflicts of Interest ordinance and related policies. 
 
Section 7. Rules of Procedure.  The  LAC shall make its  own  rules of  procedure,  which  shall  be 
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submitted to the City Council for formal approval. 
 
Section 8. Legal Counsel. Upon written request by the LAC Chair, and approval by the City 
Manager or designee, the LAC may seek appropriate legal advice from the City Attorney. 
 
Section 9. City Staff and Resources. The LAC bears no oversight authority over any City 
department, personnel, consultant, budget, or other committee. The LAC’s recommendations 
shall be advisory to the City Council and staff. 
 
The City Manager may assign staff to provide support and assistance for the LAC. The staff liaison 
may provide guidance and input to the LAC, and may be consulted on an as-needed basis for 
additional information. Any requests for staff support shall be coordinated with the City Manager 
or his/her designee. 
 
 The LAC shall have access to the following City resources for its use: 
 

○ Use of meeting rooms in City facilities 
○ Reasonable use of City office equipment (copier, fax, telephone, Internet access, 

etc.) 
○ Copies of publicly available reports maintained by the City that are relevant to 

LAC business 
○ Any financials held by this board would be subject to annual City Audit 

 
IT IS SO RESOLVED AND ORDAINED, this ____ day of _______________, 2019. 

 
 
       ___________________________________ 
       Judy Jordan Johnson, Mayor 
 
Attest: 
 
 
__________________________ 
Karen Pierce, City Clerk 
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AGENDA REPORT 
MEETING: COUNCIL MEETING, OCTOBER 7, 2019  

AGENDA CATEGORY: COUNCIL BUSINESS-NEW BUSINESS 

Item: Health Plan Approval 

Department: City Manager 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: Fixed costs of about $702,000.00 plus cost of expected claim liability of 

about $5.3 million 

 

Presented By: Steve North, Deputy City Manager 

Action Requested: Approval of this plan for health coverages to begin January 1, 2020 and 

give the City Manager or his designee the authority to approve and 

execute the necessary coverages and documents to implement the plan. 

 

 
Summary:   

City health and related coverages approval: 

 Move to an independent Third Party Administrator (TPA) using HealthEZ 

 Continue using the Cigna network (PPO). 

 Use Nationwide for stop loss insurance. 

 Move to an independent Pharmacy Benefits Manager (PBM). Using (EHIM) as PBM.  

 Use an Independent Wellness consultant. This gives City the ability to create our own 

program and manage it more directly.  

 Move to Metlife fully insured dental coverage. 

 Move to Metlife fully insured vision coverage.  

 Renew life insurance, short-term and long-term disability coverages with Metlife. 

 Keep Aetna Medicare Advantage for retirees. 

2020 Plan Year 
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 Offer two plans – the current plan and a high-deductible plan with a Health Saving Account 

(HSA) with a City contribution. Coverage will be based on a four-tier model starting in 2021 – 

1.Employee only, 2.employee and spouse, 3.employee with children but no spouse and 

4.family.  

 
Fiscal Impact:  The City is self-insured so the biggest impact on the costs for providing our 

coverages is our claims. Fixed costs of about $702,000.00 plus cost of expected claim liability of 

about $5.3 million. These costs are budgeted in Group Health Fund in the current budget and will be 

included in the FY 2021 budget.  
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AGENDA REPORT 
MEETING: COUNCIL MEETING, OCTOBER 7, 2019 

AGENDA CATEGORY: COUNCIL BUSINESS – NEW BUSINESS 

Item: Resolution of Abandonment of Buchanan Street Right of Way  

Department: City Manager 

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: None 

Presented By: Chuck Warbington 

Action Requested: Approve Resolution to abandon Right of Way of the public street known 
as Buchanan Street 

 

 

Summary:  This Resolution abandons the Right of Way of the public Street known as Buchanan 
Street. The street runs from Pike Street to the Public Works Campus and surrounded by City 

Property. 

 
Attachments/Exhibits: 

Resolution Abandonment of Buchannan Street 

Exhibit A 
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RESOLUTION ________________________ 
 
 

RESOLUTION OF ABANDONMENT OF MUNICIPAL STREET 
 
 
 WHEREAS, the Mayor and Council of the City of Lawrenceville have determined that 
Buchannan Street from the intersection of that street with Pike Street to its dead end at the 
Public Works Campus of the City of Lawrenceville has ceased to be used by the public to such an 
extent that no substantial public purpose is accomplished by leaving the street as part of the 
municipal street system; and 
 
 WHEREAS, the Mayor and Council of the City of Lawrenceville have determined that the 
abandonment and closing of the street as shown on the plat which is attached hereto as Exhibit 
“A” is in the best interest of the citizens of the City of Lawrenceville;  
 

NOW THEREFORE, the Council of the City of Lawrenceville hereby resolves and ordains 
that Buchannan Street, as shown on Exhibit “A” which is attached hereto and incorporated herein 
by reference, is hereby declared to be closed and abandoned as a part of the municipal streets 
system of the City of Lawrenceville. This action is taken pursuant to O.C.G.A. §32-7-210 following 
proper notice to all property owners located on the portions of the municipal streets system 
closed and abandoned by this action. This abandonment is subject to any and all previous utility 
easements conveyed to any public or private entity or franchise holder and the easements or 
other property rights previously conveyed shall not be extinguished or altered by this action. 
 
 IT IS FURTHER RESOLVED AND ORDAINED that the Council hereby authorizes the Mayor, 
City Manager, City Clerk, and the City Attorney to take such action and execute such documents 
as are necessary to dispose of the abandoned property in accordance with the laws of the State 
of Georgia or to otherwise use the property in the manner that serves the best interest of the 
City. Any deed disposing of said property shall contain a provision that the transfer is subject to 
all existing utility easements. 
 
 IT IS SO RESOLVED AND ORDAINED this             day of October, 2019. 
 
 
      ____________________________________  
      Mayor Judy Jordan Johnson    
ATTEST: 
 
__________________________ 
City Clerk - Karen Pierce 
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AGENDA REPORT 
MEETING: REGULAR SESSION, OCTOBER 7, 2019 

AGENDA CATEGORY: COUNCIL BUSINESS / NEW BUSINESS    

Item: Construction Manager at Risk Services for Lawrenceville Performing Arts 

Center Expansion Project Guaranteed Maximum Price #2 Amendment  

 

Department: Administration  

Date of Meeting: Monday, October 7, 2019 

Fiscal Impact: $21,080,394.00 

Presented By: Chuck Warbington  

Action Requested: Approval of Construction Manager at Risk Services for Lawrenceville 

Performing Arts Center Expansion Project Guaranteed Maximum Price #2 

Amendment to awarded contractor, Carroll Daniel Construction Co. in 

the amount of $21,080,394.00.  
 

 
Summary:  This Guaranteed Maximum Price (GMP) is for Lawrenceville Performing Arts Center 

Building.  

 
Background: The Construction Manager at Risk Services was awarded to Carroll Daniel Construction 

Co. on June 4, 2018 for $15,000.00 knowing that a Guaranteed Maximum Price would be presented to 

Council for approval at a later date. The first Guaranteed Maximum Price for Sitework was approved 

June 3, 2019 in the amount of $4,568,006.00. Total project GMP will be $25,648,400.00. 

 

Fiscal Impact:  Amount not to exceed $21,080,394.00. This project is funded by the SPLOST Fund 

(324-5.04.6184.541316). Project SP-005. 
 

Concurrences:   

 
Attachments/Exhibits:  

GMP Proposal  

Page 188

30.



 

1 

 

 
 
 
 

GUARANTEED MAXIMUM PRICE PROPOSAL 
to the  

Agreement between Owner and Construction Manager as Contractor for the 
Lawrenceville Performing Arts Center (the Project) for the 

City of Lawrenceville  
 

October 01, 2019 
 

TO: Owner Team 
  
This Guaranteed Maximum Price (GMP) Proposal is submitted pursuant to Section 2.2 of the Agreement between 
Owner and Construction Manager as Contractor dated June 5, 2019 (the Agreement), between City of Lawrenceville 
(Owner) and Carroll Daniel Construction Company (Construction Manager), the terms of which are incorporated herein 
by reference.   
 
Construction Manager and Owner agree as follows: 
 
The Guaranteed Maximum Price #2 – Building (GMP #2) is Twenty-One Million Eighty Thousand Three Hundred 
Ninety-Four Dollars and 00/100. ($21,080,394.00) 
 
The following attachments are hereby made a part of this GMP Proposal: 
 

1. Exhibit A: GMP Schedule of Values dated 10/01/19 - (1 Page) 
2. Exhibit B: Assumptions, Clarifications, Allowances, & Contingency dated 10/01/19 - (10 pages) 
3. Exhibit C: Drawing Log dated 10/01/19 – (6 Pages) 
4. Exhibit D: Specification Log dated 10/01/19 – (3 pages) 
5. Exhibit E: Project Schedule dated 10/02/19 – (4 pages) 

 
The Guaranteed Maximum Price #2 – Building (GMP #2) for Lawrenceville Performing Arts Center is guaranteed until 
November 01, 2019. If our GMP proposal is not approved by this date, then we reserve the right to re-confirm our 
pricing.  
 
Project Summary: 

• GMP #1 Sitework: = $  4,568,006 

• GMP #2 Building:  = $21,080,394 
TOTAL GMP   = $25,648,400 
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Project: Lawrenceville Performing Arts Center

Owner: City of Lawrenceville

Date: 10.01.19

Site Area (Ac): 1.84

Level 0 (Trap) GSF : 14,234

Level 1 GSF : 27,100

Level 2 GSF : 17,010

Level 3 (Catwalk) 

GSF:

1,698

TOTAL SF: 60,042

GMP: Schedule of Values

1 General Requirements $0 $400,000 $400,000

2 Sitework & Utilities $1,682,204 $30,000 $1,712,204

2 Paving / Striping / Curb & Gutter $0 $115,000 $115,000

2 Site Improvements $0 $438,829 $438,829

3 Concrete $0 $2,378,450 $2,378,450

3 Structural Precast $0 $2,615,736 $2,615,736

4 Masonry $0 $852,713 $852,713

5 Steel $0 $2,329,245 $2,329,245

6 Carpentry $0 $100,074 $100,074

7 Moisture Protection $0 $907,967 $907,967

8 Windows & Doors $0 $1,024,991 $1,024,991

9 Finishes $0 $2,068,387 $2,068,387

10 Specialties $0 $160,730 $160,730

11 Equipment $0 $68,683 $68,683

12 Furnishings $0 $197,590 $197,590

13 Special Construction $0 $2,530,447 $2,530,447

14 Conveying $0 $201,164 $201,164

15 HVAC $0 $1,544,935 $1,544,935

15 Plumbing $0 $790,400 $790,400

15 Fire Protection $0 $316,673 $316,673

16 Electrical $0 $2,602,443 $2,602,443

17 Allowances $2,505,424 -$2,505,424 $0

TOTAL DIRECT COSTS $4,187,628 $19,169,033 $23,356,661

Preconstruction Fee $5,000 $10,000 $15,000

CM General Conditions $167,505 $797,648 $965,153

Bonds & Insurance above $15.8M (@ $25.6M) $0 $114,717 $114,717

CM Fee $124,121 $572,748 $696,869

CM Contingency $83,752 $416,248 $500,000

Design Contingency $0 $0 $0

GMP TOTAL $4,568,006 $21,080,394 $25,648,400

GMP #1
PROJECT 

TOTAL
GMP #2Division Item Description
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Lawrenceville PAC        Exhibit “B” 
Lawrenceville, GA 

QUALIFICATIONS, ASSUMPTIONS, CLARIFICATIONS 
TO PRICING SUBMISSION DATED 10.01.19 

 

Page 1 of 10                                                          
Lawrenceville PAC – Lawrenceville, GA 

These Clarifications and Assumptions govern and control over any conflicting provisions of the             
Contract Documents. 

 
General 
 

1. The Proposal is based upon the Design set of documents provided by Stevens & Wilkinson dated 
08/15/19 and described as GMP No.2 Addendum #2 and are enumerated within the Contract 
Document Log (Exhibit C). 

2. In submitting value-engineering containing design suggestions, Carroll Daniel is not assuming any 
Design Liability.  Carroll Daniel’s value-engineering proposals are not Contract Documents and the 
Owner may not rely on design suggestions provided by Carroll Daniel in the value-engineering 
proposals.  The Owner shall work with their Design Consultants, other consultants, building 
department authorities, etc. as needed so to verify the use of the item will satisfy all design 
requirements as intended for the application of the value-engineering item provided. 

3. The Owner shall require the Architect to produce a set of Conformed Contract Documents that 
incorporate all changes accepted by the Owner to establish the GMP.  All revisions shall be identified 
by the Architect so Carroll Daniel can confirm the GMP scope and pricing.  No other changes shall be 
incorporated into the Conformed Contract Document Revisions.  This set of Documents shall be used 
for Permitting and the construction of the project.  Future changes shall be handled via Owner 
Directive and associated Change Orders.   

4. LEED participation is not included. 

5. Date of Substantial Completion will be substantiated by either a Temporary Certificate of Occupancy or 
Certificate of Occupancy by the Local Authorities Having Jurisdiction and the building is substantially 
ready for its intended use.  

6. The Proposal does not include any costs for on-site Independent Testing Laboratory/Technical Agency. 
The Owner shall provide this service.  The Proposal is based upon the assumption that the testing and 
inspection services shall support the construction scope and sequence as indicated on the Work 
Progress Schedule.  CDCC shall facilitate the coordination of scheduling the testing services. 

7. The Proposal assumes that electronic files will be provided to CDCC or its Subcontractors, at no cost, 
for the preparation of shop drawings. This includes all CAD files from each Engineer of Record and BIM 
Models.  

8. The Proposal does not include any cost associated with the removal or remediation of contaminated 
soils, de-mucking, under cutting, unsuitable soil, mass rock, unidentified underground obstructions, 
trash, miscellaneous debris, or any other unsuitable materials including the haul in of replacement 
material.  Examples are: Asbestos, Tires, PCB’s, Lead, Tanks, Oils, Batteries, etc. 

9. The Proposal does not include any cost associated with testing, handling, transporting or disposing of 
any existing hazardous or contaminated materials existing on site. 

10. The Proposal includes the removal of surface rainwater necessary to complete the work, as well as the 
removal of the temporary ground water.  The Proposal does not include the permanent removal of 
ground water and does not include a dewatering system. 
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Lawrenceville PAC        Exhibit “B” 
Lawrenceville, GA 

QUALIFICATIONS, ASSUMPTIONS, CLARIFICATIONS 
TO PRICING SUBMISSION DATED 10.01.19 
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Lawrenceville PAC – Lawrenceville, GA 

11. The Proposal does not include any cost for Tap, Meter, Usage, Impact Fees, Permits, Etc. All items shall 
be paid for by the Owner. 

12. The Proposal does not include an NOI, the application fee, nor the NOT in regards to an NPDES permit. 
Either the Civil EOR or Owner shall pay for and submit the necessary documentation as required.  

13. FF&E shall be by Owner. 

14. Builders Risk Insurance is included 

15. Allowances, if included, are shown herein.  Allowances include the following: Delivery, storage, onsite 
handling, taxes, installation, protection. All costs associated with an Allowance shall be included in its 
cost.  Should there be insufficient funds to fully execute the Allowance then the Owner will issue a 
change order increasing the Allowance to fully cover the cost involved.  Any Allowances not fully spent 
shall be returned via deductive Change Order to Owner.  

16. If no manufacturer is specifically specified, CDCC reserves the right to use the manufacturer and 
product as priced within our estimate.  If a manufacturer is specified, CDCC reserves the right to 
provide an “Or-Equal” product unless otherwise prohibited by the Contract Documents. 

17. CDCC will provide a Schedule of Values for the terms of the Payment Application. Once approved by 
the Owner, the AIA G702-1992 and G703 will be the basis of the monthly payment application.  

18. General Conditions will be Lump Sum. 

19. Building commissioning is not included.  

 

Division 2:  Site Work 
 

Sitework & Utilities: 
1. Please see GMP #1 Assumptions & Clarifications. 

2. We include $30,000 Allowance for rock removal. 

Paving / Striping / C&G: 

3. We include a reduced asphalt paving patch allowance. This is Value Engineering item #63. 

4. We do not include any granite curbs. 

Site Improvements: 

5. We include a fence at the dumpster instead of a prefinished metal panel screen wall. This is Value 
Engineering item #7. 

6. We do not include concrete sidewalk at the corner of N. Clayton & Crogan streets that is part of the 
future retail development. This is Value Engineering item #57. 

7. We include reducing two planter boxes at courtyard area as identified in marked up drawings emailed 
from Croft & Associates on 08/15/19. This is Value Engineering item #81. 

8. We include $23,632 allowance for brick pavers at streetscape sidewalks. 
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Lawrenceville PAC        Exhibit “B” 
Lawrenceville, GA 

QUALIFICATIONS, ASSUMPTIONS, CLARIFICATIONS 
TO PRICING SUBMISSION DATED 10.01.19 
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Lawrenceville PAC – Lawrenceville, GA 

9. We include damp proofing instead of waterproofing at planter boxes. 

10. We do not include integral handrail lights at site steps as shown on drawing 1&2 / H2.0. 

11. We do not include glass railing at courtyard area way. Instead, we include aluminum safety railing 
similar to detail 9/H-2.0. 

 
Division 3:  Concrete  

 
Building Concrete (CIP): 

1. We do not concrete scope associated with the storage space (#243) above the loading dock. This is 
Value Engineering item #50. 

2. We include VE item #80c – Reduce stair width at Stair S005. 

3. FF/FL ratings are not incorporated into this project. Testing for this is not included either.  

Structural Precast: 

4. Structural Precast pricing is based on Metromont Progress Drawings with S&W Comments (8/15/19). 

5. We include 8” precast panels at Cabaret box. This is Value Engineering item #36. 

6. We include all modular sized thin brick in precast panels. We do not include any oversized brick sizes. 
This is Value Engineering item #43. 

7. We include removing the storage space (#243) above the loading dock. This is Value Engineering item 
#50. 

8. We do not include storage area #128 in cabaret space. This is Value Engineering item #51. 

9. We include reducing the Fly tower height by 1 ft. This is Value Engineering item #52. 

10. We include reducing precast panel heights by 1 ft at low roof areas. This is Value Engineering item #53. 

11. We include precast floor & wall construction for the dimmer room (#305) & sound rack room (#310). 

12. We include vertical precast panels above the proscenium opening. 

13. We include removing the telecom space (#212) above the loading dock. This is Value Engineering item 
#80g. 

14. We include reducing the precast construction at the tech corridor (#241). This is Value Engineering 
item #80j. 

15. We do not include precast cornice at the main theater box. This is Value Engineering item #95. 

16. We include precast stairs and landings for Stairs #001, #002, #003. 

 
Division 4:  Masonry 

 
1. We include $400/M allowance for modular brick. This is Value Engineering item #8. 
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2. We include using all modular brick sizes. This is Value Engineering item #44. 

3. We include removing masonry scope associated with the storage space (#243) above the loading dock. 
This is Value Engineering item #50. 

4. We include cast stone base panels instead of architectural precast base panels shown below modular 
brick exterior veneer. 

 
Division 5:  Metals 
 

1. We include steel railing at monumental stair and balcony instead of glass railing. This is Value 
Engineering #13. 

2. We do not include 16ga grip sheet @ gridiron platform. This is Value Engineering item #30. 

3. We include segmented catwalks instead of radiused catwalks. This is Value Engineering item #31. 

4. We include a $70,698 allowance for forestage reflector support steel framing based on details 
provided by S&W dated 09.21.19. 

5. We include a $43,702 allowance for catwalk reflector support steel framing based on details provided 
by S&W dated 09.21.19. 

6. We include a $11,213 allowance for support steel tubes at Aluminum Curtain wall framing between 
column lines 5 to 8. 

 

Division 6:  Wood and Plastics 
 
1. FSC certification is not included for lumber obtained for this project.  

2. AWI certification is not included for the casework and cabinets. 

3. We do not include any finish carpentry wood paneling. 

4. We do not include any mobile ticketing counters or concession counters.  

5. We do not include any instrument storage cabinets or lockers. 

 
Division 7:  Thermal and Moisture Protection 

 
1. FM Global certification is not included. 

2. We do not include prefinished metal panel screen wall at dumpster. This is Value Engineering item #7. 

3. We include ACM panels at exterior canopy soffits instead of Parklex wood veneer soffits. This is Value 
Engineering item #11. 

4. We include aluminum canopy soffits instead of Parklex wood veneer soffits. This is Value Engineering 
item #12. 

5. We include membrane roof walk pads instead of concrete paver roof walkways. This is Value 
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Engineering item #14. 

6. We include regular white cap sheet instead of bright white cap sheet for roofing membrane. This is 
Value Engineering item #15. 

7. We do not include Spray Fireproofing. This is Value Engineering item #26. 

8. We do not include vapor barrier layer for TPO & Mod Bit roof systems. This is Value Engineering item 
#33. 

9. We include providing R-20 insulation at roof system instead of R-35. This is Value Engineering item 
#34. 

10. We do not include fleece backing for TPO roof membrane. This is Value Engineering item #38. 

11. We include providing slope in roof structure instead of having a fully tapered roof insulation. We will 
include tapered insulation for crickets and back slope to drains. This is Value Engineering item #39. 

 
Division 8:  Doors and Windows 
 

1. We include a $2,500 / door allowance for frames, doors, & hardware. 

2. We do not include glass railing at monumental stairs and balcony. This is Value Engineering item #13. 

3. We include Division 8 scope associated with the classroom space per S&W’s “classroom shell space 
design narrative”. This is Value Engineering item #32. 

4. We do not include Division 8 scope associated with storage area #128 in cabaret space. This is Value 
Engineering item #51. 

5. We do not include Aluminum Curtainwall (CW-05) located at column line “2”. This is Value Engineering 
item #79. 

6. We do not include Aluminum Storefront (SF-02) @ catering / concession support room (#115). This is 
Value Engineering item #80a. 

 
Division 9:  Finishes 

 
1. Concrete slab moisture mitigation and testing of moisture in concrete is not included. 

2. We do not include DiNoc Wood Grain VWC at ceiling locations. We include painted finish. This is Value 
Engineering item #16. 

3. We include Division 9 scope associated with the classroom space per S&W’s “classroom shell space 
design narrative”. This is Value Engineering item #32. 

4. We do not include gypsum board furring in the Trap Level except in the Rehearsal Room #030. This is 
Value Engineering item #82. 

5. We do not include gypsum board furring in the 1st Level Back of House areas (behind stage). This is 
Value Engineering item #83. 
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6. We do not include ACT in rooms #012, 020, 021. These rooms will be exposed to structure. This is 
Value Engineering item #84. 

7. We include using 15/16 ACT grid instead of 9/16 ACT grid at white panel ACT locations. This is Value 
Engineering item #85. 

8. We do not include DiNoc Wood Grain VWC at wall locations. We include painted finish. This is Value 
Engineering item #86. 

9. We do not include gypsum board chase walls at DiNoc Wood Grain VWC locations. This is Value 
Engineering item #86. 

10. We do not include cement plastering (Spec 092400). 

11. We do not include specialty ceilings (Spec 095400). 

12. We do not include terrazzo flooring (Spec 096600). 

13. We do not include fluid applied flooring (Spec 096700). 

 

Division 10:  Specialties 
 

1. We do not include aluminum canopies @ catering / concession support room (#115). This is Value 
Engineering item #80a. 

2. We include aluminum canopy at walkway connector between existing Aurora Theater and new PAC 
building. 

3. We include a $2,000 signage allowance for restroom and egress locations. Exit signs are included in 
Electrical scope. 

4. We do not include exterior building signage. 

5. We do not include interior glass partitions (Spec 102219). 

6. We do not include corner guards, crash rail, or FRP wall protection (Spec 102600). 

7. We do not include storage shelving (Spec 105623). 

8. We do not include pre-fabricated roof screens (Spec 108219). We do include HVAC roof screening via 
steel and metal panel scopes of work. 

 
Division 11:  Equipment 

 
1. We do not include any washer & dryers. To be by Owner. 

2. Roof tie-back anchors are priced according to the layout on the drawings. However, it is believed that 
this design layout does not comply with OSHA requirements. We recommend a discussion with Pro-Bel 
(Anchor Manufacture) to understand design intent for tieback anchor system and adjust to meet OSHA 
requirements. 

3. We include paint spray booth. 
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Division 12:  Furnishings 
 
1. No Clarifications. 

Division 13:  Special Construction 
 
1. We included fixed seating by Inorca (as provided by Georgia Institutional Furnishing). This chair meets 

the design specification; however, it includes a solid wood back instead of a laminated covered back. 

2. We do not include any loose seating (Spec 126211). To be provided by Owner. 

3. We do not include any Theatrical Lighting Instruments & Accessories (Spec 116191). To be provided by 
Owner. 

4. We include Theatrical Lighting Controls, Theatrical Dimming, & Theatrical Switches (Spec 266111, 
266115, 266120). 

5. We do not include loose equipment for theatrical AV system (mics, mic stand, tape, etc.). This is Value 
Engineering item #27. 

6. We include stage platform by SC90 instead of by Steel Truss. This is Value Engineering Item #105. 

7. We include a $279,444 allowance for cabaret space theatrical equipment. 

8. We do not include service contract for equipment inspections of theatrical rigging and curtain systems. 

9. We do not include additional theatrical line-sets. (Specifications requested additional line-sets for 
alternate pricing.) 

 
Division 14:  Conveying Systems 
 

1. We do not include the additional elevator stop associated with the storage space (#243) above the 
loading dock. This is Value Engineering item #50. 

2. We do not include the wheelchair lift located at Stair S006. This is Value Engineering item #89. 

 
Division 15:  Mechanical 

 
1. We include Division 15 scope associated with the classroom space per S&W’s “classroom shell space 

design narrative”. This is Value Engineering item #32. 

2. We do not include BACnet integration for ductless split units. This is Value Engineering item #61. 
3. We do not include aluminum jacketing of outdoor refrigerant piping. This is Value Engineering item 

#62. 
4. We do not include motorized dampers at return air and outside air intake of ductless split units (shown 

on M1.02 & M1.03). This is Value Engineering item #100. 
5. We do not include humidity sensors at VRF fan coil units. This is Value Engineering item #101. 
6. We do not include enable / disable feature for electric heaters via BAS. This is Value Engineering item 
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#102. 
7. We include PVC piping instead of cast iron piping for below grade sanitary waste / vents and at below 

grade rainwater locations. This is Value Engineering item #58. 
8. We do not include flex drop sprinkler heads in audience & stage areas. This is Value Engineering item 

#28. 
9. We do not include pre-action sprinkler system. This is Value Engineering item #106. 
10. Seismic bracing is not included. 
11. Sound & Vibration isolating hangers are included for HVAC system. They are not included for plumbing 

and fire sprinkler systems. 
12. We include .75 PCF density duct wrap instead of 1.5 PCF density ductwrap. 
13. We include 1” thick insulation on all refrigerant piping instead of 2” insulation at outdoor locations. 
14. We do not include motorized dampers at floor diffuser locations.  
15. We include standard pipe portal curbs instead of using portal detail 2/ M5.05. 

 
Division 16:  Electrical 

 
1. We include aluminum feeders for electrical service entry. This is Value Engineering Item #17. 

2. We include aluminum conductors for branch circuits that are greater than 100A. This is Value 
Engineering Item #18. 

3. We include MC cable where allowed by code. We include hard pipe conduit into electrical rooms. This 
is Value Engineering Item #19. 

4. We do not include convention center floor boxes. This is Value Engineering item #20. 

5. We do not include Emergency Radio Responder System. This is Value Engineering Item #22. 

6. We include Division 16 scope associated with the classroom space per S&W’s “classroom shell space 
design narrative”. This is Value Engineering item #32. 

7. We do not include light fixture type EGB (exterior up-lights at trees). This is Value Engineering Item 
#91. 

8. We include thermoplastic exit lights at back of house locations that are not seen by the public. This is 
Value Engineering Item #93. 

9. We include non-vandal lights by Lithonia in stair wells instead of vandal proof lights by Newstar. This is 
Value Engineering Item # 94. 

10. We do not include fire alarm connection to Pre-Action Fire Sprinkler system. This is Value Engineering 
item #106. 

11. We include a $30,000 allowance for access control. 

12. We include rough-in (conduits & back boxes) for security & telecommunications. We do not include 
security, intrusion, or telecommunication systems (hardware, software, cabling, devices). 

13. We include a $75,000 allowance for architectural lighting controls. 

14. We include a $21,000 allowance for exterior string lights at the Art Alley. 
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SCHEDULE OF ALLOWANCES 
 

 

ALLOWANCES 

  

Rock Removal  $30,000 

Brick Pavers @ Streetscape Sidewalks $23,632 

Brick Material  $400 / M 

Support Steel @ Theater Reflector $70,698 

Support Steel @ Catwalk Reflector $43,702 

Support Steel @ Curtainwall (Col lines 5→ 8) $11,213 

Door / Frame / Hardware $2,500 / Door 

Restroom & Egress Signage $2,000 

Theatrical Equipment @ Cabaret $279,444 

Access Control $30,000 

Exterior String Lighting $21,000 

Architectural Lighting Controls $75,000 
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S-6.00 Typical Floor Framing Details 7/5/2019 8/15/2019

S-6.01 Floor Framing Details 7/5/2019 8/15/2019

S-6.02 Floor Framing Details 7/5/2019 8/15/2019

S-6.10 Steel Frame Elevations 7/5/2019 8/15/2019

S-6-20 Typ Conc Floor and Beam Diagrams 7/5/2019 8/15/2019

S-6-21 Post Tensioned Conc Beam Details 7/5/2019 8/15/2019

S-6-22 Post Tensioned Conc Beam Schedule 7/5/2019 8/15/2019

S-7.00 Typical Roof Framing Details 7/5/2019 8/15/2019

S-8.00 Typical Masonry Details 7/5/2019 8/15/2019

S-10.00 3D Presentations 7/5/2019 8/15/2019

F-0.01 FP Legend and Abbreviations 7/5/2019 8/15/2019

F-0.10 FP SITE PLAN 7/5/2019 8/15/2019

F1.01 FP PLAN TRAP LEVEL 7/5/2019 8/15/2019

F1.02 FP PLAN LEVEL 1 7/5/2019 8/15/2019

F1.03 FP LEVEL 2 7/5/2019 8/15/2019

F1.04 FP CATWALK LEVEL 7/5/2019 8/15/2019

F3.01 FP PART PLANS 7/5/2019 8/15/2019

F4.01 FP PUMP DETAILS 7/5/2019 8/15/2019

F4.02 FP DETAILS 7/5/2019 8/15/2019

F4.03 FP DETAILS 7/5/2019 8/15/2019

F5.01 FPN RISER DIAGRAMS 7/5/2019 8/15/2019

7/5/2019

P0.01 PLUMB LEGEND AND ABR 7/5/2019 8/15/2019

P0.02 PLUMB SCHEDULES 7/5/2019 8/15/2019

P0.10 PLUMB SITE PLAN 7/5/2019

P1.00 PLUMB PLAN FNDTN PLAN 7/5/2019 8/15/2019

P1.01 PLUMB-DWV&STROM PLAN - TRAP LVL 7/5/2019 8/15/2019

P1.02 PLUMB-DWV&STROM PLAN - LVL1 7/5/2019 8/15/2019

P1.03 PLUMB-DWV&STROM PLAN - LVL2 7/5/2019 8/15/2019
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P1.04 PLUMB-DWV&STROM PLAN - CATWALK 7/5/2019 8/15/2019

P1.05 PLUMB-DWV&STROM PLAN - GRIDIRON 7/5/2019

P1.06 PLUMB-DWV&STROM PLAN - ROOF 7/5/2019

P2.01 PLUMB-DOM. WATER &GAS PLAN -TRAP LVL 7/5/2019 8/15/2019

P2.02 PLUMB-DOM. WATER &GAS PLAN -LVL1 7/5/2019 8/15/2019

P2.03 PLUMB-DOM. WATER &GAS PLAN -LVL2 7/5/2019 8/15/2019

P2.04 PLUMB-DOM. WATER &GAS PLAN -CATWALK 7/5/2019 8/15/2019

P2.05 PLUMB-DOM. WATER &GAS PLAN -GRIDIRON 7/5/2019

P2.06 PLUMB-DOM. WATER &GAS PLAN -ROOF 7/5/2019

P3.01 PLUMB ENLARGED PLANS-DWV 7/5/2019 8/15/2019

P3.02 PLUMB ENLARGED PLANS-DMV 7/5/2019 8/15/2019

P3.03 PLUMB ENLARGED PLANS- WATER & GAS 7/5/2019 8/15/2019

P3.04 PLUMB ENLARGED PLANS- WATER & GAS 7/5/2019 8/15/2019

P4.01 PLUMB DETAILS 7/5/2019 8/15/2019

P4.02 PLUMB DETAILS 7/5/2019 8/15/2019

P4.03 PLUMB DETAILS 7/5/2019 8/15/2019

P4.04 PLUMB DETAILS 7/5/2019 8/15/2019

P5.01 PLUMB WASTE RISER DIAGRAM 7/5/2019 8/15/2019

P5.02 PLUMB WASTE RISER DIAGRAM 7/5/2019 8/15/2019

P5.03 PLUMB WASTE RISER DIAGRAM 7/5/2019 8/15/2019

P5.04 PLUMB WASTE RISER DIAGRAM 7/5/2019 8/15/2019

P5.05 PLUMB OVERALL DWV RISER DIAGRAM 7/5/2019 8/15/2019

P5.06 PLUMB OVERALL DOM WATER RISER DIAGRAM 7/5/2019 8/15/2019

P5.07 PLUMB OVERALL STRM WATER RISER DIAGRAM 7/5/2019 8/15/2019

P5.08 PLUMB NAT GAS RISER DIAGRAM & DETAILS 7/5/2019 8/15/2019

M0.00 HVAC GENERAL 7/5/2019 8/15/2019

M1.00 TRAP LVL PLAN- HAVAC 7/5/2019 8/15/2019

M1.01 LEVEL 1 PLAN- HVAC 7/5/2019 8/15/2019

M1.02 LEVEL 2 PLAN- HVAC 7/5/2019 8/15/2019

M1.03 CATWALK FLOOR PLAN- HVAC 7/5/2019 8/15/2019

M1.04 ROOF PLAN- HVAC 7/5/2019 8/15/2019

M2.00 TRAP LVL PLAN-PIPING 7/5/2019 8/15/2019

M2.01  LVL 1 PLAN-PIPING 7/5/2019 8/15/2019

M2.02 LVL 2 PLAN-PIPING 7/5/2019 8/15/2019

M2.03 CATWALK LVL  PLAN-PIPING 7/5/2019 8/15/2019

M3.01 HVAC ENLARGERD PLANS 7/5/2019 8/15/2019

M3.02 HVAC ENLARGERD PLANS 7/5/2019 8/15/2019

M4.01 LVL 1 SECTIONS-HVAC 7/5/2019 8/15/2019

M4.02 LVL 1 SECTIONS-HVAC 7/5/2019 8/15/2019

M4.03 CATWALK LVL- HVAC 7/5/2019 8/15/2019

M4.04 SECTIONS 7/5/2019 8/15/2019

M4.05 SECTIONS 7/5/2019 8/15/2019

M5.01 HVAC DETAILS 7/5/2019 8/15/2019

M5.02 HVAC DETAILS 7/5/2019 8/15/2019

M5.03 HVAC DETAILS 7/5/2019 8/15/2019

M5.04 HVAC DETAILS 7/5/2019 8/15/2019

M5.05 HVAC DETAILS 7/5/2019 8/15/2019

M5.06 HVAC DETAILS 7/5/2019 8/15/2019

M6.01 HVAC SCHEDULES 7/5/2019 8/15/2019

M6.02 HVAC SCHEDULES 7/5/2019 8/15/2019

M7.01 CONTROLS 7/5/2019 8/15/2019

M7.02 CONTROLS 7/5/2019 8/15/2019

M7.03 CONTROLS 7/5/2019 8/15/2019

M8.00 LIFE SAFETY 7/5/2019 8/15/2019

M8.01 LIFE SAFETY SECTIONS 7/5/2019 8/15/2019

E0.01 ELEC SYMBOLS AND ABBR 7/5/2019 8/15/2019

E1.02 ELEC SITE PLAN 7/5/2019 8/15/2019

E2.00 ELEC LIGHT PLAN- TRAP LEVEL 1063' 7/5/2019 8/15/2019

E2.00A ELEC LIGHT PLAN-VENUE TRAP LEVEL 1063' 7/5/2019 8/15/2019

E2.01 ELEC LIGHT PLAN-LVL 1 1078' 7/5/2019 8/15/2019

E2.01A ELEC LIGHT PLAN- VENUE TRAP & TECH BOX LVL 7/5/2019 8/15/2019

E2.02 ELEC LIGHT PLAN- LVL 2 1094' 7/5/2019 8/15/2019

E2.02A ELEC LIGHT PLAN- VENUE LVL 2 1094' 7/5/2019 8/15/2019

E2.03 ELEC LIGHT PLAN-BALCON PERF LIGHTNING 7/5/2019 8/15/2019

E2.03A ELEC LIGHT PLAN-BLCNY RCP & TECH LVL PERF 7/5/2019 8/15/2019

2.04 ELEC LIGHT PLAN-BLCNY RCP & TECH LVL 7/5/2019 8/15/2019

E2.04A ELEC LIGHT PLAN-VENUE CATWALK LV 7/5/2019 8/15/2019

E2.05 ELEC LIGHT PLAN- CATWALK LVL PERF. PLAN 7/5/2019 8/15/2019

E2.06 ELEC LIGHT PLAN-VENUE TRAP LVL 1063' 7/5/2019 8/15/2019

E2.07 ELEC LIGHT PLAN-VENUE LVL1 & TECH BOX LVL 7/5/2019 8/15/2019

E2.08 ELEC LIGHT PLAN-VENUE LVL 2 1094' 7/5/2019 8/15/2019

E2.09 ELEC LIGHT PLAN-VENUE CATWALK LVL 7/5/2019 8/15/2019

E2.10 ELEC LIGHT PLAN-VENUE GRIDIRON LVL 7/5/2019 8/15/2019

E2.11 ELEC LIGHT PLAN-VENUE CL SECTION VIEWS 7/5/2019 8/15/2019
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E2.12 ELEC LIGHT PLAN- BUILDING SECTION VIEWS 7/5/2019 8/15/2019

E3.00 ELEC POWER PLAN-TRAP LVL 1063' 7/5/2019 8/15/2019

E3.00A ELEC POWER PLAN- THEATRE TRAP LVL 1063' 7/5/2019 8/15/2019

E3.00B ELEC POWER PLAN- THEATRE VEN TRAP LVL CNDT PLN 7/5/2019 8/15/2019

E3.01 ELEC POWER PLAN- LVL 1 1078' 7/5/2019 8/15/2019

E3.01A ELEC POWER PLAN- THEATRE LVL1 1078' 7/5/2019 8/15/2019

E3.01B ELEC POWER PLAN- THEATRE VEN. LVL 1 CNDT PLAN 7/5/2019 8/15/2019

E3.02 ELEC POWER PLAN- LVL2 1094' 7/5/2019 8/15/2019

E3.02A ELEC POWER PLAN- THEATRE LVL2 1094' 7/5/2019 8/15/2019

E3.02B ELEC POWER PLAN- THEATRE VEN. LVL 2 CNDT PLN 7/5/2019 8/15/2019

E3.03 ELEC POWER PLAN- THEATRE TRAP LVL 1063' 7/5/2019 8/15/2019

E3.04 ELEC POWER PLAN- THEATRE LVL 1 1078' 7/5/2019 8/15/2019

E3.04A ELEC POWER PLAN- THEATRE VEN. CATWALK CNDT PLN 7/5/2019 8/15/2019

E3.05 ELEC POWER PLAN-  THEATRE LVL 2 1094' 7/5/2019 8/15/2019

E3.06 ELEC POWER PLAN- THEATRE BLCNY & TECH BX LVL 7/5/2019 7/16/2019

E3.07 ELEC POWER PLAN- THEATRE CATWALK LVL 7/5/2019 7/16/2019

E3.08 ELEC POWER PLAN- THEATRE GRIDIRON LVL 7/5/2019 7/16/2019

E4.00 MECHANICAL POWER PLAN- TRAP LVL 1063' 7/5/2019 8/15/2019

E4.01 MECHANICAL POWER PLAN- LVL 1 1078' 7/5/2019 8/15/2019

E4.02 MECHANICAL POWER PLAN- LVL2 1094' 7/5/2019 8/15/2019

E4.03 MECHANICAL POWER PLAN- ROOF 7/5/2019 8/15/2019

E5.01 SYSTEMS PLAN-  TRAP LVL 1063' 7/5/2019 8/15/2019

E5.02 SYSTEMS PLAN- LVL1 1078' 7/5/2019 8/15/2019

E5.03 SYSTEMS PLAN- LVL2 1094' 7/5/2019 8/15/2019

E5.04 SYSTEMS PLAN- CATWALK LVL 1106'-2'' 7/5/2019 8/15/2019

E6.01 ELEC ENLARGED PLANS 7/5/2019 8/15/2019

E7.01 ELEC RISER DIAGRAM 7/5/2019 8/15/2019

E8.01 NORMAL ELEC PANEL SCHEDULES 7/5/2019 8/15/2019

E8.02 NORMAL ELEC PANEL SCHEDULES 7/5/2019 8/15/2019

E8.03 EMERG. ELEC PNL SCHED 7/5/2019 8/15/2019

E8.04 ELEC LIGHT FIXTURE SCHED 7/5/2019 8/15/2019

E8.05 ELEC SCHEDULES 7/5/2019 8/15/2019

E9.01 ELEC DETAILS 7/5/2019 8/15/2019

E9.02 ELEC DETAILS 7/5/2019 8/15/2019

E9.03 ELEC DETAILS 7/5/2019 8/15/2019

GA000 DRWG INDEX. TYP ABBR, SYM, & KEYS 7/16/2019

GA001 COORDINATION ZONES 7/16/2019

GA002 COORDINATION ZONES 7/16/2019

GA005 PERFORMANCE LIGHTING POSITIONS 7/16/2019

GA006 PERFORMANCE LIGHTING POSITIONS 7/16/2019

GA007 PERFORMANCE LIGHTING POSITIONS 7/16/2019

GA008 PERFORMANCE LIGHTING POSITIONS 7/16/2019

GA010 TYPICAL DETAILS 7/16/2019

GA011 TYPICAL DETAILS 7/16/2019

GA012 TYPICAL DETAILS 7/16/2019

GA013 TYPICAL DETAILS 7/16/2019

GA014 TYPICAL DETAILS 7/16/2019

GA111 PERFORMANCE POWER 7/16/2019

GA112 PERFORMANCE POWER 7/16/2019

GA113 PERFORMANCE POWER 7/16/2019

GA114 PERFORMANCE POWER 7/16/2019

GA115 PERFORMANCE POWER 7/16/2019

GA116 PERFORMANCE POWER 7/16/2019

GA121 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA122 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA123 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA124 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA125 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA126 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA127 PERF. VENUE LIGHTING SYSTEM 7/16/2019

GA131 TEP CABLE MGMT AND UTILITES 7/16/2019

GA132 TEP CABLE MGMT AND UTILITES 7/16/2019

GA133 TEP CABLE MGMT AND UTILITES 7/16/2019

GA134 TEP CABLE MGMT AND UTILITES 7/16/2019

TE111 TRAP ROOM LVL PLAN 7/16/2019

TE112 THEATRE EQUIP.- LVL 01 PLAN 7/16/2019

TE113 THEATRE EQUIP.- LVL 02 PLAN 7/16/2019

TE114 THEATRE EQUIP.- CATWALK LVL PLAN 7/16/2019

TE115 THEATRE EQUIP.- GRIDIRON LVL 7/16/2019

TE121 THEATRE EQUIP.- CL SECTION 7/16/2019

TE122 THEATRE EQUIP.- CL SECTION 7/16/2019

TE123 THEATRE EQUIP.- TYP. RIGGING ELEV 7/16/2019

TE124 THEATRE EQUIP.- HOUSE CRTN ELEV 7/16/2019

TE125 THEATRE EQUIP.- FIRE SFTY CRTN ELEV 7/16/2019
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TE131 THEATRE EQUIP.- ORCH LIFT DETAILS 7/16/2019

TE132 THEATRE EQUIP.- ORCH LIFT CONF 7/16/2019

TE133 THEATRE EQUIP.- ORCH PIT LIFT RAILING DETIALS 7/16/2019

TE134 THEATRE EQUIP.- STAGE TRAP PLAT DETAILS 7/16/2019

TE135 THEATRE EQUIP.- SND MIX POSITION PLAN 7/16/2019

TE136 THEATRE EQUIP.- ORCH PIT INFILL PLTFRMS 7/16/2019

TE141 THEATRE EQUIP.- FIRE SAFETY CRTN RSR &DTLS 7/16/2019

TE142 THEATRE EQUIP.- FIRE SAFETY CRTN RSR &DTLS 7/16/2019

TE143 THEATRE EQUIP.- FIRE ORCH LIFT ELEC DIAG 7/16/2019

TE211 THEATRE EQUIP.- REHEARSAL RM 7/16/2019

TL111 PERF LIGHT- PERF DIM & CNTRL BOX SCHED 7/16/2019

TL121 PERF LIGHT- PERF DIM & CNTRL CNTRL RISER 7/16/2019

TL131 PERF LIGHT- PERF DIM & CNTRL FACEPLATE DTLS 7/16/2019

TL132 PERF LIGHT- PERF DIM & CNTRL CFACEPLATE DTLS 7/16/2019

TL133 PERF LIGHT- PERF DIM & CNTRL TCHSCRN DTLS 7/16/2019

TS101 THEATRE SEATING MAIN FLOOR PLAN 7/16/2019

TS102 THEATRE SEATING BALCONY FLOOR PLAN 7/16/2019

TS103 THEATRE SEATING CENTERLINE SECTION 7/16/2019

TS104 THEATRE SEATING INVENTORY 7/16/2019

TV001 PSVC- LEGENDS AND GENERAL NOTES 7/16/2019

TV002 PSVC - DIV 26 RLTD NOTES, RQRMNTS, TYP LAYOUTS 7/16/2019

TV110 PSVC DEVICES AND ISOLATED POWER 7/16/2019

TV111 PSVC DEVICES AND ISOLATED POWER 7/16/2019

TV112 PSVC DEVICES AND ISOLATED POWER 7/16/2019

TV113 PSVC DEVICES AND ISOLATED POWER 7/16/2019

TV114 PSVC SOUND RACK ROOM LAYOUT 7/16/2019

TV120 PSVC REFLECTED CEILING PLANS 7/16/2019

TV121 PSVC REFLECTED CEILING PLANS 7/16/2019

TV122 PSVC REFLECTED CEILING PLANS 7/16/2019

TV123 PSVC REFLECTED CEILING PLANS 7/16/2019

TV141 PSVC- SOUND SYSTEM SECTIONS AND LAYOUTS 7/16/2019

TV142 PSVC- PROJECTION SECTIONS AND PLAN 7/16/2019

TV143 PSVC- CMAERA SECTIONS AND PLAN 7/16/2019

TV145 PSVC-0 ASSISTED LISTEN DEVICED SECTIONS AND PLAN 7/16/2019

TV151 PSVC- SPEAKER TYPE DETAIL 7/16/2019

TV152 PSVC- SPEAKER TYPE DETAIL 7/16/2019

TV153 PSVC-TYPICAL DISPLAY ASSEMBLIES 7/16/2019

TV154 PSVC- TYPICAL DISPLAY DETAILS 7/16/2019

TV161 PSVC- PLATE AND BOX DETAILS 7/16/2019

TV162 PSVC- PLATE AND BOX DETAILS 7/16/2019

TV163 PSVC- PLATE AND BOX DETAILS 7/16/2019

TV164 PSVC- PLATE AND BOX DETAILS 7/16/2019

TV165 PSVC- PLATE AND BOX DETAILS 7/16/2019

TV166 PSVC- PLATE, BOX, AND CONDUIT SCHEDULE 7/16/2019
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Lawrenceville Performing Arts Center

Date: October 1, 2019

Exhibit D - Specification Log

Section Description GMP#2 GMP#2 Add#2

0 Project Manual Cover - GMP No. 2 7/5/2019

100 Project Directory   7/5/2019

110 Table of Contents 7/5/2019 8/15/2019

115 Index of Drawings 7/5/2019

11000 Summary 7/5/2019

11610 Seismic Requirements for Nonstructural Components 7/5/2019

12300 Alternates 7/5/2019

12500 Substitution Procedures 7/5/2019

12600 Contract Modification Procedures 7/5/2019

12900 Payment Procedures 7/5/2019

13100 Project Management and Coordination 7/5/2019

13200 Construction Progress Documentation 7/5/2019

13220 Photographic Documentation 7/5/2019

13300 Submittal Procedures 7/5/2019

13399 Contractor Design Responsibility 7/5/2019

14000 Quality Requirements 7/5/2019

14001 Statement of Special Inspections 7/5/2019

14100 Regulatory Requirements 7/5/2019

14200 Definitions and Reference Standards 7/5/2019

14339 Mock Ups 7/5/2019

14533 Code-Required Special Inspections 7/5/2019

15000 Temporary Facilities and Controls 7/5/2019

15639 Temporary Tree and Plant Protection 7/5/2019

15716 Temporary Pest Control 7/5/2019

16000 Product Requirements 7/5/2019

17300 Execution Requirements         7/5/2019

17329  Cutting and Patching 7/5/2019

17413 Progress Cleaning 7/5/2019

17419 Construction Waste Management and Disposal 7/5/2019

17700 Closeout Procedures 7/5/2019

17823 Operation and Maintenance Data 7/5/2019

17836 Warranties 7/5/2019

17839 Project Record Documents 7/5/2019

17900 Demonstration and Training 7/5/2019

18119 Construction Indoor Air Quality 7/5/2019

19113 General Commissioning Requirements         7/5/2019

34150  High Performance Insulated Wall Panels 7/5/2019

34500 Precast Architectural Concrete 7/5/2019

35416 Hydraulic Cement Underlayment 7/5/2019

42000 Unit Masonry 7/5/2019

47200 Cast Stone Masonry 7/5/2019

51200 Structural Steal 7/5/2019

52100 Steel Joist Framing 7/5/2019

53100 Steel Deck 7/5/2019

54000 Cold-Formed Metal Framing 7/5/2019

55000 Metal Fabrications 7/5/2019

55100 Metal Stairs and Railings 7/5/2019

55813  Column Covers 7/5/2019

57300 Decorative Metal Railings 7/5/2019

61000 Rough Carpentry 7/5/2019

61600 Sheathing 7/5/2019

62000  Finish Carpentry 7/5/2019

64023 Interior Architectural Woodwork 7/5/2019

71113 Bituminous Dampproofing 7/5/2019

71326 Self-Adhering Sheet Waterproofing 7/5/2019

71416 Cold Fluid-Applied Waterproofing 7/5/2019

71610 Crystalline Waterproofing Coating 7/5/2019

72100 Thermal Insulation 7/5/2019

72726 Fluid-Applied Membrane Air Barriers 7/5/2019

74213 Architectural Composite Metal 7/5/2019

74243 Composite Panels 7/5/2019
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75113 Built-Up Asphalt Roofing 7/5/2019

75423 Thermoplastic Polyolefin Roofing 7/5/2019 8/15/2019

76200   Sheet Metal Flashing and Trim 7/5/2019 8/15/2019

77200 Roof Accessories 7/5/2019

77237 Acoustically Rated Smoke and Heat Vents 7/5/2019

78100 Applied Fireproofing 7/5/2019

78400 Firestopping 7/5/2019

79200  Joint Sealants 7/5/2019

79500  Expansion Control 7/5/2019

81113 Hollow Metal Doors and Frames 7/5/2019

81416 Flush Wood Doors 7/5/2019

83113 Access Doors and Frames 7/5/2019

83323 Overhead Coiling Doors 7/5/2019

83486 Draft Fire and Smoke Rated Curtains 7/5/2019

84113  Aluminum-Framed Entrances and Storefronts 7/5/2019

84329 Sliding Storefronts 7/5/2019

84413 Glazed Aluminum Curtain Walls 7/5/2019

85619 Pass-Thru Windows 7/5/2019

88000 Glazing 7/5/2019

88700 Glazing Surface Films 7/5/2019

89000 Louvers and Vents 7/5/2019

92216 Non-Structural Metal Framing 7/5/2019

92400 Cement Plastering 7/5/2019

92900 Gypsum Board 7/5/2019

93000 Tiling 7/5/2019

95113 Acoustical Panel Ceilings 7/5/2019

95400 Specialty Ceilings 7/5/2019

96513 Resilient Base and Accessories 7/5/2019

96519 Resilient Tile Flooring 7/5/2019

96600 Terrazzo Flooring 7/5/2019

96700 Fluid-Applied Flooring 7/5/2019

96813 Tile Carpeting 7/5/2019

97200 Wall Coverings 7/5/2019

97731 Fiber Reinforced Plastic Panels 7/5/2019

98433 Sound-Absorbing Wall Units 7/5/2019

98436 Sound-Absorbing Ceiling Units 7/5/2019

99100  Painting 7/5/2019

101400 Statutory Signage 7/5/2019

102113 Toilet Compartments 7/5/2019

102219   Interior Glass Partitions 7/5/2019

102600 Wall and Door Protection 7/5/2019

102800    Toilet Bath and Laundry Accessorie 7/5/2019

104400  Fire Protection Specialties 7/5/2019

105113         Metal Lockers 7/5/2019

105623         Storage Shelving 7/5/2019

107326         Pre-Engineered Aluminum Canopies 7/5/2019

108219         Grilles and Screens 7/5/2019

111300         Loading Dock Equipment 7/5/2019

112412         Tieback and Lifeline Anchors 7/5/2019

116112         Adjustable Acoustics - Manual         7/5/2019

116123         Theatrical Platforms 7/5/2019

116133         Theatrical Rigging 7/5/2019

116137         Theatrical Fire Safety Curtain 7/5/2019

116139         Theatrical Chain Motor Control System 7/5/2019

116143         Theatrical Draperies 7/5/2019

116161         Theatrical Lifts 7/5/2019

116191         Theatrical Lighting Instruments and Accessories 7/5/2019

124813         Entrance Floor Mats and Frames 7/5/2019

126113         Fixed Audience Seating 7/5/2019

126211         Loose Audience Chairs 7/5/2019

142423         Machine Room-Less Hydraulic Passenger Elevators 7/5/2019

142443         Hydraulic Service Elevators 7/5/2019

144200         Wheelchair Lifts 7/5/2019

210513         Common Motor Requirements for Fire Suppression Equip. 7/5/2019

210517         Sleeves and Sleeve Seals for Fire Suppression Piping 7/5/2019

210518         Escutcheons for Fire Suppression Piping 7/5/2019

210523         General-Duty Valves for Fire Protection Piping 7/5/2019

210529         Hangers and Supports for Fire Suppression Piping and Equip. 7/5/2019

210553         Identification for Fire-Suppression Piping and Equipment 7/5/2019

211119         Fire-Department Connections 7/5/2019

211200         Fire-Suppression Standpipes 7/5/2019 8/15/2019

211313         Wet-Pipe Sprinkler Systems 7/5/2019

211316         Dry-Pipe Sprinkler Systems 7/5/2019 8/15/2019
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213113         Electric-Drive, Centrifugal Fire Pumps 7/5/2019

213413         Pressure-Maintenance Pumps 7/5/2019

220513         Common Motor Requirements for Plumbing Equipment 7/5/2019

220516         Expansion Fittings and Loops for Plumbing and Piping 7/5/2019

220517         Sleeves and Sleeve Seals for Plumbing Piping 7/5/2019

220518         Escutcheons for Plumbing Piping 7/5/2019

220519         Meters and Gages for Plumbing Piping 7/5/2019

220523.12    Ball Valves for Plumbing Piping 7/5/2019

220523.14    Check Valves for Plumbing Piping 7/5/2019

220523.15    Gate Valves for Plumbing Piping 7/5/2019

220529         Hangers and Supports for Plumbing Piping and Equipment 7/5/2019

220548         Noise and Vibration Control for Plumbing Systems 7/5/2019

220549         Noise Control Accessories for Plumbing Systems 7/5/2019

220553         Identification for Plumbing Piping and Equipment 7/5/2019

220719         Plumbing Piping Insulation 7/5/2019

221116         Domestic Water Piping 7/5/2019

221119          Domestic Water Piping Specialties 7/5/2019

221123.13     Domestic-Water Packaged Booster Pumps 7/5/2019

221316          Sanitary Waste and Vent Piping 7/5/2019

221319          Sanitary Waste Piping Specialties 7/5/2019

221319.13     Sanitary Drains 7/5/2019

221323          Sanitary Waste Interceptors 7/5/2019

221329          Sanitary Sewage Pumps 7/5/2019

221413          Facility Storm Drainage Piping 7/5/2019

221423          Storm Drainage Piping Specialties 7/5/2019

221429          Sump Pumps 7/5/2019

223300          Electric, Domestic-Water Heaters 7/5/2019

223400          Fuel-Fired, Domestic-Water Heaters 7/5/2019

224213.13     Commercial Water Closets 7/5/2019

224213.16     Commercial Urinals 7/5/2019

224216.13     Commercial Lavatories 7/5/2019

224223          Commercial Showers 7/5/2019

224716          Pressure Water Coolers 7/5/2019

230513          Common Motor Requirements for HVAC Equip. 7/5/2019

230517          Sleeves and Sleeve Seals for HVAC Piping 7/5/2019

230518          Escutcheons for HVAC Piping 7/5/2019

230529          Hangers and Supports for HVAC Piping and Equip. 7/5/2019

230548          Noise and Vibration Control for HVAC Systems 7/5/2019

230549          Sound Pressure Sound Power Level Limits 7/5/2019 8/15/2019

230553          Identification for HVAC Piping and Equipment 7/5/2019

230593          Testing, Adjusting, and Balancing for HVAC 7/5/2019

230713          Duct Insulation 7/5/2019 8/15/2019

230719          HVAC Piping Insulation 7/5/2019

230923          Direct Digital Control (DDC) System for HVAC 7/5/2019 8/15/2019

230923.12     Control Dampers 7/5/2019

230923.22     Position Instruments 7/5/2019

231123          Facility Natural-Gas Piping 7/5/2019

232113          Hydronic Piping 7/5/2019 8/15/2019

232300          Refrigerant Piping 7/5/2019 8/15/2019

233113          Metal Ducts 7/5/2019

233300              Air Duct Accessories 7/5/2019

233305              Noise Control Accessories for Ductwork 7/5/2019

233346              Flexible Ducts 7/5/2019 8/15/2019

233423              HVAC Power Ventilators 7/5/2019

233433.13         Commercial Air Curtains 7/5/2019

233713.13         Air Diffusers 7/5/2019

233713.23         Registers and Grilles 7/5/2019 8/15/2019

234100              Particulate Air Filtration 7/5/2019

237223.23         Packaged, Outdoor, Heat Wheel Energy Recovery Units 7/5/2019

237416.13         Packaged, Large Capacity, Rooftop Air-Conditioning Units 7/5/2019

237433              Dedicated Outdoor-Air Units 7/5/2019

238126              Split-System Air Conditioners 7/5/2019

238129              Variable-Refrigerant-Flow HVAC Systems 7/5/2019 8/15/2019

238219              Fan Coil Units 7/5/2019

238239.19         Wall and Ceiling Units Heaters 7/5/2019 8/15/2019

260923              Lighting Control Devices 7/5/2019

262000              Low-Voltage Transformers 7/5/2019 8/15/2019

266111              Theatrical Lighting Controls 7/5/2019

266120              Company Switches & Mechanical Interlocks 7/5/2019

274116.61         Integrated Audio-Video Systems and Equip. for Theatres 7/5/2019
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

LPAC - 10-01-19 GMP#2 ScheduleLPAC - 10-01-19 GMP#2 Schedule 472 348 17-Apr-19 A 04-Feb-21

MilestonesMilestones 472 348 17-Apr-19 A 04-Feb-21

A1120 Notice to Proceed 0 0 04-Jun-19 A

A1940 Building Dry-In 0 0 14-May-20

A1950 Permanant Power Available 0 0 14-May-20

A2200 Conditioned Air 0 0 28-May-20

A1420 Substantial Completion 0 0 24-Dec-20

A1440 Training, Closeout & Final Punch 30 30 25-Dec-20 04-Feb-21

A1430 Project Final Completion 0 0 04-Feb-21

DesignDesign 179 55 17-Apr-19 A 18-Dec-19

A2110 Land Disturbance Permit Set Issued 0 0 17-Apr-19 A

A2230 Develope 100% Structural Drawings 20 18 24-Apr-19 A 24-Oct-19

A2240 Develope GMP #2 Drawings 5 0 24-Apr-19 A 05-Jul-19 A

A1040 GMP #1 Pricing Set Issued - 50% DD Drawings 0 0 24-Apr-19 A

A2210 Structural Update Set Issued - Trap Level Footings & Walls (For Rebar Fabrication) 0 0 14-Jun-19 A

A2120 Partial 80% Structural Set Issued (For Sub Pricing) - "GMP 1 Addendum Set" 0 0 03-Jul-19 A

A1050 GMP #2 Pricing Set Issued - 80% DD Drawings 0 0 05-Jul-19 A

A2260 GMP #2 Pricing Addendum 1 Issued 0 0 17-Jul-19 A

A1240 Structural Bulletin #2 - Seq. 01 Detail Set Issued 0 0 27-Sep-19 A

A1870 Structural Bulletin #3 - 100% Structural Detail Set Issued 0 0 24-Oct-19*

A2030 75% CD's / Complete Misc. Metals Set Issued 0 0 21-Nov-19*

A2480 100% CD's / Building Permit Set Issued 0 0 18-Dec-19*

PermitsPermits 202 85 17-Apr-19 A 03-Feb-20

A1000 Land Disturbance Permit Approval 20 0 17-Apr-19 A 28-Jun-19 A

A2340 Sanitary Sewer Permit Approval 5 0 17-Apr-19 A 16-Jul-19 A

A1010 Foundation Permit Approval 20 0 14-Jun-19 A 17-Jul-19 A

A2220 Structural Permit Approval 20 12 19-Sep-19 A 16-Oct-19

A1020 Building Permit Approval 30 30 19-Dec-19 03-Feb-20

PreconstructionPreconstruction 129 5 24-Apr-19 A 07-Oct-19

GMP #1 (Sitework, Fndn Wall, UG MEP, & Misc)GMP #1 (Sitework, Fndn Wall, UG MEP, & Misc) 41 0 24-Apr-19 A 03-Jun-19 A

A1030 GMP #1 Pricing 23 0 24-Apr-19 A 24-May-19 A

A1130 GMP#1 Due 0 0 24-May-19 A

A1090 GMP #1 Council Meeting 0 0 03-Jun-19 A

GMP #2 (Structural Steel, MEP, Envelope)GMP #2 (Structural Steel, MEP, Envelope) 129 5 05-Jul-19 A 07-Oct-19

A1070 GMP #2 Pricing 21 0 05-Jul-19 A 30-Jul-19 A

A2440 GMP #2 VE Period 5 2 30-Jul-19 A 02-Oct-19

A1850 GMP #2 Due 0 0 02-Oct-19*

A1100 GMP #2 Council Meeting 0 0 07-Oct-19*

GMP #3 (Remaining Scope)GMP #3 (Remaining Scope) 0 0

ProcurementProcurement 272 158 04-Jun-19 A 14-May-20

SiteworkSitework 76 0 04-Jun-19 A 15-Jul-19 A

A1820 Produce / Submit Shop Drawings 10 0 04-Jun-19 A 20-Jun-19 A

A1830 Shop Drawing Approval 5 0 21-Jun-19 A 10-Jul-19 A

A1840 Fabricate / Deliver (Structures, Etc.) 15 0 10-Jul-19 A 15-Jul-19 A

RebarRebar 103 45 17-Jun-19 A 04-Dec-19

A1860 Rebar Vender Pricing / Award 10 0 17-Jun-19 A 24-Jun-19 A

A1310 Produce / Submit Shop Drawings - Trap Level Foundations 10 0 24-Jun-19 A 23-Jul-19 A

A2470 Produce / Submit Shop Drawings - Trap Level Walls 10 0 24-Jun-19 A 13-Sep-19 A

A2250 Awaiting Response to RFIs From Rebar Fabricator 5 0 02-Jul-19 A 16-Jul-19 A

A1320 Shop Drawing Approval - Trap Level Foundations 5 0 23-Jul-19 A 22-Aug-19 A

A1330 Fabricate / Deliver - Trap Level Foundations 10 0 22-Aug-19 A 30-Aug-19 A

A2450 Shop Drawing Approval - Trap Level Walls 5 1 16-Sep-19 A 01-Oct-19

A2460 Fabricate / Deliver - Trap Level Walls 10 10 20-Sep-19 A 15-Oct-19

A1340 Produce / Submit Shop Drawings - Main Level Foundations/Elev. Slab 15 15 08-Oct-19 28-Oct-19

A1350 Shop Drawing Approval - Main Level 10 10 29-Oct-19 11-Nov-19

A1360 Fabricate / Deliver - Main Level 15 15 12-Nov-19 04-Dec-19

Post Tension SystemPost Tension System 35 35 08-Oct-19 25-Nov-19
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04-Feb-21, LPAC - 10-01-19 GMP#2 Schedule

04-Feb-21, Milestones

Notice to Proceed

Building Dry-In

Permanant Power Available

Conditioned Air

Substantial Completion

Training, Closeout & Final Punch

Project Final Completion

18-Dec-19, Design

Land Disturbance Permit Set Issued

Develope 100% Structural Drawings

Develope GMP #2 Drawings

GMP #1 Pricing Set Issued - 50% DD Drawings

Structural Update Set Issued - Trap Level Footings & Walls (For Rebar Fabrication)

Partial 80% Structural Set Issued (For Sub Pricing) - "GMP 1 Addendum Set"

GMP #2 Pricing Set Issued - 80% DD Drawings

GMP #2 Pricing Addendum 1 Issued

Structural Bulletin #2 - Seq. 01 Detail Set Issued

Structural Bulletin #3 - 100% Structural Detail Set Issued

75% CD's / Complete Misc. Metals Set Issued

100% CD's / Building Permit Set Issued

03-Feb-20, Permits

Land Disturbance Permit Approval

Sanitary Sewer Permit Approval

Foundation Permit Approval

Structural Permit Approval

Building Permit Approval

07-Oct-19, Preconstruction

03-Jun-19 A, GMP #1 (Sitework, Fndn Wall, UG MEP, & Misc)

GMP #1 Pricing

GMP#1 Due

GMP #1 Council Meeting

07-Oct-19, GMP #2 (Structural Steel, MEP, Envelope)

GMP #2 Pricing

GMP #2 VE Period

GMP #2 Due

GMP #2 Council Meeting

14-May-20, Procurement

15-Jul-19 A, Sitework

Produce / Submit Shop Drawings

Shop Drawing Approval

Fabricate / Deliver (Structures, Etc.)

04-Dec-19, Rebar

Rebar Vender Pricing / Award

Produce / Submit Shop Drawings - Trap Level Foundations

Produce / Submit Shop Drawings - Trap Level Walls

Awaiting Response to RFIs From Rebar Fabricator

Shop Drawing Approval - Trap Level Foundations

Fabricate / Deliver - Trap Level Foundations

Shop Drawing Approval - Trap Level Walls

Fabricate / Deliver - Trap Level Walls

Produce / Submit Shop Drawings - Main Level Foundations/Elev. Slab

Shop Drawing Approval - Main Level

Fabricate / Deliver - Main Level

25-Nov-19, Post Tension System
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

A2490 Post Tension Award Subcontractor 5 5 08-Oct-19 14-Oct-19

A2500 Produce / Submit Shop Drawings 10 10 15-Oct-19 28-Oct-19

A2510 Shop Drawing Approval 10 10 29-Oct-19 11-Nov-19

A2520 Fabricate / Deliver 10 10 12-Nov-19 25-Nov-19

Structural SteelStructural Steel 158 158 01-Oct-19 14-May-20

A1450 Produce / Submit Shop Drawings (Structural Steel - Seq. 01) 25 25 01-Oct-19 04-Nov-19

A1810 Produce / Submit Shop Drawings (Anchor Bolt / Embed) 15 15 01-Oct-19 21-Oct-19

A1880 Shop Drawing Approval (Anchor Bolt / Embed) 5 5 22-Oct-19 28-Oct-19

A2530 Produce / Submit Shop Drawings (Structural Steel - Seq. 02) 25 25 25-Oct-19 02-Dec-19

A1890 Fabricate / Deliver (Anchor Bolt / Embed) 7 7 29-Oct-19 06-Nov-19

A1460 Shop Drawing Approval (Structural Steel - Seq. 01) 10 10 05-Nov-19 18-Nov-19

A1470 Fabricate / Deliver (Structural Steel - Seq. 01) 30 30 19-Nov-19 06-Jan-20

A2540 Shop Drawing Approval (Structural Steel - Seq. 02) 10 10 03-Dec-19 16-Dec-19

A2560 Produce / Submit Shop Drawings (Structural Steel - Seq. 03) 25 25 03-Dec-19 09-Jan-20

A2550 Fabricate / Deliver (Structural Steel - Seq. 02) 30 30 17-Dec-19 30-Jan-20

A2570 Shop Drawing Approval (Structural Steel - Seq. 03) 10 10 10-Jan-20 23-Jan-20

A2590 Produce / Submit Shop Drawings (Structural Steel - Seq. 04: Catwalks) 25 25 10-Jan-20 13-Feb-20

A2580 Fabricate / Deliver (Structural Steel - Seq. 03) 30 30 24-Jan-20 05-Mar-20

A2600 Shop Drawing Approval (Structural Steel - Seq. 04: Catwalks) 10 10 14-Feb-20 27-Feb-20

A2620 Produce / Submit Shop Drawings (Structural Steel - Seq. 05: Grid Iron) 25 25 14-Feb-20 19-Mar-20

A2610 Fabricate / Deliver (Structural Steel - Seq. 04: Seq. 04: Catwalks) 30 30 28-Feb-20 09-Apr-20

A2630 Shop Drawing Approval (Structural Steel - Seq. 05: Grid Iron) 10 10 20-Mar-20 02-Apr-20

A2640 Fabricate / Deliver (Structural Steel - Seq. 04: Seq. 05: Grid Iron) 30 30 03-Apr-20 14-May-20

Curtainwall / StorefrontCurtainwall / Storefront 133 133 22-Oct-19 30-Apr-20

A2270 Subcontractor Award 10 10 22-Oct-19 04-Nov-19

A1480 Produce / Submit Shop Drawings 30 30 05-Nov-19 18-Dec-19

A1490 Shop Drawing Approval 10 10 19-Dec-19 06-Jan-20

A1930 Field Measure 1 1 05-Mar-20 05-Mar-20

A1500 Fabricate / Deliver 40 40 06-Mar-20 30-Apr-20

PrecastPrecast 134 76 03-Jul-19 A 21-Jan-20

A1510 Produce / Submit Shop Drawings 30 26 03-Jul-19 A 05-Nov-19

A1520 Shop Drawing Approval 10 10 06-Nov-19 19-Nov-19

A1530 Fabricate / Deliver 40 40 20-Nov-19 21-Jan-20

ElevatorsElevators 80 80 15-Oct-19 10-Feb-20

Freight ElevatorFreight Elevator 80 80 15-Oct-19 10-Feb-20

A2280 Subcontractor Award 10 10 15-Oct-19 28-Oct-19

A1540 Produce / Submit Shop Drawings 20 20 29-Oct-19 25-Nov-19

A1550 Shop Drawing Approval 10 10 26-Nov-19 11-Dec-19

A1560 Fabricate / Deliver 40 40 12-Dec-19 10-Feb-20

Main ElevatorMain Elevator 70 70 29-Oct-19 10-Feb-20

A1600 Produce / Submit Shop Drawings 20 20 29-Oct-19 25-Nov-19

A1610 Shop Drawing Approval 10 10 26-Nov-19 11-Dec-19

A1620 Fabricate / Deliver 40 40 12-Dec-19 10-Feb-20

Orchestra Pit ElevatorOrchestra Pit Elevator 80 80 15-Oct-19 10-Feb-20

A2290 Subcontractor Award 10 10 15-Oct-19 28-Oct-19

A1570 Produce / Submit Shop Drawings 20 20 29-Oct-19 25-Nov-19

A1580 Shop Drawing Approval 10 10 26-Nov-19 11-Dec-19

A1590 Fabricate / Deliver 40 40 12-Dec-19 10-Feb-20

HVACHVAC 70 70 15-Oct-19 27-Jan-20

A2300 Subcontractor Award 10 10 15-Oct-19 28-Oct-19

A1630 Produce / Submit Product Data / Shop Drawings 20 20 29-Oct-19 25-Nov-19

A1640 Shop Drawing Approval 10 10 26-Nov-19 11-Dec-19

A1650 Fabricate / Deliver 30 30 12-Dec-19 27-Jan-20

Fire ProtectionFire Protection 71 71 15-Oct-19 28-Jan-20

A2310 Subcontractor Award 10 10 15-Oct-19 28-Oct-19

A1660 Produce / Submit Shop Drawings to FM 20 20 29-Oct-19 25-Nov-19

A1790 Produce / Submit Product Data 10 10 29-Oct-19 11-Nov-19

A1800 Product Data Review / Approval 10 10 12-Nov-19 25-Nov-19
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Post Tension Award Subcontractor

Produce / Submit Shop Drawings

Shop Drawing Approval

Fabricate / Deliver

14-May-20, Structural Steel

Produce / Submit Shop Drawings (Structural Steel - Seq. 01)

Produce / Submit Shop Drawings (Anchor Bolt / Embed)

Shop Drawing Approval (Anchor Bolt / Embed)

Produce / Submit Shop Drawings (Structural Steel - Seq. 02)

Fabricate / Deliver (Anchor Bolt / Embed)

Shop Drawing Approval (Structural Steel - Seq. 01)

Fabricate / Deliver (Structural Steel - Seq. 01)

Shop Drawing Approval (Structural Steel - Seq. 02)

Produce / Submit Shop Drawings (Structural Steel - Seq. 03)

Fabricate / Deliver (Structural Steel - Seq. 02)

Shop Drawing Approval (Structural Steel - Seq. 03)

Produce / Submit Shop Drawings (Structural Steel - Seq. 04: Catwalks)

Fabricate / Deliver (Structural Steel - Seq. 03)

Shop Drawing Approval (Structural Steel - Seq. 04: Catwalks)

Produce / Submit Shop Drawings (Structural Steel - Seq. 05: Grid Iron)

Fabricate / Deliver (Structural Steel - Seq. 04: Seq. 04: Catwalks)

Shop Drawing Approval (Structural Steel - Seq. 05: Grid Iron)

Fabricate / Deliver (Structural Steel - Seq. 04: Seq. 05: Grid Iron)

30-Apr-20, Curtainwall / Storefront

Subcontractor Award

Produce / Submit Shop Drawings

Shop Drawing Approval

Field Measure

Fabricate / Deliver

21-Jan-20, Precast

Produce / Submit Shop Drawings

Shop Drawing Approval

Fabricate / Deliver

10-Feb-20, Elevators

10-Feb-20, Freight Elevator

Subcontractor Award

Produce / Submit Shop Drawings

Shop Drawing Approval

Fabricate / Deliver

10-Feb-20, Main Elevator

Produce / Submit Shop Drawings

Shop Drawing Approval

Fabricate / Deliver

10-Feb-20, Orchestra Pit Elevator

Subcontractor Award

Produce / Submit Shop Drawings

Shop Drawing Approval

Fabricate / Deliver

27-Jan-20, HVAC

Subcontractor Award

Produce / Submit Product Data / Shop Drawings

Shop Drawing Approval

Fabricate / Deliver

28-Jan-20, Fire Protection

Subcontractor Award

Produce / Submit Shop Drawings to FM

Produce / Submit Product Data

Product Data Review / Approval
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A1750 FM Shop Drawing Review 20 20 26-Nov-19 27-Dec-19

A1670 Submit FM Approved Drawings for Record 1 1 30-Dec-19 30-Dec-19

A1680 Fabricate / Deliver 20 20 31-Dec-19 28-Jan-20

PlumbingPlumbing 70 70 08-Oct-19 20-Jan-20

A1690 Produce / Submit Product Data (Underslab Plumbing) 10 10 08-Oct-19 21-Oct-19

A2320 Subcontractor Award 5 5 08-Oct-19 14-Oct-19

A1700 Submittal Review / Approval (Underslab Plumbing) 5 5 22-Oct-19 28-Oct-19

A1760 Produce / Submit Shop Drawings (Above Slab) 20 20 22-Oct-19 18-Nov-19

A1710 Fabricate / Deliver (Underslab Plumbing) 5 5 29-Oct-19 04-Nov-19

A1770 Shop Drawing Approval (Above Slab) 10 10 19-Nov-19 04-Dec-19

A1780 Fabricate / Deliver (Above Slab) 30 30 05-Dec-19 20-Jan-20

ElectricalElectrical 105 105 08-Oct-19 09-Mar-20

A2330 Subcontractor Award 10 10 08-Oct-19 21-Oct-19

A1720 Produce / Submit Product Data / Shop Drawings 30 30 22-Oct-19 04-Dec-19

A1730 Product Data / Shop Drawing Approval 25 25 05-Dec-19 13-Jan-20

A1740 Fabricate / Deliver 40 40 14-Jan-20 09-Mar-20

SiteworkSitework 118 52 01-Jul-19 A 27-Dec-19

A1280 Mobilization / Initial Erosion Control 5 0 01-Jul-19 A 08-Jul-19 A

A2000 Storm Sewer @ Crogan St 15 0 10-Jul-19 A 25-Jul-19 A

A1980 Site Demo 10 0 10-Jul-19 A 05-Aug-19 A

A2350 Tie-in Sanitary Lateral @ Crogan St 2 0 22-Jul-19 A 23-Jul-19 A

A2360 Install New Water Main Across Crogan St 2 0 22-Jul-19 A 23-Jul-19 A

A2370 Install New Water Main Across Pike St 3 0 24-Jul-19 A 25-Jul-19 A

A2380 Asphalt Topping @ Utility Trenches 1 0 29-Jul-19 A 30-Jul-19 A

A2390 Earthwork/Mass Grading 15 0 05-Aug-19 A 23-Aug-19 A

A2180 Set Water Vaults/Tap Main 5 0 15-Aug-19 A 20-Aug-19 A

A1990 Deliver Trap Level Building Pad 0 0 23-Aug-19 A

A1170 Waterproof/Backfill Foundation Wall/Fine Grade Main Level Building Pad 30 30 11-Oct-19 21-Nov-19

A2010 Sanitary Sewer 5 5 26-Nov-19 04-Dec-19

A2160 Storm Sewer 5 5 26-Nov-19 04-Dec-19

A2020 Site Water Distribution 10 10 12-Dec-19 27-Dec-19

StructureStructure 175 188 20-Sep-19 A 25-Jun-20

Seq. 01Seq. 01 102 115 20-Sep-19 A 16-Mar-20

Trap LevelTrap Level 75 88 20-Sep-19 A 06-Feb-20

A1140 Exterior CIP Walls / Fndn - Trap Level - Seq. 01 27 20 20-Sep-19 A 28-Oct-19

A1210 Interior CIP Walls / Fndn/ CIP Columns - Trap Level - Seq. 01 15 15 18-Oct-19 07-Nov-19

A1150 Underground MEP - Trap Level - Seq. 01 7 7 08-Nov-19 18-Nov-19

A1160 Prep/Pour SOG - Trap Level - Seq. 01 7 7 19-Nov-19 27-Nov-19

A2770 SOG Cure Time 7 7 02-Dec-19 10-Dec-19

A2820 Reshore CIP Structure 14 14 06-Jan-20 23-Jan-20

A2700 Interior CMU Walls 10 10 24-Jan-20 06-Feb-20

Level 01Level 01 51 51 05-Dec-19 18-Feb-20

A1190 Foundations - Level 01 - Seq. 01 10 10 05-Dec-19 18-Dec-19

A2400 Form/Pour CIP Structure - Level 01 - Seq. 01 15 15 11-Dec-19 03-Jan-20

A1180 Underground MEP - Level 01 20 20 30-Dec-19 27-Jan-20

A2790 CIP Structure @ 75% Design Strength 7 7 06-Jan-20 14-Jan-20

A2410 Erect Structural Steel - Seq. 01 25 25 15-Jan-20 18-Feb-20

A1200 Prep/Pour SOG - Level 01 7 7 28-Jan-20 05-Feb-20

Level 02Level 02 9 9 19-Feb-20 02-Mar-20

A2170 Deck/Detail Elevated Slab @ Classrooms - Level 02 5 5 19-Feb-20 25-Feb-20

A2130 Prep/Pour Elevated Slab @ Classrooms - Level 02 4 4 26-Feb-20 02-Mar-20

RoofRoof 10 10 03-Mar-20 16-Mar-20

A1250 Deck / Detail Roof - Seq. 01 5 5 03-Mar-20 09-Mar-20

A2660 Pour Roof Topping Slab - Seq. 01 5 5 10-Mar-20 16-Mar-20

Seq. 02Seq. 02 87 87 12-Dec-19 15-Apr-20

Level 01Level 01 77 77 12-Dec-19 01-Apr-20

A2840 Foundations - Level 01 - Seq. 02 10 10 12-Dec-19 27-Dec-19

A2850 Underground MEP - Level 01 - Seq. 02 20 20 30-Dec-19 27-Jan-20

3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 2 0 1 1 2 0 1 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 3 0 1

A M J J A S O N D J F M A M J J A S O N D J F

FM Shop Drawing Review

Submit FM Approved Drawings for Record

Fabricate / Deliver

20-Jan-20, Plumbing

Produce / Submit Product Data (Underslab Plumbing)

Subcontractor Award

Submittal Review / Approval (Underslab Plumbing)

Produce / Submit Shop Drawings (Above Slab)

Fabricate / Deliver (Underslab Plumbing)

Shop Drawing Approval (Above Slab)

Fabricate / Deliver (Above Slab)

09-Mar-20, Electrical

Subcontractor Award

Produce / Submit Product Data / Shop Drawings

Product Data / Shop Drawing Approval

Fabricate / Deliver

27-Dec-19, Sitework

Mobilization / Initial Erosion Control

Storm Sewer @ Crogan St

Site Demo

Tie-in Sanitary Lateral @ Crogan St

Install New Water Main Across Crogan St

Install New Water Main Across Pike St

Asphalt Topping @ Utility Trenches

Earthwork/Mass Grading

Set Water Vaults/Tap Main

Deliver Trap Level Building Pad

Waterproof/Backfill Foundation Wall/Fine Grade Main Level Building Pad

Sanitary Sewer

Storm Sewer

Site Water Distribution

25-Jun-20, Structure

16-Mar-20, Seq. 01

06-Feb-20, Trap Level

Exterior CIP Walls / Fndn - Trap Level - Seq. 01

Interior CIP Walls / Fndn/ CIP Columns - Trap Level - Seq. 01

Underground MEP - Trap Level - Seq. 01

Prep/Pour SOG - Trap Level - Seq. 01

SOG Cure Time

Reshore CIP Structure

Interior CMU Walls

18-Feb-20, Level 01

Foundations - Level 01 - Seq. 01

Form/Pour CIP Structure - Level 01 - Seq. 01

Underground MEP - Level 01

CIP Structure @ 75% Design Strength

Erect Structural Steel - Seq. 01

Prep/Pour SOG - Level 01

02-Mar-20, Level 02

Deck/Detail Elevated Slab @ Classrooms - Level 02

Prep/Pour Elevated Slab @ Classrooms - Level 02

16-Mar-20, Roof

Deck / Detail Roof - Seq. 01

Pour Roof Topping Slab - Seq. 01

15-Apr-20, Seq. 02

01-Apr-20, Level 01

Foundations - Level 01 - Seq. 02

Underground MEP - Level 01 - Seq. 02
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Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish

A2860 Prep/Pour SOG - Level 01 - Seq. 02 7 7 28-Jan-20 05-Feb-20

A2140 Erect Structural Steel - Seq. 02 20 20 05-Mar-20 01-Apr-20

Level 02Level 02 9 9 02-Apr-20 14-Apr-20

A2420 Deck/Detail Elevated Slab @ Lobby - Level 02 5 5 02-Apr-20 08-Apr-20

A2430 Prep/Pour Elevated Slab @ Lobby - Level 02 4 4 09-Apr-20 14-Apr-20

RoofRoof 10 10 02-Apr-20 15-Apr-20

A2650 Deck / Detail Roof - Seq. 02 5 5 02-Apr-20 08-Apr-20

A2670 Pour Roof Topping Slab - Seq. 02 5 5 09-Apr-20 15-Apr-20

Seq. 03Seq. 03 168 168 29-Oct-19 25-Jun-20

Trap LevelTrap Level 93 93 29-Oct-19 12-Mar-20

A2710 Exterior CIP Walls / Fndn - Trap Level - Seq. 03 20 20 29-Oct-19 25-Nov-19

A2720 Interior CIP Walls / Fndn/ CIP Columns - Trap Level - Seq. 03 10 10 26-Nov-19 11-Dec-19

A2730 Underground MEP - Trap Level - Seq. 03 10 10 12-Dec-19 27-Dec-19

A2760 Prep/Pour SOG - Trap Level - Seq. 03 7 7 30-Dec-19 08-Jan-20

A2780 SOG Cure Time 7 7 09-Jan-20 17-Jan-20

A2810 Reshore CIP Structure 14 14 10-Feb-20 27-Feb-20

A2740 Interior CMU Walls 10 10 28-Feb-20 12-Mar-20

Level 01Level 01 114 114 20-Jan-20 25-Jun-20

A2750 Form/Pour CIP Structure - Level 01 - Seq. 03 15 15 20-Jan-20 07-Feb-20

A1230 Precast Install 20 20 06-Feb-20 04-Mar-20

A2800 CIP Structure @ 75% Design Strength 7 7 10-Feb-20 18-Feb-20

A2050 Erect Structural Steel - Seq. 03 15 15 06-Mar-20 26-Mar-20

A2870 Prep/Pour SOG @ Theatre 15 15 05-Jun-20 25-Jun-20

Level 02Level 02 10 10 27-Mar-20 09-Apr-20

A2190 Deck/Detail Elevated Slab - Level 02 5 5 27-Mar-20 02-Apr-20

A2150 Prep/Pour Elevated Slab/Balcony - Level 02 5 5 03-Apr-20 09-Apr-20

RoofRoof 10 10 05-Mar-20 18-Mar-20

A2680 Pour Precast Roof Topping Slab - Main Roof 5 5 05-Mar-20 11-Mar-20

A2690 Pour Precast Roof Topping Slab - Flytower 5 5 12-Mar-20 18-Mar-20

Catwalk LevelCatwalk Level 12 12 03-Apr-20 20-Apr-20

A2890 Deck / Detail Elevated Slab 5 5 03-Apr-20 09-Apr-20

A2880 Prep/Pour Elevated Slab 2 2 10-Apr-20 13-Apr-20

A2900 Interior CMU 5 5 14-Apr-20 20-Apr-20

EnvelopeEnvelope 38 38 24-Mar-20 14-May-20

A1260 Dry-In Roof @ Seq. 1 & 2 5 5 24-Mar-20 30-Mar-20

A2040 Exterior Framing/Sheathing - Seq. 01 12 12 31-Mar-20 15-Apr-20

A2060 Dry-In Roof @ Theater 10 10 10-Apr-20 23-Apr-20

A2830 Exterior Framing/Sheathing - Seq. 02 5 5 16-Apr-20 22-Apr-20

A1270 Install Curtainwall / Windows 10 10 01-May-20 14-May-20

InteriorInterior 193 193 31-Mar-20 24-Dec-20

Seq. 01/Seq. 02Seq. 01/Seq. 02 90 90 31-Mar-20 03-Aug-20

A2070 MEP OH Rough-In 50 50 31-Mar-20 08-Jun-20

A1370 Interior Finishes 80 80 09-Apr-20 29-Jul-20

A1290 Interior Framing / Drywall 60 60 14-Apr-20 06-Jul-20

A1970 Install Main/Freight Elevator 40 40 15-May-20 09-Jul-20

A2100 MEPF Trim & Low Voltage Systems 40 40 09-Jun-20 03-Aug-20

Seq. 03Seq. 03 175 175 24-Apr-20 24-Dec-20

A1960 Switchgear / Electrical Room Buildout 15 15 24-Apr-20 14-May-20

A1300 MEP OH Rough-in - Theater 30 30 24-Apr-20 04-Jun-20

A2080 Interior CMU / Drywall - Theater 15 15 26-Jun-20 16-Jul-20

A1380 Interior Finishes/Specialties - Theater 75 75 24-Jul-20 05-Nov-20

A2090 MEPF Trim & AV Systems in Theater & Cabaret 65 65 04-Sep-20 03-Dec-20

A1400 Final Inspections - Theater 15 15 04-Dec-20 24-Dec-20

3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 1 2 0 0 1 2 0 0 1 2 2 0 1 1 2 0 1 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 3 0 1 2 2 0 1 1 2 0 0 1 2 2 0 1 2 2 0 1 1 2 3 0 1

A M J J A S O N D J F M A M J J A S O N D J F

Prep/Pour SOG - Level 01 - Seq. 02

Erect Structural Steel - Seq. 02

14-Apr-20, Level 02

Deck/Detail Elevated Slab @ Lobby - Level 02

Prep/Pour Elevated Slab @ Lobby - Level 02

15-Apr-20, Roof

Deck / Detail Roof - Seq. 02

Pour Roof Topping Slab - Seq. 02

25-Jun-20, Seq. 03

12-Mar-20, Trap Level

Exterior CIP Walls / Fndn - Trap Level - Seq. 03

Interior CIP Walls / Fndn/ CIP Columns - Trap Level - Seq. 03

Underground MEP - Trap Level - Seq. 03

Prep/Pour SOG - Trap Level - Seq. 03

SOG Cure Time

Reshore CIP Structure

Interior CMU Walls

25-Jun-20, Level 01

Form/Pour CIP Structure - Level 01 - Seq. 03

Precast Install

CIP Structure @ 75% Design Strength

Erect Structural Steel - Seq. 03

Prep/Pour SOG @ Theatre

09-Apr-20, Level 02

Deck/Detail Elevated Slab - Level 02

Prep/Pour Elevated Slab/Balcony - Level 02

18-Mar-20, Roof

Pour Precast Roof Topping Slab - Main Roof

Pour Precast Roof Topping Slab - Flytower

20-Apr-20, Catwalk Level

Deck / Detail Elevated Slab

Prep/Pour Elevated Slab

Interior CMU

14-May-20, Envelope

Dry-In Roof @ Seq. 1 & 2

Exterior Framing/Sheathing - Seq. 01

Dry-In Roof @ Theater

Exterior Framing/Sheathing - Seq. 02

Install Curtainwall / Windows

24-Dec-20, Interior

03-Aug-20, Seq. 01/Seq. 02

MEP OH Rough-In

Interior Finishes

Interior Framing / Drywall

Install Main/Freight Elevator

MEPF Trim & Low Voltage Systems

24-Dec-20, Seq. 03

Switchgear / Electrical Room Buildout

MEP OH Rough-in - Theater

Interior CMU / Drywall - Theater

Interior Finishes/Specialties - Theater

MEPF Trim & AV Systems in Theater & Cabaret

Final Inspections - Theater
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