11y OF MOBILITY COMMITTEE AGENDA

CITY OF NOVI
November 21, 2024 | 6:00 PM
Council Conference Room
Novi Civic Center | 45175 Ten Mile Road
(248) 347-0445

CALL TO ORDER

ROLL CALL - Mayor Fischer, Council Member Smith, Council Member Thomas, Gary
Becker, Joe Tolkacz, Jay Dooley, Ed Roney

APPROVAL OF AGENDA

APPROVAL OF MINUTES

October 17, 2024 Minutes

MATTERS FOR COMMITTEE DISCUSSION

Neighborhood Sidewalk Program Update

CIP Non-Motorized Projects
Novi Road Sidewalk, 8 to 9 Mile Rd

a. Northville — Novi pathway connection
b. Sidewalk gap infill on west side of Novi Rd
c. Northville Riverwalk update

REVIEW OF ACTION ITEMS
PUBLIC COMMENT

ADJOURNMENT

NOTICE: People with disabilities needing accommodations for effective participation in this
meeting should contact the City Clerk (248) 347-0456 at least two working days in advance of
the meeting. An attempt will be made to make reasonable accommodations.
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(CILY OF| MOBILITY COMMITTEE

r 1 Meeting Minutes
October 17, 2024 at 6:00 p.m.

Council Conference Room

L J (248) 347-0475

cityofnovi.org

CALL TO ORDER
The meeting was called to order at 6:00 pm.

ROLL CALL
Present: Brian Smith (Chair), Justin Fischer, Ericka Thomas, Gary Becker,
Joe Tolkacz, Jay Dooley
Absent: Ed Roney (excused)
Staff Present: Jeffrey Herczeg, Director, DPW
Aaron Staup, Construction Engineer, DPW
Lindsay Bell, Senior Planner, Community Development
Wesley Scallions, Public Works Management Intern, DPW
APPROVAL OF AGENDA

There was a motion to approve the agenda. The motion was seconded and passed 6-0.

APPROVAL OF MINUTES
There was a motion to approve the minutes from September 51, 2024. The motion was
seconded and passed 6-0.

DISCUSSION

Director Herczeg provided a recap of what has gone on since the last Committee
meeting. City staff worked to address any questions stemming from the presentation
given at the last meeting as well as prepare recommendations for the group which are
included in the memo. Herczeg continued, explaining that the budget for this program
needs to be narrowed down and a policy needs to be established.

Mayor Fischer asked if the response he received in regards to his target numbers of
$650,000 or $750,000 and the cycle length included the 20% ‘back out’ of engineering
fees. Mngt. Intern Scallions clarified that the figures provided were not impacted by this
and, at a funding level of $650,000 annually, a ten-year cycle length is sfill realistic. Chair
Smith verified that this would mean ten districts where 1-inch or greater deflections and
panels with above 25% rubbilization are addressed.

Chair Smith stated that he likes the Hold Harmless language for trees; gives residents the
option of trying to save a tree. Director Herczeg spoke on the Hold Harmless agreements,
stating that they are better for City staff as further issues can be avoided and certain
factors affecting liability can be controlled — the resident would be taking responsibility.
Herczeg continued, stating that they are helpful and non-negotiable in executing a



program. Engineer Staup added that three of these agreements had been sent out
already to residents requesting them and that all three opted against entering into the
agreement. Mayor Fischer verified with Director Herczeg that the City Attorney’s office
was comfortable with this as a policy and procedure. Director Herczeg clarified that City
staff isn't being reckless with tree removal — only trees that are a real problem are being
removed. Member Becker asked if there were some frees where the City says there is no
need for removal, only root disruption — Director Herczeg answered in the affirmative.
Engineer Staup confirmed that majority of trees are that way. Member Becker verified
with Director Herczeg that root removal would not trigger the hold harmless. Director
Herczeg explained that we would decide when a hold harmless is needed. It would be in
sifuations of wrong tree, wrong place, one with a massive root system doing more
damage than just the sidewalk, and if we were to root prune, it might cause the tree to
be one-sided, toppling or if health state is a problem.

Director Herczeg suggested consideration of the 3/4" or 1" deflection criteria. When the
confractor is already mobilized, there isn’t much difference between 3/4" and 1”. More of
the City may be covered but it might mean going back more often if 3/4" turns into 1" or
greater. Mayor Fischer confirmed with Director Herczeg that we wouldn’t be back when
it hits 17, if a 3/4" or 7/8" deflection was skipped it's going to take a lot longer to get to 2".
If it got to 2" someone could call and trigger the reactive program. Director Herczeg
explained that where we got 3/4" when we started talking about the pilot program was
from the ADA suggestion that 1/2" is tolerable, so we would start at 3/4". But what we
found when we went out was that a 3/4" was next to panels that might not need
replacement, and it can cause some doubt where people are asking why are you doing
this one and not that one. Mayor Fischer stated he would hate to see where you have
nearly perfect sidewalk in one location and there’s just one panel that's 3/4", | would just
leave that. Is there a way to have some leeway? If it's part of bigger chunk that's being
fixed then address it. But if it's isolated, wait until the next cycle. Director Herczeg agreed
that those could be called in the field during construction.

Chair Smith asked what's the cost of taking out a free versus replacing panels if it's
obviously a tree problem. Engineer Staup replied there are two different pay items setup
for 8 — 18" and for 19" and greater. Regardless of root system, it's all one cost. The last bid
was around $600 dollars per tree for 8 — 18" and almost $1000 for bigger which includes
stump grinding. Chair Smith confirmed with Engineer Staup and Intern Scallions that cost
per panel is $247.50. Engineer Staup confirmed that root pruning cost is incidental to the
sidewalk. Chair Smith asked how roots are handled. Engineer Staup replied that you have
to make a clean cut on it because normally the confractor will come in with an
excavator and start yanking while everything comes up with it, mailboxes, sprinkler lines,
and its not healthy for the tree, so they cut through it as they go. Chair Smith asked if
that's something we can do independent of the panel. Engineer Staup replied no, a lot
of times we can't see under the panel so we don't know what we have unfil it's
removed.

Mayor Fischer confirmed the current budget is $200,000 from general fund and $200,000
from a road fund with Director Herczeg. Mayor Fischer stated it would have to go through
the budget process and asked about funding; if a split is recommended and if the
committee recommends support of the additional position, how would that be funded?
Director Herczeg replied that it seems like it belongs in the local road fund, 204 Municipal,
which we transfer between local and major. Director Herczeg continued, that there was



a tree fund discussion, because there's a lot of free removal, that can be used too, but
that's another discussion on whether that is a sustainable fund right now. This year we
had a two-year $800,000 budget and low bid came back about $500,000, so we had a
surplus. So right now we're trying to create a list of reactive locations and combine those
to get the unit price. The two-year program is recommended for efficiency of bidding
and program management. We could be doing $500,000/year with a million-dollar
budget and if we get a favorable bid, we could get a lot more done. So | wouldn't be
too focused on the dollar amount. Once the program has momentum, reactive
maintenance comes down, we make progress, people now understand the program. If
we see we're not spending enough, we can up the budget and have that discussion
with Finance and Council.

Mayor Fischer confirmed what he's asking is between the $250,000 plus potentially
another $100,000 for staffing, that's $350,000, if we approve it here am | going fo here in
April that it was a big burden and we have to offset other things, or do you think its
containable in the grand scheme of thingse Director Herczeg replied he doesn’t think
we'd have to cancel any projects, but the one question is about the additional staff. We
need to look a little deeper on current staffing level. The team that does the in-house
maintenance on non-motorized is 6 full fime and 2 permanent part fime, one of which is
not filled and the other is a student who plans on leaving. This position isn't necessarily in
that group, probably an Engineering or administrative position. So there's some shuffling
that needs to happen and an option will be presented at budget time. Mayor Fischer
confirmed with Director Herczeg that adjusting the budget is a possibility. Mayor Fischer
stressed that he doesn't want any decisions made here to create problems and that
Director Herczeg should let the committee or council know if there's any problems or
potential budget issues as they come up. Director Herczeg replied that we can look at
the CIP and what can be reduced or cut, but | don't see any large projects being cut. |
also don’'t want to be dismissive of the boardwalks that are $3M in the CIP, but | can
provide an analysis for the next meeting.

Mayor Fischer said he likes the two-year bid package for cost savings and program
management, and it seems like a good fit with the Neighborhood Road Program that's
been implemented. The dollar amount over 10 years is reasonable. If staff is
recommending this, and this can be implemented successfully, than I'm fully on board
with it. Mayor Fischer asked what else is needed from the committee to be implemented
successfully. Engineer Staup replied an issue came up recently with bad tree roots that
extended beyond the sidewalk on private property of one homeowner. It was a free we
removed, we did the sidewalk work, we damaged some of the irigation that was
adjacent to the sidewalk and fixed that. But he has irrigation problems and large roots
that go most of the way up to his porch and he's wanting us to care of those roots and
take care of the irrigation system that was damaged. We're trying to maintain that no,
we aren't going to do that, but they said it's a city tree that's causing this issue. The tree is
gone but the roots remain. Not sure the species. Director Herczeg said when it happens
with City utilities, it's a case-by-case scenario because if it is a right-of-way free and it has
gotten in your lead where it causes you to have to get a new sewer line then we'll take
the tfree down and we'll have a conversation about it. | don’'t know if we're going to pay
for a $30,000 basement back up. There's a lot of weird scenarios that can come of it.
Chair Smith asked what the problem is with the roots just being there. Director Herczeg
and Engineer Staup replied that the roots are wrapped around the homeowner’s
irrigation. We would have to go straight up the middle of this yard to get all these roots.



Mayor Fischer commented that this is more a conversation for Tom and Council then this
committee, for a couple of reasons, but primarily precedent setting. We could get in a
situation where if we start saying, yeah, we'll do this because of the tree, there's going to
be people calling where we're not even touching their sidewalks and now we're fixing all
the irrigation in the City. Mayor Fischer’'s recommendation is to ask Tom what he thinks on
liability and take that up to Council level. Engineer Staup replied he planned on asking
the City Forester, he may have ran into this situation before.

Director Herczeg commented that he thinks we are good with the parameters for the
program. We'll address it with some kind of policy and ordinance change, if needed. I'd
like to put the draft language for the website out now, since we're currently doing the
program, to answer some of the questions. Mayor Fischer replied if you identify the two
years, summer 2025 and summer 2026, if you can get the highlights of what areas we're
hitting in that second year, so people even have the second year, and | assume this
would go in the Better Road’s Ahead emails, too, to give people a heads up, that might
be good communication. Chair Smith added that he'd like to see something about the
first two years of the pilot program, we covered X percentage of sidewalk in Novi, what
has happened and what led to the new policy. Director Herczeg said there's a
neighborhood or two that's doing their own program, which is great, that's helpful. Unless
there's something significant that we want removed or don’t agree with as a committee,
| think we're in a position now to create a program, put some real numbers to it and
report back. Engineer Staup reported there is one small sub left in this year's program,
Yerkes Manor on 8 Mile Rd. All the other four subs are done, minus restoration. There are
going to be some irrigation concerns in the spring because a lot of people have
winterized their system, so we won't know if they're truly fixed or not unftil the spring. But
construction wise, we're wrapping up probably by the end of next week. Director
Herczeg commented that change order work would happen in the spring. Director
Herczeg asked if in that case, would the new program not start until 2026. Engineer Staup
replied that it depends, if we use the same contractor, it could run together at the same
time.

Mayor Fischer confirmed with Director Herczeg that nothing further is needed at this time
from the Committee to proceed with the program. Director Herczeg will bring an informal
informational memo to the next meeting as part of the agenda. Committee members
agreed with what had been discussed. Chair Smith made a motion for staff to go forward
with the plan as presented and to provide feedback at the next meeting in the form of a
memo.

Intern Scallions confirmed with the Committee that the meetings would be scheduled for
the third Thursday of each month to coincide with the Parks and Rec meetings. Director
Herczeg requested the Committee discuss the topic for the next meeting now so staff
can prepare. Chair Smith recommended looking at the active mobility plan and making
sure our priorities that we currently have in sidewalks matches up with that, how closely
things are aligned in terms of the CIP. Chair Smith acknowledged that some of the high
priority areas are very hard to implement, like 9 Mile between Novi and Taft for example,
but maybe we can accomplish an innovative way around it or fit something there. Mayor
Fischer asked if we have a placeholder in the CIP for some of those specific segments?
Director Herczeg replied that if they are, they aren’t in the 3-year plan, but we can do a
quick look at the CIP and cross reference with what's in the active mobility plan. Chair
Smith agreed to add it to the agenda.



Chair Smith mentioned he was approached by people in Northville regarding the
potential Northville Riverwalk connection to Novi's Rotary Park. Member Hines said he
was going to ask about that also because they came to a Walkable Novi Committee
meeting about a year ago and a refresh of that would be good. Chair Smith agreed that
maybe we can have Nancy Darga come in and give us an update. Planner Bell brought
up the RCOC Novi Rd project between 8 Mile Rd to 9 Mile Rd and how that would be
part of the Novi-Northvile connection. The Rotary Park is complicated with the
conservation easement. The RCOC Novi Rd project isn't doing much in terms of active
mobility, aside from a HAWK crossing at Galway. Director Herczeg replied that it's a
federal project so non-motorized would be non-participating, we can approach RCOC
about it but it's a complicated project. Mayor Fischer asked Director Herczeg for
clarification on that. Director Herczeg replied that it's federally funded, similar to 10 Mile
Rd where we had non-participating cost for the sidewalk that we requested, and RCOC
accommodated us, but we had to pay for it. Engineer Staup commented that the west
side would be very difficult to build with the slope and trees would have to be cleared
out and might need to build retaining wall. Engineer Staup clarified the segment gap is
from Timber Ridge south to almost Guernsey. Director Herczeg confirmed RCOC is
designing that project in house so we can reach out to the designer. Planner Bell
commented that it seems like the time to do it. Chair Smith confirmed with Director
Herczeg that no bike lanes are proposed. Director Herczeg commented that it's going to
be a continuous 2-lane northbound because of the amounts of ingress/egress. Chair
Smith commented that it would be good to have something through there but the
Riverwalk is complicated with railroad tracks. Planner Bell mentioned that she thought
Nancy Darga was also looking into one of the grants and she may need some
participation from the Novi side. Chair Smith concurred and asked if committee members
had any other topics for discussion. There were none and Chair Smith made a motion to
adjourn. Member Thomas and Member Hines supported the motion.

REVIEW OF ACTION ITEMS
Action items were not reviewed.

PUBLIC COMMENT
No members of the public were present.

ADJOURNMENT
A motion was made to adjourn. The motion was seconded.

The meeting was adjourned at 6:41 pm.



MEMORANDUM
C LY L]

,. 1 TO: MOBILITY COMMITTEE
FROM:  JEFFREY HERCZEG, DIRECTOR OF PUBLIC WORKS
| | SUBJECT: NEIGHBORHOOD SIDEWALK PROGRAM

DATE: NOVEMBER 21, 2024
NOVI

cityofnovi.org

At direction of the Mobility Committee, staff developed the Neighborhood Sidewalk
Replacement Program (NSP) to address deflected/deteriorated sidewalk panels across the
city. The attached draft criteria are ready for final review. Please note the following:

¢ Program requires no ordinance changes
o Reactive maintenance of 2 inches or greater will still be addressed as
needed

¢ Determine level of minimum deflection (% inch or 1 inch)
o Attached spreadsheet estimates spending differences based on deflection
criteria

e Program District Map is being developed by GIS team
o 10 "Districts” will determine location and schedule of work

e Program is in proposed 2024/25 CIP budget
o Moved to 204 Municipal Street Fund (Road Millage capture) from 101
General and the 203 Local Roads
o No impact or movement of other capital projects to accommodate the
program

e Requires no City Council action
o Wil be part of the budget process and (CIP Committee, Planning
Commission, City Council approval)

e Additional Engineering Technician requested in budget
o Minimalimpact to General Fund, position is funded by transfers from special
revenue funds



Neighborhood Sidewalk Maintenance Program

Background

Novi is committed to being a safe community for all people. Approximately 165 miles of
sidewalk exists in the public right-of-way along local roads within the City. According to
Section 21-57 of the City Code of Ordinances, property owners are responsible for
maintaining sidewalk adjacent to their property in a proper state of repair and free from
hazardous conditions, however, property owners do not always maintain sidewalks
properly. Per state law, the City provides reactive maintenance to sidewalk deflections
of 2-inches or greater which are reported to the City, at no cost to the property owner.
The development of a sidewalk maintenance program that systematically addresses
sidewalk repairs throughout the City before they reach reactive maintenance will
provide residents with safer and more uniform conditions for non-motorized travel.

Framework

The City will be divided into 10 districts, with the maintenance program addressing one
district per year. Like the Neighborhood Roads Program, the Neighborhood Sidewalk
Repair Program (NSRP) will be packaged for bids as a two-year program. The NSRP will
only address maintenance of concrete sidewalks on local public roads, asphalt
pathways and sidewalks on City major or minor and County roads are excluded from this
policy. The NSRP will be fully funded by the City.

Inspections

Inspections will be conducted by an Engineering Technician housed in the Department
of Public Works Engineering Division or by an authorized representative from one of the
City's engineering consulting firms (‘inspector’). Prior to each two-year bid cycle, the
districts being addressed in the upcoming cycle will be inspected and all panel locations
meeting the replacement criteria will be recorded. The inspector will also record
locations of trees suspected of causing sidewalk damage. Panels and frees requiring
removal will be marked prior to construction.

Replacement Criteria and Guidelines

Sidewalk shall be replaced based on the type and severity of conditions encountered
during inspection of that district. Sidewalk slabs that meet one or more of the following
criteria shall be replaced as part of the program:

e A vertical lift or deflection of % orl-inch or greater

e Asurface area of 25% or more shows signs of crumbling, pitting, spalling or other
deterioration.

o Treeroot damage

e Excessive cracking, or cracks with % or 1-inch horizontal separation or greater.

e Other hazardous conditions as determined by the inspector.



Not included in the criteria is:
e Ponding or drainage issues not related to sidewalk panel deficiencies
Street Tree Removal and Replacement

Street trees proposed for removal or root frimming by the inspector will be approved by
the City Forester. Only trees approved for removal by both the inspector and City Forester
will be removed by the contractor. Roots within the limits of sidewalk removal and
replacement will be removed via a straight cut with a hand saw, chain saw, pruning
shears, or similar, not with an excavator.

Hold Harmless Agreement

The City may encounter property owners who oppose the removal of trees located in
the City’s public right-of-way. In these cases, the property owner will be required to sign
a Hold Harmless Agreement for the tree to remain and for the tree roots to be cut back
instead. The Hold Harmless Agreement places responsibility for any damages or injuries
that may arise from the cutting or removal of tree roots onto the property owner. The
agreement also requires the property owner to maintain liability coverage through their
insurance at their own expense.

Restoration

Any lawn or landscaping disturbed by the contractor’s construction operations will be
restored to satisfactory condition. Property owners will be advised ahead of construction
to mark any underground utilities that would not be known to the City, such as irrigation
systems. Irrigation systems which are damaged or moved will be repaired or adjusted as
needed by the City’s contractor. If other damages are reported, repairs will be made at
the discretion of the inspector.



2024 NSRP (Spring 2025 Hartwell Change Order) Candidate Estimates

Based on 1-inch Deflection

Based on 3/4-inch Deflection

Subdivision/Street Construction Costs Consultant Costs Construction Estimates (OTD) SF / Sidewalk Mile Construction Costs Consultant Costs Construction Estimates (OTD) SF / Sidewalk Mile Estimated Tree Removal
Anthony Dr. $ 19,902.85 | $ 3,200.00 | $ 23,102.85 3216.00] $ 22,916.30 | $ 4,000.00 | $ 26,916.30 4211.00 8.00
Westridge Downs $ 58,975.40 | $ 8,000.00 | $ 66,975.40 2983.00] $ 72,909.65 | $ 9,600.00 | $ 82,509.65 4236.00 27.00
Simmons Orchard $ 167,001.63 | $ 24,000.00 | $ 191,001.63 2089.00] $ 218,324.70 | $ 32,000.00 | $ 250,324.70 3076.00 50.00
Cordoba Dr. $ 16,165.60 | $ 3,200.00 | $ 19,365.60 2033.00] $ 18,470.65 | $ 4,000.00 | $ 22,470.65 2718.00 6.00
Woods of Novi $ 63,761.50 | $ 8,000.00 | $ 71,761.50 1959.00] $ 85,332.50 | $ 12,000.00 | $ 97,332.50 3220.00 32.00
Briarwood of Novi $ 71,683.98 | $ 12,000.00 | $ 83,683.98 1845.00] $ 104,410.35 | $ 20,000.00 | $ 124,410.35 3030.00 21.00
Glenmoor St. $ 22,559.90 | $ 3,200.00 | $ 25,759.90 1831.00] $ 26,857.60 | $ 4,000.00 | $ 30,857.60 2659.00 8.00
Westmont Village $ 55,834.90 | $ 8,000.00 | $ 63,834.90 1776.00] $ 71,921.30 | $ 12,000.00 | $ 83,921.30 2453.00 7.00
Chatsford St. $ 15,853.20 | $ 2,400.00 | $ 18,253.20 1709.00] $ 18,555.90 | $ 4,000.00 | $ 22,555.90 2679.00 7.00
Wintergreen Sub. $ 40,810.00 | $ 3,200.00 | $ 44,010.00 1545.00] $ 53,873.50 | $ 9,600.00 | $ 63,473.50 1550.00 8.00
Mockingbird Sub. $ 41,553.05 | $ 8,000.00 | $ 49,553.05 1497.00] $ 54,873.50 | $ 9,600.00 | $ 64,473.50 2401.00 11.00
Roma Ridge $ 62,367.80 | $ 12,000.00 | $ 74,367.80 1346.00] $ 88,951.23 | $ 16,000.00 | $ 104,951.23 2111.00 11.00
Addington Sub. $ 71,253.05 | $ 8,000.00 | $ 79,253.05 1275.00] $ 113,582.70 | $ 16,000.00 | $ 129,582.70 2264.00 15.00
Shoreline Dr. $ 24,737.90 | $ 4,000.00 | $ 28,737.90 1127.00] $ 31,025.06 | $ 6,400.00 | $ 37,425.06 1524.00 5.00
Windridge Place Sub. $ 21,489.05 | $ 2,400.00 | $ 23,889.05 710.00] $ 31,513.90 | $ 4,000.00 | $ 35,513.90 1550.00 1.00

TOTALS $ 753,949.81 $ 109,600.00 $ 863,549.81 26941.00 $ 1,013,518.84 $ 163,200.00 $ 1,176,718.84 39682.00 217.00

2024 Available Balance Rollover from Base 1796.07 Average 2645.47 Average

204-446.00-975.023 $ 13,071.02 $ 210,000.00
101-441.20-975.023 $ - $ -

TOTALS $ 13,071.02 $ 210,000.00 | $ 223,071.02
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City of Novi
Capital Improvement Program
FY 2025-26 Budget

Department of Public Works- Proposed (November 2024)

BUDGET PROJECTED FORECAST
w . ’ . FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29 FY 2029-30 YR
Request? Who Did Request? Project Name CIP Category GL Fund # YR1 YR2 YR3 YR4 YRS s Total Budget
Department of
NO Public Works ENG068 |Neighborhood Sidewalk Repair Program (General Fund portion)
OLD REQUEST 200,000 | § 200,000 200,000 | § 200,000 | § 200,000 | § 200,000 | § 1,200,000
INEW REQUEST (101)- Budgeting 100% of the Neighborhood Sidewalk Repair Program from the Sidewalks &
Municipal Street Fund (204) ce Pathways GENERAL FUND 101 N - - s - s - s - s -
NET CHANGE- General Fund 101 (200,000)| $ (200,000)| (200,000)| $ (200,000)| $ (200,000)| $ (200,000)| $. (1,200,000)
Department of
NO Public Works ENG068 |Neighborhood Sidewalk Repair Program (Street Fund porfion)
OLD REQUEST 200,000 | § 200,000 200,000 | § 200,000 | § 200,000 | § 200,000 | § 1,200,000
INEW 100% of the Sidewalk Repair Program from the Sidewalks &
Municipal Street Fund (204); increasing total budget to 650K ce Pathways 450,000 | § 450,000 650,000 | § 650,000 | § 650,000 | § 650,000 | § 3,900,000
NET CHANGE- Municipal Street Fund (204) 450,000 | $ 450,000 450,000 | $ 450,000 | $ 450,000 | $ 450,000 | § 2,700,000

NO

Department of
Public Works

ENG099

No Department of | ENG98 [Boardwalk Repair and Replacement Program
(OLD REQUEST
NEW REQUEST-Pulling forward; in 2023; ~$3M of repairs every 3-
5 years
INET CHANGE

West Park Drive Widening for Bike Lanes (West Road to Pontiac Trail)

Sidewalks &

ce Pathways

OLD REQUEST

NEW REQUEST-REMOVING-Adding this to the project scope was not supported at the time of the
design award (July 22, 2024 CC Meeting)

NO

Department of
Public Works

ENG069

NET CHANGE

Sidewalks &

ce Pathways

Segment 4020 (Off-road paved) -- Meadowbrook Road (Village Wood Lake Park to Chattman Drive) - 5’ sidewalk & 8' pathway along with boardwalk over wetlands

OLD REQUEST

NEW REQUEST- Pushing out to prioritize other projects

NET CHANGE

Sidewalks &

ce Pathways

Page1of2

s s s $—— 3,704,601 [$— 3,704,601
- s 274,224 3217717 | § - s 250,000 | § 2,750,000 | § 6,491,941
- S 274,224 3217717 | § - $ 250,000 | $ (954,601)| $. 2,787,340

s s S 1.0883% | § o s 10883%
- s - - s - s - s - s .
- $ - - $ - S (1,088,396)( $ - S (1,088,396)

s $——(390802) $————— |[$— - |$—{390,802)
- $ ° ° $ ° $ - $ 414,602 | $ 414,602
- $ - - $ (390,802)| § - $ 414,602 [ § 23,800
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City of Novi
Capital Improvement Program
FY 2025-26 Budget

Department of Public Works- Proposed (November 2024)

cityofnovi.org

BUDGET PROJECTED FORECAST

FY 2024-25 FY 2025-26 FY 2026-27 FY 2027-28 FY 2028-29 FY 2029-30 YR
6

YR1 YR2 YR3 YR4 YRS Tofal Budget

Ceqrr AR R D # Project Name CIP Category GLFund #

NO D:;';‘I’I'c'"v‘ve;'k‘:' ENGO70 |Segment 101c &104b -- Napier Road (East side; ITC Community Sports Park entrance drive fo Villa Barr Art Park) - 8' Pathway
OLD REQUEST 5 5 5 §— 3456668 - |$— - |$—— 345856
NEW TOTAL- Pushing out: Considering timing with the RCOC 9 Mile/ Napier Roundabout project cp s'::.:::‘:“ s = s = s = s = s - s 377,59 | § 377,59
NET CHANGE s - s - s - s (691,110)| $ - s 377,598 | § (313,512)

NO D:"‘?"’“""' o | ENGO030 |segment 66 -- Grand River Avenue (South side; Sixth Gate fo Main Street) - 8 Pathway
'ublic Works
'OLD REQUEST 3 3 3 3 142,389 | $ 3 3 142,389
Sidewalks &
NEW TOTAL- No change; will time with other projects in that area cp Pathways s - s - s - s 142,389 | $ - s - s 142,389
NET CHANGE 5 - s - s - s - s S ls S s .

GENERAL FUND 101 s - s - s - s - s - s - s -

«

650,000 | $ 924224 | § 3,867,717 | $ 792,389 | § 900,000 | $ 4,192,199 | $ 11,326,530

NON-MOTORIZED REQUESTS ¢ 650000 § 924224 $ 3867717 § 792389 § 900000 § 4192199 § 11,326,530

Page20f 2



MEMORANDUM

C LY L]
TO: MOBILITY COMMITTEE

FROM:  REBECCA RUNKEL, PROJECT ENGINEER
SUBJECT: NOVIROAD, 8 MILE RD TO 9 MILE RD SIDEWALK
DATE: NOVEMBER 14, 2024

I\ [')'l I

cityofnovi.org

The topic of a sidewalk or pathway connection between Northville and Novi came up
at the last Mobility Committee meeting on October 17, 2024. A Northville resident, Nancy
Darga, had presented a potential Riverwalk connection to the Walkable Novi
Committee on June 10, 2022 (2022 memo attached) connecting Northville's Mill Pond
Trail to Novi's Rotary Park. Since then, other options have been explored. The topic will
be on the next Mobility Committee agenda for discussion, with Nancy Darga in
aftendance to give an update. Related to the Northville — Novi connection is whether
filing in the sidewalk gap on the west side of Novi Road between Galway Dr and Timber
Ridge Estates is feasible.

The Road Commission of Oakland County (RCOC) is completing the design of a Novi
Road Rehabilitation project between 8 Mile Rd and 9 Mile Rd. The project includes
asphalt pavement rehabilitation with widening for a center left turn lane, reconstruction
of the curve between 8 Mile Rd and Allen Rd, storm sewer reconstruction, and the
addition of a high intensity activated crosswalk (HAWK) pedestrian crossing signal north
of Galway Dr. The road work requires the RCOC to obtain 8 highway easements and 5
temporary easements from 13 property owners along the corridor. The project is receiving
federal funding through the Oakland County Federal Aid Committee (FAC) and is
approved and let through the Michigan Department of Transportation (MDOT). The
remaining costs not covered by federal funding will be split between the RCOC, Novi,
and the City of Northville via a tri-party agreement.

Aside from the HAWK crossing north of Galway Dr, the road project does not include
construction of new sidewalk. The RCOC held a public meeting on October 23, 2024,
where several requests were made to add a sidewalk connection from the City of
Northville to the Guernsey Farms Dairy. The RCOC is in discussions with Northville about
the addition of sidewalk between Galway Dr and Allen Dr. Galway Dr and Allen Dr both
have sidewalk, so connecting the streets would provide pedestrians with a route
between Novi and Northville, with the HAWK crossing providing access to Guernsey and
the east side of Novi Rd. The total length of new sidewalk would be approximately 0.1
miles, all located within public right-of-way. If the connection gets added, that will leave
an approximately 0.25-mile gap on the west side of Novi Rd between Galway Dr and
Scenic Ln. A continuous 5-foot sidewalk exists on the east side of Novi Rd between 9 Mile
Rd and 21300 Novi Rd (Guernsey Farms Dairy). A combination of 8-foot pathway and 5-
foot sidewalk exists on the west side of Novi Rd from 9 Mile Rd to the south edge of Timber



Ridge Estates subdivision (approximately 0.2 miles). Limited right-of-way exists between
Galway Dr and Scenic Ln. The RCOC determined that two permanent easements and
five temporary construction easements would need to be obtained to fill in the gap.

City staff inquired with the RCOC about the feasibility of adding the sidewalk gap
between Galway Dr and Scenic Ln to the road project. Because the project is federally
funded, the RCOC must follow MDOT's requirements and fimeline. To stay on schedule,
RCOC is planning a May 2025 MDOT bid letting so that ufility relocations and curve
reconstruction between 8 Mile Rd and Allen Rd can take place in 2025. The remaining
road widening, rehabilitation and storm sewer reconstruction would occur in
spring/summer 2026. At this point in design, it would not be possible to add the sidewalk
gap to the RCOC project, primarily due to the unpredictable length of time it would take
to obtain the additional easements following MDOT's real estate requirements. The
easements would need to be executed and approved by MDOT prior to final project
submission (documents would need to be submitted to MDOT by the end of March/early
April for a May bid letfting).

RCOC provided City staff with a preliminary sketch of the sidewalk layout along with a
rough estimate, attached. Should the City decide to pursue the easements and
construct the sidewalk gap separately from the road project, the total cost estimate is as
follows:

Design $18,000
Easements $30,000
Tree/Landscaping Replacement  $20,000
Construction Administration $24,000
Construction $140,000
TOTAL $232,000*

*Cost based on RCOC unit prices for the road project and likely would be higher as a standalone
project/or packaged bid with other City programs.

RCOC estimates that 92 trees would need to be removed for this segment of sidewalk. All
the homes in this segment that face Novi Rd have trees providing screening from the
road, as shown below. Although the City could offer tree/landscaping replacement,
residents opposed may be unwilling to grant needed easements, which could create
additional delays, legal fees, and easement costs.



West side ofoRod jus’r north of ooy (August 2024)

Staff is seeking the Mobility Committee’s feedback on whether to fill in this sidewalk gap at
this time. Should the Committee wish to proceed with construction, staff would obtain a

design proposal from one of its consultants and prepare an agenda item for City Council’s
consideration.
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