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CITY COUNCIL AGENDA 
July 20, 2026 at 7:00 PM 

Wilsonville City Hall & Remote Video Conferencing 

PARTICIPANTS MAY ATTEND THE MEETING AT: 
City Hall, 29799 SW Town Center Loop East, Wilsonville, Oregon 

YouTube: https://youtube.com/c/cityofwilsonvilleor 
Zoom: https://us02web.zoom.us/j/81536056468 

 

TO PARTICIPATE REMOTELY OR PROVIDE PUBLIC COMMENT: 
Register with the City Recorder: 

CityRecorder@wilsonvilleoregon.gov 

Individuals may submit comments online at: https://www.wilsonvilleoregon.gov/SpeakerCard 
via email to the address above, or may mail written comments to: 

City Recorder – Wilsonville City Hall 

29799 SW Town Center Loop East, Wilsonville, OR 97070 

 

CITY COUNCIL MISSION STATEMENT 
To protect and enhance Wilsonville’s livability by providing quality service to ensure a safe, attractive, 

economically vital community while preserving our natural environment and heritage. 

REVIEW OF AGENDA AND ITEMS ON CONSENT [5:00 PM] 

COUNCILORS’ CONCERNS [5:05 PM] 

A. Councilor’s Input on Board and Commission Appointments/Reappointments 

PRE-COUNCIL WORK SESSION [5:10 PM] 

B. Housing Statutory Compliance (Rybold) [30 min] 

C. Town Center Development District Ballot Title and Polling Results (Lorenzen) [70 min] 

ADJOURN [6:50 PM] 

CITY COUNCIL MEETING 

The following is a summary of the legislative and other matters to come before the Wilsonville City 
Council a regular session to be held, July 20, 2026 at City Hall. Legislative matters must have been filed 
in the office of the City Recorder by 10:00 a.m. on July 7, 2026. Remonstrances and other documents 
pertaining to any matters listed in said summary filed at or prior to the time of the meeting may be 
considered there with except where a time limit for filing has been fixed. 
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CALL TO ORDER [7:00 PM] 

1. Roll Call 

2. Pledge of Allegiance 

3. Motion to approve the following order of the agenda. 

MAYOR'S BUSINESS [7:05 PM] 

4. Upcoming Meetings (Link to City Calendar: https://www.wilsonvilleoregon.gov/calendar) 

5.  City Attorney Employment Agreement 

COMMUNICATIONS [7:10 PM] 

CITIZEN INPUT AND COMMUNITY ANNOUNCEMENTS [7:10 PM] 

This is an opportunity for visitors to address the City Council on any matter concerning City’s Business or 
any matter over which the Council has control. It is also the time to address items not on the agenda. It 
is also the time to address items that are on the agenda but not scheduled for a public hearing. Staff and 
the City Council will make every effort to respond to questions raised during citizen input before tonight's 
meeting ends or as quickly as possible thereafter. Please limit your comments to three minutes. 

COUNCILOR COMMENTS, LIAISON REPORTS AND MEETING ANNOUNCEMENTS [7:25 PM] 

6. Council President Berry 

7. Councilor Cunningham 

8. Councilor Shevlin 

9. Councilor Scull 

CONSENT AGENDA [7:45 PM] 

10. Resolution No. 3275 

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Sign A Professional 
Services Agreement With Carollo Engineers, Inc. For Owners’ Representative Services For The 
Water Treatment Plant Operations And Maintenance Contract. (Kerber) 

11. Resolution No. 3276 

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Execute A Professional 
Services Agreement With WSP USA Inc. To Provide Engineering Consulting Services For The 
Boeckman Creek Sewer Interceptor And Trail Project (Capital Improvement Project No. 2107, 
7054, And 9150). (Weigel) 
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12. Minutes of the June 15, 2026 City Council Meeting. (City Recorder) 

NEW BUSINESS [7:50 PM] 

CONTINUING BUSINESS [7:50 PM] 

PUBLIC HEARING [7:50 PM] 

13. Ordinance No. 904 1st Reading (Quasi-Judicial Land Use Hearing) 

An Ordinance Of The City Of Wilsonville Approving A Zone Map Amendment From Future 
Development Agricultural-Holding (FDA-H) Zone To Planned Development Industrial (PDI) 
Regionally Significant Industrial Area (RSIA) Zone On Approximately 33 Acres Located At 26120 
SW Parkway Avenue For A Sysco Facility Expansion And Master Plan. (Myers) 

CITY MANAGER’S BUSINESS [8:05 PM] 

LEGAL BUSINESS [8:10 PM] 

ADJOURN [8:15 PM] 

INFORMATIONAL ITEMS  – No Council Action Necessary 

City Manager Reports 

Quarterly Update - Council Work Plan 2025-2027 

Time frames for agenda items are not time certain (i.e. agenda items may be considered earlier than 
indicated). The City will endeavor to provide the following services, without cost, if requested at least 48 
hours prior to the meeting by contacting Kimberly Veliz, City Recorder at 503-570-1506 or 
cityrecorder@wilsonvilleoregon.gov: assistive listening devices (ALD), sign language interpreter, and/or 
bilingual interpreter. Those who need accessibility assistance can contact the City by phone through the 
Federal Information Relay Service at 1-800-877-8339 for TTY/Voice communication. 

Habrá intérpretes disponibles para aquéllas personas que no hablan Inglés, previo acuerdo. 
Comuníquese al 503-570-1506 
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CITY COUNCIL MEETING 
STAFF REPORT 
 

Meeting Date: July 20, 2026 
 
 
 

Subject: Housing Statutory Compliance  
 
Staff Members: Kimberly Rybold, AICP 
 
Department: Community Development 
 

Action Required Advisory Board/Commission Recommendation  

☐ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☐ Resolution Comments: N/A 
 ☒ Information or Direction 

☐ Information Only 

☐ Council Direction 

☐ Consent Agenda 

Staff Recommendation: N/A 
 

Recommended Language for Motion: N/A  
 

Project / Issue Relates To: 

☐Council Goals/Priorities: 
  

☐Adopted Master Plan(s): 
 

☒Not Applicable 

 
ISSUE BEFORE COUNCIL:  
The project team will introduce Part 2 of the Housing Statutory Compliance project and seek City 
Council input on information needed to draft Development Code amendments.  
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EXECUTIVE SUMMARY:  
In an effort to promote the development of a variety of housing types throughout the state, the 
Oregon Legislature passed several bills in recent legislative sessions affecting Wilsonville’s 
Development Code standards and review process for residential development. Development 
Code amendments to come into conformance with bills related to the review process for 
residential development, Senate Bill (SB) 974 (2025) and House Bill (HB) 4037, were addressed 
during Part 1 of the Housing Statutory Compliance project, which was adopted by City Council in 
June and is in effect as of July 1. 
 
In 2025 the Oregon Legislature passed House Bill (HB) 2138, requiring cities to update land use 
regulations related to middle housing allowances and related standards. Part 2 of the Housing 
Statutory Compliance project will focus on modifications to the City’s middle housing definitions, 
middle housing land division process, and other related Development Code amendments 
consistent with HB 2138. Some requirements of this bill are already in effect, with others 
becoming operative on January 1, 2027. Additional bill requirements related to middle housing 
siting and design parameters and discretionary criteria allowed for certain types of housing are 
subject to Oregon Administrative Rulemaking that will not be complete until late 2027. 

 
At this work session, the project team will present the results of a Development Code Assessment 
Memo (Attachment 1) prepared by 3J Consulting that includes information on amendments that 
will be required for statutory compliance with HB 2138, along with other various statutory 
requirements that have been adopted in recent years but have not yet been addressed in the 
City’s Development Code. The amendments cover a variety of housing-related statutory 
requirements, including: 
 

 Prohibitions on requiring a traffic impact analysis or exactions for most middle housing 
development 

 Allowances for bonus units in middle housing projects where affordable or accessible 
units are provided 

 Refinements to the middle housing land division process 

 Allowances for single room occupancies, manufactured dwellings, prefabricated 
dwellings, residential treatment facilities 

 Requirements for clear and objective tree removal standards when associated with 
housing development 

 Prohibitions on maximum occupancy limits in residential dwellings based on familial or 
nonfamilial relationships among occupants 

 Residential allowances in nonresidential zones 

 Allowances for childcare homes and centers 

 Updates to the condominium platting process 

 Provisions for replacement of dwellings damaged or destroyed by natural or involuntary 
events 

 

5

Item B.



Housing Statutory Compliance Staff Report      Page 3 of 4 
 

While most of the required Development Code amendments are prescriptive in nature, the 
requirement to apply clear and objective tree removal standards to residential development is a 
substantial shift in the City’s approach to tree preservation with new development and will 
warrant further policy consideration. Adopted in 1996, Wilsonville’s Tree Preservation and 
Protection Code (Wilsonville Code Sections 4.600 through 4.640.20) aims to protect trees and 
wooded areas while recognizing that tree removal is often necessary to allow for development 
meeting minimum density requirements to occur. These regulations balance tree preservation 
and conservation as a design principle that is equal in concern and importance to other design 
principles and promote the consideration of development alternatives that would preserve trees 
when reasonable and feasible. Application of these regulations has resulted in the integration of 
high value trees and tree groves into plans for new residential development, as seen throughout 
the Villebois and Frog Pond West neighborhoods and in multifamily developments such as the 
Jory Trail Apartments and Vuela. 
 
As new clear and objective standards are drafted for tree preservation in residential 
development, consideration should be given to the following: 
 

 Specific species of trees that may be a higher priority for preservation 

 Characteristics of trees (both individually and within groves), such as size, location, or 
health, that should be prioritized for preservation 

 Retention of the City’s current tree preservation and protection standards as an 
alternative discretionary path for residential development 

 
Discussion Questions  

 What questions do you have about the required statutory updates to the Development 
Code?  

 Do you have any input on the above considerations for tree preservation? Are there any 
examples of tree preservation in recent residential development that you want to see the 
clear and objective removal standards support? 

 What type of community input and/or additional information will best assist you in 
making final recommendations on the draft Development Code amendments, particularly 
those related to creation of clear and objective tree removal standards? 

 
EXPECTED RESULTS:  
City Council input on implementation options for the Development Code amendments. 
 
TIMELINE:  
The project team presented the Development Code assessment memo to Planning Commission 
at a work session on July 8. Feedback received from these work sessions will inform outreach 
efforts and the draft Development Code amendments, which will be presented to Planning 
Commission and City Council at work sessions in fall 2026. Outreach to inform the Development 
Code amendments will occur in late summer to early fall 2026. 
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CURRENT YEAR BUDGET IMPACTS:  
Remaining project costs will be covered by a $120,000 Department of Land Conservation and 
Development (DLCD) grant throughout fiscal year (FY_ 2026-27. Staff estimates spending 
approximately $90,000 of the remaining grant amount during this fiscal year. 
 
COMMUNITY INVOLVEMENT PROCESS:   
Public work sessions will be held by the Planning Commission and City Council in addition to 
public hearings. Public outreach is planned for late summer/early fall 2026 to inform the 
community and gather feedback on options for clear and objective tree removal requirements 
for residential development.  
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
Adoption of Development Code amendments will enable the City to implement clear 
development standards and processes for residential development while avoiding the confusion 
of City Code that is superseded by conflicting State statute. 
 
ALTERNATIVES:   
Failure to complete the mandated updates will expose the City to legal risk if State statute is 
applied incorrectly.   
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENT:  

1. Development Code Assessment Memo – June 30, 2026 
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TO: City of Wilsonville  

FROM: Heather Austin, AICP, 3J Consulting, Inc. 

RE: Development Code Assessment Memo 
Part 2 of the Housing Statutory Compliance Project 

DATE: June 30, 2026 

Background and Context 

In June 2026, the Wilsonville City Council adopted Ordinance 903, updating Chapters 2 and 4 of the 
Wilsonville Code (the Code). These amendments respond to the city’s adoption of a Housing Production 
Strategy (HPS) in 2025, calling for the evaluation of the use of administrative review processes for 
residential development (Action C). In addition, the code amendments bring the city into compliance with 
recent Oregon state legislative actions Senate Bill 974 (SB 974) and the majority of the provisions of House 
Bill 4037 (HB 4037), both of which become effective on July 1, 2026. The adopted amendments are 
considered Part 1 of a two-part statutory compliance code update project. 

This Development Code Assessment Memo outlines the amendments needed to complete Part 2 of the 
Housing Statutory Compliance project. The primary aim of Part 2 is to bring the City’s regulations into 
compliance with Oregon House Bill 2138 (HB 2138), portions of which are already in effect and others that 
become effective on January 1, 2027. The main elements of HB 2138 are outlined below.  

House Bill 2138 (2025) 
• Requires the city to allow middle housing to be attached or detached (Wilsonville allows this with

the “Cluster Housing” provisions)

• Prohibits the city from requiring a traffic impact analysis or exactions for middle housing (except
townhouses or cottage clusters over 12 units)

• Allows one additional dwelling unit for a duplex or triplex, or two additional dwelling units for
quadplex or townhouses, for projects that include at least one affordable or accessible unit

• Streamlines middle housing land division processes

• Provides more flexibility for the siting of single room occupancies (SROs)

• Requires clear and objective tree removal standards when associated with housing development

House Bill 2138 included the provision that the Oregon Land Conservation and Development Commission 
(LCDC) is required to adopt rules by January 1, 2028 to implement some parts of this legislation. Any 
required amendments resulting from the state rulemaking will be addressed once the rules are 
established in 2027.  

In addition, the assessment included with this memo addresses several other state legislative actions that 
the city has been tracking for inclusion in a Development Code update.  The majority of these legislative 
actions are from recent state statutory changes and affect the development of housing. The assessment 
table at the end of this memo identifies each section of the Wilsonville Code the team recommends 
amending and includes a reference to the corresponding legislative action it is intended to comply with, 
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or notes “Clarity and Consistency”, as outlined in further detail and listed in chronological order below. 

Senate Bill 8 (2021) and House Bill 4051 (2022) 
• Cities must allow affordable housing without a zone change or conditional use if the housing is

owned by a public body or religious organization OR the property is zoned for commercial use, to
allow religious assembly or as public lands.

House Bill 4064 (2022) 
• Manufactured dwellings and prefabricated structures are permitted in all zones where single-unit

residential is permitted and subject to the same standards as single-unit residential (Wilsonville
already does this for manufactured dwellings but is silent on prefabricated structures).

House Bill 2583 (2022) 
• Prohibits a local government from establishing or enforcing maximum occupancy limits in

residential dwellings based on familial or nonfamilial relationships among occupants. This will
affect Wilsonville’s definition of “household”.

House Bill 3109 (2022) and House Bill 2005 (2025) 
• Family childcare homes are permitted in all dwellings in residential or commercial zones and are

considered residential uses.

• Childcare centers are permitted in all commercial and light industrial zones.

• Childcare centers are permitted in all multi-unit residential zones.

House Bill 3395 (2023) 
• The creation of condominiums must be reviewed and approved at the state level rather than by

local jurisdictions. The city is still the review authority for proposed multi-family dwellings—the
city may not distinguish between condominiums and apartments for land use review and cannot
require review of the condominium plat.

• Affordable- and moderate-income housing is permitted in commercial zones subject to certain
requirements.

• Jurisdictions shall allow single room occupancies (SROs) with up to six units on parcels zoned for
detached single-unit dwellings

House Bill 2984 (2023) 
• The conversion of buildings from commercial to residential shall be permitted without a change

of use or zone change required.

House Bill 2005 (2025) 
• “Residential treatment facilities” and “residential treatment homes” are permitted in all

residential zones and are considered residential land uses.

• Crisis stabilization centers permitted adjacent to a mental or psychiatric hospital and vice versa
(Wilsonville does not currently have either of these uses present).

House Bill 2658 (2025) 
• Prohibits cities from requiring frontage improvements for renovations or alterations of existing

buildings if the change does not increase the building’s square footage or footprint, the occupancy
classification group of the building does not change, and the cost of the alteration does not exceed
an identified amount ($150,000 in 2025 and may be increased per the Consumer Price Index).
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Senate Bill 1561 (2026) 

• Allows restoration or replacement of dwellings damaged or destroyed by natural or involuntary 
events. Property owner must file for a permit within 3 years of damage or destruction and must 
begin construction within 4 years. Wilsonville’s code currently requires this within 18 months. 

 

Recommendations Summary  
 

To ensure compliance with the requirements of HB 2138 and all other legislative actions listed above, the 
City of Wilsonville should consider updating the sections of Wilsonville Code Chapter 4, identified in the 
Part 2- Annotated Code Assessment Matrix, included with this memo. Areas where the city has specific 
policy choices are identified in this section. 

 

Childcare: 

A definition is needed for “childcare center” and “family childcare home”. The city may draft their own 
definitions or adopt the definitions in ORS 197.671: 

Childcare center: A childcare facility, other than a family childcare home, that is certified under ORS 
329A.280; a preschool recorded program or school-age recorded program recorded under 329A.255; or 
a parent cooperative, as defined in ORS 329A.250. 

Family childcare home: A childcare facility in a dwelling that is caring for not more than 16 children and is 
certified under ORS 329A.280 (2) or is registered under ORS 329A.330. 

 

Family childcare homes are required to be permitted in any residential or commercial zone and childcare 
centers are required to be permitted in any zone designated for multi-family residential as well as any 
commercial and light industrial zone. The city may add these uses to every zone where they would be 
permitted or may add provisions to Section 4.113- Standards Applying to Residential Developments in any 
Zone, to address these provisions. 

 

Manufactured and Prefabricated Housing: 

Manufactured and Prefabricated Housing are required to be permitted anywhere a single-family dwelling 
unit is permitted. The city may add these uses to every zone in which single-family is listed, or the city may 
revise the definition of “single-family dwelling unit” to include manufactured housing and prefabricated 
housing”. 

 

Residential Treatment Facilities, Residential Treatment Homes and Single-Room Occupancy Dwellings 

Residential Treatment Facilities, Residential Treatment Homes and Single-Room Occupancy Dwellings 
(SROs) are permitted in any residential zone. The city may add these uses to every zone where they would 
be permitted or may add provisions to Section 4.113- Standards Applying to Residential Developments in 
any Zone, to address these provisions. 

 

Tree Removal Standards Applicable to Residential Developments 

The city must apply clear and objective tree removal standards to residential developments. The city may 
maintain the current tree removal standards for non-residential developments. Feedback is needed 
regarding the community’s priorities surrounding tree removal. Consideration should be given to: 

 

Page 3 of 12

Attachment 1

10

Item B.



 
 

• Specific species of trees that may be a higher priority for preservation 

• Characteristics of trees (both individually and within groves), such as size, location, or health, that 
should be prioritized for preservation 

• Retention of the City’s current tree preservation and protection standards as an alternative 
discretionary path for residential development 
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

17. Apartment.

Defines "Apartment" as a "type of multi-family 

dwelling unit in a building that contains five or 

more dwelling units.

The city should consider whether the definition of 

"apartment" is even needed- it is  a multiple-family 

dwelling unit. The code does have a definition for 

condominium, which is also a multiple-family dwelling 

unit.

HB 3395 (2023)

Childcare Center. Definition does not exist. 

The city should consider adding a definition for 

"Childcare Center", or reference the definition in ORS 

197.671. The definition in ORS 197.671 is "A childcare 

facility, other than a family childcare home, that is 

certified under ORS 329A.280; a preschool recorded 

program or school-age recorded program recorded 

under 329A.255; or a parent cooperative, as defined in 

ORS 329A.250."

HB 3560 (2025) and HB 

3109 (2022)

91. Duplex.
Defines "Duplex" as attached units on a single 

lot.

The city's code is in compliance with HB 2138's 

requirement that middle housing be permitted in "any 

configuration". For clarity, the city may consider adding a 

reference to the "cluster housing" definition for two 

detatched units on a single lot.

HB 2138 (2025), Clarity

93. Dwelling Unit.

A building or portion thereof providing living and 

sleeping space as well as sanitary, bathing, and 

food preparation facilities for one household, 

but not a trailer house or other recreational 

vehicle.

The definition of "dwelling unit" may need to be altered in 

conjunction with changes to the definition of 

"household".

96. Dwelling Unit, 

Multiple-Family.

97. Dwelling Unit, Single-

Family.

Family Childcare Home. Definition does not exist. 

The city may consider adding a definition for Family 

Childcare Home, or refer to the definition in ORS 

197.671. The definition in ORS 197.671 is "A childcare 

facility in a dwelling that is caring for not more than 16 

children and is certified under ORS 329A.280 (2) or is 

registered under ORS 329A.330."

HB 3109 (2022)

137.Household.
Defines "Household" as up to five unrelated 

individuals.

Local government may not establish or enforce 

maximum occupancy limits in residential dwellings 

based on familial or nonfamilial relationships among 

occupants. The city must update the definition of 

"household" to remove reference to relation of 

occupants.

HB 2583 (2022)

183. Middle Housing 

Land Division.
Middle Housing Land Division definition.

The definition is in compliance with the standards of HB 

2138.
HB 2138 (2025)

CHAPTER 4 PLANNING AND LAND DEVELOPMENT

Section 4.001 Definitions

ADMINISTRATION

Definition does not reference "family".

Section 8b. of HB 2347 recommends as a best practice 

replacing terms that include the term family. 

Wilsonville's housing terms include the word "family" but 

the definition does not reference "family". Wilsonville 

may consider adding "manufactured housing" and 

"prefabricated housing" to the definition of "dwelling 

unit, single-family", or the city may define these terms 

separately and list both uses as permitted uses where 

single-family dwelling units are permitted.

HB 2347 (2025)
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

184. Middle Housing 

Land Division Unit.

Middle Housing Land Division Unit:  A unit of 

land resulting from a Middle Housing Land 

Division. Not considered a lot except for platting 

and property transfer purposes. Each Middle 

Housing Land Division Unit is considered part of 

a parent lot and are not further divisible. Each 

Middle Housing Land Division Unit has one 

dwelling unit.

The city must remove or revise the statement "each 

middle housing land division unit has one dwelling unit", 

as the existing single-unit and an ADU or existing duplex 

may remain together on one middle housing land division 

unit, per HB 2138 Section 14.

HB 2138 (2025)

229. Permit (tree 

cutting).
HB 2138 (2025)

236. Plat.
Identifies "condominium division" as having a 

plat.

The definition of "plat" does not constitute a regulation 

regarding condominium plats and is technically 

accurate. The city should consider for clarity removing 

"condominium division" from the definition of "plat" to 

clarify that the city does not regulate the condominium 

plat.

HB 3395 (2023), Clarity

251. Quadplex.
Defines "Quadplex" as four attached units on a 

single lot.

The city's code is in compliance with HB 2138's 

requirement that middle housing be permitted in "any 

configuration". For clarity, the city may consider adding a 

reference to the "cluster housing" definition for four 

detatched units on a single lot.

HB 2138 (2025), Clarity

262. Residential Facility.

Residential Treatment 

Facility and Residential 

Treatment Home.

No definition. ORS 443.400 defines:  (11) 

“Residential treatment facility” means a facility 

that provides, for six or more individuals with 

mental, emotional or behavioral disturbances 

or alcohol or drug dependence, residential care 

and treatment in one or more buildings on 

contiguous properties.

      (12) “Residential treatment home” means a 

facility that provides for five or fewer individuals 

with mental, emotional or behavioral 

disturbances or alcohol or drug dependence, 

residential care and treatment in one or more 

buildings on contiguous properties.

 The city should add these definitions, or similar.

263. Residential Home.

Definition complies with HB 2138.

Definition consistent with ORS 197.660.

Definition consistent with ORS 197.660

HB 2005 (2025)
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

Single Room Occupancy 

(SRO).

Not currently in code. ORS 197A.430(1) defines 

SRO as:  "a residential development with no 

fewer than four attached or detached units that 

are independently rented and lockable and 

provide living and sleeping space for the 

exclusive use of an occupant, but require that 

the occupant share sanitary or food preparation 

facilities with other units in the occupancy." The 

city should add this or an alternate definition.

 The city should add this definition, or similar.
Section 6 of HB 2138 

(2025)

335.Townhouse.

336.Townhouse project.

341. Tree.

342. Tree Cutting.

343. Tree Preservation 

and Protection Plan.

344. Tree Pruning.

345. Tree Survey.

346. Tree Topping.

347. Triplex.
Defines "Triplex" as three attached units on a 

single lot.

The city's code is in compliance with HB 2138's 

requirement that middle housing be permitted in "any 

configuration". For clarity, the city may consider adding a 

reference to the "cluster housing" definition for three 

detatched units on a single lot.

HB 2138 (2025), Clarity

(.01) The general...
I. Subdivisions, condominium divisions, and 

land partitions, pursuant to Section 4.200;

The city should remove "condominium divisions" from 

list.
HB 3395 (2023)

(.01) Authority of 

Planning Director.

Specifies types of applications and how they 

are reviewed. A.9 specifies final plats for 

condos.

The city should remove "final plats for condominiums" 

from subsection 9.
HB 3395 (2023)

(.01) As specified…

C. identifies review of condominium plats 

(previously updated in Phase 1 of project for 

tentative subdivision).

The city should remove "condominium plats" from 

subsection C.
HB 3395 (2023)

(.05) Applications for 

subdivisions, 

condominium 

divisions…

Identifies "condominium divisions" 
The city should remove "condominium divisions" from 

subsection (.05).
HB 3395 (2023)

Section 4.008 Application Procedures- In General

Definitions appear consistent with state law and do not need revision based on need to update tree 

removal code for residential development.
HB 2138 (2025)

Definitions appear consistent with state law. HB 2138 (2025)

Section 4.034- Application Requirements

Section 4.030- Jurisdiction and Powers of Planning Director and Community Development Director

Section 4.031- Authority of the Development Review Board
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

The city could consider changing the subheading to 

"Residential Uses" and adding Residential Treatment 

Facility and Residential Treatment Home as permitted in 

any zone where any residential is permitted and 

conversion of commercial use to a residential use is 

permitted without a zone change or conditional use 

permit (not in industrial zoning). Or the city could add 

these uses to each applicable zoning district.

HB 2005 (2025)

The city must allow SROs as permitted in any zone where 

any residential is permitted. Specifically, permit SRO 

with up to six units on each lot or parcel zoned to allow 

for the development of a detached single-unit dwelling; 

and

with up to three times the number of units allowed by the 

maximum density standards of a lot or parcel on which is 

allowed multiunit housing with five or more dwelling 

units. In order to comply with state law, the city should 

either update this section to address SROs or add them 

to each residential zoning district.

HB 2138 (2025)

[Section 6]

The city must allow  conversion of a building or a portion 

of a building from a commercial use to a residential use 

without a zone change or conditional use permit (this is 

not required in industrial zoning). 

HB 2984 (2023)

 Affordable Housing provisions might fit well in this 

location, if this heading is expanded to simply 

"Residential Uses". Direct reference to state statute is 

recommended for affodable housing provisions.

SB 8 (2021),HB 4051 

(2022), HB 4037 (2026), 

and HB 3395 (2023)

Section 3 of SB 2138 requires the city to allow a unit 

bonus for affordable/accessible middle housing (+1 for 

duplex or two-unit cluster, +2 for triplex, quadplex or 

three- or four-unit cluster). The city must allow this unit 

bonus for affordable/accessible middle housing and 

should consider if this is the appropriate location, or if 

there is another more appropriate location in the code.

HB 2138 (2025

[Section 3]

The city must update the code to state that middle 

housing land divisions  do not require a traffic study or 

exactions (except SDCs). This does not apply to 

townhouses or cottage clusters with more than 12 units 

or lots or parcels created by division of land, other than 

MHLD, that occurred within the past 5 years.

HB 2138

ZONING

Section 4.113- Standards Applying to Residential Developments in any Zone

(.14) Design Standards 

for Detached Single-

family and Middle 

Housing.

(.04) Residential uses 

for treatment or training:

Allows residential homes where single-unit 

residential is allowed and residential facilities 

where multi-unit residential is allowed
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

(.04) Principal Uses 

Permitted.

Lists Single-family dwelling, middle housing, 

multiple-family dwelling, public parks and 

manufactured homes.

The city could consider adding manufactured and 

prefabricated dwellings, residential treatment 

facility/residential treatment home/SRO (or address 

these in Section 4.113.04), and family childcare home.

HB 4064, SB 2005, HB 

2138 and HB 3560

(.06) Other Standards:
Identifies dimensional standards, such as 

minimum lot width, size and street frontage.

The city should consider for clarity adding language to 

clarify that MHLD lots ("child lots") are subject to 

dimensional standards of 4.232.04.

Clarity and Consistency

(.03) Principal Uses 

Permitted.

Lists single-family dwelling units and middle 

housing.

The city could consider adding manufactured and 

prefabricated dwellings, residential treatment 

facility/residential treatment home/SRO (or address 

these in Section 4.113.04), and family childcare home.

HB 4064, SB 2005, HB 

2138 and HB 3560

(.05) Lot Standards.
Identifies dimensional standards, such as 

minimum lot width, size and street frontage.

The city should consider for clarity adding language to 

clarify that MHLD lots ("child lots") are subject to 

dimensional standards of 4.232.04.

Clarity and Consistency

(.01) Permitted Uses: Lists permitted uses.

The city could consider adding manufactured and 

prefabricated dwellings, residential treatment 

facility/residential treatment home/SRO (or address 

these in Section 4.113.04), childcare centers (because 

multi-family is permitted) and family childcare home. 

The city has the option to limit childcare centers to areas 

zoned to permit 17 du/ac.

HB 4064, SB 2005, HB 

2138 and HB 3560

(.07) Lot Standards.
Identifies dimensional standards, such as 

minimum lot width, size and street frontage.

The city should consider for clarity adding language to 

clarify that MHLD lots ("child lots") are subject to 

dimensional standards of 4.232.04.

Clarity and Consistency

(.02) Permitted Uses.
Lists permitted uses. "Group living facility" 

listed (undefined term).

The city could consider adding manufactured and 

prefabricated dwellings, residential treatment 

facility/residential treatment home/SRO (or address 

these in Section 4.113.04), childcare centers (because 

multi-family and commercial are permitted) and family 

childcare home. The city has the option to limit childcare 

centers to areas zoned to permit 17 du/ac.

HB 4064, SB 2005, HB 

2138 and HB 3560

(.05) Development 

Standards...

Identifies dimensional standards, such as 

minimum lot width, size and street frontage.

The city may consider adding language to clarify that 

MHLD lots ("child lots") are subject to dimensional 

standards of 4.232.04.

Clarity and Consistency

(.08) Development 

Standards.

Identifies dimensional standards, such as 

minimum lot width, size and street frontage.

The city may consider adding language to clarify that 

MHLD lots ("child lots") are subject to dimensional 

standards of 4.232.04.

Clarity and Consistency

(.02) Uses permitted 

anywhere in the TC 

Zone:

Identifies Child and/or day care.
The city could consider for clarity revising to "Childcare 

Center".
Clarity and Consistency

(.02) Uses permitted 

outright:
Identifies day care centers

The city could consider for clarity revising to "Childcare 

Center".
Clarity and Consistency

Section 4.136- PF- Public Facility Zone

Section 4.122- Residential Zone

Section 4.124- Standards Applying to all Planned Development Residential Zones

Section 4.125- V-Village Zone

Section 4.127- Residential Neighborhood (RN) Zone

Section 4.132- Town Center Zone

Section 4.123- Old Town Residential (OTR) Zone

Page 9 of 12

Attachment 1

16

Item B.



Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

(.02) The conversion…

Specifies standards for the conversion of 

apartments to condominiums are in Section 

4.200.

The city must remove this section as condominiums are 

regulated by state.
HB 3395 (2023)

(.01) Development…
Requires street improvements with 

development.

The city is no longer able to require frontage 

improvements for a construction permit to alter or 

renovate an existing building, so long as:

- there is no increase to the square footage, 

-the alteration cost does not exceed the allowable rate 

($150,000 in 2025*), and 

-the changes do not result in a change of occupancy 

classification. 

The city is still able to require:

-dedication of right-of-way, 

-ADA-required improvements,

-SDCs,

-a waiver of remonstrance to the formation of a local 

improvement district, and/or

-assessment or collection of fees for a local 

improvement district 

If a frontage improvement along a state highway is 

conditioned, Wilsonville and ODOT staff shall coordinate 

with the applicant to determine if design, engineering or 

construction plans already exist for the improvement.

The city should consider an exemption to alterations and 

renovations that meet the provisions of HB 2658, 

potentially through a new subsection (.11) Alterations 

and Renovations.

*rate may be increased annually based on Consumer 

Price Index*

HB 2658 (2025)

(.04) Damage and 

Destruction.

Requires replacement permits to be received 

within 18 months for non-conforming use.

HB 1561 allows 3 years for the filing of an application for 

restoration or replacement of a dwelling "damaged or 

destroyed by a natural or involuntary event" and 

construction must commence no more than 4 years after 

approval of the application. The city must update this 

section to allow the filing of a permit to occur within 3 

years (rather than 18 months) for restoration or 

replacement of a dwelling damaged or destroyed by a 

natural or involuntary event (and up to 4 years to 

commence construction). The city may retain the 18 

month requirement for structures that are not dwellings. 

SB 1561 (2026)

Section 4.177- Street Improvement Standards.

GENERAL DEVELOPMENT REGULATIONS

Section 4.189- Non-Conforming Uses

Section 4.141- Special Regulations- Changes of Use
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

(.03) When…
Requires replacement permits to be received 

within 18 months for non-conforming structure.

HB 1561 allows 3 years for the filing of an application for 

restoration or replacement of a dwelling "damaged or 

destroyed by a natural or involuntary event" and 

construction must commence no more than 4 years after 

approval of the application. The city must update this 

section to allow the filing of a permit to occur within 3 

years (rather than 18 months) for restoration or 

replacement of a dwelling damaged or destroyed by a 

natural or involuntary event (and up to 4 years to 

commence construction). The city may retain the 18 

month requirement for structures that are not dwellings. 

SB 1561 (2026)

Purpose Statement Identifies condominium divisions
The city should remove condominium divisions as 

condominiums are regulated by state.
HB 3395 (2023)

(.04) No person… Includes condominiums
The city should remove condominiums as condominiums 

are regulated by state.
HB 3395 (2023)

(.06) New 

condominium…
Standards for new condominium developments

(.07) Condominium 

conversions…
Standards for condo conversions

(.01) Pre-application 

conference.
Includes condominiums

The city should remove condominiums as condominiums 

are regulated by state.
HB 3395 (2023)

B.26. requires a traffic study to be submitted as 

part of the tentative plat application process.

The city should update the code to state that middle 

housing land divisions  do not require a traffic study or 

exactions (except SDCs). This does not apply to 

townhouses or cottage clusters with more than 12 units 

or lots or parcels created by division of land, other than 

MHLD, that occurred within the past 5 years.

HB 2138

(.03) An applicant…

A. The proposed land division is occupied by 

Middle Housing or an Accessory Dwelling Unit 

and the associated primary dwelling;

The city should update this section to also allow the land 

to be "planned for the development of middle housing".
HB 2138 [Section 14(2)(b)]

B. Separate Utilities

There is conflicting information in SB 2138 re: separate 

utilities. The city may maintain the requirement to 

provide separate utilities, which is likely the preference 

of building and engineering. The city could update 

requirement if that is preference.

HB 2138

(.03) An applicant…
E. Notes are added…1. Further 

division…prohibited.

The city should update this section to remove the 

prohibition of further division or refer to (.04)3. 

allowance for further division.

HB 2138 [Section 14(6)]

(.04) Provisions of 

Middle Housing Land 

Divisions:

3.Middle Housing Land Division Units, the units 

of land resulting from a Middle Housing 

Division, shall: 

A. Have exactly one dwelling unit (except for 

tracts for common space)

The city should update the code to allow an existing 

single-unit dwelling with ADU OR an existing duplex (or 

two-unit cluster) to remain on a parcel that is a result of 

the MHLD for compliance with HB 2138.

HB 2138 [Section 

14(2)(d)(B)]

Section 4.190- Non-Conforming Structures

The city shoud remove this section as Condominiums are 

regulated by state.
HB 3395 (2023)

Section 4.200- General-Purpose

LAND DIVISIONS

Section 4.202- General-Authorization

Section 4.210- Application Procedure

Section 4.232- Expedited Land Divisions and Middle Housing Land Divisions
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Wilsonville Residential Statutory Compliance Project

Part 2- Annotated Code Assessment Matrix

Code Citation Code Provision Analysis Legislative Context

(.04) Provisions of 

Middle Housing Land 

Divisions:

3.Middle Housing Land Division Units, the units 

of land resulting from a Middle Housing 

Division, shall:  

B. Not be further divisible.

The city should update the code to allow future division 

of a MHLD unit "when State law allows more than one 

dwelling on that unit by virtue of the future allowance of 

additional bonus units on an established MHLD unit or to 

separate the ADU that was kept with an existing dwelling 

during the original MHLD". Staff notes this is a very 

unlikely scenario to occur. 

HB 2138 [Section 14(6)]

(.05) Procedures and 

Requirements…

B. requires partition review of MHLD that has 

existing structures

The city should remove subsection B. because HB 2138 

allows the MHLD process to be used for sites with 

existing structures. This would not allow a serial middle 

housing land division to avoid subdivision rules and 

improvements.

HB 2138 [Section 

14(2)(d)(B)]

(.01) Except where… Review standards for tree removal.
The city should update to differentiate process for tree 

removal with residential development.

Consider addition of 

(.02) 

"The following standards shall govern the review 

of an application for a Type A, B, C or D Tree 

Removal Permit associated with residential 

development:"

As new clear and objective standards are drafted for tree 

preservation in residential development, consideration 

should be given to the following:

 •Specific species of trees that may be a higher priority for 

preservation

 •Characteristics of trees (both individually and within

groves), such as size, location, or health, that should be 

prioritized for preservation

 •Retention of the City’s current tree preservation and

protection standards as an alternative discretionary path 

for residential development

Tree removal associated with non-residential 

development would maintain the existing process and 

standards. This would also be an alternative, 

discretionary path available to tree removal with 

residential development that does not meet clear and 

objective standards.

(.02) Where…
Where the City determines that an application 

to remove a tree or trees does not meet the…

Consider updating to "An application to remove a tree or 

trees that does not meet the…"

Note: Application materials for Types A-C not all clear and objective but not review standards…we will need to update for tree 

permits with residential development and then apply current tree code to non-residential (and also allow an applicant to use current 

process via a waiver).

TREE PRESERVATION AND PROTECTION

HB 2138, Clarity

Section 4.610.20- Type A Permit

HB 2138 [Section 13]: A 

local government may 

adopt and apply only clear 

and objective standards, 

conditions and 

proceedings regulating 

tree removal codes related 

to the development of 

housing.

Section 4.610.10- Standards for Tree Removal, Relocation or Replacement

Page 12 of 12

Attachment 1

19

Item B.



Staff Report – Town Center Development District Ballot Title        Page 1 of 4 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: July 20, 2026 
 
 
 

Subject: Town Center Development District Ballot 
Title 
 
Staff Member: Amanda Guile-Hinman, City Attorney; 
Matt Lorenzen, Economic Development Manager 
 
Department: Legal, Community Development 
 

Action Required Advisory Board/Commission Recommendation  

☐ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☐ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☒ Council Direction 

☐ Consent Agenda 

Staff Recommendation: N/A 

Recommended Language for Motion: N/A 

Project / Issue Relates To: 

☒Council Goals/Priorities: 
Goal 4: Community understands 
Town Center Plan, Urban Renewal, 
and other funding sources for 
infrastructure through engagement 
to inform Council direction 

☒Adopted Master Plan(s): 
Town Center Plan (2019) 

☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
Does the Council support the Ballot Title language as presented? Provide specific direction for 
any sections or phrases the Council may wish staff to revise.  
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EXECUTIVE SUMMARY:  
 
Background 
 
The City has undertaken a multi-year effort to establish a long-term vision for Wilsonville's Town 
Center and identify implementation strategies that support reinvestment, economic 
development, housing, and public infrastructure improvements. 
 
In 2019, following an extensive community planning process, the City Council adopted the Town 
Center Plan (the “Plan”). The Plan establishes a long-range vision for transforming Town Center 
into a vibrant, walkable mixed-use district that supports new housing, employment, shopping, 
dining, entertainment, civic gathering spaces, and transportation improvements. The Plan also 
recognizes that achieving this vision will require significant public investment over many years 
and identifies, in its listed economic development strategies, tax increment financing (TIF) as one 
potential funding mechanism to help implement public improvements that support private 
redevelopment. 
 
To evaluate the feasibility of using TIF, the City completed the Town Center Urban Renewal 
Feasibility Study in 2023. That study analyzed redevelopment potential, financing capacity, and 
possible public investments that could be supported through a Town Center urban renewal area. 
The study ultimately informed preparation of a proposed urban renewal district that was referred 
to Wilsonville voters in May 2024. Although the measure was not approved, the planning, 
financial analysis, and community engagement completed during that process provided a 
foundation for future consideration of a revised proposal. 
 
In March 2025, the City Council identified revisiting a Town Center urban renewal district through 
community education and outreach among its Council goals. Consistent with that direction, staff 
conducted community outreach and updated the financial analysis and redevelopment 
assumptions through preparation of the 2026 Town Center Urban Renewal Feasibility Study. The 
updated study reflects current market conditions, revised project costs, and a more conservative 
redevelopment scenario than previously evaluated. 
 
The revised proposal also incorporates previous Council direction intended to better align the 
proposed district with community priorities. Key refinements include: 
 

 Reduced redevelopment assumptions and associated tax increment revenue projections. 

 Lower proposed maximum indebtedness. 

 A shorter anticipated district duration. 

 Removal of the proposed I-5 bicycle and pedestrian bridge project. 

 Addition of economic development incentive programs supporting a food cart pod and 
the recruitment and retention of small and locally owned businesses. 

 
These refinements are reflected in the proposed Town Center Development District Plan and 
draft Ordinance No. 905, which will come before the Council imminently. Unlike previous Town 
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Center urban renewal proposals and studies, the current effort consistently refers to the 
proposed district as the Town Center Development District, reflecting its emphasis on economic 
development, revitalization, and implementation of the Town Center Plan through tax increment 
financing authorized under Oregon’s urban renewal statutes (ORS 457). 
 
Because Ordinance No. 905 must be referred to Wilsonville voters for consideration at the 
November 2026 General Election pursuant to Charter Section 29A (adopted by the voters in May 
2026), the Council must also approve a ballot title consisting of a Caption, Question, and 
Summary that accurately describe the measure in accordance with Oregon election law. 
 
Discussion 
 
The purpose of this agenda item is to present draft ballot title language for Council review and 
discussion before a final ballot title is prepared for formal consideration and adoption in August. 
 
The proposed ballot title has been drafted to accurately describe the measure voters would 
consider if the Council ultimately refers Ordinance No. 905 to the November 2026 General 
Election in August. The language is intended to be factual, concise, and consistent with Oregon 
ballot title requirements while clearly communicating the purpose of the proposed Town Center 
Development District. Additionally, the ballot title specifically references Ordinance No. 905 and 
the details of the proposed Town Center Development District that would be considered for 
adoption by the City Council if the ballot measure is successful – for compliance with Wilsonville 
Charter Section 29A. 
 
The draft Caption identifies the measure as a proposal to create the Wilsonville Town Center 
Development District. The Question asks whether the City should adopt Ordinance No. 905 
establishing the district to address blight, consistent with Oregon's urban renewal statutes. The 
Summary explains that the district would utilize tax increment financing (TIF), clarifies that TIF 
does not impose a new tax or increase tax rates, and describes the principal categories of projects 
and programs proposed for funding. It also summarizes key financial characteristics of the 
proposed district, including maximum indebtedness, phased borrowing, anticipated district 
duration, and the role of future growth in property tax revenues generated within the district. 
 
Staff is seeking Council feedback regarding the clarity, completeness, and accuracy of the 
proposed ballot title language. Council discussion at this meeting will help identify any revisions 
before staff returns with a final ballot title for consideration in conjunction with the proposed 
referral of Ordinance No. 905 to Wilsonville voters.  
 
EXPECTED RESULTS:  
Staff will revise and refine Ballot Title language to reflect the core tenets of the proposed Town 
Center Development District Plan and City Council direction. 
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TIMELINE:  
Staff expects to present, in late July-early August, the draft Town Center Development District 
Plan (TCDDP), the accompanying technical report, and the draft Ordinance (No. 905), that would 
effectuate the TCDDP if approved by voters at the November 2026 election. 
 
If approved by voters, the City will need to complete the remaining statutory processes for 
adoption, including conferring with overlapping taxing districts, a public hearing before Planning 
Commission, required noticing, and a public hearing and second reading before City Council. 
 
CURRENT YEAR BUDGET IMPACTS:  
N/A 
 
COMMUNITY INVOLVEMENT PROCESS:  
The Ballot Title language presented here is informed in part by recent polling, surveys, focus 
groups, public comment, Council input, and the requirements of the recent Charter amendment 
approved by voters through the passage of Measure 3-632 at the May 2026 election. 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY: 
If voters approve the proposed Ordinance, No. 905, Town Center Development District Plan, 
through a ballot measure in November 2026, to be referred by the City Council in August, the 
City and its Urban Renewal Agency will have a dedicated funding source to implement the Town 
Center Plan facilitating the revitalization of the Town Center area. 
 
ALTERNATIVES:   
Council may affirm support for the draft Ballot Title language included herein (Attachment 1), or 
direct staff to revise the language in whole or in part. 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. DRAFT Ballot Title 
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EXHIBIT A – BALLOT TITLE 

CITY OF WILSONVILLE 

CLACKAMAS COUNTY, OREGON 

CAPTION 

Vote to create the Wilsonville Town Center Development District 

QUESTION 

Should the City adopt proposed Ordinance No. 905 establishing the Wilsonville Town Center Development District 

to address blight? 

SUMMARY 

This measure uses tax increment financing (TIF). TIF is not a new tax or tax rate increase. 

The City proposes to create the Wilsonville Town Center Development District via Ordinance No. 905 to address 

blight and revitalize Town Center. TIF is a funding tool authorized under Oregon law. Future growth in property tax 

revenues within the district helps fund projects inside the district boundary while taxing districts continue receiving 

property tax revenues based on current assessed values. The Town Center Development District proposes to help 

fund the following: 

Gathering Spaces and Parking: 

• Streetscapes, plazas for open air dining and events 

• Parking facilities, traffic mitigation improvements 

Small Business & Economic Development: 

• Incentives for new restaurants, food carts, and small local businesses 

Public Infrastructure: 

• Landscaped streets, sidewalks, and other improvements supporting new business, housing in Town Center  

Plan Details: 

• Maximum indebtedness (spending cap) of $ 152 million ($ 85.5M in today's dollars) 

• Structured as smaller borrowings over time 

• Plan duration of 28 years 

• New development in Town Center generates the tax increment revenues that pay for these projects 
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CITY OF WILSONVILLE 

EMPLOYMENT AGREEMENT 

CITY ATTORNEY 

 

 This Employment Agreement (“Agreement”) is made and entered into effective April 30, 

2026 (“Effective Date”), by and between the City of Wilsonville, a municipal corporation of the State 

of Oregon (the “City”), and Amanda R. Guile-Hinman (“Employee”), both of whom understand 

and agree as follows: 

 

WITNESSETH: 

 

 WHEREAS, the City desires to continue to employ the services of Employee as City Attorney 

of the City of Wilsonville; and 

 

 WHEREAS, it is the desire of the City to establish certain conditions of employment, establish 

certain benefits, and set working conditions for Employee; and 

 

 WHEREAS, Employee desires to continue employment as City Attorney of the City of 

Wilsonville; 

 

 NOW, THEREFORE, in consideration of the mutual covenants herein contained, the parties 

agree as follows: 

 

Section 1.  Duties and Work Hours 

 

The City hereby agrees to employ Employee as City Attorney of the City of Wilsonville.  Employee 

agrees to devote her full-time efforts to performing the functions and duties of City Attorney, as set 

forth in the job description on file with the Human Resources Department, and to perform other 

legally permissible and proper duties and functions as the Wilsonville City Council (“Council”) 

assigns to her. 

 

Section 2.  Hours of Work  

 

It is recognized that Employee must devote a great deal of time outside the normal office hours to 

business of the City and, to that end, Employee will be allowed to make reasonable adjustments as 

she shall deem appropriate during said normal office hours.  Any extended reasonable adjustments 

shall be subject to consultation with the City Manager and the Mayor.   

 

Section 3.  Employment Date and Status; Contract Term 

 

3.1 Employment is at all times AT WILL, meaning Employee can resign and the City can 

terminate Employee’s employment at any time, with or without cause, subject to the severance 

benefits described in Section 9.  Employee has been employed by the City since May 2, 2022, which 

date is hereinafter referred to as the Employment Date. If Employee is not otherwise terminated 

earlier, as provided in Section 9 below, the term of this Employment Agreement will be for a two-

year period, from the Effective Date through and including April 30, 2028. 
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Section 4.  Compensation and Allowance 

 

4.1 First Contract Year. Employee will receive an annual base compensation of 

$210,000.00 (“Salary”), effective May 1, 2026, through April 30, 2027.     

 

4.2. Second Contract Year. Subject to Subsection 4.3 herein, Employee will receive an 

increase to the Salary of five and one-half percent (5.5%), effective May 1, 2027, through April 30, 

2028. 

 

4.3. A majority of the City Council members may elect to reevaluate the annual base 

compensation amount prior to the start of the subsequent year. 

 

4.4. In addition to Salary, Employee will receive a $100.00 per month allowance to put 

towards Employee’s cost of maintaining a cellular phone or technology that is used in connection 

with her work for the City.  In addition to the foregoing, Employee will receive the standard benefits 

offered to City employees, as outlined in Section 5. 

 

Section 5.  Other Benefits; Administrative Time 

 

5.1 The City will provide Employee with a standard benefits package, as is offered all 

other executive-level, full-time City employees, including health, dental, and life insurance, PERS 

benefits, vacation time and sick leave. Details on all benefits are available through the Human 

Resources Department. Employee has the option to cash out up to ten days (80 hours) of vacation 

time per contract year. In addition to the standard City benefits, the City will contribute a 

percentage of Employee’s base Salary to Employee’s 401(a) retirement plan.  This plan vests over a 

six (6) year period.  The City’s contribution to Employee’s 401(a) retirement plan will be as 

follows: 

 5.1.1. First Contract Year. The City will contribute three and three-quarter percent 

(3.75%) of Employee’s base Salary to Employee’s 401(a) retirement plan. 

 

 5.1.2. Second Contract Year. The City will contribute four percent (4%) of 

Employee’s base Salary to Employee’s 401(a) retirement plan. 

 

5.2 Due to the nature of the City Attorney’s position, Employee will be required to 

attend numerous evening and some occasional weekend meetings.  As a result, the City allows for 

reasonable flexibility in the normal work hours and will provide Employee ten (10) paid 

“administrative days” off, to be used in Employee’s reasonable discretion, at times when her 

workload and meeting schedule allow.  Employee shall not receive monetary compensation/salary 

for work in excess of normal office hours.  The ten paid “administrative days” will be made 

available to Employee on her Employment Date, and she will receive ten paid “administrative days” 

on the anniversary of her Employment Date.  Employee must use the “administrative days” each 

year or they will be forfeited; they will not “carry over” into subsequent years.  Any unused 

“administrative days” will not be paid at the time of Employee’s resignation or retirement, or if this 

Agreement is terminated pursuant to Section 9. 
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Section 6.  Dues and Subscriptions 

 

The City agrees to budget and pay for the professional dues and subscriptions of Employee necessary 

for her continuation and full participation in the Oregon State Bar, governmental law section of the 

Oregon State Bar, land use section of the Oregon State Bar, other relevant county bar associations, 

the Oregon City Attorney’s Association, and the National Institute of Municipal Legal Officers, 

which are necessary and desirable for her continued professional participation, growth, and 

advancement, and for the good of the City. The City further agrees to pay for Employee’s professional 

dues to the Washington State Bar for any calendar year in which Employee is representing the City 

under her Washington State Bar license. 

 

Section 7.  Professional Development 

 

7.1. The City hereby agrees to, in accordance with City travel and expense guidelines and 

policies, budget and pay for the travel expenses of Employee for:  (a) professional and official travel; 

(b) meetings, and occasions adequate to continue the professional development of Employee; and (c) 

meetings and occasions adequate to pursue necessary official and other functions for the City.  These 

shall include the Oregon State Bar and sections of government law and land use, the City Attorney’s 

Association, the International Municipal Law Officer’s Association, and other national, regional, 

state, and local governmental groups and committees thereof on which Employee may serve as a 

member and/or have been approved by the City. 

 

7.2. The City also agrees to budget and pay for the necessary continued legal educational 

expenses of Employee for short courses, institutes, and seminars that are necessary for her continued 

licensing as a member of the Oregon State Bar. 

 

7.3. The City agrees to maintain the necessary legal library as agreed upon by Employee 

and the City. 

 

Section 8.  Performance Evaluations 

 

Council shall review and evaluate the performance of Employee approximately annually, or 

more frequently than annually if performance issues exist.  Said review and evaluation shall be in 

accordance with criteria developed by the Council and may include feedback or review from 

categories of other City employees or relevant third parties. Said criteria may be added to or deleted 

from as Council may from time to time determine.  Input regarding Employee’s performance will be 

requested from all Council members.  Council and Employee shall periodically define goals and 

performance objectives which they determine necessary for the proper operation of the City and 

attainment of Council’s policy objectives.  Council and Employee shall work together to establish 

priorities among those various goals and objectives.  The goals will be set to generally be attainable 

within the time limitations specified and within the annual operating and capital budgets and 

appropriations provided for. 
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Section 9.  Termination and Severance Pay 

 

 9.1. Subject to the terms and conditions stated herein, in the event this Employment 

Agreement is terminated by Council not “For Cause”, and at such time of termination Employee 

remains willing and able to perform her duties under this Agreement, the City agrees to pay Employee 

a severance payment equal to either greater of: (a) six months’ Salary; or (b) one (1) months’ Salary 

per year of service, with a maximum of twelve (12) months; plus reimbursement for health benefits 

in place at the time of termination equal to the severance payment period (“Severance”). Payment of 

the Severance is conditioned upon Employee signing a Settlement and Release of Claims Agreement 

in consideration of such payment.  Council may elect to pay the dollars portion of the Severance 

payment in a lump sum or in equal monthly installments.  To the extent allowed by law, the medical 

coverage premiums will be reimbursed after payment by Employee for up to twelve (12) months of 

coverage, dependent on years of service.  Severance will not be paid if Employee either does not sign 

the Settlement and Release of Claims Agreement or if Employee is terminated “For Cause.”  As used 

herein, “For Cause” shall mean that Employee is terminated because of malfeasance, gross 

negligence, insubordination, theft, deception (by material untrue statement or material intentional 

omission), fraud, a violation of the Oregon Rules of Professional Conduct, or a criminal felony 

conviction. 

 

9.2. No Severance will be paid if Employee voluntarily leaves her position. 

 

9.3. In the event Employee is unable to work because of disability, the Severance amount 

set forth in Section 10 shall apply in lieu of the above Severance. 

 

9.4. In the event Employee voluntarily resigns her position with the City, Employee agrees 

to use good faith efforts to give the City three (3) months’ notice in advance, unless the parties 

otherwise agree.  Employee shall not be entitled to Severance if Employee voluntarily resigns, 

regardless of how and when notice is given. 

 

Section 10.  Disability 

 

If Employee is permanently disabled or is otherwise unable to perform her duties because of sickness, 

accident, injury, mental incapacity, or health for a period that exceeds exhaustion of allowed state and 

federal family medical leaves or other state or federal leave programs, the City shall have the option 

to terminate this Agreement and, in that case, Severance will be equal to three (3) months’ of wages 

and health benefits, but will cease to be paid as soon as disability insurance proceeds begin to be 

received, if such payments occur sooner than the expiration of the three (3) month Severance period. 

 

Section 11.  Suspension in Lieu of Termination or Immediate Termination, Discipline 

 

11.1 The City may suspend Employee with full pay and benefits at any time during the term 

of this Agreement, but only if a majority of Council vote to suspend Employee pending an 

investigation into allegations of malfeasance, gross negligence, insubordination, theft, deception, 

fraud, violation of City policy or the Oregon Rules of Professional Conduct, or a criminal felony 

charge.  Suspension discussion shall occur in executive session, to the extent permitted under Oregon 

public meetings laws.  The action to suspend will be taken in a public meeting, to the extent required 
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by Oregon law.  Employee shall be given written notice setting forth any allegations that could lead 

to suspension at least five (5) days prior to such executive session and shall be given the opportunity 

to present defenses or provide a statement during executive session, but Employee shall not be 

allowed to be present during Council deliberations that follow.  During that five (5) day or more 

interim period before the matter can be heard by Council, the City may temporarily suspend Employee 

with pay.  Nothing contained herein shall be construed to require a suspension before termination; 

however, the procedures and timelines described in this paragraph for a suspension will also apply in 

the event the City contemplates terminating this Employment Agreement. 

 

11.2 Employee is subject to all employment policies applicable to City employees as 

described in the City’s Employee Handbook.  That means that Employee will be subject to the City’s 

policies regarding discipline, located in the City’s Employee Handbook.  

 

Section 12.  Indemnification 

 

The City shall defend, save harmless, and indemnify Employee against any tort, professional liability 

claim or demand, or other legal action, whether groundless or otherwise, arising out of an alleged act 

or omission occurring in the performance of Employee’s duties as City Attorney.  The City may 

compromise and settle any such claim or suit and shall pay the amount of any settlement or judgment 

rendered thereon.  No indemnification shall apply to acts done outside the course and scope of 

employment. 

 

Section 13.  Other Terms and Conditions of Employment 

 

Council, in consultation with Employee, shall fix any such other terms and conditions of employment 

as it may determine from time to time, relating to the performance of Employee, provided such terms 

and conditions are not inconsistent with or in conflict with the provisions of this Agreement, the City 

Charter, or any other law. 

 

Section 14.  General Provisions 

 

14.1. This Agreement shall constitute the entire agreement between the parties. 

 

14.2. This Agreement shall be binding upon and inure to the benefit of the heirs at law and 

executors of Employee. 

 

14.3. If any provision, or any portion thereof, contained in this Agreement is held 

unconstitutional, invalid, or unenforceable, the remainder of this Agreement, or portion thereof, shall 

be deemed severable, shall not be affected, and shall remain in full force and effect. 

 

14.4. This Agreement may only be amended in writing, signed by both the City and 

Employee. 

 

 14.5. Waiver of any provision of this Agreement, either by the City or Employee, shall not 

constitute a future waiver of that or any other provision of this Agreement. 
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14.6. This Agreement shall be construed and interpreted in accordance with the laws of the 

State of Oregon, and venue for any dispute shall be in Clackamas County. 

 

14.7. This Agreement, along with the City’s employment policies (as described in the City’s 

Employee Handbook or in resolutions or rules implemented by the City Council, and as they may be 

amended and expanded from time to time), which have been or will be provided to and signed by 

Employee, sets forth the entire Agreement between the parties with respect to the subject matter 

contained herein and supersedes all prior agreements, negotiations, promises, or communications that 

are not contained herein. 

 

IN WITNESS WHEREOF, the City of Wilsonville has caused this Agreement to be signed and 

executed in its behalf by its Mayor and duly attested by its City Recorder.  Employee has signed and 

executed this Agreement.  This Agreement may be signed in counterpart and with duplicate 

originals so that the City and Employee will both have an original copy of this Agreement. 

 

DATED:_________________ 

 

CITY OF WILSONVILLE    EMPLOYEE 

 

 

By:              

 Shawn O’Neil     Amanda Guile-Hinman 

Mayor 

 

ATTESTED TO: 

 

 

____________________________________ 

Kimberly Veliz, City Recorder 
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CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: July 20, 2026 
 
 
 

Subject: Resolution No. 3275 
Authorizing The City Manager To Execute A Personal 
Services Agreement With Carollo Engineers, Inc. For 
Owners’ Representative Services For The Water 
Treatment Plant Operations And Maintenance 
Contract. 
 
Staff Member: Delora Kerber, Public Works Director 
 
Department: Public Works 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt Consent Agenda. 
 

Recommended Language for Motion: I move to adopt the Consent Agenda. 
 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☐Adopted Master Plan(s): ☒Not Applicable 

 
ISSUE BEFORE COUNCIL:  
City of Wilsonville Resolution to approve the selection process, and award a personal services 
agreement to Carollo Engineers, Inc. in the amount of $650,000 for services as an Owners’ 
Representative for the Water Treatment Plant Operations and Maintenance contract. 
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EXECUTIVE SUMMARY:  
The Willamette River Water Treatment Plant provides drinking water to the Cities of Wilsonville 
and Sherwood.  The plant began operations in 2002 and is co-owned by the City of Wilsonville 
and Tualatin Valley Water District.  Veolia Water North America – West, LLC currently provides 
operations and maintenance (O&M) of the plant on behalf of the owners’, and their O&M 
contract expires on June 30, 2028.  
 
The City will be rebidding the O&M contract for the treatment plant and based on the complexity, 
technical expertise and critical attention to detail needed to deliver this multi-layered project, 
staff are pursuing the use of Owners’ Representative (ORep) services.   
 
Acting as a technical and strategic advisor, the ORep will assess the owners’ needs, develop 
procurement documents and guide a fair, transparent and regulatory-compliant competitive 
selection process. The ORep will facilitate the evaluation of vendor proposals, support interviews 
and contract negotiations and oversee the transition to the selected operator.  
 
Solicitation for sealed competitive proposals for Owner’s Representative Services occurred in the 
Daily Journal of Commerce and the City’s website on April 1, 2026. On April 29, 2026, the City 
received three proposals in response to the City’s solicitation.   
 
The Selection Review Committee reviewed and evaluated the proposals and Carollo Engineers 
was selected to provide Owner’s Representative Services for this project. A detailed scope of 
work was prepared, and the fee for the scope was negotiated and found to be acceptable and 
appropriate for the services to be provided 
 
EXPECTED RESULTS:  
This contract will provide for the needed day-to-day project management, coordination and 
technical expertise needed for a project of this complexity.  
 
TIMELINE:  
This project will conclude June 30, 2028. 
 
CURRENT YEAR BUDGET IMPACTS:  
Funding for Owner’s Representative Services for the Operations and Maintenance Contract 
solicitation is included in fiscal year 2026-27budget. 
 
COMMUNITY INVOLVEMENT PROCESS:   
N/A 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
Using an Owners’ Representative for the rebidding of the Operations and Maintenance contract 
will help ensure the best value is obtained for the O&M services for the water plant.   
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ALTERNATIVES:   
Council could direct staff to proceed with solicitation of Operations and Maintenance services for 
the water treatment plant without an Owner’s Representative which would delay the delivery of 
this project.  
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Resolution No. 3275 
A. Personal Services Agreement for services for Owners’ Representative - Water 

Treatment Plant O&M Contract.   
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RESOLUTION NO. 3275 

 
A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE CITY MANAGER TO 

SIGN A PROFESSIONAL SERVICES AGREEMENT WITH CAROLLO ENGINEERS, INC. FOR OWNERS’ 
REPRESENTATIVE SERVICES FOR THE WATER TREATMENT PLANT OPERATIONS AND 
MAINTENANCE CONTRACT. 

 
 
 WHEREAS, the Willamette River Water Treatment Plant provides drinking water to the 

cities of Wilsonville and Sherwood; and 

 WHEREAS, the City will be rebidding the operations and maintenance contract for the 

treatment plant; and 

WHEREAS, based on the complexity, technical expertise and attention to detail needed 

to deliver this multi-layered project, staff are pursuing the use of Owners’ Representative (ORep) 

services; and  

WHEREAS, the City solicited Requests for Proposals from qualified consultants for the 

Project that duly followed the State of Oregon Public Contracting Rules and the City of Wilsonville 

Municipal Code; and  

WHEREAS, on April 29, 2026, the City received three proposals which were scored by the 

Selection Review Committee consisting of project team representatives from both the cities of 

Wilsonville and Sherwood; and  

WHEREAS, based on the outcome of the proposal review and scoring process, the 

Selection Review Committee determined Carollo Engineers, Inc. to be the most qualified 

consultant to perform the work; and  

WHEREAS, following the competitive proposal-based selection process a detailed scope 

of work was prepared, and the fee for the scope was negotiated and found to be acceptable and 

appropriate for the services to be provided. 

 

 NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

Section 1.  The procurement process for the Project duly followed Oregon 

Public Contracting Rules.   
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Section 2.  The City of Wilsonville, acting as the Local Contract Review Board, 

authorizes the City Manager to enter into and execute, on behalf of the City of Wilsonville, 

a Professional Services Agreement with Carollo Engineers, Inc., for a not-to-exceed 

amount of $650,000.00, which is substantially the form as attached hereto as Exhibit A. 

Section 3. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 20th day of July 

2026 and filed with the Wilsonville City Recorder this date. 

 

 

       ____________________________________ 

       Shawn O’Neil, Mayor 

 

ATTEST: 

 

___________________________________ 

Kimberly Veliz, MMC, City Recorder 

 

 

SUMMARY OF VOTES: 

Mayor O’Neil    

Council President Berry  

Councilor Cunningham  

Councilor Scull    

Councilor Shevlin   

 

EXHIBIT: 

A. Professional Services Agreement for services for Owners’ Representative - Water 

Treatment Plant O&M Contract.  
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Contract No. 26428-0 
CIP No. 1162 

 
CITY OF WILSONVILLE 

PROFESSIONAL SERVICES AGREEMENT 
 
EXH A – Scope; EXH B – Rates 
This Professional Services Agreement (“Agreement”) for the Owner’s Representative – Water 
Treatment Plant O&M Project (“Project”) is made and entered into on ____________________ 
(“Effective Date”) by and between the City of Wilsonville, a municipal corporation of the State of 
Oregon and the City of Sherwood, a municipal corporation of the State of Oregon (collectively 
referred to as the “City”), and Carollo Engineers, Inc., a Delaware corporation (hereinafter referred 
to as “Consultant”). 
 

RECITALS 
 
WHEREAS, the City requires services which Consultant is capable of providing, under terms and 
conditions hereinafter described; and 
 
WHEREAS, Consultant represents that Consultant is qualified to perform the services described 
herein on the basis of specialized experience and technical expertise; and 
 
WHEREAS, Consultant is prepared to provide such services as the City does hereinafter require. 
 
NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions set 
forth herein, the parties agree as follows: 
 

AGREEMENT 
 
Section 1.  Scope of Work 
 
Consultant shall diligently act as a technical and strategic advisor to the City in the City’s selection 
of and negotiation with a vendor to operate and maintain the Willamette River Water Treatment Plant 
according to the requirements and deliverable dates identified in the Scope of Work for the Project, 
attached hereto as Exhibit A and incorporated by reference herein (the “Services”). 
 
Section 2.  Term 
 
The term of this Agreement shall be from the Effective Date until all Services required to be 
performed hereunder are completed and accepted, or no later than July 1, 2028, whichever occurs 
first, unless earlier terminated in accordance herewith or an extension of time is agreed to, in writing, 
by the City. 
 
Section 3.  Consultant’s Services 
 

3.1. All written documents, drawings, and plans submitted by Consultant in conjunction 
with the Services shall bear the signature, stamp, or initials of Consultant’s authorized Project 
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Manager. Any documents submitted by Consultant that do not bear the signature, stamp, or initials of 
Consultant’s authorized Project Manager, will not be relied upon by the City. Interpretation of plans 
and answers to questions regarding the Services or Scope of Work given by Consultant’s Project 
Manager may be verbal or in writing, and may be relied upon by the City, whether given verbally or 
in writing. If requested by the City to be in writing, Consultant’s Project Manager will provide such 
written documentation. 
 

3.2. Consultant will not be deemed to be in default by reason of delays in performance due 
to circumstances beyond Consultant’s reasonable control, including, but not limited to, strikes, 
lockouts, severe acts of nature, or other unavoidable delays or acts of third parties not under 
Consultant’s direction and control (“Force Majeure”). In the case of the happening of any Force 
Majeure event, the time for completion of the Services will be extended accordingly and 
proportionately by the City, in writing, but the City will not be responsible for any additional costs as 
a result of the Force Majeure event. Lack of labor, supplies, materials, or the cost of any of the 
foregoing shall not be deemed a Force Majeure event. 
 

3.3. The existence of this Agreement between the City and Consultant shall not be 
construed as the City’s promise or assurance that Consultant will be retained for future services 
beyond the Scope of Work described herein. 
 

3.4. Consultant shall maintain the confidentiality of any confidential information that is 
exempt from disclosure under state or federal law to which Consultant may have access by reason of 
this Agreement. Consultant warrants that Consultant’s employees assigned to the Services provided 
in this Agreement shall be clearly instructed to maintain this confidentiality. All agreements with 
respect to confidentiality shall survive the termination or expiration of this Agreement. 

 
Section 4.  Compensation 
 

4.1. Except as otherwise set forth in this Section 4, the City agrees to pay Consultant on a 
time and materials basis, guaranteed not to exceed Six Hundred Fifty Thousand Dollars 
($650,000.00), for performance of the Services (“Compensation Amount”). Any compensation in 
excess of the Compensation Amount will require an express written Addendum to be executed 
between the City and Consultant. Consultant’s Rate Schedule is set forth in Exhibit B, attached hereto 
and incorporated by reference herein. 
 

4.2. During the course of Consultant’s performance, if the City, through its Project 
Manager, specifically requests Consultant to provide additional services that are beyond the Scope of 
Work described on Exhibit A, Consultant shall provide such additional services and bill the City at 
the hourly rates outlined on Consultant’s Rate Schedule, as set forth in Exhibit B. Any Additional 
Services beyond the Scope of Work, or any compensation above the amount shown in Subsection 4.1, 
requires a written Addendum executed in compliance with the provisions of Section 2. 

 
4.3. Except for amounts withheld by the City pursuant to this Agreement, Consultant will 

be paid for Services for which an itemized invoice is received by the City within thirty (30) days of 
receipt, unless the City disputes such invoice. In that instance, the undisputed portion of the invoice 
will be paid by the City within the above timeframe. The City will set forth its reasons for the disputed 
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claim amount and make good faith efforts to resolve the invoice dispute with Consultant as promptly 
as is reasonably possible. 

 
4.4. The City will be responsible for the direct payment of required fees payable to 

governmental agencies, including, but not limited to, plan checking, land use, zoning, permitting, and 
all other similar fees resulting from this Project, that are not specifically covered by Exhibit A. 

 
4.5. Consultant’s Compensation Amount and Rate Schedule are all-inclusive and include, 

but are not limited to, all work-related costs, expenses, salaries or wages, plus fringe benefits and 
contributions, including payroll taxes, workers’ compensation insurance, liability insurance, profit, 
pension benefits and similar contributions and benefits, technology and/or software charges, 
licensing, trademark, and/or copyright costs, office expenses, travel expenses, mileage, and all other 
indirect and overhead charges, including, but not limited to, the Oregon Corporate Activity Tax 
(CAT) and any tariffs. 
    
Section 5.  City’s Rights and Responsibilities 
 

5.1. The City will designate a Project Manager to facilitate day-to-day communication 
between Consultant and the City, including timely receipt and processing of invoices, requests for 
information, and general coordination of City staff to support the Project. 
 

5.2. Award of this contract is subject to budget appropriation. Funds are approved for 
Fiscal Year 2025-26. If not completed within this fiscal year, funds may not be appropriated for the 
next fiscal year. The City also reserves the right to terminate this contract early, as described in 
Section 14. 
 
Section 6.  City’s Project Manager 
 
The City of Wilsonville’s Project Manager is Delora Kerber.  
The City of Sherwood’s Project Manager is Craig Sheldon. 
The City shall give Consultant prompt written notice of any re-designation of its Project Manager. 
 
Section 7.  Consultant’s Project Manager 
 
Consultant’s Project Manager is Jennifer Belknap Williamson. In the event that Consultant’s 
designated Project Manager is changed, Consultant shall give the City prompt written notification of 
such re-designation. Recognizing the need for consistency and knowledge in the administration of the 
Project, Consultant’s Project Manager will not be changed without the written consent of the City, 
which consent shall not be unreasonably withheld. In the event the City receives any communication 
from Consultant that is not from Consultant’s designated Project Manager, the City may request 
verification by Consultant’s Project Manager, which verification must be promptly furnished. 
 
Section 8.  Project Information 
 
8.1. Except for confidential information designated by the City as information not to be shared, 
Consultant agrees to share Project information with, and to fully cooperate with, those corporations, 
firms, contractors, public utilities, governmental entities, and persons involved in or associated with 
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the Project. No information, news, or press releases related to the Project, whether made to 
representatives of newspapers, magazines, or television and radio stations, shall be made without the 
written authorization of the City’s Project Manager. 
 
8.2. Due to the nature of Consultant’s role as technical and strategic advisor to the City in the 
City’s selection of and negotiation with a vendor to operate and maintain the Willamette River Water 
Treatment Plant, the City shall furnish the Consultant available studies, reports, and other data 
pertinent to Consultant’s services; obtain or authorize Consultant to obtain or provide additional 
reports and data as required; furnish to Consultant services of others required for the performance of 
Consultant’s services hereunder; and Consultant shall be entitled to use and reasonably rely upon all 
such information and services provided by City or others in performing Consultant’s services under 
this Agreement. 
 
Section 9.  Subcontractors and Assignments 
 

9.1. Consultant shall not subcontract with others for any of the Services prescribed herein, 
assign this Agreement, or assign any of Consultant’s rights acquired hereunder without obtaining 
prior written approval from the City, which approval may be granted or denied in the City’s sole 
discretion. Any attempted assignment of this Agreement without the written consent of the City will 
be void. Some Services may be performed by persons other than Consultant, provided Consultant 
advises the City of the names of such subcontractors and the work which they intend to perform, and 
the City specifically agrees in writing to such subcontracting. Consultant acknowledges such work 
will be provided to the City pursuant to a subcontract(s) between Consultant and subcontractor(s) and 
no privity of contract exists between the City and the subcontractor(s). For all Services performed 
under subcontract to Consultant, as approved by the City, Consultant shall only charge the 
compensation rates shown on the approved Rate Schedule (Exhibit B). Rate schedules for named or 
unnamed subcontractors, and Consultant markups of subcontractor billings, will only be recognized 
by the City as set forth in Consultant’s Rate Schedule, unless documented and approved, in writing, 
by the City pursuant to a modification to Consultant’s Rate Schedule, per Section 17 of this 
Agreement. In all cases, processing and payment of billings from subcontractors is solely the 
responsibility of Contractor. References to “subcontractor” in this Contract mean a subcontractor at 
any tier. 
 

9.2. Unless otherwise specifically provided by this Agreement, a written consent granted 
in accordance with Section 9.1, or a valid amendment pursuant to Section 17, the City incurs no 
liability to third parties for any compensation (the City is not required to reimburse any costs for work 
performed by others on behalf of Consultant). 
 

9.3. Consultant shall defend, indemnify, and hold the City harmless against, any liability, 
cost, or damage arising out of Consultant’s use of such subcontractor(s) and subcontractor’s negligent 
acts, errors, or omissions. Unless otherwise agreed to, in writing, by the City, Consultant shall require 
that all of Consultant’s subcontractors also comply with and be subject to the provisions of 
Section 11, below, and meet the same insurance requirements of Consultant under this Agreement. 
 

9.4. The City has the right to enter into other agreements for the Project, to be coordinated 
with this Agreement. Consultant must cooperate with the City and other firms, engineers, or 
subcontractors on the Project so that all portions of the Project may be completed in the least possible 
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time and within normal working hours. Consultant must furnish other engineers, subcontractors, and 
affected public utilities, whose designs are fitted into Consultant’s design, detail drawings giving full 
information so that conflicts can be avoided. 
 
Section 10.  Consultant Is Independent Contractor 
 
Consultant is an independent contractor for all purposes and shall be entitled to no compensation 
other than the Compensation Amount provided for under Section 4 of this Agreement. Consultant 
will be solely responsible for determining the manner and means of accomplishing the end result of 
Consultant’s Services. The City does not have the right to control or interfere with the manner or 
method of accomplishing said Services. The City, however, will have the right to specify and control 
the results of Consultant’s Services so such Services meet the requirements of the Project. 
 
Section 11.  Consultant Responsibilities 
 

11.1. Consultant must make prompt payment for any claims for labor, materials, or services 
furnished to Consultant by any person in connection with this Agreement as such claims become due. 
Consultant shall not permit any liens or claims to be filed or prosecuted against the City on account 
of any labor or material furnished to or on behalf of Consultant. If Consultant fails, neglects, or refuses 
to make prompt payment of any such claim, the City may, but shall not be obligated to, pay such 
claim to the person furnishing the labor, materials, or services and offset the amount of the payment 
against funds due or to become due to Consultant under this Agreement. The City may also recover 
any such amounts directly from Consultant. 
 

11.2. Consultant must comply with all applicable Oregon and federal wage and hour laws, 
including BOLI wage requirements, if applicable. Consultant shall make all required workers’ 
compensation and medical care payments on time. Consultant shall be fully responsible for payment 
of all employee withholdings required by law, including, but not limited to, taxes, including payroll, 
income, Social Security (FICA), and Medicaid. Consultant shall also be fully responsible for payment 
of salaries, benefits, taxes, Industrial Accident Fund contributions, and all other charges on account 
of any employees. Consultant shall pay to the Department of Revenue all sums withheld from 
employees pursuant to ORS 316.167. All costs incident to the hiring of assistants or employees shall 
be Consultant’s responsibility. Consultant shall defend, indemnify, and hold the City harmless from 
claims for payment of all such expenses. 
 

11.3. No person shall be discriminated against by Consultant or any subcontractor in the 
performance of this Agreement on the basis of sex, gender, race, color, creed, religion, marital status, 
age, disability, sexual orientation, gender identity, or national origin. Any violation of this provision 
shall be grounds for cancellation, termination, or suspension of the Agreement, in whole or in part, 
by the City. References to “subcontractor” mean a subcontractor at any tier. 
 
Section 12.  Indemnity 
 

12.1. Indemnification. Consultant acknowledges responsibility for liability arising out of the 
performance of this Agreement, and shall defend, indemnify, and hold the City harmless from any 
and all liability, settlements, loss, costs, and expenses in connection with any action, suit, or claim 
resulting or allegedly resulting from Consultant’s negligent acts, omissions, errors, or willful or 
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reckless misconduct pursuant to this Agreement; the negligent acts, omissions, errors, or willful or 
reckless misconduct of any subcontractor hired by Consultant; all costs incident to Consultant’s hiring 
of assistants or employees; or from Consultant’s failure to perform its responsibilities as set forth in 
this Agreement. The review, approval, or acceptance by the City, its Project Manager, or any City 
employee of documents or other work performed, prepared, or submitted by Consultant shall not be 
considered a negligent act, error, omission, or willful misconduct on the part of the City, and none of 
the foregoing shall relieve Consultant of its responsibility to perform in full conformity with the City’s 
requirements, as set forth in this Agreement, and to indemnify the City as provided above and to 
reimburse the City for any and all costs and damages suffered by the City as a result of Consultant’s 
negligent performance of this Agreement, failure of performance hereunder, violation of state or 
federal laws, or failure to adhere to the standards of performance and care described in 
Subsection 12.2. For those claims based on professional liability (as opposed to general liability or 
automobile liability), Consultant shall not be required to provide the City’s defense but will be 
required to reimburse the City for the City’s defense costs incurred in any litigation resulting from 
the negligent acts, omissions, errors, or willful or reckless misconduct by Consultant. 
 
12.2. Standard of Care. In the performance of the Services, Consultant agrees to use at least that 
degree of care and skill exercised under similar circumstances by reputable members of Consultant’s 
profession practicing in the Portland metropolitan area. Consultant will re-perform any Services not 
meeting this standard without additional compensation. Consultant’s re-performance of any Services, 
even if done at the City’s request, shall not be considered as a limitation or waiver by the City of any 
other remedies or claims it may have arising out of Consultant’s failure to perform in accordance with 
the applicable standard of care of this Agreement or within the prescribed timeframe. 
 
Section 13.  Insurance 
 

13.1. Insurance Requirements. Consultant must maintain insurance coverage acceptable to 
the City in full force and effect throughout the term of this Agreement. Such insurance shall cover all 
risks arising directly or indirectly out of Consultant’s activities or work hereunder. Any and all agents 
or subcontractors with which Consultant contracts for any portion of the Services must have insurance 
that conforms to the insurance requirements in this Agreement. Additionally, if a subcontractor is an 
engineer, architect, or other professional, Consultant must require the subcontractor to carry 
Professional Errors and Omissions insurance and must provide to the City proof of such coverage. 
The amount of insurance carried is in no way a limitation on Consultant’s liability hereunder. The 
policy or policies maintained by Consultant shall provide at least the following minimum limits and 
coverages at all times during performance of this Agreement: 
 

13.1.1.  Commercial General Liability Insurance. Consultant and all subcontractors 
shall obtain, at each of their own expense, and keep in effect during the term of this 
Agreement, comprehensive Commercial General Liability Insurance covering Bodily Injury 
and Property Damage, written on an “occurrence” form policy. This coverage shall include 
broad form Contractual Liability insurance for the indemnities provided under this Agreement 
and shall be for the following minimum insurance coverage amounts: The coverage shall be 
in the amount of Two Million Dollars ($2,000,000) for each occurrence and Three Million 
Dollars ($3,000,000) general aggregate and shall include Products-Completed Operations 
Aggregate in the minimum amount of Two Million Dollars ($2,000,000) per occurrence, Fire 
Damage (any one fire) in the minimum amount of Fifty Thousand Dollars ($50,000), and 

41

Item 10.



 
Professional Services Agreement (lf) – Carollo Engineers, Inc.  
(Owner’s Representative – Water Treatment Plant O&M Project) 
  Page 7 

Medical Expense (any one person) in the minimum amount of Ten Thousand Dollars 
($10,000). All of the foregoing coverages must be carried and maintained at all times during 
this Agreement. 

 
13.1.2.  Professional Errors and Omissions Coverage. Consultant and any applicable 

subcontractors agree to carry Professional Errors and Omissions Liability insurance on a 
policy form appropriate to the professionals providing the work hereunder with a limit of no 
less than Two Million Dollars ($2,000,000) per claim. Consultant shall maintain this 
insurance for damages alleged to be as a result of errors, omissions, or negligent acts of 
Consultant. Such policy shall have a retroactive date effective before the commencement of 
any work by Consultant on the Services covered by this Agreement, and coverage will remain 
in force for a period of at least three (3) years after termination of this Agreement. 

 
13.1.3.  Business Automobile Liability Insurance. If Consultant or any subcontractors 

will be using a motor vehicle in the performance of the Services herein, Consultant shall 
provide the City a certificate indicating that Consultant and its subcontractors have business 
automobile liability coverage for all owned, hired, and non-owned vehicles. The Combined 
Single Limit per occurrence shall not be less than Two Million Dollars ($2,000,000). 

 
13.1.4.  Workers’ Compensation Insurance. Consultant, its subcontractors, and all 

employers providing work, labor, or materials under this Agreement that are subject 
employers under the Oregon Workers’ Compensation Law shall comply with ORS 656.017, 
which requires them to provide workers’ compensation coverage that satisfies Oregon law for 
all their subject workers under ORS 656.126. Out-of-state employers must provide Oregon 
workers’ compensation coverage for their workers who work at a single location within 
Oregon for more than thirty (30) days in a calendar year. Consultants who perform work 
without the assistance or labor of any employee need not obtain such coverage. This shall 
include Employer’s Liability Insurance with coverage limits of not less than Five Hundred 
Thousand Dollars ($500,000) each accident. 

 
13.1.5.  Insurance Carrier Rating. Coverages provided by Consultant and its 

subcontractors must be underwritten by an insurance company deemed acceptable by the City, 
with an AM Best Rating of A or better. The City reserves the right to reject all or any insurance 
carrier(s) with a financial rating that is unacceptable to the City. 

 
13.1.6.  Additional Insured and Termination Endorsements. The City will be named 

as an additional insured with respect to Consultant’s liabilities hereunder in Commercial 
General Liability, Automobile Liability, and Excess Liability insurance coverages. Additional 
Insured coverage under Consultant’s Commercial General Liability, Automobile Liability, 
and Excess Liability Policies, as applicable, will be provided by endorsement. Additional 
insured coverage shall be for both ongoing operations via ISO Form CG 2010 07 04 or its 
equivalent, and products and completed operations via ISO Form CG 2037 07 04 or its 
equivalent. Coverage shall be Primary and Non-Contributory with the exception of 
Professional Errors and Omissions Coverage and Workers Compensation. Waiver of 
Subrogation endorsement under Consultant’s Commercial General Liability, Auto Liability, 
and Workers Compensation policies shall be provided via ISO Form CG 2404 07 04 or its 
equivalent. The following is included as additional insured: “The City of Wilsonville, its 
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elected and appointed officials, officers, agents, employees, and volunteers.” An endorsement 
shall also be provided requiring the insurance carrier to give the City at least thirty (30) days’ 
written notification of any termination or non-renewal of the insurance policies required 
hereunder. Consultant must be an additional insured on the insurance policies obtained by any 
subcontractors performing any of the Services contemplated under this Agreement. 

 
13.1.7.  Certificates of Insurance. As evidence of the insurance coverage required by 

this Agreement, Consultant shall furnish a Certificate of Insurance to the City. This 
Agreement shall not be effective until the required certificates and the Additional Insured 
Endorsements have been received and approved by the City. Consultant agrees that it will not 
terminate or change its coverage during the term of this Agreement without giving the City at 
least thirty (30) days’ prior advance notice and Consultant will obtain an endorsement from 
its insurance carrier, in favor of the City, requiring the carrier to notify the City of any 
termination or change in insurance coverage that fails to meet the terms of this Agreement, as 
provided above. 

 
13.2. Primary Coverage. The coverage provided by the Commercial General Liability and 

Business Automobile Liability policies shall be primary, and any other insurance carried by the City 
is excess. Consultant shall be responsible for any deductible amounts payable under all policies of 
insurance. If insurance policies are “Claims Made” policies, Consultant will be required to maintain 
such policies in full force and effect throughout any warranty period. 
 
Section 14.  Early Termination; Default 
 

14.1. This Agreement may be terminated prior to the expiration of the agreed upon terms: 
 

14.1.1. By mutual written consent of the parties; 
 

14.1.2. By the City, for any reason, and within its sole discretion, effective upon 
delivery of written notice to Consultant by mail or in person; or 

 
14.1.3. By Consultant, effective upon seven (7) calendar days’ prior written notice in 

the event of substantial failure by the City to perform in accordance with the terms through 
no fault of Consultant, where such default is not cured within the seven (7) calendar day period 
by the City. Withholding of disputed payment is not a default by the City. 

 
14.2. If the City terminates this Agreement, in whole or in part, due to default or failure of 

Consultant to perform Services in accordance with the Agreement, the City may procure, upon 
reasonable terms and in a reasonable manner, services similar to those so terminated. In addition to 
any other remedies the City may have, both at law and in equity, for breach of contract, Consultant 
shall be liable for all costs and damages incurred by the City as a result of the default by Consultant, 
including, but not limited to, all costs incurred by the City in procuring services from others as needed 
to complete this Agreement. This Agreement shall be in full force to the extent not terminated by 
written notice from the City to Consultant. In the event of a default, the City will provide Consultant 
with written notice of the default and a period of ten (10) calendar days to cure the default. If 
Consultant notifies the City that it wishes to cure the default but cannot, in good faith, do so within 
the ten (10) calendar day cure period provided, then the City may elect, in its sole discretion, to extend 
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the cure period to an agreed upon time period, which agreed upon extension must be in writing and 
signed by the parties prior to the expiration of the cure period. Unless a written, signed extension has 
been fully executed by the parties, if Consultant fails to cure prior to expiration of the cure period, the 
Agreement is automatically terminated. 
 

14.3. If the City terminates this Agreement for its own convenience not due to any default 
by Consultant, payment of Consultant shall be prorated to, and include the day of termination and 
shall be in full satisfaction of all claims by Consultant against the City under this Agreement. 
 
Section 15.  Survival 
 
Termination under Section 14 shall not affect any right, obligation, or liability of Consultant or the 
City that accrued prior to such termination. In particular, Sections 9.3, 11.2, 12, 14.2, 18, 19, 20, will 
survive the expiration of the term of this Agreement, or termination of this Agreement under 
Section 14. 
 
Section 16.  Suspension of Services 
 
The City may suspend, delay, or interrupt all or any part of the Services for such time as the City 
deems appropriate for its own convenience by giving written notice thereof to Consultant. An 
adjustment in the time of performance or method of compensation shall be allowed as a result of such 
delay or suspension unless the reason for the delay is within Consultant’s control. The City shall not 
be responsible for Services performed by any subcontractors after notice of suspension is given by 
the City to Consultant. Should the City suspend, delay, or interrupt the Services and the suspension 
is not within Consultant’s control, then the City shall extend the time of completion by the length of 
the delay. 
 
Section 17.  Modification/Addendum 
 
Any modification of the provisions of this Agreement shall not be enforceable unless reduced to 
writing and signed by both the City and Consultant. A modification is a written document, 
contemporaneously executed by the City and Consultant, which increases or decreases the cost to the 
City over the agreed Compensation Amount in Section 4 of this Agreement, or changes or modifies 
the Scope of Work or the time for performance. No modification shall be binding or effective until 
executed, in writing, by both Consultant and the City. In the event Consultant receives any 
communication of whatsoever nature from the City, which communication Consultant contends gives 
rise to any modification of this Agreement, Consultant shall, within five (5) business days after 
receipt, make a written request for modification to the City’s Project Manager in the form of an 
Addendum. Consultant’s failure to submit such written request for modification in the form of an 
Addendum shall be the basis for refusal by the City to treat said communication as a basis for 
modification or to allow such modification. In connection with any modification to this Agreement 
affecting any change in price, Consultant shall submit a complete breakdown of labor, material, 
equipment, and other costs. If Consultant incurs additional costs or devotes additional time on Project 
tasks, the City shall be responsible for payment of only those additional costs for which it has agreed 
to pay under a signed Addendum to this Agreement. To be enforceable, the Addendum must describe 
with particularity the nature of the change, any delay in time the Addendum will cause, or any increase 
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or decrease in the Compensation Amount. The Addendum must be signed and dated by both 
Consultant and the City before the Addendum may be implemented. 
 
Section 18.  Access to Records 
 
The City shall have access, upon request, to such books, documents, receipts, papers, and records of 
Consultant as are directly pertinent to this Agreement for the purpose of making audit, examination, 
excerpts, and transcripts during the term of this Agreement and for a period of four (4) years after 
termination of the Agreement, unless the City specifically requests an extension. This clause shall 
survive the expiration, completion, or termination of this Agreement. 
 
Section 19.  Property of the City 
 
All documents, reports, and research gathered or prepared by Consultant under this Agreement, 
including, but not limited to, spreadsheets, charts, graphs, drawings, tracings, maps, surveying 
records, mylars, modeling, data generation, papers, diaries, inspection reports, photographs, and any 
originals or certified copies of the original work forms, if any, shall be the exclusive property of the 
City and shall be delivered to the City prior to final payment. Any statutory or common law rights to 
such property held by Consultant as creator of such work shall be conveyed to the City upon request 
without additional compensation. 
 
Section 20.  Notices 
 
Any notice required or permitted under this Agreement shall be in writing and shall be given when 
actually delivered in person or three (3) calendar days after having been deposited in the United States 
mail as first class or certified mail, return receipt requested, addressed to the addresses set forth below, 
or to such other address as one party may indicate by written notice to the other party. 
 

To City of Wilsonville:  City of Wilsonville 
     Attn: Delora Kerber, Public Works Director 
     29799 SW Town Center Loop East 
     Wilsonville, OR  97070 
 
To City of Sherwood:    City of Sherwood 
     Attn: Craig Sheldon, City Manager 
     22560 SW Pine St 
     Sherwood, OR 97140 
     
To Consultant:   Carollo Engineers, Inc. 

   Attn: Jennifer Belknap Williamson 
     760 SW 9th Avenue, Suite 2000 

   Portland, OR 97205 
 
Section 21.  Miscellaneous Provisions 
 

21.1. Integration. This Agreement, including all exhibits attached hereto, contains the entire 
and integrated agreement between the parties and supersedes all prior written or oral discussions, 

45

Item 10.



 
Professional Services Agreement (lf) – Carollo Engineers, Inc.  
(Owner’s Representative – Water Treatment Plant O&M Project) 
  Page 11 

representations, or agreements. In case of conflict among these or any other documents, the provisions 
of this Agreement shall control, and the terms most favorable to the City, within the City’s sole 
discretion, will apply. 
 

21.2. Legal Effect and Assignment. This Agreement shall be binding upon and inure to the 
benefit of the parties hereto and their respective heirs, personal representatives, successors, and 
assigns. This Agreement may be enforced by an action at law or in equity. 
 

21.3. No Assignment. Consultant may not assign this Agreement, nor delegate the 
performance of any obligations hereunder, unless agreed to in advance and in writing by the City. 

 
21.4. No Third-Party Beneficiaries. This Agreement gives no rights or benefits to anyone 

other than the City and Consultant and has no third-party beneficiaries.  
 

21.5. Adherence to Law. In the performance of this Agreement, Consultant shall adhere to 
all applicable federal, state, and local laws (including the Wilsonville Code and Public Works 
Standards), including, but not limited to, laws, rules, regulations, and policies concerning employer 
and employee relationships, workers’ compensation, and minimum and prevailing wage 
requirements. Any certificates, licenses, or permits that Consultant is required by law to obtain or 
maintain in order to perform the Services described on Exhibit A, shall be obtained and maintained 
throughout the term of this Agreement. 
 

21.6. Governing Law. This Agreement shall be construed in accordance with and governed 
by the laws of the State of Oregon, regardless of any conflicts of laws. All contractual provisions 
required by ORS Chapters 279A, 279B, 279C, and related Oregon Administrative Rules to be 
included in public agreements are hereby incorporated by reference and shall become a part of this 
Agreement as if fully set forth herein. 
 

21.7. Jurisdiction. Jurisdiction and venue for any dispute will be in Clackamas County 
Circuit Court. 
 

21.8. Nonwaiver. Failure by either party at any time to require performance by the other 
party of any of the provisions of this Agreement shall in no way affect the party’s rights hereunder to 
enforce the same, nor shall any waiver by the party of the breach hereof be held to be a waiver of any 
succeeding breach or a waiver of this nonwaiver clause. 
 

21.9. Severability. If any provision of this Agreement is found to be void or unenforceable 
to any extent, it is the intent of the parties that the rest of the Agreement shall remain in full force and 
effect, to the greatest extent allowed by law. 
 

21.10. Modification. This Agreement may not be modified except by written instrument 
executed by Consultant and the City. 
 

21.11. Time of the Essence. Time is expressly made of the essence in the performance of this 
Agreement. 
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21.12. Calculation of Time. Except where the reference is to business days, all periods of 
time referred to herein shall include Saturdays, Sundays, and legal holidays in the State of Oregon, 
except that if the last day of any period falls on any Saturday, Sunday, or legal holiday observed by 
the City, the period shall be extended to include the next day which is not a Saturday, Sunday, or legal 
holiday. Where the reference is to business days, periods of time referred to herein shall exclude 
Saturdays, Sundays, and legal holidays observed by the City. Whenever a time period is set forth in 
days in this Agreement, the first day from which the designated period of time begins to run shall not 
be included. 
 

21.13. Headings. Any titles of the sections of this Agreement are inserted for convenience of 
reference only and shall be disregarded in construing or interpreting any of its provisions. 
 

21.14. Number, Gender and Captions. In construing this Agreement, it is understood that, if 
the context so requires, the singular pronoun shall be taken to mean and include the plural, the 
masculine, the feminine and the neuter, and that, generally, all grammatical changes shall be made, 
assumed, and implied to individuals and/or corporations and partnerships. All captions and paragraph 
headings used herein are intended solely for convenience of reference and shall in no way limit any 
of the provisions of this Agreement. 
 

21.15. Good Faith and Reasonableness. The parties intend that the obligations of good faith 
and fair dealing apply to this Agreement generally and that no negative inferences be drawn by the 
absence of an explicit obligation to be reasonable in any portion of this Agreement. The obligation to 
be reasonable shall only be negated if arbitrariness is clearly and explicitly permitted as to the specific 
item in question, such as in the case of where this Agreement gives the City “sole discretion” or the 
City is allowed to make a decision in its “sole judgment.” 
 

21.16. Other Necessary Acts. Each party shall execute and deliver to the other all such further 
instruments and documents as may be reasonably necessary to carry out this Agreement in order to 
provide and secure to the other parties the full and complete enjoyment of rights and privileges 
hereunder. 
 

21.17. Interpretation. As a further condition of this Agreement, the City and Consultant 
acknowledge that this Agreement shall be deemed and construed to have been prepared mutually by 
each party, and it shall be expressly agreed that any uncertainty or ambiguity existing therein shall 
not be construed against any party. In the event that any party shall take an action, whether judicial 
or otherwise, to enforce or interpret any of the terms of the Agreement, the prevailing party shall be 
entitled to recover from the other party all expenses which it may reasonably incur in taking such 
action, including attorney fees and costs, whether incurred in a court of law or otherwise. 
 

21.18. Entire Agreement. This Agreement and all documents attached to this Agreement 
represent the entire agreement between the parties. 
 

21.19. Counterparts. This Agreement may be executed in one or more counterparts, each of 
which shall constitute an original Agreement but all of which together shall constitute one and the 
same instrument. 
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21.20. Authority. Each party signing on behalf of Consultant and the City hereby warrants 
actual authority to bind their respective party. 
 
The Consultant and the City hereby agree to all provisions of this Agreement. 
 
CONSULTANT:     CITY: 
 
CAROLLO ENGINEERS, INC.   CITY OF WILSONVILLE 
 
 
By:       By:       
 
Name:       Name:       
 
As Its:       As Its:       
 
 

CITY:      
   

CITY OF SHERWOOD   
  

By:                                 
        

Name:         
             

As Its: ______________________________ 
 
      
       APPROVED AS TO FORM: 
 
 
       By:       

       Name:       
        City of Wilsonville Legal Counsel 
 
 
 
 

          
#26428-0 

dir/water treatment plant/op-maint/owners rep/doc/psa owner's representative - wtp - carollo engineers inc (n9)).docx 
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CITY OF WILSONVILLE 

OWNER’S REPRESENTATIVE FOR WILLAMETTE RIVER WATER TREATMENT PLANT 
OPERATIONS AND MAINTENANCE 

SCOPE OF WORK 

PROJECT BACKGROUND 

The City of Wilsonville (the City), in coordination with the City of Sherwood, is initiating a procurement to 
select an operations and maintenance (O&M) provider for the Willamette River Water Treatment Plant (WTP) 
in advance of the current contract expiration in June 2028. 

The City requires Owner’s Representative support to plan and execute a structured, defensible 
procurement process and to support a seamless transition to the selected operator. Carollo Engineers 
(Consultant) will provide project management, procurement advisory services, technical evaluation, and 
transition support to assist the City in selecting and implementing a long-term O&M service agreement. 

CONSULTANT STATEMENT OF WORK 

TASK 1 - Project Management 

This task includes work related to the management, administration, and coordination of Consultant 
activities under the Contract. The Consultant shall provide overall project management to plan, 
coordinate, and control execution of the Owner’s Representative services. This task establishes the 
framework for managing scope, schedule, cost, and communication, and supports alignment among the 
City, stakeholders, and project team throughout the procurement and transition process. 

Project management services will include development of project controls, ongoing coordination with City 
staff, tracking of progress against schedule and budget, and proactive identification and resolution of 
issues that may impact project outcomes. The Consultant will maintain consistent communication and 
reporting to support informed decision-making and maintain schedule discipline. 

These services will include the following activities: 

 Establish project management systems, procedures, and communication protocols.

 Develop and maintain a detailed project schedule.

 Facilitate regular project meetings and coordination with City staff.

 Provide monthly progress reporting and invoicing.

 Implement quality control and quality assurance processes for all deliverables.

 Support preparation for and participation in meetings with City leadership and governing bodies.

 Participation in up to four (4) Council meetings (2 for each City), may be remote or in person.

Task 1 Deliverables

 Project Share Point site.

 Project Management Plan.

 Project schedule (baseline and monthly updates).

EXHIBIT A Page 1 of 9

  EXHIBIT A
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 Monthly progress reports.

 Meeting agendas and summaries.

 Action and decision logs.

Task 1 Assumptions

 The City will provide timely review of deliverables. Deliverable reviews will be completed within
10 business days unless otherwise agreed.

 Kickoff meeting will be attended in person at the City’s office and will include a site visit on the same
day.

 Monthly progress reporting assumes a monthly invoicing cycle.

 The scope includes bi-weekly project coordination meetings, each assumed to be 1 hour in duration,
with at least two Consultant staff in attendance (either in person or remotely).

 Unless included in the tasks described below, additional coordination beyond defined meetings
(including additional recurring meetings, extended meeting durations, or participation by additional
staff) may require adjustment to scope, schedule, or budget.

TASK 2 - Procurement Strategy Development 

The Consultant will lead development of the procurement strategy that will guide selection of an O&M 
provider. This task will establish the overall procurement framework, including evaluation approach, risk 
allocation, stakeholder alignment, and market engagement strategy to support a competitive and 
defensible procurement process. 

The Consultant will develop a preliminary procurement strategy to frame key decisions prior to 
engagement with City stakeholders. The Consultant will facilitate a structured procurement strategy 
workshop to confirm the approach, including procurement structure, evaluation methodology, and risk 
allocation. The Consultant will support alignment among City staff, leadership, and decision-makers by 
identifying and addressing key concerns and priorities that may influence procurement decisions. 

The Consultant will also develop internal and external stakeholder engagement strategies to support 
communication and coordination throughout the procurement process, including alignment with City 
leadership and governing bodies. All key decisions, assumptions, and rationale will be documented to 
establish a clear and defensible procurement record. 

Task 2 Deliverables 

 Procurement Strategy Memorandum.

 Procurement workshop materials and summaries.

 Procurement schedule.

Task 2 Assumptions

 Two procurement strategy workshops, two-hour duration each.

 Procurement strategy development is performed at a planning level and will not include detailed
financial or legal analysis beyond supporting the recommended approach.

EXHIBIT A Page 2 of 9
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 The City will provide input on priorities, risk preferences, and procurement objectives. 

 Engagement with City leadership (including Council-level coordination) will be limited to advisory 
support and preparation of materials; formal presentations or hearings beyond defined scope may 
require additional effort. 

TASK 3 - Data Collection, Technical Evaluation, Asset Management 

The Consultant will review existing documentation and perform technical evaluation of the Water 
Treatment Plant and current O&M practices to inform procurement requirements and asset management 
needs over the life of the future contract period. This task will establish a clear understanding of system 
performance and risks, as well as maintenance, asset renewal, and operational needs to support 
development of procurement documents and contract requirements. 

The Consultant will evaluate historical operational data, existing contract terms, and available 
documentation to identify key performance trends, operational constraints, and risks. The Consultant will 
perform inspections and evaluate data to develop asset renewal and asset management requirements for 
the future contract period. Based on this evaluation, the Consultant will define technical requirements and 
develop a bridging document that clearly establishes performance expectations, roles, and responsibilities 
for the future O&M contract. 

These services will include the following activities: 

 Review existing O&M contract, operational data, and system documentation. 

 Evaluate system performance, risks, and operational considerations. 

 Define technical requirements and performance expectations. Define any additional duties required 
for the scope of the new O&M contract including regulatory or industry best practices that the City 
will adopt. 

 Asset assessment of water plant to inform contract development and bridging documents, and 
identification of scope of future asset assessments to be performed during the contract period.  

 Develop bridging documents to reduce ambiguity in procurement documents. 

Task 3 Deliverables 

 System assessment technical memorandum. 

 Bridging document outlining performance requirements and operational expectations. 

Task 3 Assumptions 

 Consultant will rely on existing data provided by the City and focused field investigations. 

 Data is assumed to be reasonably accurate and complete for planning-level analysis. 

 Technical evaluation is conducted at a planning/bridging level, not detailed design. 

TASK 4 - Request For Qualifications Development 

The Consultant will develop and support the issuance of the Request for Qualifications (RFQ) to identify 
qualified O&M service providers. This task will establish qualification requirements and procurement 
expectations that align with market conditions and support strong participation from qualified firms. 
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The Consultant will define minimum qualification requirements based on procurement objectives, 
technical needs, and the current O&M market. The Consultant will also support early development of 
contract concepts, including key commercial terms and risk allocation considerations in coordination with 
the City’s legal counsel, to provide clarity to prospective proposers and align expectations for subsequent 
procurement phases. 

The RFQ will be structured to streamline submittal requirements and reduce proposer burden while 
maintaining sufficient information to evaluate qualifications effectively. The Consultant will coordinate 
with City staff and legal counsel to ensure alignment of procurement and contract objectives. 

Task 4 Deliverables 

 Draft RFQ. 

 Final RFQ. 

 Pre-Statement of Qualifications (SOQ) meeting (2 hours). 

 RFQ addenda (as needed). 

Task 4 Assumptions 

 One draft and one final RFQ are included.  

 Legal review will be provided by the City. 

 Standard RFQ language for City will be included as the front end of the SOQ and RFQ documents. 

 Number of addenda is assumed to be limited to two. Multiple questions and responses may be 
addressed in each addendum.   

TASK 5 - Statements Of Qualifications Evaluation 

The Consultant will support the evaluation of SOQ submittals and development of a shortlist of qualified 
proposers. This task will establish a consistent and defensible evaluation process aligned with 
procurement objectives. 

The Consultant will develop evaluation criteria and tools, conduct reference checks, evaluate submissions 
for responsiveness and qualifications, and prepare a recommendation for shortlist selection. 

These services will include the following activities: 

 Support (e.g., communication with O&M firms, responses to questions, etc.) during the SOQ 
development process. 

 Develop SOQ evaluation criteria, scoring tools, and matrix. 

 Develop questions and standardized response form for reference checks. 

 Conduct reference checks for proposers. 

 Evaluate SOQs for completeness and qualifications. 

 Evaluate proposer’s financial viability and operational readiness as part of qualifications. 

 Facilitate evaluation workshops with the City. 

 Prepare evaluation summary and shortlist recommendation. 
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Task 5 Deliverables 

 SOQ evaluation criteria and scoring materials. 

 Reference check summaries. 

 SOQ evaluation meeting materials. 

 SOQ evaluation memorandum with shortlist recommendation. 

Task 5 Assumptions 

 Number of proposers is assumed to be up to five SOQs. 

 Reference checks are limited to three per proposer. 

 Evaluation workshops are limited to two 4 hour sessions. 

TASK 6 - Request For Proposals Development 

The Consultant will develop and support the issuance of the Request for Proposals (RFP) to solicit detailed 
technical, operational, and cost proposals from shortlisted firms. This task will define contract 
requirements and the evaluation structure to support selection of the preferred O&M provider. 

The Consultant will prepare the RFP package, including draft contract documents, and support 
communication with proposers during the solicitation period. 

These services will include the following activities: 

 Prepare draft RFP package, including scope and draft O&M contract. 

 Incorporation of the technical bridging documents developed under Task 3. 

 Define evaluation criteria and submission requirements. 

 Coordinate with legal counsel on contract terms. 

 Facilitate proposer communications, including one-on-one meetings as appropriate. 

 Finalize RFP and support issuance and addenda. 

Task 6 Deliverables 

 Draft RFP package based on City RFP template. 

 Final RFP package. 

 RFP addenda. 

Task 6 Assumptions 

 One draft and one final RFP package are included. 

 City legal to provide legal services for the preparation of the Draft O&M Agreement. Consultant will 
provide technical support and coordination with the RFP package. 

 Number of one-on-one proposer meetings is limited to one 60- or 90-minute meeting per proposer 
based on City input for schedule. 

 Addenda are assumed to be limited to two. Multiple questions and responses may be addressed in 
each addendum.  
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TASK 7 - Proposal Evaluation 

The Consultant will support the evaluation of proposals submitted in response to the RFP and provide 
recommendations for selection of the preferred O&M provider. This task will include technical, 
operational, and financial evaluation to support a transparent, consistent, and defensible selection 
process. 

The Consultant will support the City in assembling and facilitating a multidisciplinary evaluation process 
that incorporates technical, operational, and financial perspectives. The Consultant will confirm and refine 
evaluation criteria, including validation of qualifications established during the RFQ phase, and will apply a 
structured, auditable evaluation methodology. 

The Consultant will develop and apply a lifecycle cost evaluation approach, incorporating long-term 
operational, maintenance, and capital considerations to support decision-making. The evaluation 
framework will integrate technical capability, operational approach, and cost using a weighted scoring 
system designed to ensure consistency and transparency across all proposals. 

The Consultant will facilitate evaluation workshops, support interview processes, and document the 
evaluation results to provide a clear and supportable selection recommendation. 

Task 7 Deliverables 

 Proposal evaluation criteria and scoring. 

 Additional reference check/due diligence documentation as needed to supplement SOQ evaluation.  

 Additional financial viability and operational readiness as needed to supplement SOQ evaluation. 

 Proposal evaluation workshop and proposer interview materials. 

 Proposal evaluation summary report. 

 Selection recommendation memorandum. 

Task 7 Assumptions 

 Number of proposers assumed to be three. 

 Interviews are limited to one round of 2 hour interviews. 

 The City will participate in evaluation activities and provide input on scoring and final selection 
decisions. Consultant will support City evaluation with technical input but will not participate in 
independent scoring of the proposals. 

 Lifecycle cost analysis will be performed at a planning level and based on proposer-submitted 
information; detailed financial auditing is not included. 

TASK 8 - Contract Negotiation Support 

The Consultant will support City legal counsel in the negotiation and finalization of the O&M contract. 
This task will ensure that technical, financial, and risk considerations are aligned with procurement 
objectives and reflected in the final agreement. 

The Consultant will assist the City in evaluating proposed contract modifications, supporting negotiations, 
and preparing materials for decision-making. 

These services will include the following activities: 
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 Identify key negotiation topics and strategy.

 Coordinate with City legal counsel during negotiations.

 Evaluate technical and financial impacts of proposed changes.

 Support refinement of contract documents.

 Assist with preparation of materials for City leadership and Council approval.

Task 8 Deliverables

 Updated technical attachments to contract documents.

Task 8 Assumptions

 Negotiations assume one preferred proposer.

 Includes negotiation meetings limited to five meetings, 2 hours in duration, with two Consultant staff
in attendance (in-person or remotely).

 Legal negotiation is led by the City, with Consultant support.

 Negotiations with next preferred proposer(s) are excluded as a separate allocation of hours, however,
if budget remains available Consultant will reallocate hours to support further negotiation within
approved budget and scope.

TASK 9 - Transition Support 

The Consultant will support transition from the existing operator to the selected O&M provider. This task 
will focus on maintaining continuity of operations and minimizing risk during transition. 

The Consultant will develop a transition plan, facilitate coordination among stakeholders, and support 
implementation of transition activities. 

These services will include the following activities: 

 Develop transition plan and schedule aligned with contract requirements.

 Facilitate transition planning workshops.

 Define roles, responsibilities, and handoff requirements.

 Support coordination of data transfer, and operations and maintenance services.

 Monitor transition progress and support issue resolution.

Task 9 Deliverables

 Updated O&M documentation including Standard Operating Procedures (SOPs).

 Draft transition plan.

 Final transition plan.

 Transition schedule.

 Transition workshop materials and summaries.

 Transition tracking documentation.

Task 9 Assumptions
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 Transition duration and level of effort depend on selected provider and contract structure, level of 
effort is assumed for a provider with a moderate transition effort. 

 Consultant supports planning and coordination, not operational management. 

 Implementation of transition actions is the responsibility of the City and operator. 

 Number of transition workshops is limited to three. 

TASK 10 - Time Sensitive Support 

The Consultant will provide on-call advisory support to address time-sensitive or emerging issues 
throughout the procurement and transition process. Services under this task may include responding to 
City leadership requests, addressing procurement or negotiation issues, and supporting resolution of 
emerging risks. 

Task 10 Deliverables 

 Memoranda or technical documentation (as requested). 

 Briefing materials. 

Task 10 Assumptions 

 Work under this task is performed on an as-requested basis. 

 Total level of effort will be controlled through task authorization and budget tracking. 

GENERAL ASSUMPTIONS 

The following assumptions apply to this Statement of Work unless otherwise noted: 

1. The Consultant will coordinate closely with City of Wilsonville and City of Sherwood staff to support 
timely decision-making and review cycles. 

2. Deliverables will typically include one draft and one final version unless otherwise specified. 

3. The City will provide timely access to available data, documentation, and stakeholders necessary to 
perform the work. 

4. Meetings may be conducted in person or virtually, as agreed with the City. 

5. The Consultant will document key decisions and maintain records sufficient to support a defensible 
procurement process. 

6. The services to be performed by Consultant are intended solely for the benefit of the City of 
Wilsonville and City of Sherwood. 

PROJECT SCHEDULE 

The project schedule included in the original proposal has been updated to reflect revised dates and is 
provided as an Attachment to this Scope of Work. The schedule will be further refined and updated upon 
commencement of the work. It is assumed that work under this Scope will commence on July 24, 2026. 
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Resolution No. 3276 Staff Report       Page 1 of 5 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: July 20, 2026 
 
 
 

Subject: Resolution No. 3276 
Authorizing the City Manager to Execute a Professional 
Services Agreement with WSP USA Inc. to Provide 
Engineering Consulting Services for the Boeckman 
Creek Sewer Interceptor and Trail Project (Capital 
Improvement Project No. 2107, 7054, and 9150) 
 
Staff Member: Zach Weigel, PE, City Engineer 
 
Department: Community Development 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommend Council adopt the Consent Agenda. 

Recommended Language for Motion: I move to adopt the Consent Agenda. 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☒Adopted Master Plan(s): 
2015 Wastewater Collection System Plan 
Project CIP-05 & 06, 2013 Transportation 
System Plan RT-01, 2018 Parks and 
Recreation Master Plan Project 1.2.f, 2024 
Stormwater Master Plan Project BC-6 

☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
A City of Wilsonville Resolution approving a Professional Services Agreement (PSA) for 
engineering consulting services with WSP USA Inc (WSP) in the amount of $1,913,497.00 for the 
Boeckman Creek Sewer Interceptor and Trail project (Capital Improvement Project No. 2107, 
7054, and 9150).  
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EXECUTIVE SUMMARY:  
The Boeckman Creek Sewer Interceptor and Trail project (Project) consists of three high priority 
capital improvement projects (CIP) along the corridor of Boeckman Creek, between Memorial 
Park and Boeckman Road. These projects are planned improvements, which are necessary to 
support the Frog Pond development areas.  
 
The Boeckman Creek Sanitary Sewer Interceptor Project is identified in the 2014 Wastewater 
Collection System Master Plan (Project ID Nos. CIP-05 and CIP-06) and is a critical sanitary sewer 
system improvement that will upsize the existing gravity sanitary sewer interceptor pipeline, 
primarily located within the forested Boeckman Creek corridor. The project extends from the 
Memorial Park Pump Station located near the ballfields in lower Memorial Park to Boeckman 
Road approximately 7,500 feet upstream. The primary purpose of the Project is to upsize the 
existing interceptor line to serve development within Frog Pond neighborhoods. 
 
The Gesellschaft Water Well Channel Restoration Project is identified in the 2024 Stormwater 
Master Plan (Project ID No. BC-6) and is a critical stormwater pipeline improvement necessary to 
address erosion and slope instability within the Boeckman Creek corridor. The Project will extend 
approximately 480 feet of 12-inch storm pipe to the bottom of the slope of Boeckman Creek to 
address continued slope erosion due to water discharge associated with regular maintenance of 
the Gesellschaft Well as the City’s backup source of potable drinking water.  
 
The Boeckman Creek Trail Project is identified in the 2006 Bicycle and Pedestrian Master Plan 
(Project ID R3) as a regional trail linking Memorial Park in the south to the planned Stafford Spur 
Trail to the north (east of the existing Canyon Creek Park). This portion of the Project is a 10- to 
12-foot-wide paved shared-use path, following the alignment of the sewer interceptor pipeline 
between Memorial Park and Boeckman Road, connecting to the existing trail segments through 
the Frog Pond West neighborhood. The trail will serve as access to the sewer interceptor pipeline, 
allowing Wilsonville Public Works Department to perform regular maintenance on the 
wastewater infrastructure. Trail amenities including benches, signage, and trail overlooks, and 
other improvements typical of a forested shared use pathway are planned as part of the Project.  
 
Phase I of the Project, advance (60%) design has been completed, including determination of 
design assumptions, mapping of existing conditions, selection of sewer and trail alignments, and 
creation of draft construction bid documents. The PSA with WSP USA Inc. is for Phase II of the 
Project, which includes finalizing design and construction bid documents, preparation of 
easement acquisition documents, and procurement of environmental permits. A contract 
amendment with WSP USA Inc. for Phase III – Construction Support Services will follow 
satisfactory completion of the Phase II work. 
 
In response to the City’s advertisement for professional engineering services, three proposals 
were received by the May 6, 2026, due date. Staff evaluated the submitted proposals and 
determined WSP USA Inc. as qualified to perform engineering consulting services for the Project.  
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EXPECTED RESULTS:  
The Project will upgrade 7,500 feet of the existing Boeckman Creek sewer interceptor pipeline 
to provide additional capacity needed to support development within the Frog Pond 
neighborhoods. In addition, the Project will build a 6,500-foot-long segment of the Boeckman 
Creek regional trail, a shared use path between Memorial Park and the Frog Pond West 
neighborhood. 
 
TIMELINE:  
Phase II, final engineering design work, is anticipated to be completed by December 31, 2027. 
Construction is anticipated to begin in the first quarter of 2028 and be completed by the end of 
2029.  
 
CURRENT YEAR BUDGET IMPACTS:  
The approved Fiscal Year 2026-27 (FY27) budget includes funding for engineering design, 
easement acquisition, construction, and overhead for the Project, including utility operating fees 
and System Development Charges (SDC) funding sources, as summarized below. 
 

 
The contract amount for Phase II, final engineering design work, is within the FY27 budgeted 
amount. This project is included in the City’s five-year capital improvement plan and will carry 
into subsequent fiscal years. 
 
COMMUNITY INVOLVEMENT PROCESS:   
The Boeckman Creek Regional Trail is identified as a high priority project in the 2006 Bicycle and 
Pedestrian Master Plan, the last major update to the Wilsonville Transportation System Plan in 
2023, and the 2018 Parks and Recreation Master Plan. These plans included an extensive 
community involvement process. Likewise, the Boeckman Interceptor project is identified as a 
high priority project in the 2015 Wastewater Collection System Master Plan and included 
engagement with the community.  
  

CIP 
No. 

Project Name Funding Source 
Approved 

FY27 Budget 
Contract 
Amount 

2107 
Boeckman Creek Sanitary 
Sewer Interceptor 

Sewer Ops and SDC $6,200,000 $1,863,497 

7054 
Gesellschaft Water Well 
Channel Restoration 

Storm Ops $207,000 $25,000 

9150 
Boeckman Creek Regional 
Trail South 

Parks SDC $110,000 $25,000 

  Total $6,517,000 $1,913,497 
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Opportunities to participate in the planning and design of the project have occurred through 
various stages of design, as follows:   

 May 25, 2023 – Neighborhood open house for residents and property owners adjacent to 
the project limits. Gather neighborhood concerns and design considerations to inform 
project development. Share upcoming fieldwork expectations as design work gets 
underway.  

 July 11, 2023 – Let’s Talk, Wilsonville! pre-design survey (May 26-July 11). Gather 
community-wide input on trail design preferences and considerations through an online 
survey. 

 August 17, 2023 – Citywide open house to gather trail design preferences, considerations, 
and concerns to help inform project development.  

 September 11, 2024 – Citywide open house to provide feedback and input on preliminary 
sewer and trail alignments.  

 October 7, 2024 – City Council briefing on project status and public outreach efforts.  

 Throughout the project - Meetings and other communications with various stakeholders 
along the project 

 
Additional public engagement activities will occur as the project advances in design and 
construction, which will include surveys, stakeholders, and neighborhood engagement, as well 
as engagement through Let’s Talk, Wilsonville!, Boones Ferry Messenger, a City project webpage, 
social media, mailers, and door hangers. 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
The Project will provide reliable wastewater service, capacity, and support for the Frog Pond 
neighborhoods, and extend a regional bike and pedestrian trail in Frog Pond West, between 
Boeckman Road and Memorial Park. This trail will provide alternative means for the community 
to travel from the residential areas of the City to essential services and recreational areas, such 
as Wilsonville Town Center civic, medical, shopping, and employment areas, Wilsonville High 
School, Boeckman Creek Primary, and Frog Pond Primary, and Memorial Park, while providing 
maintenance access to the new sewer interceptor pipeline. 
 
ALTERNATIVES:   
The project work includes engineering design of the selected design alternatives assessed as part 
of the preliminary engineering work. The sewer interceptor and trail alignment and design are 
based on a number of considerations, including capital and operations/maintenance costs, 
environmental permitting risk, impacts to natural resources, Americans with Disabilities Act 
compliance, impacts and benefits to the community and others as identified through the public 
engagement process. 
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Council could direct staff to modify the PSA scope of work and renegotiate the fee with WSP USA 
Inc. or elect to reject the PSA and cancel the project outright. Either alternative is not 
recommended as it will delay needed sewer improvements to support continued development 
within the Frog Pond neighborhoods and provide safe access for sewer maintenance staff. 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Vicinity Map 
2. Resolution No. 3276 

A. Boeckman Creek Sewer Interceptor and Trail Professional Services Agreement 
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RESOLUTION NO. 3276 

 
A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE CITY MANAGER TO 

EXECUTE A PROFESSIONAL SERVICES AGREEMENT WITH WSP USA INC. TO PROVIDE 
ENGINEERING CONSULTING SERVICES FOR THE BOECKMAN CREEK SEWER INTERCEPTOR AND 
TRAIL PROJECT (CAPITAL IMPROVEMENT PROJECT NO. 2107, 7054, AND 9150). 
 
 WHEREAS, the City has planned and budgeted for engineering design for Capital 

Improvement Project No. 2107, 7054, and 9150, known as the Boeckman Creek Sewer 

Interceptor and Trail Project (the Project); and 

 WHEREAS, the City solicited proposals from qualified consulting firms that duly followed 

State of Oregon Public Contracting Rules and the City of Wilsonville Municipal Code; and 

 WHEREAS, WSP USA Inc. submitted a proposal on May 6, 2026, and was subsequently 

evaluated and determined to be the most qualified consultant to perform the work; and 

 WHEREAS, following the qualifications-based selection process and under the direction 

of the City, a detailed scope of work was prepared, and the fee for the scope was negotiated and 

found to be acceptable and appropriate for the services to be provided. 

 

 NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

 Section 1.  The procurement process for the Project duly followed Oregon Public 

Contracting Rules, and WSP USA Inc. has provided a responsive and responsible proposal for 

engineering consulting services. 

Section 2.  The City Council, acting as the Local Contract Review Board, authorizes the 

City Manager to enter into and execute, on behalf of the City of Wilsonville, a Professional 

Services Agreement with WSP USA Inc. for a not-to-exceed amount of $1,913,497.00, which is 

substantially similar to Exhibit A attached hereto. 

Section 3. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 20th day of July, 

2026, and filed with the Wilsonville City Recorder this date. 

  

65

Item 11.



RESOLUTION NO. 3276  Page 2 of 2 

 

 

       ____________________________________ 

       Shawn O’Neil, Mayor 

 

ATTEST: 

 

 

___________________________________ 

Kimberly Veliz, MMC, City Recorder 

 

 

SUMMARY OF VOTES: 

Mayor O’Neil    

Council President Berry  

Councilor Cunningham  

Councilor Scull    

Councilor Shevlin   

 

 

EXHIBIT: 

A. Boeckman Creek Sewer Interceptor and Trail Professional Services Agreement 
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Contract No. 26479-0 
CIP No. 2107, 7054, 9150 

 
CITY OF WILSONVILLE 

PROFESSIONAL SERVICES AGREEMENT 
 
EXH A – Scope; EXH B – Rates 
This Professional Services Agreement (“Agreement”) for the Boeckman Creek Sewer Interceptor and 
Trail Project (“Project”) is made and entered into on ____________________ (“Effective Date”) by 
and between the City of Wilsonville, a municipal corporation of the State of Oregon (hereinafter 
referred to as the “City”), and WSP USA Inc., a New York corporation (hereinafter referred to as 
“Consultant”). 
 

RECITALS 
 
WHEREAS, the City requires services which Consultant is capable of providing, under terms and 
conditions hereinafter described; and 
 
WHEREAS, Consultant represents that Consultant is qualified to perform the services described 
herein on the basis of specialized experience and technical expertise; and 
 
WHEREAS, Consultant is prepared to provide such services as the City does hereinafter require. 
 
NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions set 
forth herein, the parties agree as follows: 
 

AGREEMENT 
 
Section 1.  Scope of Work 
 
Consultant shall diligently perform engineering consultant services for design of the Boeckman Creek 
Sewer Interceptor along the Boeckman Creek corridor between Boeckman Road, the Memorial Park 
Sewer Lift Station, and the Boeckman Creek Regional Trail South, according to the requirements 
identified in the Scope of Work for the Project, attached hereto as Exhibit A and incorporated by 
reference herein (the “Services”). 
 
Section 2.  Term 
 
The term of this Agreement shall be from the Effective Date until all Services required to be 
performed hereunder are completed and accepted, or no later than June 30, 2028, whichever occurs 
first, unless earlier terminated in accordance herewith or an extension of time is agreed to, in writing, 
by the City. 
 
Section 3.  Consultant’s Services 
 

3.1. All written documents, drawings, and plans submitted by Consultant in conjunction 
with the Services shall bear the signature, stamp, or initials of Consultant’s authorized Project 
Manager. Any documents submitted by Consultant that do not bear the signature, stamp, or initials of 
Consultant’s authorized Project Manager, will not be relied upon by the City. Interpretation of plans 
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  Page 2 

and answers to questions regarding the Services or Scope of Work given by Consultant’s Project 
Manager may be verbal or in writing, and may be relied upon by the City, whether given verbally or 
in writing. If requested by the City to be in writing, Consultant’s Project Manager will provide such 
written documentation. 
 

3.2. Consultant will not be deemed to be in default by reason of delays in performance due 
to circumstances beyond Consultant’s reasonable control, including, but not limited to, strikes, 
lockouts, severe acts of nature, or other unavoidable delays or acts of third parties not under 
Consultant’s direction and control (“Force Majeure”). In the case of the happening of any Force 
Majeure event, the time for completion of the Services will be extended accordingly and 
proportionately by the City, in writing, but the City will not be responsible for any additional costs as 
a result of the Force Majeure event. Lack of labor, supplies, materials, or the cost of any of the 
foregoing shall not be deemed a Force Majeure event. 
 

3.3. The existence of this Agreement between the City and Consultant shall not be 
construed as the City’s promise or assurance that Consultant will be retained for future services 
beyond the Scope of Work described herein. 
 

3.4. Consultant shall maintain the confidentiality of any confidential information that is 
exempt from disclosure under state or federal law to which Consultant may have access by reason of 
this Agreement. Consultant warrants that Consultant’s employees assigned to the Services provided 
in this Agreement shall be clearly instructed to maintain this confidentiality. All agreements with 
respect to confidentiality shall survive the termination or expiration of this Agreement. 
 
Section 4.  Compensation 
 

4.1. Except as otherwise set forth in this Section 4, the City agrees to pay Consultant on a 
time and materials basis, guaranteed not to exceed One Million Nine Hundred Thirteen Thousand 
Four Hundred Ninety-Seven Dollars ($1,913,497.00), for performance of the Services 
(“Compensation Amount”). Any compensation in excess of the Compensation Amount will require 
an express written Addendum to be executed between the City and Consultant. Consultant’s Rate 
Schedule is set forth in Exhibit B, attached hereto and incorporated by reference herein. 
 

4.2. During the course of Consultant’s performance, if the City, through its Project 
Manager, specifically requests Consultant to provide additional services that are beyond the Scope of 
Work described on Exhibit A, Consultant shall provide such additional services and bill the City at 
the hourly rates outlined on Consultant’s Rate Schedule, as set forth in Exhibit B. Any additional 
services beyond the Scope of Work, or any compensation above the amount shown in Subsection 4.1, 
requires a written Addendum executed in compliance with the provisions of Section 19. 
 

4.3. Except for amounts withheld by the City pursuant to this Agreement, Consultant will 
be paid for Services for which an itemized invoice is received by the City within thirty (30) days of 
receipt, unless the City disputes such invoice. In that instance, the undisputed portion of the invoice 
will be paid by the City within the above timeframe. The City will set forth its reasons for the disputed 
claim amount and make good faith efforts to resolve the invoice dispute with Consultant as promptly 
as is reasonably possible. 
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4.4. The City will be responsible for the direct payment of required fees payable to 

governmental agencies, including, but not limited to, plan checking, land use, zoning, permitting, and 
all other similar fees resulting from this Project, that are not specifically covered by Exhibit A. 
 

4.5. Consultant’s Compensation Amount and Rate Schedule are all-inclusive and include, 
but are not limited to, all work-related costs, expenses, salaries or wages, plus fringe benefits and 
contributions, including payroll taxes, workers’ compensation insurance, liability insurance, profit, 
pension benefits and similar contributions and benefits, technology and/or software charges, 
licensing, trademark, and/or copyright costs, office expenses, travel expenses, mileage, and all other 
indirect and overhead charges, including, but not limited to, the Oregon Corporate Activity Tax 
(CAT) and any tariffs. 
 
Section 5.  City’s Rights and Responsibilities 
 

5.1. The City will designate a Project Manager to facilitate day-to-day communication 
between Consultant and the City, including timely receipt and processing of invoices, requests for 
information, and general coordination of City staff to support the Project. 
 

5.2. Award of this contract is subject to budget appropriation. Funds are approved for 
Fiscal Year 2025-26. If not completed within this fiscal year, funds may not be appropriated for the 
next fiscal year. The City also reserves the right to terminate this contract early, as described in 
Section 16. 
 
Section 6.  City’s Project Manager 
 
The City’s Project Manager is Zach Weigel. The City shall give Consultant prompt written notice of 
any re-designation of its Project Manager. 
 
Section 7.  Consultant’s Project Manager 
 
Consultant’s Project Manager is Amy Jones. In the event that Consultant’s designated Project 
Manager is changed, Consultant shall give the City prompt written notification of such re-designation. 
Recognizing the need for consistency and knowledge in the administration of the Project, 
Consultant’s Project Manager will not be changed without the written consent of the City, which 
consent shall not be unreasonably withheld. In the event the City receives any communication from 
Consultant that is not from Consultant’s designated Project Manager, the City may request 
verification by Consultant’s Project Manager, which verification must be promptly furnished. 
 
Section 8.  Project Information 
 
Except for confidential information designated by the City as information not to be shared, Consultant 
agrees to share Project information with, and to fully cooperate with, those corporations, firms, 
contractors, public utilities, governmental entities, and persons involved in or associated with the 
Project. No information, news, or press releases related to the Project, whether made to 
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representatives of newspapers, magazines, or television and radio stations, shall be made without the 
written authorization of the City’s Project Manager. 
 
Section 9.  Duty to Inform 
 
If at any time during the performance of this Agreement or any future phase of this Agreement for 
which Consultant has been retained, Consultant becomes aware of actual or potential problems, faults, 
or defects in the Project or Scope of Work, or any portion thereof; or of any nonconformance with 
federal, state, or local laws, rules, or regulations; or if Consultant has any objection to any decision 
or order made by the City with respect to such laws, rules, or regulations, Consultant shall give prompt 
written notice thereof to the City’s Project Manager. Any delay or failure on the part of the City to 
provide a written response to Consultant shall neither constitute agreement with nor acquiescence to 
Consultant’s statement or claim, nor constitute a waiver of any of the City’s rights. 
 
Section 10.  Subcontractors and Assignments 
 

10.1. Consultant shall not subcontract with others for any of the Services prescribed herein, 
assign this Agreement, or assign any of Consultant’s rights acquired hereunder without obtaining 
prior written approval from the City, which approval may be granted or denied in the City’s sole 
discretion. Any attempted assignment of this Agreement without the written consent of the City will 
be void. 
 

10.2. Some Services may be performed by persons other than Consultant, provided 
Consultant advises the City of the names of such subcontractors and the work which they intend to 
perform, and the City specifically agrees in writing to such subcontracting. Consultant acknowledges 
such work will be provided to the City pursuant to a subcontract(s) between Consultant and 
subcontractor(s) and no privity of contract exists between the City and the subcontractor(s). For all 
Services performed under subcontract to Consultant, as approved by the City, Consultant shall only 
charge the compensation rates shown on the approved Rate Schedule (Exhibit B). Rate schedules for 
named or unnamed subcontractors, and Consultant markups of subcontractor billings, will only be 
recognized by the City as set forth in Consultant’s Rate Schedule, unless documented and approved, 
in writing, by the City pursuant to a modification to Consultant’s Rate Schedule, per Section 19 of 
this Agreement. In all cases, processing and payment of billings from subcontractors is solely the 
responsibility of Contractor. References to “subcontractor” in this Contract mean a subcontractor at 
any tier. 
 

10.3. Unless otherwise specifically provided by this Agreement, a written consent granted 
in accordance with Section 10.1, or a valid amendment pursuant to Section 19, the City incurs no 
liability to third parties for any compensation (the City is not required to reimburse any costs for work 
performed by others on behalf of Consultant). 
 

10.4. Consultant shall defend, indemnify, and hold the City harmless against, any liability, 
cost, or damage arising out of Consultant’s use of such subcontractor(s) and subcontractor’s negligent 
acts, errors, or omissions. Unless otherwise agreed to, in writing, by the City, Consultant shall require 
that all of Consultant’s subcontractors also comply with and be subject to the provisions of 
Section 12, below, and meet the same insurance requirements of Consultant under this Agreement. 
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10.5. The City has the right to enter into other agreements for the Project, to be coordinated 

with this Agreement. Consultant must cooperate with the City and other firms, engineers, or 
subcontractors on the Project so that all portions of the Project may be completed in the least possible 
time and within normal working hours. Consultant must furnish other engineers, subcontractors, and 
affected public utilities, whose designs are fitted into Consultant’s design, detail drawings giving full 
information so that conflicts can be avoided. 
 
Section 11.  Consultant Is Independent Contractor 
 
Consultant is an independent contractor for all purposes and shall be entitled to no compensation 
other than the Compensation Amount provided for under Section 4 of this Agreement. Consultant 
will be solely responsible for determining the manner and means of accomplishing the end result of 
Consultant’s Services. The City does not have the right to control or interfere with the manner or 
method of accomplishing said Services. The City, however, will have the right to specify and control 
the results of Consultant’s Services so such Services meet the requirements of the Project. 
 
Section 12.  Consultant Responsibilities 
 

12.1. Consultant must make prompt payment for any claims for labor, materials, or services 
furnished to Consultant by any person in connection with this Agreement as such claims become due. 
Consultant shall not permit any liens or claims to be filed or prosecuted against the City on account 
of any labor or material furnished to or on behalf of Consultant. If Consultant fails, neglects, or refuses 
to make prompt payment of any such claim, the City may, but shall not be obligated to, pay such 
claim to the person furnishing the labor, materials, or services and offset the amount of the payment 
against funds due or to become due to Consultant under this Agreement. The City may also recover 
any such amounts directly from Consultant. 
 

12.2. Consultant must comply with all applicable Oregon and federal wage and hour laws, 
including BOLI wage requirements, if applicable. Consultant shall make all required workers’ 
compensation and medical care payments on time. Consultant shall be fully responsible for payment 
of all employee withholdings required by law, including, but not limited to, taxes, including payroll, 
income, Social Security (FICA), and Medicaid. Consultant shall also be fully responsible for payment 
of salaries, benefits, taxes, Industrial Accident Fund contributions, and all other charges on account 
of any employees. Consultant shall pay to the Department of Revenue all sums withheld from 
employees pursuant to ORS 316.167. All costs incident to the hiring of assistants or employees shall 
be Consultant’s responsibility. Consultant shall defend, indemnify, and hold the City harmless from 
claims for payment of all such expenses. 
 

12.3. No person shall be discriminated against by Consultant or any subcontractor in the 
performance of this Agreement on the basis of sex, gender, race, color, creed, religion, marital status, 
age, disability, sexual orientation, gender identity, or national origin. Any violation of this provision 
shall be grounds for cancellation, termination, or suspension of the Agreement, in whole or in part, 
by the City. References to “subcontractor” mean a subcontractor at any tier. 
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 12.4. Because this contract is funded, in part, by federal funds, Consultant must comply with 
all the required federal provisions of the Federal Transit Administration (FTA), as set forth in 
Section 13, below, some of which may overlap with those stated in this Section.  Should a conflict 
exist, the stricter provision shall apply unless otherwise specifically pre-empted by federal law. 
 
Section 13.  Required Federal Provisions 
 
This Agreement is funded, in whole or in part, with federal funds. Consultant must therefore comply 
with all of the following, in addition to the provisions listed above: 
 

13.1. Clean Air and Clean Water. Consultant agrees to comply with the inspection and 
other requirements of the Clean Air Act, as amended (42 USC § 7401 et seq.), and the Federal Water 
Pollution Control Act, as amended (33 USC § 1251 et seq.). Consultant agrees it will not use any 
violating facilities, it will report the use of facilities placed on or likely to be placed on the U.S. 
Environmental Protection Agency (EPA) “List of Violating Facilities,” and it will report any violation 
of use of prohibited facilities to the City. Consultant understands and agrees that the City will, in turn, 
report each violation, as required, to assure notification to the FTA and the appropriate EPA Regional 
Office. Consultant also agrees to include these requirements in each subcontract exceeding $150,000, 
financed in whole or in part with federal assistance provided by the FTA. 
 

13.2. Energy Conservation. Consultant agrees to comply with mandatory standards and 
policies relating to energy efficiency, which are contained in the state energy conservation plan issued 
in compliance with the Energy Policy and Conservation Act. 
 

13.3. Recovered Materials. Consultant agrees to provide a preference for those products 
and services that conserve natural resources, protect the environment, and are energy efficient by 
complying with and facilitating compliance with Section 6002 of the Resource Conservation and 
Recovery Act, as amended (42 USC § 6962), and U.S. Environmental Protection Agency, 
“Comprehensive Procurement Guideline for Products Containing Recovered Materials” (40 CFR 
Part 247). 
 

13.4. Lobbying Restrictions. Consultant certifies, to the best of its knowledge and belief, 
that: 
 

13.4.1. No federal appropriated funds have been paid or will be paid, by or on behalf 
of Consultant, to any person for influencing or attempting to influence an officer or employee 
of an agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any federal contract, the making 
of any federal grant, the making of any federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification of any 
federal contract, grant, loan, or cooperative agreement. 

 
13.4.2. If any funds other than federal appropriated funds have been paid or will be 

paid to any person for influencing or attempting to influence an officer or employee of any 
agency, a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this federal contract, grant, loan, or cooperative 
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agreement, Consultant will complete and submit Standard Form-LLL, “Disclosure Form to 
Report Lobbying,” in accordance with its instructions. 

 
13.4.3. Consultant will require that the language of this certification be included in the 

award documents for all sub-awards, at all tiers (including subcontracts, sub-grants, and 
contracts under grants, loans, and cooperative agreements), and that all subrecipients shall 
certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 
 

13.5. Access to Records and Reports. The following federal access to records requirements 
apply to this Agreement: 
 

13.5.1.  Record Retention. Consultant agrees to retain and will require its 
subcontractors of all tiers to retain, complete and readily accessible records related in whole 
or in part to this Agreement, including but not limited to documents, reports, data, statistics, 
subcontracts, sub-agreements, leases, arrangements, other third party agreements of any type, 
and supporting materials related to those records. 

 
13.5.2.  Retention Period. Consultant agrees to comply with the record retention 

requirements in accordance 2 CFR § 200.333.  Consultant will maintain all books, records, 
accounts, and reports required under this Agreement for a period of not less than three (3) 
years after the date of termination or expiration of this Agreement, except in the event of 
litigation or settlement of claims arising from the performance of this Agreement, in which 
case records will be maintained until the City, the Federal Transit Administration (FTA) 
Administrator, the Comptroller General, or any of their duly authorized representatives, have 
disposed of all such litigation, appeals, claims, or exceptions related thereto. 

 
13.5.3.  Access to Records. Consultant agrees to provide the City, the FTA 

Administrator, the Comptroller General of the United States, or any of their duly authorized 
representatives, sufficient access to any books, documents, papers, and records of Consultant 
which are related to performance of this Agreement for the purposes of making audits, 
examinations, excerpts, and transcriptions, as reasonably may be required.  Consultant also 
agrees to permit any of the foregoing parties (at their costs) to reproduce by any means 
whatsoever any excerpts and transcriptions as reasonably needed. 

 
13.5.4.  Access to the Sites of Performance. Consultant agrees to permit the FTA and 

its contractors access to the sites of performance under this Agreement as reasonably may be 
required. 

 
13.6. Contract Work Hours and Safety Standards. Consultant will comply with all 

federal laws, regulations, and requirements providing wage and hour protections for non-construction 
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employees, in accordance with 40 USC § 3702, Contract Work Hours and Safety Standards Act, and 
other relevant parts of that Act; 40 USC § 3701 et seq.; and U.S. Department of Labor regulations, 
“Labor Standards Provisions Applicable to Contracts Covering Federally Financed and Assisted 
Construction (also Labor Standards Provisions Applicable to Non-Construction Contracts Subject to 
the Contract Work Hours and Safety Standards Act) (29 CFR Part 5). 
 

13.6.1.  Records Retention. Consultant will maintain payrolls and basic payroll records 
during the course of performance of the Services under this Agreement and will preserve them 
for a period of three (3) years from the completion of the Services for all laborers and 
mechanics, including guards and watchmen, working on the Services. Such records shall 
contain the name and address of each such employee, social security number, correct 
classifications, hourly rates of wages paid, daily and weekly number of hours worked, 
deductions made, and actual wages paid. 

 
13.6.2.  Access to Records. The records maintained pursuant to Subsection 13.6.1 will 

be made available by Consultant for inspection, copying, or transcription by authorized 
representatives of the FTA and the Department of Labor, and Consultant will permit such 
representatives to interview employees during working hours on the job. 

 
13.6.3.  Subcontracts. Consultant will require the inclusion of the language of this 

Section 13.6 within subcontracts of all tiers. 
 

13.7. Civil Rights Requirements. 
 

Under this Agreement, Consultant will, at all times, comply with the following requirements 
and will include these requirements in each subcontract entered into as part thereof: 
 

13.7.1.  Nondiscrimination. In accordance with Title VI of the Civil Rights Act of 
1964, as amended (42 USC § 2000d), Section 303 of the Age Discrimination Act of 1975, as 
amended (42 USC § 6102), Section 202 of the Americans with Disabilities Act of 1990, as 
amended (42 USC § 12132), and federal transit laws at 49 USC § 5332, Consultant agrees 
that it will not discriminate against any employee or applicant for employment on the basis of 
race, color, religion, sex, age, disability, or national origin.  In addition, Consultant agrees to 
comply with applicable federal implementing regulations and other implementing 
requirements the FTA may issue. 

 
13.7.2.  Race, Color, Religion, National Origin, Sex. In accordance with Title VII of 

the Civil Rights Act, as amended (42 USC § 2000e et seq.), and federal transit laws at 49 USC 
§ 5332, Consultant agrees to comply with all applicable equal employment opportunity 
requirements of the U.S. Department of Labor regulations, "Office of Federal Contract 
Compliance Programs, Equal Employment Opportunity, Department of Labor" (41 CFR 
Chapter 60), and Executive Order No. 11246, “Equal Employment Opportunity in Federal 
Employment,” September 24, 1965; 42 USC § 2000e note, as amended by any later Executive 
Order that amends or supersedes it, referenced in 42 USC § 2000e note. Consultant agrees to 
take affirmative action to ensure that applicants are employed, and that employees are treated 
during employment, without regard to their sex, gender, race, color, creed, religion, marital 
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status, age, disability, sexual orientation, gender identity, or national origin. Such action shall 
include, but not be limited to, the following: employment, promotion, demotion or transfer, 
recruitment or recruitment advertising, layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship. In addition, Consultant 
agrees to comply with any implementing requirements the FTA may issue. 

 
13.7.3.  Age. In accordance with the Age Discrimination in Employment Act of 1967, 

as amended (29 USC §§ 621-634); U.S. Equal Employment Opportunity Commission 
regulations, “Age Discrimination in Employment Act” (29 CFR Part 1625); the Age 
Discrimination Act of 1975, as amended (42 USC § 6101 et seq.); U.S. Department of Health 
and Human Services implementing regulations, “Nondiscrimination on the Basis of Age in 
Programs or Activities Receiving Federal Financial Assistance” (45 CFR Part 90); and federal 
transit law at 49 USC § 5332, Consultant agrees to refrain from discrimination against present 
and prospective employees on the basis of age. In addition, Consultant agrees to comply with 
any implementing requirements the FTA may issue. 

 
13.7.4.  Disabilities. In accordance with Section 504 of the Rehabilitation Act of 1973, 

as amended (29 USC § 794); the Americans with Disabilities Act of 1990, as amended 
(42 USC § 12101 et seq.); the Architectural Barriers Act of 1968, as amended (42 USC § 4151 
et seq.); and federal transit law at 49 USC § 5332, Consultant agrees that it will not 
discriminate against individuals on the basis of disability. In addition, Consultant agrees to 
comply with any implementing requirements the FTA may issue. 

 
13.8. Program Fraud and False or Fraudulent Statements and Related Acts. 

 
13.8.1. Consultant acknowledges that the provisions of the Program Fraud Civil 

Remedies Act of 1986, as amended (31 USC § 3801 et seq.), and U.S. Department of 
Transportation regulations, “Program Fraud Civil Remedies” (49 CFR Part 31), apply to its 
actions pertaining to this Project. Upon execution of this Agreement, Consultant certifies or 
affirms the truthfulness and accuracy of any statement it has made, it makes, it may make, or 
causes to be made, pertaining to this Agreement or the FTA assisted Project for which the 
Services are being performed. In addition to other penalties that may be applicable, Consultant 
further acknowledges that if it makes, or causes to be made, a false, fictitious, or fraudulent 
claim, statement, submission, or certification, the Federal Government reserves the right to 
impose the penalties of the Program Fraud Civil Remedies Act of 1986 on Consultant to the 
extent the Federal Government deems appropriate. 

 
13.8.2. Consultant also acknowledges that if it makes, or causes to be made, a false, 

fictitious, or fraudulent claim, statement, submission, or certification to the Federal 
Government under a contract connected with a project that is financed in whole or in part with 
federal assistance originally awarded by the FTA under the authority of 49 USC Chapter 53, 
the Government reserves the right to impose the penalties of 18 USC § 1001 and 49 USC 
§ 5323(l) on Consultant, to the extent the Federal Government deems appropriate. 

 
13.8.3. Consultant agrees to include the above two clauses in each subcontract 

financed in whole or in part with federal assistance provided by the FTA. It is further agreed 
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that the clauses shall not be modified, except to identify the subcontractor who will be subject 
to the provisions. 

 
13.9. Suspension and Debarment. 

 
13.9.1. Consultant must comply with and facilitate compliance with U.S. Department 

of Transportation regulations, “Nonprocurement Suspension and Debarment” (2 CFR 
Part 1200), which adopts and supplements the U.S. Office of Management and Budget (U.S. 
OMB) “Guidelines to Agencies on Governmentwide Debarment and Suspension 
(Nonprocurement)” (2 CFR Part 180). Consultant is required to verify that its principals, 
affiliates, and any subcontractors are eligible to participate in this federally funded Contract 
and are not presently declared by any federal department or agency to be debarred, suspended, 
proposed for debarment, voluntarily excluded, disqualified, or declared ineligible from 
participation in any federally assisted award. 

 
13.9.2. Consultant is required to comply with Subpart C of 2 CFR Part 180, as 

supplemented by 2 CFR Part 1200, and must include the requirement to comply with 
Subpart C of 2 CFR Part 180 in any lower tier covered transaction it enters into. By signing 
and submitting its bid or proposal, Consultant has certified as follows: 

 
The certification in this clause is a material representation of fact relied upon 
by the City.  If it is later determined that Consultant knowingly rendered an 
erroneous certification, in addition to remedies available to the City, the 
Federal Government may pursue available remedies, including but not 
limited to suspension and/or debarment. Consultant agrees to comply with 
the requirements of 2 CFR Part 180, Subpart C, as supplemented by 2 CFR 
Part 1200, while this offer is valid and throughout the period of any contract 
that may arise from this offer. Consultant further agrees to include a 
provision requiring such compliance in its lower tier covered transactions. 

 
13.10. Trafficking in Persons. 
 

13.10.1. Consultant agrees that it and its employees that participate in the Project 
covered under this Agreement may not: 

 
13.10.1.1. Withhold monthly progress payments; 

 
13.10.1.2. Engage in forms of trafficking in persons during the period of time 

that this Agreement is in effect; 
 

13.10.1.3. Procure a commercial sex act during the period of time that this 
Agreement is in effect; or 

 
13.10.1.4. Use forced labor in the performance of the Agreement or any 

subcontracts thereunder. 
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13.10.2. Consultant agrees to comply, and assures the compliance of each subrecipient, 
with federal requirements and guidance, including: 
 

13.10.2.1. Section 106(g) of the Trafficking Victims Protection Act of 2000 
(TVPA), as amended, 22 USC § 7104(g); and 

 
13.10.2.2. The terms of this Section, which have been derived from U.S. OMB 

regulatory guidance, “Award Term for Trafficking in Persons,” 2 CFR Part 175, per 
U.S. OMB’s direction. 

 
13.10.3. Consultant agrees to, and assures that each subrecipient will: 

 
13.10.3.1. Inform the FTA immediately of any information it receives from 

any source alleging a violation of the prohibitions listed in this clause; and 
 

13.10.3.2. Include the substance of this clause in all agreements or subcontracts 
with recipients, subrecipients, suppliers, and subcontractors at every tier, including this 
requirement to flow down the clause. 

 
13.11. Safe Operation of Motor Vehicles. Consultant is encouraged to adopt and promote 

on-the-job seat belt use policies and programs for its employees and other personnel that operate 
company-owned vehicles, company-rented vehicles, or personally operated vehicles. Consultant 
agrees to adopt and enforce workplace safety policies to decrease crashes caused by distracted drivers, 
including policies that ban text messaging while using an electronic device supplied by an employer 
and driving a vehicle the driver owns or rents, a vehicle Consultant owns, leases, or rents, or a 
privately-owned vehicle when on official business in connection with the work performed under this 
Agreement. 
 

13.12. Federal Changes. Consultant shall at all times comply with all applicable FTA 
regulations, policies, procedures, and directives, including without limitation those listed directly or 
by reference in any Master Agreement between the City and the FTA, as they may be amended or 
promulgated from time to time during the term of this Agreement. Consultant's failure to so comply 
shall constitute a material breach of this Agreement. 
 

13.13. Violation and Breach of Contract; Termination. The clauses concerning violation 
and breach of this Agreement and termination of this Agreement can be found in Section 16, below. 
 

13.14. No Obligation by the Federal Government. 
 

13.14.1.  The City and Consultant acknowledge and agree that, notwithstanding any 
concurrence by the Federal Government in or approval of the solicitation or award of this 
contract, absent the express written consent by the Federal Government, the Federal 
Government is not a party to this contract and shall not be subject to any obligations or 
liabilities to the City, Consultant, or any other party (whether or not a party to that contract) 
pertaining to any matter resulting from this contract. 
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13.14.2.  Consultant agrees to include the above clause in each subcontract financed 
in whole or in part with federal assistance provided by the FTA. It is further agreed that the 
clause shall not be modified, except to identify the subcontractor who will be subject to its 
provisions. 

 
13.15. Federal Transit Administration (FTA) Terms Controlling. Anything to the 

contrary herein notwithstanding, all FTA mandated terms shall be deemed to control in the event of 
a conflict with other provisions contained in this Agreement. Consultant shall not perform any act, 
fail to perform any act, or refuse to comply with any City requests which would cause the City to be 
in violation of the FTA terms and conditions. 
 
Section 14.  Indemnity 
 

14.1. Indemnification. Consultant acknowledges responsibility for liability arising out of the 
performance of this Agreement, and shall defend, indemnify, and hold the City harmless from any 
and all liability, settlements, loss, costs, and expenses in connection with any action, suit, or claim to 
the extent directly or indirectly caused by Consultant’s negligent acts, omissions, errors, or willful or 
reckless misconduct pursuant to this Agreement; the negligent acts, omissions, errors, or willful or 
reckless misconduct of any subcontractor hired by Consultant; all costs incident to Consultant’s hiring 
of assistants or employees; or from Consultant’s failure to perform its responsibilities as set forth in 
this Agreement. The review, approval, or acceptance by the City, its Project Manager, or any City 
employee of documents or other work performed, prepared, or submitted by Consultant shall not be 
considered a negligent act, error, omission, or willful misconduct on the part of the City, and none of 
the foregoing shall relieve Consultant of its responsibility to perform in full conformity with the City’s 
requirements, as set forth in this Agreement, and to indemnify the City as provided above and to 
reimburse the City for any and all costs and damages suffered by the City as a result of Consultant’s 
negligent performance of this Agreement, failure of performance hereunder, violation of state or 
federal laws, or failure to adhere to the standards of performance and care described in 
Subsection 14.2. For those claims based on professional liability (as opposed to general liability or 
automobile liability), Consultant shall not be required to provide the City’s defense but will be 
required to reimburse the City for the City’s defense costs incurred in any litigation, to the extent they 
result, directly or indirectly, from the negligent acts, omissions, errors, or willful or reckless 
misconduct by Consultant. 
 

14.2. Standard of Care. In the performance of the Services, Consultant agrees to use at least 
that degree of care and skill exercised under similar circumstances by reputable members of 
Consultant’s profession practicing in the Portland metropolitan area. Consultant will re-perform any 
Services not meeting this standard without additional compensation. Consultant’s re-performance of 
any Services, even if done at the City’s request, shall not be considered as a limitation or waiver by 
the City of any other remedies or claims it may have arising out of Consultant’s failure to perform in 
accordance with the applicable standard of care of this Agreement or within the prescribed timeframe. 
 
Section 15.  Insurance 
 

15.1. Insurance Requirements. Consultant must maintain insurance coverage acceptable to 
the City in full force and effect throughout the term of this Agreement. Such insurance shall cover all 
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risks arising directly or indirectly out of Consultant’s activities or Services hereunder. Any and all 
agents or subcontractors with which Consultant contracts for any portion of the Services must have 
insurance that conforms to the insurance requirements in this Agreement. Additionally, if a 
subcontractor is an engineer, architect, or other professional, Consultant must require the 
subcontractor to carry Professional Errors and Omissions insurance. The amount of insurance carried 
is in no way a limitation on Consultant’s liability hereunder. The policy or policies maintained by 
Consultant shall provide at least the following minimum limits and coverages at all times during 
performance of this Agreement: 
 

15.1.1.  Commercial General Liability Insurance. Consultant and any subcontractors 
shall obtain, each at their own expense, and keep in effect during the term of this Agreement, 
comprehensive Commercial General Liability Insurance covering Bodily Injury and Property 
Damage, written on an “occurrence” form policy. This coverage shall include broad form 
Contractual Liability insurance for the indemnities provided under this Agreement and shall 
be for the following minimum insurance coverage amounts: The coverage shall be in the 
amount of Two Million Dollars ($2,000,000) for each occurrence and Three Million Dollars 
($3,000,000) general aggregate and shall include Products-Completed Operations Aggregate 
in the minimum amount of Two Million Dollars ($2,000,000) per occurrence, Fire Damage 
(any one fire) in the minimum amount of Fifty Thousand Dollars ($50,000), and Medical 
Expense (any one person) in the minimum amount of Ten Thousand Dollars ($10,000). All 
of the foregoing coverages must be carried and maintained at all times during this Agreement. 

 
15.1.2.  Professional Errors and Omissions Coverage. Consultant and any applicable 

subcontractors agree to carry Professional Errors and Omissions Liability insurance on a 
policy form appropriate to the professionals providing the Services hereunder with a limit of 
no less than Two Million Dollars ($2,000,000) per claim and aggregate. Consultant and any 
applicable subcontractors shall maintain this insurance for damages alleged to be as a result 
of errors, omissions, or negligent acts of Consultant or subcontractors. Such policy shall have 
a retroactive date effective before the commencement of any work by Consultant or 
subcontractors on the Services covered by this Agreement, and coverage will remain in force 
for a period of at least three (3) years after termination of this Agreement. 

 
15.1.3.  Business Automobile Liability Insurance. If Consultant or any subcontractor 

will be using a motor vehicle in the performance of the Services herein, Consultant shall 
provide the City a certificate indicating that Consultant and its subcontractors have business 
automobile liability coverage for all owned, hired, and non-owned vehicles. The Combined 
Single Limit per accident shall not be less than Two Million Dollars ($2,000,000). 

 
15.1.4.  Workers’ Compensation Insurance. Consultant, any subcontractors, and all 

employers providing work, labor, or materials under this Agreement that are subject 
employers under the Oregon Workers’ Compensation Law shall comply with ORS 656.017, 
which requires them to provide workers’ compensation coverage that satisfies Oregon law for 
all their subject workers under ORS 656.126. Out-of-state employers must provide Oregon 
workers’ compensation coverage for their workers who work at a single location within 
Oregon for more than thirty (30) days in a calendar year. Consultants who perform work 
without the assistance or labor of any employee need not obtain such coverage. This shall 
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include Employer’s Liability Insurance with coverage limits of not less than Five Hundred 
Thousand Dollars ($500,000) each accident. 

 
15.1.5.  Insurance Carrier Rating. Coverages provided by Consultant and any 

subcontractors must be underwritten by an insurance company deemed acceptable by the City, 
with an AM Best Rating of A or better. The City reserves the right to reject all or any insurance 
carrier(s) with a financial rating that is unacceptable to the City. 

 
15.1.6.  Additional Insured and Termination Endorsements. The City will be named 

as an additional insured with respect to Consultant’s liabilities hereunder in Commercial 
General Liability, Automobile Liability, and Excess Liability insurance coverages. Additional 
Insured coverage under Consultant’s Commercial General Liability, Automobile Liability, 
and Excess Liability policies, as applicable, will be provided by endorsement. Additional 
insured coverage shall be for both ongoing operations via ISO Form CG 2010 07 04 or its 
equivalent, and products and completed operations via ISO Form CG 2037 07 04 or its 
equivalent. Coverage shall be Primary and Non-Contributory, with the exception of 
Professional Errors and Omissions Coverage and Workers Compensation. Waiver of 
Subrogation endorsement under Consultant’s Commercial General Liability, Auto Liability, 
and Workers Compensation policies shall be provided via ISO Form CG 2404 07 04 or its 
equivalent. The following is included as additional insured: “The City of Wilsonville, its 
elected and appointed officials, officers, agents, employees, and volunteers.” An endorsement 
shall also be provided requiring the insurance carrier to give the City at least thirty (30) days’ 
written notification of any termination or non-renewal of the insurance policies required 
hereunder. Consultant must be an additional insured on the insurance policies obtained by any 
subcontractors performing any of the Services contemplated under this Agreement. 

 
15.1.7.  Certificates of Insurance. As evidence of the insurance coverage required by 

this Agreement, Consultant shall furnish a Certificate of Insurance to the City. This 
Agreement shall not be effective until the required certificates and the Additional Insured 
Endorsements have been received and approved by the City. Consultant agrees that it will not 
terminate or change its coverage during the term of this Agreement without giving the City at 
least thirty (30) days’ prior advance notice and Consultant will obtain an endorsement from 
its insurance carrier, in favor of the City, requiring the carrier to notify the City of any 
termination or change in insurance coverage that fails to meet the terms of this Agreement, as 
provided above. 

 
15.2. Primary Coverage. The coverage provided by the Commercial General Liability and 

Business Automobile Liability policies shall be primary, and any other insurance carried by the City 
is excess. Consultant shall be responsible for any deductible amounts payable under all policies of 
insurance. If insurance policies are “Claims Made” policies, Consultant will be required to maintain 
such policies in full force and effect throughout any warranty period. 
 
Section 16.  Early Termination; Default 
 

16.1. This Agreement may be terminated prior to the expiration of the agreed upon terms: 
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16.1.1. By mutual written consent of the parties; 
 

16.1.2. By the City, for any reason, and within its sole discretion, effective upon 
delivery of written notice to Consultant by mail or in person; or 

 
16.1.3. By Consultant, effective upon seven (7) calendar days’ prior written notice in 

the event of substantial failure by the City to perform in accordance with the terms through 
no fault of Consultant, where such default is not cured within the seven (7) calendar day period 
by the City. Withholding of disputed payment is not a default by the City. 

 
16.2. If the City terminates this Agreement, in whole or in part, due to default or failure of 

Consultant to perform Services in accordance with the Agreement, the City may procure, upon 
reasonable terms and in a reasonable manner, services similar to those so terminated. In addition to 
any other remedies the City may have, both at law and in equity, for breach of contract, Consultant 
shall be liable for all costs and damages incurred by the City as a result of the default by Consultant, 
including, but not limited to, all costs incurred by the City in procuring services from others as needed 
to complete this Agreement. This Agreement shall be in full force to the extent not terminated by 
written notice from the City to Consultant. In the event of a default, the City will provide Consultant 
with written notice of the default and a period of ten (10) calendar days to cure the default. If 
Consultant notifies the City that it wishes to cure the default but cannot, in good faith, do so within 
the ten (10) calendar day cure period provided, then the City may elect, in its sole discretion, to extend 
the cure period to an agreed upon time period, which agreed upon extension must be in writing and 
signed by the parties prior to the expiration of the cure period. Unless a written, signed extension has 
been fully executed by the parties, if Consultant fails to cure prior to expiration of the cure period, the 
Agreement is automatically terminated. 
 

16.3. If the City terminates this Agreement for its own convenience not due to any default 
by Consultant, payment of Consultant shall be prorated to, and include the day of, termination and 
shall be in full satisfaction of all claims by Consultant against the City under this Agreement. 
 
Section 17.  Survival 
 
Termination under Section 16 shall not affect any right, obligation, or liability of Consultant or the 
City that accrued prior to such termination. In particular, Sections 3.4, 10.4, 12.2, 14, 16.2, 20, 21, 
22, and 23 will survive the expiration of the term of this Agreement, or termination of this Agreement 
under Section 16. 
 
Section 18.  Suspension of Services 
 
The City may suspend, delay, or interrupt all or any part of the Services for such time as the City 
deems appropriate for its own convenience by giving written notice thereof to Consultant. An 
adjustment in the time of performance or method of compensation shall be allowed as a result of such 
delay or suspension unless the reason for the delay is within Consultant’s control. The City shall not 
be responsible for Services performed by any subcontractors after notice of suspension is given by 
the City to Consultant. Should the City suspend, delay, or interrupt the Services and the suspension 
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is not within Consultant’s control, then the City shall extend the time of completion by the length of 
the delay. 
 
Section 19.  Modification/Addendum 
 
Any modification of the provisions of this Agreement shall not be enforceable unless reduced to 
writing and signed by both the City and Consultant. A modification is a written document, 
contemporaneously executed by the City and Consultant, which increases or decreases the cost to the 
City over the agreed Compensation Amount in Section 4 of this Agreement, or changes or modifies 
the Scope of Work or the time for performance. No modification shall be binding or effective until 
executed, in writing, by both Consultant and the City. In the event Consultant receives any 
communication of whatsoever nature from the City, which communication Consultant contends gives 
rise to any modification of this Agreement, Consultant shall, within five (5) business days after 
receipt, make a written request for modification to the City’s Project Manager in the form of an 
Addendum. Consultant’s failure to submit such written request for modification in the form of an 
Addendum shall be the basis for refusal by the City to treat said communication as a basis for 
modification or to allow such modification. In connection with any modification to this Agreement 
affecting any change in price, Consultant shall submit a complete breakdown of labor, material, 
equipment, and other costs. If Consultant incurs additional costs or devotes additional time on Project 
tasks, the City shall be responsible for payment of only those additional costs for which it has agreed 
to pay under a signed Addendum to this Agreement. To be enforceable, the Addendum must describe 
with particularity the nature of the change, any delay in time the Addendum will cause, or any increase 
or decrease in the Compensation Amount. The Addendum must be signed and dated by both 
Consultant and the City before the Addendum may be implemented. 
 
Section 20.  Access to Records 
 
The City shall have access, upon request, to such books, documents, receipts, papers, and records of 
Consultant as are directly pertinent to this Agreement for the purpose of making audit, examination, 
excerpts, and transcripts during the term of this Agreement and for a period of four (4) years after 
termination of this Agreement, unless the City specifically requests an extension. This clause shall 
survive the expiration, completion, or termination of this Agreement. 
 
Section 21.  As-Builts/Property of the City 
 
Consultant must provide redlined as-builts prior to Final Acceptance. As-builts should be provided in 
electronic format. All documents, reports, and research gathered or prepared by Consultant under this 
Agreement, including, but not limited to, spreadsheets, charts, graphs, drawings, tracings, maps, 
surveying records, mylars, modeling, data generation, papers, diaries, inspection reports, 
photographs, and any originals or certified copies of the original work forms, if any, shall be the 
exclusive property of the City and shall be delivered to the City prior to final payment. Any statutory 
or common law rights to such property held by Consultant as creator of such work shall be conveyed 
to the City upon request without additional compensation. 
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Section 22.  Notices 
 
Any notice required or permitted under this Agreement shall be in writing and shall be given when 
actually delivered in person or three (3) calendar days after having been deposited in the United States 
mail as first class mail or certified mail, return receipt requested, addressed to the addresses set forth 
below, or to such other address as one party may indicate by written notice to the other party. 
 

To City:  City of Wilsonville 
    Attn: Zach Weigel, City Engineer 
    29799 SW Town Center Loop East 
    Wilsonville, OR  97070 

 
To Consultant:  WSP USA Inc. 
   Attn: Amy Jones 

     1300 SW 5th Ave, Suite 3100 
   Portland, OR 97201 

 
Section 23.  Miscellaneous Provisions 
 

23.1. Integration. This Agreement, including all exhibits attached hereto, contains the entire 
and integrated agreement between the parties and supersedes all prior written or oral discussions, 
representations, or agreements. In case of conflict among these or any other documents, the provisions 
of this Agreement shall control, and the terms most favorable to the City, within the City’s sole 
discretion, will apply. 
 

23.2. Legal Effect and Assignment. This Agreement shall be binding upon and inure to the 
benefit of the parties hereto and their respective heirs, personal representatives, successors, and 
assigns. This Agreement may be enforced by an action at law or in equity. 
 

23.3. No Assignment. Consultant may not assign this Agreement, nor delegate the 
performance of any obligations hereunder, unless agreed to in advance and in writing by the City. 
 

23.4. Adherence to Law. In the performance of this Agreement, Consultant shall adhere to 
all applicable federal, state, and local laws (including the Wilsonville Code and Public Works 
Standards), including, but not limited to, laws, rules, regulations, and policies concerning employer 
and employee relationships, workers’ compensation, and minimum and prevailing wage 
requirements. Any certificates, licenses, or permits that Consultant is required by law to obtain or 
maintain in order to perform the Services described on Exhibit A, shall be obtained and maintained 
throughout the term of this Agreement. 
 

23.5. Governing Law. This Agreement shall be construed in accordance with and governed 
by the laws of the State of Oregon, regardless of any conflicts of laws. All contractual provisions 
required by ORS Chapters 279A, 279B, 279C, and related Oregon Administrative Rules to be 
included in public agreements are hereby incorporated by reference and shall become a part of this 
Agreement as if fully set forth herein. 
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23.6. Jurisdiction. Jurisdiction and venue for any dispute will be in Clackamas County 
Circuit Court. 
 

23.7. Nonwaiver. Failure by either party at any time to require performance by the other 
party of any of the provisions of this Agreement shall in no way affect the party’s rights hereunder to 
enforce the same, nor shall any waiver by the party of the breach hereof be held to be a waiver of any 
succeeding breach or a waiver of this nonwaiver clause. 
 

23.8. Severability. If any provision of this Agreement is found to be void or unenforceable 
to any extent, it is the intent of the parties that the rest of the Agreement shall remain in full force and 
effect, to the greatest extent allowed by law. 
 

23.9. Modification. This Agreement may not be modified except by written instrument 
executed by Consultant and the City. 
 

23.10. Time of the Essence. Time is expressly made of the essence in the performance of this 
Agreement. 
 

23.11. Calculation of Time. Except where the reference is to business days, all periods of 
time referred to herein shall include Saturdays, Sundays, and legal holidays in the State of Oregon, 
except that if the last day of any period falls on any Saturday, Sunday, or legal holiday observed by 
the City, the period shall be extended to include the next day which is not a Saturday, Sunday, or legal 
holiday. Where the reference is to business days, periods of time referred to herein shall exclude 
Saturdays, Sundays, and legal holidays observed by the City. Whenever a time period is set forth in 
days in this Agreement, the first day from which the designated period of time begins to run shall not 
be included. 
 

23.12. Headings. Any titles of the sections of this Agreement are inserted for convenience of 
reference only and shall be disregarded in construing or interpreting any of its provisions. 
 

23.13. Number, Gender and Captions. In construing this Agreement, it is understood that, if 
the context so requires, the singular pronoun shall be taken to mean and include the plural, the 
masculine, the feminine and the neuter, and that, generally, all grammatical changes shall be made, 
assumed, and implied to individuals and/or corporations and partnerships. All captions and paragraph 
headings used herein are intended solely for convenience of reference and shall in no way limit any 
of the provisions of this Agreement. 
 

23.14. Good Faith and Reasonableness. The parties intend that the obligations of good faith 
and fair dealing apply to this Agreement generally and that no negative inferences be drawn by the 
absence of an explicit obligation to be reasonable in any portion of this Agreement. The obligation to 
be reasonable shall only be negated if arbitrariness is clearly and explicitly permitted as to the specific 
item in question, such as in the case of where this Agreement gives the City “sole discretion” or the 
City is allowed to make a decision in its “sole judgment.” 
 

23.15. Other Necessary Acts. Each party shall execute and deliver to the other all such further 
instruments and documents as may be reasonably necessary to carry out this Agreement in order to 
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provide and secure to the other parties the full and complete enjoyment of rights and privileges 
hereunder. 
 

23.16. Interpretation. As a further condition of this Agreement, the City and Consultant 
acknowledge that this Agreement shall be deemed and construed to have been prepared mutually by 
each party, and it shall be expressly agreed that any uncertainty or ambiguity existing therein shall 
not be construed against any party. In the event that any party shall take an action, whether judicial 
or otherwise, to enforce or interpret any of the terms of the Agreement, the prevailing party shall be 
entitled to recover from the other party all expenses which it may reasonably incur in taking such 
action, including attorney fees and costs, whether incurred in a court of law or otherwise. 
 

23.17. Entire Agreement. This Agreement and all documents attached to this Agreement 
represent the entire agreement between the parties. 
 

23.18. Counterparts. This Agreement may be executed in one or more counterparts, each of 
which shall constitute an original Agreement but all of which together shall constitute one and the 
same instrument. 
 

23.19. Authority. Each party signing on behalf of Consultant and the City hereby warrants 
actual authority to bind their respective party. 
 
The Consultant and the City hereby agree to all provisions of this Agreement. 
 
CONSULTANT:     CITY: 
 
WSP USA INC.     CITY OF WILSONVILLE 
 
 
By:       By:       
 
Name:       Name:       
 
As Its:       As Its:       
 
 

APPROVED AS TO FORM: 
 
 
       By:       

       Name:       
        City of Wilsonville Legal Counsel 
 
 
 
 

#26479-0 
https://wilsonville.sharepoint.com/sites/legal/shared documents/city/contract (k)/dir/boeckman creek/sewer interceptor-trail/doc/psa bkmn crk sewer interceptor-trail 

design~ wsp usa (ac5).docx 
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SCOPE OF WORK 

I. Project Description
The Boeckman Creek Sewer Interceptor & Trail Project (“Project”) is a combination of three 
planned City Capital Improvement Projects (CIP): (1) the Boeckman Creek Interceptor (CIP 
#2107), (2) Gesellschaft Water Well Channel Restoration (CIP #7054), and (3) Boeckman Creek 
Regional Trail South (CIP #9150). 

The Boeckman Creek Interceptor project is identified in the 2014 Wastewater Collection System 
Master Plan (Project Nos. CIP-05 and CIP-06) and is a critical sewer system improvement that 
will upsize the existing gravity sewer interceptor line primarily located within the heavily 
forested Boeckman Creek corridor.  The project extends from the Memorial Park Lift Station to 
Boeckman Road, approximately 1.4 miles in length.  The primary purpose of this sewer project 
is to provide sewer capacity to serve planned development within the Frog Pond East and South 
neighborhoods, identified as the Advance Road Urban Reserve Area (URA) in the wastewater 
master plan. 

The Gesellschaft Water Well Channel Restoration project is identified in the 2024 Stormwater 
Master Plan (Project No. BC-6) as a high priority erosion and sediment control project.  The 
Gesellschaft drinking water well bypass and contributing stormwater runoff discharge via an 
outfall structure at 29001 SW Meadows Parkway.  The outfall is currently located at the top of 
slope of the Boeckman Creek natural area, where  it discharges into an existing steep drainage 
channel and then into a culvert pipe underneath the existing bench/trail where the sanitary 
sewer is located and then discharges near the top of bank of Boeckman Creek causing 
significant slope erosion down to the  Creek.  The project extends a 24-inch pipeline, ~480 feet 
in length from the existing discharge point, down to the bottom of the slope at Boeckman 
Creek and restores the eroded discharge channel through the installation of coir log check 
dams, coir matting, woody debris, and re-vegetation with native trees and shrubs. 

The Boeckman Creek Regional Trail South is identified in the 2023 Transportation System Plan 
(Project No RT-01B) as a section of regional trail linking bike and pedestrian connections to 
neighborhoods, parks, and intersecting trail and roadway facilities between Boeckman Road 
and Memorial Park.   The project consists of a 10-foot to 12-foot wide paved shared-use path 
starting at Boeckman Road and stopping approximately 700 feet north of Wilsonville Road and 
includes trail amenities, such as benches, signage, overlooks, railing, and other facilities typical 
of a regional trail.  The shared-use path will generally follow the interceptor pipeline route and 
will function as the sewer maintenance equipment access. 

II. Scope of Work
The following is a proposed Scope of Work for advancing the Boeckman Creek Sewer Interceptor 
and Trail project, currently at approximately 60% design, to final design, preparation of 
construction bid documents, and assistance with construction administration and inspection.   

EXHIBIT A

EXHIBIT A Page 1 of 21
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Project Phasing 
The City of Wilsonville has overall authority in scope, schedule, and budget for this project.  The 
professional engineering services for this project are divided into two phases with anticipated 
phase completion date(s) as follows: 

Phase 1: Design, Permitting, and Easement Acquisition December 2027 

Phase 2: Construction Engineering Services December 2029 

Once Phase 1 is nearing completion, the scope of work for Phase 2 – Construction Engineering 
Services will be negotiated and finalized as a professional services agreement amendment at 
that time.  

Draft Scope of Work Tasks 
The following is a draft, proposed Scope of Work (SOW) for the Project: 

Phase 1 – Design, Permitting, and Easement Acquisition 

Task 1 – Project Management 

Task 1.1 Project Management 
The Consultant shall manage all sub-consultants on the team, directing the flow of information 
between the Consultant team members and the City’s project manager. Monthly billing and 
status reports will be clearly presented in an organized manner, with costs distributed among 
tasks. The Consultant shall provide services including the following items: 

1. Organize and conduct Kick-off meeting at City Hall.

2. Prepare and provide updates as needed to the Project schedule.

3. Organize, lead, and conduct regular scheduled Project meetings during design.

4. Coordinate various members of the Consultant team.

5. Provide exhibits, maps, figures, as needed and required.

6. Document key discussions and decisions

7. Assist City with Oregon DEQ Clean Water SRF loan documentation and authorization.

8. Communicate clearly and regularly with the City’s project manager.

9. Submit monthly invoices/payment requests; separate costs by tasks.

Assumptions: 
• Project duration for Phase 1 (Design) is 18 months

EXHIBIT A Page 2 of 21
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Task 1.1 Deliverables: 
• Monthly invoice with progress report
• Documentation of key discussions and decisions in an action item/decision log to be

maintained by the consultant project manager

Task 1.2 Meetings 
The Consultant shall schedule the meetings, prepare agendas, and attend meetings as 
described below.  Prepare and distribute the agenda for meetings at least 2 business days prior 
to meeting date (or as approved by the City Project Manager), record, prepare and distribute 
meeting minutes including action items and record of any decisions of the meeting within 5 
business days of the meeting. 

Meetings will include: 
• Project kickoff meeting including the following Consultant Project Team members:  PM,

lead trail engineer, lead sanitary sewer engineer, urban/ADA transportation engineer,
landscape architect, geotechnical engineer, structural engineer, environmental lead,
arborist, and stormwater engineer.  This meeting will be in person and include a project
site walk through immediately following the in person meeting at City Hall and be 4
hours in duration and scheduled within 14 calendar days of NTP.

• Design review/constructability workshops to review re-design alternatives with City staff
prior to the 60 percent design submittal.  Up to 3 two hour workshops will be scheduled
with up to 5 Consultant project team members.  These meetings will be in person with a
hybrid option.

• Design review meetings to go over City comments and Consultant responses from the
60 and 90 percent design reviews.  Meetings may include up to 5 Consultant project
team members and will be scheduled for two hours.  These meetings will be virtual.

• Project management check-in meetings:  Bi-weekly meetings will be scheduled with the
City project manager and Consultant project manager and up to one other key
consultant staff for one hour duration through the design phase.  These meetings will be
virtual.

• Design team check-in meetings:  monthly meetings will be scheduled with key
consultant staff for one hour duration through the design phase.  These meetings will be
virtual.

Task 1.2 Deliverables: 
• Meeting Agendas
• Meeting Minutes, including action items and record of decisions.

Task 1.3 Quality Control 
Perform quality control (QC) reviews of all deliverables prior to submittal and ensure 
conformance with applicable design standards, and that prior review comments have been 

EXHIBIT A Page 3 of 21
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incorporated into the design. Consultant will prepare a Quality Assurance/Quality Control 
(“QA/QC”) Plan for city review and approval within 15 business days of issuance of Notice to 
Proceed. Consultant shall include documentation of completed QC reviews in the QA/QC 
section of the Project files.  QA/QC effort will be incorporated in each task.  This task is for 
project manager development of QA/QC plan and implementation oversight. 

Task 1.3 Deliverables: 
• Provide QC checklists and QC certification/sign-off page with each deliverable.

Task 2 – Data Collection & Review and Utility Coordination 

Task 2.1- Data Collection   
The Consultant shall request, collect, and review all available information from the City 
necessary for the project design, such as record drawings, topographic survey information, 
CCTV inspections, GIS information, utility maps, and reports/studies completed within and 
adjacent to the project corridor.  All project documents through 60% design have been made 
available to the Consultant during the Request for Proposal period.  Additional information will 
be requested including the as-builts for the adjacent Boeckman Road Bridge project at the 
north end of this project. 

Task 2.2 – Utility Coordination 
Consultant shall identify and locate utilities within the Project limits, initiate contacts with 
utilities, and coordinate relocations if necessary for the construction of the Project. Underground 
utilities will be potholed to verify location, material, size, and depth. Consultant shall schedule, 
attend, and document up to eight (8) virtual utility coordination meetings during design of the 
project.  

Task 3 – Topographic Survey 
Topographic survey for the entire project area has been completed and files  have been made 
available to the Consultant during the Request for Proposal period.  Consultant shall identify 
and perform select, supplemental topographic survey work necessary to complete design of the 
proposed improvements.   

Task 3.1 – Supplemental Survey 
Consultant shall perform limited supplemental topographical survey for the project as 
described in this scope of work in areas not previously surveyed, as necessary to support design 
of additional project work elements. Consultant will perform confidence shots on alignment, 
structures, control verification and enhancement to confirm accuracy of previous survey 

Assumptions: 
• Includes verification (“confidence points”) of existing survey in critical areas: wall

locations, outfall, steep slopes
• Any additional full corridor resurvey excluded

EXHIBIT A Page 4 of 21
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At a minimum, the supplemental topographic surveying data will include the following: 

1. A horizontal and vertical survey control network

2. Network and all mapping referenced to City of Wilsonville approved vertical datum,
NAVD 88 Datum.

3. Survey and mapping showing the following:

a. Locations, rim elevations, and pipe invert elevations for all sanitary and storm
structures within the project area.

b. Locations and top of valve nut elevations for water valves, locations and box rim
elevations for meter boxes, hydrants, blow-offs, air releases, and all other
appurtenances.

c. Utility poles and overhead wires, including heights

d. Located underground utilities and associated appurtenances and valves, and
irrigation systems

e. Edge of pavement and top face of curb

f. Ground shots recorded every 25 feet along the existing sewer alignment.

g. Fences, mailboxes, street lights, trees, and other street side structures

h. Trees with tag id referenced

i. Wetland flags and features

j. Retaining walls

k. Striping and signage

l. Sidewalk, curb ramps, and driveways

m. Other important topographic features

Survey data compiled in digital format and a digital terrain model to use for design 
purposes. 

Task 3.2 – Preconstruction Record of Survey 
• Consultant will prepare a pre-construction record of survey to meet the requirement of

ORS 209.155.
• The pre-construction survey will include the location and description of all survey

monuments that may be disturbed or destroyed during construction, existing right-of-
way, controlling centerlines, and or survey control network points.

• Submit survey to the county for review / recording.

Task 3 Assumptions: 
• Landowner notifications will be the responsibility of the survey consultant.
• All Survey Services completed under the direct supervision of a licensed Professional

Land Surveyor in state of Oregon.
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• Existing control, by others, will be located / verified and enhanced as needed for
topographic and construction surveying.

• City is to supply Title Reports, or the fee will be billed as a reimbursable expense to the
City.

• City is to pay the county review / recording fee, or the fee will be billed as a
reimbursable expense to the City.

Task 3 Deliverables: 
• Survey Control Adjustment Report.
• ASCII File of the survey control station values in P,N,E,Z,D format.
• Updated and revised DTM file and topographic map
• Preconstruction Record of Survey recorded at the county.

Task C3.3 – Supplemental Survey - CONTINGENCY 
Consultant shall perform additional topographical survey as directed.  

Assumptions: 
Additional field work averaged over 7 sites are included for the following as required: 

• East part under Boeckman Rd. bridge to tie trail. 0.75 acres +/-
• Well upper area. 0.25 acres +/-
• Well downstream area / outfall. 0.20 acres +/-
• Bridge crossing the creek and the outfall just downstream (east side). 0.25 acres +/-
• Kolbe Lane including the wooden bridge crossing the creek. 1.0 acres +/-
• Sanitary Interceptor Stream Crossing – Part 1. 0.25 acres +/-
• Sanitary Interceptor Stream Crossing – Part 2. 0.36 acres +/-

Task 4 – Geotechnical Engineering 
Some geotechnical engineering effort has already been performed for this project including 
some geotechnical subsurface investigation.  The work to date has been published in Boeckman 
Creek Sanitary Sewer Interceptor and Trail Design, Geotechnical Engineering Report by Delve 
Underground dated July 2025.  The scope for this subsequent phase of work will utilize the 
work previously performed, to the extent possible.  Initial support of the design team will 
proceed with limited field tasks.  Once an updated layout of retaining wall structures is 
completed by the design team, the existing subsurface information will be compared to the 
subsurface exploration needs of the structures and additional field explorations will be 
performed as necessary.  That field work cannot be defined at the time of scoping so a general 
level of effort is described in a contingency task. 

Task 4.1 – Initial Site Work 
Review of Existing Geotechnical Information 
A geotechnical hazard evaluation, field exploration, laboratory testing, and draft geotechnical 
data and engineering reports have been completed and files have been made available to the 
Consultant during the Request for Proposal period.  Consultant will review readily available 
geotechnical information for the site. 
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Site Reconnaissance 
Consultant shall conduct a reconnaissance of the site to confirm the findings previously 
presented.  Consultant shall identify the geologic conditions at the project site, any geologic 
hazards present, and their impacts to the proposed project elements.  Consultant shall locate the 
existing instrumentation in the field during the reconnaissance. 

Existing Instrumentation Monitoring 
During the site visit, Consultant will perform a new baseline reading of all three existing 
inclinometers.  The Consultant will perform three additional inclinometer readings.  The schedule 
of these readings will be approximately December 2026, April 2027, and April 2028. 

Task 4.2 – Preliminary Geotechnical Report 
Consultant will work with the design team through the production of a redelivered 60% plan 
set.  This coordination will include recommendations on site grading in order to reduce 
retaining walls, and recommendations on wall type alternatives. 

Consultant will work with the design team to assist in determining appropriate factors of safety 
and design criteria. 

Consultant will provide the following in a Preliminary Geotechnical Report based off of the 
existing reporting and data collected by others: 

• Code-based seismic ground motion parameters based on existing geotechnical data.
• Bearing pressure, lateral sliding resistance, static and seismic settlement; lateral earth

pressures for static and seismic cases, and slope stability analysis for MSE wall at the
turnaround.

• Lateral earth pressures and slope stability analysis for up to two soldier pile fill retaining
walls.

• Generic lateral earth pressures and slope stability for gravity walls.
• Evaluation of slope stability for standard cut and fill sections.
• Construction considerations.

Task C4.3 – Additional Subsurface Explorations (CONTINGENCY) 
Contractor will perform up to six (6) geotechnical borings to supplement existing geotechnical 
data where subsurface information is needed for structures. 

Contractor will perform an additional site reconnaissance.  The site reconnaissance shall include 
the following work: 

• Identify site constraints and staging concerns (for exploration and construction).
• Identify exploration locations.

The site reconnaissance shall facilitate understanding of the site constraints for field explorations, 
construction, and traffic staging.  Proposed boring locations will be staked or painted on the 
ground during this site visit and locates will be requested through the one-call utility notification 
center.  Consultant will use a private utility locator to clear all boring locations prior to drilling. 
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Consultant assumes that a ROW permit will not be necessary to complete the drilling of 
geotechnical borings located along the existing graded pathway that follows the existing sanitary 
sewer alignment.  The City will obtain all Rights-of-Entry needed to access the boring locations 
with a track-mounted drill rig. 

Subsurface Explorations 
The Consultant shall complete six (6) borings to a depth of up to 50 feet each to support retaining 
wall design.  The boring locations will be along the existing graded pathway.  The borings will be 
drilled using a track-mounted drill rig and will be advanced using mud rotary and hollow stem 
drilling techniques.  The borings will be supervised and logged by a geologist or engineer during 
drilling.  Consultant shall perform exploration work in accordance with Federal, State, and Local 
regulations. 

Specific boring locations will be based on the revised 60% plan set. 

Disturbed soil samples will be taken with a split-spoon sampler as part of the Standard 
Penetration Test (SPT).  Relatively undisturbed specimens will be obtained with thin-walled 
Shelby tubes, if fine-grained soils are encountered.  The contractor will collect samples at 2.5-
foot intervals to a depth of 20 feet and at 5-foot intervals below 20 feet.  No rock coring is 
anticipated. 

Assumptions: 
• No work plan is required prior to commencing field work.
• The subsurface soil is not contaminated. No testing will be performed to investigate the

possible presence of toxic or hazardous materials and petroleum products.
• The drill cuttings and drilling mud will be collected in sealable steel drums and removed

from the site.
• The boreholes will be backfilled in conformance with Oregon Water Resources

Department regulations.
• No wells or instrumentation of any kind will be installed in the boreholes.

Laboratory Testing 
Consultant shall perform laboratory tests on disturbed and undisturbed samples obtained from 
the explorations to characterize the subsurface materials, develop engineering soil parameters, 
to assist with determining engineering geologic unit boundaries, and to check field soil 
identification and description of the materials encountered. The laboratory testing program shall 
consist of some or all of the following tests:  

• Up to 24 natural moisture content determinations (ASTM D2216);
• Up to 3 particle size analyses (ASTM D422);
• Up to 3 plasticity index determinations (ASTM D4318), and
• Up to 2 suites of direct shear tests (D3080) – 3 tests in each suite.

Task 4.4 – Final Geotechnical Report 
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Geotechnical evaluation is anticipated to include subsurface soil and groundwater conditions, 
subgrade preparation, sewer interceptor design and construction recommendations for both 
open trench and trenchless installations, slope stability, retaining walls, drainage structures, fill 
materials, and trail surfacing. 

Consultant assumes that there will be up to one (1) MSE wall, 250 feet long and up to 15 feet 
tall (exposed height); up to two (2) soldier piles walls, 150 feet long each and up to 10 feet tall 
(exposed height); and up to ten (10) gravity walls, 150 feet long each and up to 6 feet tall 
(exposed height). 

Consultant shall evaluate slope stabilization alternatives and revise geotechnical engineering 
recommendations, if determined feasible by geotechnical professional, to reduce impacts of 
potential slope instability while considering project construction costs, height of retaining walls, 
impact on trees and natural features, and constructability factors. 

Consultant shall provide design recommendations and construction considerations for the 
proposed project elements. The engineering evaluation and analyses must be performed in 
general accordance with the most recent version of the AASHTO LRFD Bridge Design 
Specifications and the ODOT Geotechnical Design Manual.  

Consultant shall perform evaluations for site preparation, excavation, cut and fill slopes, 
structural fill material, fill placement, compaction, and wet weather construction 
recommendations as needed 

Consultant shall perform slope stability analyses along the proposed path and sewer alignment 
to assess the need for improvement and mitigation alternatives in relation to the path and sewer 
improvements. 

Consultant shall evaluate lateral earth pressures, bearing capacity, sliding resistance, and 
settlement for the MSE wall and for gravity walls. 

Consultant shall perform evaluations and analyses to support proposed stormwater outfall 
foundation system.  Work to be performed under this task includes: 

• Evaluating wall types for the proposed path and sanitary sewer improvements
• Providing recommendations for the foundation design, estimate the foundation

settlement and bearing capacities for the MSE and gravity retaining walls
• Providing lateral earth pressure and lateral load resistance recommendations for the

soldier pile retaining walls
• Providing recommendations for site preparation, grading, drainage, and wet-weather

earthwork procedures
• Providing recommendations for use and reuse of on-site soil and imported material for

structural fill, and compaction criteria
• Providing excavation recommendations for the construction of the structure foundations
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Consultant shall provide engineering recommendations for subgrade stabilization and bank 
stabilization for the improvements of the main path and sewer alignment. 

Consultant shall provide geotechnical related construction considerations. 

Consultant shall provide conceptual evaluation and discussion of trench shoring and trench 
dewatering required for the installation of the stormwater pipeline alignment including trench 
excavation, backfill, and compaction recommendations.   

Consultant shall prepare a Draft and Final Geotechnical Report in general accordance with the 
ODOT Geotechnical Design Manual.  The Report must include: 

• Summarize the results of the geotechnical engineering evaluation and design.
• Summarize laboratory testing and test results.
• Summarize design and construction recommendations.

Consultant assumes that a Geotechnical Data Sheet will not be required. 

Task 4 Deliverables 
• Draft Geotechnical Report
• Final Geotechnical Report

Task C4.5 – Additional Geotechnical Explorations (CONTINGENCY) 
Consultant shall perform additional geotechnical explorations to supplement the initial 
exploration, filling in gaps in the initial exploration or to respond to additional geotechnical 
recommendations required once other design phases have been advanced. 

Consultant shall complete up to 2 geotechnical borings, each up to 50 feet deep.  This includes a 
second mobilization and private utility locator.  Assumptions are the same as listed in the above 
subtask for geotechnical site explorations. 

Laboratory testing will be performed on samples collected from the explorations.  

This task includes additional analysis associated with the additional borings as well as issuing an 
updated report. 

Task 4.6 – Review of Plans and Specifications 
Consultant shall provide review of plans and specifications for items related to geotechnical work 
including retaining walls, pavement, and constructability at each milestone deliverable. 

Task 5 – Natural Resources Assessment and Environmental Permitting 
A wetland delineation report for the Project has been completed and approved by the Oregon 
Department of Sate Lands (WD #2024-0292).  The final report and approval documents has 
been made available to the Consultant during the Request for Proposal period. 

Assumptions: 
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• Permits will generally follow the existing alignment and impact footprint
• Significant design changes affecting wetlands, waterways, or tree removal may require:

Permit modifications, additional mitigation
• No additional Permits required beyond current assumptions
• No mitigation banking design included unless specified

Task 5.1 – Tree Evaluation 
A tree survey and inventory with tree tag identification has been completed for the Project and 
has been made available to the Consultant during the Request for Proposal period. Consultant 
review and update of the tree inventory is anticipated as part of the Project work. 

Arborist shall review and update the existing draft tree inventory and coordinate with the 
design team to update the existing draft tree protection and removal plan with the goal of 
maintaining the character of the Boeckman Creek greenway corridor as much as practicable 
during and after construction of the sewer and trail improvements. Arborist will assess and 
recommend measures to protect existing trees and identify trees for removal if sufficient 
protection is not possible and survivability is unlikely. 

Design team will coordinate with Arborist to identify the proposed limits of work to reassess 
trees, update and supplement the existing tree data to include crown radius and condition, where 
applicable, in addition to verifying the existing species and diameter data. Healthy, high-quality 
trees previously planned for removal will be identified early in the process to inform where design 
alternatives for protection should be considered. Arborist will review the tree protection and 
removal plan as design advances, provide recommendations for tree protection and removal, 
and develop tree protection specifications. 

In addition to the kickoff meeting and team meetings, the Project Arborist will attend one on-site 
meeting with the City and Consultant project manager to identify high quality significant trees 
that should be top priorities for preservation to help inform where site plan alternatives for 
protection should be considered during redesign.  

Tree Assessment Fieldwork 
Limited to approximately 500 trees potentially impacted by the proposed construction, or 
otherwise requiring tree protection measures, to collect complete tree inventory data to inform 
design, more thoroughly evaluate potential tree impacts, and develop tree protection 
specifications.  
Assumptions: 

• The existing tree data prepared by others will serve as the basis for our work.
• Survey shall be updated to eliminate trees that were previously removed with the BRCP

and Boeckman Creek Design projects.
• Survey shall verify that trees requiring reassessment are tagged with numbers

corresponding to the exhibits provided to the arborist and consistent with the existing
tree data.

• Exhibits will be provided to the arborist prior to fieldwork clearly depicting tree point
number labels and showing the preliminary limits of proposed work based on redesign
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including areas for access, staging, stockpiling, and construction (grading, walls, paving, 
pipe alignment and width, etc.). Trees that are located within the limits of proposed 
grading and new construction and clearly impacted by the proposed work shall be 
marked with an X for removal and will not be reassessed. Trees located well beyond the 
proposed limits of work shall be classified as unaffected and will also not be included in 
the reassessment. Consultant will coordinate with Arborist in preparing these exhibits to 
clearly identify which trees are within the scope of the reassessment fieldwork. 

• The assessment will generally include trees located within 30’ of the proposed limits of
work that are not planned for removal due to direct construction impacts or are
otherwise clearly unaffected by the proposed work; only trees that are questionable for
removal or that require tree protection during construction will be part of the
assessment..

• Arborist will use the existing tree data to verify species and visually confirm tree
diameter; diameter data will only be updated if there is a drastic difference between the
existing data and what is observed during the fieldwork and shall therefore be
approximate rather than precise.

• For trees within the limits of this reassessment, crown radius data will be collected, a
general condition rating will be assigned, and notable defects will be recorded.

• This additional data will be used by the design team to plot driplines to scale around the
existing trees for coordination with MHA to determine treatments for tree removal and
protection. The design team will utilize the data to inform design alternatives and make
updates to the site plan as feasible to preserve healthy existing trees. Dead or dying
trees or trees with severe defects may be recommended for removal or snag creation
depending on proximity to proposed work or new infrastructure. Invasive species trees
will be the lowest priority for preservation. Healthy existing trees with moderate to
good structure will be the highest priority for preservation. Tree plan drawings will be
prepared by WSP or Greenworks.

• Trees shall be reasonably accessible for visual assessment (free of blackberries and
poison oak) and site access shall be authorized for complete visual inspection. Right of
Entry (ROE) will be needed beyond the easement boundary for complete visual
assessment. If ROE is not provided, the easement boundary must be clearly marked on
the ground throughout the entire length of the project corridor and visual tree
assessment will be limited to the easement; crown radius may be visually approximated,
and not all tree defects will be visible.

Tree Plan Coordination 
Following the tree assessment fieldwork, and as design advances, the design team will update 
the tree plan drawings. Arborist will review up to three tree plan iterations and provide 
comments to the design team to update and finalize the plans. Arborist will update and finalize 
the tree data as design advances and prepare tree protection specifications. Tree plan 
coordination includes up to two on-site meetings and two design team conference calls as 
described under the Summary of Anticipated General Meetings. 
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Task 5.1 Deliverables: 
• List of healthy, high-quality trees by tree tag number identified during the tree

reconnaissance site meeting as being high priorities for preservation to inform design.
• Draft tree inventory data including tree number, species and diameter from the existing

inventory, crown radius and condition where applicable, and treatments (unaffected,
retain, remove, create snag, etc.) based on updated 60% design and then 90% design.

• Tree protection specifications.
• Final tree data with treatments updated based on 100% final design.

Task 5.2 – Environmental Permitting 
A draft Joint Permit Application (JPA) for a United States Army Corps of Engineers Clean Water 
Act Section 404 Nationwide #58 Permit and an Oregon Department of State Lands Individual 
Permit have been prepared.  Consultant shall revise and update the JPA and submit to the 
regulatory agencies.  Consultant shall revise and update the stormwater management plan and 
submit for a Clean Water Act Section 401 certification from the Oregon Department of 
Environmental Quality.  All draft files and permit applications have been made available to the 
Consultant during the Request for Proposal period. 

A draft Biological Assessment for Endangered Species Act compliance has been prepared for 
the project.  Pending a redesign to determine if the project can comply with SLOPES, Consultant 
shall revise and update the biological assessment documents and initiate individual 
consultation with the National Marine Fisheries Service.  All draft files and reports will be made 
available to the Consultant during the Request for Proposal period. 

Boeckman Creek is known to support Native Migratory Fish (NMF) per Oregon’s Fish Passage 
Law.  Consultant shall design trail, pipeline, and culvert crossings of Boeckman Creek to meet 
Oregon Department of Fish and Wildlife (ODFW) hydraulic and streambed simulation fish 
passage design criteria and prepare fish passage plans in ODFW format that document post-
project fish conditions and compliance with applicable fish passage criteria.  All draft fish 
passage documents created to date have been made available to the Consultant. 

Consultant will conduct a Stream Function Assessment (SFAM) within the creek corridor. Prior 
to collecting data in the field, maps and other data will be assembled in the office to facilitate 
the field work. Data collected in the field will be transferred from data forms into the SFAM 
Excel spreadsheet. The Excel spreadsheet will result in an assessment of four grouped functions 
and eleven specific functions of the creek. Consultant will prepare a memorandum summarizing 
the results for inclusion in the application. An electronic copy of the SFAM Excel spreadsheet 
that can be given to DSL and the Corps. 

Consultant shall prepare an Erosion and Sediment Control Plan for the Project meeting City of 
Wilsonville 1200-CA permit requirements and submit to Oregon Department of Environmental 
Quality (DEQ) for approval. 

Task 5.2 Deliverables: 
• Draft and Final Joint Permit Application
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• Draft and Final Biological Assessment
• Draft and Final Stream Function Assessment and memorandum,
• Draft and Final Erosion and Sediment Control Plan

Task 5.3 – Archaeological survey  
An archaeological survey under Archaeological Permit #3687 has been completed for the 
Project and incorporated into a cultural resources survey received by the Oregon State Historic 
Preservation Office (Case No. 24-1053) and is awaiting consultation with United States Army 
Corps of Engineers as part of the Joint Permit Application.  All associated files and permits have 
been made available to the Consultant during the Request for Proposal period. 

A hazardous material corridor study has been completed for the Project.  No environmental 
issues were found that could potentially impact the proposed Project construction.  No 
additional analysis is anticipated. 

Task 5.3.1 – Cultural Resource Coordination Meetings 
Under the base contract, the cultural resource consultant will participate in up to 2 2-hour team 
meetings as well as informal coordination with the project team to advise on cultural resource 
considerations for the project design. 

As the project design is refined, areas may be added to the APE that was surveyed for cultural 
resources.  Additional cultural resource survey and reporting would be needed for added areas 
to comply with Section 106 of the National Historic Preservation Act.  One update to the project 
APE is assumed, with no more than 2 acres of added area in total. 

Task C5.3.2 – SHPO Permit Application (CONTINGENCY) 
A SHPO Permit may be needed for additional archaeological survey.  The cultural resource 
consultant would prepare and submit a SHPO permit application.  Artifacts collected under 
SHPO Permit will need to be curated at a museum.  A curation fee will apply to curated 
artifacts.  Up to 10 artifacts may be curated. 

Task C5.3.3 – Additional Cultural Resource Investigation (CONTINGENCY): 
The cultural resource consultant would survey the added APE for archaeological and historic 
resources.  Up to 4 shovel tests may be excavated to a depth of 50 cm (20 in) below the surface.  
Excavated sediments will be screened through nested ¼” and 1/8“ hardware cloth to identify 
artifacts.  Under SHPO permit, up to 10 artifacts will be collected.  Shovel tests will be 
backfilled.  Up to one archaeological resource is assumed to be found.  No historic resources 
are assumed to be in the added area.  A combined cultural resource survey addendum report 
will be prepared with up to one appended SHPO site form.  The project team should submit the 
addendum report to the United States Army Corps of Engineers. 
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Task 6 – Public Involvement 

Task 6.1- Public Involvement Strategy 
The Consultant will develop and execute a public involvement plan (PIP), building off 
of previous engagement done in 2022-2024. One additional update to the PIP may be made 
during Phase 1 as needed.    

Assumptions 
• The Consultant will review materials from previous engagement conducted between

2022-2024, including open houses, fact sheets, and digital communications.
• The Consultant will lead the development of the updated PIP with City input. The

updated PIP will be structured to incorporate existing feedback and engagement
strategies as the foundation for outreach.

• The PIP will also include key audiences, schedule, engagement tactics, key messages,
success measures, and roles and responsibilities between City, Subconsultant and
Consultant. The engagement schedule and tactics will be sequenced in accordance
with design, development, and construction start.

• The PIP will include a list of interested parties, and the Consultant will update it no less
than once per quarter throughout Phase 1.

• The City will review one draft and one final copy of each deliverable.

Task 6.1 Deliverables 
• Updated PIP

Task 6.2- Public Events 
The Consultant will prepare and execute up to two events. The Advanced Design Open House 
will be public facing.  The Consultant will also support up to one presentation to update 
Wilsonville City Council. 

Assumptions 
• For public facing events, Consultant will develop an event plan for City review, including

outreach and notification which will be executed as part of Task 6.3.
• Consultant will develop presentation slides for each event, inclusive of graphics

developed in task 6.4.
• Additional materials may be used, including fact sheets, exhibits, photographs, graphic

illustrations and visualizations, which will be developed as part of task 6.4.
• Up to 4 Consultant staff will staff events in person.
• Up to 2 Consultant staff will attend City of Wilsonville committee presentations in

person.
• City will provide translation or interpretation services at events as needed.
• The City will review one draft and one final copy of each deliverable.

Task 6.2 Deliverables 
• Up to 2 draft and final event plans per event
• Up to 2 draft and final event summaries per event
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• Up to 4 draft and final presentations with associated talking points per event

Task 6.3- Digital Outreach 
Digital outreach will be used to inform community members of upcoming events and share 
information about project status.  

Assumptions 
• The Consultant will develop content for the City’s existing public engagement tools,

including Mailchimp, SlickText, Let’s Talk, Wilsonville!. Frequency of updates via these
platforms will be sequenced with other project milestones.

• The Consultant will use the list of interested parties and key audiences identified in the
PIP, as developed in Task 6.1, to inform digital outreach messaging and materials.

• The City will be responsible for distributing content and finalized materials through the
desired platforms.

• The Consultant will develop one survey with up to 10 questions in support of public
engagement events. Surveys will be run through Let’s Talk, Wilsonville! or through a
WSP survey tool available at no additional cost to the client.

• The Consultant will review and analyze survey results and compile a comprehensive
summary of feedback and key takeaways.

• City will provide translation services for digital outreach materials and surveys as
needed.

• The City will review one draft and one final copy of each deliverable.

Task 6.3 Deliverables 
• Up to 2 updates, at key milestones, updates for Let’s Talk, Wilsonville!
• Up to 5 email updates, approximately every quarter, through Mailchimp
• Up to 10 text campaigns updates, approximately every other month, through SlickText
• Up to 1 draft and final surveys and survey summaries

Task 6.4- Material Development 
 The Consultant will develop a suite of materials for the project, building off of previous 
outreach materials from 2022-2024. Consultant shall prepare public information materials, 
including fact sheets, postcards, photographs, communications, and exhibits. Subconsultant 
shall prepare graphic illustrations and visualizations needed to support the planned activities. 

Assumptions 
• Up to 2 fact sheets will be developed.  Up to 2 revisions to each fact sheet will be made.
• Consultant will develop draft and final FAQs and standard talking points.
• Consultant will make up to 2 revisions to FAQs.
• Consultant will develop up to 12 exhibits for public events, 6 for each event, and up to 4

updates.
• City will provide translation services for materials as needed.
• The City will review one draft and one final copy of each deliverable.
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Task 6.4 Deliverables 
• Up to 2 draft and final fact sheets
• Up to 4 revised fact sheets.
• Up to 2 draft and final FAQ sheets
• Up to 2 draft and final sets of standard talking points
• Up to 12 draft and final exhibits
• Up to 4 revised exhibits

Task 6.4.1- Graphics and Renderings 
The Consultant will work with Subconsultant for graphic design and video support. 

Assumptions 
• Subconsultant will develop graphics, which may include but are not limited to maps,

timelines and illustrations and ensure 508 accessibility compliance of all public facing
materials.

• Subconsultant will provide graphic design production for factsheets, postcards, and
exhibits and ensure 508 accessibility compliance of all public facing materials

• The Subconsultant will propose a cost-effective strategy to produce a rendered
animation and flythrough of corridor improvements and impacts. The Subconstultant,
Consultant and City will develop a voiceover script for the rendered animation of project
improvements and impacts.

Task 6.4.1 Deliverables 
• Up to 6 draft and final graphic illustrations
• Graphic design production for deliverables as outlined in Task 6.4
• 1 draft and final voiceover script
• Up to 1 draft and final fly-thru rendered animation
• Up to 1 draft and final rendered animation

Task 7 – Advance (60%) PS&E 
Task 7.0 – Advance (60%) Design Validation and Re-Baseline 
Consultant shall perform a structured review of all existing 60% design documents, (including 
design criteria and recommendation reports).  
Consultant shall: 

• Identify opportunities to improve the design through refinement, simplification, and
resolution of inconsistencies or incomplete elements.

• Evaluate constructability and key cost drivers, including retaining walls, site access, and
construction sequencing.

• Confirm and document design criteria and assumptions, including geotechnical
conditions, hydraulic requirements, and trail design standards.

Consultant is expected to utilize as much of the existing design documents as possible to 
advance design work to completion and prepare construction bid documents.  However, review 

EXHIBIT A Page 17 of 21

102

Item 11.



and update of slope stabilization design based on the results of Task 4 Geotechnical 
Investigation, as well as trail/maintenance access and sewer interceptor design is expected to 
minimize retaining wall heights and wall type complexity/costs, as well as temporary and 
permanent construction impacts to the Boeckman Creek greenway corridor. 

Assumptions 
• One (1) formal City workshop to confirm design direction and approvals (covered under

task 1.2)

Task 7.0 Deliverables 
• Technical Memorandum documenting findings, recommended design approach, and

approved basis of design (including design criteria) moving forward

Task 7.1 – Advance (60%) Design Plans 
Consultant shall prepare a complete set of advance design plans, special provisions, and cost 
estimate, including a stormwater drainage report, construction access plan, sewer bypass plan, 
and trail amenities plan.  A draft landscape restoration approach shall be included with the 
advance design package, addressing tree and shrub restoration of the Boeckman Creek 
greenway and response to neighborhood trespassing concerns through landscape design. 

Consultant shall prepare, in collaboration with City Project Manager, Project Special Provisions 
for Project based on 2018 ODOT Standard Specifications and 2017 Wilsonville Public Works 
Standards. City will provide standard Wilsonville Special Provisions for inclusion in the project 
special provisions.  City will add advance plan review comments to comment log. Consultant 
shall update comment log by providing a response to each comment and submit with the final 
design documents. 

Assumptions 
• Consultant will evaluate alternatives to reduce retaining wall length and height,

including: Alignment shifts, grading modifications, trail section adjustments.
• The following retaining wall assumptions have been utilized, to estimate the level of

effort required to complete final retaining wall(s) design and construction bid
documents. These assumptions reflect the intent of the remaining design progression to
minimize total number of retaining walls, their total length, wall heights, and wall
complexity:

o There will be a total of 3 wall types and 13 different retaining walls with a
combined length of 2,050 feet comprised of the following:

o One Mechanically Stabilized Earth (MSE) Wall approximately 250 foot-long with
maximum height (H) less than 20 feet.

o Two Soldier Pile Walls (SPW) with average length each approximately 150 feet
and maximum H less than 15 feet.

o Ten Gravity Walls (GW) with average length each approximately 150 feet and
maximum H less than 10 feet.

o Total number of wall locations are assumed to be 13, which is a reduction from
the 22 total walls in the previous design. The combined total wall length is 2,050
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feet for an approximate 50% decrease in the total wall length from the previous 
design. 

• Significant deviations (greater than ±10% of wall quantity or height) may require a scope
amendment

• Primary pipe installation methods assumed to be open cut and pipe bursting, and are
assumed to have the same limits as shown in the existing 60% design.

• The horizontal alignment of the sanitary sewer will not require substantial revisions,
with no more than 15% by length requiring realignment from the existing 60% design.

• Contractor access assumed via [trail corridor / defined points]
• Limited work windows or environmental restrictions not yet defined
• CADD files for plan sheets and sheet cut layouts will be provided from previous work

Task 7.1 Deliverables 
• Electronic Deliverable Package Including:

o 60 percent plan set in PDF format
o Engineers estimate of probable project costs in MS Excel format
o Project Special Provisions in MS Word and PDF formats
o Project design schedule update in PDF format (Design effort only)
o Draft Stormwater Report in PDF format

• 60 Percent Design Drawings to include:
o Cover Sheet, Notes and Legend (5 sheets)
o Erosion and Sediment Control Plans and Details (17 Sheets)
o Dewatering Plans and Details (4 Sheets)
o Traffic Control Plans and Details (8 Sheets)
o Existing Conditions Plan (18 Sheets)
o Tree Protection & Removal Plans (18 Sheets)
o Tree Inventory Tables (7 Sheets)
o Sanitary Sewer Plan & Profile (18 Sheets)
o Sewer Detail Sheets (6 Sheets)
o Shared Use Path Typical Sections (2 Sheets)
o Shared Use Path Plans (18 Sheets)
o Shared Use Path Profiles (18 Sheets)
o Shared Use Path Overlook Platform Details (4 Sheets)
o Culvert Profiles (2 Sheets)
o Stormwater Details (4 Sheets)
o Construction Access Plan (4 Sheets)
o Misc Detail Sheets (10 Sheets)
o Landscape & Restoration Plans and Details (19 Sheets)
o Retaining Wall Plans & Details (19 Sheets)
o Gesellschaft Channel Plans, Profiles and Details (10 Sheets)
o Sewer by-pass Plans (10 Sheets)
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Task 8 – Final (90%) Design Documents 
Consultant shall prepare a complete set of final design plans (See Task 7 for Sheet List), special 
provisions, bid schedule, bid item descriptions, and construction cost estimate. Final design 
documents shall incorporate all permitting conditions of approval and mitigation resulting from 
property acquisition negotiation. Consultant shall include the advance design comment log with 
responses to each comment. 

City will add final plan review comments to comment log. Consultant shall update comment log 
by providing a response to each comment and submit with the final construction documents. 

Task 8 Deliverables 
• Electronic Deliverable Package Including:

o 60 percent comment response in MS Excel Format
o Electronic copy of the 90 percent plan set in PDF format
o Engineers estimate of probable project costs in MS Excel format
o Project Special Provisions in MS Word and PDF formats
o Project design schedule update in PDF format
o Final Stormwater Report in PDF format

Task 9 – Final Construction Bid Documents 
Consultant shall prepare a final set of construction bid documents, including final design plans 
and special provisions stamped and signed by a Professional Engineer registered in the State of 
Oregon, as well as a final bid schedule, bid item descriptions, and construction cost estimate. 

Task 9 Deliverables 
• Electronic Deliverable Package Including:

o 90 percent comment response log in MS Excel Format
o Electronic copy of the Final stamped and signed plan set in PDF format
o Engineers estimate of probable project costs in MS Excel format
o Final Bid Schedule
o Project Special Provisions in MS Word and PDF formats
o Project design schedule update in PDF format
o Final Stormwater Report in PDF format

Task 10 – Property Acquisition 
Consultant shall identify location of necessary permanent and temporary easements needed 
for the project.  Consultant shall provide legal descriptions for all acquisitions and provide 
survey and field staking in support of property assessor and right-of-way agent activities.   

All Project related property acquisition documents to date, including title reports, existing 
easements, and ownership information for all properties within the project area and draft 
easement files, will be made available to the Consultant. 
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Consultant shall review existing property acquisition documents and determine if additional 
work is necessary.  The City anticipates new legal descriptions will be necessary for all 
acquisitions as advance design documents are revised and approach completion of Task 7. 

City to provide services of qualified real estate professionals, including property assessors and 
right-of-way agents, under a separate contract.  Consultant shall support City and real estate 
professionals in property acquisition activities as needed, including answering design related 
questions and construction document modification based on acquisition settlement 
agreements. 

City will obtain right-of-entry agreements from property owners necessary for Consultant to 
perform any additional field work on private property. 

Task 10.1 – Legal description and Exhibit edits 
Consultant will provide edits for up to fourteen (14) properties 

Task 10.2 – Easement staking 
Consultant will stake proposed easements for up to fourteen (14) properties 

Task 11 – Bidding Assistance 
Consultant shall assist the City during Project construction bidding. The City will prepare, print, 
and distribute construction bid documents and be the main point of contact for all bidders 
during the bidding process. Consultant shall prepare response to potential construction 
contractor and supplier technical questions about the plans and specifications at the request of 
the City. Consultant shall review addenda and assist with preparation of up to 2 addenda 
necessary to clarify the construction bid documents upon request. 

After contract award, Consultant shall produce conformed construction documents by 
incorporating issued addenda from the bidding process and update project plans and project 
special provisions. 

Phase 2 – Construction Engineering Services (RESERVED) 
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Wilsonville Boeckman Creek Interceptor and Trail

Hours Costs Hours Costs Hours Costs Hours Costs Hours Costs Hours Costs Hours Costs Hours Costs Hours Costs

1 Project Management 891 $204,986 0 $0 0 $0 0 $0 60 $11,608 0 $0 0 $0 0 $0 951 $216,594

1.1 Project Management 575 $127,466 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 575 $127,466

1.2 Meetings 256 $64,509 0 $0 0 $0 0 $0 60 $11,608 0 $0 0 $0 0 $0 316 $76,117

1.3 QAQC 60 $12,750 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 60 $12,750

1.DE Direct Expenses $261 $0 $0 $0 $0 $0 $0 $0 $261

2

Data Collection & Review & 

Utility Coordination 96 $17,630 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 96 $17,630

2.1 Data Collection & Review 36 $8,748 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 36 $8,748

2.2 Utility Coordination 60 $8,882 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 60 $8,882

2.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

3 Planning & Survey 0 $0 0 $0 0 $0 0 $0 0 $0 225 $34,929 0 $0 0 $0 225 $34,929

3.1 Site/Topo/Design Survey 0 $0 0 $0 0 $0 0 $0 0 $0 98 $15,107 0 $0 0 $0 98 $15,107

3.2 Pre-Con Record of Survey 0 $0 0 $0 0 $0 0 $0 0 $0 127 $19,822 0 $0 0 $0 127 $19,822

3.3

Additional Site/Topo/Design 

Survey (Contingency) 0 $0 0 $0 0 $0 0 $0 0 $0 181 $27,846 0 $0 0 $0 181 $27,846

3.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

4 Geotechnical Investigation 16 $4,410 0 $0 0 $0 0 $0 0 $0 0 $0 399 $84,942 0 $0 415 $89,352

4.1 Initial Site Work 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 43 $8,965 0 $0 43 $8,965

4.2

Preliminary Geotechnical 

Report 16 $4,410 0 $0 0 $0 0 $0 0 $0 0 $0 165 $34,155 0 $0 181 $38,565

4.3

Additional Subsurface 

Explorations 

(CONTINGENCY) 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 130 $21,655 0 $0 130 $21,655
4.4 Final Geotechnical Report 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 151 $31,285 0 $0 151 $31,285

4.5

Additional Geotechnical 

Explorations 

(CONTINGENCY) 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 136 $25,755 0 $0 136 $25,755

4.6

Review of Plans and 

Specifications 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 40 $10,010 0 $0 40 $10,010

4.3.DE

Direct Expenses 

(CONTINGENCY) $0 $0 $0 $0 $0 $0 $63,463 $0 $63,463

4.5.DE

Direct Expenses 

(CONTINGENCY) $0 $0 $0 $0 $0 $0 $22,461 $0 $22,461

4.DE Direct Expenses $0 $0 $0 $0 $0 $0 $527 $0 $527

5

Natural Resources 

Assessment and 

Environmental Permitting 20 $5,512 7 $1,513 175 $34,169 454 $72,549 0 $0 0 $0 0 $0 0 $0 656 $114,683

5.1 Tree Evaluation 0 $0 0 $0 175 $34,125 0 $0 0 $0 0 $0 0 $0 0 $0 175 $34,125

5.2 Environmental Permitting 20 $5,512 0 $0 0 $0 454 $72,505 0 $0 0 $0 0 $0 0 $0 474 $78,017
5.3 Cultural Resources 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0
5.3.1 Meetings 0 $0 7 $1,513 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 7 $1,513

5.3.2

SHPO Permit Application 

(Contingency) 0 $0 61 $10,809 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 61 $10,809

5.3.3

Additrional Cultural Resource 

Investigation (Contingency) 0 $0 80 $12,217 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 80 $12,217

5.3.2.DE

Direct Expenses 

(CONTINGENCY) 0 $0 0 $901 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $901

5.3.3.DE

Direct Expenses 

(CONTINGENCY) 0 $0 0 $39 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $39

5.DE Direct Expenses $0 $0 $44 $44 $0 $0 $0 $0 $88

6 Public Involvement 431 $56,688 0 $0 0 $0 0 $0 100 $14,720 0 $0 0 $0 0 $0 531 $71,408

6.1 Public Involvement Strategy 40 $5,292 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 40 $5,292

6.2 Public Events 92 $12,303 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 92 $12,303

6.3 Digital Outreach 72 $9,055 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 72 $9,055

6.4 Material Development 227 $30,038 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 227 $30,038

6.4.1 Graphic Illustrations 0 $0 0 $0 0 $0 0 $0 100 $14,720 0 $0 0 $0 0 $0 100 $14,720

6.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

7

Advance (60%) Design 

Documents 3227 $479,539 0 $0 0 $0 0 $0 331 $55,516 0 $0 0 $0 0 $0 3558 $535,055

7.0

Advance 60% Design 

Verification 351 $56,177 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 351 $56,177

7.1 Advance 60% PSE 2876 $423,362 0 $0 0 $0 0 $0 331 $55,516 0 $0 0 $0 0 $0 3207 $478,878

7.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

8

Final (90%) Design 

Documents 2329 $338,423 0 $0 0 $0 0 $0 196 $31,860 0 $0 0 $0 0 $0 2525 $370,283

8.0 Final 90% PSE 2329 $338,423 0 $0 0 $0 0 $0 196 $31,860 0 $0 0 $0 0 $0 2525 $370,283

8.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

9

Final Construction Bid 

Documents 1413 $208,414 0 $0 0 $0 0 $0 145 $23,316 0 $0 0 $0 0 $0 1558 $231,730

9.1 Final PSE 1413 $208,414 0 $0 0 $0 0 $0 145 $23,316 0 $0 0 $0 0 $0 1558 $231,730

9.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

10 Property Acquisition 0 $0 0 $0 0 $0 0 $0 0 $0 166 $24,136 0 $0 0 $0 166 $24,136

10.1 14 Legals Review / Edits 0 $0 0 $0 0 $0 0 $0 0 $0 71 $10,238 0 0 0 $0 71 $10,238

10.2 Easement Staking 14 0 $0 0 $0 0 $0 0 $0 0 $0 95 $13,898 0 $0 0 $0 95 $13,898

10.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

11 Bidding Assistance 104 $21,891 0 $0 0 $0 0 $0 8 $1,600 0 $0 0 $0 0 $0 112 $23,491

11.1 Bid Assistance 104 $21,891 0 $0 0 $0 0 $0 8 $1,600 0 $0 0 $0 0 $0 112 $23,491

11.DE Direct Expenses $0 $0 $0 $0 $0 $0 $0 $0 $0

12

Construction Engineering 

(RESERVED) 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0 0 $0

Task Totals 8527 $1,337,493 7 $1,513 175 $34,169 454 $72,549 840 $138,620 391 $59,065 399 $84,942 0 $0 10793 $1,728,351

Contingency Task Totals 0 $0 141 $23,966 0 $0 0 $0 0 $0 181 $27,846 266 $133,334 0 $0 588 $185,146

All Firms WSP USA Inc. AINW
Morgan Holen & 

Associates
PHS Greenworks S&F Land Services Shannon & Wilson VacX
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Wilsonville Boeckman Creek Interceptor and Trail
 WSP USA Inc.

Employee Name Jones, Amy Korsness, 
Jacob Schall, Daniel Jelen, Seth Habtemichael, 

Yonas
Ahmadi, 
Behzad

Deshmukh, 
Pranoti

Gautham Giri, 
FNU Merrill, Sarah Junge, Alex Jayachandran

, Navinkumar Chow, Jarvis Lopez 
Victoria, Edith Hendy, Allen Hammond, 

Jeffrey
Kennedy, 
Isabelle Mount, Alicia Lietz, Clara O'Neill, Evan Marley, Tyler Brown, 

Matthew
Jenses, 
Charles

McCarthy, 
Patrick

Descombes, 
Stephane

Vatsa, 
Sanatan Carney, Sarah Kling, Elijah Parker, 

Jeffrey
Crawford, 

Oliver
Bhanje, 
Atharva Rose, Sunny Tsujii, Masato Pschigoda, 

Melissa Owen, Natalie Garich, Evan 
(Evan)

Title Sr. Project 
Manager   Project Manager  Project Manager  Water Resources 

Engineer V
Water Resources 

Engineer III
Water Resources 

Engineer III
Water Resources 

Engineer II
Water Resources 

Engineer I
Water Resources 

Engineer V Civil Engineer IV Civil Engineer II Civil Engineer IV Traffic Engineer 
IV Project Manager  CADD III Planner IV Planner III Planner II Project 

Accountant II Civil Engineer V Civil Engineer IV Civil Engineer III Planner V Planner III Structural 
Engineer IV CADD I Structural 

Engineer I
Sr. Project 
Manager   Civil Engineer III Civil Engineer II Construction 

Management V Civil Engineer I Civil Engineer I Director Project 
Manager   Hours Labor Direct 

Expenses Total Budget
Task # Billing Rate $310.96 $275.60 $275.60 $251.68 $192.40 $192.40 $148.72 $117.00 $251.68 $163.28 $109.20 $163.28 $192.40 $275.60 $177.84 $169.52 $146.64 $108.00 $115.44 $193.44 $163.28 $140.40 $194.48 $146.64 $209.04 $78.00 $98.00 $310.96 $140.40 $109.20 $230.00 $88.40 $88.40 $359.84 $275.60

1 Project Management 341 38 38 20 0 0 0 0 0 231 0 38 0 0 0 0 0 0 147 0 0 0 0 0 0 0 0 38 0 0 0 0 0 0 0 891 204,725$          261$              204,986$             
1.1 Project Management 275 153 147 575 127,466$          127,466$             

1.2 Meetings 46 38 38 20 38 38 38 256 64,509$            64,509$  

1.3 QAQC 20 40 60 12,750$            12,750$  

1.DE Direct Expenses 261$              261$  

2
Data Collection & Review & 
Utility Coordination 4 8 8 0 0 0 0 0 0 10 0 10 0 0 0 0 0 0 0 16 0 0 0 0 0 0 0 0 40 0 0 0 0 0 0 96 17,630$            -$               17,630$               

2.1 Data Collection & Review 4 8 8 16 36 8,748$              8,748$  

2.2 Utility Coordination 10 10 40 60 8,882$              8,882$  

2.DE Direct Expenses -$  -$  

3 Planning & Survey 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$  -$               -$  

4 Geotechnical Investigation 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 16 4,410$              -$               4,410$  
4.1 Initial Site Work 0 -$  -$  

4.2
Preliminary Geotechnical 
Report 16 16 4,410$              4,410$  

4.3
Additional Subsurface 
Explorations 0 -$  -$  

4.4 Final Geotechnical Report 0 -$  -$  

4.DE Direct Expenses -$  -$  

5
Natural Resources 
Assessment and 0 0 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 20 5,512$              -$               5,512$  

5.1 Tree Evaluation 0 -$  -$  

5.2 Environmental Permitting 20 20 5,512$              5,512$  

5.DE Direct Expenses -$  -$  

6 Public Involvement 0 0 0 0 0 0 0 0 0 51 0 0 0 0 0 119 0 261 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 431 56,688$            -$               56,688$               
6.1 Public Involvement Strategy 2 14 24 40 5,292$              5,292$  

6.2 Public Events 15 25 52 92 12,303$            12,303$  

6.3 Digital Outreach 2 19 51 72 9,055$              9,055$  

6.4 Material Development 32 61 134 227 30,038$            30,038$  

6.DE Direct Expenses -$  -$  

7
Advance (60%) Design 
Documents 0 150 60 68 0 0 210 250 0 107 150 350 0 12 121 0 0 0 0 208 0 0 0 0 136 186 136 50 186 150 24 157 484 32 0 3227 479,539$          -$               479,539$             

7.0
Advance 60% Design 
Verification 20 8 8 30 50 10 25 60 20 30 30 20 40 351 56,177$            56,177$  

7.1 Advance 60% PSE 130 52 60 180 200 97 125 290 12 101 178 106 186 136 50 166 150 24 157 444 32 2876 423,362$          423,362$             

7.DE Direct Expenses -$  -$  

8
Final (90%) Design 
Documents 0 100 40 28 0 0 170 200 0 77 100 250 0 0 76 0 0 0 0 140 0 0 0 0 136 186 136 50 147 100 0 87 302 4 0 2329 338,423$          -$               338,423$             

8.0 Final 90% PSE 100 40 28 170 200 77 100 250 76 140 136 186 136 50 147 100 87 302 4 2329 338,423$          338,423$             

8.DE Direct Expenses -$  -$  

9
Final Construction Bid 
Documents 0 70 32 16 0 0 125 150 0 60 100 100 0 0 49 0 0 0 0 124 0 0 0 0 62 84 62 20 78 82 0 0 195 4 0 1413 208,414$          -$               208,414$             

9.1 Final PSE 70 32 16 125 150 60 100 100 49 124 62 84 62 20 78 82 195 4 1413 208,414$          208,414$             

9.DE Direct Expenses -$  -$  

10 Property Acquisition 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$  -$               -$  
10.1 14 Legals Review / Edits 0 -$  -$  

10.DE Direct Expenses -$  -$  

11 Bidding Assistance 8 20 8 20 0 0 0 0 0 0 0 8 0 0 0 0 0 0 0 0 0 0 0 0 8 8 4 4 0 0 0 0 16 0 0 104 21,891$            -$               21,891$               
11.1 Bid Assistance 8 20 8 20 8 8 8 4 4 16 104 21,891$            21,891$  

11.DE Direct Expenses -$  -$  

12
Construction Engineering 
(RESERVED) 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$  -$               -$  
Task Totals 353 386 206 152 0 0 505 600 0 536 350 756 0 12 246 119 0 261 147 488 0 0 0 0 342 464 338 162 451 332 24 244 997 40 16 8527 1,337,232$       261$              1,337,493$          

WOC #XX, ATA #XXXX
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Wilsonville Boeckman Creek Interceptor and Trail

AINW
Employee Name Jo Reese Eva Hulse Andrea 

Blaser Sam Gordon Mike Lorain Jason Cowan Lea Loiselle TBD Eric Inman Bailey 
Simpson

Carmen 
Sarjeant

Title Title Title Title Title Title Title Title Staff Arch Title Title Title Hours Labor Direct 
Expenses Total Budget

Task # Billing Rate $277.00 $225.00 $225.00 $126.00 $136.00 $214.00 $123.90 $108.84 $130.50 $163.12 $225.00

5

Natural Resources 
Assessment and 
Environmental Permitting 1 26 6 10 50 6 15 10 6 1 17 148 24,539$         940$             25,479$         

5.3 Cultural Resources 0 -$              -$              
5.3.1 Meetings 6 1 7 1,513$          1,513$          

5.3.2
SHPO Permit Application 
(Contingency) 1 10 15 2 15 1 17 61 10,809$         10,809$         

5.3.3
Additrional Cultural Resource 
Investigation (Contingency) 10 6 10 35 4 10 5 80 12,217$         12,217$         

5.3.2.DE
Direct Expenses 
(CONTINGENCY) 901$             901$             

5.3.3.DE
Direct Expenses 
(CONTINGENCY) 39$  39$  

5.DE Direct Expenses -$              -$              
Task Totals 1 26 6 10 50 6 15 10 6 1 17 7 1,513$          -$              1,513$          

WOC #XX, ATA #XXXX
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Wilsonville Boeckman Creek Interceptor and Trail

Morgan Holen & Associates
Employee Name

Morgan 
Holen

Title Consulting 
Arborist Hours Labor Direct 

Expenses Total Budget

Task # Billing Rate $195.00

5

Natural Resources 
Assessment and 
Environmental Permitting 175 175 34,125$         44$               34,169$         

5.1 Tree Evaluation 175 175 34,125$         34,125$         

5.DE Direct Expenses 44$               44$               
Task Totals 175 175 34,125$         44$               34,169$         

WOC #XX, ATA #XXXX
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PHS
Employee Name

John van 
Staveren

Wetland 
Scientist 2

Wetland 
Scientist 1

Graphics 
Specialist

Technical 
Editor

Title Environmental 
Project Manager

Wetland Scientist 
2

Wetland Scientist 
1

Graphics 
Specialist Technical Editor Hours Labor Direct 

Expenses Total Budget

Task # Billing Rate $215.00 $145.00 $138.00 $110.00 $100.00

5

Natural Resources 
Assessment and 
Environmental Permitting 145 170 60 50 29 454 72,505$         44$               72,549$         

5.1 Tree Evaluation 0 -$              -$              

5.2 Environmental Permitting 145 170 60 50 29 454 72,505$         72,505$         

5.DE Direct Expenses 44$  44$  
Task Totals 145 170 60 50 29 454 72,505$         44$               72,549$         

Wilsonville Boeckman Cre

WOC #XX, ATA #XXXX
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Wilsonville Boeckman Creek Interceptor and Trail

Greenworks
Employee Name Mike Faha Andrew 

Holder Wes Shoger Grayson 
Morris Yaoyu Chen Celia Hensley Mikayla 

McKone
Patricia 

Sandefer

Title Principal Project Manager 
IV

Landscape 
Architect IV

Landscape 
Architect III

Landscape 
Designer III

Landscape 
Designer II

Landscape 
Designer I

Project 
Administrator Hours Labor Direct 

Expenses Total Budget

Task # Billing Rate $220.00 $200.00 $188.00 $170.00 $134.00 $121.00 $105.00 $154.00

1 Project Management 8 40 0 0 0 0 0 12 60 11,608$         -$              11,608$         
1.1 Project Management 0 -$              -$              

1.2 Meetings 8 40 12 60 11,608$         11,608$         

1.3 QAQC 0 -$              -$              

1.DE Direct Expenses -$              -$              

6 Public Involvement 0 20 0 0 80 0 0 0 100 14,720$         -$              14,720$         
6.1 Public Involvement Strategy 0 -$              -$              

6.2 Public Events 0 -$              -$              

6.3 Digital Outreach 0 -$              -$              

6.4 Material Development 0 -$              -$              

6.4.1 Graphic Illustrations 20 80 100 14,720$         14,720$         

6.DE Direct Expenses -$              -$              

7
Advance (60%) Design 
Documents 15 160 20 0 0 136 0 0 331 55,516$         -$              55,516$         

7.0
Advance 60% Design 
Verification 0 -$              -$              

7.1 Advance 60% PSE 15 160 20 136 331 55,516$         55,516$         

7.DE Direct Expenses -$              -$              

8
Final (90%) Design 
Documents 6 82 16 0 0 92 0 0 196 31,860$         -$              31,860$         

8.0 Final 90% PSE 6 82 16 92 196 31,860$         31,860$         

8.DE Direct Expenses -$              -$              

9
Final Construction Bid 
Documents 5 60 8 0 0 72 0 0 145 23,316$         -$              23,316$         

9.1 Final PSE 5 60 8 72 145 23,316$         23,316$         

9.DE Direct Expenses -$              -$              

11 Bidding Assistance 0 8 0 0 0 0 0 0 8 1,600$          -$              1,600$          
11.1 Bid Assistance 8 8 1,600$          1,600$          

Task Totals 34 362 44 0 80 300 0 12 840 138,620$       -$              138,620$       

WOC #XX, ATA #XXXX
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Wilsonville Boeckman Creek Interceptor and Trail

S&F Land Services
Title NW Survey 

Manager
Sr Project 
Surveyor Sr CAD Tech Data Specialist Accounting Party Chief Chainman QAQC Manager Hours Labor Direct 

Expenses Total Budget

Task # Billing Rate $270.00 $208.00 $138.00 $138.00 $93.00 $170.00 $130.00 $180.00

3 Planning & Survey 4 36 76 17 1 128 128 16 406 62,775$         -$              62,775$         
3.1 Site/Topo/Design Survey 1 8 16 4 1 32 32 4 98 15,107$         15,107$         

3.2
Additional Site/Topo/Design 
Survey (Contingency) 0 -$              -$              

3.2 Pre-Con Record of Survey 1 16 24 4 40 40 2 127 19,822$         19,822$         

3.3
Additional Site/Topo/Design 
Survey (Contingency) 2 12 36 9 56 56 10 181 27,846$         -$              27,846$         

10 Property Acquisition 2 22 50 0 0 32 32 14 166 24,136$         -$              24,136$         
10.1 14 Legals Review / Edits 1 14 42 7 71 10,238$         10,238$         

10.2 Easement Staking 14 1 8 8 32 32 7 95 13,898$         13,898$         
Task Totals 4 46 90 8 1 104 104 30 391 59,065$         -$              59,065$         

WOC #XX, ATA #XXXX
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Wilsonville Boeckman Creek Interceptor and Trail

Shannon & Wilson
Employee Name Park Piao Stephen 

McLandrich Rex Whistler Aimee 
Holmes Alia Hubbard David 

Jacobson Elliot Draxler Connor 
McCord Ben Bos Miranda Bass Bianca Giron

Title Vice President Sr. Associate Associate Senior 
Professional III

Senior 
Professional II

Senior 
Professional I Professional IV Professional III Professional II Sr. Office 

Services Office Services IV Office Services III Hours Labor Direct 
Expenses Total Budget

Task # Billing Rate $295.00 $255.00 $240.00 $210.00 $190.00 $175.00 $155.00 $145.00 $130.00 $155.00 $135.00 $125.00

4 Geotechnical Investigation 15 206 0 66 0 221 0 129 0 0 13 15 665 131,825$       86,451$         218,276$       
4.1 Initial Site Work 1 16 4 20 2 43 8,965$          8,965$          

4.2
Preliminary Geotechnical 
Report 5 56 16 80 4 4 165 34,155$         34,155$         

4.3

Additional Subsurface 
Explorations 
(CONTINGENCY) 1 16 11 6 96 130 21,655$         21,655$         

4.4 Final Geotechnical Report 3 56 16 64 6 6 151 31,285$         31,285$         

4.5

Additional Geotechnical 
Explorations 
(CONTINGENCY) 3 30 13 51 33 3 3 136 25,755$         25,755$         

4.6
Review of Plans and 
Specifications 2 32 6 40 10,010$         10,010$         

4.3.DE
Direct Expenses 
(CONTINGENCY) 63,463$         63,463$         

4.5.DE
Direct Expenses 
(CONTINGENCY) 22,461$         22,461$         

4.DE Direct Expenses 527$             527$             
Task Totals 15 206 0 66 0 221 0 129 0 0 13 15 399 84,415$         527$             84,942$         

WOC #XX, ATA #XXXX
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CITY COUNCIL MINUTES 
June 15, 2026, at 7:00 PM 

Wilsonville City Hall & Remote Video Conferencing 

 
CALL TO ORDER 
 

1. Roll Call 
 

2. Pledge of Allegiance 
 
A regular meeting of the Wilsonville City Council was held at the Wilsonville City Hall beginning at 7:00 
p.m. on Monday, June 15, 2026. The Mayor called the meeting to order at 7:00 p.m., followed by the roll 
call and the Pledge of Allegiance. 
 
PRESENT: 
Mayor O’Neil  
Councilor President Berry 
Councilor Cunningham 
Councilor Shevlin 
Councilor Scull 
 
STAFF PRESENT: 
Aliese Cloo, Assistant City Attorney  
Amanda Guile-Hinman, City Attorney  
Delora Kerber, Public Works Director, and Community Development Interim Director 
Everett Wild, Government Relations Manager 
Jeanna Troha, City Manager  
Jim Cartan, Environmental Specialist 
Kimberly Rybold, Senior Planner  
Kimberly Veliz, City Recorder 
Miranda Bateschell, Planning Director  
 

3. Motion to approve the following order of the agenda. 
 

Motion: I moved to approve the following order of the agenda. 
 
Motion made by Councilor Berry, Seconded by Councilor Scull. 
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Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
MAYOR'S BUSINESS 
 

4. Upcoming Meetings (Link to City Calendar: https://www.wilsonvilleoregon.gov/calendar) 
 
The Mayor recognized that the following proclamations were included in the City Council packet: 

 Parks & Recreation Month Proclamation 

 Pollinator Week Proclamation 
 
Next the Mayor reported on the following: 

 Clackamas County Coordinating Committee(C4) Retreat 

 Wilsonville Pride Celebration 

 Flag Day Ceremony at the Oregon Korean War Memorial 

 Portland General Electric’s work in Wilsonville to restore power. 

 Juneteenth 

 Korean War Memorial Ceremony 

 T Fourth of July Concert and Laser Light Show 

 Many Cultures, One Community 
 
Lastly the Mayor reported that City offices, including the Library, would be closed on June 19, 2026, in 
observance of Juneteenth. SMART service would continue as scheduled. In addition, City offices and 
SMART service will be closed on July 3, 2026, in observance of Independence Day. The Library would 
remain open on July 3, 2026, but would be closed on July 4, 2026. Furthermore, the July 6, 2026, City 
Council meeting was cancelled, and the next scheduled meeting was to occur on July 20, 2026. 
 
The Mayor shared the remainder of his business report would be submitted to the City Recorder to be 
added to the record. 
 

5. Boards/Commission Appointments/Reappointments 
 
Arts, Culture, and Heritage Commission – Reappointments 
Reappointment of David Altman and Aaron Harris to the Arts, Culture, and Heritage Commission for a 
term beginning 7/1/2026 to 6/30/2029. 
 
Motion: I move to ratify the reappointment of David Altman and Aaron Harris to the Arts, Culture, 

and Heritage Commission for a term beginning 7/1/2026 to 6/30/2029. 
 
Motion made by Councilor Berry, Seconded by Councilor Shevlin. 
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Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
Arts, Culture, and Heritage Commission – Appointment 
Appointment of Susan Hanson to the Arts, Culture, and Heritage Commission for a term beginning 
7/1/2026 to 6/30/2029.  
 
Motion: Moved to ratify the appointment of Susan Hanson to the Arts, Culture, and Heritage 

Commission for a term beginning 7/1/2026 to 6/30/2029. 
 
Motion made by Councilor Berry, Seconded by Councilor Scull. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
Library Board – Reappointment 
Reappointment of Sarah Ebersole to the Library Board for a term beginning 7/1/2026 to 6/30/2030. 
 
Motion: Moved to ratify the reappointment of Sarah Ebersole to the Library Board for a term 

beginning 7/1/2026 to 6/30/2030. 
 
Motion made by Councilor Berry, Seconded by Councilor Shevlin. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
Library Board – Appointment 
Appointment of Leann Scotch to the Library Board for a term beginning 7/1/2026 to 6/30/2030. 
 
Motion: Moved to ratify the appointment of Leann Scotch to the Library Board for a term 

beginning 7/1/2026 to 6/30/2030. 
 
Motion made by Councilor Berry, Seconded by Councilor Scull. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0.  
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Tourism Promotion Committee – Reappointments 
Reappointment of Elaine Owen, Gus Castaneda, and Sungim Park to the Tourism Promotion Committee 
for a term beginning 7/1/2026 to 6/30/2029. 
 
Motion: Moved to ratify the reappointment of Elaine Owen, Gus Castaneda, and Sungim Park to 

the Tourism Promotion Committee for a term beginning 7/1/2026 to 6/30/2029. 
 
Motion made by Councilor Berry, Seconded by Councilor Shevlin. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
Wilsonville-Metro Community Enhancement Committee  – Appointments 
Appointment of James (Jim) Warram to the Wilsonville-Metro Community Enhancement Committee for 
a term beginning 7/1/2026 to 6/30/2029. 
 
Motion: Moved to ratify the appointment of James (Jim) Warram to the Wilsonville-Metro 

Community Enhancement Committee for a term beginning 7/1/2026 to 6/30/2029. 
 
Motion made by Councilor Berry, Seconded by Councilor Scull. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 

6. City Attorney Contract Extension 
 
Motion: Moved to adopt the City Attorney Contract Extension. 
 
Motion made by Councilor Berry, Seconded by Councilor Shevlin. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
COMMUNICATIONS 
 

7. Stormwater Stewards Recognition Program 
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Jim Cartan, Environmental Specialist with the Natural Resources program, presented the 2026 
Stormwater Stewards Recognition Program awards which were presented under the following 
categories: 

 Residential: Mike and Patty Lima were recognized for their well-maintained backyard rain garden, 
which incorporates artistic elements, supports mature vegetation for both water quality and 
aesthetics, and assists a neighboring property's rain garden. 

 Commercial: Pastor Schwinn of Grace Chapel was recognized for exemplary stewardship of the 
church's stormwater facilities, providing a visible model of responsible management to all who 
visit the property. 

 Industrial: Sal Navarro and Cindy Rogers of Republic Services were recognized for their 
commitment to stormwater best management practices at the local transfer station, their 
cooperative relationship with state and local regulators, and their consistent participation in the 
city's community education and outreach events. 

 
The presentation concluded with photos taken of the award recipients and City Councilors. 
 
CITIZEN INPUT AND COMMUNITY ANNOUNCEMENTS 
 
This is an opportunity for visitors to address the City Council on any matter concerning City’s Business or 
any matter over which the Council has control. It is also the time to address items not on the agenda. It 
is also the time to address items that are on the agenda but not scheduled for a public hearing. Staff and 
the City Council will make every effort to respond to questions raised during citizen input before tonight's 
meeting ends or as quickly as possible thereafter. Please limit your comments to three minutes. 
 
The following individuals provided public comments: 
Doris Wehler  Kate Greenfield  Gudrum Hoobler  Colin Hoobler 
 
CONSENT AGENDA 
 
The City Attorney read into the record the title of the Consent Agenda items. 
 

8. Resolution No. 3263 
A Resolution Of The City Of Wilsonville Authorizing The City Manager To Execute A Professional 
Services Agreement With Century West Engineering For Engineering Consulting Services For The 
Coffee Creek – Day Road Sewer Extension Project (Capital Improvement Project No. 2115). 

 
9. Resolution No. 3270 

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Execute An Amendment 
To The Professional Services Agreement With Dowl, LLC To Provide Engineering Consulting 
Services For The Stafford Road Improvements Project (Capital Improvement Project No. 4219, 
2111, And 1158). 
 

10. Resolution No. 3272 
A Resolution Adopting The Canvass Of Votes Of The May 19, 2026, Primary Election.  
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11. Resolution No. 3273  

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Enter Into Amendment 
#2 To The Intergovernmental Agreement Between Clackamas County And City Of Wilsonville For 
Housing Services. 
 

12. Minutes of June 1, 2026, City Council Meeting. 
 
Motion: Moved to adopt the Consent Agenda as read. 
 
Motion made by Councilor Berry, Seconded by Councilor Scull. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
COUNCILOR COMMENTS, LIAISON REPORTS AND MEETING ANNOUNCEMENTS 
 

13. Council President Berry 
 
Council President Berry reflected on attending the Pride celebration and encouraged residents to review 
the monthly City Manager department reports included in the City Council packet. The Council President 
highlighted the Library's outreach program, in which youth services staff performed eighteen skits at 
Boeckman Creek, Boones Ferry, and Lowry Primary Schools to promote the summer reading program 
and its associated activities. 
 

14. Councilor Cunningham 
 
Councilor Cunningham congratulated Wilsonville Little League's 10-year-old honors team on their first 
postseason win in several years, and noted that the 10U, 11U, and 12U All-Star teams would be 
competing in late June 2026. 
 

15. Councilor Shevlin 
 
Councilor Shevlin, a retired registered nurse, encouraged residents to stay hydrated during the ongoing 
heat. The Councilor noted ODOT's upcoming Boone Bridge work, which would limit southbound access 
for up to 15 weeks, however, would still allow emergency vehicle to access a concern raised by residents 
in the Charbonneau community, particularly given the presence of senior assisted living and memory 
care facilities in the Charbonneau District. Councilor Shevlin also described her review of submissions 
from Wood Middle School 8th graders, who were asked what they would like to see in Wilsonville. The 
City Councilor noted recurring themes including a teen center, sports complex, outdoor concert venue, 
teen volunteer program, and support for mental health and social connection, and emphasized the 
importance of listening to and building a City that reflects the priorities of its young residents.  
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16. Councilor Scull 
 
Councilor submitted a written report for the record. In addition, Councilor Scull echoed Councilor 
Shevlin's comments about the Wood Middle School youth engagement exercise, emphasizing that since 
the youth are the future of the City of Wilsonville, their input should actively inform planning decisions. 
The Councilor then thanked Pride celebration organizers, staff, volunteers, sponsors, and performers. 
He also expressed personal support for the memory care development proposal brought forward by 
Colin Hoobler, noting that his own family's experience with a parent facing memory challenges 
reinforced the need for innovative resources in the community. 
 
NEW BUSINESS 
 
The City Attorney read the title of Resolution No. 3271 into the record. 
 

17. Resolution No. 3271 
A Resolution Of The City Of Wilsonville Approving An Amendment To The City’s Fee Schedule 
Clarifying Fees For Class 2 Administrative Review Applications And Applying Fees For Public 
Hearings. 

 
Kimberly Rybold, Senior Planner summarized the staff report. 
 
Motion: Moved to adopt Resolution No. 3271. 
 
Motion made by Councilor Berry, Seconded by Councilor Shevlin. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
CONTINUING BUSINESS 
 
The City Attorney read into the record the title of Ordinance No. 903 on Second Reading. 
 

18. Ordinance No. 903 - 2nd Reading (Legislative Land Use Hearing) 
An Ordinance Of The City Of Wilsonville Adopting Amendments To Chapter 2 And Chapter 4 Of 
The Wilsonville City Code Related To The Housing Statutory Compliance Project – Part 1; And 
Declaring An Emergency.  

 
The Mayor read into the record the second reading script. 
 
There was no additional staff input. 
 
Motion: Moved to adopt Ordinance No. 903 on Second Reading.  
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Motion made by Councilor Berry, Seconded by Councilor Scull. 
 
Voting Yea: 
Mayor O’Neil, Councilor Berry, Councilor Shevlin, Councilor Cunningham, Councilor Scull 
 
Vote:  Motion carried 5-0. 
 
PUBLIC HEARING 
 
There was none. 
 
CITY MANAGER’S BUSINESS 
 
The City Manager Jeanna Troha informed the City Council that, pursuant to prior direction, staff had 
contracted with a consultant to conduct statistically valid community polling regarding the potential 
Town Center Urban Renewal District. Phone polling would begin that week, and results would be 
presented to the City Council at a future meeting to serve as an additional data point before any final 
decision on placing a measure on the ballot. The City Manager noted that community communications 
on the Town Center vision would center on three themes: a vibrant vision for Town Center including 
housing, shopping, and dining; the city's commitment to transparency and community engagement; and 
the principle that the community ultimately decides whether urban renewal moves forward. 
 
LEGAL BUSINESS 
 
There was none. 
 
ADJOURN 
 
The Mayor adjourned the meeting at 7:56 p.m. 
 
 
Respectfully submitted, 
 
 
________________________________________ 
Kimberly Veliz, City Recorder 
 
 
ATTEST: 
 
 
__________________________________________ 
Shawn O’Neil, Mayor 
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CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: July 20, 2026 
 
 
 

Subject: Ordinance No. 904  
Zone Map Amendment for Sysco Facility Expansion 
and Master Plan  
 
Staff Member: Chris Myers, Senior Planner 
 
Department: Community Development 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☒ Approval 

☒ Public Hearing Date:  
July 20, 2026 

☐ Denial 

☒ Ordinance 1st Reading Date: 
July 20, 2026 

☐ None Forwarded 

☒ Ordinance 2nd Reading Date: 
August 3, 2026 

☐ Not Applicable 

☐ Resolution Comments: During a public hearing on June 22, 2026, 
Development Review Board Panel B reviewed and 
recommended adoption of the Sysco Facility 
Expansion and Master Plan Zone Map Amendment to 
City Council and approved the associated site 
improvements.  

☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☐ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt Ordinance No. 904 on 1st Reading. 

Recommended Language for Motion: I move to adopt Ordinance No. 904 on 1st Reading. 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☐Adopted Master Plan(s): ☒Not Applicable 

 
ISSUE BEFORE COUNCIL:  
Approve, modify, or deny Ordinance No. 904 approving a Zone Map Amendment to rezone 
approximately 32.66 acres of the western portion of the Sysco property from Future 
Development Agricultural-Holding (FDA-H) to Planned Development Industrial – Regionally 
Significant Industrial Area (PDI-RSIA), enabling the proposed expansion of the existing Sysco 
distribution facility and implementation of the approved Master Plan. 
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EXECUTIVE SUMMARY:  
The Sysco property, owned by Sysco Portland, Inc. and located at 26120 SW Parkway Avenue, is 
comprised of one tax lots totaling approximately 33 acres. Sysco has operated a regional food 
distribution facility at the site since the early 1990s. The current application will allow the 
expansion of the existing distribution center through a phased master plan that includes 
approximately 372,000 square feet of additional warehouse and distribution space, expanded 
employee parking, loading facilities, utility improvements, stormwater infrastructure, 
landscaping, and associated frontage improvements. The project is intended to support the 
continued growth of Sysco's regional operations while maintaining ongoing facility operations 
throughout construction. 

The application was reviewed by the Development Review Board at its June 22, 2026 meeting. 
The proposal includes a Zone Map Amendment, Stage 1 Preliminary Plan (Master Plan), Stage 2 
Final Plan, Site Design Review, Class 3 Sign Permit, Significant Resource Overlay Zone Map 
Verification, Significant Resource Impact Report Review, Type C Tree Removal Plan, and Lot Line 
Adjustment. Following its public hearing, the Development Review Board recommended that the 
City Council approve the following legislative action: 

 Zone Map Amendment to rezone the western expansion area from Future Development 
Agricultural-Holding (FDA-H) to Planned Development Industrial – Regionally Significant 
Industrial Area (PDI-RSIA), consistent with the Comprehensive Plan designation. 

EXPECTED RESULTS:  
Adoption of Ordinance No. 904. 
 
TIMELINE:  
The Zone Map Amendment will take effect 30 days after ordinance adoption on second reading. 
 
CURRENT YEAR BUDGET IMPACTS:  
None. 
 
COMMUNITY INVOLVEMENT PROCESS:  
Staff sent the required public hearing notices and held the required public hearings. Staff made 
materials regarding the application readily available to the public. 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:  
The proposed Sysco expansion represents a significant investment in Wilsonville's industrial 
economy by supporting the continued operation and growth of one of the region's major food 
distribution facilities. The project will create additional employment opportunities, strengthen 
the local tax base, improve public infrastructure through frontage and transportation 
improvements, and enhance multimodal connectivity with new sidewalks, bicycle facilities, and 
transit amenities. By expanding an existing industrial campus within a planned employment area, 
the proposal advances the City's long-term economic development objectives while 
accommodating future business growth in a manner consistent with the Comprehensive Plan and 
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Development Code. 
 
ALTERNATIVES:  
The alternatives are to modify, approve, or deny the Zone Map Amendment request. 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Ordinance No. 904 
A. Zoning Order ZONE25-0002 Including Legal Description and Sketch Depicting Zone 

Map Amendment Area 
B. Zone Map Amendment Findings 
C. Development Review Board Panel B Resolution No. 446 Recommending Approval 

of Zone Map Amendment 
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ORDINANCE NO. 904 

 
AN ORDINANCE OF THE CITY OF WILSONVILLE APPROVING A ZONE MAP AMENDMENT 

FROM THE CITY OF WILSONVILLE FUTURE DEVELOPMENT AGRICULTURAL-HOLDING (FDA-H) 
ZONE TO THE PLANNED DEVELOPMENT INDUSTRIAL-REGIONALLY SIGNIFICANT INDUSTRIAL 
AREA (PDI-RSIA) ZONE ON APPROXIMATELY 32.66 ACRES AT 26120 SW PARKWAY AVENUE. 
 
 WHEREAS, an application, together with planning exhibits for the above-captioned 

development, has been submitted by Bill Brannan of Standridge, Inc. for Sysco Portland Inc. – 

Owner/Applicant, in accordance with the procedures set forth in Section 4.008 of the Wilsonville 

Code; and 

 WHEREAS, the property subject to the Zone Map Amendment is located at 26120 SW 

Parkway Avenue Tax Lot 01100, Section 12, Township 3 South, Range 1 West, Willamette 

Meridian, City of Wilsonville, Clackamas County, Oregon; and 

WHEREAS, Tax Lot 01100 is currently zoned Future Development Agricultural-Holding 

(FDA-H), which is inconsistent with the Comprehensive Plan designation of Industrial and the 

Planned Development Industrial (PDI) zoning; and 

WHEREAS, the City of Wilsonville desires to have the property zoned consistent with the 

Wilsonville Comprehensive Plan Map designation of Industrial and the Metro Title 4 Map 

Designation of Regionally Significant Industrial Area rather than maintain the current FDA-H 

zoning designation; and 

WHEREAS, the City of Wilsonville Planning Staff analyzed the Zone Map Amendment 

request and prepared a staff report for the Development Review Board, finding that the 

application met the requirements for a Zone Map Amendment and recommending approval of 

the Zone Map Amendment, which staff report was presented to the Development Review Board 

on June 22, 2026; and 

WHEREAS, the Development Review Board Panel B held a duly advertised public hearing 

on the application for a Zone Map Amendment on June 22, 2026, and after taking public 

testimony and giving full consideration to the matter, adopted Resolution No. 446 which 

recommends City Council approval of the Zone Map Amendment request (Case File No. ZONE25-
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0002; see DB25-0010), adopts the staff report with findings and recommendation, all as placed 

on the record at the hearing; and 

 WHEREAS, on July 20, 2026, the Wilsonville City Council held a public hearing regarding 

the above described matter, wherein the City Council considered the full public record made 

before the Development Review Board, including the Development Review Board and City 

Council staff reports; took public testimony; and, upon deliberation, concluded that the proposed 

Zone Map Amendment meets the applicable approval criteria under the City of Wilsonville 

Development Code. 

 

 NOW, THEREFORE, THE CITY OF WILSONVILLE ORDAINS AS FOLLOWS: 

Section 1.  Findings. The City Council adopts, as findings and conclusions, the forgoing 

Recitals and the Zone Map Amendment Findings in Exhibit B, as if fully set 

forth herein. 

Section 2.  Determination. The official City of Wilsonville Zone Map is hereby 

amended by Zoning Order ZONE25-0002, attached hereto as Exhibit A, 

from the City of Wilsonville Future Development Agricultural-Holding 

(FDA-H) Zone to the Planned Development Industrial – Regionally 

Significant Industrial Area (PDI-RSIA) Zone. 

Section 3. Effective Date. This Ordinance shall be declared to be in full force and 

effect thirty (30) days from the date of final passage and approval. 

 

 SUBMITTED by the Wilsonville City Council and read for the first time at a regular meeting 

thereof this 20th day of June, 2026, and scheduled the second reading on the 3rd day of August, 

2026, commencing at the hour of 7:30 p.m. at the Wilsonville City Hall, 29799 SW Town Center 

Loop East, Wilsonville, Oregon. 

 

 

       ___________________________________ 

       Kimberly Veliz, City Recorder 
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 ENACTED by the City Council on the 3rd day of August, 2026, by the following votes: 

Yes: _____  No: _____ 

 

       ___________________________________ 

       Kimberly Veliz, City Recorder 

 

 DATED and signed by the Mayor this 3rd day of August, 2026. 

 

 

       ____________________________________ 

       SHAWN O’NEIL MAYOR 

 

SUMMARY OF VOTES: 

Mayor O’Neil   

Council President Berry  

Councilor Shevlin   

Councilor Cunningham   

Councilor Scull   

 

 

EXHIBITS: 

A. Zoning Order ZONE25-0002 Including Legal Description and Sketch Depicting Zone Map 

Amendment 

B. Zone Map Amendment Findings 

C. Development Review Board Panel B Resolution No. 446 Recommending Approval of Zone 

Map Amendment 
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BEFORE THE CITY COUNCIL OF THE CITY  
OF WILSONVILLE, OREGON  

  
In the Matter of the Application of  )  
Peter Richter for Sysco Portland Inc., ) 
for a Rezoning of Land and  )     ZONING ORDER ZONE25-0002    
Amendment of the City of Wilsonville        )  
Zoning Incorporated in Section 4.102    )   
of the Wilsonville Code.  )  
  
  

The above-entitled matter is before the Council to consider the application of ZONE25-

0002, for a Zone Map Amendment and an Order, amending the official Zoning Map as 

incorporated in Section 4.102 of the Wilsonville Code.  

The Council finds that the subject property (“Property”), legally described and shown 

on the attached legal description and sketch, has heretofore appeared on the City of Wilsonville 

zoning map as Future Development Agricultural-Holding (FDA-H).  

The Council having heard and considered all matters relevant to the application for a  

Zone Map Amendment, including the Development Review Board record and recommendation, 

finds that the application should be approved.  

THEREFORE IT IS HEREBY ORDERED that the Property, consisting of approximately 32.66 

acres located at 26120 SW Parkway Avenue and comprising Tax Lot 01100, Section 12, Township 

3 South, Range 1 West, Willamette Meridian, City of Wilsonville, Clackamas County, Oregon, as 

more particularly shown and described in the attached legal description and sketch, is hereby 

rezoned to Planned Development Industrial – Regionally Significant Industrial Area (PDI-RSIA), 

subject to conditions detailed in this Order’s adopting Ordinance. The foregoing rezoning is 

hereby declared an amendment to the Wilsonville Zoning Map (Section 4.102 WC) and shall 

appear as such from and after entry of this Order.  

 
  

Dated: This 20th Day of July, 2026.  
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SHAWN O’NEIL, MAYOR  
  

APPROVED AS TO FORM:  
  
  

   

Amanda Guile-Hinman, City Attorney   
 
  
ATTEST:  

 
  

Kimberly Veliz, City Recorder  
  
  
Attachment: Legal Description and Sketch Depicting Land/Territory to be Rezoned  
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Ordinance No. 904 Exhibit B  

Zone Map Amendment Findings  
  

Sysco Facility Expansion and Master Plan  

City Council Quasi-Judicial 
Public Hearing  

  
 

Hearing Date:     July 20, 2026  
Date of Report:                   July 6, 2026  

 
Application Nos.:  DB25-0010 Sysco Facility Expansion and Master Plan  
  (ZONE25-0002 Zone Map Amendment)  
    
Request/Summary:   
  

City Council approval of a quasi-judicial Zone Map Amendment of 
approximately 32.66 acres.  

Location:  
  

Property subject to the Zone Map Amendment is located at 26120 
SW Parkway Avenue, Tax Lot 01100, Section 12, Township 3 South, 
Range 1 West, Willamette Meridian, City of Wilsonville, Clackamas 
County, Oregon.  

Owner/Applicant:  
  
Applicant’s  

Sysco Portland Inc.  (Contact: Peter Richter)  

Representative:  Standridge  (Contacts: Bill Brannan and Laura Standridge)  
  
Comprehensive Plan  
Designation:                            Industrial  
  
Zone Map Classification      
(Current/Proposed:                  FDA-H (Future Development  
  Agricultural – Holding)/PDI (Planned Development Industrial)  
  
Staff Reviewer:                  Chris Myers, Senior Planner    
 
Staff Recommendation:   Adopt the requested Zone Map Amendment.   
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Applicable Review Criteria:  
  

Development Code:    

Section 4.008  Application Procedures-In General  

Section 4.009  Who May Initiate Application  

Section 4.010  How to Apply  

Section 4.011  How Applications are Processed  

Section 4.014  Burden of Proof  

Section 4.031 (.01) F.  Authority of the Development Review Board: Zone Changes  

Subsection 4.033 (.01) A.  Authority of City Council: Zone Changes  

Section 4.110  Zones  

Section 4.135.5  Planned Development Industrial-Regionally Significant 
Industrial Area (PDI-RSIA) Zone  

Section 4.140  Planned Development Regulations  

Section 4.197  Zone Changes  

Other Planning Documents:  

Wilsonville Comprehensive Plan  
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 Vicinity Map: 
  

 
  
Summary:  
  
Zone Map Amendment (ZONE25-0002)  
  
A Zone Map Amendment is requested to change the zoning of the western expansion area of the 
Sysco site from Future Development Agricultural-Holding (FDA-H) to Planned Development 
Industrial – Regionally Significant Industrial Area (PDI-RSIA), consistent with the 
Comprehensive Plan designation of Industrial and the existing industrial zoning on the 
developed eastern portion of the subject site. The proposed rezoning will facilitate the planned 
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expansion of the existing Sysco distribution facility and implement the approved Master Plan for 
the property.   
  
Conclusion and Conditions of Approval:  
  
Staff recommends approval with the following conditions:  
  
Request: Zone Map Amendment (ZONE25-0002)  

No conditions for this request.  
  
  

Findings of Fact:  
  
NOTE: Pursuant to Section 4.014 the burden of proving that the necessary findings of fact can be 
made for approval of any land use or development application rests with the applicant in the case.  
 

General Information 
 
Application Procedures-In General 
Section 4.008 
 
The processing of the application is in accordance with the applicable general procedures of this 
Section. 
 
Initiating Application 
Section 4.009 
 
The owners of all property included in the application signed the application forms. Standridge 
Inc. initiated the application with their approval. 
 
Pre-Application Conference 
Subsection 4.010 (.02) 
 
The City held a Pre-application conference on May 26, 2022 (PRE22-0009) in accordance with this 
subsection. 
 
Lien Payment before Approval 
Subsection 4.011 (.02) B. 
 
No applicable liens exist for the subject property. The application can thus move forward. 
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General Submission Requirements 
Subsection 4.035 (.04) A. 
 
The applicant has provided all of the applicable general submission requirements. 
 
Zoning-Generally 
Section 4.110 
 
This proposed development is in conformity with the applicable zoning district and City review 
uses the general development regulations listed in Sections 4.150 through 4.199. 
  
    

Request: Zone Map Amendment  
 
As described in the Findings below, the request meets the applicable criteria or will by Conditions 
of Approval. 

Development Code 

Zoning Consistent with Comprehensive Plan 
Section 4.029 

1. The property is designated “Industrial” by the Wilsonville Comprehensive Plan. The 
applicant requests a Zone Map Amendment concurrently with a Stage 1 Preliminary Plan, 
Stage 2 Final Plan, Site Design Review, Significant Resource Overlay Zone Review, Type C 
Tree Plan, Class III Sign Permit, Lot Line Adjustment, and associated development approvals. 
The proposed zoning designation of Planned Development Industrial – Regionally Significant 
Industrial Area (PDI-RSIA) is consistent with the Comprehensive Plan. 

 
Base Zones 
Subsection 4.110 (.01) 
 
2. The applicant requests a Zone Map Amendment changing the zoning designation of the 

subject property from Future Development Agricultural Holding (FDA-H) to Planned 
Development Industrial – Regionally Significant Industrial Area (PDI-RSIA). The PDI-RSIA 
zone is among the base zones established by Section 4.110(.01) of the Wilsonville Development 
Code. 

Overlay Zones 
Subsection 4.110 (.02) 

3. The subject property is located within the Future Development Agricultural-Holding (FDA-
H) Zone and contains areas subject to the Significant Resource Overlay Zone (SROZ). Areas 
subject to the SROZ have been evaluated through the applicant’s Significant Resource Impact 
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Report and associated mitigation plans. As conditioned, the proposed development complies 
with the applicable overlay zone requirements of Section 4.110.  

Standards for Planned Development Industrial-Regionally Significant 
Industrial Area Zone 

Purpose of PDI-RSIA 
Subsection 4.135.5 (.01) 

4. The purpose of the Planned Development Industrial – Regionally Significant Industrial Area 
(PDI-RSIA) zone is to provide for industrial and employment-generating uses within 
designated Regionally Significant Industrial Areas while supporting efficient use of land, 
infrastructure, and transportation facilities. The proposed zoning designation is consistent 
with the purpose of the PDI-RSIA zone and will allow industrial development and 
employment uses compatible with the City's Comprehensive Plan and Metro's Regionally 
Significant Industrial Area policies. 

Uses Typically Permitted 
Subsection 4.135.5 (.03) 

5. The proposed PDI-RSIA zoning designation will allow only those uses identified as permitted 
or conditionally permitted within the PDI-RSIA zone. The proposed Sysco warehouse and 
distribution facility expansion is an industrial use consistent with the uses contemplated by 
this subsection and the intended function of the PDI-RSIA zone. 

 
Zone Map Amendment Criteria 
 
Zone Change Procedures 
Subsection 4.197 (.02) A. 1.-3. 
 
6. The applicant requests approval of a Zone Map Amendment changing the zoning designation 

of the subject property from Future Development Agricultural Holding (FDA-H) to Planned 
Development Industrial – Regionally Significant Industrial Area (PDI-RSIA). The application 
has been submitted in accordance with the applicable provisions of the Wilsonville 
Development Code. Pursuant to Section 4.197, the Development Review Board shall conduct 
a public hearing and forward a recommendation to the City Council, which shall make the 
final decision on the proposed Zone Map Amendment. 

Conformance with Comprehensive Plan Map, etc. 
Subsection 4.197 (.02) B. 

7. The subject property is designated “Industrial” on the Wilsonville Comprehensive Plan Map. 
The proposed PDI-RSIA zoning designation is consistent with and implements the 
Comprehensive Plan designation applicable to the property. The proposed Zone Map 
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Amendment will bring the zoning of the property into conformance with the City’s adopted 
Comprehensive Plan and intended long-term land use pattern for the area. 

Public Facility Concurrency 
Subsection 4.197 (.02) C. 4. and 8. 

8. The proposed development is subject to concurrent review under the City’s Stage 2 Final Plan, 
Site Design Review, Engineering, and public facility requirements. Existing and planned 
transportation, utility, stormwater, and public service facilities are available or can be made 
available to serve the proposed development. Conditions of approval ensure that all required 
public improvements and infrastructure upgrades are provided prior to development. 

 
Impact on SROZ Areas 
Subsection 4.197 (.02) C. 5. 

9. Significant Resource Overlay Zone (SROZ) resources are present on portions of the site and 
are being reviewed concurrently through the applicant’s SROZ Map Verification and 
Significant Resource Impact Report. Applicable resource protection, mitigation, landscaping, 
transportation, site design, and development standards have been reviewed as part of the 
accompanying applications and will be met either as proposed or through conditions of 
approval.  
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DEVELOPMENT REVIEW BOARD 

RESOLUTION NO. 446 

A RESOLUTION ADOPTING FINDINGS RECOMMENDING APPROVAL TO CITY COUNCIL 
OF ZONE MAP AMENDMENT FROM FUTURE DEVELOPMENT AGRICULTURALHOLDING 
(FDA-H) TO PLANNED DEVELOPMENT INDUSTRIAL - REGIONALLY SIGNIFICANT 
INDUSTRIAL AREA (PDI-RSIA) OF APPROXIMATELY 33 ACRES, AND ADOPTING 
FINDINGS AND CONDITIONS APPROVING A STAGE 1 PRELIMINARY PLAN, STAGE 2 
FINAL PLAN, SITE DESIGN REVIEW, CLASS 3 SIGN PERMIT, TYPE C TREE REMOVAL 
PLAN, STANDARD SRIR REVIEW, LOT LINE ADJUSTMENT AND STANDARD SROZ MAP 
VERIFICATION FOR APPROXIMATELY 372,000 SQUARE FEET OF WAREHOUSE 
EXPANSION FOR SYSCO PORTLAND INC. 

WHEREAS, an application, together with planning exhibits for the above-captioned 
development, has been submitted by Peter Richter for Sysco Portland Inc., in accordance with the 
procedures set forth in Section 4.008 of the Wilsonville Code, and 

WHEREAS, the subject site is located at 26120 SW Parkway Avenue on Tax Lot 01100, 
Section 12, Township 3 South, Range 1 West, Willamette Meridian, Clackamas County, Oregon, and 

WHEREAS, the Planning Staff has prepared the staff report on the above-captioned subject 
dated June 15, 2026, and 

WHEREAS, said planning exhibits and staff report were duly considered by the Development 
Review Board Panel B at a scheduled meeting conducted on June 22, 2026, at which time exhibits, 
together with findings and public testimony were entered into the public record, and 

WHEREAS, the Development Review Board considered the subject and the recommendations 
contained in the staff report, and 

WHEREAS, interested parties, if any, have had an opportunity to be heard on the subject. 

NOW, THEREFORE, BE IT RESOLVED that the Development Review Board of the City of 
Wilsonville does hereby incorporate as part of this resolution, as if fully set forth herein, the staff report, 
as adopted with any amendments and attached hereto, with findings and recommendations contained 
therein, and authorizes the Planning Director to issue permits consistent with said recommendations 
for: 

DB25-0010 Sysco Zone Map Amendment and Facility Expansion and Master Plan: Zone Map 
Amendment (ZONE25-0002), Stage 1 Preliminary Plan (STG125-0004), Stage 2 Final Plan 
(STG2250007), Site Design Review (SDR25-0009), Class 3 Sign Permit (SIGN25-0012), Type C Tree 
Plan (TPLN25-0006), SRIR Review (SRIR25-0002), Lot Line Adjustment (ARC226-0002), 
Significant Resource Overlay Zone Map Verification (SROZ26-0001). 

ADOPTED by the Development Review Board of the City of Wilsonville at a regular meeting 
thereof this 22 nd day of June, 2026, and filed with the Planning Administrative Assistant on 

 This resolution is final on the 15 th calendar day after the postmarked date of the 
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written notice of decision per WC Sec 4.022(.09) unless ap ealed per WC Sec 4.022(.02) or called up 

for review by the Council in accordance with WC Sec 4.0  
Dana Crocker, Chai - Panel B i onville 

Development Review Board 

 Assistant 
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Residential Building Permits 

In Wilsonville, the Building Division ensures that all 
construction projects meet safety and code 
standards. While many residents are aware that 
large-scale residential projects like new home 
constructions or major renovations require permits, 
there are several smaller projects that also 
necessitate permits, often surprising homeowners.  

For instance, installing or changing any part of a 
heating or cooling system that must be vented into 
a chimney requires a permit. This includes 
unvented decorative appliances, woodstoves, fireplace inserts, and pellet stoves. Additionally, any 
alterations or repairs to gas piping between the meter and an appliance, whether indoors or 
outdoors, also need a permit. Even installing bath fans, dryer exhausts, kitchen range exhausts, 
and water heaters that require venting falls under this category.  

Another common project that requires a permit is the construction of accessory structures or 
sheds. Before adding a detached accessory structure to your property, it's essential to consult with 
the Planning Division to ensure the project meets the city's Development Code. Once approved, you 
must provide the Building Division with the dimensions, height, and proposed location of the 
structure to determine if a building permit is necessary. It's also important to note that even 
seemingly minor projects like building a deck or patio cover might need a permit. For example, 
enclosed or unenclosed patio covers that exceed 200 square feet or are more than 30 inches above 
adjacent grade require a permit. Similarly, any deck or porch that comes closer than three feet to 
property lines must be reviewed and approved by the Building Division.  

By obtaining the necessary permits, homeowners can ensure their projects are safe, codecompliant, 
and legally sound. The Wilsonville Building Division is committed to helping residents navigate the 
permitting process, providing guidance and support every step of the way. For more information or 
to start your permit application, visit the city's online permitting portal or contact the Building 
Division directly.  

City of Wilsonville Building Division FAQs. 

https://www.ci.wilsonville.or.us/building/page/faqs-building 

 

June 2026 

Monthly  
Report 

Building Division 
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Economic Development Division 

DCI International Announces Relocation to Wilsonville  

Wilsonville received significant 
economic development news 
this month as DCI International 
announced plans to relocate its 
Oregon operations from 
Newberg to a newly acquired 24
-acre campus in Wilsonville. 
Beginning in early 2028, the 
company will consolidate its 
manufacturing, warehousing, 
administrative offices, cabinetry 
production, parts operations, 
and DCI Edge showroom into a 
single campus designed to 
support continued growth and 
operational efficiency.  

DCI International is a leading manufacturer of dental equipment and an industry leader with 
customers worldwide. The relocation represents a major investment in Wilsonville and reinforces 
the community's reputation as a premiere location for advanced manufacturing. The project is 
expected to retain hundreds of high-quality jobs in the region while positioning the company for 
future expansion. Economic Development staff will coordinate with DCI as it advances toward 
occupancy. The announcement represents another significant business recruitment success for 
Wilsonville and further strengthens the city's advanced manufacturing cluster.  

Town Center Updates  

A major theme of staff work in the month of June: Town Center.  

During the work session held on June 1, Economic Development staff walked the Council through 
the 2026 Wilsonville Town Center Urban Renewal Feasibility Study, which is to serve as the basis 
for a potential Town Center urban renewal district should one be established by a future vote. 
The study, which supersedes a 2023 study, includes updated project costs, shortens the plan’s 
duration by two years, and is based on a more conservative development scenario with a reduced 
maximum indebtedness. Following the presentation, the Council expressed its desire to pursue a 
vote on the establishment of a Town Center urban renewal district in November’s general election 
and directed staff to begin drafting ballot measure language.  

On June 29, staff returned to the Council to ask if and how they would like to continue right-
sizing a potential Town Center Urban Renewal District, which voters may consider in November of 
2026, if the Council refers the question to the ballot. The Council unanimously indicated their 
support to remove the I-5 Bike-Ped Bridge from the proposed urban renewal project list, and to 
add an economic development incentive program to attract a food cart pod project to Town 
Center. These revisions will be incorporated into the draft Town Center Urban Renewal Plan and 
Report, which voters may consider in November.  

Staff noted that removing the bridge project from the proposed urban renewal project list does 
not mean the City is abandoning the project. Rather, the project remains in several adopted City 
and Regional planning documents and will continue as a priority for the City. Staff will continue to 
seek external funds such as grants to supplement City transportation SDC funds in order to 
complete the project in time. The Council direction only means the project would not be eligible 
to receive urban renewal funds if a Town Center Urban Renewal District is created, which further 
reduces the contemplated urban renewal financial commitment in Town Center.  
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Economic Development Division 

Town Center Updates (cont’d) 

On June 26, staff launched a website at 
www.wilsonvilletowncenter.com. The site, a 
collaborative project between many City 
departments, provides essential information 
about the Town Center Plan, Urban Renewal, 
the charter amendment required by Measure 
3-632, and related topics. It answers 
questions related to housing, density, and 
recent Council Actions taken to right-size a 
potential Town Center urban renewal 
investment in infrastructure and economic 
development incentives. The website also 
allows users to sign up for updates and ask 
questions of City staff, which will be used to 
update and refresh the FAQ (Frequently 
Asked Questions) section, another key 
component of the website. The site is one 
component of a communications plan the 
Council authorized earlier this year. 

Twist Bioscience Update  

Twist Bioscience, headquartered in South San 
Francisco, expanded into Wilsonville several 
years ago when it established a 
manufacturing facility to support its DNA synthesis work and related protein and sequencing 
services. The Wilsonville location became part of the company’s broader effort to scale up 
production capacity, adding advanced manufacturing space to meet growing demand for 
synthetic genes and DNA/RNA sequencing technologies. 

The company also participated in the City’s Wilsonville Investment Now (WIN) incentive program, 
which offers performance-based tax incentives tied to new capital investment and job creation. 
This program helped support the decision to locate and expand in Wilsonville. 

The City has continued to track the company’s performance over time. After a post-IPO decline in 
share value, Twist’s stock saw a strong rebound in 2026, with significant gains driven by steady 
revenue growth, improving financial performance, and investor confidence in its long-term 
outlook and drive toward profitability. At its peak, the stock had more than tripled over the prior 
year and was up over 200% year-to-date. 

The company’s hiring has followed 
this growth pattern. Current 
employee counts and capital 
investments far exceed those the 
Company committed to when they 
signed the WIN agreement with the 
City. There are 4 years remaining 
on the incentive program. After the 
incentive expires the full value of 
Twist’s Wilsonville investments will 
be fully reflected in local taxing 
district revenues—a true “WIN.” 
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Economic Development Division 

Prosperity Council Recommendations 
Released 

The Oregon Governor’s Prosperity Council 
released its final recommendations in June 
2026 as a broad roadmap for improving 
the state’s long-term economic 
competitiveness. Convened by Governor 
Tina Kotek in early 2026, the 15-member 
council—made up of business, labor, and 
regional leaders—was asked to identify 
actionable steps to strengthen business 
climate, workforce systems, and economic 
development tools across the state. 

The report centers on five major policy 
areas: economic development, taxes, 
permitting and regulatory reform, site 
readiness for industrial and commercial 
growth, and workforce/talent development. 
It argues Oregon’s relatively weak job 
growth and investment trends require 
structural changes rather than incremental 
adjustments, and it emphasizes improving 
productivity, innovation, and investment to 
raise wages and living standards. 

Key recommendations include streamlining 
permitting and regulations, modernizing 
workforce training programs, and revising 
tax and incentive structures to better 
attract and retain businesses. The council 
also called for targeted tax changes and 
updates to tools like incentives and land-use policy, with some proposals—such as climate policy 
adjustments and tax reforms—expected to face significant political debate. 

Staff participated on several focus groups and input sessions that informed the Prosperity Council 
recommendations. We anticipate the recommendations will be the foundation for an ambitious 
2027 legislative agenda for organizations such as OBI (Oregon Business & Industry), OEDA 
(Oregon Economic Development Association), and the League of Oregon Cities (LOC).  

Staff finds merit in many of the document’s recommendations, specifically and especially those 
recommendations focused on industrial land readiness and the investment of state resources in 
those efforts. As past City Manager reports and other adopted and pending documents have 
outlined, such as the forthcoming Basalt Creek Master Plan, Wilsonville’s undeveloped industrial 
lands present a huge opportunity for both the City and the region, but that potential may 
continue to go unrealized without a strong state partnership. Indeed, cities and counties cannot 
be responsible alone for the job creation that drives revenues for the State of Oregon.  
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Engineering Division, Capital Projects 

2025-2028 Street Maintenance (4014)  

The Wilsonville Annual Street Maintenance Program funds the planning, design, and construction 
of street surface rehabilitation projects necessary to maintain a safe and reliable street network. 
This project represents the next three years of planned street maintenance across Wilsonville.  

Summer 2026 Completed Construction 

This summer, the City will be completing crack sealing and localized pavement spot repairs in the 
Foxchase, Morey’s Landing, Hazelwood, and Old Town neighborhoods, as well as on Boeckman 
Road and Boones Ferry Road. Crack sealing is a maintenance technique used to extend the life of 
roads by filling in cracks to reduce the infiltration of water. Localized pavement spot repairs 
consist of construction crews removing and replacing small sections of damaged asphalt. These 
repairs focus only on the areas that are cracked, crumbling, or uneven. The City released an 
Invitation to Bid (ITB) on January 21, 2026 for the summer 2026 crack sealing and localized 
pavement spot repairs. Bids were due on February 11, 2026, and the City received six (6) bids. 
The contract was awarded to S-2 Contractors, and construction began in mid-May, with 
completion expected by August 2026. Impacts to the surrounding community are minimal and 
short-term, primarily consisting of brief traffic delays with localized flagging or coned-off areas 
typically lasting less than one day. The contractor is proactively coordinating with homeowners 
and providing advance notice of upcoming work areas to help ensure smooth communication and 
minimize disruption. The City is currently evaluating slurry sealing to follow and additional areas 
of crack sealing and localized pavement spot repairs to occur in summer 2027.  

The City released an Invitation to Bid (ITB) on January 5, 2026 for rehabilitation of the following 
road segments:  

1. Parkway Center Avenue to Town Center Loop East, Parkway Center Court to Town 
Center Park  

2. Grahams Ferry Road from Cahalin Road to Day Road  

The contract was awarded to KNL Industries, and construction began in mid-May, with completion 
planned for August 2026. To reduce impacts to daytime traffic, work on SW Grahams Ferry Road 
is occurring at night. Temporary lane closures and traffic delays are expected throughout the 
project, with updates about traffic control changes posted to City accounts.  

The City’s engineering design consultant, Century West Engineering, is working on preparing 
plans and specifications for rehabilitation of the following road segments during the respective 
fiscal years: 

FY 2026-27  

1. Boones Ferry Road from Boeckman Road to Ridder Road  

2. Nike Drive from 95th Avenue to Boones Ferry Road 

3. Ridder Road from 95th Avenue to Boones Ferry Road  

 FY 2027-28  

1. Parkway Center Drive from Elligsen Road to Burns Way  

2. Sun Place from Best Western to Parkway Avenue 

Century West delivered the 90% design for FY 2026-2027 road rehabilitation to the City in June of 
2026, and the City is reviewing and preparing comments.  
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Engineering Division, Capital Projects 

Annual Pedestrian Enhancements (4717) 

This project provides various high visibility pedestrian crossing enhancements throughout the 
City, with three currently in construction targeted for this summer. These locations include: a mid
-block crossing and bus shelter relocation north of  Freeman Drive  95th Avenue, a mid-block 
crossing on  Wimbledon Circle S between  Courtside Drive and  Volley Street, and a mid-block 
crossing on  Parkway Center Drive north of  Burns Way. The project was awarded to Turney 
Excavating at the April 6rd Council meeting, and construction is in progress. 

Additional crossing improvements are underway for three locations along Parkway Avenue, 
including Ash Meadows Lane, Ash Meadows Road, and Thunderbird Drive. In addition, this set of 
upgrades includes accessibility improvements at the eastbound SMART bus stop on Wilsonville 
Road and Wildcat Way, and for a bike ramp to connect the southbound bicycle lane on Town 
Center Loop W to a nearby shared use path. Plans are progressing to final design after a 90% 
design review in April, as easements with adjacent property owners get negotiated for the 
project.  

Boeckman Creek Flow Mitigation (7068) 

This project will look at stormwater flows coming off the Siemens site towards Boeckman Creek. 
Historically, these flows were directed towards the Coffee Creek wetlands, but with development 
of the Siemens site, flows were altered to head towards Boeckman Creek in the early 1980s. 
These flows are needed to return to their natural waterways with the installation of the new 
Boeckman bridge.  

Interlaken Inc. has been awarded the construction contract, and construction is in progress after 
beginning in early June. Project work will occur at several 
different locations including: 

 The dam removal and dig out under the new 
Boeckman Bridge 

 Replacement of overflow grating and weir 
modifications internal to the Siemens Campus 

 Replacement of an undersized culvert on 
Boeckman Road at the entrance to the Siemens 
Campus 

 Modifications to City piping under Parkway and 
Ash Meadows 

Brown Road Improvements Project (4216) 

The Brown Road Improvement Project provides upgrades that bring Brown Road in closer 
alignment with current City standards for urban roads. The section of roadway to be upgraded 
extends from  Wilsonville Road to  Evergreen Drive. Anticipated upgrades improve connectivity by 
adding bike lanes, sidewalks, and provide better and safer access to adjacent neighborhoods. 
The consultant delivered the 100% design to the City in February 2026 and the Invitation to Bid 
(ITB) for Construction was released in March 2026. The contract was awarded to Knife River, and 
a final Community Meeting was held on May 13th, 2026, at Tranquil Park to provide an 
opportunity for neighbors to meet the project team, learn more about construction activities, and 
ask questions. The contractor has mobilized to the site and is coordinating with homeowners and 
utility providers to support efficient scheduling and communication. Construction is expected to 
be completed by the end of 2026. Temporary lane closures and traffic delays are expected 
throughout the project, with updates about traffic control communicated by the contractor.  
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Engineering Division, Capital Projects 

Charbonneau Storm Improvements Phase II A (7072) 

This project provides design and construction for 
replacement of a portion of the stormwater pipeline as 
part of the Charbonneau Consolidated Improvement Plan, 
Project #37 Charbonneau Storm Improvements Phase II. 
Replacement of the 815-foot long section of 12-inch 
storm pipe has become a priority project as a result of 
recent inspection by the Pubic Works Department that 
identified significant deterioration and vulnerability to 
collapse. The pipeline is adjacent to residential and 
commercial buildings that could be susceptible to 
damage should the pipeline or a portion of the pipeline 
collapse or become plugged. 3J Consulting has completed 
their 90% Design milestone as of the end of June, and is 
in City review.   

Miley Road – Storm Sewer Improvements (7071) 

This project will remove and replace the existing storm 
sewer and pipe outfall within Miley Road, which is in very 
poor condition and is a concern for erosion and pipe collapse during a large rain event. 
Construction is anticipated to be split into two phases: the first phase being the replacement of 
the sewer outfall and upstream pipe/inlets to the east up to the intersection of Airport Road, and 
the second phase being removal and replacement of the remainder of the upstream pipe and 
structures that run parallel to Miley Road up to Armitage Road. WSP USA is the engineering 
design consultant selected for the project.  

Engineering design has begun, after a review of an alternatives analysis prepared by the design 
team based on the initial survey and data collection of the existing site conditions. Construction 
of Phase 1 is anticipated for Spring 2027 after permitting is complete. Construction of phase 2 is 
anticipated to begin in Spring 2028. 

Project Area 
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Engineering Division, Capital Projects 

Stafford Road Improvements Project (4219, 2111, and 1158) 

The Stafford Road Improvements Project includes improving a section of Stafford Road between 
Boeckman Road and Kahle Road to meet current City standards for a major arterial roadway and 
as detailed in the Frog Pond East and South Master Plan. The roadway improvements consist of 
urban upgrades to enhance multi-modal connectivity by adding bike lanes, sidewalks, transit 
stops, and turn lanes that accommodate access to existing and planned adjacent neighborhoods. 
The project will include two roundabouts with the intersections of SW Brisband Street and SW 
Kahle Road, as well as an enhanced pedestrian crosswalk with a flashing beacon at Frog Pond 
Lane. In addition to roadway improvements, this project includes an extension of a 12-inch 
sanitary sewer pipeline and 12-inch drinking water pipeline, as well as undergrounding of 
overhead utilities and relocation of Portland General Electric high voltage transmission lines on 
Stafford Road between Boeckman Road and Kahle Road. Surveying, geotechnical explorations, 
wetland delineation, archeological survey, transportation studies, and a tree inventory began in 
August 2025 at the project site. DOWL delivered the 30% design to the City in May of 2026, and 
the City has returned comments.. The City has negotiated and signed a contract amendment with 
DOWL to support continuation of design services through completion of the design phase. The 
City anticipates the 60% design will be delivered to the City in Fall 2026  

Water System Master Plan (1154) 

The purpose of the Plan is to evaluate necessary capital improvements to accommodate 
anticipated population growth, meet regulatory requirements, provide seismic resilience, and 
ensure system reliability. Various elements of the Plan include estimating population growth over 
the next 20 years, anticipating changes to state and federal regulations, identifying and 
correcting water storage and transmission capacity limitations, reducing vulnerability to seismic 
events, and developing emergency response strategies to protect and preserve proper 
functionality of the City’s water supply, storage, and distribution systems. Upon completion, the 
Plan will be utilized to determine the needed adjustments to water utility rates and system 
development charges to implement the recommended capital improvements. When the draft 
Capital Improvement Plan (CIP) is developed, open house meetings will be held to present the 
recommended CIP and solicit public feedback. These meetings are tentatively scheduled to occur 
around October 2026.  

WWTP Aeration Basin Expansion (2113) 

This project constructs a fourth aeration basin and a seventh blower to expand secondary 
treatment capacity at the Wastewater Treatment Plant. The project includes earthwork, 
landscaping, and site drainage improvements. A design consultant has been selected, with a 
contract award by City Council in May. Design is tentatively scheduled to be completed in early 
2028, with construction starting in spring of 2028.  

WWTP Backup UV System Replacement (2109) 

This project will replace the outdated backup UV disinfection system at the Wastewater Treatment 
Plant (WWTP). The new system will enhance disinfection reliability, ensure compliance with 
regulatory standards, and provide critical redundancy during peak flows or primary system 
maintenance. Design is underway, with completion expected in August 2026. Construction is 
anticipated to occur from September 2026 to September 2027.  
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Engineering Division, Capital Projects 

WWSP Coordination (1127) 

Ongoing coordination efforts continue with the Willamette Water Supply Program (WWSP). Here 
are the updates on major elements within Wilsonville:  

 Phase 1, Wilsonville Road (PLM_1.1) Arrowhead Creek Lane to Wilsonville Road—
COMPLETE 

 Phase 2, Garden Acres Road to 124th (PLM_1.2) Ridder Road to Day Road—
COMPLETE 

 Phase 3, Wilsonville Road to Garden Acres Road (PLM_1.3) The WWSP’s last section 
of transmission pipeline to be constructed in the City of Wilsonville began in Fall 2022, 
with completion planned for 2026.It will connect the remaining portion of the pipeline 
through Wilsonville and has an alignment along Kinsman Road, Boeckman Road, 95th 
Avenue, and Ridder Road (see image). The Engineering Division is currently in the 
process of reviewing final plans and coordinating construction. The trenchless crossing 
under Wilsonville Road and under Boeckman Road have been completed. Pipe install on 
Kinsman Road from Wilsonville 
Road to Barber Street has been 
completed and restoration at 
the intersection of Wilsonville 
Road and Kinsman Road is 
ongoing. Pipe install on 95th 
Avenue from Boeckman Road to 
Ridder Road has been 
completed and restoration of 
the road is ongoing. Permanent 
concrete road panel restoration 
of 95th Avenue began in April 
2025 and was completed in 
November 2025. Pipe install on 
Ridder Road west of 95th 
Avenue began in June 2025, 
has been completed, and 
restoration of the road is 
ongoing. Temporary traffic 
control on Kinsman Road, 95th 
Avenue, and Ridder Road 
during final restoration efforts 
will be required to 
accommodate remaining 
construction activities. 
Additional upgrades to the 
intersections at Boeckman Road 
and 95th Avenue and Ridder 
and 95th Avenue are expected 
to be completed by late 2026. 
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Engineering Division, Private Development 

Residential Construction Activities 

Canyon Creek South Phase 3 

The revised open space improvements are scheduled to go before the Development Review Board 
for review on July 12, 2026. 

Frog Pond West 

Frog Pond West continues to see significant construction activities. Home construction in the 
Frog Pond Estates, Frog Pond Oaks, Frog Pond Terrace, Frog Pond Overlook, Frog Pond 
Ridgecrest, and Frog Pond Vista subdivisions is ongoing.  

 The contractor is working to complete the frontage improvements along  Brisband at the Frog 
Pond Neighborhood Park project. The contractor is working on punchlist items. The play 
structures are anticipated to be 
installed in August.  

 Construction is nearly complete 
at Frog Pond Petras, a 21-lot 
subdivision located on the 
northern corner of Frog Pond 
Lane and Stafford Road. The 
contractor is waiting for street 
lighting to be energized. 

 Construction  is nearly 
complete at Frog Pond Primary, 
the new West Linn-Wilsonville 
School District (District) primary 
school on Boeckman Road. The 
contractor is continuing to work 
on punchlist items. The street 
lights along Brisband are 
anticipated to energized in mid
-July.  

 Frog Pond Ridgecrest, a 54-lot 
subdivision located on the 
south side of Frog Pond Lane, 
just east of the Frog Pond 
Terrace subdivision, 
subdivision construction is 
substantially complete and 
home construction is 
underway.  

 

 

Frog Pond Neighborhood Park 

Frog Pond Petras 
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Natural Resources Division 

Celebrating Pollinators! 

National Pollinator Week was June 22 - 28. However, it’s never too late to celebrate pollinators 
and recognize the critical role they play in sustaining life on Earth. Birds, bats, bees, butterflies, 
beetles, and small mammals that pollinate plants are responsible for bringing us one out of every 
three bites of food. They also sustain our ecosystems and produce our natural resources by 
helping plants reproduce. 

Some steps to help pollinators include: 

 Add local native flowering plants in your landscape. 

 Choose plants with a variety of colors. 

 Choose flowers with different shapes and sizes. 

 Choose plants with different flowering times to provide forage all season. 

 Select plants with different heights and growth habits. 

 Include plants that are favored food for butterfly caterpillars; the loss of foliage is well 
worth it! 

 Reduce or eliminate the use of pesticides (including herbicides). 

In August 2017, the City Council 
adopted a resolution designating 
Wilsonville a Bee City USA affiliate. 
Bee City USA is a nationwide effort to 
foster ongoing dialogue in urban 
areas to raise awareness of 
pollinators and the role they play in 
our communities and what each of us 
can do to provide them with a healthy 
habitat. Bee City USA corresponds 
with many of the existing “Bee 
Stewards” program initiatives, such as 
creating pollinator habitat, adopting 
an integrated pest management plan 
for City properties and facilities, and 
raising community awareness and 
participation in pollinator 
conservation.  
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Administrative Land Use Decisions Issued 

 7 Class 1 Administrative Reviews 

 4 Type A Tree Permits 

 6 Type B Tree Permits 

 1 Class 1 Sign Permit 

Construction Permit Review, Development Inspections, and Project Management 

In June, Planning staff collaborated with developers and contractors to ensure construction 
activities align with approvals from the Development Review Board and City Council. Active 
projects include: 

 Residential subdivisions in Frog Pond West and on Canyon Creek Road S 

 Industrial development on SW Day Road  

 A new primary school in Frog Pond 

 A new neighborhood park in Frog Pond 

 A new car dealership on Parkway Avenue 

 Villebois Village Center Mixed-use Development 

Development Review Board (DRB)  

DRB Panel A met on June 8 and approved an application for a Willamette River Greenway 
Conditional Use Permit for the remodel of an existing single-family residential structure at 10671 
SW Edgewood Court. 

DRB Panel B met on June 22 and approved an application for approximately 372,000 square feet 
of warehouse expansion for Sysco Portland Inc. at 26120 SW Parkway Avenue. The Board 
forwarded to City Council a recommendation on a Zone Map Amendment related to this 
application. A City Council hearing for the Zone Map Amendment is scheduled for July 20, 2026. 

DRB Projects Under Review 

In June, Planning staff advanced the following projects in preparation for Development Review Board 
hearings: 

 PGE Transmission Line Upgrade in northwest Wilsonville 

 Twist Bioscience storage buildings at ParkWorks 

 Open Space revision at Spring Terrace subdivision 

 Stafford Ridge, the first proposed development in Frog Pond East 

 

 

 

Planning Division, Current 

Spring Terrace – Proposed Open Space Revision 
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Housing Statutory Compliance Project 

This two-part project will update Wilsonville’s Development Code to incorporate new statutory 
requirements related to residential development from the 2025 Oregon Legislative session. Part 1 
of the project focuses on Section 3 of SB 974, which requires cities and counties to issue land use 
decisions without a public hearing on certain residential development applications, including 
Wilsonville’s most common residential land use applications. The project also incorporates 
changes required by Section 17 of HB 4037, which passed in the 2026 Oregon Legislative 
Session, and will integrate Action C of the 2025 Housing Production Strategy, which calls for the 
City to implement an administrative review process for residential development. In June, City 
Council held a public hearing on Part 1 of the project, adopting the Development Code 
amendments to meeting the statutory deadline of July 1, 2026. The project team will hold work 
sessions with Planning Commission and City Council in July to kick off Part 2 of the project, which 
will focus on compliance with HB 2138 (2025) and other recent legislation. 

Planning Commission 

On June 10, the Planning Commission met and held two work sessions. At the first work session 
the Commission provided feedback on the Draft Basalt Creek Master Plan. At the second work 
session the Commission reviewed recommendations from the Town Center Building Height 
Waiver Task Force and provided further feedback for staff to begin preparing final draft 
documents for any code amendments for Planning Commission and City Council consideration. 

Basalt Creek Master Plan   

The Basalt Creek Master Plan (BCMP) builds upon the vision and framework established by the 
2018 Basalt Creek Concept Plan (BCCP), which identified preferred land uses, transportation and 
infrastructure systems, and implementation strategies to guide future urbanization of the Basalt 
Creek Planning Area (BCPA). Since adoption of the BCCP, the City of Wilsonville has completed 
key implementation actions, including amendments to the Urban Planning Area Agreement, City 
of Wilsonville Comprehensive Plan, and Transportation System Plan to support coordinated future 
development in the area. In June, staff continued advancing the Basalt Creek Master Plan and 
associated Comprehensive Plan and Development Code amendments in preparation for the 
adoption process. The Planning Commission held a work session on June 10, 2026 to review the 
draft Master Plan, draft Comprehensive Plan amendments, and supporting technical analyses. 
Staff is currently preparing for a second Planning Commission work session scheduled for July 8, 
2026, which will focus on the proposed Development Code amendments. Staff and project 
consultants continue to refine draft documents in advance of those meetings. Staff has also spent 
considerable time reviewing and coordinating technical analyses related to transportation, water, 
and sanitary sewer infrastructure needs, as well as other public facilities necessary to support 
future development within the Basalt Creek Planning Area. 
 

 

 

 

 

 

 

 

 

 

Planning Division, Long Range 

155



 

 

 

 FINANCE—The department where everyone counts 
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 End of Fiscal Year 2025-2026 (FYE26):  The City successfully crossed the threshold into a new fiscal year shortly 

aŌer midnight June 30, 2026, proving once again that civilizaƟon, accounƟng systems, and the relentless march of 

the Ɵme can coexist, at least temporary. As always, the new fiscal year arrived in immaculate condiƟon; 

untouched, unspent, and enƟrely free of budget supplemental requests, adjustments, and/or budget surprises. It 

appeared at precisely 12:00 a.m., fresh from the factory, carrying with it the customary hope that we have learned 

something from the previous year.  Cheers to the unfolding Fiscal Year 2026-27 (FYE27) and here’s to a great year 

ahead! 

 

 General Fund:  Developing a long-term financial sustainability strategy for the General Fund is one of the City's 

most important prioriƟes over the next year. Like most Oregon ciƟes, Wilsonville faces a structural challenge in 

which the costs of public safety, parks, infrastructure maintenance, and personnel are growing faster than General 

Fund revenues. In addiƟon, the City's historic ability to fund General Fund capital projects on a pay-as-we-go basis 

is becoming increasingly constrained-as-we–go, as available fund balance declines. 

At its core, this conversaƟon is about aligning the community's expectaƟons for services with a financial 

framework that can sustain them over the long term. Future policy decisions will need to balance service levels, 

infrastructure investments, growth, and available revenues. Just as importantly, those discussions must consider 

the financial realiƟes facing residents and businesses, and what residents expect to receive in return as part of the 

overall value proposiƟon of living in Wilsonville.  

Wilsonville's General Fund is primarily supported by a permanent property tax rate of $2.5206 per $1,000 of 

assessed value. The City's greatest financial strength is its substanƟal tax base, with approximately $5.1 billion in 

taxable assessed value generaƟng roughly $12.4 million in annual property tax revenue. In its simplest form, 

property tax revenue is driven by three factors: the City's taxable assessed value, divided by $1,000, mulƟplied by 

the permanent tax rate. As a result, growth in the City's tax base is the primary driver of long-term General Fund 

revenue growth. This highlights the importance of conƟnued economic development and strategic employment 

areas such as Coffee Creek and Basalt Creek, which provide opportuniƟes to expand the tax base and strengthen 

long-term fiscal sustainability. 

As Council considers future financial strategies, it is important to recognize that Oregon ciƟes uƟlize a variety of 

funding models to support service delivery and capital investment, including local opƟon levies, voter-approved 

bonds, maintenance fees, and other dedicated revenue sources. For example, West Linn supplements a similarly 

sized permanent tax rate with a monthly Parks Maintenance Fee, while ciƟes such as Tigard and Canby rely on 

local opƟon levies. TualaƟn, meanwhile, has uƟlized a voter-approved capital bond to address parks and other 

infrastructure needs. Understanding the advantages and tradeoffs of these approaches may help inform future 

discussions regarding Wilsonville's long-term financial strategy.  
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 Understanding Credit Card Merchant Fees:  The City conƟnues to encourage residents and businesses to take 

advantage of electronic payment opƟons.  Electronic payments offer many benefits, including: convenience, 

enhanced security, faster processing, reduced paper consumpƟon, and the flexibility to make payments at any 

Ɵme without having to visit City Hall.  Further, the benefit is that it is more streamlined, we have fewer delinquent 

accounts, and it provides a more efficient cash flow for UƟlity Billing.    

While these payment methods provide significant advantages, there are costs associated with processing credit 

card transacƟons.  The merchant fees currently charged to the City are 3.75% for General Billing and UƟlity Billing 

transacƟons, and 3.95% for Licenses and Permits.   

The City currently passes along 3.0% of the processing fee to customers paying for Licenses and Permits.  The 

remaining porƟon of those fees, along with the full merchant fees associated with most other credit card 

transacƟons, are absorbed by the City as an operaƟng expense. 

As electronic payments have become increasingly popular, these costs have grown substanƟally—from $200,000 

ten years ago, to $350,000—$400,000 today.  This represents a significant ongoing expense that must be 

considered alongside other operaƟng costs as Council reviews revenues, expenditures, service delivery, and the 

long-term financial sustainability of City services.   

Historically, the City has absorbed most merchant processing costs in order to provide residents and businesses 

with convenient payment opƟons.  However, municipaliƟes and organizaƟons across the country are facing similar 

challenges and are now re-evaluaƟng whether a larger porƟon of these fees should be passed along to the 

customer, or conƟnue to be funded through general tax revenues (and uƟlity billing), and borne by all taxpayers.   

 

 A ached Financials:  Finance conƟnues to monitor all departments for on-going budget compliance.   
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City of Wilsonville - Fund Summaries
Reporting Month: June FY 2026

Current Year Year to Date Remaining
Budget Activity Balance % Used

110 - General Fund
Taxes 17,528,500$        16,307,323$        1,221,177$          93%
Intergovernmental 3,254,985            2,794,759            460,227               86%
Licenses and permits 171,700               220,566               (48,866)                128%
Charges for services 384,102               481,584               (97,482)                125%
Fines and forfeitures 180,000               191,858               (11,858)                107%
Investment revenue 531,000               955,109               (424,109)              180%
Other revenues 829,450               747,248               82,202                 90%
Transfers in 6,507,480            5,311,071            1,196,409            82%

TOTAL REVENUES 29,387,217$        27,009,518$        2,377,699$          92%
Personnel services 14,095,430$        12,812,215$        1,283,215$          91%
Materials and services 15,424,012          12,562,848          2,861,164            81%
Capital outlay 135,000               97,980                 37,020                 73%
Transfers out 6,148,458            2,416,142            3,732,316            39%

TOTAL EXPENDITURES 35,802,900$        27,889,184$        7,913,716$          78%

610 - Fleet Fund
Charges for services 1,933,368$          1,933,368$          -$                     100%
Investment revenue 48,000                 49,280                 (1,280)                  103%

TOTAL REVENUES 1,981,368$          2,000,813$          (19,445)$              101%
Personnel services 1,155,130$          972,431$             182,699$             84%
Materials and services 840,440               750,089               90,351                 89%
Capital outlay 532,000               521,463               10,537                 98%

TOTAL EXPENDITURES 2,527,570$          2,243,984$          283,586$             89%

230 - Building Inspection Fund
Licenses and permits 952,000$             1,146,951$          (194,951)$            120%
Investment revenue 157,000               172,873               (15,873)                110%

TOTAL REVENUES 1,109,000$          1,319,824$          (210,824)$            119%
Personnel services 1,148,520$          947,475$             201,045$             82%
Materials and services 243,155               161,677               81,478                 66%
Transfers out 422,808               422,808               -                       100%

TOTAL EXPENDITURES 1,814,483$          1,531,960$          282,523$             84%

231 - Community Development Fund
Licenses and permits 446,718$             608,245$             (161,527)$            136%
Charges for services 457,002               313,333               143,669               69%
Intergovernmental 598,995               160,000               438,995               27%
Investment revenue 93,000                 123,356               (30,356)                133%
Transfers in 4,688,565            3,812,064            876,501               81%

TOTAL REVENUES 6,284,280$          5,059,858$          1,224,422$          81%
Personnel services 3,995,690$          3,381,314$          614,376$             85%
Materials and services 1,031,820            617,423               414,397               60%
Transfers out 1,170,209            834,400               335,809               71%

TOTAL EXPENDITURES 6,197,719$          4,833,137$          1,364,582$          78%

240 - Road Operating Fund
Intergovernmental 2,181,000$          1,840,431$          340,569$             84%
Investment revenue 26,000                 47,894                 (21,894)                184%
Transfers in 509,940               509,940               0                          100%

TOTAL REVENUES 2,716,940$          2,398,265$          318,675$             88%
Personnel services 608,120$             422,424$             185,696$             69%
Materials and services 789,894               606,599               183,295               77%
Capital outlay 44,850                 49,362                 (4,512)                  110%
Debt service 360,000               356,446               3,554                   99%
Transfers out 1,420,588            713,216               707,372               50%

TOTAL EXPENDITURES 3,223,452$          2,148,048$          1,075,404$          67%
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City of Wilsonville - Fund Summaries
Reporting Month: June FY 2026

Current Year Year to Date Remaining
Budget Activity Balance % Used

241 - Road Maintenance Fund
Charges for services 2,661,000$          2,605,816$          55,184$               98%
Investment revenue 172,000               209,482               (37,482)                122%

TOTAL REVENUES 2,833,000$          2,815,298$          17,702$               99%
Transfers out 3,081,080$          1,391,497$          1,689,583$          45%

TOTAL EXPENDITURES 3,081,080$          1,391,497$          1,689,583$          45%

260 - Transit Fund
Taxes 6,300,000$          6,447,152$          (147,152)$            102%
Intergovernmental 2,757,000            2,447,008            309,992               89%
Charges for services 20,000                 18,233                 1,767                   91%
Investment revenue 698,000               670,075               27,925                 96%
Other revenues 21,000                 42,624                 (21,624)                203%

TOTAL REVENUES 9,796,000$          9,625,093$          170,907$             98%
Personnel services 5,871,460$          4,850,706$          1,020,754$          83%
Materials and services 2,914,658            2,736,280            178,378               94%
Capital outlay 1,158,000            145,015               1,012,985            13%
Transfers out 3,062,248            2,251,905            810,343               74%

TOTAL EXPENDITURES 13,006,366$        9,983,905$          3,022,461$          77%

510 - Water Operating Fund
Charges for services 10,864,000$        9,016,695$          1,847,305$          83%
Investment revenue 412,000               600,934               (188,934)              146%
Other revenues 40,000                 86,250                 (46,250)                216%

TOTAL REVENUES 11,316,000$        9,703,880$          1,612,120$          86%
Personnel services 753,650$             508,513$             245,137$             67%
Materials and services 5,285,211            4,091,396            1,193,815            77%
Capital outlay 2,204,493            802,214               1,402,279            36%
Debt service 375,000               370,757               4,243                   99%
Transfers out 4,133,609            2,494,501            1,639,108            60%

TOTAL EXPENDITURES 12,751,963$        8,267,380$          4,484,583$          65%

520 - Sewer Operating Fund
Charges for services 7,833,000$          7,479,980$          353,020$             95%
Investment revenue 380,000               449,925               (69,925)                118%
Other revenues 31,500                 25,313                 6,187                   80%
Loan proceeds 10,500,000          -                       10,500,000          0%
Transfers in 600,000               600,000               -                       100%

TOTAL REVENUES 19,344,500$        8,555,218$          10,789,282$        44%
Personnel services 505,250$             313,988$             191,262$             62%
Materials and services 4,729,522            3,726,472            1,003,050            79%
Capital outlay 114,850               49,362                 65,488                 43%
Debt service 2,886,000            2,874,666            11,334                 100%
Transfers out 13,823,655          1,886,071            11,937,584          14%

TOTAL EXPENDITURES 22,059,277$        8,850,559$          13,208,718$        40%

550 - Street Lighting Fund
Charges for services 559,000$             505,952$             53,048$               91%
Investment revenue 34,000                 40,762                 (6,762)                  120%

TOTAL REVENUES 593,000$             546,714$             46,286$               92%
Materials and services 367,290$             222,796$             144,494$             61%
Transfers out 1,280,827            865,532               415,295               68%

TOTAL EXPENDITURES 1,648,117$          1,088,328$          559,789$             66%

570 - Stormwater Operating Fund
Charges for services 3,581,000$          3,775,940$          (194,940)$            105%
Investment revenue 242,000               272,539               (30,539)                113%

TOTAL REVENUES 3,823,000$          4,048,479$          (225,479)$            106%
Personnel services 480,980$             353,614$             127,366$             74%
Materials and services 848,994               635,980               213,014               75%
Capital outlay 44,850                 49,362                 (4,512)                  110%
Debt service 325,000               321,317               3,683                   99%
Transfers out 4,759,006            1,681,563            3,077,443            35%

TOTAL EXPENDITURES 6,458,830$          3,041,836$          3,416,994$          47%

159



City of Wilsonville - SDC Fund Summaries
Reporting Month: June FY 2026

Current Year Year to Date Remaining
Budget Activity Balance % Used

336 - Frog Pond Development
Licenses and permits 2,500,000$          1,744,010$          755,991$             70%
Investment revenue 27,000                 182,316               (155,316)              675%

TOTAL REVENUES 2,527,000$          1,926,325$          600,675$             76%
Materials and services 19,540$               2,304$                 17,236$               12%
Transfers out 3,573,177            1,861,385            1,711,792            52%

TOTAL EXPENDITURES 3,592,717$          1,863,689$          1,729,028$          52%

348 - Washington County TDT
Washington County TDT -$                     -$                     -$                     -
Investment revenue 112,000               109,021               2,979                   97%

TOTAL REVENUES 112,000$             109,021$             2,979$                 97%

346 - Roads SDC
System Development Charges 2,100,000$          3,386,472$          (1,286,472)$         161%
Investment revenue 287,000               417,148               (130,148)              145%

TOTAL REVENUES 2,387,000$          3,803,620$          (1,416,620)$         159%
Materials and services 40,760$               6,937$                 33,823$               17%
Transfers out 8,213,181            361,099               7,852,082            4%

TOTAL EXPENDITURES 8,253,941$          368,037$             7,885,904$          4%

396 - Parks SDC
System Development Charges 1,320,000$          2,270,525$          (950,525)$            172%
Investment revenue 77,000                 126,514               (49,514)                164%

TOTAL REVENUES 1,397,000$          2,397,038$          (1,000,038)$         172%
Materials and services 9,490$                 3,450$                 6,040$                 36%
Transfers out 918,557               453,363               465,194               49%

TOTAL EXPENDITURES 928,047$             456,813$             471,234$             49%

516 - Water SDC
System Development Charges 1,000,000$          2,173,868$          (1,173,868)$         217%
Investment revenue 65,000                 99,371                 (34,371)                153%

TOTAL REVENUES 1,065,000$          2,273,239$          (1,208,239)$         213%
Materials and services 14,570$               3,642$                 10,928$               25%
Debt service 453,000               450,724               2,276                   99%
Transfers out 3,888,490            2,672,754            1,215,736            69%

TOTAL EXPENDITURES 4,356,060$          3,127,120$          1,228,940$          72%

526 - Sewer SDC
System Development Charges 1,000,000$          2,341,544$          (1,341,544)$         234%
Investment revenue 30,000                 72,491                 (42,491)                242%

TOTAL REVENUES 1,030,000$          2,414,035$          (1,384,035)$         234%
Materials and services 12,380$               2,507$                 9,873$                 20%
Transfers out 1,751,531            686,819               1,064,712            39%

TOTAL EXPENDITURES 1,763,911$          689,326$             1,074,585$          39%

576 - Stormwater SDC
System Development Charges 170,000$             340,709$             (170,709)$            200%
Investment revenue 144,000               141,743               2,257                   98%

TOTAL REVENUES 314,000$             482,451$             (168,451)$            154%
Materials and services 5,650$                 598$                    5,052$                 11%
Transfers out 647,645               198,778               448,867               31%

TOTAL EXPENDITURES 653,295$             199,376$             453,919$             31%
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City of Wilsonville - URA Fund Summaries
Reporting Month: June FY 2026

Current Year Year to Date Remaining
Budget Activity Balance % Used

815 - Westside Capital Projects
Investment revenue 224,000$             224,718$             (718)$                   100%

TOTAL REVENUES 224,000$             224,718$             (718)$                   100%
Materials and services 375,000$             142,498$             232,502$             38%
Capital outlay 2,851,000            547,812               2,303,188            19%

TOTAL EXPENDITURES 3,226,000$          690,310$             2,535,690$          21%

825 - Coffee Creek Capital Projects
Investment revenue 14,000$               24,819$               (10,819)$              177%
Transfers in 500,000               500,000               -                       100%

TOTAL REVENUES 514,000$             524,819$             (10,819)$              102%
Materials and services 236,004$             156,038$             79,966$               66%

TOTAL EXPENDITURES 866,004$             156,038$             709,966$             18%

827 - Coffee Creek Debt Service
Taxes 718,000$             769,325$             (51,325)$              107%
Investment revenue 29,000                 25,821                 3,179                   89%

TOTAL REVENUES 747,000$             795,145$             (48,145)$              106%
Debt service 780,000$             778,033$             1,967$                 100%

TOTAL EXPENDITURES 780,000$             778,033$             1,967$                 100%

830 - Wilsonville Investment Now Program
Taxes 1,174,100$          867,089$             307,011$             74%

TOTAL REVENUES 1,174,100$          867,089$             307,011$             74%
Materials and services 1,174,100$          -$                     1,174,100$          0%

TOTAL EXPENDITURES 1,174,100$          -$                     1,174,100$          0%
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June 2026 

Monthly  
Report 

Librarian Ann and Wilsonville Public Library Foundation volunteer Hilly 
Alexander at the Summer Reading Program Kick-off Event on June 13. 

From the Director 
June was a fun month at the library. We kicked off the Summer Reading 
Program “Plant a Seed, Read” on June 13. Kids and teens received a free 
book to launch their summer reading, plus seedling plants donated by Al’s 
Nursery. Families with li�le ones could also sign up for the Dolly Parton 
Imaginaঞon Library. JuggleMania’s Rhys Thomas brought big laughs and jaw
-dropping circus tricks, followed by cupcakes for everyone. 

We also rolled out our new STEAM Discovery Evenings for elementary kids 
and their grown-ups. In June, they built worm bins, tried wood-round 
painঞng, and enjoyed a lively kalimba performance from Carl Winters, “The 
Kalimba King,” complete with chances to try the instrument themselves.  

The summer reading program runs through August 31, and it’s open to all 
ages—so there’s plenty more fun ahead. 

-Shasta Sasser, Library Director 
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June 2026 

Teens competed in a variety of children’s games at the Teen 
Wednesday event on June 17. 

Stories & STEAM 
Youth librarians shared stories, science 
demonstraঞons, and acঞviঞes to children in Pre-K 
through 5th grade at these weekly programs on 
Wednesdays at 10:30am and 12pm. June featured 
demonstraঞons of Mentos and coke, and color 
changing cabbage juice. 
 
Thursday Fun Shows 
Hillia Hula started the Thursday Fun Show series 
on June 18 with a high energy performance at the 
Grove Shelter in Memorial Park. On June 25, 
Pegasus Puppet Theatre performed a tale of 
dragons, trolls, and royalty.  
 
UPCOMING: 
 Thursday Fun Shows with music, dance, magic, 

and the Repঞle Man in July. 

 STEAM Discovery Evenings on Tuesdays at 6pm, ending July 21. 

 Stories & STEAM on Wednesdays at 10:30am and 12pm, ending July 22. 

 Free OMSI classes for kids July 28-30. 

Hillia Hula performs at Memorial Park for the Thursday 
Fun Show on June 18. 

Library A[er Dark: Squid Games 
Teens took over the library a[er it closed to the 
public on June 17 and put on their own version 
of the acclaimed Squid Games, with compeঞঞve 
children’s games. Don’t worry — no teens were 
injured. 

PJs & Movie Day 
Over 30 teens brought their pillows, blankets, 
and stuffed animals for a viewing of Super Mario 
Galaxy.  
 
UPCOMING:  
 Library A[er Dark: FNAF Tag & Game Night 

on Wednesday, July 1, at 8:30pm. 

 Board Game Day on Wednesday, July 8, at 

Children’s Services 

Teen Services 
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June 2026 

Beyond 250: Who Are “We the People”? 
As part of the 250th anniversary of the signing of 
the Declaraঞon of Independence, Oregon 
Humaniঞes facilitator Eliot Feenstra led a 
community conversaঞon on June 15 about what 
the Declaraঞon of Independence means today and 
what it means to be an American. 
 
Mushroom Hunঞng for Beginners 
Over 20 people a�ended this program by Oregon 
Master Naturalist Rebecca Lexa about mushroom 
hunঞng. A�endees learned the skills and tools 
needed for accurate idenঞficaঞon of mushrooms.  

UPCOMING: 

 Tabletop Game Night on Thursday, July 2, at 
6pm. 

 Celebraঞon Cinema screening of “Hamilton” on Friday, July 17, at 3pm. 

 Flash Ficঞon workshop on Thursday, July 23, at 6pm. 

 “Plant Idenঞficaঞon for Non-Botanists” on Monday, July 27, at 6pm. 

Adult Services Librarian Greg Marঞn 
reঞres 
A[er over 25 years at the Wilsonville Public 
Library, Adult Services Librarian Greg Marঞn 
reঞred on June 5. 

Greg was much beloved by patrons and staff 
alike for his dedicaঞon, compassion, and fun 
sense of whimsy. He was known for 
consistently going above and beyond to help 
those in need. 

The popular Geochron on the wall by the 
Circulaঞon Desk was an idea of Greg’s, which 
conঞnues to delight visitors. We wish Greg the 
best in his reঞrement! 

One of the four Wilsonville winners of the LINCC Library 
Trail passport program. Winners received a library bag 

with library swag items and a gift card to local businesses. 

Adult Services 

Around the Library 

Greg Martin and Library Director Shasta Sasser at Greg’s 
retirement party on June 5. 
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Director’s Report  

June marks the beginning of summer, and Parks and RecreaƟon is in full swing. Schools are out, summer camps 
are underway, baseball tournaments are in full swing, and our park shelters are hosƟng celebraƟons and gath-
erings throughout the community. 
 

This season is a reminder of why our work maƩers. Whether it's families cooling off at water features, couples 
enjoying live music at a concert, or neighbors harvesƟng fresh produce from community gardens, our parks 
and programs create spaces where people connect, recreate, and build community. 
 

As summer conƟnues, I encourage everyone to get outside and enjoy all that our parks have to offer. Take a 
walk through one of our natural areas, aƩend a community event, or try a new recreaƟon class. Whatever your 
interests, Parks and RecreaƟon provides opportuniƟes for residents of all ages to make the most of the sum-
mer season. 
 

Have a great summer Wilsonville! 

~Megan Big John 

Parks and Recrea on Report | June 2026 
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June 2026 — Parks and Recreation   

Recrea on & Arts Updates 

STARS Camp  

The annual STARS Camp took place June 15-17 at 
the Memorial Park River Shelter. The camp, which 
is intended for those on the free or reduced lunch 
program, is run by Wilsonville High School volun-
teers. 28 campers aƩended camp this year and 
enjoyed field games, science experiments, nature 
hikes, and more. We are happy to be able to con-
Ɵnue to offer this camp to the community. 
 

Summer Camps are in Full Swing! 

Summer camps began the week of June 15. Already we have seen several sports camps including tennis, bas-
ketball, cheerleading, volleyball, and flag football, along with many mulƟ-sport camps! The month of June 
saw over 220 kids registered. There are sƟll lots of camps available. Those interested should register at Wil-
sonvilleParksandRec.com/Register 
 

Refresh to Art in Nature Play Park 

With the City’s formalizaƟon of a Public Art Program including a policy, guidelines, and formaƟon of the Arts, 
Culture, and Heritage Commission (ACHC), comes the not-so exciƟng part of managing art work which is 
maintenance! Last month, staff reached out to James Lukinich, the chainsaw arƟst who created the beloved 
wooden sculptures for the Nature Play Park when it first opened back in 2021. Since then, the sculptures 
needed a lot of work from regular wear and weather. James was able to visit the park and complete the work 
in two days and will now come annually to keep the figures in good condiƟon!  
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June 2026 — Parks and Recreation   

Recrea on & Arts Updates cont. 

 

June Book Swap 

The RecreaƟon team held their first book swap event in Mu-
rase Plaza in June in collaboraƟon with the Wilsonville Library. 
Roughly 35 folks came out to the event to share books, make 
bookmarks, have a snack and be in community. 
 

Nature Walks with Drag Me Outside (Cover Image) 

In collaboraƟon with the Portland based “Drag Me Outside” organizaƟon, Wilsonville Parks and RecreaƟon 
hosted two educaƟonal nature walks in June in conjuncƟon with Wilsonville Pride weekend that served 80 
registrants. The hikes were lead by drag performers Efemmera Gendera an ornithologist and Thespis D. Light 
a naturalist and environmental educator. 
 

Skateboard Lessons 

In partnership with the Wilsonville Skate park AssociaƟon, free skateboard lessons were offered this month. 
23 young community members had the opportunity to learn the basics of skateboarding during two sessions 
taught by volunteer coaches. 
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June 2026 — Parks and Recreation   

Recrea on Updates cont. 

Korean War Remembrance Ceremony 

Around 250 individuals were in aƩendance on Saturday, June 
27 at Town Center Park for a ceremony remembering the 76th 
Anniversary of the Outbreak of the Korean War. Speeches were 
made by Mayor O’Neil, The Honorable Mijo Park Deputy Consul 
General of Korea , Francesca Kim, President, Korean Society of 
Oregon and Dr. Nakeia Daniels, Director of Oregon Department 
of Veterans Affairs (ODVA) and was emceed by the Honorable 
Dr. Edward Kimmi, Honorary Consul of the Republic of Korea - 
Northern Oregon.  

Veterans were recognized throughout the event, memorial 
wreaths were placed, and taps were played at the culminaƟon 
to honor those who were lost. 

 

Parks Team 

Parks is very excited to announce the opening of Town Center’s Water Feature. It went online to coincide 
with the Concert and Laser Light Show event on Independence Day. The Parks Maintenance Division has wa-
ter feature operators ensuring regulatory compliance at both Murase Plaza and Town Center Park. It is a 
lovely sight observing the community taking solace from the summer heat in an urban oasis. 
 

The Maintenance Department will be conducƟng interviews for the Lead Park Specialist and Park Specialist 
posiƟons this month. These addiƟons will create a 28% increase for our Park Specialists. Parks Maintenance is 
excited to welcome new teammates and the addiƟonal help we need to increase our capacity.    
 

Our Maintenance Team has been busy beauƟfying Park’s landscapes with regularly occurring service, main-
taining faciliƟes and ballfields and supporƟng dynamic community events, such as Concerts in the Park, com-
munity plant sale, and the Laser Light Show. We are proud of the state of the Parks and the livability it brings 
to the community.   
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June 2026 — Parks and Recreation   

Board Highlights 

Arts, Culture, and Heritage Commission (ACHC) 

While the ACHC did not meet in June they are working on their assignments of reviewing and evaluaƟng the 
City’s exisƟng Public Art CollecƟon. Each of the Commissioners are assigned to 1 – 4 different pieces around 
the City and tasked with reporƟng on they’re current condiƟon and maintenance needs. The Commission will 
discuss their findings at an upcoming meeƟng.  

Kitakata Sister City Advisory Board 

The Kitakata Sister City Advisory Board met in June to prepare for the July Many Cultures, One Community 
event in collaboraƟon with the ACHC. The board also signed a commemoraƟve photo book in honor of 
passed sister city member, Jiro Sato. The board also began brainstorming goals for the 2026-27 fiscal year. 

 

Upcoming Events 

Many Cultures, One Community: Saturday, July 9, 5:30-8:30 pm, Town Center Park 

Rotary Summer Concert Series 

 Thursday, July 16, 5:30 pm, Town Center Park— Hit Machine 

 Thursday, July 23, 5:30 pm, Town Center Park— Conjunto Alegre 

 Thursday, July 30, 5:30 pm, Town Center Park— Jennifer BaƩen and Full Steam 

 Thursday, August 6, 5:30 pm, Town Center Park— Band AŌer Midnight 

City Concert in the Park: Thursday, August 13, 6 pm, Town Center Park—Sabroso 

Movies in the Park Series 

 Friday, August 7,  8:30 pm, Town Center Park— The Super Mario Galaxy Movie 

 Friday, August 14, 8:15 pm,  Town Center Park—Hoppers 

Party in the Park: Thursday, August 20, 5:30-8:30 pm, Town Center Park, Live Music— Brandon Jones Band 
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 Wilsonville Police Rallied Behind the High School’s Softball Team 
Deputies Justin Leffler and Madison Stefanovich escorted the softball team out of town as it departed for the 
state championship game. Players and coaches traveled to Eugene to complete in the state finals and returned 
as the Class 5A state runners-up at the Jane Sanders Stadium in Eugene. 

     

Police Participate in Pride Month 
During Pride Month in June, the Wilsonville 
Police Department joined community 
members for local events, including a bike ride. 
These events provided a great opportunity for 
officer to connect with residents and celebrate 
inclusion. Thank you to everyone who helped 
make the celebrations a success. Pictured 
center and Center right are Deputies Nate 
Banfi and Dave McCarthy. 

Sunshine Brings Out the Smiles 
Sunny days brought children outside to enjoy summer, 
giving officers a great opportunity to connect with the 
younger community members. Whether stopping by a 
neighborhood lemonade or snow cone stand, sharing a 
conversation, or simply saying hi, these moments help build 
positive connections and create lasting memories. 
     Pictured left is Chief Jed Wilson with two of those 
refreshing stand entrepreneurs. 
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WILSONVILLE 

POLICE   Reported Crimes 2026 – Year to Date І 571 
June  

This report reflects information available as of June 30, 2026. 

For more detailed information about crime and call activity in the City 
of Wilsonville, including the ability to review previous months, visit our 
online Reported Crime and Call Activity Dashboards. 

For access to all Clackamas County Sheriff’s Office crime and call activity 
dashboards, please visit: Transparency | Clackamas County Sheriff’s 
Office (OR) 
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Summer Safety   

Each summer as we enter construcƟon season, Public Works (PW) crew members take the Ɵme to 
refocus on safety and the hazards that the summer weather and acƟviƟes pose to our staff. We begin 
with a refresher on our OccupaƟonal Safety and Health AdministraƟon (OSHA) compliant requirements 
for working in extreme heat condiƟons.  

As temperatures rise into the 80’s, PW Supervisors are required to modify workloads and allow more 
frequent breaks during the first week of work so that employees become acclimaƟzed to higher 
temperatures, especially those who are new to working in the heat or have been away from that work 
for a week or more. AddiƟonally, field crews are provided with access to water and electrolyte 
replenishing drinks. In addiƟon to their normal breaks, staff are also encouraged to take a preventaƟve 
“cool-down rest” in the shade when they feel the need to protect themselves from overheaƟng. Where 
cooling breaks are required, staff are monitored by their coworkers for the onset of heat illness related 
symptoms.  

As temperatures approach the 90’s, addiƟonal measures are taken to assure staff safety. The crews will 
conduct a pre-shiŌ meeƟng to review high heat procedures, encouraging employees to drink plenty of 
water, and reminding them of their right to take a cooldown rest when necessary. This begins with a 
review of the symptoms of heat related illnesses and methods to avoid them. During the meeƟng crews 
also complete their Worksite Planning and Site Checklist. This checklist ensures that staff are aware of 
the projected weather condiƟons, and that steps are taken to miƟgate its impact on the day’s acƟviƟes. 
The checklist also reviews the emergency medical procedures to be taken in the event of a heat related 
incident.  

Supervisors are also encouraged to consider addiƟonal measures including alternaƟng work hours to 
begin the workday earlier or structuring more labor-intensive work for the earlier part of the day. Where 
possible staff are paired with a partner so that they can monitor each other for heat illness symptoms.  

Keeping employees safe is a top priority at all Ɵmes, and the extra focus during the summer means we 
can conƟnue to serve the City and keep infrastructure up and running.   

Best Regards,  

MarƟn Montalvo, OperaƟons Manager 
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 Roads 

Get It While Its Hot 

Dry weather and warm temperatures signals pavement marking season for the Roads team. Pavement 
markings such as turn arrows, stop bars, crosswalks and bike lane indicators are designed to last between 
five to seven years, depending on use. Every year the Roads team inventories these worn markings to plan 
their summer replacement schedule. This years’ the team is focusing on replacement markings primarily in 
the Villebois and Charbonneau neighborhoods. AŌer removing the old markings, asphalt is prepped for 
new markings to ensure the best adhesion for long term durability. New marking are applied using high 
heat, and are ready for traffic once they have cooled and bonded to the asphalt.   

 

 

 

 

 

 

 

 

 

After the grinding and removal is completed, the area is 
cleaned and prepped to adhere to the new thermo plastic 
striping.  

Crews are grinding out the existing striping using a grinder 
and pry bars where needed.  

 

174



Public Works - June 2026  3 

 

 Roads 

Markings Cont’d. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

After the prep is completed, new striping strips are laid 
onto the surface. The striping is then adhered to the 
surface using a striping furnace. The striping furnace 
applies a consistent plain of heat over the material 
that allows for uniform adhesion of the material to the 
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 Roads 

Things Are Lookin’ Up  

You may have noƟced some fresh new banners installed around town, thanks to your friends on the Roads 
crew. Newly printed banners are designed to highlight the Town Center area  and help create some 
excitement about the revitalizaƟon of this central neighborhood in the near future. Keep an eye out for 
these stylish new addiƟon to the City’s seasonal décor.  
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 Roads 

Whose Right of Way Is It Anyway 

City maintained Right-of-Way structures include landscaped areas that can require year-round aƩenƟon. 
Planted with hardy ornamental trees and plants, these medians and bridges require trimming during the 
rapid growth that accompanies warm weather. Remember, the City does not maintain vegetaƟon for 
private properƟes, and City code requires that sidewalks and streets be kept free from vegetaƟon and 
other debris. Next Ɵme you’re working in your yard, take a few minutes to ensure that the sidewalks and 
roadways adjacent to your property are in Ɵp-top shape for pedestrians and cyclists. You can learn more 
about the City code secƟon 6.208(c) and adjacent owner responsibiliƟes online. 
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 Stormwater 

Catch Basin Catch Up  

The Stormwater team made a clean sweep of more than 400 catch basins in the month of June.  This 
month’s cleanings prevented more than 60 cubic yards of potenƟal pollutants from entering streams and 
rivers.  Once catch basins are vacuumed out using the Vactor truck, the contents are brought back to the 
Public Works Complex decant facility. The debris is allowed to seƩle while liquid drains away from the 
solids. The liquid waste is carried through the wastewater system where it ulƟmately reaches the 

WillameƩe Wastewater Treatment Plant for processing. Once 
most of the liquid is drained from the solids, they are 
transported to a disposal facility. As you might imagine, the 
decant facility can carry a pungent odor, so frequent trips to 
the disposal facility are a must.   
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 Utilities 

The Best Laid Plans 

Before construcƟon begins, UƟlity locates are marked to inform workers of the locaƟon of water, 
wastewater, stormwater and natural gas lines.  The Public Works UƟliƟes department provides this 
marking service for City owned water, wastewater, stormwater and fiber opƟc lines. Geographic 
InformaƟon System (GIS) data informs these markings and careful aƩenƟon is paid to accuracy. Despite 
these markings, accidents do happen and occasionally an asset falls vicƟm to construcƟon work. In 
instances such as these, Public Works staff work with the construcƟon contractor to address the issue as 
quickly and safely as possible. Upon arrival at the scene, the UƟliƟes team must noƟfy affected neighboring 
properƟes that water 
service may be 
temporarily suspended 
while repairs are made. 
AŌer shuƫng down the 
affected secƟon of the 
water main, repairs get 
moving.  
As the impacted line is 
repaired by the 
contractor, City UƟliƟes 
staff remain onsite to 
oversee the work and 
ensure that all repairs are 
made according to the 
City’s Public Works 
Standards. Despite the 
inconvenience, the repair 
was made quickly and 
affected parƟes 
experienced only minimal 
Ɵme without water 
service.   
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 Utilities 

Coming In Hot  

The UƟliƟes team has also been assisƟng the City’s Engineering department who are performing inspecƟons for 
several water main taps and the relocaƟon of fire hydrants in the last phase of Villebois construcƟon. Each newly 
constructed building requires three water taps, also known as hot taps. These connecƟons to the exisƟng water 
main are called ‘hot’ taps due to their installaƟons taking place while the water main is acƟve or ‘hot’. Each building 
needs a domesƟc tap, an irrigaƟon tap, and a fire line tap. Each tap is drilled directly into the city’s water main. AŌer 
the taps are connected, plumbers will run new private water line to a vault where the UƟliƟes department can install 
the associated meter. The red saddle connecƟon in the image below is where the new fire service connecƟon to the 
building would be installed. The blue corporaƟon stop (or corp stop) is the primary inline shut-off valve screwed 
directly into a pressurized municipal water main. The corp stop is where the new building would get its potable or 
irrigaƟon water  from.  

 

 

 

180



Public Works - June 2026  9 

 

 Utilities 

Do Not Use As Directed  

In the past several years, ‘flushable’ wipes have become a standard in many restrooms.  Despite 
manufacturer’s claims, these wipes are not easily broken down and are made of materials that are not 
suitable for Wastewater Treatment plants.  
 

To be effecƟve for use, the wipes are made with a thick fabric structure, unlike regular toilet paper with a 
comparaƟvely weak structure. So-called ‘flushable’ wipes are one of the most common causes for calls to a 
plumber - even before they reach the city infrastructure. Though convenient, flushing these wipes can 
cause them to become caught in pipes, sewer liŌ staƟons and motor impellers, causing significant damage 
and increasing the frequency of equipment maintenance.  Wipes can also tangle with grease, hair, or other 
debris, which can lead to large blockages and in extreme cases present the risk of wastewater backup if 
pipes are badly blocked. If you prefer wipes, please don’t flush them, dispose of them with the garbage. 
The aƩached video was produced by the Minnesota PolluƟon Control Agency and shows just how liƩle 
breakdown occurs over a few days of wipes being in water.  

 

Remember, trash the wipes and save your pipes!  
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 Facilities 

Window of Opportunity 

Facility Supervisor MaƩ Baker and Facility Maintenance Technician Trevor Denfeld took advantage of City 
Hall being closed for the Juneteenth holiday by replacing three of the 20-year-old roof top HVAC units 
(RTU’s). The units control temperatures in the Council Chamber, WillameƩe River One, and WillameƩe 
River Two meeƟng rooms.  
Mechanical contractors Southland Industries were responsible for supplying the new equipment and 
scheduling the crane needed to remove the old units and place the new units on curb adapters. Once the 
units were in place, Southland performed all necessary mechanical work to get the units fastened down 
and commissioned. Working on a Ɵght deadline with no room for error required detailed planning, 

FaciliƟes staff scheduled Eco Electric to disconnect and 
reconnect the high-voltage power supplied to the units, 
and Ainsworth to handle controls integraƟon and 
programming with the City’s building automaƟon system. 
Finally, MaƩ and Trevor performed safety inspecƟons of 
the seismic strapping that secure the units to the curbs.  

A successful group effort with no disrupƟon to business as 
usual for City Hall.   
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Public Works - June 2026  11 

 

 Facilities 

But Wait, There's More…. 

Taking advantage of standby Ɵme during the HVAC unit install, MaƩ and Trevor worked alongside Eco 
Electric to switch out the 20-year-old belt driven exhaust fans adjacent to the RTU’s being replaced. The 
crew uƟlized the roof top hoist that was installed in previous years to lower the old fans to the ground and 
liŌ the new fans to the roof top. Replacing old belt driven fans with new direct drive units eliminates the 
need to replace worn or broken belts and frequent oiling of bearings on the old units. In addiƟon, the new 
units are variable frequency drives (VFD) which allows manual fine-tuning of the air flow by adjusƟng a 
knob on the units, either speeding up or slowing down the motors. An Ethernet port is also available, 
which will be used to Ɵe them into the building automaƟon system and possibly be used to alleviate future 
building pressure issues. 
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Public Works - June 2026  12 

 

 Facilities 

Safety Rules! 

Robert Todd performs the annual ladder inspecƟons for the Public Works and Parks Maintenance teams. 
Robert collects over 90 ladders each year, pressure washes them, inspects them for defects, and applies 
new warning sƟckers when necessary. Once the inspecƟons are complete, Robert documents the 
condiƟon of each ladder and noƟfies the responsible party when he removes one from service. When a 
ladder is deemed unsafe, Robert saws it in half and disposes of it in the dumpster. This ensures that 
someone doesn’t come along and dig the ladder out of the dumpster thinking that it is safe to use.  
Shown below is an example of a ladder that will be removed from service and disposed of.   
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Project Staff Lead FY 2025-26 QUARTER 4 UPDATE (April - June 2026) Anticipated Next Steps 

(1)   Strategy: Analyze and quantify possible increased revenue generation 
options, including standardized indexing for all fees, increasing privilege tax 
percentages, and possible police levy with estimates of revenue generated 

Katko

Staff is in the early stages of developing a comprehensive 
General Fund Fiscal Sustainability Plan focused on 
achieving long-term financial stability. The plan will evaluate 
a balanced approach that includes revenue enhancement 
opportunities, strategic expense management, and service-
level adjustments. 

As part of a mid-year budget review anticipated in late 
January or early February, staff expects to reconvene 
the Budget Committee and present a range of potential 
revenue measures, expenditure reductions, and service-
level adjustments for Council consideration. At its core, 
this effort is about aligning community expectations for 
services with a sustainable financial framework

(2)   Strategy: Analyze and quantify possible cost-saving options, including 
reclaimed water for parks irrigation; strategic energy management within city 
facilities; targeted outsourcing; organizational efficiencies; level of service 
reductions

Katko This goal is included in the above strategy (1). 

Project Staff Lead FY 2025-26 Update (April - June 2026) Anticipated Next Steps 

(1) Strategy: Investigate enforcement solutions for RVs (and examine 
abandoned vehicle define in code) Guile- Hinman

On April 20, 2026, City Council held a public hearing and 
first reading on Ordinance No. 902 to amend the Wilsonville 
Code to establish a 48-hour limit for parking on city streets. 
The second reading was held on May 4, 2026. The 
Ordinance went into effect July 1, 2026. Staff provided 
information to the community of the change via the June 
2026 Boones Ferry Messenger and social media.

Project Complete

Outcome: Streamline response to code enforcement challenges 

QUARTERLY UPDATE - COUNCIL WORK PLAN  2025-2027
Goal 1: Financial Health 

Outcome: Explore cost savings/efficiencies and alternative revenue options for sustainable fiscal health

QUARTERLY UPDATE - COUNCIL WORK PLAN  2025-2027 
Goal 2: Public Safety 
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(2) Strategy: Update Chapter 1 code enforcement process and penalties (incl. 
admin process instead of police citation) Guile- Hinman Staff has been compiling updates to various chapters in the 

Wilsonville Code in anticipation of updates to Chapter 1.

Internal stakeholder meetings are scheduled for the week 
of July 27, 2026. A Planning Commission work session to 
introduce the topic and possible updates to Chapter 4 is 
scheduled for August 12, 2026. The next City Council 
work session on this item is scheduled for August 17, 
2026.

(3) Strategy: Update Nuisance code provisions, with particular review of 
noxious vegetation, property appearance, noise, and other chronic nuisances Guile- Hinman

At its June 15, 2026 work session, the City Council reviewed 
proposed updates to the nuisance provisions within Chapter 

6 of the Wilsonville Code.

Staff will present an Ordinance to amend Chapter 6, 
consistent with the proposed revisions presented at the 
June 15, 2026 work session, contemporaneous with the 
proposed updates to Chapter 1 and other Wilsonville 
Code provisions concerning code enforcement. These 
ordinances are currently slated for a public hearing and 
first reading at the November 2, 2026 Council meeting.

(4) Strategy: Investigate developing a graffiti enforcement/reward program Guile-Hinman
On April 6, 2026 Resolution 3260 Of The City Of 
Wilsonville Establishing Graffiti Abatement Programs was 
approved by the City Council.

Project Complete

(5) Strategy: Review Clack Co administrative warrant process and consider 
whether City should adopt a similar local process Guile-Hinman

The City Council reviewed Clackamas County's 
administrative warrant process. The City Council directed 
staff to provide a  similar local process for consideration in 
November 2025. The City Council adopted Ordinance No. 
900, creating a process for City staff to seek, obtain, and 
execute administrative warrants in Municipal Court on 
December 1, 2025.

Project Complete

Outcome: Expand on-the-ground mental health resources to support community 
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 (6) Strategy: Develop pilot program for contracted peer support specialist Guile-Hinman

On June 16, 2025, the City Council adopted Resolution No. 
3202 authorizing this pilot program. Other than future 
project evaluation, this Strategy and Outcome have been 
completed.

Project Complete

(7) Strategy: Undertake comparative analysis of other cities' rental inspection 
programs D. Carlson

Building Official provided any analysis of rental inspection 
programs at the January 22, 2026 City Council work 
session. Based on the presentation, no further action is 
needed on this project. 

Project Complete

(8) Strategy: Investigate developing a local Rental Inspection Program and 
related funding for program support D. Carlson

Building Official provided any analysis of rental inspection 
programs at the January 22, 2026 City Council work 
session. Based on the presentation, no further action is 
needed on this project. 

Project Complete

Project Staff Lead FY 2025-26 Update (April - June 2026) Anticipated Next Steps 

(1) Strategy: Educate about capital improvement projects from master plans 
and parks bond task force work and established maintenance standards from 
P&R MP

Big John/ Rymer No updates. Information will be used in capital replacement planning 
and future budget forecasts.

(2) Strategy: Hire staff for future park/trail maintenance about to become 
responsibility of City Big John/ Rymer No updates. 

The Parks Departmentcontinues to work with the 
maintenance team to enhance teamwork, build capacity, 
implement new work processes, and revise schedules to 
maximize existing resources and improve service levels.

 Evaluate rental inspection program 

QUARTERLY UPDATE - COUNCIL WORK PLAN  2025-2027 
Goal 3: Parks

Outcome: Maintain existing maintenance levels of service with upcoming expansion (approx. 30 acres) 
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(3) Strategy: Evaluate maintenance fee to fund maintaining current parks level 
of service Big John/ Rymer No updates. 

The new City Manager has determined that it is prudent 
to conduct a comprehensive financial analysis before 
making any recommendations, including a potential park 
fee. This process will occur over the next fiscal year. 

QUARTERLY UPDATE - COUNCIL 
WORK PLAN  2025-2027 

Project Staff Lead FY 2025-26 Update (April - June 2026) Anticipated Next Steps 

(1) Strategy: Hire consultant to develop and conduct education and outreach 
campaign on Town Center Plan, Urban Renewal, and other infrastructure 
funding sources

Troha/ Mombert

The city began communications in June with the launch of 
a new Town Center website. Articles were prepared for the 
Boones Ferry Messager and Wilsonville Living and 
submitted for publication in July. 

Continue to provide clear communication regarding the 
Town Center Plan to community members July - 
November 2026. 

(2) Strategy: From outreach campaign, if specific areas of interest to 
review/reevaluate, develop strategy for such review to occur with specific 
policy recommendations as outcome

Troha/ Guile-Hinman

The task force recommended the waiver be paused. The 
City Council paused the waiver process, limiting heights in 
Towm Center to 2 -5 stories. The Council also removed the 
I-5 Pedestrian Bridge from the list of possible urban 
renewal projects due to community concerns. 

(3) Strategy: Develop system(s) for tracking information/measures of success 
for different policies (e.g., tourism, housing) Evans Annual Report was developed including the statistics 

prepared last quarter. 

(4)  Strategy: Consider re-establishing/reimagining internal communications 
group Evans No updates. 

	Outcome: Community understands Town Center Plan, Urban Renewal, and other funding sources for infrastructure through engagement to inform Council direction 

Outcome: Evaluate and improve online engagement tools to expand audience and reach 

Goal 4: Communications and Engagement 
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(5)  Strategy: Review and evaluate outreach best practices for consistency 
and reach Evans No updates. 

(6) Strategy: Provide education on current communication 
strategies/opportunities (incl. recommended outreach policies reviewed by DEI 
Committee)

Evans
Opportunities to participate in local government were 
included in recent issues of Boones Ferry Messnager and 
included in the Annual Report. 
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