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CITY COUNCIL AGENDA 
December 04, 2023 at 7:00 PM 

Wilsonville City Hall & Remote Video Conferencing 

PARTICIPANTS MAY ATTEND THE MEETING AT:  
City Hall, 29799 SW Town Center Loop East, Wilsonville, Oregon 

YouTube:https://youtube.com/c/cityofwilsonvilleor 
Zoom: https://us02web.zoom.us/j/81536056468 

 

TO PARTICIPATE REMOTELY OR PROVIDE PUBLIC COMMENT: 
Register with the City Recorder: 

CityRecorder@ci.wilsonville.or.us or 503-570-1506 
Individuals may submit comments online at: https://www.ci.wilsonville.or.us/SpeakerCard, 

via email to the address above, or may mail written comments to: 
City Recorder - Wilsonville City Hall 

29799 SW Town Center Loop East, Wilsonville, OR 97070 

 

CITY COUNCIL MISSION STATEMENT 
To protect and enhance Wilsonville’s livability by providing quality service to ensure a safe, attractive, 

economically vital community while preserving our natural environment and heritage. 

EXECUTIVE SESSION [5:00 PM] 

ORS 192.660(2)(f) Exempt Public Records 

ORS 192.660(2)(h) Legal Counsel/Litigation 

ADJOURN [5:25 PM] 
Break to switch Zoom accounts [5 min.] 

REVIEW OF AGENDA AND ITEMS ON CONSENT [5:30 PM] 

COUNCILORS’ CONCERNS [5:35 PM] 

PRE-COUNCIL WORK SESSION [5:40 PM] 

A. Boeckman Road Corridor Project (Barrett/Kraushaar) [25 min.] 

B. Town Center Urban Renewal Feasibility Study (Update) (Lorenzen) [25 min.] 

C. Frog Pond East and South Development Code (Pauly) [25 min.] 
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ADJOURN [7:00 PM] 

CITY COUNCIL MEETING 

The following is a summary of the legislative and other matters to come before the Wilsonville City 
Council a regular session to be held, December 4, 2023 at City Hall. Legislative matters must have been 
filed in the office of the City Recorder by 10:00 a.m. on November 21, 2023. Remonstrances and other 
documents pertaining to any matters listed in said summary filed at or prior to the time of the meeting 
may be considered there with except where a time limit for filing has been fixed. 

CALL TO ORDER [7:00 PM] 

1. Roll Call 

2. Pledge of Allegiance 

3. Motion to approve the following order of the agenda. 

MAYOR'S BUSINESS [7:05 PM] 

4. Wilsonville Wildcats Week Proclamation 

5. Employment Contract Renewal for Municipal Court Judge Fred Weinhouse 

6. Upcoming Meetings 

COMMUNICATIONS [7:25 PM] 

CITIZEN INPUT AND COMMUNITY ANNOUNCEMENTS [7:25 PM] 

This is an opportunity for visitors to address the City Council on items not on the agenda. It is also the 
time to address items that are on the agenda but not scheduled for a public hearing. Staff and the City 
Council will make every effort to respond to questions raised during citizen input before tonight's meeting 
ends or as quickly as possible thereafter. Please limit your comments to three minutes. 
 

7. Citizen Input 

COUNCILOR COMMENTS, LIAISON REPORTS AND MEETING ANNOUNCEMENTS [7:35 PM] 

8. Council President Akervall 

9. Councilor Linville  

10. Councilor Berry 

11. Councilor Dunwell 
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CONSENT AGENDA [7:55 PM] 

12. Resolution No. 3094 

A Resolution Of The City Of Wilsonville Authorizing The Sole Source Selection Of Friends Of 
Trees For FY 23-24 Through FY 25-26. (Rappold) 

13. Resolution No. 3095 

A Resolution Of The City Of Wilsonville Adopting The Updated South Metro Area Regional 
Transit Public Transportation Agency Safety Plan. (Brashear/Fryer) 

14. Resolution No. 3098 

A Resolution Of The City Of Wilsonville Authorizing Acquisition Of Property And Property 
Interests Related To Construction Of The Priority 1B Water Distribution Improvements 
Project. (Rauthause) 

15. Resolution No. 3100 

A Resolution Of The City Of Wilsonville Authorizing The Sole Source Selection Of The Backyard 
Habitat Certification Program For FY 23-24 Through FY 25-26. (Rappold) 

16. Resolution No. 3101 

A Resolution Of The City Of Wilsonville Acting In Its Capacity As The Local Contract Review Board 
Authorizing The City Manager To Execute A Contract With Absco Solutions For Updating Card 
Access And Security Cameras At The Library. (Stone) 

17. Resolution No. 3102 

A Resolution Of The City Of Wilsonville Acting In Its Capacity As The Local Contract Review Board 
Authorizing The City Manager To Execute A Contract With CompuNet, Inc. For Refresh Of The 
Virtual Computing Environment. (Stone) 

18. Minutes of the November 6, 2023 City Council Meeting. (Veliz) 

NEW BUSINESS [8:00 PM] 

19. Resolution No. 3022 

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Execute Guaranteed 
Maximum Price (GMP) Amendment No. 3 To The Progressive Design-Build Agreement For The 
Boeckman Road Corridor Project With Tapani Sundt|A Joint Venture. (Barrett/Kraushaar) 

CONTINUING BUSINESS [8:20 PM] 

20. Resolution No. 3091 - TABLED 
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A Resolution Of The City Of Wilsonville Adopting The Findings And Recommendations Of The 
Solid Waste Collection Rate Report Date October 2023 And Modifying The Current Republic 
Services Rate Schedule For Collection And Disposal Of Solid Waste, Recyclables, Organic 
Materials And Other Materials, Effective February 1, 2024. (Ottenad) 

PUBLIC HEARING [8:40 PM] 

CITY MANAGER’S BUSINESS [8:40 PM] 

LEGAL BUSINESS [8:45 PM] 

ADJOURN [8:50 PM] 

INFORMATIONAL ITEMS  – No Council Action Necessary 

City Council Goal Updates 

City Manager Reports 

AN URBAN RENEWAL AGENCY MEETING WILL 
 IMMEDIATELY FOLLOW THE CITY COUNCIL MEETING 

Time frames for agenda items are not time certain (i.e. agenda items may be considered earlier than 
indicated). The City will endeavor to provide the following services, without cost, if requested at least 48 
hours prior to the meeting by contacting the City Recorder at 503-570-1506 or 
CityRecorder@ci.wilsonville.or.us: assistive listening devices (ALD), sign language interpreter, and/or 
bilingual interpreter. Those who need accessibility assistance can contact the City by phone through the 
Federal Information Relay Service at 1-800-877-8339 for TTY/Voice communication. 

Habrá intérpretes disponibles para aquéllas personas que no hablan Inglés, previo acuerdo. 
Comuníquese al 503-570-1506. 
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CITY COUNCIL MEETING 
STAFF REPORT 
 

Meeting Date: December 4, 2023 

 

 

 

Subject: Town Center Urban Renewal Feasibility Study 
(Update) 

Staff Member: Matt Lorenzen, Economic Development 
Manager 

Department: Community Development 

Action Required Advisory Board/Commission Recommendation  

☐ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☐ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☒ Council Direction 

☐ Consent Agenda 

Staff Recommendation: N/A  

Recommended Language for Motion: N/A  

Project / Issue Relates To: 

☒Council Goals/Priorities: 
8. Prioritize and implement 

recommendations of the 
Urban Renewal Strategic Plan 

☒Adopted Master Plan(s): 
 Town Center Plan (2019) 

 Town Center Infrastructure Funding Plan (2022) 

 Urban Renewal Strategic Plan (2022) 

☐Not 
Applicable 

ISSUE BEFORE COUNCIL:  
Does the Council support the proposed slate of projects, presented herein, for inclusion in a 
prospective urban renewal plan to support implementation of the Town Center Plan?  
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EXECUTIVE SUMMARY:  
Urban Renewal (also known as Tax Increment Finance or “TIF”) is a public finance tool used by 
cities and counties to cure “blight” by supporting new development and redevelopment through 
the reinvestment of tax increment within a defined geographic area. When a new urban renewal 
area is established, a boundary is defined and the tax revenue derived from the assessed value 
of properties within that boundary is frozen in time. Taxing districts receive the same annual tax 
revenue from the properties within the boundary for the duration of the urban renewal plan that 
governs the urban renewal area—often 20-30+ years. As assessed value typically increases year 
to year, and as new development and redevelopment create new assessed value within the urban 
renewal area, those tax dollars (tax increment) are divided from the frozen base and set aside for 
Urban Renewal. The tax increment funds are used to pay for public projects and other programs 
that support new development and the overall revitalization of the urban renewal area. 

 
Urban Renewal Feasibility Study 

Background 

Several adopted plans of the City have recommended the study of urban renewal feasibility as a 
funding mechanism to support the construction of public infrastructure and several economic 
development strategies found in the Town Center Plan (2019), including most recently the Urban 
Renewal Strategic Plan (2022) and the Town Center Infrastructure Funding Plan (2022). 

Staff has procured the services of qualified consultants, Elaine Howard Consulting and Tiberius 
Solutions, to complete technical work and analysis as part of the feasibility study.  

Staff and consultants have briefed the Council several times throughout the summer and fall with 
project updates. The Urban Renewal Task Force (URTF) is acting as the technical advisory 
committee for this project. Staff and consultants have held 5 meetings with the URTF and they 
have completed their role for this project. Staff will brief the Council once more after this 
evening’s meeting. Tonight’s briefing will cover proposed projects to be funded in part by tax 
increment generated through a prospective urban renewal plan, as recommended by the URTF. 
At the final briefing, on December 18, 2023, staff will present draft ballot language, ask Council 
to formally adopt the findings of the urban renewal feasibility study, and refer the question of 
urban renewal in Town Center for an advisory vote by residents in May 2024, by resolution. 
Finally, staff will present the framework plan for community outreach and communications to be 
executed in the coming months leading up to the May 2024 vote. 

Proposed Slate of Projects 

At a previous briefing, staff and consultants demonstrated, through thorough land-use analysis, 
reasonable development projections, and the application of sound revenue forecasting 
methodology, a prospective urban renewal area in Town Center, would support roughly $101.1 
million in projects (stated in 2023 dollars). 

  

6

Item B.



Town Center Urban Renewal Feasibility Study Staff Report Page 3 of 6 

Attachment 1 sets forth the working names, estimated costs, and cost-sharing allocations for a 
proposed slate of projects to be funded in part by tax increment revenues, which total $101.1 
million. Attachment 2 illustrates the locations of the proposed projects, where relevant. 
Attachment 3 identifies the projects by name and provides a brief description for each. 

The projects presented herein have been vetted and discussed by the URTF. On the whole, the 
URTF is supportive of this slate of projects. Tualatin Valley Fire & Rescue (TVF&R) did express 
some concern about the bike/ped bridge project but ultimately did not object outright to its 
inclusion. Their perspective, as expressed during URTF meetings, was that the project was not 
critical in order to spur private development in the plan area. Other URTF members expressed 
the contrary, including two (2) members of the URTF from the private development community. 

The projects included in Attachment 1 are those identified in the adopted 2019 Town Center 
Plan, and vetted by the URTF to ensure they, collectively, demonstrate: 

• The private development envisioned for the area will not occur (or will not occur as 
quickly and with as much value) without public intervention from the City. 

• The projects on the proposed list are all necessary to stimulate or support private 
development feasibility in the area. 

• The City is planning to commit significant other resources to fund these projects, without 
relying exclusively on tax increment/urban renewal. 

• The duration of the proposed URA is limited and appropriate. 

While no universal concerns were identified by the URTF, to either the collective slate or projects 
or the projects individually, TVF&R did make the following recommendations for consideration 
in the future review of the urban renewal area: 

 A time certain end date of the urban renewal area 

 Performance metrics and expectations  

 Encourages the city to pursue grants or other funding opportunities in order to minimize 
the public sector financial burden of the proposed projects 

Understanding and Interpreting Attachment 1 

What Attachment 1 is: 

 A good faith demonstration that between three (3) main funding sources— 1) City system 
development charges funds 2) private development exactions and dedications, and 3) 
urban renewal/tax increment—the projects identified in the Town Center Plan can be 
completed, provided all forecasting assumptions become future reality. 

Because it is a near certainty that all forecasting assumptions will not become reality, Attachment 
1 is NOT a hard and fast commitment to:  

 precise project costs 

 exact cost-sharing allocations; other funding sources may be pursued and utilized (e.g. 
grants) 

 the completion of the entire slate of projects throughout the duration of any Town Center 
urban renewal plan  
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Attachment 1 also does not speak to project prioritization. Because many of the proposed 
projects would be completed in conjunction with private development, the timing of which the 
City does not decide, any attempt to prioritize or order the completion of the projects would be 
unhelpful. The list of projects should be thought of as a “menu” of sorts. When funding allows 
and opportunity dictates, projects will be completed with input from the City Council and URTF, 
as needed or appropriate to the given situation. 

Next Steps 

If, at the December 18 work session, the Council adopts the findings of the feasibility study, and 
directs staff to take the necessary steps to include the question of Town Center urban renewal 
as an advisory vote on the May 2024 ballot, the following steps will need to be completed: 

1. City Council to adopt a ballot title for the formation of an urban renewal area for the 
Wilsonville Town Center. This will likely occur at the January 18, 2024 City Council 
meeting. 

2. Determine whether to hire a consultant to assist in the urban renewal plan preparation 
and adoption process.  

3. Prepare an Urban Renewal Plan (Plan) pursuant to ORS 457.085 including goals and 
objectives and projects to pursue. 

4. Complete the Report that Accompanies the Plan (Report). The Report must comply with 
ORS 457.087, both identifying existing conditions and establishing financial feasibility. 
There is generally a large amount of city staff input in this document, as existing 
conditions must be identified and projects must be defined.  

5. Consider the voters’ input on a ballot measure. 
6. If the vote is positive and City Council so directs, present the draft Plan and Report to the 

Urban Renewal Task Force for their input and review. 
7. Present the draft Plan and Report to the Agency.  
8. Complete a legal description of the urban renewal area that is typically done outside of 

the urban renewal plan consultant’s contract. This legal description must be complete by 
the final action in front of City Council.  

9. Agency, if desired, to pass a motion to start the public review process.  
10. Transmit the Plan and Report to all impacted taxing districts.  
11. Present the Plan and Report to the Wilsonville Planning Commission for their finding of 

conformance of the Wilsonville Urban Renewal Plan with the Wilsonville Comprehensive 
Plan. 

12. Present the Plan and Report to the Clackamas County Commission. No action on their 
behalf is required. 

13. Conduct a public hearing in front of Wilsonville City Council, advertised to a specific group 
as identified in 457.120. Review a non-emergency ordinance.  

14. Publish notice if the ordinance for the Plan is adopted. 

Steps 6-14, delineated above, would take place during the months of June, July, and August of 
2024, if Council so directs.  
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EXPECTED RESULTS:  
The Feasibility Study provides Council, staff, and residents with the information needed in order 
to make an informed decision regarding the creation and scope of a new urban renewal area in 
Town Center.  
 
If a new urban renewal plan is adopted for Town Center before October 2024, the Urban Renewal 
Agency (URA) will collect its first deposit of tax increment in 2026, based on a January 2024 tax 
roll. 
 
CURRENT YEAR BUDGET IMPACTS:  
The total cost of this study is $51,348. The cost has been budgeted for and split between Fiscal 
Year 2023 and Fiscal Year 2024. Similarly, costs will be divided between the CD Admin budget for 
technical services, and the Capital Improvement Project (CIP) for Town Center Plan 
implementation. 
 
COMMUNITY INVOLVEMENT PROCESS:   
This feasibility study is guided by the Urban Renewal Task Force, an ad hoc task force of the City, 
convened on an as-needed basis to act as the technical advisory committee for all matters 
pertinent to the use of urban renewal in the City.  
 
The URTF is chaired by Council President Kristin Akervall and is comprised of roughly 15 members 
that represent several interest groups including residents, affected taxing districts, planning 
commission, real estate development experts, land/property owners, and business owners 
within Town Center. 
 
The URTF plays a critical role in defining the boundary to be studied, identifying projects and 
programs to be funded by urban renewal, and ensuring the study is aligned with the values and 
priorities of the community and affected stakeholders, especially taxing districts. 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
If the Council and Urban Renewal Agency adopt an urban renewal plan in Town Center, the 
community benefits are many—a walkable, vibrant cultural and commercial district, hundreds of 
new residences, greater connectivity and safety for cyclists and pedestrians at Wilsonville Road 
and across I-5 (proposed bike/ped bridge), and a stronger, more efficient tax base that increases 
tax revenues per acre by making new use of underutilized land already within the City. 
 
Our working forecasts demonstrate the assessed value within Town Center can be increased from 
roughly $200 million to nearly $2 BILLION over the course of the life of a Town Center urban 
renewal plan: 25-30 years. 
 
ALTERNATIVES:   
On December 18, 2023, the Council may choose to adopt or reject the findings of the Town 
Center Urban Renewal Feasibility Study. Furthermore, the Council may choose to direct staff at 
the conclusion of the study to refer the creation of a new urban renewal area in Town Center to 
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the electorate for an advisory vote on the May 21, 2024 ballot. An advisory vote has been the 
tradition (but not required by City charter) in Wilsonville when the City has considered the use of 
urban renewal in other areas of the City previously. 
 
CITY MANAGER COMMENT:   
N/A 

ATTACHMENTS:   

1. Town Center URA – DRAFT Project List 
2. Map of Project Locations 
3. Project Descriptions 
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Current 2023 
Estimate Transp. SDC Parks SDC

Infrastructure Projects $ % $ $ % $ % $ Note
IN-1 I-5 Bike/Pedestrian Bridge & Gateway Plaza $24,000,000 50% $10,000,000 $2,000,000 0% $0 50% $12,000,000 A*

"Main Street" *
IN-2 "Main Street" North $7,200,000 14% $1,000,000 $0 25% $1,800,000 61% $4,400,000
IN-3 "Main Street" Central $4,400,000 23% $1,000,000 $0 15% $660,000 62% $2,740,000 B*
IN-4 "Main Street" South $8,700,000 23% $2,000,000 $0 50% $4,350,000 27% $2,350,000 *

Courtside Drive *
IN-5 Courstside Drive, East $6,000,000 25% $1,500,000 $0 25% $1,500,000 50% $3,000,000
IN-6 Courstside Drive, West $7,100,000 0% $0 $0 50% $3,550,000 50% $3,550,000 *
IN-7 Wilsonville Road Intersection Improvements $3,600,000 28% $1,000,000 $0 0% $0 72% $2,600,000 B*
IN-8 Town Center Loop W Modifications $3,300,000 30% $1,000,000 $0 0% $0 70% $2,300,000 C
IN-9 Local Street Network $36,000,000 0% $0 $0 75% $27,000,000 25% $9,000,000

Bicycle and Pedestrian Infrastructure $7,900,000 34% $1,500,000 $1,200,000 15% $1,200,000 51% $4,000,000
IN-14 Underground Utility Relocation $42,000,000 0% $0 $0 50% $21,050,000 50% $20,950,000

Parking "Solution(s)"  - City Built or Developer Incentives $12,000,000 0% $0 $0 50% $6,000,000 50% $6,000,000

Infrastructure Subtotal $162,200,000 14% $19,000,000 $3,200,000 41% $67,110,000 45% $72,890,000

Economic Development Programs & Projects
Real Estate activities $19,000,000 100% $19,000,000 D
Site Preparation $2,080,000 100% $2,080,000 E
Development & Tenanting Incentives - grants/loans $2,080,000 100% $2,080,000

Ec Dev Subtotal $23,160,000 $23,160,000

Administration

Administration $5,050,000 $5,050,000 F

Grand Total $190,410,000 12% $19,000,000 $3,200,000 35% $67,110,000 53% $101,100,000

Notes
A Design Complete, Construction Ready; Other grant sources will be pursued, where applicable
B Required with "Main Street" South
C Occur after "Main Street" South
D Includes property acquisition & disposition, purchase options, and associated costs, e.g. brokerage fees, closing costs, legal services
E E.g. Demolition, grading, land-use applications, professional services (RFP prep, etc.)
F 5% of Maximum Indebtedness
* indicates "Framework" project, as identified in Town Center Plan

TOWN CENTER URA - DRAFT PROJECT LIST
REV. Tuesday October 24, 2023

Developer
URA

(Gap Funding)

City Contributions Private Contributions Urban Renewal
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I-5 Bike/Pedestrian Bridge & Gateway Plaza

"Main Street"

Courtside Drive

Wilsonville Road Intersection Improvements

Town Center Loop W Modifications

Local Street Network (throughout)

Bicycle and Pedestrian Infrastructure

Underground Utility Relocation (throughout)

Parking "Solution(s)" - City-built or Incentives

IN-1

IN-2, 3, 4

IN-5

IN-7

IN-8

(IN-9)

IN-10,11 IN-12,13

IN-6

(TBD)

(IN-14)
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Project Descriptions 
Town Center Urban Renewal Feasibility Study  

IN.1 I-5 Bike/Pedestrian Bridge Gateway (Framework Project) 

The City has designed and permitted the construction of a  bike/pedestrian bridge over 

I-5 that will connect the northwest corner of Town Center to the existing transit center 

and development on the west side of I-5. The eastside bridgehead in Town Center will 

provide an opportunity to establish a highly visible gateway to Town Center. A well-

designed bridge and bridge landing includes architectural elements that reflect Town 

Center as well as seating, landscaping and wayfinding/directional signage, providing 

direct connections for people to destinations in Town Center, such as Town Center Park 

using a two-way cycle track, and to the local and regional bicycle and pedestrian 

network. 

“Main Street” North  

IN.2 Park Place Redesign (Town Center Loop to Northern Edge of Town Center 

Park) 

This section of existing roadway, currently known as Parkway, is one of the original 

connections from Town Center Loop adjacent to the theater and apartments. The 

recommended future design for this section of Park Place includes two travel lanes, 

buffered bike lanes, and wide sidewalks. Buffered one-way bike lanes are 

recommended in this section of roadway to provide connections to existing bicycle lanes 

north of Town Center Loop. 

 “Main Street” Central  

IN.3 Park Place Redesign (Town Center Park to Courtside Drive, Framework 

Project) 

This section of Park Place becomes an extension of Town Center Park. Constructed as 

a curbless street that can be closed during events in Town Center Park, a farmers 

market, or other civic use. This section of roadway is a critical transition between the 

northern and southern portions of the main street and a core component of the Town 

Center vision. This section of Park Place includes two travel lanes, on street parking, 

and a protected two-way cycle track, providing an important multimodal connection 

between the I-5 bike/pedestrian bridge, Promenade, and the two-way cycle track 

proposed on the north side of Courtside Drive to Memorial Park (see IN.5 for a project 

description). 
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 “Main Street South”   

IN.4 Park Place Extension (Courtside Drive to Wilsonville Road, Framework 

Project) 

Creating a modern main street in Town Center is a signature element of the Plan. 

Extending Park Place provides opportunities to create a walking retail corridor, 

gathering spaces, and placemaking programs for Town Center. It will offer more 

opportunities and better visibility for small, independent businesses, keeping local 

dollars in Wilsonville. This extension of Park Place is a future roadway located within an 

existing parking lot. The extension would create a new signalized intersection at 

Wilsonville Road. The recommended design for this new segment of Park Place 

includes two travel lanes, on-street parking, and wide sidewalks to create a strong 

pedestrian-oriented landscape. The street would be marked as a shared facility, where 

bicycles and automobiles share the same travel lane. Shared lanes, as opposed to 

dedicated bicycle lanes, are recommended for this section because of the expected 

slow vehicle speeds, proposed dedicated bicycle lanes on adjacent roads, and the 

limited amount of right-of-way available to construct the new connection. With the 

proposed design, no business displacements are anticipated with the construction of 

this segment, but during construction, it will be important to coordinate with existing 

businesses to minimize impacts to their operations. 

Courtside Drive, East  

IN.5 Courtside Drive 

Improvements (Park Place to Town Center Loop E) 

Courtside Drive is the primary east/west connection between Town Center Loop E and 

Park Place and serves as an important connection between established neighborhoods 

and central Town Center. This project recommends maintaining the key functions of this 

roadway and incorporating a two-way cycle track that connects from Town Center Park 

to Town Center Loop E, which will provide a further connection to Memorial Park. 

Improvements to this section of roadway are primarily for the cycle track and for on 

street parking on the south side of Courtside Drive. 

Courtside Drive, West 

IN.6 Courtside Drive Extension (Park Place East to Town Center Loop W, 

Framework Project) 

This project would extend Courtside Drive to the west to Town Center Loop W, 

providing increased connectivity to the western portion of Town Center, an area 

envisioned to redevelop with a more diverse mix of uses. The recommended roadway 
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design includes two travel lanes, on street parking, bicycle lanes and wide sidewalks to 

create a strong pedestrian-oriented landscape. 

IN.7 Wilsonville Road Intersection Modifications 

Wilsonville Road is the most important arterial connection to Town Center and also 

provides access to one of two I-5 interchanges in Wilsonville. Wilsonville Road 

experiences congestion at peak hours due to existing capacity issues on I-5 at Boone 

Bridge, affecting the Wilsonville Road/ Town Center Loop W intersection where traffic 

can back up on both roadways. 

Recommended improvements along Wilsonville Road are designed to improve traffic 

distribution through Town Center and better accommodate anticipated traffic growth. 

The Wilsonville Road improvements allow for and implementation of the desired 

multimodal form as recommended in this plan changes to Wilsonville Road include: 

 Wilsonville Road/Town Center Loop W Modify the existing traffic signal to 

eliminate eastbound and westbound left turns, add a landscaped median to the 

west leg, and improve pedestrian and bicycle safety by adding a crosswalk to the 

west side of the intersection and a median refuge to cross Wilsonville Road. 

Providing protected pedestrian refuges and signalization for bicycle and 

pedestrian crossings is essential for improving safety and increasing walking in 

the area. 

 Wilsonville Road/Park Place Construct a new intersection that connects the 

extension of Parkway Avenue to Wilsonville Road. At this intersection, install a 

traffic signal that allows all turning movements and moves eastbound left turn 

traffic further from the I-5 interchange. 

 Wilsonville Road/Rebekah Street Remove the existing traffic signal and restrict 

the minor street turning movements to be right-in, right-out only by continuing the 

landscaped median or using space for a pedestrian and bicycle median. Include 

bicycle and pedestrian activated flashers for crossings. 

 Wilsonville Road/Town Center Loop E Modify the existing traffic signal to include 

dual eastbound lefts and modify the north leg to have dual northbound receiving 

lanes. Remove eastbound and southbound dedicated right-turn lanes to 

accommodate added lanes. 

IN.8 Town Center Loop W Modifications 

Town Center Loop W is a wide street with five lanes in many locations and without 

bicycle lanes or complete sidewalks. The focus of this project is to make Town Center 

Loop W more pedestrian and bicycle friendly, help redistribute through traffic, and 

reduce congestion at the Wilsonville Road/Town Center Loop W intersection. As 
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development occurs adjacent to Town Center Loop W, the roadway could transition to a 

local road that provides access to businesses as well as multimodal access from the 

bike/pedestrian bridge and western portions of Town Center. In the event a parallel road 

is constructed and can accommodate the traffic, Town Center Loop W could also be 

vacated and the right-of-way used for development. If it remains in place, Town Center 

Loop W would be reduced from five to three lanes (two travel lanes with left turn 

pockets) in conjunction with intersection improvements for Town Center Loop E to 

accommodate the anticipated shift in traffic patterns. Surplus right-of-way will be used 

for on-site stormwater treatment, addressing an ongoing stormwater issue in the vicinity 

of I-5. This is assumed to occur with adjacent development that would pay for the street 

improvements. In the interim, improvements could include reducing the number of lanes 

through temporary placement of traffic controls using concrete planters or bollards to 

reduce road width, and restriping for bicycle lanes in the outside travel lane. 

Full buildout is expected to be in conjunction with private development. 

IN.9 Local Road Network 

Creating a more walkable and accessible Town Center will also require constructing 

new local roads. These connections would be constructed as part of a development in 

which the private developer assumes the cost of these local roads. Error! Reference 

source not found. identifies the proposed local road network in Town Center, which 

uses the existing road network as the foundation of the multimodal system. The location 

of these local connections is approximate and based on the desired block lengths of 

400 feet. Precise locations will be determined during site planning and review. These 

extensions would require new right-of-way and would generally include two travel lanes, 

parallel parking on both sides of the street, sidewalks, and street trees, although some 

connections may use a “woonerf” style design, or pedestrian-only connections. Some 

streets would also include fiber conduit, new sewer and water infrastructure while all 

streets would have stormwater pipes that are assumed to be constructed by private 

development. 

Local roads and associated communications, sewer, water and stormwater 

infrastructure identified as part of the Plan are assumed to be constructed by private 

development. 

IN.10 Park Place Promenade Redesign 

The Park Place Promenade redesigns Park Place between Town Center Loop W and 

Courtside Drive to eliminate it as a vehicular route and create a linear park feature that 

provides bicycle and pedestrian access and a location for future temporary events such 
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as festivals or a farmers market. The final design of this area will be determined as part 

of the design of future adjacent development expected to front the promenade. 

Essential components should include provisions for temporary events, public gathering 

spaces with shade and/or weather covering, bicycle and pedestrian connectivity and 

transit vehicle access. The design would be similar to the woonerf-style local street 

cross section that is designed to be closable to through traffic. Depending on the final 

design, vehicle charging, car share and bus stops could also be incorporated into the 

design. 

IN.11 Cycle Tracks 

There are several sections of two-way cycle tracks identified in the Plan. These provide 

essential connectivity elements both within Town Center and to the surrounding bicycle 

and trail network. There are four primary cycle tracks proposed in Town Center that 

together create a continuous cycle track between the I-5 bike/pedestrian bridge and 

Memorial Park. The type of bicycle facility to be located within the Park Place 

Promenade will be determined as part of the Park Place Promenade design process 

(see Project IN.10). Prior to development of the project, or as portions are constructed, 

the City could place placards, signage or other information to describe the entire project 

and how it will function when completed. 

Segment 1: Bike/Pedestrian Bridge to Town Center Park. This segment would be 

constructed from the future bike/ pedestrian bridge to approximately the north side of 

Town Center Park. While the final bridgehead location is still to be determined, the 

proposed connection would be located generally at the northern end of the Fry’s parking 

lot and connecting to Park Place along/as part of the Promenade (see Project IN.12), 

where it would cross Park Place and then run on the east side of the roadway adjacent 

to Town Center Park. This segment would likely require purchasing right-of-way, or 

could be combined with future redevelopment of the Fry’s site. 

Segment 2: Town Center Park to Courtside Drive. This segment would be constructed 

as part of the Park Place Redesign (Project IN.3) because it will require reconfiguring 

the corner of Town Center Park and potentially the western parking area for Town 

Center Park to accommodate the future main street extension south to Wilsonville 

Road. A quick win project could be to restripe the existing roadway as a two-way 

buffered bike lane, similar to what was completed during the Town Center Main Street 

Popup event at the 2018 Wilsonville Community Block Party. 

Segment 3: Town Center Park to Town Center Loop E (Courtside Drive Segment). This 

segment is implemented primarily through restriping the existing roadway on the north 

side of Courtside Drive between Park Place and Town Center Loop E and could be 

implemented at the same time as the quick win described for Segment 2. Access to the 

Town Center Park parking area along Courtside Drive may need to be modified to 

accommodate this project. No additional right- of-way is assumed to be required 

17

Item B.



because the existing right-of-way is available to accommodate the proposed 

improvements. 

Segment 4: Town Center Loop E to Wilsonville Road. This segment would be located 

on the east side of Town Center Loop E This section of cycle track would connect the 

central portion of Town Center to Memorial Park south of Wilsonville Road. This project 

would not likely be implemented until the modifications to the Wilsonville Road/Town 

Center Loop E intersection are completed as there are already buffered bicycle lanes on 

Town Center Loop E The cycle track improvements would increase safety by crossing 

to the east side on Town Center Loop E at Courtside Avenue, not at Wilsonville Road, 

to remove the potential conflicts with the additional left turn movements from Wilsonville 

Road to Town Center Loop E The two-way cycle track and vehicular lanes, as 

proposed, will fit within existing right-of-way. 

IN.12 Promenade (Framework Project) 

The Promenade is a linear park located north of the existing Fry’s building. This project 

provides an important multimodal connection between the I-5 bike/pedestrian bridge 

landing and the two-way cycle track on Park Place. The bike/ pedestrian landing is 

expected to connect to the Promenade, either directly or through another connection, 

depending on the final bridge location. This project would likely be constructed if 

redevelopment on all or a portion of the Fry’s and/or Regal Theater parcel occurred. 

The Promenade provides plaza and open space for area residents and employees and 

helps create a very active area near the I-5 bike/pedestrian bridge landing that draws 

users from the bridge into Town Center. The promenade also envisions an integrated 

stormwater feature, wide sidewalks and seating areas in addition to a portion of 

Segment 1 of the proposed cycle track (see Project IN.11). 

The Promenade is assumed to be constructed, in whole or in part, by private 

development. The City may pursue funding for this project in advance of adjacent 

development as part of the bike/pedestrian bridge landing or following the bridge project 

to ensure the cycle track and emerald chain connections are constructed in a timely 

fashion. 

IN.14a, b and c Water, Sewer and Stormwater System Upgrades 

As new development occurs, additional infrastructure facilities will be required. As new 

roads are constructed, water, sewer, and stormwater system upgrades will be 

constructed as part of the road project to minimize costs. For systems within local 

roads, those facilities would be paid for and constructed by private development. 

Depending on the timing of adjacent development, the City or a private developer may 

construct the improvements. Adjacent development would be responsible for connecting 

to the system. 
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PARKING STRATEGIES 

There are many ways to encourage pedestrian-oriented development within Town 

Center while still providing parking options for those accessing Town Center by car. 

Parking is a part of Town Center and should be placed in convenient, accessible 

locations but screened from view by either buildings or landscaping. Pedestrians should 

not have to walk through parking lots to access adjacent businesses or residences. 

The parking analysis completed for the Plan showed that parking usage varies 

considerably by location, time of day, weekdays and weekends in Town Center. Future 

development will require parking, likely a combination of surface and structured 

facilities. As Town Center develops over time, a variety of parking management 

techniques and incentives could be implemented to achieve the goals for parking in the 

Town Center. 

Structured parking can be provided by public or private organizations, or a combination 

of both. Although the current market makes it challenging to construct a fully privately 

funded garage (given that each parking stall can cost between five and ten times as 

much as one built on a surface lot), in the future, structured parking might be possible. 

For development over five acres in size, structured parking, even if phased, should be 

incorporated into the development plan. Rents and lease rates will likely increase over 

time, making structured parking, either stand-alone or as part of a larger development, 

possible. Ideally, structured parking would be developed as part of a larger development 

project that includes the types of land uses the Wilsonville community desires. 
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Frog Pond E+S Implementation Work Session Staff Report    Page 1 of 5 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Frog Pond East and South Development Code 
 
Staff Member: Daniel Pauly, Planning Manager 
 
Department: Community Development 
 

Action Required Advisory Board/Commission Recommendation  

☐ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☐ Resolution Comments: N/A 

☒ Information or Direction 

☐ Information Only 

☐ Council Direction 

☐ Consent Agenda 

Staff Recommendation: Provide input on draft Development Code amendments for Frog 
Pond East and South Implementation. 

Recommended Language for Motion: N/A 
 

Project / Issue Relates To: 

☒Council Goals/Priorities: 
Expand home ownership 

☒Adopted Master Plan(s): 
Frog Pond East and South 
Master Plan 

☐Not Applicable 
 

 
ISSUE BEFORE COUNCIL 
An important next step in realizing the vision of the Frog Pond East and South Master Plan 
adopted in December 2022 is to write implementing Development Code amendments. This effort 
has been ongoing since early 2023. This work session will seek City Council input on development 
standards controlling the bulk and placement of buildings in Frog Pond East and South. 
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EXECUTIVE SUMMARY:  
The Frog Pond East and South Master Plan, adopted by City Council in December 2022, provides 
clear policy direction and guidance for future development in Frog Pond East and South. 
However, an important implementation step is to develop a detailed set of Development Code 
standards consistent with the Master Plan. These standards will be relied on by developers to 
plan and design development. These standards will also be relied on by City reviewers to ensure 
development meets City expectations.  
 
This work session will seek City Council input on specific topics related to development standards 
that will control the size of buildings and their location on each lot or parcel. The specific topics 
include: not having a minimum lot size; front setbacks; side yard maintenance and access; 
building width; and floor-to-area ratio (FAR). The standards relate to and help differentiate the 
different Urban Form Types as mapped and described in the Master Plan (see Attachment 1). 
Staff notes any specific numbers below are draft and reflect the precedents shown in Attachment 
2, but ongoing analysis from the site plan testing and conversations with development partners 
may lead to refinements to these numbers. 
 
No Minimum Lot Size 
 
All of Wilsonville’s existing residential zones have a minimum lot size. Minimum lot size often 
corresponds to maximum density or establishes the default maximum density. Staff suggest 
dropping minimum lot size requirements to both simplify the standards as well as add flexibility 
for smaller and lower-cost, for-sale homes. Standards including building width, setbacks, and FAR 
(see below) will be sufficient to guide the size and location of buildings without lot size standards. 
If lot size standards were included, staff has concerns about lot size requirements overlapping 
and causing conflict with the other standards relating both to building size and location, but also 
housing variety. 
 
Front Setbacks based on Streets 
 
Rather than designating front setbacks based on zoning or Urban Form Type, the project team 
recommends basing them on the street they face. This allows for consistency along street 
frontages and smooths transitions between areas with different Urban Form Type designations, 
which often have a street as a boundary. 
 
Side Setbacks and Usable Side Yards 
 
In other residential zones in Wilsonville, for medium to large buildings, side setbacks are often 
five feet or ten feet between buildings. For medium to large residential buildings, five feet is a 
standard side yard setback used throughout much of Wilsonville and generally functions well for 
maintenance and access. In order to support the efficient use of land and not create barriers to 
smaller, less-expensive detached homes through increased land costs, the draft standards 
propose less than five-foot setbacks for smaller buildings, such as detached homes, similar to 
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Villebois. The Council has previously raised concerns about functionality, maintenance, and 
access to small side yards. To address these concerns, the draft standards add clear requirements 
where separation between buildings is less than then ten feet: 
 

 Only allowed where the buildings are less than 50 feet wide; 

 The entire area between the buildings operates as a single yard area and has gate access, 
if fenced; and 

 A recorded document clearly identifies use and access easements for continual 
maintenance for active yard space, maintenance of vegetation, prevention of weeds, and 
no junk storage visible to adjacent properties. 

  
Maximum Building Widths 
 
A proposed standard for Frog Pond East and South not found in other residential zones is 
maximum building width. Staff recommends adding this standard to help establish a clear 
differentiation, in terms of look and feel, between the different Urban Form Types. As can be 
found in Attachment 2, the project team reviewed precedents of different housing types 
throughout the City as a starting point with the objective of establishing reasonable standards 
that allow the housing types typical for the different Urban Form types and create the desired 
meaningful differentiation between the Urban Form Types. Based on the precedents 
(Attachment 2), the standards may be something like the following: 
 

Urban Form Type 1 - No maximum (precedent- block length townhouse, condo, or 
apartment building similar to that in the Villebois Village Center) 
Urban Form Type 2 - Maximum of 120 feet (precedent - 7-unit townhouse building)  
Urban Form Type 3 - Maximum of 90 feet (precedent – 5-unit townhouse building) 

 
Floor-to-Area Ratio 
 
Floor-to-Area Ratio (FAR) has been used for years in planning and urban design to regulate the 
bulk of buildings. However, to date it has not been used in Wilsonville. FAR is directly related to 
both lot coverage (the percent of a given lot that the building footprint can cover) and building 
height to create an allowed volume or bulk of a building. Wilsonville’s other residential zones use 
lot coverage for similar regulation as the allowed and typical building height are fairly constant. 
Under State rules the City must allow three story buildings in all of Frog Pond East and South, 
including in Urban Form 3 where a three-story height is not consistent with most precedent 
buildings, such as those examined in Attachment 2. FAR allows the City to better encourage a 
height typical of the precedents. The encouragement occurs because developers will typically 
choose to maximize the allowed lot coverage before going higher. In other words, in order to 
build a three-story building in Urban Form Type 3, a developer would have to leave a substantial 
portion of the site unbuilt. This is unlikely with the high cost of land. Using FAR thus helps 
encourage the desired differentiation between Urban Form Types, as follows: 
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 Urban Form Type 1 – FAR of 3, allows 75% lot coverage at four stories, however most 
buildings will likely be two to three stories with a lot coverage of about 65%. 

 Urban Form Type 2 – FAR of 1.8, allows 60% lot coverage at three stories, which likely 
provides a number of three-story townhouse and similarly scaled apartment buildings as 
well as detached homes, which will likely be primarily two-story. 

 Urban Form Type 3 – FAR of 0.9, allows 45% lot coverage at two stories, and likely result 
in only one and two-story buildings. An example of the maximum would be a 4,800 square 
foot two-story house on a 6,000 square foot lot. 

 
Discussion Questions 
The following would be helpful feedback from the City Council at this work session: 

 

 Does City Council support not having a minimum lot size in Frog Pond East and South? 

 Does City Council support basing front setbacks on the street the property faces? 

 Do the requirements for small side yards satisfy concerns raised by City Council about 
maintenance and access to these small yards? 

 Does City Council support the approach to building width standards? 

 Does City Council support establishing floor-to-area ratios (FARs) rather than lot coverage 
standards for Frog Pond East and South? 

 
EXPECTED RESULTS:  
Feedback from the meeting will guide completion of a package of Development Code 
amendments for adoption in the coming months. 
 
TIMELINE:  
Following additional work sessions, a public hearing on the Code amendments are expected late 
in the first quarter of 2024. 
 
CURRENT YEAR BUDGET IMPACTS:  
The Development Code implementation work is funded by remaining funds from the $350,000 
Metro grant for the Frog Pond East and South Master Plan and matching City funds in the form 
of staff time.  
 
COMMUNITY INVOLVEMENT PROCESS:   
During this implementation phase the primary focus is on honoring past input. However, the 
project team continues to engage key stakeholders for input on draft Development Code 
amendments. 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
Realization of the policy objectives set out in the Frog Pond East and South Master Plan to create 
Wilsonville’s next great neighborhoods. This includes furthering of the City’s Equitable Housing 
Strategic Plan and Council’s goal of affordable home ownership.  
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ALTERNATIVES:   
The project team is preparing draft amendments to help implement the Frog Pond East and South 
Master Plan. A number of alternative amendments can be considered to meet the same intent. 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Frog Pond East and South Master Plan Map excerpts, Urban Form Type descriptions and 
map 

2. Precedent residential structures in Wilsonville for establishment of new standards 
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ADOPTED BY WILSONVILLE CITY COUNCIL 
ORDINANCE NO. 870 

DECEMBER 19 2022

A VISION AND IMPLEMENTATION PLAN FOR TWO NEW 
NEIGHBORHOODS IN EAST WILSONVILLE

MASTER PLAN

FROG POND

Attachment 1 Frog Pond East and South Work Session December 4, 2023 
Master Plan Excerpts
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FROG POND EAST & SOUTH MASTER PLAN   50 December 19 2022
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December 19 2022

Land Use

FROG POND EAST & SOUTH MASTER PLAN   57 

Land Use

Type 1 Residential Urban Form 
Type 1 residential urban form is the 
most compact and urban of the three 
forms: 

• Buildings 2-4 stories tall close to 
the street 

• Buildings are closely spaced from 
each other 

• Townhouse, condo/apartment 
buildings, and similar are not 
limited in width allowing larger 
buildings that may even occupy 
an entire block face 

• Lot area per building for detached 
homes will be small with less yard 
space than in Type 2 and Type 3 

• Townhouses, closely spaced 
detached homes, and multi-
family buildings are expected 
to be common housing choices 
provided; cottages or similar 
small-unit housing is also likely to 
be built 

Attachment 1 Frog Pond East and South Work Session December 4, 2023 
Master Plan Excerpts
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December 19 2022

Land Use

FROG POND EAST & SOUTH MASTER PLAN   58 

Land Use

Type 2 Residential Urban Form 
Type 2 residential urban form is less 
compact than Type 1 but more compact 
than Type 3: 

• Buildings are intended to be 2 
stories, with 3 stories allowed 
under applicable State law for 
certain housing categories 

• Moderate setbacks from the street 

• Building separation is generally 10 
feet, 

• Building width is moderately 
limited, to maintain a building 
bulk consistent among multi-
family, middle housing, and 
single-family detached housing 
choices 

• Detached home lot size is 
approximately double that of 
Type 1 allowing for larger home 
footprints and larger yards than 
Type 1 

• Small to medium sized single-
family detached homes and 
townhouses are expected to be 
common housing choices, with 
duplexes, triplexes, quadplexes, 
cottage clusters, and smaller 
multi-family buildings also likely 
to be built.

Attachment 1 Frog Pond East and South Work Session December 4, 2023 
Master Plan Excerpts
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December 19 2022

Land Use

FROG POND EAST & SOUTH MASTER PLAN   59 

Land Use

Type 3 Residential Urban Form 
Type 3 is the least compact residential 
urban form, characteristics include: 

• Buildings primarily 1-2 stories 
in height, with 3 stories allowed 
for certain housing categories 
consistent with applicable State 
law 

• Buildings are set back from the 
street 

• Width of buildings is limited to 
create smaller buildings, which 
limits the number of units in 
multifamily or middle housing 
structures 

• Building separation generally 
more than 10 feet 

• Lot size for detached single-family 
homes generally 1.5 times that of 
Type 2 and 3 times that of Type 
1, allowing for larger homes and 
yards 

• Medium to large single-family 
detached homes along with 
smaller townhouse and duplex 
buildings are expected to be 
common housing choices, 
cottage clusters would be well-
suited to this Type, and triplexes, 
quadplexes, and small multi-
family buildings may also be built 

Attachment 1 Frog Pond East and South Work Session December 4, 2023 
Master Plan Excerpts
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Precedent Examples for Proposed Building Width and Other 

Standards 
With Google Street View (where available) and Aerial Photo 

 

Multi-family (Apartments and Condos) 
 

Type 1 Urban Form Precedents 

 

11395 SW Toulouse Street 

Toulouse Street block-wide multi-family 
Building Width 257 feet 

Front Setback 5 feet 

 
 

Type 2 Urban Form Precedents 

 
11489 SW Toulouse Street 

Toulouse Street small multi-family 

Building Width 100 feet 

Front Setback 6 feet 

 
 
  

Attachment 3 Frog Pond East and South Work Session December 4, 2023 
Draft Development Code Amendments and Supporting Information
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Type 2 Urban Form Precedents continued 

 
28796 SW Ashland Loop 

Traditional multi-family-Boulder Creek 

Building Width 116 feet 

Setback from Street 30 feet 

Setback from Parking lot 20 feet 

 
 

 

7114 SW McDonald Drive 

Traditional multi-family-Berkshire Court 
(Could be Type 3 Urban Form if buildings without single-level connection) 

Building Width 125 feet 

Setback from Street 35 feet 

Setback from Parking lot 20 feet 
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Type 2 Urban Form Precedents continued 

 
29530 SW Volley Street  

Six-unit condo building 

Building Width 120 feet 

Setback from Circulation Drive 16 feet 
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Plexes and Townhouses 

 
Type 1 Urban Form Precedents 

 

28515 through 28535 SW Paris Ave 

Villebois six-unit townhouse  

(Could also be Type 2 Urban Form) 
Building Width `92 feet 

Front Setback 10 feet 

 

 
 

29136 through 29152 SW Costa Circle E 

Five-unit townhouse in Villebois next to detached single-family 

(Could also be Type 2 Urban Form) 
Building Width 88 feet 

Front Setback 15 feet 

Distance Between Buildings 8 feet 
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Type 2 Urban Form Precedent 

 
29520 SW Brown Road 

Older six-unit apartment building 

Building Width 98 feet 

Setback from Parking Lot 5 feet 

 

 
 
Type 3 Urban Form Precedents 

 

28760 and 27870 SW Painter Drive 

Two-unit townhouse (aka attached single-family) Frog Pond West 

Building Width 83 feet 

Front Setback 15 feet 

 

Attachment 3 Frog Pond East and South Work Session December 4, 2023 
Draft Development Code Amendments and Supporting Information

5 of 9
34

Item C.



Type 3 Urban Form Precedents continued 

 
29455 SW Serenity Way 

Older triplex 

Building Width 80 feet 

Front Setback 20 feet 

 

 
 
29670 SW Brown Road 

Older four-plex, with stacked flats 

Building Width 55 feet 

Setback from Parking Lot 5 feet 
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Type 3 Urban Form Precedents continued 

 
29631 SW Serenity Way 

Older four-plex (side by side configuration) 

Building Width 89 feet 

Front Setback more than 20 feet 

 

 
 
28741 through 28753 SW Cost Circle East 

Four-unit townhouse on Costa Circle 

Building Width 78 feet 

Front Setback 15 feet 

Distance Between Buildings 10 feet 
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Detached Single-Family 

 

Type 1 Urban Form Precedent 

 

11325 and 11331 SW Barber Street 
Narrow detached homes 

Building Width 20 feet, each 

Distance between buildings 5 feet 

Front Setback 5 feet 

 
 

Type 2 Urban Form Precedent 
 

7245 SW Chestnut Lane 

Frog Pond West small-lot detached home 

Building Width 38 feet 

Front Setback 10 feet 
Distance Between Homes 8 feet 
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Type 3 Urban Form Precedents 

 
6761 SW Primrose Court 

Street of Dreams single-family Frog Pond West 

Building Width 90 feet 

Front Setback 20 feet 

 
 
30944 SW Kensington Drive 

Detached single-family home from 1990’s 

Building Width 53 feet 

Front Setback 25 feet 

Distance Between Buildings 12 feet 
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Wilsonville Wildcats Week Proclamation 

December 4-8, 2023 

 

WHEREAS, Wilsonville residents honor the faculty and administration of Wilsonville High School for providing a 

well-rounded education that includes extra-curricular activities that aid in the development of life skills, and; 

WHEREAS, The Wilsonville Wildcats Girls Varsity Soccer team is representative of the High School's commitment to 

sportsmanship, excellence and personal development, and; 

WHEREAS, The Wildcat Girls have displayed considerable skills in the classroom, where they achieved a cumulative 

grade point average is 3.65 and had 17 players earn recognition as Oregon School Activities Association (OSAA) 

scholar-athletes, and; 

WHEREAS, The 2023 Wildcats ended the season with 13 straight wins to finish with an overall record of 16 wins and 

2 losses in 18 matches, and; 

WHEREAS, The team went undefeated in league play to finish as Northwest Oregon Conference (NWOC) Champions 

for the sixth straight season, and; 

WHEREAS, Wilsonville’s offense scored 75 goals while allowing just 16, outscoring opponents 62-5 over the final 13 

games, and; 

WHEREAS, Head Coach Alex Boehm was again named the Northwest Oregon Conference Coach of the Year, and; 

WHEREAS, Senior captain Kenley Whittaker led the Wildcat offense with a team-high 30 goals and 15 assists, 

including a goal in the State Championship game to earn Player of the Game honors, and was named NWOC Player of 

the Year and selected to the High School All-American West Team, and; 

WHEREAS, Goalkeeper Jasmine Brown recorded her 10th shutout of the season in the State Championship Game, and 

surrendered only two goals in four playoff games, and; 

WHEREAS, Nine players received first-team, second-team or honorable mention all-league honors: Kenley Whittaker, 

Camryn Schaan, and Campbell Lawler (first-team), Tegan Waters and Caroline de la Motte (second-team) Jasmine 

Brown, Brianna Crane, Ashlyn Ring, and Justine Sheets (honorable mention), and; 

WHEREAS, On Saturday, November 11, 2023, the Wilsonville High School Girls Varsity soccer team successfully 

earned its third straight state championship with a 2-0 win over North Eugene/Triangle Lake, and; 

WHEREAS, This Wildcats Girls Varsity soccer team displayed exemplary sportsmanship and dominant performance 

in route to a third consecutive 5A championship. Their success as superior student-athletes generated positive attention, 

excitement, and community pride, while serving as an example and inspiration to the Wilsonville community. 

NOW, THEREFORE, the Wilsonville City Council proclaims  

December 4-8 2023, as: “WILSONVILLE WILDCATS WEEK” 

The Wilsonville City Council commends the passion, resilience,  

and sportsmanship demonstrated by Wilsonville High  

School students, parents, and community members; and we  

congratulate the members of the 2023 Wildcats Girls Varsity  

Soccer team for winning a State Championship.   

IN WITNESS WHEREOF, We set our hands and cause the seal  

of the City of Wilsonville to be affixed this 4th day of December, 2023. 

 

             

         

Mayor Julie Fitzgerald  Council President Kristin Akervall   

 

                            

            

Councilor Katie Dunwell  Councilor Joann Linville  Councilor Caroline Berry 
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Employment Contract Renewal For Municipal Court Judge Staff Report        Page 1 of 2 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date:  December 18, 2023 
 

Subject: Employment Contract Renewal (two year 
extension) for Municipal Court Judge Fred Weinhouse 
 
Staff Member:   Keith Katko 
 
Department:   Finance 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☐ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☐ Consent Agenda 

Staff Recommendation: Staff recommends Council renew the employment contract for City of 
Wilsonville Municipal Court Judge Fred Weinhouse for a period of two (2) years with an 
effective date of January 5, 2024. 
 

Recommended Language for Motion:  I move to approve the extension of Fred Weinhouse’s 
employment agreement as Municipal Court Judge from January 5, 2024 to January 5, 2026, as 
outlined in the employment agreement.  
 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☐Adopted Master Plan(s): ☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
Updated employment contract for Fred Weinhouse as Municipal Court Judge for the City of 
Wilsonville for a period of two (2) years from an effective date of January 5, 2024, upon expiration 
of the current contract. 
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EXECUTIVE SUMMARY:  
Municipal Court is responsible for providing a local forum for adjudicating violations of City 
ordinances, parking infractions, and state traffic laws within its local jurisdiction. Judge Fred 
Weinhouse has served in the capacity of Municipal Court Judge since January 7, 2017 and has 
served the City well in the adjudication of cases in an expeditious, impartial, and consistent 
manner. During his tenure, Judge Weinhouse has promoted public safety through public 
education, adjudication, and compliance programs.  The proposed contract is for a duration of 
two (2) additional years at a rate of $125/an hour, with existing provisions remaining. 
 
EXPECTED RESULTS:  
Continuation of Municipal Court operation. 
 
TIMELINE:  
Contract renewal is for a period of (2) years from an effective date of January 5, 2024. 
 
CURRENT YEAR BUDGET IMPACTS:  
Contract renewal was included in adopted fiscal year 2023-2024 budget. 
 
COMMUNITY INVOLVEMENT PROCESS:   
N/A 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
Continuation of Municipal Court Operations. 
 
ALTERNATIVES:   
N/A 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Employment Agreement  
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CITY OF WILSONVILLE 
EMPLOYMENT AGREEMENT 

2024-2026 
 
 
This Employment Agreement (“Agreement”) is made and entered into effective the 5th day of 
January 2024 (“Effective Date”), by and between the City of Wilsonville, a municipal corporation 
of the State of Oregon (the “City”), and Fred Weinhouse (“Employee”), both of whom understand 
and agree as follows: 
 

WITNESSETH: 
 
 WHEREAS, the City desires to continue to employ the services of Employee as the 
Presiding Municipal Court Judge (“Judge”) for the City of Wilsonville, effective as of January 5, 
2024; and 
 
 WHEREAS, it is the desire of the City to establish certain conditions of employment, 
establish certain benefits, and set working conditions for Employee; and 
 
 WHEREAS, Employee desires to continue employment as Judge of the City of Wilsonville; 
 
 NOW, THEREFORE, in consideration of the mutual covenants herein contained, the parties 
agree as follows: 
 
Section 1.  Term 
 
The term of this Agreement shall be for a period of two (2) years from the Effective Date. 
 
Section 2.  Work Hours 
 
The City hereby employs Employee as Judge for the City of Wilsonville.  Employment is part-time 
and is compensated on an hourly basis.  Judicial services (including use of pro-tems) are not to 
exceed twenty (20) hours per month without prior written approval of the Finance Director.  Due to 
the limited hours, unless a PERS eligible employee, the only fringe benefit provided is sick leave, 
earned at the rate of one (1) hour for every thirty (30) hours worked.  More information concerning 
benefits may be obtained from the City’s Human Resources Manager.  Employee’s normal work 
hours will be to preside over Municipal Court, currently held every other Tuesday afternoon.  
Employee shall submit a timesheet for actual hours worked, provided that Employee will be paid 
for a minimum of two (2) hours on each court day, even if Employee works less time on any given 
court day.  Employee will also be paid for all hours spent reviewing and researching case files and 
for all time spent writing opinions, rulings, and correspondence related to Municipal Court and the 
like. 
 
Section 3.  Employment Date and Status 
 
Employment is at all times AT WILL, meaning Employee can resign and the City can terminate 
Employee’s employment at any time, with or without cause and with or without notice. 
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Section 4.  Compensation 
 
Employee shall be paid on an hourly basis for all hours worked, as outlined above at the rate of One 
Hundred Twenty-Five Dollars ($125) per hour (“Salary”). 
 
Section 5.  Assigned Duties 
 
Employee will hear Municipal Court cases and render decisions.  Employee will also respond, as 
required, to Municipal Court cases that may be appealed to a higher court.  Employee will exercise 
supervision and control over court personnel when performing their in-court and Municipal Court 
responsibilities, including other judges and counter personnel, when Municipal Court is in session.  
A City Finance Department Manager will supervise the City’s Municipal Court program and is 
responsible for daily supervision and performance of City employees assigned to perform 
Municipal Court duties.  In the event Employee has any cause for concern with any employee or 
other judge, Employee shall inform the Finance Department Manager of the concern and 
recommended action and the Finance Department Manager will then address the issue(s) raised.  
Employee agrees to perform these and other legally permissible and proper judicial duties and 
functions as the Wilsonville City Council (“Council”) assigns to Employee.  Employee reports 
directly to the Wilsonville City Council. 
 
Section 6.  Professional Development 
 
The City will reimburse Employee up to One Thousand One Hundred Fifty Dollars ($1,150) per 
year for mileage, seminar tuition, Oregon State Bar dues, and travel accommodations to attend the 
Oregon Municipal Judge’s Association annual meeting, or similar training, if Employee elects to 
go, at Employee’s sole discretion.  Employee is not paid for time spent at elective training. 
 
Section 7.  Indemnification 
 
The City shall defend, save harmless, and indemnify Employee against any tort, professional 
liability claim or demand, or other legal action, whether groundless or otherwise, arising out of an 
alleged act or omission occurring in the performance of Employee’s duties as Municipal Court 
Judge.  The City may compromise and settle any such claim or suit and shall pay the amount of any 
settlement or judgment rendered thereon.  No indemnification shall apply to acts done outside the 
course and scope of employment. 
 
Section 8.  Other Terms and Conditions of Employment 
 
City Council, in consultation with Employee, shall fix any such other terms and conditions of 
employment as it may determine from time to time, relating to the performance of Employee, 
provided such terms and conditions are not inconsistent with or in conflict with the provisions of 
this Agreement, the City Charter, or any other law. 
 
Section 9.  General Provisions 
 

9.1. This Agreement shall constitute the entire agreement between the parties. 
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9.2. This Agreement shall be binding upon and inure to the benefit of the heirs at law and 
executors of Employee. 
 

9.3. If any provision, or any portion thereof, contained in this Agreement is held 
unconstitutional, invalid, or unenforceable, the remainder of this Agreement, or portion thereof, 
shall be deemed severable, shall not be affected, and shall remain in full force and effect. 
 

9.4. This Agreement may only be amended in writing, signed by both the City and 
Employee. 
 
 9.5. Waiver of any provision of this Agreement, either by the City or Employee, shall not 
constitute a future waiver of that or any other provision of this Agreement. 
 

9.6. This Agreement shall be construed and interpreted in accordance with the laws of the 
State of Oregon, and venue for any dispute shall be in Clackamas County. 
 

9.7. This Agreement, along with the City’s employment policies (as they may be 
amended and expanded from time to time), which have been or will be provided to and signed by 
Employee, sets forth the entire Agreement between the parties with respect to the subject matter 
contained herein and supersedes all prior agreements, negotiations, promises, or communications 
that are not contained herein. 
 

IN WITNESS WHEREOF, the City of Wilsonville has caused this Agreement to be signed 
and executed in its behalf by its Mayor.  Employee has signed and executed this Agreement.  This 
Agreement may be signed in counterpart and with duplicate originals so that the City and Employee 
will both have an original copy of this Agreement. 
 
 
CITY OF WILSONVILLE    EMPLOYEE 
 
 
By:              
 Julie Fitzgerald     Fred Weinhouse 
As Its: Mayor 
 
 
 
 
 
 
 
 
 
 
 
 
 

w:\admin\employment\judge weinhouse\doc\agr empl muni judge~weinhouse 2024-26 (at3).docx 
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CITY COUNCIL ROLLING SCHEDULE  
Board and Commission Meetings 

Items known as of 11/15/23 
 
 
December 

12/6 Wednesday 6:30 pm Library Board Library 

12/11 Monday 6:30 pm DRB – Panel A Council Chambers 

12/12 Tuesday 6:00 pm DEI Committee Council Chambers 

12/13 Wednesday 6:00 pm Kitakata Sister City Advisory Board Parks & Rec 

12/13 Wednesday 6:00 pm Planning Commission Council Chambers 

12/18 Monday 7:00 pm City Council Council Chambers 

12/27 Wednesday 6:30 pm Library Board Library 

 
 
January 

1/4  Thursday 7:00 pm City Council Council Chambers 

1/8 Monday 6:30 pm DRB – Panel A Council Chambers 

1/9 Tuesday 6:00 pm DEI Committee Council Chambers 

1/10 Wednesday 6:00 pm Planning Commission Council Chambers 

1/10 Wednesday 6:00 pm Kitakata Sister City Advisory Board Parks & Rec 

1/18 Thursday 7:00 pm City Council Council Chambers 

1/22 Monday 6:30 pm DRB – Panel B Council Chambers 

1/24 Wednesday 6:30 pm Library Board Library 

 
 
Community Events: 
 
DECEMBER 2023 
 
12/5 Ukulele Jam, 9:00 am, Parks & Rec 
 Quilters, 9:00 am, Tauchman House 
 ODHS Drop-In Assistance, 10:00 am, Library 
 Baby & Toddler Time, 10:30 am, Library 
 English Class, 10:30 am, Library 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Baby & Toddler Time, 11:15 am, Library 
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12/5 Continued 
 Lunch at the Community Center, 12:00 pm, Community Center 
 ODHS Drop-In Assistance, 1:00 pm, Library 
 Virtual Reality Fitness, 1:00 pm, Community Center 
 Beginning Tai Chi, 2:00 pm, Community Center 
 Tai Chi Continuing, 3:00 pm, Community Center 
 Gentle Flow Yoga, 7:15 pm, Community Center 
 
12/6 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Digital Photography Club, 10:00 am, Community Center 
 Family Storytime, 10:30 am, Library 
 PROFILES (online), 11:00 am 
 Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Pinochle/Cribbage, 1:00 pm, Community Center 
 Bingo, 1:00 pm, Community Center 
 Teen Afterschool Drop-In Activities, 3:00 pm, Library 
 
12/7 Gentle Yoga, 8:30 am, Community Center 
 Family Storytime, 10:30 am, Library 
 Ladies Afternoon Out, 1:00 pm, Community Center 
 Beginning Tai Chi, 2:00 pm, Community Center 
 Tai Chi Continuing, 3:00 pm, Community Center 
 
12/8 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Play Group, 10:30 am, Library 
 Bridge Group, 10:30 am, Community Center 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 
12/9 Book Notes Concert, 2:00 pm, Library 
 
12/10 Hanukkah 
 
12/11 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Blood Drive, 11:00 am, Library 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Weight Loss Support Group, 12:30 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 Bridge Group, 1:00 pm, Community Center 
 Body Sculpt, 6:00 pm, Community Center 
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12/12 Ukulele Jam, 9:00 am, Parks & Rec 
 Quilters, 9:00 am, Tauchman House 
 ODHS Drop-In Assistance, 10:00 am, Library 
 Baby & Toddler Time, 10:30 am, Library 
 English Class, 10:30 am, Library 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Baby & Toddler Time, 11:15 am, Library 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Caregiver/Alzheimer’s Support Group, 1:00 pm, Charbonneau Activity Center 
 ODHS Drop-In Assistance, 1:00 pm, Library 
 Virtual Reality Fitness, 1:00 pm, Community Center 
 Beginning Tai Chi, 2:00 pm, Community Center 
 Tai Chi Continuing, 3:00 pm, Community Center 
 Gentle Flow Yoga, 7:15 pm, Community Center 
 
12/13 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Digital Photography Club, 10:00 am, Community Center 
 Family Storytime, 10:30 am, Library 
 Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Pinochle/Cribbage, 1:00 pm, Community Center 
 Teen Afterschool Drop-In Activities, 3:00 pm, Library 
 
12/14 Gentle Yoga, 8:30 am, Community Center 
 Family Storytime, 10:30 am, Library 
 Ladies Afternoon Out, 1:00 pm, Community Center 
 Restorative Yoga, 7:15 pm, Community Center 
 
12/15 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Play Group, 10:30 am, Library 
 Bridge Group, 10:30 am, Community Center 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 
12/16 Space Talks, 11:00 am, Library 
 
12/18 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Lunch at the Community Center, 12:00 pm, Community Center 
 Weight Loss Support Group, 12:30 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 Bridge Group, 1:00 pm, Community Center 
 Genealogy Club, 1:00 pm, Library 
 Body Sculpt, 6:00 pm, Community Center  
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12/19 Ukulele Jam, 9:00 am, Parks & Rec 
 Quilters, 9:00 am, Tauchman House 
 ODHS Drop-In Assistance, 10:00 am, Library 
 English Class, 10:30 am, Library 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 ODHS Drop-In Assistance, 1:00 pm, Library 
 Virtual Reality Fitness, 1:00 pm, Community Center 
 Gentle Flow Yoga, 7:15 pm, Community Center 
 
12/20 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Digital Photography Club, 10:00 am, Community Center 
 Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Pinochle/Cribbage, 1:00 pm, Community Center 
 Bingo, 1:00 pm, Community Center 
 
12/21 Gentle Yoga, 8:30 am, Community Center 
 Walking Book Club, 1:00 pm, Library 
 Ladies Afternoon Out, 1:00 pm, Community Center 
 Restorative Yoga, 7:15 pm, Community Center 
 
12/22 Healthy Bones and Balance, 8:30 am, Community Center 
 Advance Healthy Bones & Balance, 9:30 am, Community Center  
 Bridge Group, 10:30 am, Community Center 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 
12/25 City Offices Closed – Christmas Day 
 
12/26 Ukulele Jam, 9:00 am, Parks & Rec 
 Quilters, 9:00 am, Tauchman House 
 ODHS Drop-In Assistance, 10:00 am, Library 
 English Class, 10:30 am, Library 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 ODHS Drop-In Assistance, 1:00 pm, Library 
 Virtual Reality Fitness, 1:00 pm, Community Center 
 Gentle Flow Yoga, 7:15 pm, Community Center 
 
12/27 Digital Photography Club, 10:00 am, Community Center 
 Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Pinochle/Cribbage, 1:00 pm, Community Center  
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12/28 Gentle Yoga, 8:30 am, Community Center 
 Walking Book Club, 1:00 pm, Library 
 Ladies Afternoon Out, 1:00 pm, Community Center 
 
12/29 Bridge Group, 10:30 am, Community Center 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 
12/31 Kwanzaa (all day) 
 
JANUARY 2024 
 
1/1 City Offices Closed – New Year’s Day 
 
1/2 Ukulele Jam, 9:00 am, Parks & Rec 
 Quilters, 9:00 am, Tauchman House 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Virtual Reality Fitness, 1:00 pm, Community Center 
 
1/3 Digital Photography Club, 10:00 am, Community Center 
 Sit and Be Fit, 11:15 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Pinochle/Cribbage, 1:00 pm, Community Center 
 Bingo, 1:00 pm, Community Center 
 
1/4 World Braille Day (all day) 
 Ladies Afternoon Out, 1:00 pm, Community Center 
 
1/5 Bridge Group, 10:30 am, Community Center 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 First Friday Films, 3:00 pm, Library 
 
1/8 Lunch at the Community Center, 12:00 pm, Community Center 
 Weight Loss Support Group, 12:30 pm, Community Center 
 Mexican Train Dominoes, 1:00 pm, Community Center 
 Bridge Group, 1:00 pm, Community Center 
 
1/9 Ukulele Jam, 9:00 am, Parks & Rec 
 Quilters, 9:00 am, Tauchman House 
 Stand, Sit and Be Fit, 11:00 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Caregivers/Alzheimer’s Support Group, 1:00 pm, Community Center 
  

49

Item 6.

file://///cityhall/cityhall/City%20Recorder/Rolling/www.ci.wilsonville.or.us


All dates and times are tentative; check the City’s online calendar for schedule changes at www.ci.wilsonville.or.us. 
CITY COUNCIL ROLLING SCHEDULE  PAGE 6 

 
1/10 Digital Photography Club, 10:00 am, Community Center 
 Sit and Be Fit, 11:15 am, Community Center 
 Lunch at the Community Center, 12:00 pm, Community Center 
 Pinochle/Cribbage, 1:00 pm, Community Center 
 
1/11 Ladies Afternoon Out, 1:00 pm, Community Center 
 2024 Civics Academy, 6:00 pm, Council Chambers 
 
1/15 City Offices Closed – Martin Luther King Jr. Day 
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CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3094 
Sole Source Selection – Friends of Trees 
 
Staff Member: Kerry Rappold, Natural Resources 
Manager 
 
Department: Community Development 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt of the Consent Agenda.  
 

Recommended Language for Motion: I move to adopt the Consent Agenda.  
 

Project / Issue Relates To: 

☒Council Goals/Priorities:  
Protect Wilsonville's environment 
and increase access to sustainable 
lifestyle choices.  

☐Adopted Master Plan(s): ☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
Authorize the sole source selection of Friends of Trees (FOT), over a three-year period covering 
FY 2023-2024 through Fiscal Year 2025-2026, to provide site preparation activities, planting and 
mulching events by community volunteers, neighborhood outreach, and follow-up maintenance 
completed by FOT staff and youth work crews.  
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EXECUTIVE SUMMARY:  
Since 2002, the City of Wilsonville has partnered with Friends of Trees Green Space program on 
a wide variety of natural resource planting, restoration and maintenance activities. In 2019, 
Public Works started a partnership with the Neighborhood Trees program to improve the 
diversity and quality of Wilsonville’s street trees. In 2020, the City Council approved a three-year 
sole source selection of FOT. The authorization of a new multi-year agreement will provide 
Friends of Trees with the stability in planning for proper site preparation and setting the 
community revegetation and street tree planting efforts up for the highest degree of long-term 
success.  
 
The City may sole-source procurements without competition when it is determined that one (1) 
of four (4) criteria outlined in ORS 279B.075 are met based on written findings. In this case two 
(2) of the criteria are met; 
 

(2)(a) That the efficient utilization of existing goods requires acquiring compatible good or 
services. 
 
Finding: As described in further detail below, Friends of Trees provides the City a unique 
combination of community involvement, improving the urban tree canopy, and restoring 
habitat. They bring an exceptional level of experience to organizing volunteers and 
successfully completing habitat improvement projects and growing the urban forest 
through planting street trees.  
 
(2)(d) Other findings that support the conclusion that the goods or services are available 
from only one source. 
 
Finding: Friends of Trees is the only organization that provides the capacity to effectively 
organize volunteers in the restoration and maintenance of the urban forest. They cover 
the gamut of planting events through long-term maintenance and monitoring.  

 
Founded in 1989, Friends of Trees is a regional leader in improving the urban tree canopy and 
restoring sensitive natural areas through programs delivered by thousands of 
volunteers. Since their founding, Friends of Trees has planted more than 900,000 trees and 
native plants in over 100 neighborhoods in six counties across two states.  
 
Friends of Trees offer two programs to improve the urban forest: Neighborhood Trees and 
Green Space. The Neighborhood Trees program grows the urban forest through planting street 
and yard trees. The Green Space program works in urban natural areas to restore and improve 
native habitats. These sylvan and community locations provide a vital resource for our urban 
invertebrates, birds, and mammals as well as an important area for humans to connect directly 
with nature. The Green Space program has improved habitat in Memorial Park, Tranquil Park, 
Water Treatment Plant Park and the Boeckman Creek Corridor, and the Neighborhood Trees 
program has added to the urban canopy in neighborhoods throughout the community.  
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EXPECTED RESULTS:  
Selecting Friends of Trees will allow the City to continue an effective and beneficial partnership. 
Over the last twenty-one years, there have been thousands of volunteers involved in planting 
events and significant, long-term, improvement to Wilsonville’s native habitats and urban forest.  
 
TIMELINE:  
City Council to review the sole source selection of Friends of Trees on December 4, 2023. The 
sole source notice will be posted in the Daily Journal of Commerce (DJC) after Resolution No. 
3094 is approved and before the agreement is signed with FOT.  
 
CURRENT YEAR BUDGET IMPACTS:  
Community Development and Public Works have planned for Friends of Trees during the Fiscal 
Year 23-24 budget cycle and funds are available to cover the fee of $51,530. Community 
Development and Public Works will budget $52,140 in FY 2024-0225 and $52,440 in FY 2025-
0226. The total cost of the three-years is $156,110. 
 
COMMUNITY INVOLVEMENT PROCESS:  
Friends of Trees engages the community through various outreach activities, which includes door 
hangers, postcards, signage, tabling at events, and online recruitment tools. 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:  
Community residents are inspired to contribute to a healthy regional ecosystem by participating 
in the programs. Friends of Trees provide trained, volunteer Crew Leaders to manage the 
volunteers at planting and maintenance events and ensures the safety and well-being of 
participants in planting trees and plants. 
 
ALTERNATIVES:   
The City could choose not to partner with Friends of Trees, or only contract on a yearly basis for 
less than $10,000, which would not be sufficient to maintain a partnership. 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Resolution No. 3094 
A. Friends of Trees Scope of Work for FY 23-24 through FY 25-26 
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RESOLUTION NO. 3094 

 
A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE SOLE SOURCE 

SELECTION OF FRIENDS OF TREES FOR FY 23-24 THROUGH FY 25-26. 
 
 WHEREAS, Friends of Trees is a regional leader in improving the urban tree canopy and 

restoring sensitive natural areas through programs delivered by thousands of volunteers; and 

 WHEREAS, the Green Space and Neighborhood Trees programs restore urban natural 

areas and improve the urban tree canopy. These sylvan and community locations provide a vital 

resource for our urban invertebrates, birds, and mammals as well as an important area for 

humans to connect directly with nature; and 

 WHEREAS, since 2002, the City has partnered with the Green Space program to improve 

habitat in Memorial Park, Tranquil Park, Water Treatment Plant Park and the Boeckman Creek 

Corridor. In 2019, the City began a partnership with the Neighborhood Trees program to improve 

the diversity and quality of Wilsonville’s street trees; and  

WHEREAS, the City may sole-source procurements without competition when it is 

determined that one of four (4) criteria outlined in ORS 279B.075 are met based on written 

findings; and 

WHEREAS, the City finds that ORS 279B.075(2)(a), “That the efficient utilization of existing 

goods requires acquiring compatible good or services,” is met. Friends of Trees provide the City 

a unique combination of community involvement, improving the urban tree canopy, and 

restoring habitat. They bring an exceptional level of experience to organizing volunteers and 

successfully completing habitat improvement projects and growing the urban forest through 

planting street trees; and 

WHEREAS, the City finds that ORS 279B.075(2)(d), “Other findings that support the 

conclusion that the goods or services are available from only one source,” is met. Friends of Trees 

are the only organization that provides the capacity to effectively organize volunteers in the 

restoration and maintenance of the urban forest. They cover the gamut of planting events 

through long-term maintenance and monitoring; and 

WHEREAS, the total contract cost for the programs from FY 23-24 through FY 25-26 is 
$156,110. 
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 NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

 Section 1.  The City Council incorporates and adopts the above recitals and the staff 

report accompanying this Resolution as if fully set forth herein.  

Section 2.  The City Council approves the sole source selection of Friends of Trees for 

FY 23-24 through FY 25-26.  

Section 3. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December, 2023, and filed with the Wilsonville City Recorder this date. 

 

       ____________________________________ 

       JULIE FITZGERALD, MAYOR 

 

ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville   

Councilor Berry   

Councilor Dunwell   

 

 

EXHIBIT: 

A. Friends of Trees Scope of Work for FY 23-24 through FY 25-26 
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1 

 
Friends of Trees (FOT) is pleased to provide the following proposal and corresponding cost 
estimate for the coordination of volunteer tree planting projects in the City of Wilsonville from 
2023-2026.  
 
Proposal Summary 
 
Friends of Trees (FOT) is a community tree planting non-profit that works throughout the 
Portland-metropolitan region alongside volunteers to plant and care for trees in neighborhoods 
and greenspaces. Over the next three years, FOT will work with the City of Wilsonville to host 
two volunteer Green Space plantings and 1 Neighborhood planting annually through 2026. 
Neighborhood Trees events will focus on planting large stock trees at residential properties 
throughout the City, while Green Space events will focus on the habitat enhancement of City 
parks and natural spaces by planting small stock native trees and plants. Project activities will 
include a mix of site preparation activities, planting and mulching events by community 
volunteers, follow up maintenance completed by FOT staff, youth work crews, and/or sub-
contractors, as well as volunteer tree health assessments and survival monitoring.  
 
A multi-year agreement will provide stability as FOT aims to deepen community relationships 
and develop a sustainable project implementation cadence. FOT aims to set every tree we plant 
up for success by being thoughtful and intentional with site preparations, tree selection and 
project plans, as well as community messaging and education regarding tree care.  
 
This proposal outlines project plans for both our Green Space and Neighborhood Trees 
programs, and their corresponding cost estimates.  
 
Green Space 
 
FOT’s Green Space program will implement two volunteer tree plantings annually, as well as 
perform summer maintenance activities at all current project sites for the duration of the 
contract. These sites include Memorial Park, Arrowhead Creek Park and Tranquil Park.  
 
FOT will meet with the City annually to identify the planting priorities for the upcoming year. 
Planting sites will be determined by a number of factors, including City priorities and level of site 
prep necessary for project area to be plantable. For the 23-24 season, the City and FOT have 
tentatively identified Arrowhead Creek Park as the planting location for both volunteer events.  
 
Sites that require site preparation via contractors may be slated for planting the following year. If 
funding allows, FOT will take the lead on coordinating with a state licensed subcontractor to 
complete herbicide applications or other treatments of target invasive species, unless otherwise 
designated by the City. 
 
Once a planting location has been chosen, FOT will develop a planting plan, including plant lists 
and site design. Species lists will be informed by site characteristics as well as City goals for the 
project (pollinator habitat, shade, etc). All planting plans, including volunteer event dates, will be 
shared with the City for final approval.  
 
Prior to volunteer planting dates, FOT will meet with City staff at the project site to discuss event 
logistics and pre-flag the site to designate where the plants will be installed. In addition to 
planting, FOT staff and/or volunteers will distribute mulch across the project area to set the new 
plants up for success.  
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2 

 
Throughout the summer, FOT will coordinate with the City on establishment maintenance at all 
FOT project sites. Site establishment activities may include one to two visits to water the current 
season’s planting and one to four visits to ‘daylight’ the current and previous season’s plantings. 
If funding allows, FOT aims to perform establishment maintenance for up to three years after 
the original date of the plantings.  
 
FOT will also perform survival monitoring annually in September. Similar to maintenance, 
survival monitoring is typically performed for up to three years after the original planting date.  
 
Neighborhood Trees  
 
FOT’s Neighborhood Trees program will continue to host one annual tree planting and would 
like to add some additional components to broaden and shape NT programming and deepen 
community relationships in Wilsonville. 
 
FOT will work with the City on conducting preliminary neighborhood outreach and on specifying 
planting location details, but will take lead on all other aspects of programming, including: 
coordinating public outreach and education within the neighborhoods and community-at-large, 
recruiting volunteers, procuring plant material, and facilitating the community events. 
 
With the help of community volunteers, FOT will organize and lead the planting of 25-50  trees 
each planting season. In addition to offering street trees, the NT program will offer yard trees, 
both for front and back yards for residents of Wilsonville.   
 
FOT is open to continuing work with HOAs if the City will oversee the communications with the 
HOA as they already have pre-established relationships. FOT will coordinate with individual 
homeowners within an HOA after initial contact has been made. 
 
If funding allows, FOT is able to conduct educational community workshops and/or young tree 
structural pruning as well, in second and third years of programming. In addition, if funding 
allows, FOT can lead  the community on tree walks in the city, offering residents an opportunity 
to engage with their local tree community and each other. 
 
FOT will continue to provide post-planting care, including mulching and health monitoring. The 
health monitoring program also engages community volunteers in tree stewardship and 
community science as they are trained to assess tree health and tree care, and report the 
information back to staff. 
 
Volunteer Recruitment / Project Promotion:  
 
FOT will take the lead on recruitment of volunteers. 
 
FOT will promote the plantings through a variety of means including listing the planting on its 
printed and online calendars, using online recruitment tools, and its online 
newsletter. 
 
Further, FOT will work with the City to provide any information and assist, as needed, in drafting 
story ideas for local earned media opportunities and for the City’s newsletter 
and events calendar. 
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Finally, FOT may promote the plantings locally by distributing door hangers or postcards to a 
minimum of 100 nearby residents, posting yard signs about the planting in the park(s), and 
pursuing additional support and partnerships within the Wilsonville business community. 
 
Safe, Fun, Quality Planting Events: 
 
FOT is committed to providing safe, educational and fun volunteer opportunities for all 
community members. FOT will have at least one program staff at each planting event to ensure 
volunteer needs are being met and the event is facilitated on time. All FOT staff are certified in 
CPR and First Aid, and First Aid Kits and appropriate PPE will be available at every event.  
 
Staff will arrive at least one hour prior to the start of the event to unload and set up. FOT will 
provide morning refreshments, snacks, tools, and gloves for volunteers. If a restroom is not 
available at the staging area, FOT will order a portable restroom to be delivered before the 
event.  
 
FOT will coordinate with the City and staging site contacts to ensure there is adequate parking 
for attendees.  
 
All volunteers will receive a safety briefing and planting demonstration prior to planting.  
 
FOT will provide trained, volunteer Crew Leaders to manage the volunteer pool in smaller 
subgroups to ensure all participants safely and properly install plant material.  FOT will 
determine the dates of the volunteer events in consultation with, and with prior approval from, 
City staff. 
 
Reporting: 
 
FOT will provide annual reporting to the City including number of volunteers and volunteer hours 
from all volunteer events, species and quantities of plants installed, addresses of planting 
locations, any in-kind donations received, recommendations for next steps, and if requested, 
results from monitoring. 
 
 
Cost Estimate Notes / Assumptions: 
 
FOT will obtain all plant material, mulch, and other planting supplies as detailed in the 
cost estimate. 
 
The City agrees to promote these events in conjunction with FOT to City employees and the 
public. 
 
FOT staff costs include wages and all benefits, all direct program supplies, travel costs, support 
of crew leader training, and all indirect supplies and administrative costs. 
 
FOT staff time will be used for project promotion and volunteer recruitment as outlined above, 
tree-recipient communication, volunteer crew leader recruitment, site prep and maintenance, 
planting preparation, coordination with City employees and any identified corporate sponsors, 
and survival monitoring. 
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Cost Estimate Summary: 
 
Green Space Cost Estimate  
 
The Green Space cost estimate includes staff time and materials for the implementation of two 
volunteer plantings annually as well as project site maintenance and monitoring expenses. 
 
 

Total Green Space Cost Estimate Summary: Year 1-3 

Total Green Space Cost Estimate: Year 1-3  $            62,437.50  

 
 
Neighborhood Trees Cost Estimate  
 
The Neighborhood Trees cost estimate includes all expenses related to the implementation of 
one volunteer planting annually, including: outreach, customer service, event implementation, 
and volunteer health assessment coordination.  
 
 

Neighborhood Trees Cost Estimate Summary: Year 1-3 

Total Cost Estimate: Year 1-3  $93,672.50  

 
 
 
A comprehensive cost breakdown for both programs can be found on the following pages.  
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Green Space Program Cost Estimate: Year 1 - 3

Year 1: Green Space Cost Estimate (FY 2023-2024)

Item Cost/ Unit Units Cost

Personnel Expenses

GS Program Staff Time 62.00$             hour 165 10,230.00$               

Manager & Director Time 67.00$             hour 40 2,680.00$                 

Volunteer Coordination 62.00$             hour 45 2,790.00$                 

Total Personnel Expenses 15,700.00$               

Project Materials Expenses

Printed & Electronic Outreach Materials 200.00$           unit 1 200.00$                    

Plant Material: 1-gallon Containers 3.50$               unit 600 2,100.00$                 

Plant Material: Bareroot 1.50$               unit 1100 1,650.00$                 

Mulch 35.00$             yard 15 525.00$                    

Event Fee 200.00$           event 2 400.00$                    

Total Project Materials Expenses 4,875.00$                 

Total Cost Estimate: Year 1 20,575.00$               

Year 2: Green Space Cost Estimate (FY 2024-2025)

Item Cost/ Unit Units Cost

Personnel Expenses - includes $0.75 COLA adjustmtent

GS Program Staff Time 62.75$             hour 165 10,353.75$               

Manager & Director Time 67.75$             hour 40 2,710.00$                 

Volunteer Coordination 62.75$             hour 45 2,823.75$                 

Total Personnel Expenses 15,887.50$               

Project Materials Expenses

Printed & Electronic Outreach Materials 200.00$           unit 1 200.00$                    

Plant Material: 1-gallon Containers 3.50$               unit 600 2,100.00$                 

Plant Material: Bareroot 1.50$               unit 1100 1,650.00$                 

Mulch 35.00$             yard 15 525.00$                    

Event Fee 225.00$           event 2 450.00$                    

Total Project Materials Expenses 4,925.00$                 

Total Cost Estimate: Year 2 20,812.50$               

Green Space Cost Estimate Page 1 of 4
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City of Wilsonville Proposal: Tree Planting FY23-24 to FY25-26

Green Space Program Cost Estimate: Year 1 - 3

Year 3: Green Space Cost Estimate (FY 2025-2026)

Item Cost/ Unit Units Cost

Personnel Expenses - includes $0.75 COLA adjustmtent

GS Program Staff Time 63.50$             hour 165 10,477.50$               

Manager & Director Time 68.50$             hour 40 2,740.00$                 

Volunteer Coordination 63.50$             hour 45 2,857.50$                 

Total Personnel Expenses 16,075.00$               

Project Materials Expenses

Printed & Electronic Outreach Materials 200.00$           unit 1 200.00$                    

Plant Material: 1-gallon Containers 3.50$               unit 600 2,100.00$                 

Plant Material: Bareroot 1.50$               unit 1100 1,650.00$                 

Mulch 35.00$             yard 15 525.00$                    

Event Fee 250.00$           event 2 500.00$                    

Total Project Materials Expenses 4,975.00$                 

Total Cost Estimate: Year 3 21,050.00$               

62,437.50$               

Total Green Space Cost Estimate: Year 1-3

Total Green Space Cost Estimate: Year 1-3

Green Space Cost Estimate Page 2 of 4
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City of Wilsonville Proposal: Tree Planting FY23-24 to FY25-26

Neighborhood T Program Cost Estimate: Year 1 - 3

Year 1: Neighborhood Trees Cost Estimate (FY 2023-2024)

Item Cost/ Unit Units Cost

Personnel Expenses

NT Program Staff Time $62.00 hour 250 $15,500.00

Manager & Director Time $67.00 hour 20 $1,340.00

Volunteer Coordination $62.00 hour 20 $1,240.00

Total Personnel Expenses $18,080.00

Project Materials Expenses

Large Stock Trees $300.00 unit 30 $9,000.00

Mulch $35.00 yard 5 $175.00

Printed & Electronic Outreach Materials $200.00 unit 1 $200.00

Event Fee $3,500.00 event 1 $3,500.00

Total Project Materials Expenses $12,875.00

Total Cost Estimate: Year 1 $30,955.00

Year 2: Neighborhood Trees Cost Estimate (FY 2024-2025)

Item Cost/ Unit Units Cost

Personnel Expenses - includes $0.75 COLA adjustmtent

NT Program Staff Time $62.75 hour 250 $15,687.50

Manager & Director Time $67.75 hour 20 $1,355.00

Volunteer Coordination $62.75 hour 20 $1,255.00

Total Personnel Expenses $18,297.50

Project Materials Expenses

Printed & Electronic Outreach Materials $200.00 unit 1 $200.00

Large Stock Trees $305.00 unit 30 $9,150.00

Mulch $36.00 yard 5 $180.00

Event Fee $3,500.00 event 1 $3,500.00

Total Project Materials Expenses $13,030.00

Total Cost Estimate: Year 2 $31,327.50

Neigborhood Trees Cost Estimate Page 3 of 4
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City of Wilsonville Proposal: Tree Planting FY23-24 to FY25-26

Neighborhood T Program Cost Estimate: Year 1 - 3

Year 3: Neighborhood Trees Cost Estimate (FY 2025-2026)

Item Cost/ Unit Units Cost

Personnel Expenses - includes $0.75 COLA adjustmtent

NT Program Staff Time $63.50 hour 250 $15,875.00

Manager & Director Time $68.50 hour 20 $1,370.00

Volunteer Coordination $63.50 hour 20 $1,270.00

Total Personnel Expenses $18,515.00

Project Materials Expenses

Printed & Electronic Outreach Materials $200.00 unit 1 $200.00

Large Stock Trees $300.00 unit 30 $9,000.00

Mulch $35.00 yard 5 $175.00

Event Fee $3,500.00 event 1 $3,500.00

Total Project Materials Expenses $12,875.00

Total Cost Estimate: Year 3 $31,390.00

$93,672.50

Neighborhood Trees Cost Estimate Summary: Year 1-3

Total Cost Estimate: Year 1-3 

Neigborhood Trees Cost Estimate Page 4 of 4
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Resolution No. 3095 Staff Report      Page 1 of 
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CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3095 
A Resolution Adopting the South Metro Area Regional 
Transit (SMART) Public Transportation Agency Safety 
Plan (PTASP)   
 
Staff Member: Robin Fryer, Transit Supervisor and 
Dwight Brashear, Transit Director 
 
Department: Transit 
 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 
 

☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt the Consent Agenda. 
 

Recommended Language for Motion: I move to adopt the Consent Agenda. 
 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☐Adopted Master Plan(s): ☒Not Applicable 

 
ISSUE BEFORE COUNCIL:  
South Metro Area Regional Transit (SMART) is required by the Federal Transit Administration 
(FTA) to have a Public Transportation Agency Safety Plan (PTASP) certified annually to meet 
guidelines and continue to receive federal funding.  
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EXECUTIVE SUMMARY:  
The Federal Transit Administration (FTA) requires all transit agencies to submit a certified Public 
Transportation Agency Safety Plan (PTASP) annually, starting in 2021. South Metro Area Regional 
Transit (SMART) originally partnered with Oregon Department of Transportation (ODOT) to 
complete a PTASP to fulfill FTA requirements.  

In 2022, SMART created a safety committee made up of an equal number of management and 
union members that unanimously approved the PTASP for 2022. The safety committee met again 
this fall to review and approve the plan and will continue to meet regularly to review and revise 
the safety plan as necessary.  

EXPECTED RESULTS:  
The adoption of Resolution No. 3095 will provide SMART with a guiding document to enhance 
safety processes and procedures. Once approved, SMART will seek certification of the document 
with ODOT to comply with FTA guidelines. 
 
TIMELINE:  

October 17, 2023 SMART Safety Committee Approval 

November 3, 2023 Director Approval 

December 4, 2023 City Council Approval 

December 5 – 31, 2023 Certification of Compliance (ODOT) 

December 31, 2023 FTA Final Acceptance Date 

 
CURRENT YEAR BUDGET IMPACTS:  
The PTASP does not have any budget impacts to SMART. The original creation of the guiding 
document was paid for by ODOT. 
 
COMMUNITY INVOLVEMENT PROCESS:   
N/A 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
Employees and customers are SMART's most precious assets, and their safety and security are 
among SMART's greatest responsibilities. While the elimination of unsafe conditions and the 
prevention of accidents in SMART’s transportation system and facilities are the responsibility of 
each employee, they are first and foremost the responsibility of SMART’s leadership team. 

SMART personnel, associated contractors, and vendors are responsible for promoting and 
ensuring the safety and security of all customers, employees, property, and the public through 
specific Safety Management Systems as outlined in this Public Transportation Agency Safety Plan. 
 
ALTERNATIVES:   
The alternative to approving Resolution No. 3095 is to use alternative safety plans that may not 
meet the Federal Transit Administration’s (FTA) Public Transportation Agency Safety Plan 
requirements, which may result in loss of federal funding through the FTA.  
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CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Resolution No. 3095 
A. SMART Public Transportation Agency Safety Plan 
B. SMART Safety Committee Roster 
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RESOLUTION NO. 3095  Page 1 of 2 

RESOLUTION NO. 3095 

 
A RESOLUTION OF THE CITY OF WILSONVILLE ADOPTING THE UPDATED SOUTH METRO 

AREA REGIONAL TRANSIT PUBLIC TRANSPORTATION AGENCY SAFETY PLAN. 

 

WHEREAS, the Public Transportation Agency Safety Plan (PTASP) regulation implemented 

a risk-based Safety Management System approach and requires recipients or subrecipients of 

financial assistance under FTA’s Urbanized Area Formula Program (49 U.S.C. § Section 5307) and 

rail transit agencies to establish and certify that they have an Agency Safety Plan in place that 

meets statutory requirements no later than December 31, 2020 to be updated annually, as 

required by 49 U.S.C. § 5329(d)(1); and  

WHEREAS, South Metro Area Regional Transit (SMART) is a recipient of financial 

assistance under FTA’s Urbanized Area Formula Program (49 U.S.C. § Section 5307); and 

WHEREAS, states must certify safety plans on behalf of small public transportation 

providers that operate 100 or fewer vehicles in peak revenue service within their states; and 

WHEREAS, ODOT must certify SMART’s PTASP no later than December 31, 2023; and   

WHEREAS, SMART’s PTASP must be approved by SMART’s Safety Committee and 

approved and signed by the Accountable Executive, the Transit Director and; 

WHEREAS, SMART’s PTASP must be approved by Wilsonville City Council annually. 

 

 NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

 Section 1.  The Wilsonville City Council hereby adopts the Public Transportation 

Agency Safety Plan, presented as Exhibit A attached hereto and incorporated herein. 

Section 2. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December, 2023, and filed with the Wilsonville City Recorder this date. 

 

       ____________________________________ 

       JULIE FITZGERALD, MAYOR 
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RESOLUTION NO. 3095  Page 2 of 2 

 

ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville    

Councilor Berry   

Councilor Dunwell   

 

 

EXHIBITS: 

A. SMART Public Transportation Agency Safety Plan (2023) 

B. SMART Safety Committee Roster 
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EXECUTIVE SUMMARY STATEMENT 

South Metro Area Regional Transit (SMART) mission of providing safe, reliable, and cost-effective 
transportation services to our customers. Safety and security are paramount to SMART, its employees, 
its vendors, its contractors, and to the customers it serves. Therefore, all SMART personnel, associated 
contractors, and vendors are responsible for promoting and ensuring the safety and security of all 
customers, employees, property, and the public through specific Safety Management Systems as 
outlined in this Public Transportation Agency Safety Plan. 

All employees, vendors, and contractors of SMART are expected to accomplish their tasks safely, with 
the goal of always preventing, controlling, and minimizing undesired events, such as customer or 
employee injury, equipment or property damage, or degradation to system safety and security in any of 
the SMART transportation systems. Employees and our customers are SMART's most precious assets, 
and their safety and security are among SMART's greatest responsibilities. While the elimination of 
unsafe conditions and the prevention of accidents in SMART’s transportation system and facilities are 
the responsibility of each employee, they are first and foremost the responsibility of SMART’s leadership 
team. SMART’s leadership team is responsible for developing programs to promote the safety and 
security of all employees and customers. SMART is fully committed to providing a safe and secure work 
environment, vehicles, systems, and facilities. The SMART leadership team will promote safety and 
security throughout the organization. The Transit Director, along with the management team, will be 
continually and directly involved in formulating, reviewing and revising safety and security policies, 
goals, and objectives. SMART’s leadership team will provide the authority, support, and resources to 
establish and maintain high safety and security standards throughout the organization. To this end, the 
Transit Director approves the development, distribution, implementation, and administration of a 
comprehensive and integrated Public Transportation Agency Safety Plan. 

Each SMART employee, vendor, and contractor is governed by the requirements and terms of these 
plans, and must conscientiously learn and follow prescribed safety and security rules and procedures. 
Each employee must operate safely, use equipment, tools and materials properly, and be trained in the 
work rules and procedures for his/her area of responsibility, including contingency plans for abnormal 
and emergency conditions. Each employee shall take an active part in the hazard identification and 
reporting process, as well as identifying and reporting suspicious packages, behavior, and other security 
threats. Management shall actively participate in a hazard/threat assessment and resolution process 
and shall receive the full cooperation and support of the Transit Director to prioritize safety and security. 

The Public Transportation Agency Safety Plan is the governing document encompassing all of SMART's 
modes of transportation including: fixed-route, demand response, and non-revenue operations. The 
document identifies tasks and requirements to be applied at all levels of SMART’s organization using 
specific Safety Management System practices. 

_________________________________________ _____________ 
Dwight Brashear, Director/Accountable Executive Date 
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PUBLIC TRANSPORTATION AGENCY SAFETY PLAN 

1. SYSTEM DESCRIPTION/ORGANIZATIONAL STRUCTURE
1.1 Agency Information 
South Metro Area Regional Transit (SMART) is owned and operated by the City of 
Wilsonville and is governed by Wilsonville City Council. The department is supported by a 
Wilsonville payroll tax and by State and Federal grant funding, including Federal Transit 
Administration (FTA) Section 5307, 5310, and 5339 funding.  

1.2 Accountable Executive and Chief Safety Officer 
Accountable Executive: Dwight Brashear, Director 

Chief Safety Officer: Robin Fryer, Training Supervisor

1.3 SMART and Fleet Services Facilities 
Administrative Office and Fleet Services  
28879 Boberg Road 
Wilsonville, OR 97070 

These facilities serve as dispatching points for bus service, management offices, and 
vehicle maintenance. 

City of Wilsonville’s Fleet Services maintains all SMART vehicles, equipment, and facilities 
and performs routine maintenance in accordance with manufacturers’ manuals, codes, 
standards, and established procedures. The overall philosophy is to maintain a level of 
readiness that will ensure safe, efficient, and reliable public transit for the City of Wilsonville. 

1.3.1 Scope of Service 
The current revenue service characteristics are as follows: 

Monday through Friday 
Saturday 

5:00 a.m. to 9:00 p.m. 
8:30 a.m. to 6:00 p.m. 

1.3.2 Fleet 
SMART operates 33 active buses as of December 2019. The number of buses in SMART’s 
fleet is determined by the projected annual bus schedule requirements with additional 
spares, to account for buses in maintenance and inspection, or awaiting repair. The 
average age of the active bus fleet was seven (8) years as of December 2023. SMART 
buses are 100% accessible for the elderly and persons with disabilities.  

1.3.3 SMART Safety Capabilities 
• On-board video recorders and cameras
• Fire extinguishers
• Window emergency exit latches
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• Fire suppression/CNG warning system
• Brake/door interlock system
• Emergency entrance and exit door releases
• Parking lots and transit center facilities with security lighting

2. PLAN DEVELOPMENT, APPROVAL, AND UPDATES
2.1 Purpose for Public Transportation Agency Safety Plan (PTASP) 
The purpose of the PTASP is to set forth the requirements for identifying, evaluating, and 
minimizing safety risks throughout all elements of SMART including the relationships and 
responsibilities with city departments and other organizations and agencies which affect 
transit system safety. The PTASP is the blueprint for SMART’s efforts in strengthening its 
overall safety management and its goal of continuous improvement in safety performance 
using Safety Management Systems (SMS) methods.  

Approval by Safety 
Committee 

Safety Committee    Date of Approval 

Signature by the 
Accountable Executive ___________________________________ 

Dwight Brashear, Transit Director 

Date of Signature 

Approval by the Board 
of Directors or an 
Equivalent Authority 

Wilsonville City 
Council and Mayor 

Wilsonville City Council 

___________________________________ 
Julie Fitzgerald, Mayor 

Date of Signature 

Certification of 
Compliance 

Oregon Department of Transportation Date of Certification 

_____________________________   ________________________________ 
   Representative     Signature 

2.2 Annual Review  
The PTASP is reviewed annually to: 

• Evaluate all safety tasks for appropriateness as SMART improves and expands;
• Refine and improve the current task descriptions and activities;
• Identify new tasks which may be required as SMART expands; and
• Identify the organization(s) responsible for accomplishing the newly-added safety-

related tasks.
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2.3 Control and Update Procedures 
The PTASP analysis, review, revision, and publication process is the responsibility of the 
Chief Safety Officer (CSO). The Transit Director is responsible for the control and update of 
the PTASP. Input for these annual reviews is solicited from all SMART managers, the 
Assistant City Manager, City Manager, the agency safety committee, and other regulatory 
agencies. SMART will evaluate the Plan in October of each year.  

2.3.1 Safety Committee 

The safety committee will be convened by a joint labor-management process which will 
consist of an equal number of management representatives and frontline employee 
representatives, selected by the labor organization representing the plurality of the frontline 
workforce employed by the City of Wilsonville. 

The safety committee, followed by City Council will approve the agency safety plan and 
any updates to the agency safety plan annually. 

In general, the committee will meet monthly, but at least quarterly. Committee members 
will serve two-year terms to maintain a stable process in reviewing safety data, creating 
performance targets, and plan approval. 

The safety committee will be made up of eight members. Four representatives will be from the 
City and four representatives, who meet the criteria above, will be chosen by SEIU. 

The safety committee will have responsibilities in identifying and recommending risk-based 
mitigations or strategies necessary to reduce the likelihood and severity of consequences 
identified through the agency’s risk assessment. The committee will identify mitigations or 
strategies that may be ineffective, inappropriate, or were not implemented as intended. The 
committee will also identify safety deficiencies for purposes of continuous improvement. 

The safety committee will establish performance targets for the risk reduction program to 
improve safety by reducing the number and rates of accidents, injuries, and assaults on 
transit workers based on data submitted to the national transit database (NTD). Based on 
NTD data, the committee will work to reduce vehicular and pedestrian accidents involving 
buses that includes measures to reduce visibility impairments for bus operators that contribute to 
accidents, including retrofits to buses in revenue service and specifications for future 
procurements that reduce visibility impairments. The committee will also work to mitigate 
assaults on transit workers, including the deployment of assault mitigation infrastructure and 
technology on buses, including barriers to restrict the unwanted entry of individuals and objects 
into the workstations of bus operators when a risk analysis performed by the safety committee 
determines that such barriers or other measures would reduce assaults on transit workers and 
injuries to transit workers. 
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2.4 Implementation 
The Transit Director has specific responsibilities for the management, oversight, and 
delegation of: system safety, hazard management, occupational safety and health, accident 
and incident investigation, oversight of construction safety, safety and security certification, 
environmental management, safety training, and for monitoring the effectiveness (internal 
safety review) of the implementation of the PTASP.  

The Transit Director has delegated CSO with the responsibility for establishing and 
implementing policies, procedures, and programs to ensure that SMART is effectively 
implementing its responsibilities under the PTASP. The Transit Director has delegated the 
CSO to collaboratively implement employee safety, industrial safety, and occupational 
safety training aspects of the PTASP. The Transit Director has delegated to the CSO the 
responsibility of overseeing all related aspects of the PTASP including the bus operations, 
bus maintenance, and safety programs for pedestrians and bicyclists. 

3. SAFETY PERFORMANCE TARGETS
Annual Safety Performance Targets 

Based on the safety performance measures established under the National Public Transportation Safety Plan. 
Based on FY 2021 NTD Report Period 

Mode of Service Fatalities 
(total) 

Fatalities 
(per 100k 

VRM) 

Injuries 
(total) 

Injuries 
(per 100k 

VRM) 

Safety 
Events 
(total) 

Safety Events 
(per 100k VRM) 

System Reliability 
(failures/ 100k 

VRM) 
FIXED 
ROUTE/DEVIATED 
FIXED ROUTE 

0 0 0 0 14 2.4 4.4 

DEMAND RESPONSE/ 
ADA PARATRANSIT 

0 0 0 0 3 5.8 11.7 

Safety Performance Target Coordination 

Coordination with the State and Metropolitan Planning Organization (MPO) in the selection of State and MPO 
safety performance targets. 

SMART coordinates with Oregon Department of Transportation (ODOT) and Metro, Portland’s MPO, to 
establish and maintain safety performance targets. 

Targets Transmitted to 
the State 

State Entity Name Date Targets Transmitted 

ODOT January 2023 

Targets Transmitted to 
the Metropolitan 
Planning Organization(s) 

Metropolitan Planning Organization Name Date Targets Transmitted 

Metro January 2023 
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4. SAFETY MANAGEMENT POLICY STATEMENT
South Metro Area Regional Transit (SMART) is committed to providing safe, secure, clean, 
reliable, and efficient transportation services to its patrons. This policy statement serves to 
express management’s commitment to and involvement in providing and maintaining a safe and 
secure transit system using Safety Management Systems (SMS) as its foundation. In the 
interest of safety and security, SMART has developed and adopted this Public Transit Agency 
Safety Plan (PTASP and also referred to as ‘the Plan’). The Plan is intended to document all 
policies, functions, responsibilities, etc., of the agency necessary to achieve a high degree of 
system safety and applies to all areas of the transportation system, including procurement, 
administration, operations, maintenance, etc. 

SMART management is responsible for maintaining a coordinated safety system in order to 
identify and prevent unsafe acts and conditions that present a potential danger or threat to 
public safety. Management has responsibility for maintaining and implementing the Plan and 
complying with the policies, procedures, and standards included in this document. All 
departments, personnel, and contract service operators are charged with the responsibility of 
adhering to this Plan. Any violation of safety and security practices is subject to appropriate 
administrative action. Management is ultimately responsible for enforcing the Plan, ensuring 
resources are available to sustain the Plan and maintaining a safe and secure system.  

The goals of the Plan are to ensure the safety and security of SMART customers, employees, 
first responders to incidents, the public, equipment, and infrastructure throughout the life of the 
system. 

Plan objectives are to define safety-related activities, management controls, and to plan and 
establish a process for monitoring and ensuring safety in accordance with SMART’s Mission 
Statement and values. 

The purpose of these goals and objectives is to minimize the exposure of the public, personnel, 
and SMART property to hazards and unsafe conditions; and to ensure that no single point of 
failure of a system or equipment results in an unsafe condition. These goals and objectives are 
reflected in the planning, design, construction, operation, and maintenance of the system. The 
goals and objectives are accomplished through the performance of the following functions:  

• Safety, fire protection, and emergency management considerations are incorporated into
all design and specification development and design reviews for the system;

• Hazards associated with SMART’s system are identified, assessed, and then eliminated
or minimized to attain an acceptable level of risk;

• A safety culture is instilled throughout SMART that emphasizes preventive measures
over corrective measures to eliminate unsafe conditions;

• All managers, supervisors, and employees comply with Federal and State OSHA
Standards, local codes, and environmental regulations.

__________________________________ _________________ 
Dwight Brashear, Accountable Executive Date 
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4.1 Policy Communication 
4.1.1 Safety Policy Communication 
This PTASP is updated on an annual basis, but modifications may happen at any time 
during the year. If a change is made to the Plan, SMART notifies all staff through daily 
communication methods, posted memos, and daily posted notifications. Depending on the 
significance of the change, immediate training may take place or incorporated into the 
annual training curriculum.  

4.1.2 State and MPO Communication 
SMART annually shares safety performance targets with the local Metropolitan Planning 
Organization, Portland Metro Council, and Oregon Department of Transportation to assist 
with their planning activities. SMART makes every effort to coordinate with these two 
agencies to the extent possible.  

Safety and Security of the Oregon Public Transportation Plan (OPTP) aligns with the key 
components of the Federal Transit Administration’s Safety Management System (SMS) 
principles in the Public Transportation Safety Action Plans.  Goal 6 of the OPTP and SMS 
principles extend safety and security beyond vehicles and stations and include transit 
personnel, riders and the surrounding community.  Safety is a basic expectation of all public 
transportation users and providers.  Both the OPTP Goal 6 policies and strategies and the 
SMS principles encourage greater safety of the public transportation system through a 
range of strategies that proactively address design factors, personnel training, use of safety 
technologies, accident investigation and emergency management planning.  The OPTP 
Goal 6 policies and strategies and SMS principles are scalable and effective across a broad 
range of organizations and applications.  The goal of the OPTP and SMS is to ensure the 
agency has an inclusive and effective process to direct resources to optimally manage 
safety. 

4.1.3 Employee Safety Reporting Program 
As written throughout this Plan, SMART requires all employees to notify their supervisor of 
any hazard or safety condition they observe and deem to be a threat to staff, customers, or 
the general public. Each observation is considered credible unless through assessment and 
investigation it is found not to be a risk. Employees are encouraged to report unsafe 
conditions to their immediate supervisor but also may report directly to the CSO.  

SMART ensures all employees protection from retaliation by superiors as a result of a 
safety observation or hazard identification.  
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4.1.4 Organizational Chart

4.2 Staffing 
4.2.1 Transit Director/Accountable Executive 
Dwight Brashear 
The Transit Director plans, coordinates, directs, and supervises public transportation 
system operations and fleet maintenance. Responsibilities include long-range planning and 
goal-setting within the department; implementation of department strategies and Transit 
Master Plan; and recommending and implementing SMART policies. The Transit Director 
manages the budgetary aspects of the Transit department. 

City Manager 
(Bryan Cosgrove)

Assistant City 
Manager/EEO Officer

(Jeanna Troha)

Transit Director/
Accountable Executive

(Dwight Brashear)

 Chief Safety Officer 

Robin Fryer

Transit Supervisor 
(Patrick Edwards,  

Timothy Viets, 
Robin Fryer, Julie 

Ryan)

Grants and Program 
Manager 

(Kelsey Lewis)

Fleet Manager
(Scott Simonton)

Shop Foreman
(Andrew Boyle)

City Attorney
(Amanda Guile-

Hinman)

Human Resources 
Manager

(Andrea Villagrana)

 Finance Director
(Keith Katko)
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4.2.2 Transit Training Supervisor/Chief Safety Officer (CSO) 
Robin Fryer
The Training Supervisor leads training operations of bus services. The Training 
Supervisor is designated as the CSO and ensures SMS oversight. All transit 
drivers, dispatchers, and supervisors report to this position for training. The Training 
Supervisor is responsible for developing and implementing an ongoing training 
program. Other responsibilities include the development and implementation of new 
routes and services, maintaining departmental records, and administering approved 
projects. 
4.2.3 Grants and Programs Manager 
Kelsey Lewis 
The Grants and Programs Manager is responsible for the daily activities associated with 
SMART’s active transportation programs. The Grants and Programs Manager is 
responsible for ensuring the Transportation Demand Management (TDM) program is 
administered efficiently and effectively. Other responsibilities include developing and 
administering measurable programs to diverse target audiences, implementing public 
information campaigns, and submitting grants and statistical reporting. Grant administration 
includes oversight of Federal and State formula and discretionary funding. 

4.2.4 Fleet Services Manager 
Scott Simonton 
The Fleet Services Manager leads and supervises the operation of the Fleet Services 
Division. The Fleet Services Division is responsible for the maintenance and repair of the 
city’s inventory of vehicles and equipment, fuel management, and the acquisition and 
disposal of vehicles/equipment. The Fleet Services Manager schedules and coordinates the 
city’s preventive maintenance program, maintains records and reports on equipment, and 
develops strategies related to the operation of the division’s goals, personnel allocation, 
budget, and operations.   

5. HAZARD IDENTIFICATION/RESOLUTION PROCESS
The Hazard Identification/Resolution Process is the heart of the PTASP. 

5.1 Hazard Identification 
The management of identified hazards is a vital component of the SMART PTASP. 
Accidents and incidents are prevented by proactively identifying hazards, assessing the 
associated risk, developing appropriate mitigating measures, and tracking implementation 
of the corrective action to closure. SMART identifies hazards via several different internal 
and external sources and categorizes each identified hazard accordingly to the severity and 
likelihood of the hazard. 

The PTASP applies to all SMART employees and obligates everyone to be constantly 
vigilant for identifying hazards. It covers all aspects of SMART’s facilities, systems, 
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equipment, vehicles, right-of-way, and work environments. SMART defines a hazard as a 
condition or set of conditions, internal or external to the system or system operation, which, 
when activated could cause injury or death or damage to or loss of equipment or property. 
An unacceptable hazard is a condition that may endanger human life or property or result in 
major system loss. This condition must be mitigated. 

5.2 Hazard Management Process 
The Hazard Management Process: 

• Defines SMART’s approach to hazard management and the implementation of an
integrated system-wide hazard resolution process;

• Specifies the sources of and the mechanisms to support the ongoing identification of
hazards;

• Defines the process by which identified hazards will be evaluated and prioritized for
elimination or control; and

• Identifies the mechanism used to track and resolve the identified hazard(s).

5.3 Hazard Identification 
Identification of hazards is the responsibility of all departments and individual employees; 
continuous management of hazards is the key to an effective PTASP. Hazards that are 
identified are analyzed by the CSO in collaboration with the Transit Director, Fleet Services 
Manager, and other city departments that the hazard might be relevant to for severity, 
frequency, and cost feasibility of remedial action required to eliminate, reduce, or control the 
hazard.  

Hazards can be identified through a number of sources: 

• System inspections, reviews, regulatory inspections, and observations
• Accidents and incidents investigations
• System reliability and failure reports
• City safety inspections
• Ride checks and proficiency checks
• Customer complaints
• Employee safety concerns or issues reported to management

5.4 Hazard Analysis 
SMART uses two methods for orderly identification of hazards: inductive and deductive 
analysis.  

The inductive hazard identification process consists of an analysis of system components to 
identify their respective failure modes and the effects they will have on the total system. 
This process assumes the failure of single elements or events and, through analysis, 
determines the potential consequential effects on the system or subsystem.   
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The deductive hazard identification process (post-accident/incident) involves defining an 
undesired effect (e.g., collision, fire) and then deducing the possible conditions or system 
component faults that are necessary to cause the undesired effect.  

5.5 Hazard Categorization 
Hazard severity is a subjective determination of the worst case that could be anticipated to 
result from human error, design inadequacies, component failure, or malfunction. The 
categories of hazards based on the MIL-STD-882-C are as follows: 

Category 1, Catastrophic – operating conditions are such that human error, design 
deficiencies, element, subsystem or component failure, or procedural deficiencies may 
cause death or major system loss and require immediate termination of the unsafe activity 
or operation. 

Category 2, Critical – operating conditions are such that human error, subsystem or 
component failure or procedural deficiencies may cause severe injury, severe occupational 
illness, or major system damage and require immediate corrective action. 

Category 3, Marginal – operating conditions are such that they may result in minor injury, 
occupational illness, or system damage and are such that human error, subsystem, or 
component failures can be counteracted or controlled.  

Category 4, Negligible – operating conditions are such that human error, subsystem or 
component failure, or procedural deficiencies will result in less than minor injury, 
occupational illness, or system damage. The categorization of hazards is consistent with 
risk-based criteria for severity; it reflects the principle that not all hazards pose an equal 
amount of risk to personal safety.  

5.6 Hazard Probability 
Hazard Probability is defined as the probability that a specific hazard will occur during the 
planned life expectancy of the system element, subsystem, or component. It can be 
described subjectively in potential occurrences per unit of time, events, population, items, or 
activity, ranked as follows:  

 A (Frequent) Likely to occur frequently (individual); 
continuously experienced (fleet/inventory) 

 B (Probable) Will occur several times in life of an item; will 
occur frequently in fleet/inventory  

C (Occasional) Likely to occur sometime in the life of an item; will 
occur several times in fleet/inventory  

D (Remote) Unlikely but possible to occur in life of an item; 
unlikely but can be expected to occur in 
fleet/inventory  
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E (Improbable) So unlikely, it can be assumed occurrence may 
not be experienced; unlikely to occur, but 
possible in fleet 

Frequency of 
Occurrence Hazard Categories 

Catastrophic     
1 

Critical      
2 

Marginal    
3 

Negligible 
4 

A - Frequent 1A 2A 3A 4A 

B - Probable 1B 2B 3B 4B 

   C - Occasional 1C 2C 3C 4C 

  D - Remote 1D 2D 3D 4D 

  E- Improbable 1E 2E 3E 4E 

1A, 1B, 1C, 2A, 2B 
3A Unacceptable 

1D, 2C, 2D, 3B, 3C Undesirable with management decision 
required 

1E, 2E, 3D, 3E, 4A, 
4B Acceptable with review by management 

4C, 4D, 4E Acceptable without review 

Unacceptable: The hazard must be mitigated in the most expedient manner possible before 
normal service may resume. Interim corrective action may be required to mitigate the 
hazard to an acceptable level while the permanent resolution is in development. 

Undesirable with management decision required: A hazard at this level of risk must be 
mitigated by the Transit Director. 

Acceptable with review by management: The CSO must determine if the hazard is 
adequately controlled or mitigated as is and report his/her assessment to the Transit 
Director. 

84

Item 13.



17 

Acceptable without review: The hazard will be reviewed by the CSO but does not require 
further mitigation or control. 

The Risk Assessment Process is used to prioritize hazardous conditions and focus 
available resources on the most serious hazards requiring resolution. 

5.7 Hazard Resolution 
Resolution of hazards will utilize the results of the risk assessment process. The objectives 
of the hazard resolution process are to: 

1. Identify areas where hazard resolution requires a change in the system design,
installation of safety devices, or development of special procedures;

2. Verify that hazards involving interfaces between two or more systems have been
resolved; and

3. Verify that the resolution of a hazard in one system does not create a new hazard in
another system.

SMART will use the following methodologies to assure that PTASP objectives are 
implemented throughout design, construction, and procurement; and operations and 
hazards are eliminated or controlled: 

1. Design out or design to minimize hazard severity. To the extent permitted by cost
and practicality, identified hazards will be eliminated or controlled by the design of
equipment, systems, and facilities.

2. Hazards that cannot reasonably be eliminated or controlled through design will be
controlled to the extent practicable to an acceptable level through the use of fixed,
automatic, or other protective safety design features or devices. Provision will be
made for periodic functional checks of safety devices and training for employees to
ensure that PTASP objectives are met.

3. When design and safety devices cannot reasonably nor effectively eliminate or
control an identified hazard, safety warning devices will be used (to the extent
practicable) to alert persons to the hazard.

4. Where it is impossible to reasonably eliminate or adequately control a hazard
through design or the use of safety and warning devices, procedures and training will
be used to control the hazard. Precautionary notation will be standardized and
safety-critical issues will require training and certification of personnel.

5.8 Hazard Resolution Management and Tracking 
Resolution of identified hazards will be monitored and managed by the CSO, in 
collaboration with the responsible department, and approved by the Transit Director. The 
Operational Hazard Reporting Form and Hazard Tracking Matrix will be used for tracking 
identified hazards and the hazard resolution process. See Appendix A and B. This process 
allows the CSO to follow-up on mitigation strategies to determine if an alternative strategy 
would be more effective.  
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6. SAFETY ASSURANCE: ACCIDENT/INCIDENT REPORTING &
INVESTIGATION  
SMART has a training program to promote safety and, to the extent possible, avoid 
accidents and incidents. In the event of an accident or incident, SMART has policies and 
procedures in place to handle any situation effectively and efficiently.  

6.1 Procedures 
Immediately following an accident/incident the situation is to be reported to the appropriate 
immediate supervisor. All accidents and incidents are investigated. The degree of formality 
during the process of accident/incident investigation is directly dependent upon its severity 
in accordance with the Operations Policies and Procedures Manual. Supervisors investigate 
all bus accidents and will conduct and record them according to the procedures. 

Basic information about the reportable accident/incident must be transmitted verbally and/or 
via email to the Transit Operations Manager. If necessary, everyone involved in the 
incident/accident will complete the proper post-accident/incident forms to be submitted to 
the Accident Review Board and other entities. If required, the Accident Review Board will 
receive all pertinent information from the accident and determine type of accident 
(preventable/non-preventable), conduct a root cause analysis and recommend retraining 
exercises. 

7. FACILITIES INSPECTIONS (Includes Systems Equipment & Rolling
Stock)  
Safety Inspections of SMART facilities occur quarterly by the City’s Safety Committee using 
a safety checklist to detect and correct unsafe conditions and deteriorating equipment 
conditions to ensure the safety for employees, public safety, and to ensure compliance with 
regulations. 

Buses are inspected on a daily basis by operators to identify defective safety equipment. 
Bus operators perform pre-trip and post-trip inspections and submit forms to report 
defective safety equipment at the conclusion of their shifts and buses are not returned to 
service until such items are repaired. 

Transit facilities are inspected regularly by City Public Works Department in compliance with 
FTA guidelines. 

Bus stops are inspected regularly by Fleet Services to ensure equipment condition, 
accessibility for pedestrians, and cleanliness. 
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8. MAINTENANCE REVIEWS/INSPECTIONS (All Systems & Facilities)
Section 1 describes the major equipment and facilities of the system along with the 
department responsible for performing facility and equipment maintenance. Each 
responsible department maintains its maintenance and inspection manuals for each facility 
and all equipment. Preventive Maintenance Inspections (PMs) for vehicles are performed in 
accordance with manufacturer requirements by Fleet Services. Checklists are used to 
perform the PMs to ensure thorough and consistent inspections. 

8.1 Resolution of Review/Inspection Findings 
Serious hazardous conditions that are identified during the above inspections are 
immediately corrected and the conditions are documented in accordance with the SMART’s 
procedures and practices. In the event a hazard cannot be immediately corrected, it shall be 
reported to the CSO and is managed and resolved in accordance with Section 5.2, Hazard 
Management Process. The CSO then tracks the resolution to closure including evaluating 
effectiveness of mitigation strategy. 

9. RULES/PROCEDURES REVIEW
Standard operating procedures and safety rules, which are incorporated into the SMART 
Operations Employee Manual and Operations Policies and Procedures Manual, provide for 
safe operations of SMART vehicles off and on SMART property. SMART’s policies and 
procedures establish processes for development, revision, maintenance, management, and 
enforcement of SMART’s operations. The Transit Supervisors review this process to ensure 
consistency and the integrity of the policies and procedures modification process. These 
revisions are made on an as-needed basis and reviewed annually. The Operations 
Manager is charged with ensuring policies and procedures are developed, written, 
communicated, and consistently followed. SMART’s Operations Policies and Procedures 
Manual is reviewed annually and revised as necessary. Procedures can be implemented 
with review of the Transit Operations Manager and/or the Transit Director.    

9.1 Process for Ensuring Rules Compliance  
Operators are tested on their knowledge of the Operations Employee Manual and 
Operations Policies and Procedures Manual during initial training and annual trainings. 

• Policy/Procedure Prioritization – evaluate which activities pose greatest risk of injury,
service disruption, or customer dissatisfaction.

• Roles and Responsibilities – identify who shall be responsible for each specific
situation.

Safety training is completed by new employees and annually for all employees. All 
employee training includes classroom and field certification. 

Supervisors are required to ensure that employees perform their assigned duties in 
compliance with all policies and procedures. Tailored training is assigned to employees who 
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are not in compliance with policies and procedures. Disciplinary procedures consistent with 
union contracts may be used to enforce compliance with established rules and procedures. 

Documentation is required from management to maintain accurate compliance records. 
Records shall be kept both on observations and on action taken to correct observed 
deficiencies.  

10. SAFETY PROMOTION: TRAINING AND CERTIFICATION REVIEW
Instruction in safe methods of operation and safety procedures is included in manuals, 
handbooks, and other documentation developed for the training and certification of 
operations and maintenance personnel. Training systems have been developed by each 
department, which include in-house classroom training, on-the-job training, and testing. 
Each department is responsible for establishing safety training requirements specific to 
personnel job descriptions and tasks. The City maintains central records of safety training 
for all employees. Management reviews training records annually to ensure that the 
required trainings and certifications are being completed by employees and are up-to-date. 

10.1 New Employee Orientation 
All new employees and all employees who receive a promotion must attend mandatory 
safety training (depending on job assignment) including: City Handbook, Operations 
Employee Manual, Operations Policies and Procedures Manual, Bloodborne Pathogens 
training, and other department-specific hazard and safety trainings. All employees receive 
PTASP training, which includes hazard management and basic hazard communication. 

10.2 Hazardous Materials/Hazard Communication Training  
All maintenance and support personnel who are required to use chemicals and hazardous 
or toxic substances are trained in the safe use of such substances. Employees who move to 
new positions are provided training in the use of any new chemicals that they may be 
assigned to use by the Fleet Manager. 

10.4 Safety Related Operations and Maintenance Training 
All new bus operators are provided training, which includes traffic regulations, rules, 
procedures, and field training. Bus operators must obtain a commercial driver license 
(CDL). Supervisors perform ride-checks to assess knowledge of bus operations, 
regulations, procedures, and pre-trip inspections. Operations employees attend a quarterly 
safety meeting to review and train on focused safety topics. 

Fleet employees are required to attend a monthly safety training to review industry best 
practices. This interactive training uses video and other training materials to test an 
employee’s knowledge of that month’s safety topic. 
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10.5 Safety Rules and Procedures Training 
Employees are trained to perform in accordance with the safety rules and procedures 
applicable to their department. The rules and procedures for each department are 
established by the appropriate manager and coordinated with the CSO. Violations of rules, 
regulations, and/or procedures may result in disciplinary action (coaching, retraining, 
reprimands, suspensions, or dismissal) in accordance with the rule books, policies, and the 
union contract.  

10.6 Emergency Preparedness Training 
Employees are provided training in: System Security, SOPs regarding hazardous materials, 
bomb threats and unknown substance response incidents, and emergency preparedness 
for employees as part of New Employee Orientation, technical training, and ongoing training 
programs. 

11. EMERGENCY MANAGEMENT
11.1 Responsibilities for Emergency Management  
SMART focuses on the preparedness, response, recovery, and mitigation of incidents and 
safety events that impact SMART transit operations. Effective emergency management 
minimizes impacts to transit operations. 

Emergency preparedness comes in many forms: providing transit fire/life safety and 
emergency management training to SMART employees, revising emergency plans, 
ensuring policies and procedures work in concert with emergency management practices, 
frequent public outreach, presentations to SMART employees, equipment testing and 
maintenance, and community involvement.  

11.2 Emergency Plans and Procedures  
City management is responsible for the development and management of emergency plans 
that are included in policies and procedures and given out during new employee training.  

Bus emergencies, which endanger life, health, property, or revenue service, require 
response in accordance with SMART policy. Modifications to existing policies and 
procedures, or new policies and procedures can be developed, distributed for review, 
requesting concurrence and approval from all parties involved. The new or modified policy 
or procedure is incorporated into the SMART Operations Policies and Procedures Manual 
or Employee Handbook and given to all employees. 

12. SYSTEM MODIFICATION REVIEW/APPROVAL PROCESS
Safety assurance of new systems, equipment, and vehicles begins with the basic design 
and in the development of specifications to ensure that safety requirements and standards 
are incorporated. Consideration is given to such items as system interfaces, human factors, 
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environmental conditions, isolation of energy sources, materials compatibility, use and long-
term storage of critical materials, emergency response capability, including emergency 
egress and rescue paths, fire sources and measures for protection, equipment layout, 
lighting requirements, and maintenance requirements. The individual(s) responsible for 
reviewing the system modification depends on the type of new system or equipment being 
implemented and could consist of, but is not limited to: Transit Operations Manager, Fleet 
Services Manager, Transit Director, Community Development Department, and contractors. 
The Transit Director will be a part of the final approval process with those involved in the 
system modification. 

13. SAFETY DATA ACQUISITION/ANALYSIS
The following are sources of data that SMART utilizes to collect data and identify 
hazards for entry into the Hazard Management Process:  

• Reports and observations from operators and other field personnel
• Information, experiences, and ideas from operators, maintenance, and management
• Observations of facilities and operations hazards by administrative personnel
• Results from emergency response to accidents and incidents
• Formal hazard analyses using the inductive process
• Inspections of facilities and equipment to identify and document safety,

environmental, and industrial hygiene hazards on a proactive basis
• The Fleet Services Manager oversees preventive maintenance and performs

periodic inspections and reviews in accordance with established procedures
described in Section 8

• Safety-related comments received by dispatchers and supervisors from the
customers and the general public are forwarded to the CSO for evaluation and
follow-up action

• The CSO generally develops the required reports to provide safety management
information to the rest of the department

13.1 Access to Data - Reports Prepared by CSO or City Safety Committee  
The City and/or SMART produces and distributes the following reports to communicate 
safety information to all levels of the organization:  

Internally-Distributed Reports 

• Bus Accidents
• Reports of employee injuries
• Safety Performance Reports
• Hazard Management Log

14. INTERDEPARTMENTAL/INTERAGENCY COORDINATION
All safety-sensitive issues that pertain to operators are reported to transit supervisors. 
Transit supervisors will assess the severity of each issue and determine what actions to 
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follow. When appropriate, transit supervisors will communicate with the Transit Training 
Supervisor /CSO, Transit Director, Human Resources Manager, and other departments 
and agencies associated with the situation. 

All safety-sensitive issues that pertain to maintenance are reported to the Fleet Services 
Manager, who will communicate with the appropriate departments and agencies as needed. 

SMART will keep an ongoing close relationship with City of Wilsonville Police Department 
and Clackamas County Sheriff’s Department understanding that safety is a priority at 
SMART and that coordination of the departments creates a safer community with quicker 
response time. SMART periodically involves the Police Department and Fire District at All 
Staff meetings to train employees in safety and security awareness. 

15. HAZARDOUS MATERIALS PROGRAMS
SMART is responsible for developing procedures that ensure compliance with the 
standards by all SMART employees. The chemical, hazardous material, and Safety Data 
Sheet (SDS) review process is incorporated into the SMART’s training manuals for relevant 
employees. Access to the approved SDS is available in Fleet Services. 

16. DRUG AND ALCOHOL ABUSE PROGRAMS
The Human Resources department is responsibility for administering a Substance Abuse 
Testing Program in accordance with 49 CFR Part 40 and 49 CFR Part 655. The Human 
Resources department monitors the program and ensures that employees in safety-
sensitive positions who are returning to work from the Employee Assistance Program (EAP) 
have been medically certified to do so. The major goal of the Substance Abuse Policy is to 
ensure a safe operating environment for the public and employees. A major purpose of the 
EAP is to refer employees to the appropriate medical and/or rehabilitation treatment and 
counseling. The objective is to help them resolve their substance abuse problems and 
return to their full productive job capacity. 

17. CONTRACTOR SAFETY COORDINATION
All contractors who perform work on, or interface with the operating systems are required by 
contract to ensure that supervisors and assigned employees attend safety training.  

Each contract also requires compliance with applicable Federal and State OSHA 
regulations. Contractors must submit to the City of Wilsonville and/or SMART required 
safety training certifications and documentation of course completion that are pertinent to 
the work to be performed under the contract. The City of Wilsonville reviews the 
certifications and documentation for validity and to ensure currency of the training.  
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18. ALTERNATIVE FUELS & SAFETY
SMART’s fleet operates on diesel, gasoline, compressed natural gas (CNG), and 
electricity. The fleet is composed of the following fuel types: Diesel, 23%; compressed 
natural gas (CNG) 32%; Diesel Hybrid, 5%; Battery Electric 8%; and gasoline 32%.

 SMART will maintain and conduct safety training for relevant employees in regards to 

the use and maintenance of all vehicles and facilities for the different fuel types.  

19. OPERATING ENVIRONMENT AND PASSENGER FACILITY
MANAGEMENT  
SMART strives to provide convenient, safe, and reliable transportation services to its 
customers. Operators only let passenger alight at dedicated stop locations in normal driving 
situations.  

Fleet Services and Public Works are in charge of maintaining bus stops and passenger 
facilities owned by SMART.  

19.1 Current Bus Stops 
Each stop is assessed for needed amenities and accessibility. Stops that lack street lighting 
will be prioritized for receiving lighting. Stops that do not meet ADA requirements, such as 
proper curb cuts, will be prioritized to become compliant. At high passenger volume stops, 
shelters and benches are considered if they are currently lacking and are prioritized based 
on need. 

19.2 Future Bus Stops 
Elements that are considered prior to locating future bus stops include: 

• On-street vs. dedicated stop locations
• Transferability between other bus routes and other modes of transportation
• Passenger security
• Type of amenities (seating, design, lighting, etc.)
• Information kiosks, poles, signs, etc.
• Standards for improvements and upgrades at stops
• ADA related items (curb cuts, access)
• Routine maintenance (graffiti removal, cleaning)
• Curbing (trash removal, storm water drainage)
• Area lighting
• Traffic engineering/ergonomics for bus stop placement
• On-site security provisions
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20. SECURITY
SMART has incorporated security into the design of its facilities. Cameras are used for 
surveillance in some areas. Fleet Services and the SMART management offices are 
attached to the yard where buses are parked and maintained. The yard is enclosed with 
chain link fence and is only entered using a key FOB or through the SMART offices. 

Employees are trained to understand their role in security, which is outlined in the Transit 
Operator Handbook. All employees are trained on how to identify hazards and what steps to 
take for a given situation. Training sessions are continually conducted to help refresh 
employees on system security and how to minimize threats and vulnerabilities. 

21. INTERNAL SAFETY REVIEW PROCESS
The CSO, in collaboration with the management team, is responsible for monitoring the 
effectiveness of the implementation of the PTASP.  

21.1 Scope of Activities 
All SMART safety activities and programs are subject to planned, periodic, and regularly 
scheduled safety review throughout the life of each system. The safety and security review 
procedures and checklists evaluate the effectiveness of the implementation of requirements 
of the PTASP.  

SMART will perform comprehensive and continuous internal safety review of its operations 
at least once every three years. Over a three-year period, all requirements of the PTASP 
must be reviewed at least once. The three-year schedule shall be reviewed and updated as 
necessary annually by the first of October. A copy of the schedule shall be given to each 
department for review.  

Safety reviews will be scheduled by the CSO and conducted by the department manager. 

Each internal safety review will be conducted in accordance with a set of safety review 
checklists prepared by the department manager before the safety review is begun. The 
checklists will also be developed in accordance with the PTASP and this procedure.  

21.2 Safety Review Reporting 
The department managers will provide the safety review checklists and any additional 
reports to the CSO and the Transit Director. 

The internal safety review process is intended to be complete and comprehensive. The 
CSO is responsible for ensuring that all requirements of the PTASP are reviewed in each 
three-year cycle and each element is comprehensively evaluated.  

In addition to SMART’s approved PTASP, the department managers shall use Standard 
Operating Procedures (SOPs), other pertinent documents, and the principles of system 
safety and security as a basis for preparing a set of safety checklists before beginning the 
on-site review. Some typical examples of these procedures and other pertinent documents 
reviewed during the safety reviews include:  
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• System operating rule book (SMART Operations Employee Manual and Operations
Policies and Procedures Manual);

• Training curricula and materials;
• System design criteria and project engineering procedures for extensions and

modifications;
• Records and documentation of safety related events, tasks, processes, procedures,

activities and policies;
• Previous internal and external safety and security review reports;
• Corrective action plans; and
• All other documentation needed to verify safety-related activities, programs and

policies.
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Appendix A 
Operational Hazard Analysis (OHA) 

OPERATING HAZARD ANALYSIS 
System: Prepared by: Date: 

Subsystem: Reviewed by: Date: 

OHA No: Approved by: Date: 

General Description Hazard Cause/Effect 
Hazard 

Assessment 
Matrix 

Corrective Action 

Task 
Description 

Hazard 
Description Potential Cause Effect on 

Personnel/Subsystem/System 

Possible 
Controlling 

Measures and 
Remarks 

Resolution 

95

Item 13.



28 

Appendix B Hazard Tracking Matrix 

Hazard Tracking Matrix 

No. Description Date 
Identified 

Source (Origin of 
Hazard) Assessment Results Recommendations 

(Proposed Resolution) 
Status (Resolution 

verification) 
Date 

Closed 
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SMART Safety Committee Roster 

Employee Name Position Representative 

Vince Espinosa Driver SEIU Representative 

Karen Kovalik Driver SEIU Representative 

Jeanette Patton Dispatcher SEIU Representative 

Robin Fryer Supervisor City Representative 

Scott Simonton Fleet Services Manager City Representative 

Andrea Villagrana Human Resources Manager City Representative 
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Resolution No. 3098 Staff Report       Page 1 of 3 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3098 
Authorizing Acquisition of Property and Property 
Interests Related to the Construction of the 2023 
Priority 1B Water Improvements (CIP #1148) 
 
Staff Member: Marissa Rauthause, P.E. Civil Engineer 
 
Department: Community Development 
 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt the Consent Agenda. 
 

Recommended Language for Motion: I move to adopt the Consent Agenda. 
 

Project / Issue Relates To: 

☐Council Goals/Priorities: 
 

☒Adopted Master Plan(s): 
Water Distribution System Master 
Plan Projects No. 160, 161, 162, 168, 
& 169. 

☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
A City of Wilsonville resolution authorizing acquisition of property and property interests 
associated with construction of the 2023 Priority 1B Water Improvements. 
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EXECUTIVE SUMMARY:  
As discussed in the Water Distribution System Master Plan updated in 2012, based on water 
system modeling, some locations modeled in the system cannot meet the target fire flow 
standard (1500 gallons per minute for residential, 3000 gallons per minute for 
commercial/industrial). Most of these locations are dead-end or short lengths of smaller 
diameter piping. Priority 1A, Priority 1B and Priority 2 Water Improvements are outlined in the 
Water Distribution System Master Plan to address fire flow deficiencies and are to be completed 
over the timespan of approximately 20 years. 
 
As part of the Priority 1B Water Improvements, the 2022 to 2023 Fiscal Year (FY) portion of this 
project includes upgrades to a 10-inch-loop at Wilsonville Summit Apartments and Canyon Creek 
Apartments and an 8-inch-loop at Sundial Apartments. As part of this project, acquisition of 
Waterline Easements will be required to construct and maintain new portions of water pipe at 
these properties to achieve the target fire flow standard. 
 
Table 1 (below) summarizes the proposed acquisitions which are for Waterline Public Utility 
Easements (PUE). 
 
Table 1 – Property Acquisitions  

Parcel # Owner Tax Map and Lot Acquisition Type 
Approx. Area 
(square feet) 

1 Timberland-Sundial, LLC 31W13BD 02200 Waterline 
Easement 

2,370 

2 Aukum-Canyon Creek Apartments 31W12 00300 Waterline 
Easement 

2,588 

   TOTAL 4,958 

 
Detailed legal descriptions of the property to be acquired along with illustrative maps are 
included as Exhibit A to Resolution No. 3098. The legal descriptions reflect the least amount of 
property necessary for construction of these portions of the project. 
 
The legal descriptions included in Exhibit A include the best estimates of areas to be acquired 
based on the most current design plans. They are considered to be reasonably accurate at this 
time, although modifications may need to occur depending on final design details and site 
conditions, to be approved and verified by the City Engineer. 
 
EXPECTED RESULTS:  
Resolution No. 3098 provides the authority needed for the design team to move forward with 
acquisition activities in accordance with ORS Chapter 35 and will allow the Priority 1B Water 
Improvements project to remain on schedule and be completed by the end of 2024.   
 
TIMELINE:  
The City’s consultant will undertake the formal property acquisition process following Resolution 
No. 3098 adoption. Staff will be notifying property owners before the formal process begins.  
Construction of the 2023 Priority 1B Water Improvements is expected to begin in the second 
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quarter of 2024 and be completed by the end of 2024. 
 
CURRENT YEAR BUDGET IMPACTS:  
Property acquisition costs are included in the Fiscal Year (FY) 2022-23 budget, summarized as 
follows. 

CIP No. Project Name Funding Source 
Amended FY 22/23  

Total Budget 

1148 
Priority 1B Water Distribution 
Improvements 

Source: Water Operating $965,135 

 
 
COMMUNITY INVOLVEMENT PROCESS:   
City staff have been discussing access for validating design assumptions for this project with the 
management teams at Wilsonville Summit Apartments, Canyon Creek Apartments and Sundial 
Apartments. Management teams at the three apartments understand that the project will 
improve the water system in the location of these properties. City staff and the project team will 
continue to interact and update the affected parties as the project develops.  
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
Completion of this project will correct fire flow deficiencies identified in the Water Distribution 
System Master Plan. This will provide a benefit to the community including increased water 
pressure in the event that a fire hydrant is utilized. Additionally, these connections will also 
provide system resiliency by providing redundancy in the water system. 
 
ALTERNATIVES:   
The project team considered a number of design alternatives to improve the water flow rate at 
the identified locations arriving at the most cost effective design with the least private property 
impacts to correct the existing fire flow deficiency.   
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Resolution No. 3098 
A. Priority 1B Water Improvements Property Acquisition Legal Descriptions 
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RESOLUTION NO. 3098 

 
A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING ACQUISITION OF PROPERTY 

AND PROPERTY INTERESTS RELATED TO CONSTRUCTION OF THE PRIORITY 1B WATER 
DISTRIBUTION IMPROVEMENTS PROJECT. 

 
 WHEREAS, under and by virtue of the laws of the State of Oregon, the City of Wilsonville 

is duly authorized and lawfully empowered to construct certain planned public improvement 

projects, and to acquire real property as may be deemed necessary and proper for such planned 

public improvements; and 

WHEREAS, the 2022 to 2023 portion of the Priority 1B Water Distributions Improvements 

Project (the “Project”), as outlined in the Water Distribution System Master Plan updated in 2012, 

consists of water system upgrades to a 10-inch-loop at Wilsonville Summit Apartments and 

Canyon Creek Apartments and an 8-inch-loop at Sundial Apartments; and 

 WHEREAS, these two water system upgrades are identified in the Fiscal Year 2022/2023 

Capital Improvement Project Budget; and 

WHEREAS, the total project cost estimate for the Project, including design, land 

acquisition, construction and project management, is $ 965,135; and 

WHEREAS, the Project will receive funding through the Water Operating fund; and 

WHEREAS, construction is anticipated to begin in the second quarter of 2024; and 

WHEREAS, in order to construct the Project, the City needs to acquire waterline 

easements at two properties; and   

WHEREAS, the properties consist of approximately 4,958 square feet (SF) of waterline 

easements; and 

WHEREAS, the property interests to be acquired for the Project include those legally 

described in EXHIBIT A, attached hereto and incorporated herein; and 

WHEREAS, although the attached legal descriptions and estimated areas of taking are 

considered to be reasonably accurate at this time, modifications may need to occur depending 

on final design details and site conditions, to be approved and verified by the City Engineer; and 

WHEREAS, the acquisition of the properties described in EXHIBIT A is necessary and will 

benefit the general public and will be used for public purposes; and 
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WHEREAS, the City acquires real property in accordance with guidelines set forth by law; 

and 

WHEREAS, the City is authorized to acquire property by any legal means, including 

eminent domain, to achieve the objectives of the City’s Capital Improvement Program and shall 

conform to all statutory requirements to ensure that property owners’ rights are fully respected; 

and 

WHEREAS, ORS Chapter 35 empowers cities and agencies to acquire by condemnation 

real property whenever in the judgment of the City there is a public necessity for the proposed 

use of the property, the property is necessary for such proposed use and the proposed use 

planned is located in a manner which will be most compatible with the greatest public good and 

the least private injury; and 

WHEREAS, the acquisitions presented herein are estimated to reflect the least amount of 

property interest to be acquired to ensure safe, efficient and adequate public improvements. 

 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

Section 1.  The Wilsonville City Council finds that: 

a) There is a public necessity for the construction of the aforementioned water 

improvements; 

b) The legal descriptions for the land set forth in EXHIBIT A are necessary for the 

construction of said public improvements but may be modified as set forth in 

Section 3 below, as design is refined; and 

c) The proposed water system improvements are planned and located in a manner 

most compatible with the greatest public good and the least private injury. 

Section 2. The City’s project consultant, Common Street Consulting, City staff, and 

the City Attorney are authorized and directed to: 

a) Negotiate with the owners of the real property herein described as to the 

compensation to be paid for the acquisition of the property. 

b) In the event agreement cannot be reached, to commence and prosecute to final 

determination such proceedings as may be necessary, including condemnation of 
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the property, to acquire the real property and interest therein, and that upon the 

filing of such proceeding may seek immediate possession of any of the real 

properties described in EXHIBIT A in order to meet the right-of-way certification 

deadline necessary to begin construction in the second quarter of 2024 or after 

and complete Project construction in a timely and efficient manner. 

Section 3. In the event that there are required modifications to the legal descriptions 

as the Project moves forward, the City Engineer is authorized to modify the attached legal 

descriptions, as necessary, to conform to final engineering design for the Project. 

Section 4. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December, 2023, and filed with the Wilsonville City Recorder this date. 

 

       ____________________________________ 

       JULIE FITZGERALD, MAYOR 

ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville   

Councilor Berry   

Councilor Dunwell   

 

EXHIBIT: 

A. Priority 1B Water Improvements Property Acquisition Legal Descriptions 
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  2023-059-25 
  NOV. 9, 2023 

901 NW Carlon Ave. Ste 3 Bend, OR 97703  MJF 
(541) 797-0954                –               www.sflands.com 
 

EXHIBIT A 
PARCEL 1 

PERMANENT WATERLINE EASEMENT 
 

A TRACT OF LAND BEING A PORTION OF LOT 21, SUNDIAL, RECORDED IN BOOK 95, PAGE 2, CLACKAMAS 
COUNTY PLAT RECORDS, SAID TRACT BEING A PORTION OF THAT PROPERTY CONVEYED TO TIMBERLAND-
SUNDIAL, LLC, IN WARRANTY DEED RECORDED UNDER DOCUMENT NUMBER 95-051895, CLACKAMAS 
COUNTY DEED RECORDS, LOCATED IN THE SOUTHEAST QUARTER OF THE NORTHWEST QUARTER OF 
SECTION 13, TOWNSHIP 3 SOUTH, RANGE 1 WEST, WILLAMETTE MERIDIAN, CITY OF WILSONVILLE, 
CLACKAMAS COUNTY, OREGON, BEING MORE FULLY DESCRIBED AS FOLLOWS: 
 
COMMENCING AT THE NORTHEAST CORNER OF SAID LOT 21, MARKED BY A 5/8” IRON ROD WITH NO 
CAP, SAID POINT ALSO BEING ON THE EAST RIGHT-OF-WAY LINE OF CANYON CREEK ROAD SOUTH, SAID 
POINT LIES SOUTH 88°59’20” EAST, 50.01 FEET FROM A 5/8” IRON ROD WITH NO CAP ON THE NORTH 
LINE OF SAID LOT 21 AND BEING ON THE WEST RIGHT-OF-WAY LINE OF SAID CANYON CREEK ROAD 
SOUTH; THENCE SOUTH 46°00’40” WEST, 7.07 FEET TO THE INTERSECTION OF THE SOUTH AND WEST LINE 
OF A 5.00 FOOT WIDE PUBLIC UTILITY EASEMENT AS DEDICATED ACCORDING TO SAID PLAT OF SUNDIAL 
AND THE POINT OF BEGINNING; THENCE ALONG SAID WEST EASEMENT LINE SOUTH 01°00’40” WEST, 
20.34 FEET; THENCE DEPARTING SAID WEST LINE NORTH 88°59’20” WEST, 2.44 FEET; THENCE SOUTH 
45°02’23” WEST 127.16 FEET; THENCE SOUTH 41°46’57” EAST, 3.05 FEET; THENCE SOUTH 45°01’09” 
WEST, 10.75 FEET TO THE NORTH LINE OF A WATERLINE EASEMENT RECORDED UNDER DOCUMENT NO. 
2013-076457, CLACKAMAS COUNTY DEED RECORDS; THENCE ALONG SAID NORTH LINE NORTH 44°52’46” 
WEST, 18.05 FEET; THENCE DEPARTING SAID NORTH LINE NORTH 45°02’23” EAST, 131.88 FEET; THENCE 
NORTH 00°20’03” EAST, 14.35 FEET TO SAID SOUTH EASEMENT LINE, ACCORDING TO THE PLAT OF 
SUNDIAL; THENCE ALONG SAID SOUTH LINE SOUTH 88°59’20” EAST, 17.68 FEET TO THE POINT OF 
BEGINNING. 
 
SAID DESCRIPTION OF LAND CONTAINS 2,370 SQUARE FEET OF LAND, MORE OR LESS. 
 
BEARINGS BASED ON OREGON STATE PLANE COORDINATE SYSTEM, NORTH ZONE. 
 
SUBJECT TO EASEMENTS AND RESTRICTIONS OF RECORD. 
 
 

DocuSign Envelope ID: EA4E75D7-7CF7-4E45-91E2-2316B473F0D6

Digitally Signed

11/9/2023 | 18:53:14 PST
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  2023-059-25 
  NOV. 9, 2023 

901 NW Carlon Ave. Ste 3 Bend, OR 97703  MJF 
(541) 797-0954                –               www.sflands.com 
 

EXHIBIT A 
PARCEL 1 

PERMANENT WATERLINE EASEMENT 
 

A TRACT OF LAND BEING A PORTION OF THAT PROPERTY AS DESCRIBED IN SPECIAL WARRANTY DEED 
RECORDED UNDER DOCUMENT NO. 2015-024920, CLACKAMAS COUNTY DEED RECORDS, LOCATED IN THE 
NORTHEAST QUARTER OF THE NORTHWEST QUARTER OF SECTION 12, TOWNSHIP 3 SOUTH, RANGE 1 
WEST, WILLAMETTE MERIDIAN, CITY OF WILSONVILLE, CLACKAMAS COUNTY, OREGON, BEING MORE 
FULLY DESCRIBED AS FOLLOWS: 
 
COMMENCING AT THE NORTH QUARTER CORNER OF SAID SECTION 12; THENCE ALONG THE NORTH LINE 
THEREOF NORTH 89°05’04” WEST, 145.94 FEET TO THE POINT OF BEGINNING; THENCE DEPARTING SAID 
NORTH LINE SOUTH 03°05’32” WEST, 55.53 FEET; THENCE SOUTH 25°35’32” WEST, 11.51 FEET TO THE 
BEGINNING OF A 295.50 FOOT RADIUS CURVE TO THE RIGHT; THENCE ALONG SAID CURVE TO THE RIGHT 
THROUGH A CENTRAL ANGLE OF 19°33’06”, AN ARC LENGTH OF 100.84 FEET, WITH LONG CHORD 
BEARING SOUTH 35°22’05” WEST, 100.35 FEET; THENCE SOUTH 45°02’21” WEST 11.64 FEET TO THE 
EASTERLY LINE OF A WATERLINE EASEMENT DESCRIBED IN DOCUMENT NO. 2001-048916, CLACKAMAS 
COUNTY DEED RECORDS; THENCE ALONG SAID EASTERLY LINE THE FOLLOWING THREE COURSES: 

1. NORTH 00°57’10” EAST, 5.01 FEET; 
2. NORTH 72°51’38” WEST, 10.47 FEET; 
3. NORTH 12°28’47” EAST 4.18 FEET; 

THENCE DEPARTING SAID EASTERLY LINE NORTH 44°58’48” EAST, 9.44 FEET TO THE BEGINNING OF A 
280.50  FOOT RADIUS CURVE TO THE LEFT; THENCE ALONG SAID CURVE TO THE LEFT THROUGH A 
CENTRAL ANGLE OF 19°33’06”, AN ARC LENGTH OF 95.72 FEET, WITH LONG CHORD BEARING NORTH 
35°22’05” EAST, 95.25 FEET; THENCE NORTH 25°35’32” EAST, 8.52 FEET; THENCE NORTH 03°05’32” EAST, 
51.97 FEET TO SAID NORTH LINE OF SECTION 12; THENCE ALONG SAID NORTH LINE SOUTH 89°05’04” 
EAST, 15.01 FEET TO THE POINT OF BEGINNING. 
 
SAID DESCRIPTION OF LAND CONTAINS 2,588 SQUARE FEET OF LAND, MORE OR LESS. 
 
BEARINGS BASED ON OREGON STATE PLANE COORDINATE SYSTEM, NORTH ZONE. 
 
SUBJECT TO EASEMENTS AND RESTRICTIONS OF RECORD. 
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Resolution No. 3100 Staff Report       Page 1 of 3 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3100 
Sole Source Selection – Backyard Habitat Certification 
Program 
 
Staff Member: Kerry Rappold, Natural Resources 
Manager 
 
Department: Community Development 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt of the Consent Agenda.  
 

Recommended Language for Motion: I move to adopt the Consent Agenda.  
 

Project / Issue Relates To: 
☒Council Goals/Priorities: 
Protect Wilsonville’s environment 
and increase access to sustainable 
lifestyle choices.  

☐Adopted Master Plan(s): ☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
Authorize the sole source selection of the Backyard Habitat Certification Program (BHCP), over a 
three-year period covering FY 2023-2024 through FY 2025-2026, to provide assistance and 
incentives to residents with small lots (an acre or smaller) who seek to restore native wildlife 
habitat in their backyards.  
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EXECUTIVE SUMMARY:  
Since 2018, the City has partnered with the BHCP. In 2020, the City Council approved a three-
year sole source selection of BHCP. The authorization of a new multi-year agreement will provide 
the Backyard Habitat Certification Program with the stability necessary for engaging property 
owners in the long-term goal of restoring native wildlife habitat. 
 
The City may sole-source procurements without competition when it is determined that one of 
four (4) criteria outlined in ORS 279B.075 are met based on written findings. In this case two (2) 
of the criteria are met; 
 

(2)(a) That the efficient utilization of existing goods requires acquiring compatible good or 
services. 
 
Finding: As described in further detail below, the BHCP provides the City a unique 
opportunity to engage the community in the restoration of native wildlife habitat, and an 
array of assistance is available through the program that could not be replicated with 
another organization.  

 
(2)(d) Other findings that support the conclusion that the goods or services are available 
from only one source. 
 
Finding: The BHCP is the only organization that provides a certification program for small 
property owners and a unique combination of technical assistance and incentives that 
enable residents to restore native wildlife habitat.  
 

Columbia Land Trust and Portland Audubon co-manage the BHCP, which provides technical 
assistance, incentives, resources, and recognition to private property owners to restore native 
wildlife habitat, control priority noxious weeds, reduce pesticides, and manage stormwater. The 
program is designed to increase effective management of privately held lands by partnering with 
communities and by leveraging the time, labor and skills of volunteers and program participants. 
Started in 2009, the program currently serves properties within most urban and suburban areas 
of Multnomah and Clackamas counties with future expansion slated for Washington and 
Clackamas counties.  
 
To date, the BHCP partners with more than 10,000 program participants, whose yards span more 
than 2,500 urban and suburban acres. Columbia Land Trust and Portland Audubon launched the 
expansion of the BHCP into the city of Wilsonville in 2018. The BHCP corresponds with many of 
the existing “Bee Stewards” and “Bee City USA” program initiatives, such as creating pollinator 
habitat, reducing the use of pesticides, and raising community awareness and participation in 
pollinator conservation.  
  

110

Item 15.



Resolution No. 3100 Staff Report       Page 3 of 3 

EXPECTED RESULTS:  
Selecting the BHCP will allow the City to continue an effective and beneficial partnership. In 
Wilsonville, over the last five years, seventy-five property owners have enrolled in the program 
and sixteen properties have been certified.  
 
TIMELINE:  
City Council to review the sole source selection of the Backyard Habitat Certification Program on 
December 4, 2023. The sole source notice will be posted in the Daily Journal of Commerce after 
Resolution No. 3100 is approved and before the agreement is signed with the BHCP.  
 
CURRENT YEAR BUDGET IMPACTS:  
The Natural Resources Program planned for the Backyard Habitat Certification Program during 
the Fiscal Year 2023-2024 budget cycle and funds are available to cover the fee of $9,650. The 
Natural Resources Program will budget $10,300 in FY 2024-2025 and $10,609 FY 2025-2026. The 
total cost of the three-years is $30,559.  
 
COMMUNITY INVOLVEMENT PROCESS:  
The BHCP engages the community through various outreach activities, which includes direct 
mailings, tabling at events, and electronic and social media.  
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:  
Property owners are inspired to contribute to a healthy regional ecosystem through participation 
in the program. They receive tips for natural gardening, information on the benefits of weed 
removal and native plantings, on-site stormwater management, and how each of these works 
together to keep our water and air clean, while providing crucial habitat for wildlife.  
 
ALTERNATIVES:  
The City could choose not to partner with the BHCP, or only contract on a yearly basis.  Staff does 
not recommend an annual contracting basis as the BHCP needs the multi-year stability necessary 
to effectively engage with property owners, and would also result in increased cost and staff time 
to implement the program.  
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

1. Resolution No. 3100 
A. Backyard Habitat Certification Program Scope of Work for FY 23-24 through FY 25-

26 
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RESOLUTION NO. 3100 

 
A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE SOLE SOURCE 

SELECTION OF THE BACKYARD HABITAT CERTIFICATION PROGRAM FOR FY 23-24 THROUGH FY 
25-26. 
 
 WHEREAS, Columbia Land Trust and Portland Audubon co-manage the Backyard Habitat 

Certification Program (BHCP), which provides technical assistance, incentives, resources, and 

recognition to private property owners to restore native wildlife habitat, control priority noxious 

weeds, reduce pesticides, and manage stormwater at home; and 

 WHEREAS, the program is designed to increase effective management of privately-held 

lands by partnering with communities and by leveraging the time, labor and skills of volunteers 

and program participants; and 

 WHEREAS, in 2018, Columbia Land Trust and Portland Audubon launched the expansion 

of the BHCP into the City of Wilsonville; and 

 WHEREAS, the City may sole-source procurements without competition when it is 

determined that one of four (4) criteria outlined in ORS 279B.075 are met based on written 

findings; and 

 WHEREAS, the City finds that ORS 279B.075(2)(a) “That the efficient utilization of existing 

goods requires acquiring compatible good or services” is met. The BHCP provides the City a 

unique opportunity to engage the community in the restoration of native wildlife habitat, and an 

array of assistance is available through the program that could not be replicated with another 

organization; and 

 WHEREAS, the City finds that ORS 279B.075(2)(d) “Other findings that support the 

conclusion that the goods or services are available from only one source” is met. The BHCP is the 

only organization that provides a certification program for small property owners and a unique 

combination of technical assistance and incentives that enable residents to restore native wildlife 

habitat; and 

 WHEREAS, the total projected contract cost for the program from FY 23-24 through FY 
25-26 is $30,559. 
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 NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

 Section 1.  The City Council incorporates and adopts the above recitals and the staff 

report accompanying this Resolution as if fully set forth herein.  

Section 2.  The City Council approves the sole source selection of the Backyard Habitat 

Certification Program for FY 23-24 through FY 25-26. 

Section 3. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December, 2023, and filed with the Wilsonville City Recorder this date. 

 

       ____________________________________ 

       JULIE FITZGERALD, MAYOR 

 

ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville   

Councilor Berry   

Councilor Dunwell   

 

 

EXHIBIT: 

A. Backyard Habitat Certification Program Scope of Work for FY 23-24 through FY 25-26 
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Backyard Habitat Certification Program 

Proposal to City of Wilsonville - 2023-26 

 

 

 

  

 

 

 

 

 

 

June 23, 2023 

Background 

The Backyard Habitat Certification Program (BHCP) provides technical assistance, incentives, 

resources, and recognition to private property owners to restore native wildlife habitat, control noxious 

weeds, reduce pesticides, and manage stormwater at home. The program is designed to increase 

effective management of privately held lands by partnering with community members and by leveraging 

the time, labor, and skills of 80+ volunteers. The program now consists of 10,400+ program participants 

who are stewarding more than 2,500 acres. The program prioritized engaging all residents, regardless of 

socioeconomic standing, in the program. Together we accomplish crucial ecological outcomes while 

fostering lasting behavior change and an ethic of stewardship. We officially launched into Wilsonville in 

April 2018.  

As development and the population in the metropolitan area grows at an unprecedented rate — from 
2.1 million people today to 3.2 million people in 2030 — it is a priority to enlist the help of county 
residents in efforts to combat environmental burdens. The BHCP directly responds to this call to action 
by engaging urban and sub-urban residents as partners in conservation. The objectives of the program 
are to increase the public’s awareness of the benefits of ecological stewardship in the metropolitan area 
and to incentivize continual, measurable, on-the-ground habitat enhancements in five key areas: 

1) removal of priority noxious weeds 
2) planting of native vegetation for ecological and sustainability purposes 
3) reduction or elimination of pesticide use 
4) wildlife stewardship, including planting for pollinators 
5) on-site stormwater management 
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Complete package of services provided to each Backyard Habitat enrollee:  

1)     In-person site assessment by Habitat Technician that includes:  
●      Identification of priority noxious weeds 
●      Identification of native plants 
●      Resource Packet connecting participants to local programs, resources, and information 
●      Native Plant Discounts Flyer – coupon booklet (approx. $150 value) with discounts at 15 local 
retail nurseries (Al’s Garden Center, Birds & Bees Nursery, Bosky Dell Natives Nursery, Cornell Farms 
Nursery, Dennis’ 7 Dees, Echo Valley Natives Nursery, Farmington Gardens, Garden Fever, Good 
Year Farms, Livingscape, Native Plantscapes NW, Portland Nursery, Sauvie Island Natives, 
Sparrowhawk Native Plants, SymbiOp).  

Clackamas County nurseries include: Bosky Dell, Al’s Garden & Home, Dennis 7 Dees, and Echo 
Valley Natives.    

●      In Progress yard sign provided  
●      Baseline data collected for each site, including noxious weeds and native plants present, 
stormwater and wildlife stewardship actions taken, pesticide use, etc 

2)     Personalized site report explaining steps needed to reach certification: 
●      Personalized list of recommended native plants 
●      BMPs for each priority noxious weed present, along with eradication advice 
●      Information on stormwater management options 
●      Information on the harmful effects of herbicides/pesticides and how to garden without them  
●      Information on wildlife stewardship options 

3)     Access to our on-line Resource Library with over 150 handouts and informative articles 
4)     Arborist and Landscape Professionals Directory – 47 local businesses trained on BHCP principles. 
Participants use the Directory to hire professionals trained in creating habitat and sustainable gardening 
to support their BHCP projects.  

Note: Of the 47 businesses listed in 2022, 28 work in Clackamas County. 
5)    Ongoing follow-up: 6 months after the initial site visit the participant receives a follow-up phone call 
from the technician. Every 6 months after, they receive a follow-up email from program staff.  
6)   Opportunity to receive a remote or in-person follow-up consultation, if needed, while working 
towards certification.   
7)   Invitation to the annual BHCP Open Garden Project (60 garden hosts, 100 opportunities to visit one 
of the gardens, 1200+ participants signed up to attend) 
8)     Quarterly e-newsletter – 14,600 recipients receive information about local workshops, plant sales, 
presentations, and other resources for landscaping sustainably and gardening for wildlife. 
9)     Follow-up certification visits with trained volunteers:  

●      Second on-site evaluation to confirm recommended actions taken; follow-up data collected  
●      Metal “Certification” sign awarded if criteria for certification is met; photo is taken and posted 
on Facebook to provide recognition and inspire others 
●      Participants may upgrade to higher levels of certification  
●      Certification is valid for 3 years, then needs to be renewed 

10)     Certification benefits include free memberships to Columbia Land Trust and Portland Audubon, 
additional discounts, coupons, and incentives 
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Certified Participants in Wilsonville (17 Total Certified)  

 

      

Tracy - Certified in 2021                                Ann – Certified in 2021      

     

Mala – Certified in 2021           Robin – Certified in 2022 

     

Grace – Certified in 2021          Kellie – Certified in 2021 
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 Partnership Elements and Benefits 

1) The Backyard Habitat Certification Program would: 
● Provide ongoing support to 75 enrolled participants in Wilsonville to plant native vegetation, 
remove priority noxious weeds, reduce the use of pesticides, manage stormwater on-site, and 
support wildlife such as birds and pollinators 
● Leverage Wilsonville’s existing natural resource goals and efforts 
● Provide discounts and incentives to Wilsonville residents, including nursery coupons, free 
memberships to Columbia Land Trust and Portland Audubon, etc. 
● Make priority weed, stormwater management, and pesticide use data available to the City 
● Publicize Wilsonville’s support on our website, newsletters, social media, public presentations, 
annual reports, etc. 
● Support the green economy of Wilsonville by recruiting and publicizing nurseries and landscape 
professionals 
● Provide text, images, logos to the City of Wilsonville for social media, newsletters, and other 
joint outreach 
● Recruit Wilsonville residents as volunteers; invite to our annual spring training; provide them 
with extensive training to do certification visits or for other volunteer opportunities 
● Host our Open Gardens Project annually from spring until fall 
● Invoice the City at least once a year, accompanied by an annual report on program activities, 
nurseries and landscape professionals trained on BHCP principles and/or publicized by BHCP, and 
data on Wilsonville site visits, certifications and volunteers 
 
 
 

Backyard Habitat Impact in Wilsonville  
 

  Site Visits Certification Visits  

FY17-18 6 1 

FY18-19 8 1 

FY19-20 18 1 

FY20-21 17 6 

FY21-22 18 5 

FY22-23 
(to date) 15 3 

TOTAL 82 17 

 
 
2) City of Wilsonville would: 

● Publicize the program through existing mechanisms (website, newsletters, neighborhood 
groups, flier distribution at county-sponsored events, etc) 
● Help connect program staff to local community-based organizations 
● Provide fiscal support for the program 
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Economic Value of Backyard Habitats per year: 

This section highlights the monetary value that our program provides to Clackamas County and the 

region per year. BHCP participants are stewardship volunteers dedicating their time to restoring their 

properties using regional restoration guidelines. Restoration actions include: removing priority noxious 

weeds, restoring their properties by planting native plants, supporting life cycles of wildlife, processing 

stormwater onsite, and using non-toxic gardening methods. This value is not reflected in our budget but 

is a significant contribution to Clackamas County natural resources.   

 

● Program volunteers- educate, engage, and certify. 80 trained program volunteers dedicate 1000 

hrs annually:  1,560hrs @$29.95/hr = $46,722 value 

● Participants as “stewardship volunteers” on private lands:  

o Remove priority noxious weeds: approx. 20 hrs/year x 9,400 participants = 188,000 

hrs/year @ $29.95/hr = approx. $5,630,600 value 

o Plant native plants: approx. 20 hrs/year x 9,400 participants = 188,000 hrs/year @ 

$29.95/hr = approx. $5,630,600 value 

● Native trees and shrubs planted: 45,000 trees & shrubs @ approx. $8 each = $360,000 value 

● Personalized support –  

o In-person 1 hr site visit & personalized site report: 1,600 enrollees @$450 = $720,000 

o Follow up phone calls and consultations: 1,600 enrollees @ $25 = $40,000 

● In-Kind Incentives for program participants –  

o Enrollment Incentives (coupons, free resources, discounts):  1,600 enrollees @ $320 = 

$512,000 value 

o Certification Benefits: 500 certifications @ $65/certification = $32,500 value  

● Supporting the Green Economy: income earned by arborists and landscape professionals 

listed in directory = $1,126,282 value 

 

TOTAL 2022 PROGRAM VALUE TO 4-COUNTY SERVICE AREA = $14,100,000 

PROPORTIONAL VALUE TO CLACKAMAS COUNTY (13% OF TOTAL) = $1,833,000 

PROPORTIONAL VALUE TO WILSONVILLE (5% OF COUNTY TOTAL) = $91,650  
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Exhibit A 

 

Program Budget for Wilsonville – FY2023-24 

 

FY2023-24 BUDGET FOR WILSONVILLE  

  

Personnel Costs Total Cost 

Program Management - IMPLEMENTATION $2,600 

Program Support - IMPLEMENTATION $2,740 

  

Professional Services and Technology  

Outreach & Technician Training (included in Program Management costs) $190 

Website & Database Updates and Maintenance $150 

Diversity Equity and Inclusion Initiatives $150 

Hardware, Software and Hosting $40 

  

Materials/Travel  

Mileage reimbursement $10 

Other Materials: office supplies, volunteer appreciation, etc $10 

Printing $20 

Native Plant Discount Flyer $120 

  

Site Assessment Cost  

Site Assessments (included above in Program Management costs) $1,800 

Site Materials (resource packets, signs, certification stickers)  $560 

  

SUB-TOTAL $8,390 

Admin/Overhead $1,260 

TOTAL $9,650 

 

FY23-24 Clackamas County funding sources: 

● Clackamas Soil and Water Conservation District (CSWCD) - $48,000 
● WES Riverhealth - $18,135  
● Oak Lodge Water Services (OLWS) - $8,000  
● City of Lake Oswego - $48,592  
● City of Milwaukie - $7,500  
● City of West Linn - $9,000  
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FY2024-25 BUDGET FOR WILSONVILLE  

  

Personnel Costs Total Cost 

Program Management - IMPLEMENTATION $2,677 

Program Support - IMPLEMENTATION $2,965 

  

Professional Services and Technology  

Outreach & Technician Training (included in Program Management costs) $195 

Website & Database Updates and Maintenance $155 

Diversity Equity and Inclusion Initiatives $155 

Hardware, Software and Hosting $38 

  

Materials/Travel  

Mileage reimbursement $12 

Other Materials: office supplies, volunteer appreciation, etc $12 

Printing $25 

Native Plant Discount Flyer $125 

  

Site Assessment Cost  

Site Assessments (included above in Program Management costs) $2,000 

Site Materials (resource packets, signs, certification stickers)  $600 

  

SUB-TOTAL $8,959 

Admin/Overhead $1,341 

TOTAL $10,300 
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FY2025-26 BUDGET FOR WILSONVILLE  

  

Personnel Costs Total Cost 

Program Management - IMPLEMENTATION $2,750 

Program Support - IMPLEMENTATION $3,001 

  

Professional Services and Technology  

Outreach & Technician Training (included in Program Management costs) $200 

Website & Database Updates and Maintenance $160 

Diversity Equity and Inclusion Initiatives $160 

Hardware, Software and Hosting $42 

  

Materials/Travel  

Mileage reimbursement $15 

Other Materials: office supplies, volunteer appreciation, etc $15 

Printing $28 

Native Plant Discount Flyer $130 

  

Site Assessment Cost  

Site Assessments (included above in Program Management costs) $2,060 

Site Materials (resource packets, signs, certification stickers)  $660 

  

SUB-TOTAL $9,221 

Admin/Overhead $1,388 

TOTAL $10,609 
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CITY COUNCIL MEETING 
STAFF REPORT 
 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3101 
A Resolution Authorizing the City Manager to Enter 
Into a Contract with Absco Solutions for the Card 
Access and Security Camera Project at the Wilsonville 
Public Library.   
 
Staff Member: Andy Stone, IT Director 
 
Department: Information Technology 
 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt the Consent Agenda. 
 

Recommended Language for Motion: I move to adopt the Consent Agenda. 
 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☐Adopted Master Plan(s): ☒Not Applicable 

 
ISSUE BEFORE COUNCIL:  
The award of a contract between the City of Wilsonville and Absco Solutions for the installation 
of a card access and security camera system at the Library. 
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EXECUTIVE SUMMARY:  
The City’s current card access system was installed in 2006 during the construction of City Hall 
and then expanded to all City facilities. This system is reaching the end of it useful life and has 
increasing maintenance issues associated with it. 
 
The new Public Works Complex will utilize a new, advanced card access system.  This system will 
eventually be used at all City facilities to provide uniformity and the Library will be the first facility 
to migrate to the new system. 
 
The card access system, manufactured by Motorola, has significantly more capabilities than the 
older system. One of the key components is the ability to integrate security cameras with the 
card access system.  If there is an incident, the City has the ability to determine when the doors 
were accessed and the camera footage associated with it.   
 
The project will replace card access on all of the current doors and add several more access 
locations. It will integrate with the current alarm system at the Library and have a lock down 
function in the event it is needed. Several cameras will also be added to the Library to enhance 
safety and security for staff and customers. 
 
 
EXPECTED RESULTS:  
The replacement of the card access system and the addition of three (3) cameras at the Library 
will provide enhanced security and reduce costs of maintenance associated with the current 
system. 
 
TIMELINE:  
Equipment will be ordered and the upgrade will be scheduled for early 2024.   
 
CURRENT YEAR BUDGET IMPACTS:  
This project is budgeted in the fiscal year 2023-2024 budget (CIP 8129).  
 
COMMUNITY INVOLVEMENT PROCESS:   
N/A 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:  
N/A 
 
ALTERNATIVES:   
Continue with the current card access system that has significant maintenance issues and lacks 
the versatility to address current needs.   
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CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

A. Resolution No. 3101 
1. Contract 
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RESOLUTION NO. 3101 

 
A RESOLUTION OF THE CITY OF WILSONVILLE ACTING IN ITS CAPACITY AS THE LOCAL 

CONTRACT REVIEW BOARD AUTHORIZING THE CITY MANAGER TO EXECUTE A CONTRACT WITH 
ABSCO SOLUTIONS FOR THE CARD ACCESS AND SECURITY CAMERA SYSTEM AT THE LIBRARY. 

 
 

 WHEREAS, the City currently utilizes a card access system at City facilities to manage 

physical door security and access; and 

WHEREAS, the current card access system is nearing the end of its useful life and has 

significant maintenance issues; and 

WHEREAS, it is most efficient and cost effective to utilize the same card access and 

camera system at the Library as installed at the new Public Works Complex;  

WHEREAS, the installation of additional cameras at the Library will provide enhanced 

security and improve safety for staff and customers; 

WHEREAS, the City the project is included in the FY 23/24 budget; and   

WHEREAS, Absco Solutions and the City of Wilsonville have negotiated a contract for the 

purchase of the new card access and camera system. 

 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

1. The City of Wilsonville, acting as the Local Contract Review Board, authorizes the 

City Manager to enter into and execute, on behalf of the City of Wilsonville, a 

contract with Absco Solutions for a stated value of $149,405.49 which contract 

must be substantially similar to Attachment 1 attached hereto and incorporated 

herein. 

2. This Resolution becomes effective upon adoption. 

   

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December 2023, and filed with the Wilsonville City Recorder this date. 
 

 

       ____________________________________ 

       JULIE FITZGERALD MAYOR 
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ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville   

Councilor Berry   

Councilor Dunwell   

 

 

ATTACHMENT: 

1. Contract 
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Goods and Services Contract (cp) – Absco Alarms (Wilsonville Library Card Access and Security Cameras Project) Page 1 

Contract No. 242020 
CIP No. 8129 

 
CITY OF WILSONVILLE 

COOPERATIVE PURCHASE 
GOODS AND SERVICES CONTRACT 

 
EXH A – Scope 
This Cooperative Procurement Goods and Services Contract (“Contract”) for the Wilsonville Library 
Card Access and Security Cameras Project (“Project”) is made and entered into on this _____ day of 
_______________ 2023 (“Effective Date”) by and between the City of Wilsonville, a municipal 
corporation of the State of Oregon (hereinafter referred to as the “City”), and Absco Alarms, 
Incorporated, a Washington corporation, doing business as Absco Solutions (hereinafter referred to 
as “Contractor”). 
 

RECITALS 
 
WHEREAS, the Oregon Revised Statutes authorize cooperative procurements in accordance with 
ORS 279A.200, et seq.; and 
 
WHEREAS, the City has need for the services of an entity with the particular training, ability, 
knowledge, and experience as possessed by Contractor; and 
 
WHEREAS, Contractor represents that Contractor is qualified to perform the needed services on the 
basis of specialized experience and technical expertise; and 
 
WHEREAS, Contractor is prepared to provide such services, as the City does hereinafter require. 
 
NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions set 
forth herein, the parties agree as follows: 
 

AGREEMENT 
 
Section 1.  Contract Documents 
 
This Contract includes and incorporates by reference all of the foregoing Recitals, all of the following 
additional “Contract Documents,” and any and all terms and conditions set forth in such Contract 
Documents:  the OETC-19I Invitation to Bid on Physical Security Products and Services, dated 
March 26, 2019, and Contractor’s bid submitted in response thereto; the OETC Volume Price 
Agreement between the Organization for Educational Technology and Curriculum and Absco 
Alarms, Inc., dba Absco Solutions, dated September 30, 2019, and all attachments thereto, and 
subsequent Contract Renewal dated October 24, 2022 (the “OETC Contract”); the 2017 City of 
Wilsonville Public Works Standards; and the provisions of Oregon Revised Statutes (ORS) 279C, as 
more particularly set forth in this Contract.  Any conflict between this Contract and the OETC 
Contract shall be resolved in favor of this Contract.  This Contract, the attached exhibits, and the 
OETC Contract shall be collectively referred to as the “Contract Documents.”  All Contract 
Documents should be read in concert and Contractor is required to bring any perceived 
inconsistencies to the attention of the City before executing this Contract.  In the event a provision of 
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Goods and Services Contract (cp) – Absco Alarms (Wilsonville Library Card Access and Security Cameras Project) Page 2 

this Contract conflicts with standards or requirements contained in any of the foregoing Contract 
Documents, the provision that is more favorable to the City, as determined by the City, will apply. 
 
Section 2.  Scope of Work 
 
Contractor will provide, install, and integrate an Avigilon Access Control System, Avigilon Video 
Surveillance System, and Bosch Intrusion Detection System, as more particularly described in 
Exhibit A, attached hereto and incorporated by reference herein (the “Work”).  Contractor shall 
diligently perform the Work according to the requirements identified in the Scope of Work. 
 
Section 3.  Term 
 
The term of this Contract shall be from the Effective Date until all Work required to be performed 
hereunder is completed and accepted, or no later than June 30, 2024, whichever occurs first, unless 
earlier terminated in accordance herewith or an extension of time is agreed to, in writing, by the City. 
 
Section 4.  Contract Sum/Project Scope 
 

4.1. Except as otherwise set forth in this Section 4, the City agrees to pay Contractor the 
fixed price of ONE HUNDRED FORTY-NINE THOUSAND FOUR HUNDRED FIVE DOLLARS 
AND FORTY-NINE CENTS ($149,405.49) for performance of the Work (“Contract Sum”).  Any 
compensation in excess of the Contract Sum will require an express written Change Order between 
the City and Contractor. 
 

4.2. Contractor’s Contract Sum is all inclusive and includes, but is not limited to, all work-
related costs, expenses, salaries or wages, plus fringe benefits and contributions, including payroll 
taxes, workers compensation insurance, liability insurance, profit, pension benefits, and all other 
contributions and benefits, technology and/or software charges, licensing, trademark, and/or 
copyright costs, office expenses, travel expenses, mileage, and all other indirect and overhead 
charges, including, but not limited to, the Oregon Corporate Activity Tax (CAT). 
 

4.3. Contractor will be paid for Work upon completion of the Work and within thirty (30) 
days of receipt of an itemized invoice, unless the City disputes such invoice.  In that instance, the 
undisputed portion of the invoice will be paid by the City within the above timeframe.  The City will 
set forth its reasons for the disputed claim amount and make good faith efforts to resolve the invoice 
dispute with Contractor as promptly as is reasonably possible. 
 
Section 5.  Prevailing Wages 
 
This is a Contract for a Public Works Project, subject to ORS 279C.800 to 279C.870.  Therefore, not 
less than the current applicable state prevailing wage must be paid on this Project.  Wage rates for 
this project are those published by the Bureau of Labor and Industries (BOLI), effective July 5, 2023, 
and all subsequent amendments.  The BOLI prevailing wage rate for public works contracts can be 
found at the following website:  http://www.oregon.gov/boli/employers/pages/prevailing-wage-rates.aspx.  
Because this is a public works contract subject to payment of prevailing wages, each worker in each 
trade or occupation employed in the performance of the Work, either by Contractor, a subcontractor, 
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or other person doing or contracting to do, or contracting for the whole or any part of the Work, must 
be paid not less than the applicable state prevailing wage for an hour’s work in the same trade or 
occupation in the locality where such labor is performed, in accordance with ORS 279C.838 and 
279C.840, if applicable.  Contractor must comply with all public contracting wages required by law.  
If applicable, Contractor and any subcontractor, or their sureties, shall file a certificate of rate of wage 
as required by ORS 279C.845.  If the City determines at any time that the prevailing rate of wages 
has not been or is not being paid as required herein, it may retain from the moneys due to Contractor 
an amount sufficient to make up the difference between the wages actually paid and the prevailing 
rate of wages, and may also cancel the Contract for breach.  Contractor shall be liable to the workers 
affected for failure to pay the required rate of wage, including all fringe benefits under 
ORS 279C.840(5).  If applicable, Contractor must include a contract provision in compliance with 
this paragraph in every subcontract and shall require each subcontractor to include it in subcontract(s). 
 
Section 6.  City’s Project Manager 
 
The City’s Project Manager is Andy Stone.  The City shall give Contractor prompt written notice of 
any re-designation of its Project Manager. 
 
Section 7.  Contractor’s Project Manager 
 
Contractor’s Project Manager is David Teal.  In the event that Contractor’s Project Manager is 
changed, Contractor shall give the City prompt written notification of such re-designation.  
Recognizing the need for consistency and knowledge in the administration of the Project, Contractor’s 
Project Manager will not be changed without the written consent of the City, which consent shall not 
be unreasonably withheld.  In the event the City receives any communication from Contractor that is 
not from Contractor’s Project Manager, the City may request verification by Contractor’s Project 
Manager, which verification must be promptly furnished. 
 
Section 8.  Subcontractors and Assignments 
 
Contractor shall not assign any of Contractor’s rights acquired hereunder without obtaining prior 
written approval from the City.  Some Work may be performed by persons other than Contractor, 
provided Contractor advises the City of the names of such subcontractors and the services which they 
intend to provide, and the City specifically agrees, in writing, to such subcontracting.  The City hereby 
agrees that Contractor will contract with Harry’s Locksmith to provide some of its installation 
services, which are a critical part of this Contract.  Contractor acknowledges such services will be 
provided to the City pursuant to a subcontract(s) between Contractor and subcontractor(s) and no 
privity of contract exists between the City and the subcontractor(s).  Unless otherwise specifically 
provided by this Contract, the City incurs no liability to third persons for payment of any 
compensation provided herein to Contractor.  Any attempted assignment of this Contract without the 
written consent of the City shall be void.  Except as otherwise specifically agreed, all costs for services 
performed by others on behalf of Contractor shall not be subject to additional reimbursement by the 
City. 
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Section 9.  Contractor is Independent Contractor 
 
Except as otherwise mandated by state law, the performance of Work under this Contract is at 
Contractor’s sole risk.  All damages or loss to Work, equipment, or materials incurred during the 
performance of the Work shall be at Contractor’s sole risk.  Contractor is an independent contractor 
for all purposes and shall be entitled to no compensation other than the Contract Sum provided for 
under Section 4 of this Contract.  Contractor will be solely responsible for determining the manner 
and means of accomplishing the end result of Contractor’s Work.  The City does not have the right 
to control or interfere with the manner or method of accomplishing said Work.  The City, however, 
will have the right to specify and control the results of Contractor’s Work so such Work meets the 
requirements of the Project. 
 
Section 10.  Contractor’s Responsibilities 
 

10.1. The City understands and agrees that Contractor may request that some Work be 
performed on the Project by persons or firms other than Contractor, through a subcontract with 
Contractor.  Contractor acknowledges that if such Work is provided to the City pursuant to a 
subcontract(s) between Contractor and those who provide such services, Contractor may not utilize 
any subcontractor(s), or in any way assign its responsibility under this Contract, without first 
obtaining the express written consent of the City.  In all cases, processing and payment of billings 
from subcontractors is solely the responsibility of Contractor.  References to “subcontractor” in this 
Contract mean a subcontractor at any tier. 
 

10.2. Contractor must comply with all applicable Oregon and federal wage and hour laws.  
Contractor shall make all required workers compensation and medical care payments on time.  
Contractor shall be fully responsible for payment of all employee withholdings required by law, 
including but not limited to taxes, including payroll, income, Social Security (FICA), and Medicaid.  
Contractor shall also be fully responsible for payment of salaries, benefits, taxes, Industrial Accident 
Fund contributions, and all other charges on account of any employees.  Contractor shall pay to the 
Department of Revenue all sums withheld from employees pursuant to ORS 316.167. 
 

10.3. Contractor must maintain a City of Wilsonville or Metro business license at all times 
while performing Work under this Contract. 
 

10.4. No person shall be discriminated against by Contractor or any subcontractor in the 
performance of this Contract on the basis of sex, gender, race, color, creed, religion, marital status, 
age, disability, sexual orientation, gender identity, or national origin.  Any violation of this provision 
shall be grounds for cancellation, termination, or suspension of the Contract, in whole or in part, by 
the City.  Contractor shall comply with all federal, state, and local laws, regulations, executive orders, 
and ordinances applicable to the Contract or to the implementation of the Project.  Without limiting 
the generality of the foregoing, Contractor expressly agrees to comply with the following laws, 
regulations, and executive orders to the extent they are applicable to the Contract or the 
implementation of the Project:  (a) all applicable requirements of state civil rights and rehabilitation 
statutes, rules, and regulations; (b) Titles VI and VII of the Civil Rights Act of 1964, as amended; 
(c) Sections 503 and 504 of the Rehabilitation Act of 1973, as amended; (d) the Americans with 
Disabilities Act of 1990, as amended, and ORS 659A.142; (e) Executive Order 11246, as amended; 
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(f) the Health Insurance Portability and Accountability Act of 1996; (g) the Age Discrimination in 
Employment Act of 1967, as amended, and the Age Discrimination Act of 1975, as amended; (h) the 
Vietnam Era Veterans’ Readjustment Assistance Act of 1974, as amended; (i) all regulations and 
administrative rules established pursuant to the foregoing laws; and (j) all other applicable 
requirements of federal civil rights and rehabilitation statutes, rules, and regulations. 
 

10.5. Contractor shall make payment promptly, as due, to all parties supplying to such 
Contractor labor or material for the prosecution of the Work provided for in the Contract. 
 

10.6. Contractor shall make payment promptly, as due, to any party furnishing medical, 
surgical, hospital, or other needed care and attention, incident to sickness or injury, to the employees 
of Contractor, of all sums which Contractor agreed to pay or collected or deducted from the wages of 
employees pursuant to any law, contract, or agreement for the purpose of providing payment for such 
service. 
 

10.7. With certain exceptions listed below, Contractor shall not require or permit any person 
to work more than ten (10) hours in any one (1) day, or forty (40) hours in any one (1) week, except 
in case of necessity, emergency, or where public policy requires it, and in such cases the person shall 
be paid at least time and a half for: 
 

10.7.1. All overtime in excess of eight (8) hours in any one (1) day or forty (40) 
hours in any one (1) week when the work week is five (5) consecutive days, Monday through 
Friday; or 

 
10.7.2. All overtime in excess of ten (10) hours in any one (1) day or forty (40) 

hours in any one (1) week when the work week is four (4) consecutive days, Monday through 
Friday; and 

 
10.7.3. All work performed on the days specified in ORS 279B.020(1)(b) for 

public contracts. 
 

10.8. Contractor must give notice to employees who work on a public contract, in writing, 
either at the time of hire or before commencement of Work on the Contract, or by posting a notice in 
a location frequented by employees, of the number of hours per day and days per week that the 
employees may be required to work. 
 

10.9. The hourly rate of wage to be paid by any Contractor to employed workers or other 
persons doing or contracting to do all or part of the work contemplated by a public contract shall be 
not less than the applicable wage required by law. 
 

10.10. Contractor, and all employers working under the Contract, are subject employers 
under the Oregon Workers Compensation Law and shall comply with ORS 656.017 unless otherwise 
exempt under ORS 656.126. 
 

10.11. In the performance of this Contract, Contractor shall comply with all applicable 
federal, state, and local laws and regulations, including but not limited to those dealing with the 
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prevention of environmental pollution and the preservation of natural resources (and avoidance of 
natural resource damages) in the performance of the Contract, including but not limited to 
ORS 279C.525.  If new or amended statutes, ordinances, or regulations are adopted, or Contractor 
encounters a condition not referred to in this Contract, not caused by Contractor, and that was not 
discoverable by reasonable site inspection, which requires compliance with federal, state, or local 
laws or regulations dealing with the preservation of the environment, both the City and Contractor 
shall have all the rights and obligations set forth in ORS 279C.525. 
 

10.12. Contractor shall be liable for any fine imposed against Contractor, the City or the 
‘Project’ as a result of a violation of any laws or permitting requirements by Contractor or any 
suppliers. 
 

10.13. Contractor must maintain and provide proof of a statutory public works bond 
throughout the term of this Contract. 
 
Section 11.  Insurance 
 

11.1. Insurance Requirements.  Contractor must maintain insurance coverage acceptable to 
the City in full force and effect throughout the term of this Contract.  Such insurance shall cover all 
risks arising directly or indirectly out of Contractor’s activities or Work hereunder.  Any and all agents 
or subcontractors with which Contractor contracts for any portion of the Work must have insurance 
that conforms to the insurance requirements in this Contract.  Additionally, if a subcontractor is an 
engineer, architect, or other professional, Contractor must require the subcontractor to carry 
Professional Errors and Omissions insurance and must provide to the City proof of such coverage.  
The amount of insurance carried is in no way a limitation on Contractor’s liability hereunder.  The 
policy or policies maintained by Contractor shall provide at least the following minimum limits and 
coverages at all times during performance of this Contract: 
 

11.1.1.  Commercial General Liability Insurance.  Contractor and all subcontractors 
shall obtain, at each of their own expense, and keep in effect during the term of this Contract, 
comprehensive Commercial General Liability Insurance covering Bodily Injury and Property 
Damage, written on an “occurrence” form policy.  This coverage shall include broad form 
Contractual Liability insurance for the indemnities provided under this Contract and shall be 
for the following minimum insurance coverage amounts:  The coverage shall be in the amount 
of $2,000,000 for each occurrence and $3,000,000 general aggregate and shall include 
Products-Completed Operations Aggregate in the minimum amount of $2,000,000 per 
occurrence, Fire Damage (any one fire) in the minimum amount of $50,000, and Medical 
Expense (any one person) in the minimum amount of $10,000.  All of the foregoing coverages 
must be carried and maintained at all times during this Contract. 

 
11.1.2.  Professional Errors and Omissions Coverage.  Contractor agrees to carry 

Professional Errors and Omissions Liability insurance on a policy form appropriate to the 
professionals providing the Work hereunder with a limit of no less than $2,000,000 per claim.  
Contractor shall maintain this insurance for damages alleged to be as a result of errors, 
omissions, or negligent acts of Contractor.  Such policy shall have a retroactive date effective 
before the commencement of any work by Contractor on the Work covered by this Contract, 
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and coverage will remain in force for a period of at least three (3) years after termination of 
this Contract. 

 
11.1.3.  Business Automobile Liability Insurance.  If Contractor or any subcontractors 

will be using a motor vehicle in the performance of the Work herein, Contractor shall provide 
the City a certificate indicating that Contractor and its subcontractors have business 
automobile liability coverage for all owned, hired, and non-owned vehicles.  The Combined 
Single Limit per occurrence shall not be less than $2,000,000. 

 
11.1.4.  Workers Compensation Insurance.  Contractor, its subcontractors, and all 

employers providing work, labor, or materials under this Contract that are subject employers 
under the Oregon Workers Compensation Law shall comply with ORS 656.017, which 
requires them to provide workers compensation coverage that satisfies Oregon law for all their 
subject workers under ORS 656.126.  Out-of-state employers must provide Oregon workers 
compensation coverage for their workers who work at a single location within Oregon for 
more than thirty (30) days in a calendar year.  Contractors who perform work without the 
assistance or labor of any employee need not obtain such coverage.  This shall include 
Employer’s Liability Insurance with coverage limits of not less than $500,000 each accident. 

 
11.1.5.  Insurance Carrier Rating.  Coverages provided by Contractor and its 

subcontractors must be underwritten by an insurance company deemed acceptable by the City, 
with an AM Best Rating of A or better.  The City reserves the right to reject all or any 
insurance carrier(s) with a financial rating that is unacceptable to the City. 

 
11.1.6.  Additional Insured and Termination Endorsements.  The City will be named 

as an additional insured with respect to Contractor’s liabilities hereunder in insurance 
coverages.  Additional Insured coverage under Contractor’s Commercial General Liability, 
Automobile Liability, and Excess Liability Policies, as applicable, will be provided by 
endorsement.  Additional insured coverage shall be for both ongoing operations via 
ISO Form CG 2010 or its equivalent, and products and completed operations via 
ISO Form CG 2037 or its equivalent.  Coverage shall be Primary and Non-Contributory.  
Waiver of Subrogation endorsement via ISO Form CG 2404 or its equivalent shall be 
provided.  The following is included as additional insured:  “The City of Wilsonville, its 
elected and appointed officials, officers, agents, employees, and volunteers.”  An endorsement 
shall also be provided requiring the insurance carrier to give the City at least thirty (30) days’ 
written notification of any termination or major modification of the insurance policies required 
hereunder.  Contractor must be an additional insured on the insurance policies obtained by its 
subcontractors performing any of the Work contemplated under this Contract. 

 
11.1.7.  Certificates of Insurance.  As evidence of the insurance coverage required by 

this Contract, Contractor shall furnish a Certificate of Insurance to the City.  This Contract 
shall not be effective until the required certificates and the Additional Insured Endorsements 
have been received and approved by the City.  Contractor agrees that it will not terminate or 
change its coverage during the term of this Contract without giving the City at least thirty (30) 
days’ prior advance notice and Contractor will obtain an endorsement from its insurance 
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carrier, in favor of the City, requiring the carrier to notify the City of any termination or change 
in insurance coverage, as provided above. 

 
11.2. Primary Coverage.  The coverage provided by these policies shall be primary, and any 

other insurance carried by the City is excess.  Contractor shall be responsible for any deductible 
amounts payable under all policies of insurance.  If insurance policies are “Claims Made” policies, 
Contractor will be required to maintain such policies in full force and effect throughout any warranty 
period. 
 
Section 12.  Bonding Requirements 
 

12.1. Payment and Performance Bonds.  Contractor shall obtain a Payment Bond and a 
Performance Bond, each in a form acceptable to the City and from a surety acceptable to the City, 
and each in the full amount of the Contract Sum. 
 

12.2. Public Works Bond.  Pursuant to ORS 279C.830(2), in addition to the Payment and 
Performance bonds, before starting work on this Contract or any subcontract hereunder, Contractor 
and all subcontractors, unless exempt under ORS 279C.836(4), (7), (8), or (9), must have on file with 
the Construction Contractors Board a public works bond with a corporate surety authorized to do 
business in the State of Oregon in the minimum amount of $30,000.  The bond must provide that the 
Contractor or subcontractor will pay claims ordered by the Bureau of Labor and Industries to workers 
performing labor upon public works projects.  The bond must be a continuing obligation, and the 
surety’s liability for the aggregate of claims that may be payable from the bond may not exceed the 
penal sum of the bond.  The bond must remain in effect continuously until depleted by claims paid 
under ORS 279C.836, unless the surety sooner cancels the bond.  Contractor further certifies that 
Contractor will include in every subcontract a provision requiring a subcontractor to have a public 
works bond filed with the Construction Contractors Board before starting work on the Project, unless 
exempt under ORS 279C.836(4), (7), (8), or (9). 
 

12.3. Bond Claims.  Any notice of claim on a payment or performance bond or public works 
bond shall comply with the requirements of ORS 279C.605. 
 
Section 13.  Contract Modification; Change Orders 
 
Any modification of the provisions of this Contract shall not be enforceable or binding unless reduced 
to writing and signed by both the City and Contractor. 
 
Section 14.  Notices 
 
Any notice required or permitted under this Contract shall be in writing and shall be given when 
actually delivered in person or forty-eight (48) hours after having been deposited in the United States 
mail as certified or registered mail, addressed to the addresses set forth below, or to such other address 
as one party may indicate by written notice to the other party. 
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To City:  City of Wilsonville 
    Attn:  Andy Stone, Information Technology Director 
    29799 SW Town Center Loop East 
    Wilsonville, OR  97070 
 

To Contractor:  Absco Alarms, Incorporated, 
    dba Absco Solutions 
    Attn:  David Teal, Project Manager 
    27350 SW 95th Avenue, Suite 3028 & 3030 
    Wilsonville, OR  97070 
 
Section 15.  Miscellaneous Provisions 
 

15.1. Legal Effect and Assignment.  This Contract shall be binding upon and inure to the 
benefit of the parties hereto and their respective heirs, personal representatives, successors, and 
assigns.  This Contract may be enforced by an action at law or in equity. 
 

15.2. No Assignment.  Contractor may not assign this Contract, nor delegate the 
performance of any obligations hereunder, unless agreed to in advance and in writing by the City. 
 

15.3. Governing Law.  This Contract shall be construed in accordance with and governed 
by the laws of the State of Oregon, regardless of any conflicts of laws.  All contractual provisions 
required by ORS Chapters 279A, 279B, 279C, and related Oregon Administrative Rules to be 
included in public agreements are hereby incorporated by reference and shall become a part of this 
Contract as if fully set forth herein. 
 

15.4. Jurisdiction.  Jurisdiction and venue for any dispute will be in Clackamas County 
Circuit Court. 
 

15.5. Time of the Essence.  Time is expressly made of the essence in the performance of 
this Contract. 
 

15.6. Entire Agreement.  This Contract, all documents attached to this Contract, and all 
Contract Documents and laws and regulations incorporated by reference herein represent the entire 
agreement between the parties. 
 

15.7. Counterparts.  This Contract may be executed in one or more counterparts, each of 
which shall constitute an original Contract but all of which together shall constitute one and the same 
instrument. 
 

15.8. Authority.  Each party signing on behalf of Contractor and the City hereby warrants 
actual authority to bind their respective party. 
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The Contractor and the City hereby agree to all provisions of this Contract. 
 
CONTRACTOR:     CITY: 
 
ABSCO ALARMS, INCORPORATED,  CITY OF WILSONVILLE 
dba Absco Solutions 
 
By:       By:       
 
Print Name:      Print Name:      
 
As Its:       As Its:       
 
EIN/Tax I.D. No.     
 

APPROVED AS TO FORM: 
 
 
              
       Amanda Guile-Hinman, City Attorney 
       City of Wilsonville, Oregon 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

#242020 
k:\dir\library\security access\doc\cpgsk library security-access~absco g(t1).docx 
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EXHIBIT A 
SCOPE OF WORK 

 
Wilsonville Library 

Video Surveillance, Access, and Intrusion Detection Systems
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Equipment
Model # Description Unit Price QTY Subtotal
AC-HID-READER-SIGNOSigno40; Wall mount; 13.56mHz; OSDP/Wiegand; Pigta                                343.61 5.00 1,718.05
AC-MER-CONT-LP1502 Intelligent Controller, Linux Based with 2 doors, 8 inputs            1,349.78 1.00 1,349.78
CX-33 Advanced logic relay, board only 116.99 2.00 233.98
B9512G-C IncludesKIT (B9512G, D8103, D1640) 780.41 1.00 780.41
24C-H5A-3MH 3X8MP; WDR; 270 degree max field of view; Lightcatche    2,306.37 1.00 2,306.37
AC-MER-CON-MR52-S3 MR52-S3B Controller Serial I/O Dual Card Reader Interfa                  766.38 12.00 9,196.56
LOT ADA Integration 0.00 2.00 0.00
B920 2 LINE ALPHA NUMERIC KEYPAD (SD12) 70mA 141.75 2.00 283.50
WLMT-1001 Wall Mount for large pendant camera 105.55 1.00 105.55
AC-LSP-NL4 The NL4 Network Communication Module communicates                                   395.72 2.00 791.44
B208 8 input module for SDI2 bus 111.03 2.00 222.06
H5AMH-AD-PEND1 Outdoor pendant mount adapter. For use with the Avigilo   173.37 1.00 173.37
B308 8 relay module for SD12 bus 123.63 2.00 247.26
AC-MER-CON-MR16IN 16 Zone Input Monitor (with 2 relays)  (Mercury MR16IN) 946.88 1.00 946.88
H4AMH-AD-IRIL1 Optional IR Illuminator ring, up to 30m(100ft) for use with 338.78 1.00 338.78
AC-LSP-16DR-MER-LCKSixteen Door Mercury Dual Voltage Integrated Power Sy                               1,319.12 2.00 2,638.24
NP7-12 Battery, 7 Ah, 12 volt 41.99 2.00 83.98
D122 Dual-battery harness 11.42 1.00 11.42
H5AMH-DO-COVR1 Dome bubble and cover; for outdoor surface mount or pe          173.37 1.00 173.37
NP7-12 Battery, 7 Ah, 12 volt 41.99 4.00 167.96
D101 LOCK 4.07 1.00 4.07
CRNMT-1001 Corner Mount for large pendant wall mount WLMT-1001 95.87 1.00 95.87
POE-INJ2-95W-NA Single Port POE Injector Gigabit, 90W, NA power cord, f             410.65 1.00 410.65
D110 TAMPER SWITCH, 2/PKG 7.94 1.00 7.94
AC-SW-LIC-16RCU-6-P Access Control Manager 6 16 Reader Count Software Li 1,026.60 2.00 2,053.20
12.0W-H5A-FE-DO1-IR 12.0 MP; Fisheye Dome Camera; Day/Night; WDR; 1.6m      1,157.47 1.00 1,157.47
AC-SW-LIC-BOSCHINTRAccess Control Manager 6 Integration. Single panel licen             308.60 1.00 308.60
H5A-FE-MT-NPTA1 NPT Adapter For H5A Fisheye Dome Camera (H5A-FE-D 61.60 1.00 61.60
WLMT-1001 Wall Mount for large pendant camera 105.55 1.00 105.55
LOT Daily morning startup, cleanup and end of day document   0.00 1.00 0.00
CRNMT-1001 Corner Mount for large pendant wall mount WLMT-1001 95.87 1.00 95.87
AC-HID-READER-SIGNOSigno40; Wall mount; 13.56mHz; OSDP/Wiegand; Pigta                                343.61 14.00 4,810.54
POE-INJ2-PLUS-NA Indoor single port 30 watt POE  injector, temperature ran         77.00 1.00 77.00
ACC7-ENT ACC 7 Enterprise Edition camera license 275.36 3.00 826.08
556600-S CAT6 Plenum 23/4 pair, non shielded, white jacket 441.00 3.00 1,323.00
ENVR2-PLUS-8P8-NA ENVR2 PLUS 8 TB with Avigilon Control Center; NA Pow  2,416.86 1.00 2,416.86
733919 GRI 195-12WG-W DPDT 3/4" WHITE Door Contact 22.43 1.00 22.43
AC-HID-READER-SIGNOSigno40; Wall mount; 13.56mHz; OSDP/Wiegand; Pigta                                343.61 2.00 687.22
DS150I Request to Exit PIR Sensor, Gray 85.05 2.00 170.10
B8103 White steel enclosure 16x16x3.5in 63.00 1.00 63.00
AC-HID-READER-SIGNOSigno40; Wall mount; 13.56mHz; OSDP/Wiegand; Pigta                                343.61 2.00 687.22
AC-HID-CARD-SEOS-50COMPOSITE ICLASS SEOS CONTACTLESS SMART C                    5.09 100.00 509.00
LOT Technician Site Survey/Project Kick-Off 0.00 1.00 0.00
H4A-MT-WALL1 Wall mount bracket for use with H4A-DP pendant dome 76.70 1.00 76.70
4461030-OSDP Elem1: 22 AWG 2 Pair Shielded Bare Copper & Jacketed                                  2,460.00 2.00 4,920.00
AC-HID-READER-SIGNOSigno20K; Mullion w/Keypad; 13.56mHz; OSDP/Wiegan                                565.92 1.00 565.92
4461030-OSDP Elem1: 22 AWG 2 Pair Shielded Bare Copper & Jacketed                                  2,460.00 1.00 2,460.00
442363-S 18/2 Non-Shielded, Stranded Plenum - 1000FT White ja   255.00 2.00 510.00
SSU03030 WEATHER PROOF KIT 8.61 3.00 25.83
SS2301LD-EN Multipurpose lockdown push button, white, twist to reset  77.48 1.00 77.48
NP7-12 Battery, 7 Ah, 12 volt (we use YUASA brand from ADI) 41.99 1.00 41.99
IAVSTR12W IAV XENON STROBE 12 VDC WHITE 106.76 3.00 320.28
AL400ULM 12/24VDC @ 4A w/5 PTCs 378.61 1.00 378.61

25328-7 Video Surveillance, Access and Intrusion Detection Systems-Final ver5

EXHIBIT A - Page 10 of 11
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10.0C-H5DH-DO1-IR H5A Dual Head (2x 5MP) Outdoor Camera with built-in I 1,559.07 1.00 1,559.07
48,598.11

Labor
Description Hourly Rate Hours Subtotal
Labor - Prewire 165.00 143.00 23,595.00
Labor - Trim Field Devices 165.00 83.05 13,703.25
Labor - Head End Termination 165.00 61.75 10,188.75
Labor - Program 165.00 33.55 5,535.75
Labor - Inspection 165.00 40.10 6,616.50
Labor - Project Management 180.00 24.00 4,320.00
Labor - Training 160.00 4.00 640.00
Labor - Travel 155.00 25.00 3,875.00
Labor - Close Out 165.00 4.00 660.00

69,134.25
Subcontract

Subcontractor Subtotal
18,704.80
18,704.80

Other
Description Subtotal

97.75
1,670.95
1,768.70

Category Amount
$48,598.11
$69,134.25
$18,704.80

$1,768.70
ADMIN $650.85

$1,805.00
$575.00

$2,625.00
$3,712.50

$235.75
$1,595.53

$149,405.49
SHIPPING AND HANDLING

WV Library Door Quote w/Hardware

Payment & Performance Bond
Prevailing Wage Filing Fee

ACCOUNT MANAGEMENT
DRAWINGS/SUBMITTALS
PERMITS

Total:

FIELD LABOR
SUBCONTRACT
OTHER

ESTIMATE/DESIGN
MATERIALS

Total:

Total:

EQUIPMENT

Total:

Total:

EXHIBIT A - Page 11 of 11
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Resolution No. 3102 Staff Report       Page 1 of 
3C:\Users\MeetingsOfficeUser6\AppData\Local\Temp\tmp540D.tmp 

 
CITY COUNCIL MEETING 
STAFF REPORT 
 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3102 
A Resolution Of The City Of Wilsonville Acting In Its 
Capacity As The Local Contract Review Board 
Authorizing The City Manager To Execute A Contract 
With CompuNet, Inc. For Refresh Of The Virtual 
Computing Environment 
 
Staff Member: Andy Stone, IT Director 
 
Department: Information Technology 
 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☒ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt the Consent Agenda. 

Recommended Language for Motion: I move to adopt the Consent Agenda. 

Project / Issue Relates To: 

☐Council Goals/Priorities: ☐Adopted Master Plan(s): ☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
Approval of a contract between the City of Wilsonville and CompuNet for the purchase of new 
equipment that combines processing, storage and networking into a virtualized environment 
used to run software throughout the City. 
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EXECUTIVE SUMMARY:  
The City maintains a virtualized information technology (IT) environment with a primary site 
located at City Hall and a backup site at the SMART building. This infrastructure is crucial for the 
City's day-to-day operations. 
 
Typically, the hardware at the primary site is replaced every four to five years. After an update, 
the older equipment is moved to a non-primary role at the backup site to prolong its useful life. 
The backup site serves as a contingency plan in case the primary site encounters issues such as 
equipment failures or building damage. This allows key IT components to be used to support City 
operations during an emergency. 
 
However, there are challenges with the current backup system, which is built around a storage 
system called Tegile. The company that developed this system has undergone multiple 
acquisitions, making it increasingly difficult to obtain support. Due to the changes at the 
company, the City does not have a maintenance contract which poses a risk in the event of 
significant component failures. 
 
The contract with CompuNet will allow the City to address the current challenges by purchasing 
a new system.  The current system will be repurposed for backup use and relocated to the SMART 
building.  The new system will be a HP based system which is similar to the current system.  This 
will allow for a seamless transition should the backup system be needed.   
 
EXPECTED RESULTS:  
The replacement of the City’s main virtual datacenter components will enhance performance and 
migration of the current data center components to the backup site will provide better 
redundancy. 
 
TIMELINE:  
Upon approval, hardware will be ordered and the upgrade will be in place before the end of fiscal 
year 2023/2024. 
 
CURRENT YEAR BUDGET IMPACTS:  
The new datacenter equipment will cost $105,297.96 and funds for are included in the current 
fiscal year 2023/2024 budget.  The project received additional funds through the supplemental 
budget adjustment in October.  The total project cost is $134,097.96.   
 
COMMUNITY INVOLVEMENT PROCESS:   
N/A 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:  
N/A 
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ALTERNATIVES:   
Not approving the contract with CompuNet Inc would decrease the City’s ability to maintain 
and operate the backup datacenter which is required to provide the intended system 
redundancy. 
 
CITY MANAGER COMMENT:   
N/A 
 
ATTACHMENTS:  

A. Resolution No. 3102 
1. Contract 
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RESOLUTION NO. 3102  Page 1 of 2 

RESOLUTION NO. 3102 

 
A RESOLUTION OF THE CITY OF WILSONVILLE ACTING IN ITS CAPACITY AS THE LOCAL 

CONTRACT REVIEW BOARD AUTHORIZING THE CITY MANAGER TO EXECUTE A CONTRACT WITH 
COMPUNET, INC. FOR REFRESH OF THE VIRTUAL COMPUTING ENVIRONMENT. 

 
 WHEREAS, the City utilizes a virtual computing datacenter which includes the City’s 

servers and network storage; and 

WHEREAS, the current backup virtual datacenter is no longer supported by the company; 

and 

WHEREAS, it is in the best interest of the City to update the current primary virtual 

datacenter and repurpose it as the backup virtual data center; and  

WHEREAS, project funding is included in the fiscal year’s budget and additional funds 

included through the October supplemental budget adjustment; and   

WHEREAS, CompuNet, Inc. and the City of Wilsonville have negotiated a contract to 

purchase the new system utilizing a National Competitive Purchasing Agreement (NCPA).  

 

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

1. The City of Wilsonville, acting as the Local Contract Review Board, authorizes the 

City Manager to enter into and execute, on behalf of the City of Wilsonville, a 

contract with CompuNet, Inc. for a stated value of $134,097.96, which contract 

must be substantially similar to Attachment 1 attached hereto and incorporated 

herein. 

2. This Resolution becomes effective upon adoption. 

   
 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December, 2023, and filed with the Wilsonville City Recorder this date. 

 

       ____________________________________ 

       JULIE FITZGERALD MAYOR 
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ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville   

Councilor Berry   

Councilor Dunwell   

 

 

ATTACHMENT: 

1. Contract 
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Contract No. 242030 
CIP No. 8165 

 
CITY OF WILSONVILLE 

COOPERATIVE PURCHASE 
GOODS AND SERVICES CONTRACT 

 
EXH A – Scope 
This Cooperative Procurement Goods and Services Contract (“Contract”) for the Virtual 
Environment Upgrade Project (“Project”) is made and entered into on this _____ day of 
_______________ 2023 (“Effective Date”) by and between the City of Wilsonville, a municipal 
corporation of the State of Oregon (hereinafter referred to as the “City”), and CompuNet, Inc., an 
Idaho corporation (hereinafter referred to as “Contractor”). 
 

RECITALS 
 
WHEREAS, the Oregon Revised Statutes authorize cooperative procurements in accordance with 
ORS 279A.200, et seq.; and 
 
WHEREAS, the City has need for the services of an entity with the particular training, ability, 
knowledge, and experience as possessed by Contractor; and 
 
WHEREAS, Contractor represents that Contractor is qualified to perform the needed services on 
the basis of specialized experience and technical expertise; and 
 
WHEREAS, Contractor is prepared to provide such services, as the City does hereinafter require. 
 
NOW, THEREFORE, in consideration of these mutual promises and the terms and conditions set 
forth herein, the parties agree as follows: 
 

AGREEMENT 
 
Section 1.  Contract Documents 
 
This Contract includes and incorporates by reference all of the foregoing Recitals, all of the 
following additional “Contract Documents,” and any and all terms and conditions set forth in such 
Contract Documents:  NCPA Request for Proposal for Audio/Visual Products and Services, 
Solicitation No. 29-20, dated October 6, 2020, and Contractor’s bid submitted in response thereto; 
NCPA Administration Agreement No. 01-107 between the National Cooperative Purchasing 
Alliance and CompuNet, Inc., dated December 8, 2020, and all attachments thereto (the “NCPA 
Contract”); and the provisions of Oregon Revised Statutes (ORS) 279C, as more particularly set 
forth in this Contract.  Any conflict between this Contract and the NCPA Contract shall be resolved 
in favor of this Contract.  This Contract, the attached exhibits, and the NCPA Contract shall be 
collectively referred to as the “Contract Documents.”  All Contract Documents should be read in 
concert and Contractor is required to bring any perceived inconsistencies to the attention of the 
City before executing this Contract.  In the event a provision of this Contract conflicts with 
standards or requirements contained in any of the foregoing Contract Documents, the provision 
that is more favorable to the City, as determined by the City, will apply. 
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Section 2.  Scope of Work 
 
Contractor will perform the installation and configuration services as more particularly described 
in Exhibit A, attached hereto and incorporated by reference herein (the “Work”).  Contractor shall 
diligently perform the Work according to the requirements identified in the Scope of Work. 
 
Section 3.  Term 
 
The term of this Contract shall be from the Effective Date until all Work required to be performed 
hereunder is completed and accepted, or no later than June 30, 2024, whichever occurs first, unless 
earlier terminated in accordance herewith or an extension of time is agreed to, in writing, by the 
City. 
 
Section 4.  Contract Sum/Project Scope 
 

4.1. Except as otherwise set forth in this Section 4, the City agrees to pay Contractor 
the fixed price of ONE HUNDRED THIRTY-FOUR THOUSAND NINETY-SEVEN DOLLARS 
AND NINETY-SIX CENTS ($134,097.96) for performance of the Work (“Contract Sum”).  Any 
compensation in excess of the Contract Sum will require an express written Change Order between 
the City and Contractor. 
 

4.2. Contractor’s Contract Sum is all inclusive and includes, but is not limited to, all 
work-related costs, expenses, salaries or wages, plus fringe benefits and contributions, including 
payroll taxes, workers compensation insurance, liability insurance, profit, pension benefits, and all 
other contributions and benefits, technology and/or software charges, licensing, trademark, and/or 
copyright costs, office expenses, travel expenses, mileage, and all other indirect and overhead 
charges, including, but not limited to, the Oregon Corporate Activity Tax (CAT). 
 

4.3. Contractor will be paid for Work upon completion of the Work and within thirty 
(30) days of receipt of an itemized invoice, unless the City disputes such invoice.  In that instance, 
the undisputed portion of the invoice will be paid by the City within the above timeframe.  The 
City will set forth its reasons for the disputed claim amount and make good faith efforts to resolve 
the invoice dispute with Contractor as promptly as is reasonably possible. 
 
Section 5.  City’s Project Manager 
 
The City’s Project Manager is Andy Stone.  The City shall give Contractor prompt written notice 
of any re-designation of its Project Manager. 
 
Section 6.  Contractor’s Project Manager 
 
Contractor’s Project Manager is Lee Klinger.  In the event that Contractor’s Project Manager is 
changed, Contractor shall give the City prompt written notification of such re-designation.  
Recognizing the need for consistency and knowledge in the administration of the Project, 
Contractor’s Project Manager will not be changed without the written consent of the City, which 
consent shall not be unreasonably withheld.  In the event the City receives any communication 
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from Contractor that is not from Contractor’s Project Manager, the City may request verification 
by Contractor’s Project Manager, which verification must be promptly furnished. 
 
Section 7.  Subcontractors and Assignments 
 
Contractor shall not subcontract with others for any of the Work prescribed herein.  Contractor 
shall not assign any of Contractor’s rights acquired hereunder without obtaining prior written 
approval from the City, which approval may be granted or denied in the City’s sole discretion. 
 
Section 8.  Contractor is Independent Contractor 
 
Except as otherwise mandated by state law, the performance of Work under this Contract is at 
Contractor’s sole risk.  All damages or loss to Work, equipment, or materials incurred during the 
performance of the Work shall be at Contractor’s sole risk.  Contractor is an independent contractor 
for all purposes and shall be entitled to no compensation other than the Contract Sum provided for 
under Section 4 of this Contract.  Contractor will be solely responsible for determining the manner 
and means of accomplishing the end result of Contractor’s Work.  The City does not have the right 
to control or interfere with the manner or method of accomplishing said Work.  The City, however, 
will have the right to specify and control the results of Contractor’s Work so such Work meets the 
requirements of the Project. 
 
Section 9.  Contractor’s Responsibilities 
 

9.1. Contractor must comply with all applicable Oregon and federal wage and hour 
laws.  Contractor shall make all required workers compensation and medical care payments on 
time.  Contractor shall be fully responsible for payment of all employee withholdings required by 
law, including but not limited to taxes, including payroll, income, Social Security (FICA), and 
Medicaid.  Contractor shall also be fully responsible for payment of salaries, benefits, taxes, 
Industrial Accident Fund contributions, and all other charges on account of any employees.  
Contractor shall pay to the Department of Revenue all sums withheld from employees pursuant to 
ORS 316.167. 
 

9.2. Contractor must maintain a City of Wilsonville or Metro business license at all 
times while performing Work under this Contract. 
 

9.3. No person shall be discriminated against by Contractor in the performance of this 
Contract on the basis of sex, gender, race, color, creed, religion, marital status, age, disability, 
sexual orientation, gender identity, or national origin.  Any violation of this provision shall be 
grounds for cancellation, termination, or suspension of the Contract, in whole or in part, by the 
City.  Contractor shall comply with all federal, state, and local laws, regulations, executive orders, 
and ordinances applicable to the Contract or to the implementation of the Project.  Without limiting 
the generality of the foregoing, Contractor expressly agrees to comply with the following laws, 
regulations, and executive orders to the extent they are applicable to the Contract or the 
implementation of the Project:  (a) all applicable requirements of state civil rights and 
rehabilitation statutes, rules, and regulations; (b) Titles VI and VII of the Civil Rights Act of 1964, 
as amended; (c) Sections 503 and 504 of the Rehabilitation Act of 1973, as amended; (d) the 
Americans with Disabilities Act of 1990, as amended, and ORS 659A.142; (e) Executive 
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Order 11246, as amended; (f) the Health Insurance Portability and Accountability Act of 1996; 
(g) the Age Discrimination in Employment Act of 1967, as amended, and the Age Discrimination 
Act of 1975, as amended; (h) the Vietnam Era Veterans’ Readjustment Assistance Act of 1974, as 
amended; (i) all regulations and administrative rules established pursuant to the foregoing laws; 
and (j) all other applicable requirements of federal civil rights and rehabilitation statutes, rules, 
and regulations. 
 

9.4. Contractor shall make payment promptly, as due, to all parties supplying to such 
Contractor labor or material for the prosecution of the Work provided for in the Contract. 
 

9.5. Contractor shall make payment promptly, as due, to any party furnishing medical, 
surgical, hospital, or other needed care and attention, incident to sickness or injury, to the 
employees of Contractor, of all sums which Contractor agreed to pay or collected or deducted from 
the wages of employees pursuant to any law, contract, or agreement for the purpose of providing 
payment for such service. 
 

9.6. With certain exceptions listed below, Contractor shall not require or permit any 
person to work more than ten (10) hours in any one (1) day, or forty (40) hours in any one (1) 
week, except in case of necessity, emergency, or where public policy requires it, and in such cases 
the person shall be paid at least time and a half for: 
 

9.6.1. All overtime in excess of eight (8) hours in any one (1) day or forty (40) 
hours in any one (1) week when the work week is five (5) consecutive days, Monday 
through Friday; or 

 
9.6.2. All overtime in excess of ten (10) hours in any one (1) day or forty (40) 

hours in any one (1) week when the work week is four (4) consecutive days, Monday 
through Friday; and 

 
9.6.3. All work performed on the days specified in ORS 279B.020(1)(b) for 

public contracts. 
 

9.7. Contractor must give notice to employees who work on a public contract, in writing, 
either at the time of hire or before commencement of Work on the Contract, or by posting a notice 
in a location frequented by employees, of the number of hours per day and days per week that the 
employees may be required to work. 
 

9.8. The hourly rate of wage to be paid by any Contractor to employed workers or other 
persons doing or contracting to do all or part of the work contemplated by a public contract shall 
be not less than the applicable wage required by law. 
 

9.9. Contractor, and all employers working under the Contract, are subject employers 
under the Oregon Workers Compensation Law and shall comply with ORS 656.017 unless 
otherwise exempt under ORS 656.126. 
 

9.10. In the performance of this Contract, Contractor shall comply with all applicable 
federal, state, and local laws and regulations, including but not limited to those dealing with the 
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prevention of environmental pollution and the preservation of natural resources (and avoidance of 
natural resource damages) in the performance of the Contract, including but not limited to 
ORS 279C.525.  If new or amended statutes, ordinances, or regulations are adopted, or Contractor 
encounters a condition not referred to in this Contract, not caused by Contractor, and that was not 
discoverable by reasonable site inspection, which requires compliance with federal, state, or local 
laws or regulations dealing with the preservation of the environment, both the City and Contractor 
shall have all the rights and obligations set forth in ORS 279C.525. 
 

9.11. Contractor shall be liable for any fine imposed against Contractor, the City or the 
‘Project’ as a result of a violation of any laws or permitting requirements by Contractor or any 
suppliers. 
 
Section 10.  Insurance 
 

10.1. Insurance Requirements.  Contractor must maintain insurance coverage acceptable 
to the City in full force and effect throughout the term of this Contract.  Such insurance shall cover 
all risks arising directly or indirectly out of Contractor’s activities or Work hereunder.  The amount 
of insurance carried is in no way a limitation on Contractor’s liability hereunder.  The policy or 
policies maintained by Contractor shall provide at least the following minimum limits and 
coverages at all times during performance of this Contract: 
 

10.1.1.  Commercial General Liability Insurance.  Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of this Contract, comprehensive 
Commercial General Liability Insurance covering Bodily Injury and Property Damage, 
written on an “occurrence” form policy.  This coverage shall include broad form 
Contractual Liability insurance for the indemnities provided under this Contract and shall 
be for the following minimum insurance coverage amounts:  The coverage shall be in the 
amount of $2,000,000 for each occurrence and $3,000,000 general aggregate and shall 
include Products-Completed Operations Aggregate in the minimum amount of $2,000,000 
per occurrence, Fire Damage (any one fire) in the minimum amount of $50,000, and 
Medical Expense (any one person) in the minimum amount of $10,000.  All of the 
foregoing coverages must be carried and maintained at all times during this Contract. 

 
10.1.2.  Professional Errors and Omissions Coverage.  Contractor agrees to carry 

Professional Errors and Omissions Liability insurance on a policy form appropriate to the 
professionals providing the Work hereunder with a limit of no less than $2,000,000 per 
claim.  Contractor shall maintain this insurance for damages alleged to be as a result of 
errors, omissions, or negligent acts of Contractor.  Such policy shall have a retroactive date 
effective before the commencement of any work by Contractor on the Work covered by 
this Contract, and coverage will remain in force for a period of at least three (3) years after 
termination of this Contract. 

 
10.1.3.  Business Automobile Liability Insurance.  If Contractor will be using a 

motor vehicle in the performance of the Work herein, Contractor shall provide the City a 
certificate indicating that Contractor has business automobile liability coverage for all 
owned, hired, and non-owned vehicles.  The Combined Single Limit per occurrence shall 
not be less than $2,000,000. 

158

Item 17.



 
Goods and Services Contract (cp) – CompuNet, Inc. (Virtual Environment Upgrade Project) Page 6 

 
10.1.4.  Workers Compensation Insurance.  Contractor and all employers providing 

work, labor, or materials under this Contract that are subject employers under the Oregon 
Workers Compensation Law shall comply with ORS 656.017, which requires them to 
provide workers compensation coverage that satisfies Oregon law for all their subject 
workers under ORS 656.126.  Out-of-state employers must provide Oregon workers 
compensation coverage for their workers who work at a single location within Oregon for 
more than thirty (30) days in a calendar year.  Contractors who perform work without the 
assistance or labor of any employee need not obtain such coverage.  This shall include 
Employer’s Liability Insurance with coverage limits of not less than $500,000 each 
accident. 

 
10.1.5.  Insurance Carrier Rating.  Coverages provided by Contractor must be 

underwritten by an insurance company deemed acceptable by the City, with an AM Best 
Rating of A or better.  The City reserves the right to reject all or any insurance carrier(s) 
with a financial rating that is unacceptable to the City. 

 
10.1.6.  Additional Insured and Termination Endorsements.  The City will be 

named as an additional insured with respect to Contractor’s liabilities hereunder in 
insurance coverages.  Additional Insured coverage under Contractor’s Commercial 
General Liability, Automobile Liability, and Excess Liability Policies, as applicable, will 
be provided by endorsement.  Additional insured coverage shall be for both ongoing 
operations via ISO Form CG 2010 or its equivalent, and products and completed 
operations via ISO Form CG 2037 or its equivalent.  Coverage shall be Primary and Non-
Contributory.  Waiver of Subrogation endorsement via ISO Form CG 2404 or its 
equivalent shall be provided.  The following is included as additional insured:  “The City 
of Wilsonville, its elected and appointed officials, officers, agents, employees, and 
volunteers.”  An endorsement shall also be provided requiring the insurance carrier to give 
the City at least thirty (30) days’ written notification of any termination or major 
modification of the insurance policies required hereunder. 

 
10.1.7.  Certificates of Insurance.  As evidence of the insurance coverage required 

by this Contract, Contractor shall furnish a Certificate of Insurance to the City.  This 
Contract shall not be effective until the required certificates and the Additional Insured 
Endorsements have been received and approved by the City.  Contractor agrees that it will 
not terminate or change its coverage during the term of this Contract without giving the 
City at least thirty (30) days’ prior advance notice and Contractor will obtain an 
endorsement from its insurance carrier, in favor of the City, requiring the carrier to notify 
the City of any termination or change in insurance coverage, as provided above. 

 
10.2. Primary Coverage.  The coverage provided by these policies shall be primary, and 

any other insurance carried by the City is excess.  Contractor shall be responsible for any 
deductible amounts payable under all policies of insurance.  If insurance policies are “Claims 
Made” policies, Contractor will be required to maintain such policies in full force and effect 
throughout any warranty period. 
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Section 11.  Contract Modification; Change Orders 
 
Any modification of the provisions of this Contract shall not be enforceable or binding unless 
reduced to writing and signed by both the City and Contractor. 
 
Section 12.  Notices 
 
Any notice required or permitted under this Contract shall be in writing and shall be given when 
actually delivered in person or forty-eight (48) hours after having been deposited in the United 
States mail as certified or registered mail, addressed to the addresses set forth below, or to such 
other address as one party may indicate by written notice to the other party. 
 

To City:  City of Wilsonville 
    Attn:  Andy Stone, Information Technology Director 
    29799 SW Town Center Loop East 
    Wilsonville, OR  97070 
 

To Contractor:  CompuNet, Inc. 
    Attn:  Lee Klinger, Project Manager 
    2264 S Bonito Way, Suite 150 
    Meridian, ID  83642 
 
Section 13.  Miscellaneous Provisions 
 

13.1. Legal Effect and Assignment.  This Contract shall be binding upon and inure to the 
benefit of the parties hereto and their respective heirs, personal representatives, successors, and 
assigns.  This Contract may be enforced by an action at law or in equity. 
 

13.2. No Assignment.  Contractor may not assign this Contract, nor delegate the 
performance of any obligations hereunder, unless agreed to in advance and in writing by the City. 
 

13.3. Governing Law.  This Contract shall be construed in accordance with and governed 
by the laws of the State of Oregon, regardless of any conflicts of laws.  All contractual provisions 
required by ORS Chapters 279A, 279B, 279C, and related Oregon Administrative Rules to be 
included in public agreements are hereby incorporated by reference and shall become a part of this 
Contract as if fully set forth herein. 
 

13.4. Jurisdiction.  Jurisdiction and venue for any dispute will be in Clackamas County 
Circuit Court. 
 

13.5. Time of the Essence.  Time is expressly made of the essence in the performance of 
this Contract. 
 

13.6. Entire Agreement.  This Contract, all documents attached to this Contract, and all 
Contract Documents and laws and regulations incorporated by reference herein represent the entire 
agreement between the parties. 
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13.7. Counterparts.  This Contract may be executed in one or more counterparts, each of 
which shall constitute an original Contract but all of which together shall constitute one and the 
same instrument. 
 

13.8. Authority.  Each party signing on behalf of Contractor and the City hereby warrants 
actual authority to bind their respective party. 
 
The Contractor and the City hereby agree to all provisions of this Contract. 
 
CONTRACTOR:     CITY: 
 
COMPUNET, INC.     CITY OF WILSONVILLE 
 
 
By:       By:       
 
Print Name:      Print Name:      
 
As Its:       As Its:       
 
EIN/Tax I.D. No.     
 

APPROVED AS TO FORM: 
 
 
              
       Amanda Guile-Hinman, City Attorney 
       City of Wilsonville, Oregon 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

#242030 
k:\dir\ist\virtual enviro upg\doc\cpgsk virtual enviro upg~compunet g(t1).docx 
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dHCI Solution Installation, Configuration, & Veeam
Integration

Date: 11/15/2023
Prepared For: Andy Stone
Prepared By: Lee Klinger, Bob Prahl, Ryan Shambaugh

City of Wilsonville
dHCI Solution Installation, Configuration, &

Veeam Integration

EXHIBIT A 
SCOPE OF WORK
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ENGAGEMENT SUMMARY

CompuNet, Inc. will provide services to Customer under this Agreement as further described below.

Overview Of Services
Executive Summary
CompuNet has prepared this Statement of Work in response to the Customer’s desire to refresh their
existing vSphere, compute and storage systems with the HPE Alletra dHCI solution. CompuNet will also
work the Customer to migrate workloads to the dHCI solution and physically relocate and setup existing
compute and storage at their new DR location. This Statement of Work will cover the installation and
configuration of the required dHCI equipment, relocation of hardware and the integration and
configuration of the Customer's Veeam backup solution.

Project Overview
The CompuNet engineer will work with the Customer's staff to install and configure the Customer's new
HPE/Alletra dHCI infrastructure through a combination of remote and onsite support services. The
CompuNet engineer will also work with the Customer's staff to integrate and configure Veeam to support
their new DR Site.

The project will have the following goals:

• Rack, cable and install new HPE/Nimble dHCI solution at Customer's data center.
• Configure HPE servers, Alletra Storage array and VMware environment on new dHCI solution.
• Validate setup of HPE/Nimble dHCI solution by performing basic functionality testing.
• Migrate workloads to new dHCI solution.
• Physically move existing compute and storage to DR site
• Configure compute and storage at DR site and integrate Veeam.

Location
Work will be completed off site and as needed at the following Customer locations:

 

City of Wilsonville
29799 SW Town Center Loop E
Wilsonville, OR 97070
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Engagement Timeline
Project duration is expected to take up to 4 weeks. Project start date will be agreed upon in advance by
both Customer and CompuNet. Work schedule will be driven by the schedules and availability of critical
personnel.

SERVICE & DELIVERABLES
Phase 1: Pre-Installation review - HPE Nimble dHCI/VMware
Systems
In preparation to install and configure the HPE/Nimble dHCI system, the CompuNet Engineer will meet
remotely with the Customer Administrator(s) to perform a pre-installation review and assessment and
complete the configuration worksheet. In addition, the CompuNet Engineer will validate with the
Customer that the necessary equipment, cabling and licensing have been purchased and give direction
to the Customer on configuring the appropriate DNS, networking and firewall settings.

The CompuNet Engineer will work with the Customer Administrator(s) to

• Assess equipment (servers, storage, switches) and licensing.
• Complete configuration worksheet.
• Review cabling, racking and power requirements.
• Review Networking and switch configurations (LLDP, iSCSI, MTU, Jumbo Frames, VLAN).
• Review Firewall requirements.
• Review DNS, NTP and DHCP requirements.

Phase 2: Install/Configure HPE Nimble dHCI Infrastructure
During this phase, the CompuNet Engineers will work on-site with the Customer to rack, cable, install
and configure the HPE/Nimble dHCI infrastructure. CompuNet will work with the Customer to configure
and validate the different dHCI components, including storage, compute nodes, networking and VMware
systems.

The Compunet Engineer will work with the Customer Administrator(s) to

• Rack and cable HPE/Nimble dHCI system. 
• Discover storage array.
• Configure dHCI solution.
• Configure Compute nodes.
• Install/Configure VMware components.
• Update system to current recommended release

• Integrate with iLO Amplifier
• Test and validate functionality of dHCI system.

Phase 3: Workload Migration and Hardware Re-Location
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During this phase, the CompuNet Engineers will work with the Customer to migrate existing workloads to
their new dHCI solution. Once completed, CompuNet Engineers will assist with re-locating existing
hardware to their new DR site.

The CompuNet Engineer will work with the Customer Administrator(s) to:

• Migrate virtual workloads from existing systems to new HPE/Alletra dHCI solution.
• Un-Rack existing compute and storage and relocate to DR Site

Phase 4: DR Site Setup
As part of this phase, Computer, Storage, and vSphere systems will be installed and configured at the
new DR Site. Next, active workloads from the old DR site will be migrated over.

This will include the migration of virtual and physical systems.

The CompuNet Engineer will work with the Customer Administrator(s) to:

• Rack and cable HPE Servers/Nimble Array/SAN Switches.
• Re-Configure SAN Switches
• Discover and reconfigure storage array.
• Configure Compute nodes.
• Install/Configure VMware components.
• Update system to current recommended release

• Integrate with iLO Amplifier.
• Test and validate functionality.
• Migrate workloads from old DR Site

Phase 5: Veeam Integration
During this phase, the CompuNet Engineers will work with the Customer to configure Veeam to support
multi-site array integration and site replication for a more optimized backup solution.

The CompuNet Engineer will work with the Customer Administrator(s) to:

• Veeam Integration
• Configure Array Integration
• Configure site to site replication.

• Reconfigure Veeam jobs to support secondary site.
• Reconfigure Veeam Proxy/Repository migrated from Fleet.
• Setup secondary site as backup source using Array snapshots.

Phase 6: Veeam SureBackup Setup and Recovery Verification
Veeam SureBackup Setup and Recovery Verification 

During this phase, the CompuNet Engineers will work with the Customer to configure Veeam SureBackup
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to validate backup data integrity and recovery steps. 

The CompuNet Engineer will work with the Customer Administrator(s) to: 

• Define Recovery requirements 
• Create Veeam SureBackup Job 
• Configure Virtual labs 
• Create Application Group 
• Testing and Recovery verification 

Customer Prerequisites
General Customer Responsibilities:

• Provide CompuNet Engineer with remote access and admin privileges or an IT contact with
administrative access to perform screen share

• Software licensing not specifically provided by CompuNet
• Hardware or virtual machine deployment not specifically provided by CompuNet

Additional Assumptions & Exclusions
Security Policy and Procedures

CompuNet strives to recommend and deploy practices that meet today’s security standards. It is
ultimately the responsibility of Customer to validate that security controls configured during this project
adhere to their own policies and procedures.

3rd Party Devices

CompuNet is not responsible for the configuration, or stability of any 3rd party appliances, applications,
or services that are pre-existing, or were not specifically identified as a responsibility of CompuNet in the
scope of this project.

All components directly or indirectly impacted by this project are covered by current vendor support
contracts.

• Where vendor level support tickets are required to be opened, the onsite administrator will lead
with the ticket opening and closeout at the point of case resolution.

• The CompuNet engineer will be available to assist where needed during this process.
• Customer is responsible for providing the dHCI equipment, cabling and optics and having them

onsite at the data center prior to the work.
• Any licensing, such as port-based licensing that is needed, is available.
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PROJECT MANAGEMENT
The Project Manager shall provide the following services:

•  Project Initiation - The Project Management team will coordinate a kick-off call to commence the
project

•  Project Planning - The Project Management team will develop project planning documents
including timelines, tasks, resource assignments

•  Project Management - The Project Management team will manage the project in accordance with
the CompuNet Project Methodology and Framework

•  Project Closure - The Project Management team will create project acceptance documentation to
be signed upon completion of the project

PROFESSIONAL FEES
Pricing for the proposed scope of work is as follows:

Service Fees Extended Amount

Total Service Fees $28,800.00

Estimated Expenses $0.00

Total Service Fees & Estimated Expenses $28,800.00

This is a fixed - fee engagement.

Travel & Expenses
CompuNet, Inc. will bill Customer for expenses in conjunction with this Statement of Work at actual cost.

Amendments
This SOW may only be changed by a written amendment executed by an authorized representative of
each party. The amendment must expressly refer to the SOW being amended; no amendment is binding
or effective until it is completed by an authorized officer of each party as provided herein.
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COMPUNET TEAM & RESPONSIBILITIES
The following contractor resources will be dedicated to this project:

 

Ryan Shambaugh
Account Executive 
(503) 214-4629 
rshambaugh@compunet.biz

 

Lee Klinger
Senior Solutions Engineer
(503) 214-4611 
lklinger@compunet.biz

 

Bob Prahl
Project Manager 
(208) 488-7264 
bprahl@compunet.biz
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APPENDIX A: TERMS & CONDITIONS
• CompuNet will require access to facilities and Customer owned network equipment on an "as

needed" basis and during regular business hours only. Should access be needed outside of
standard business hours, prior arrangements must be made with both a CompuNet associate and
the Customer.

• Time and expense work is billed on a monthly basis for the actual hours and expenses incurred.
• CompuNet contract services invoiced as Net 30 unless other arrangements are agreed upon prior

to sign off of this contract.
• CompuNet will make prior arrangements with the appropriate Customer IT onsite staff to be

available as needed during the installation.
• CompuNet provides appropriate personnel to perform the services specified in the Project Scope

section above.
• Customer will designate a single point of contact (Project Manager) for all matters relating to this

engagement.
• Customer will provide required access to facilities and network equipment, both physical and

remote, as needed for a successful engagement by the CompuNet engineer.
• Customer will provide all existing configurations and pertinent network diagrams prior to

installation.
• Services to be performed during normal business hours (8:00 AM to 5:00 PM, local time), Mon - Fri,

unless Customer policies require off-hours deployment, in which case such time will be scheduled
with CompuNet engineer.

• Custom configuration work and training can be provided outside the scope of this engagement on
a time & expense basis.

• Training and shadowing will be provided to assigned Customer IT staff during implementation
process.

• Upon project completion, Customer sign off is required to indicate acceptance that the scope of
work has been completed.

• Any additions or changes to this Statement of Work must be mutually agreed upon by CompuNet
and Customer in a separate CompuNet Statement of Work detailing the proposed changes, the
impact of the proposed change on pricing and schedule, and other relevant terms. Depending on
the scope of such additions or changes, Customer may be required to agree to CompuNet's then-
current standard terms and conditions for professional services. Such changes include, but are not
limited to:

• Any additional hardware configuration not listed in this document.
• Modification of the Customer's application software.
• Development of custom solutions including scripting.
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Kaliwaka Munyenyembe
(801) 506-1303

kmunyenyembe@compunet.biz

Quote #: KM219585

Data Center Refresh - HPE dHCI Solution
Contract Information

All, NCPA, 01-107

Quote Information: Prepared for: Bill To: Ship To:

Quote #: KM219585 City of Wilsonville City of Wilsonville City of Wilsonville

Version: 3
Quote Date: 11/10/2023
Expiration Date: 12/09/2023

Andy Stone
5035701532
astone@ci.wilsonville.or.us

Accounts Payable
29799 SW Town Center Loop E

Wilsonville, OR  97070
ap@ci.wilsonville.or.us

Andy Stone
29799 SW Town Center Loop E

Wilsonville, OR  97070

HPE dHCI

Manufacturer Part
Number

Product Details Qty List Price Price Ext. Price

R9Q10A HPE NS dHCI w/ Alletra 5000 BC Trk 1 $1.00 $0.21 $0.21

P28948-B21 HPE DL360 Gen10+ 8SFF NC CTO Svr 3 $3,255.00 $1,236.95 $3,710.85

P28948-B21#ABA DL360 Gen10 Plus 8SFF CTO Server 3 $0.00 $0.00 $0.00

P36932-B21 INT Xeon-G 6326 CPU for HPE 6 $3,542.00 $1,211.98 $7,271.88

P36932-B21#0D1 Factory Integrated 6 $0.00 $0.00 $0.00

P06035-B21 HPE 64GB 2Rx4 PC4-3200AA-R Smart Kit 36 $3,129.00 $339.16 $12,209.76

P06035-B21#0D1 Factory Integrated 36 $0.00 $0.00 $0.00

P12965-B21 HPE NS204i-p Gen10+ Boot Ctrlr 3 $1,845.00 $215.24 $645.72

P12965-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

P13188-B21 HPE 10/25GbE 2P SFP28 MCX512F-ACHT
Adp

3 $1,425.00 $147.52 $442.56

P13188-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

P10112-B21 HPE 10/25GbE 2P SFP28 MCX562A OCP3
Adptr

3 $1,040.00 $129.74 $389.22

P10112-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

P26477-B21 HPE DL36x Gen10+ High Perf Fan Kit 3 $547.00 $165.98 $497.94
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Kaliwaka Munyenyembe
(801) 506-1303

kmunyenyembe@compunet.biz

Quote #: KM219585

HPE dHCI

Manufacturer Part
Number

Product Details Qty List Price Price Ext. Price

P26477-B21#0D1 Factory integrated 3 $0.00 $0.00 $0.00

P38995-B21 HPE 800W FS Plat Ht Plg LH Pwr Sply Kit 6 $524.00 $55.55 $333.30

P38995-B21#0D1 Factory Integrated 6 $0.00 $0.00 $0.00

BD505A HPE iLO Adv 1-svr Lic 3yr Support 3 $469.00 $223.47 $670.41

BD505A#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

867998-B21 HPE 1U Gen10 Bezel Kit 3 $76.00 $19.22 $57.66

867998-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

875519-B21 HPE Bezel Lock Kit 3 $89.00 $37.00 $111.00

875519-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

P13771-B21 HPE Gen10 Plus TPM BR Module Kit 3 $96.00 $7.91 $23.73

P13771-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

P14604-B21 HPE Gen10+ Intrusion Detection Kit 3 $66.00 $17.29 $51.87

P14604-B21#0D1 Factory Integrated 3 $0.00 $0.00 $0.00

P26479-B21 HPE DL360 Gen10+ High Perf Heat Sink Kit 6 $118.00 $58.12 $348.72

P26479-B21#0D1 Factory integrated 6 $0.00 $0.00 $0.00

P26485-B21 HPE DL300 G10+ 1U SFF Easy Inst Rail Kit 3 $214.00 $175.46 $526.38

P26485-B21#0D1 Factory integrated 3 $0.00 $0.00 $0.00

P26489-B21 HPE DL300 Gen10+ 1U CMA for Rail Kit 3 $117.00 $24.41 $73.23

P26489-B21#0D1 Factory integrated 3 $0.00 $0.00 $0.00

S0S22A HPE NS dHCI w/Add Cust ESXi 8.0 FIO SW 3 $1.00 $0.36 $1.08

Q9E63A HPE SN2010M 18SFP28 4QSFP28 P2C
Swch

2 $12,980.00 $5,929.01 $11,858.02

JD089B HPE X120 1G SFP RJ45 T Transceiver 6 $439.00 $312.07 $1,872.42
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Kaliwaka Munyenyembe
(801) 506-1303

kmunyenyembe@compunet.biz

Quote #: KM219585

HPE dHCI

Manufacturer Part
Number

Product Details Qty List Price Price Ext. Price

Q6M30A HPE 10GbE SFP+ SR MM 300m XCVR 8 $545.00 $22.67 $181.36

R0R41B HPE 10GBASE-T SFP+ RJ45 30m 1pk XCVR 8 $865.00 $238.39 $1,907.12

R0R42A HPE 25Gb SFP28 SR 30m XCVR 8 $995.00 $289.36 $2,314.88

845970-B21 HPE QSFP28 to SFP28 Adapter 8 $227.00 $85.76 $686.08

JL271A HPE X240 100G QSFP28 1m DAC Cable 4 $636.00 $453.27 $1,813.08

844477-B21 HPE 25Gb SFP28 to SFP28 3m DAC 24 $392.00 $37.34 $896.16

QK734A HPE Premier Flex LC/LC OM4 2f 5m Cbl 8 $114.00 $18.26 $146.08

HU4A6A5 HPE 5Y Tech Care Essential SVC 1 $0.00 $0.00 $0.00

HU4A6A5#ZSA HPE Proliant DL360 Gen10+ Support 3 $6,495.00 $1,521.76 $4,565.28

HU4A6A5#R2M HPE iLO Advanced Non Blade Support 3 $67.00 $35.92 $107.76

HU4A6A5#W0P HPE SN2010M 25GbE Switch Support 2 $3,584.00 $1,956.86 $3,913.72

H28VWAS HPE Nimble Storage Array No Install SVC 1 $0.00 $0.00 $0.00

R7L31A HPE NS dHCI w/ Alletra 5010 CTO Array 1 $23,331.81 $13,401.79 $13,401.79

R3Q00A HPE NS 2x25GbE 2p SFP28 FIO Adptr Kit 2 $8,800.00 $1,365.47 $2,730.94

R4U47A HPE Alletra 5000 2.88TB FIO Cache Bdl 1 $33,251.00 $4,857.02 $4,857.02

R8F35A HPE Alletra 5000 1.44TB FIO Cache Bdl 1 $17,501.00 $2,480.08 $2,480.08

Q8J18A HPE NS NEMA 5-15 to C13 US FIO Pwr
Cord

2 $1.00 $0.75 $1.50

R4U42A HPE Alletra 5000 42TB SAS FIO HDD Bdl 1 $40,891.00 $5,794.71 $5,794.71

R9X15A HPE Alletra Tier 1 Storage Array Std Trk 1 $1.00 $0.15 $0.15

S0S03A HPE NS dHCI NOS PG ESXi 8.0 FIO SW 1 $1.00 $0.36 $0.36

S0L75AAE HPE Alletra 5010 SW/Sup 5yr SaaS 1 $24,560.00 $10,264.64 $10,264.64

HU4A6A5 HPE 5Y Tech Care Essential SVC 1 $0.00 $0.00 $0.00
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Kaliwaka Munyenyembe
(801) 506-1303

kmunyenyembe@compunet.biz

Quote #: KM219585

HPE dHCI

Manufacturer Part
Number

Product Details Qty List Price Price Ext. Price

HU4A6A5#ZDW HPE NS 2x25GbE 2p SFP28 FIO Adp Kit
Supp

2 $1,960.00 $1,287.26 $2,574.52

HU4A6A5007D HPE Alletra 5010 CTO Base Array Supp 1 $2,961.00 $1,128.82 $1,128.82

HU4A6A5007M HPE Alletra 5000 42TB SAS HDD Bdl Supp 1 $5,193.00 $1,979.72 $1,979.72

HU4A6A5007S HPE Alletra 5000 1.44TB FIO CachBdl Supp 1 $2,222.00 $847.08 $847.08

HU4A6A5007T HPE Alletra 5000 2.88TB FIO CachBdl Supp 1 $4,221.00 $1,609.15 $1,609.15

Subtotal: $105,297.96

Shipping

Product Description Quantity Price Ext. Price

Ground Shipping To Be Determined, Billed As Actual 1 $0.00 $0.00

Quote Summary

Description Amount

HPE dHCI $105,297.96

Total: $105,297.96
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City Council  Page 1 of 13 
November 06, 2023 

 

CITY COUNCIL MINUTES 
November 06, 2023 at 7:00 PM 

Wilsonville City Hall & Remote Video Conferencing 

 
CALL TO ORDER 
 

1. Roll Call 
 

2. Pledge of Allegiance 
 
A regular meeting of the Wilsonville City Council was held at the Wilsonville City Hall beginning at 7:00 
p.m. on Monday, November 6, 2023. The Mayor called the meeting to order at 7:12 p.m., followed by 
roll call and the Pledge of Allegiance. 
 
PRESENT 
Mayor Fitzgerald 
Council President Akervall 
Councilor Linville 
Councilor Berry 
Councilor Dunwell 
 
STAFF PRESENT 
Amanda Guile-Hinman, City Attorney 
Bryan Cosgrove, City Manager  
Dan Pauly, Planning Manager  
Delora Kerber, Public Works Director 
Dustin Schull, Parks Supervisor  
Erika Valentine, Arts & Culture Program Coordinator  
Jeanna Troha, Assistant City Manager 
Kerry Rappold, Natural Resources Manager  
Kimberly Veliz, City Recorder 
Kris Ammerman, Parks and Recreation Director  
Mark Ottenad, Public/Government Affairs Director 
Mike Nacrelli, Civil Engineer  
Stephanie Davidson, Assistant City Attorney  
Zach Weigel, City Engineer 
Zack Morse, Parks Maintenance Specialist  
Zoe Mombert, Assistant to the City Manager 
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City Council  Page 2 of 13 
November 06, 2023 

3. Motion to approve the following order of the agenda. 
 
Motion: Moved to approve the following order of agenda. 
 
Motion made by Councilor Akervall, Seconded by Councilor Berry. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
 
MAYOR'S BUSINESS 
 

4. Upcoming Meetings 
 
The Mayor reported on a number of items that occurred since Council last met. 
 
Emergency Preparedness Fair 

 Saturday, October 4, 2023 the City hosted the second annual Emergency Preparedness Fair, with 
assistance from Tualatin Valley Fire and Rescue and other agencies. 

 The well-attended event provided awareness and tools for community members to get ready for 
an emergency. 

 The program was part of the "Wilsonville Ready" campaign, a year-round public-education effort 
to help individuals and families become better equipped to prepare for the immediate aftermath 
of an emergency, when access to critical supplies like power, water, food, medical aid, internet, 
and transportation may be restricted.  
 

WES Commuter Rail Extension Meeting 

 Senator Aaron Woods of Wilsonville and Representative Kevin Mannix of Keizer intended to 
introduce a bill in the 2024 legislative session to study extending WES from Wilsonville to Salem. 

 The WES commuter rail extension was a potential tool to reduce traffic congestion on I-5. 
 
Biotech Summit 2023 at Twist Bioscience 

 The Mayor had the opportunity to attend and present a welcome speech at the Oregon Biotech 
Summit held in Wilsonville at Twist Bioscience. 

 Twist Bioscience extolled the virtues of the City, spoke about the housing opportunities, and 
appreciated the Wilsonville Investment Now (WIN) tool to attract high tech and high wage jobs 
to the City of Wilsonville. 

 Twist Bioscience s on the original Tektronix site.  

 50 years later Twist Bioscience had created over 250 new, well-paid jobs in manufacturing, 
research, and development. 

 Part of the Summit there was an event similar to Shark Tank, where young PhD students 
presented exciting and almost impossible to understand ideas and those that have the best ideas 
won scholarships.  
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November 06, 2023 

Kitakata Sister-City Students Visit 

 The Mayor announced this year was the 35th anniversary of the Sister City relationship between 
Kitakata, Japan and Wilsonville. 

 It was shared that a group from Japan composed of 13 students, ages 12 to 15, and adult 
chaperones visited Wilsonville the prior week. 

 The Mayor hosted one of the chaperones, the head of the Aizu-Kitakata International 
Association.  

 The group participated in a number of activities in Wilsonville and beyond. 

 It was noted that the Kitakata Sister City Advisory Board had begun strategic planning efforts for 
a potential trip for business people of Kitakata to visit Wilsonville. 

 The Mayor explained that Kitakata was famous for their lacquerware and showed the audience 
the sculpture animals presented to the City of Wilsonville, which represented good health.  

 The Mayor and group visited Consul Shigehisa whom presented on the relationship between 
Oregon and Japan. 

 The Mayor broadcasted that the West Linn–Wilsonville schools had the longest running Japanese 
language program in Oregon. 

 The Mayor thanked the Kitakata Sister City Advisory Board and Parks & Recreation staff whom 
led the program.  

 The Mayor announced that Council planned to visit Kitakata in 2024 as part of the 35th 
anniversary Sister City celebration. 

 
In terms of upcoming events, the Mayor announced the following. 
 
Planning Commission Community Conversation 

 On Wednesday, November 8, 2023, the Planning Commission was to host a community 
conversation on the topic of “Housing Our Future: Community Conversation on Cost Burden.” 

 The Planning Commission’s mission was to interact with the community and receive feedback on 
barriers to affordable housing and ideas for actions Wilsonville can consider reducing barriers. 

 The City had modified the Wilsonville Code to allow Accessory Dwelling Units (ADUs) as well as 
other denser middle housing options.  

 The City was now planning an affordable, transit-oriented housing complex at the Wilsonville 
Transit Center. 

 
Veterans’ Day 

 The Mayor announced that the Korean War Veterans Association Oregon Trail Chapter, in 
partnership with Wilsonville Parks & Recreation, was sponsoring a Veterans Day Remembrance 
Ceremony on Saturday, November 11, 2023 at Town Center Park, Oregon Korean War Memorial. 

 Commander Larry Edwards of American Legion Post 65 in Wilsonville, a 90-year-old Korean War 
veteran, would be there to say a few words. 

 In addition to placements of wreaths of honor, presentation of colors and playing of Taps, a 
flyover by the West Coast Ravens was planned. 

 It was noted that City facilities would be closed on Friday, November 10, 2023 in observation of 
Veterans Day. However, SMART buses would continue to operate. 
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November 06, 2023 

 
ODOT I-5 Boone Bridge Open House 

 On Thursday, November 16, 2023, the Oregon Department of Transportation (ODOT) Open 
House event was scheduled to take place at City Hall on the I-5 Boone Bridge project. 

 The Mayor reminded that improving traffic flow on the I-5 Boone Bridge was one of the City’s 
top priorities for which is under the control of ODOT. Moreover, it is a concern voiced that is top-
of-mind to residents. 

 In addition, ODOT was seeking community input on the preferred bike/pedestrian crossing over 
the Willamette River.  

 
Rite Aid Distribution Center Closure 

 The City was notified that Rite Aid would close the Wilsonville Distribution Center, costing 136 
full-time jobs. 

 The Economic Development Manager took proactive action upon hearing about the closure. 

 The announcement came immediately after Rite Aid filed for Chapter 11 bankruptcy protection 
due to declining sales and lawsuits over opioid distribution. 

 When the City was notified, staff immediately escalated the matter to Clackamas Community 
College workforce services, which was responsible for “rapid response” services to employees 
subject to layoff. 

 The Mayor reported that both the Community College and Rite Aid put many supports in place 
for laid-off employees. 

 Rite Aid, formerly known as Thrifty Payless Drugs, was one of Wilsonville’s oldest corporate 
entities, having built a 500,000-square-foot warehouse here 42 years ago. 

 The Rite Aid Distribution Center was known in the community for its large annual plant sale with 
proceeds benefiting Doernbecher Children's Hospital. 

 
School Bond Measure 

 The Mayor reminded November 7, 2023 was Election Day, and encouraged voters to support 
Measure 3-604 that renews a local-option levy for the West Linn-Wilsonville School District.  

 The five-year levy, would replace the expiring one, and sought only to maintain that tax rate. It 
does not increase the current rate. 

 The Mayor recalled the City of Wilsonville had a long tradition of collaborating with Wilsonville 
schools. Moreover, Council had heard one of the reason people live, and businesses reside in 
Wilsonville is because of the schools. 

 
National American Indian Heritage Month 

 The Mayor read into the record a proclamation proclaiming November 2023 as the National 
American Indian Heritage month in Wilsonville, and urged citizens to observe the month with 
appropriate programs, ceremonies, and activities.  

 
City Council Meeting 

 Due to the proximity of the Thanksgiving holiday the November 20, 2023 City Council meeting 
was cancelled. 

 The next City Council meeting was scheduled for Monday, December 4, 2023.  
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COMMUNICATIONS 
 

5. Metro Coffee Creek Wetland Project 
 
Metro Parks & Nature Department staff which included Jonathan Blasher, Director; Andrea Berkley, 
Senior Scientist; AJ Jones, Engineer; and Jonathan Soll, Senior Science Manager presented on the Metro 
Coffee Creek Wetland Project. During the presentation, Metro staff shared details of the restoration 
project which was scheduled to get begin summer of 2024. The multi-year project would reshape Coffee 
Creek. Furthermore, extensive native seeding and planting would be done to improve habitat quality for 
a range of species and improve the watershed. 
 
Following the presentation Council asked questions of the presenters. 
 
Council was interested in a future tour guided by Metro staff of the Coffee Creek Wetland area. 
 
CITIZEN INPUT AND COMMUNITY ANNOUNCEMENTS 
 
This is an opportunity for visitors to address the City Council on items not on the agenda. It is also the 
time to address items that are on the agenda but not scheduled for a public hearing. Staff and the City 
Council will make every effort to respond to questions raised during citizen input before tonight's 
meeting ends or as quickly as possible thereafter. Please limit your comments to three minutes. 
 
John Vandenberg of Sherwood, reviewed Resolution No. 3092 related to the Century West Engineering 
road consultation project and found no mention of climate change or related issues like alternative 
pavements or tree canopy. The speaker shared the City Attorney provided a helpful email response 
mentioning the City's climate inventory and gap analysis. 
 
The speaker then wondered whether the City could expedite its consideration of analysis related to 
climate change and increase consideration of climate change issues in all aspects of decision-making. 
 
The Mayor recalled Council had unanimously voted to continue the gap analysis in their goals. Moreover, 
Council had discussed stormwater management and planning for new housing areas while managing 
stormwater, keeping tree canopy and shade, and providing affordable housing. It was mentioned that 
the City faced challenges in balancing all those factors in a specific geographic area. The Mayor also 
recalled Council was working on Frog Pond, which would include more unpaved areas and alleys. 
Therefore, the City continues to work on these issues. However, outside funding may be necessary to 
take these efforts to a greater level. 
 
Nofal Kasrawi of Wilsonville submitted a petition signed by 124 Wilsonville residents, which had been 
added to the record. The petition requested the City to repair and upgrade pedestrian path/sidewalk 
along French Prairie Road in Charbonneau. 
 
The City Manager reported that the week prior he spoke with the Public Works Director and authorized 
some emergency repairs in this area. The City Manager recognized a long-term solution would be 
expensive. The City Manager further explained staff was discussing options including reducing travel lane 
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to one side for traffic. It was explained that a complicating factor for full repair was it would be necessary 
to remove tree roots. An Arborist had informed the staff the removal of the roots would most likely 
damage the trees. 
 
After the New Year, staff would return with a report for Council and Charbonneau residents regarding 
potential plans and budget considerations. 
 
COUNCILOR COMMENTS, LIAISON REPORTS AND MEETING ANNOUNCEMENTS 
 

6. Council President Akervall 
 
Councilor Akervall provided details of the below events: 

 Kitakata Sister-City student delegation visit 

 Lowrie Primary School presentation to second graders on November 8, 2023 

 Wilsonville High School Performing Arts Center ribbon cutting on November 13, 2023 

 Mentors sought by the West Linn-Wilsonville School District for Career and Technical Education 
(CTE) students 
 

7. Councilor Linville 
 
Councilor Linville provided details of the below events: 

 Shred Day conducted on October 28, 2023 

 Opioid Settlement Prevention, Treatment and Recovery Board meeting on November 1, 2023 

 Oregon Department of Aviation work session on November 2, 2023 

 Kitakata Sister-City student delegation farewell dinner on November 4, 2023 

 Boone Bridge open house on November 16, 2023 

 Fentanyl Settlement Monies discussion on November 8, 2023 

 Clackamas County Commissioners Tolling Forum on November 9, 2023 

 Clackamas County Business Alliance presentation on Fentanyl crisis on November 14, 2023 

 Holiday Tree Lighting on November 30, 2023 
 

8. Councilor Berry 
 
Councilor Berry provided details of the below events: 

 Clackamas County Coordinating Committee Subcommittee meeting on October 18, 2023; 
November 15, 2023; and December 13, 2023 

 Clackamas Cities Association dinner on October 26, 2023 

 Kitakata Sister-City student delegation welcome breakfast on October 24, 2023 and farewell 
dinner on November 4, 2023 

 Clackamas County Coordinating Committee on November 6, 2023 

 Housing Our Future: Community Conversation on Cost Burden on November 8, 2023 

 Tourism Promotion Committee meeting on November 9, 2023 

 Wilsonville High School Performing Arts Center ribbon cutting on November 13, 2023 

 Oregon Department of Transportation open house on November 16, 2023 

 City’s Parks & Recreation Department Toy Drive until December 8, 2023 
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9. Councilor Dunwell 

 
Councilor Dunwell provided details of the below events: 

 Willamette Valley Commuter Rail Convening on October 25, 2023 

 Palindrome open house on October 18, 2023 

 American Indian Heritage Month annually in November 
 
CONSENT AGENDA 
 
The City Attorney read the titles of the Consent Agenda items into the record. 
 

10. Resolution No. 3088 
A Resolution Of The City Of Wilsonville Approving A Construction Contract With Romtec, Inc. For 
The Boones Ferry Restroom Construction Project. 

 
11. Resolution No. 3089 

A Resolution Of The City Of Wilsonville Approving A Construction Contract With Buell Recreation 
LLC For The Boones Ferry Playground Project. 

 
12. Resolution No. 3090 

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Execute A Master 
Services Agreement With OpenGov, Inc. For Asset Management Software Services. 

 
13. Resolution No. 3092 

A Resolution Of The City Of Wilsonville Authorizing The City Manager To Execute A Professional 
Services Agreement With Century West Engineering For Engineering Consulting Services For The 
2024 Street Maintenance Project (Capital Improvement Project No. 4014, 4118, 4725). 

 
14. Resolution No. 3093 

A Resolution Of The City Of Wilsonville Accepting The Jurisdictional Surrender For A Portion Of 
SW Stafford Road And SW Frog Pond Lane By Clackamas County Pursuant To Oregon Revised 
Statute 373.270. 

 
15. Minutes of the October 16, 2023 City Council Meeting. 

 
Motion: Moved to approve the Consent Agenda as read. 
 
Motion made by Councilor Dunwell, Seconded by Councilor Linville. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
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NEW BUSINESS 
 

16. Resolution No. 3081 
A Resolution Of The City Of Wilsonville Approving The City Of Wilsonville Public Art Policy And 
Guidelines. 

 
The City Attorney read the title of Resolution No. 3081 into the record. 
 
Erika Valentine, Arts & Culture Program Coordinator provided the staff report and PowerPoint, which 
had been made a part of the record. 
 
Council asked clarifying question and provided comments. 
 
Motion: Moved to adopt Resolution No 3081. 
 
Motion made by Councilor Berry, Seconded by Councilor Akervall. 
 
Council discussion ensued. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
 

17. Resolution No. 3083 
A Resolution Of The City Of Wilsonville Adopting The Arts, Culture, And Heritage Commission 
(ACHC) FY 2023/24 Five-Year Action Plan And Annual One-Year Implementation Plan. 

 
The City Attorney read the title of Resolution No. 3083 into the record. 
 
Erika Valentine, Arts & Culture Program Coordinator provided the staff report and PowerPoint, which 
had been made a part of the record. 
 
Motion: Moved to adopt Resolution No 3083. 
 
Motion made by Councilor Linville, Seconded by Councilor Berry. 
 
Council comments followed the motion. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
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18. Resolution No. 3091 
A Resolution Of The City Of Wilsonville Adopting The Findings And Recommendations Of The 
“Solid Waste Collection Rate Report, October 2023” And Modifying The Current Republic Services 
Rate Schedule For Collection And Disposal Of Solid Waste, Recyclables, Organic Materials And 
Other Materials, Effective January 1, 2024. 

 
The City Attorney read the title of Resolution No. 3091 into the record. 
 
Mark Ottenad, Public/Government Affairs Director, and consultant Chris Bell of Chris Bell Associates 
provided the staff report and PowerPoint, which had been made a part of the record. 
 
It was brought to staff’s attention that there was a scrivener error regarding the cart size. Staff informed 
that all references to 60-gallon bins/roll carts should be corrected to read 65 gallon. 
 
Council asked numerous clarifying questions regarding the rate increases. 
 
Council President Akervall expressed discomfort with Resolution No. 3091, as it did not explicitly mention 
an extraordinary rate increase. The Council President desired for more explicit and clearer expectations 
be added. 
 
Staff explained they received the rate review report on the day it was due and encountered problems 
with the franchisee's financial data. It was further detailed that staff had scheduled a draft presentation 
for October 2023. However, could not proceed due to a lack of information. Therefore, the rate sheet 
was updated at the last minute, causing the final report to be rushed. 
 
The City Attorney shared Republic Services representatives were present. However, public comments 
may not be allowed unless the presiding officer decides to open up the discussion. 
 
The consultant described the ordinance would have required rate adjustments in the past two years 
based on the CPI, but there have been no adjustments for five years. Meanwhile, Metro disposal rates 
had increased by 43%. Clackamas County raises rates annually, but rates for Republic Services have 
remained the same, with only a $2.39 increase for a 35-gallon cart in five years. Republic Services has 
managed costs well, but factors beyond their control, such as disposal and recycling costs and the labor 
market, are driving the proposed rate increase. 
 
The City Attorney added as part of Ordinance No. 883 there was an update to better align rate review 
process with the County. Furthermore, the current franchise agreement with Republic Services had not 
led to rate increases despite potential pressures like COVID. The revamp of the agreement and 
administrative rules aims to align with regulations and improve efficiency after four years of operation. 
Issues in the current process have been identified. 
 
Councilor Dunwell agreed with the comments of the Council President. The Councilor too expressed 
discomfort about the lack of answers to questions and the feeling of being backed into a corner due to 
running out of time. The Councilor emphasized the importance of doing everything possible to address 
concerns, including increasing reporting from the company. Concerns about the change from a fiscal 
year to a calendar year and its potential impact were also mentioned.  
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Council was informed the City and Republic Services had essentially been operating under a calendar 
year. Therefore, these changes were in line with what had currently been done. Staff did not expect any 
negative impact moving forward. 
 
Councilor Dunwell believed that while people expect rate increases, the current circumstances 
surrounding them were uncomfortable as Councils had many questions. 
 
Councilor Linville commented on concerns regarding transparency in the reported numbers. The 
Councilor also acknowledged Republic Services' past contributions and expresses no issue with them, 
but reiterated the issue was with the lack of clarity in the numbers and the reason for the increase.  
 
Council President Akervall recognized that transparency was important to Council members when 
making decisions that affect the community's cost. As lack of transparency can erode public trust, 
regardless of the dollar amount involved. Therefore, Council takes the matter seriously, as they want to 
establish a good foundation and maintain public trust among community members. 
 
The Public/Government Affairs Director recapped the necessary changes to the resolution. 
 
The City Manager suggested given the nature of Council’s questions and concerns that Resolution No. 
3091 be tabled until Council receives additional information. 
 
The Mayor then requested a motion to table Resolution No. 3091. 
 
Motion: Moved to table this Resolution until the first meeting in December (2023). 
 
Motion made by Councilor Berry, Seconded by Councilor Dunwell. 
 
Councilor Berry reiterated that tabling Resolution No. 3091 would provide staff an opportunity clarify 
the item before Council for a vote, which builds trust with constituents. 
 
The Mayor shared her confidence in staff to provide a clear, concise, new set of documents for the next 
meeting. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
 
CONTINUING BUSINESS 
 
There was none. 
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PUBLIC HEARING 
 

19. Ordinance No. 883 (Non-Land Use Legislative Hearing) 
An Ordinance Of The City Of Wilsonville Adopting A Franchise Agreement For Solid Waste 
Management And Collection Within The City And Repealing Ordinance No. 814. 

 
The City Attorney read the title of Ordinance No. 883 into the record on first reading. 
 
The Mayor provided the public hearing format and opened the public hearing at 9:44 p.m.  
 
Amanda Guile-Hinman, City Attorney and Stephanie Davidson, Assistant City Attorney provided the staff 
report and PowerPoint, which had been made a part of the record. 
 
It was noted that there was a scrivener’s error on page 18 of 31 of the Article IX, Franchise Responsibility, 
section 2.D. was blank.  
 
Council asked clarifying questions of staff. 
 
Due to the time, there was a pause in discussion for Council to make a motion whether to meet past 
10:00 p.m. 
 
Motion: Moved to extend the meeting until 10:30 p.m. or earlier. 
 
Motion made by Councilor Akervall, Seconded by Councilor Linville. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
 
City Attorney reminded Council they would need to hold both readings of Ordinance No. 883 at this 
meeting to make it effective by January 1, 2024. Furthermore, the first reading required a unanimous 
vote from all Council members. If successful, the Council would move immediately into the second 
reading. If unsuccessful, a later meeting would be scheduled, and the implementation date would be 
extended. 
 
An additional scriveners error was mentioned, Article VIII, Establishment and Modification of Service 
Rates, item 2.D. states Section 5 however, should read Section 3. 
 
Staff clarified for the public a scriveners error is essentially something like a typo that staff have the 
authority to correct as it was allowed per the Wilsonville Code. 
 
The Mayor invited public testimony, seeing none the Mayor closed the public hearing on Ordinance No. 
883 at 10:03 p.m. 
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The Mayor then requested a motion on Ordinance No. 883 on first reading. 
 
Motion: Moved to adopt Ordinance No. 883 on first reading. 
 
Motion made by Councilor Linville, Seconded by Councilor Berry. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
 
The City Attorney read the title of Ordinance No. 883 into the record on second reading. 
 
The Mayor read the second hearing script, and then requested a motion on Ordinance No. 883 on second 
reading. 
 
Motion: Moved to adopt Ordinance No. 883 on second reading. 
 
Motion made by Councilor Linville, Seconded by Councilor Akervall. 
 
Voting Yea: 
Mayor Fitzgerald, Councilor Akervall, Councilor Linville, Councilor Berry, Councilor Dunwell 
 
Vote:  Motion carried 5-0. 
 
CITY MANAGER’S BUSINESS 
 
The City Manager announced staff was developing a training for Council and staff members who will be 
attending the Kitakata, Japan trip. The training was to include a review of logistics, protocols, cultural 
issues, events, and expectations. The City Attorney would be involved in the training process. 
 
Further details regarding the training would be forthcoming. Tentatively, the plan was to hold the 
training during the first or second week of January 2024. 
 
Council was encouraged to contact the City Manager and/or City Attorney with any questions or 
suggestions about the trip, which would be relayed to the Mayor. 
 
LEGAL BUSINESS 
 
The City Attorney whom is a running coach at Coffee Creek Correctional Facility shared feedback from a 
recent 5k run completed by 38 adults in custody. The program-helped participants develop life skills and 
boost their ambition and determination. The City Attorney emphasized the importance of recognition of 
the facility and its occupants as part of the community. 
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ADJOURN 
 
The Mayor adjourned the meeting at 10:10 p.m. 
 
Respectfully submitted, 
 
 
________________________________________ 
Kimberly Veliz, City Recorder 
 
 
ATTEST: 
 
 
__________________________________________ 
Julie Fitzgerald, Mayor 
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CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3022 
Authorizing the City Manager to Execute Guaranteed 
Maximum Price Amendment No. 3 to the Progressive 
Design-Build Agreement for the Boeckman Road 
Corridor Project with Tapani|Sundt A Joint Venture – 
(CIP#s 2102, 4205, 4206, and 4212) 
 
Staff Member: Andrew Barrett, P.E. Capital Projects 
Manager and Nancy Kraushaar, P.E., Project Engineer 
 
Department: Community Development 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: N/A 
 ☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☐ Consent Agenda 

Staff Recommendation: Staff recommends Council adopt Resolution No. 3022. 

Recommended Language for Motion: I move to adopt the Resolution No. 3022. 

Project / Issue Relates To: 
☐Council Goals/Priorities: 
 

☒Adopted Master Plan(s): 
Transportation System Plan Project UU-01 & 
UU-02 
Wastewater Collection System Master Plan 
Project CIP-33 

☐Not Applicable 

 
ISSUE BEFORE COUNCIL:  
A City of Wilsonville resolution approving Amendment No. 3, Guaranteed Maximum Price 3 (GMP 
3), to the Progressive Design-Build Agreement with Tapani|Sundt, a Joint Venture, for the 
Boeckman Road Corridor Project (BRCP) in the amount of $36,836,661.92.  
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EXECUTIVE SUMMARY:  
At their June 6, 2022 meeting, the City Council approved Resolution No. 2976 authorizing the 
Progressive Design Build (PDB) agreement with Tapani|Sundt, a Joint Venture (TSJV), in 
association with KPFF (Design-Builder), for engineering design, environmental permitting, and 
right-of-way acquisition support services for the BRCP, with provisions to negotiate a Guaranteed 
Maximum Price (GMP) for individual construction packages. Each GMP requires authorization by 
the City Council and Urban Renewal Agency (URA) through an amendment to the PDB agreement 
prior to proceeding with construction activities. GMP 1 was previously authorized through 
Resolution No. 3020 and URA Resolution No. 335 on February 23, 2023. GMP 2 was previously 
authorized through Resolution No. 3021 and URA Resolution No. 336 on July 17, 2023. 
 
Under GMP 1, TSJV constructed the traffic signal at Stafford Road and 65th Avenue in Clackamas 
County. The signal will assist traffic safety and congestion when detours are incorporated on 
Boeckman Road during bridge construction. Under GMP 2, TSJV replaced the undersized culverts 
at Meridian Creek. The new culverts will improve flow conveyance and direction to avoid flooding 
and property damage from erosion. 
 
This is the third of three GMPs expected to complete the BRCP, which in its entirety consists of 
the following five adjacent and interconnected high priority Capital Improvement Projects (CIP):  
 

 Boeckman Road Sanitary Sewer – CIP 
#2102 – extends sanitary sewer 
service to the Frog Pond development 
areas. 

 Boeckman Road Street Improvements 
– CIP #4205 – completes urban street 
design standards that will serve all 
transportation modes and connect 
neighborhoods and local schools. 

 Canyon Creek/Boeckman Intersection 
– CIP #4206 – addresses intersection 
capacity needs at Canyon Creek Road. 

 Boeckman Dip Bridge – CIP #4212 – improves city-wide transportation connectivity and 
safety concerns associated with the Boeckman “Dip” and will re-establish fish and wildlife 
passage through culvert removal and creek channel restoration.  

 Meridian Creek Culvert Replacement – CIP #7067 – replaces undersized culverts at 
Meridian Creek. Note: This project is nearing completion under GMP 2. 

 
Given the complexities of the BRCP, the PDB project delivery approach offers several advantages 
over the more traditional Design-Bid-Build approach (such as collaboration between design and 
construction teams, schedule flexibility, cost efficiencies, scope adaptability, and reduced public 
impacts). For the BRCP, the GMPs represent one of the most significant advantages of the PDB 
approach by allowing adaptable phased construction and early material procurement, both of 
which can expedite the overall project duration.  
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The BRCP project team prepared Amendment 3 – GMP 3 to deliver the third round of project 
elements to achieve the overall project goals. GMP 3 constructs the Boeckman Road sanitary 
sewer, the Boeckman Road east street improvements, the Canyon Creek/ Boeckman roundabout, 
and the Boeckman Dip Bridge. GMP 3 work includes: 

 Install approximately 2,500 feet of 18-inch diameter sewer main from Stafford Road to 
the east side of Boeckman Creek to serve the Frog Pond expansion areas 

 Widen and modernize just under one mile of existing roadway from Stafford Road to SW 
Canyon Creek Road to a Minor Arterial standard including: 

o Medians 
o Lighting 
o Landscaping and irrigation 
o Separated pedestrian and bicycle facilities along the corridor 
o New rectangular rapid flashing beacon (RRFB) pedestrian crossing at Willow Creek 

Drive and relocate RRFP at Sherman Drive to better serve the future Frog Pong 
Primary School 

o Pavement reconstruction with asphaltic concrete 
o Updated striping and signage 

 Upgrade and improve over 3,000 feet of storm drainage and water quality systems for 
Boeckman Road to current standards 

 Coordinate construction of franchise utility joint trench and pathway to underground all 
overhead service except for the Portland General Electric (PGE) transmission power 

 Extend City fiber pathway in accordance with Public Works Standards 

 Protect significant trees 

 Construct three-span Boeckman Dip Bridge over Boeckman Creek including: 
o Bicycle and pedestrian facilities, architectural features, and lighting 
o Drive deep pile foundations for the abutments and bridge structure 
o Place structural fill and construct Mechanically Stabilized Earth (MSE) walls with 

concrete and rock facing for the bridge abutments; monitor settlements 

 Grade city maintenance access to the underside of the bridge for trail, storm, and sewer  
maintenance 

 Construct roundabout at Boeckman Road and SW Canyon Creek Road 

 Reconstruct north end of Canyon Creek South Road to allow right-in and right-out access 
to Boeckman Road 

 Demolition, grading, and erosion and sediment control 

 Provide temporary traffic control and signage, including detours for the Boeckman Road 
closure during the bridge construction 

 Department of State Lands (DSL) and Army Corps of Engineers permit compliance 

 Construction engineering support services led by the Engineer of Record (KPFF) 
 
Amendment 3 – GMP 3 also includes: 

 Contingencies and Owner allowance for unknown, uncertain, or variable items and/or 
their quantities 

 Contractors fee in accordance with the PDB agreement  
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 Oregon corporate tax 

 Contract amendments that clarify City of Wilsonville and TSJV responsibilities In order to 
provide the City with more certainty that the Guaranteed Maximum Price established by 
Amendment 3 – GMP 3 will not be increased unless the City directs changes or additional 
work or if unknown conditions are encountered that could not been reasonably 
anticipated. 

 
In consultation with the environmental permitting and regulatory agencies, the project team has 
determined that the culvert removal and creek channel restoration work should be permitted as 
part of the stream flow mitigation work necessary to offset increased flows due to the culvert 
removal. As a result, additional time is needed to prepare regulatory agency permits for this 
stream restoration work. In order to proceed with the Boeckman Bridge construction on 
schedule, the culvert removal and creek channel restoration work will be completed under a 
separate, future contract and are not included in GMP 3 as originally envisioned. The regulatory 
agencies are agreeable to advancing the bridge construction work, as long as the City permits 
and constructs the creek channel restoration and flow mitigation work by the end of 2026. Design 
and permitting of this work is underway and will occur in parallel with the Boeckman Bridge 
construction. 
 
Amendment 3 – GMP 3 was prepared in accordance with the PDB agreement and Oregon 
public contracting requirements. The processes below demonstrate how the BRCP is engaging 
in competitive pricing and favoritism is not being encouraged through the PDB process. 

 The Design-Builder, City staff, and the City’s Owner’s Representative (Consor Engineers) 
negotiated GMP 3. 

 Independent cost estimators (ICEs) provided review of all pay items, quantities, and bid 
prices for both self-perform and subcontracted work. City staff obtained a second ICE 
opinion on the GMP 3 overall Schedule of Values to validate pricing. 

 The TSJV Scope of Work (attached to Resolution No. 3022) documents 41 categories of 
trades or suppliers for which competitive pricing has or will be obtained and the work 
will be subcontracted based on low bid. 

 
EXPECTED RESULTS:  
GMP 3 allows the Design-Builder to most efficiently deliver and substantially complete the largest 
BRCP project elements, including the Frog Pond sewer extension and the Boeckman Bridge, 
roadway, and intersection improvements by mid-2025. This timing allows those elements to be 
complete before the new Frog Pond Primary School opens on Boeckman Road. 
 
TIMELINE:  
The current project schedule indicates the sewer, bridge, and roadway work in GMP 3 will begin 
in late December 2023 and be substantially complete in summer 2025. The culvert and flow 
control structure removal and stream restoration work to re-establish fish passage to this reach 
of Boeckman Creek will follow under a separate construction contract in 2025 and 2026. 
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CURRENT YEAR BUDGET IMPACTS: 
The amended budget for Fiscal Year (FY) 2023/2024 includes funding for owner’s representative 
services, engineering design, right-of-way acquisition, partial construction, contract 
administration, and overhead for the BRCP. The Meridian Creek Culvert (CIP #7067) was 
completed under GMP 2.  
 
The source of project funds for the GMP 3 work include Sewer Operations (Ops) and System 
Development Charges (SDC), Road SDC, Frog Pond Infrastructure Fee, Year 2000 Urban Renewal 
Agency (URA), and Road Capital Improvement Program (CIP) as summarized below: 
  

CIP 
No. 

 
Project Name 

Funding Source 
FY 2023-2024 

Amended Budget 
GMP 3 Amount 

NEW 
Boeckman Rd Water 
Relocation 

Water Ops $0 $1,000,000.00 

2102 
Boeckman Rd Sanitary 
Improvements 

Sewer SDC/ Frog 
Pond Fee 

$1,013,195 $2,704,000.00 

4205 
Boeckman Rd Street 
Improvements 

Road SDC/Frog Pond 
Fee 

$5,166,336 $6,531,000.00 

4206 
Canyon Creek/Boeckman 
Roundabout 

Road SDC $2,630,696 $3,142,000.00 

4212 Boeckman Dip Bridge 
Road CIP/Year 2000 
URA 

$17,272,690 $23,459,661.92 

  TOTAL $26,082,917 $36,836,661.92 

 
GMP 3 reflects previously unanticipated additional scope mandated by soil conditions and higher 
costs related to local supply and demand of goods and services in the Portland Metro region. But 
most significantly, the BRCP is impacted by severe inflation that has increased nation-wide 
construction costs (equipment, materials, and labor) to record levels in the last two years. 
Construction inflation has been difficult to predict or even quantify since 2021. The Engineering 
News Record - Seattle Construction Cost Index posts construction cost increases 20% in that 
timeframe. The Mortenson Portland Area Construction Cost Index has increases of 30% since that 
time. The City’s local data has shown bid price increases of 80% in the same two-year period for 
items like asphalt and aggregate backfill. 
 
What remains in the BRCP project budget is insufficient for all of GMP 3. The current FY 2023-24 
budget is sufficient for GMP 3 work to be performed during this funding year, however, the 
overall project total will need to be increased during the FY 2024-25 budget process to reflect the 
total GMP 3 contract cost of $36,836,661.92. 
 
Finance and Engineering staff have developed a plan to fill the BRCP funding gap, estimated at 
approximately $13 million, through addition of water operating funds to pay for the water line 
relocation on the Boeckman Bridge, addition of Road Operating and Clackamas Vehicle 
Registration Fee funds, and interfund loans to be repaid through a portion of Willamette Water 
Supply Program right-of-way lease payment and Frog Pond Infrastructure Fee.  
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For the stream restoration and flow mitigation work to be constructed as a future, separate 
project, staff recommends delay of storm water maintenance projects identified in the CIP for up 
to two years until the restoration costs are better quantified. 
 
Staff recommends moving forward with GMP 3 and will be seeking any cost savings as 
construction advances. 
 
COMMUNITY INVOLVEMENT PROCESS:   
After public vetting and adoption into master plans, the Frog Pond Master Plan, and the Urban 
Renewal Year 2000 Plan amendment, the BRCP design began in early 2022. BRCP public outreach 
activities kicked off and now include frequent project updates to the community and 
opportunities to provide feedback on project priorities and concerns. The project team has 
sponsored several public events have been held, including the 2022 and 2023 Block Parties, 
Popsicles in the Park, two open houses at Meridian Creek Middle School, and a project survey on 
Let’s Talk, Wilsonville! 
 
A ceremonial groundbreaking event was held in August which garnered earned media coverage 
from the Wilsonville Spokesman furthering the reach of the city’s message about the project, 
progress, and construction impacts. Most recently, the project team organized an October 17 
remote meeting with the Morgan Farms Homeowners Association to share information and 
respond to questions about project status, design, and what to expect during construction.  
 
Ongoing outreach and public participation (particularly information about traffic delays and the 
detour) occurs through the project website, the project e-newsletters, text message and email 
alerts about travel conditions related to the project, and Boones Ferry Messenger articles. The 
project team also continues to directly communicate with individual stakeholders using mailings, 
phone calls, and meetings. 
 
Link to the project website and news updates:  
https://www.ci.wilsonville.or.us/engineering/page/boeckman-road-corridor-news-and-updates 
 
POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
The BRCP includes roadway improvements necessary to provide safe and accessible 
transportation infrastructure, improving the City’s local transportation network and benefitting 
the community. The just completed upsizing and realigning of the existing Meridian Creek 
culverts will alleviate potential flooding risks and property damage. Also just completed, the 
temporary traffic signal at the Stafford Road/65th Street intersection will improve safety and level 
of service during detour conditions when the “dip” is closed during bridge construction. The 
roundabout at the Canyon Creek/Boeckman intersection will offer a safer, more efficient 
transportation connection along an important school access route and transition between 
office/industrial on the north and west to residential neighborhoods on the south and east. The 
sanitary sewer extension is necessary to serve the Frog Pond development areas. The future 
bridge will flatten the “dip”, provide safer travel conditions for all users, and allow for upcoming 
fish passage and stream and wildlife habitat improvement for the watershed.  
ALTERNATIVES:   
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Resolution No. 3022 Staff Report       Page 7 of 7 

Resolution No. 3022 is recommended at this time to allow an efficient progression of the BRCP 
construction and complete the most significant elements of the project. If Amendment 3 – GMP 
3 is not approved at this time, the Council could decide to either: 

 “Off-ramp” from the PDB delivery approach (cancel the Progressive Design Build contract 
with TSJV) and then publicly bid the items in GMP 3. The risks associated with this 
alternative include: 

o No guarantee that the City will receive a lower price by publically bidding 
construction of the project. 

o City accepts risk that the design and construction documents are complete, which 
could result in additional change orders, project costs, and delays. Under PDB, 
TSJV is responsible for the design and construction documents and retains the risk. 

o Inflation has leveled off, but is not decreasing and is predicted to keep rising over 
the next twelve months. Added delay may result in increased costs. 

o Construction will be delayed at least six months. While the road work in front of 
the school could be completed in time, the bridge construction will not be finished 
before the new Frog Pond School opens. 

 “Shelve” the project and delay its construction to a future time. Staff does not 
recommend this option for the following reasons: 

o Sanitary sewer pipeline is necessary for Frog Pond East and South. 
o Canyon Creek/Boeckman Road intersection is one of the City’s highest injury crash 

locations and the roundabout provides needed safety improvements. 
o Canyon Creek/Boeckman Road intersection does not meet Level of Service (LOS) 

operational standards and capacity improvements through roundabout 
construction is needed for Frog Pond development to continue per City 
concurrency requirements. 

o Boeckman “Dip” has a vertical curve safety deficiency that must be corrected by 
raising the roadway surface elevation before capacity improvements are made to 
the Canyon Creek/Boeckman Road intersection. The only way to raise the 
roadway surface elevation is through construction of a bridge over Boeckman 
Creek. 

o The City is responsible for the Boeckman Road improvements fronting Frog Pond 
West through collection of the Frog Pond Infrastructure Fee. These roadway 
improvements provide necessary safety improvements that need to be in place 
prior to opening of the new Frog Pond School. 

o Construction inflation continues to increase and delay will likely result in higher 
construction costs. 

 
CITY MANAGER COMMENT: 
N/A 
 
ATTACHMENTS:  

1. Resolution No. 3022 
A. Guaranteed Maximum Price Amendment 3 to the Progressive Design-Build Contract 

for the Canyon Creek Round-A-Bout, Boeckman Road Bridge, Sanitary Sewer, and 
East Boeckman Road Improvements of the Boeckman Road Corridor Project 
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RESOLUTION NO. 3022  Page 1 of 3 

RESOLUTION NO. 3022 

 
A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE CITY MANAGER TO 

EXECUTE GUARANTEED MAXIMUM PRICE (GMP) AMENDMENT NO. 3 TO THE PROGRESSIVE 
DESIGN-BUILD AGREEMENT FOR THE BOECKMAN ROAD CORRIDOR PROJECT WITH TAPANI 
SUNDT|A JOINT VENTURE. 
 

WHEREAS, the City has planned and budgeted for the completion of Capital Improvement 

Projects #2102, 4205, 4206, 4212, and 7067, known as the Boeckman Road Corridor project (the 

Project); and 

WHEREAS, the City Council approved Resolution No. 2916 on August 2, 2021 authorizing 

use of a Progressive Design Build (PDB) contracting method for design and construction of the 

BRCP; and 

WHEREAS, the City Council approved Resolution No. 2976 on June 6, 2022 authorizing the 

Progressive Design Build Agreement (“Agreement”) for design-build services with Tapani|Sundt 

A Joint Venture; and 

WHEREAS, the City Council approved Resolution No. 3020 on February 23, 2023 

authorizing Guaranteed Maximum Price Amendment No. 1 (GMP 1) to the Agreement with 

Tapani|Sundt A Joint Venture; and 

WHEREAS, the City Council approved Resolution No. 3021 on July 17, 2023 authorizing 

Guaranteed Maximum Price Agreement No. 2 (GMP 2) to the Agreement with Tapani|Sundt A 

Joint Venture; and 

WHEREAS, the City’s processes for approving progressive design build contracting and 

selecting Tapani|Sundt A Joint Venture are compliant with ORS 279C.335 and OAR 137-049-0670 

and related Oregon public contracting laws and regulations; and 

WHEREAS, the Agreement includes provisions to negotiate a Guaranteed Maximum Price 

(GMP) Amendment for individual construction packages; and 

WHEREAS, each GMP requires authorization by City Council and Urban Renewal Agency 

through an amendment to the PDB agreement prior to proceeding with construction activities; 

and 

194

Item 19.



RESOLUTION NO. 3022  Page 2 of 3 

WHEREAS, Amendment 3 – GMP 3 has been prepared and negotiated in accordance with 

the Agreement in the amount of $36,836,661.92.  

 
 NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS: 

Section 1. The Wilsonville City Council finds that Amendment 3 – GMP 3 has been 

prepared and negotiated in accordance with the Progressive Design Build Agreement for the 

BRCP. 

Section 2. The City Council, acting as the Local Contract Review Board, authorizes the City 

Manager to enter into and execute, on behalf of the City of Wilsonville, Guaranteed Maximum 

Price Amendment No. 3 to the Progressive Design Build Agreement with Tapani|Sundt A Joint 

Venture for a not-to-exceed amount of $36,836,661.92, which is substantially similar to Exhibit 

A attached hereto. 

Section 3. Effective Date. This Resolution is effective upon adoption. 

 

 ADOPTED by the Wilsonville City Council at a regular meeting thereof this 4th day of 

December, 2023, and filed with the Wilsonville City Recorder this date. 

 

       ____________________________________ 

       JULIE FITZGERALD, MAYOR 

 

ATTEST: 

 

___________________________________ 

Kimberly Veliz, City Recorder 

 

SUMMARY OF VOTES: 

Mayor Fitzgerald   

Council President Akervall  

Councilor Linville   

Councilor Berry   

Councilor Dunwell   
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EXHIBIT: 

A. Guaranteed Maximum Price Amendment No. 3 to the Progressive Design-Build Contract 
for Canyon Creek Round-A-Bout, Boeckman Road Bridge, Sanitary Sewer, and East 
Boeckman Road Improvements of the Boeckman Road Corridor Project 
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GUARANTEED MAXIMUM PRICE AMENDMENT TO THE  

PROGRESSIVE DESIGN-BUILD CONTRACT  

THE CANYON CREEK ROUND-A-BOUT, BOECKMAN ROAD BRIDGE, 

SANITARY SEWER, AND EAST BOECKMAN ROAD IMPROVEMENTS 

  

Agreement # 220780 
Amendment No. 3, GMP 3 

          Project Number: CIP #4212, 4206, 4205, 2102  
 

This Amendment to the Progressive Design-Build Contract (“Agreement”) is entered 
into effective _____________ between the City of Wilsonville, Oregon (“City”) and 
Tapani/Sundt, A Joint Venture (“Design-Builder”) and amends the Progressive 
Design-Build Contract Boeckman Road Corridor Project between City and Design-
Builder dated June 15,2022.  
 

RECITALS 
 

1. City and Design-Builder enter into this Amendment No. 3, GMP 3 to establish 
the Guaranteed Maximum Price to complete all aspects of the Boeckman 
Road Corridor Project not otherwise contemplated in Amendment Nos. 1 and 
2 or in Addendum Nos. 1-4 that were previously executed by the parties. 

 

2. In order to provide the City with more certainty that the Guaranteed Maximum 
Price established herein will not be increased, this Amendment address the 
circumstances under which the Guaranteed Maximum Price may be 
increased after the effective date of this Amendment, which are discussed in 
Section 4.1.1 herein. 

 

  
The Agreement is revised as follows:  
  

1. Project Scope. Design-Builder shall complete the Round a Bout, Three Span 
Bridge, Sanitary Sewer, and Road Improvements (“GMP Work”). The GMP 
Work is described in more detail in the attached Exhibit A – Scope of Work: 
Design-Builder is required to furnish all materials, labor, water, tools, power, 
equipment, transportation, and other work needed to construct the GMP 
Work.  

  
2. Contract Documents. This Amendment consists of the main text of this 

Amendment and the following exhibits:  
a. Exhibit A – Scope of Work  

i A.1 – Construction Services Scope of Work 

ii A.2 – Engineering Services During Construction Scope of Work 

b. Exhibit B – GMP Supporting Documents 

i B.1 - Schedule of Values 

ii B.2 - Engineer’s Fee 

iii B.3 – Assumptions and Clarifications 

iv B.4 – Equipment Rates 
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v B.5 – Labor Rates 

vi B.6 – Construction Schedule 

vii B.7 – Permitting Strategy Plan 

viii B.8 – Right of Way Acquisition Plan 

c. Exhibit C – Construction Proposal Documents 

i C.1 - Key Personnel 
ii C.2 – Construction Document Index 

iii C.3 – Procurement Plan 

iv C.4 – Procurement Method 

v C.5 – Subcontractor and Suppliers 

vi C.6 – Selected Subcontractors and Suppliers 

 

3. GMP.  The parties agree that the Guaranteed Maximum Price (“GMP”) for the 
Project is $36,836,661.92, consisting of the Estimated Cost of the Work, 
Contingencies, and Allowances, summarized as follows:  

  
Estimated Cost of Work $29,914,114.68 

Contingency $1,872,934.00 
Contractor Fee (Design Builder’s Percentage Fee) $4,132,316.33 

Engineering Services for Construction $663,317.98 
Owner Directed Allowance $45,200.00 

Oregon Corporate Activity Tax $208,778.93 
  

GMP Total (Total of Above) $36,836,661.92 
 

4. Basis of GMP.  The GMP is based on the GMP Supporting Documents 
included as Exhibit B, including the contingencies, allowances, assumptions, 
exclusions, unit prices, and schedule designated in those documents. The 
GMP Supporting Documents are based on the Preliminary Engineering and 
any Construction Documents approved by the City. The Design-Build 
Documents remain in full force and effect; this Basis of GMP supplements 
design document requirements but does not replace them.  

 

4.1  GMP Encompasses Further Design Development.  Design-Builder 
represents that the Drawings and Specifications upon which the 
Guaranteed Maximum Price is based are approximately 90% complete 
and that the Drawings and Specifications will require further 
development from Design-Builder’s design team.  In deriving the 

Guaranteed Maximum Price stated herein, Design-Builder has already 
anticipated and provided for this further design development and has 
included in the Guaranteed Maximum Price all costs expected or which 
reasonably could be expected for further design development, 
engineering and consultant services and reports, the creation and 
finalization of construction documents and issued-for-construction 
drawings, all design-team contract administration services and site 

visits, and all construction labor, materials, equipment, general 
conditions, fee and all other costs necessary, incidental or inferable from 
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the documents, physical access to the site, and information available to 
date in order to design and build the Project consistent with the Owner’s 
Project Criteria, the scope description, the Drawings and Specifications, 
and all other design and Owner-supplied information to date. By 

executing the Contract and upon execution of each Amendment to the 
Contract, the Design-Builder is deemed to have included in the 
Guaranteed Maximum Price sufficient amounts to cover all of its 
obligations under or arising from the Contract, at law, and otherwise, and 
to have allowed the necessary resources to enable Design-Builder to 
achieve Substantial Completion by the Scheduled Substantial 
Completion Date.  

 
4.1.1. The Guaranteed Maximum Price may only be increased under 

the following circumstances: (1) City-requested changes in Work 
that result in a Change Directive or Change Order; or (2) 
circumstances that could not have been reasonably known by 
either party prior to the effective date of this Amendment No. 3. 
The Guaranteed Maximum Price will not be increased in 
circumstances where Design-Builder determines or 

recommends that construction deviate from the Construction 
Documents or when the City issues a Change Directive in 
response to a deficiency or error in the Construction Documents 
identified by either party. The Contingency is the total amount 
Design-Builder is allowed to receive for unanticipated costs 
outside of circumstances 1 and 2 identified above. 

 
5. Responsibility for Damage to Work Caused by Public Traffic. Once SW 

Boeckman Road is approved by the City for use by public vehicle travel, 
Design-Builder may apply for relief from responsibility for damage to Work 
caused by public traffic in a manner consistent with Oregon Standard 
Specifications for Construction (2018) Section 00170.80(c). 

  
6. Substantial Completion Date.  Notwithstanding any provision in the GMP 

Supporting Documents to the contrary, the required date for Substantial 
Completion of the GMP Work is 08/27/2025.  
 

6.1. Utility Delays. To clarify Article 7.2 of the General Conditions, 

Design-Builder is not entitled to any additional compensation due to 

the presence of or interference, delays, or expenses caused by utility 

service companies, but may request an extension to the Contract 
term for delays caused by such utility service companies, which 

request will not be unreasonably denied by the City.  

7. Compensation. Article 7, Compensation, is amended by adding the 
following:  

  
7.1. City shall pay Design-Builder for GMP Work according to the schedules 

and unit prices stated in Exhibit B.1, including the Design-Builder’s 
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Percentage Fee as set forth in this Amendment and Article 7 of the 
Agreement.  
  

7.2. Design-Builder shall invoice the City monthly for work performed, based 
on an estimate of the amount of work completed and the value of the 
completed Work. Invoices shall be directed to the City of Wilsonville 
Project Manager. If an invoice is delivered on a non-business day, the 
invoice shall be considered received on the next day the City Finance 
Department is open for business.  City shall make a progress payment 
equal to the value of the completed Work, less amounts previously paid, 
less retainage of 5 percent within 30 days of receipt of the invoice.  
 

7.3. City shall inspect the Project within 15 days of receipt of written notice 
from Design-Builder that the Work is ready for final inspection and 
acceptance. The City shall either accept or reject the work in writing. A 
rejection must state the reasons for the rejection and list the Work that 
must be done before the Project can be accepted. If a rejection is issued, 
Design-Builder shall complete all Work needed to be done and request 
another inspection. The process shall be continued until the City 
determines that the Project is complete and accepted. Within 30 days 
after written acceptance by the City and receipt of the Warranty Bond 
required by Section 8.c of this GMP Amendment and Section 5.1.b of 
the General Conditions, all remaining amounts, including the retainage, 
shall be paid to Contractor, provided that Design-Builder shall submit 
evidence satisfactory to the City that all payrolls, material bills, and other 
indebtedness connected with the Work have been paid; except that in 
case of disputed indebtedness or liens, the Contractor may submit in lieu 
of evidence of payment, a Surety Bond satisfactory to City guaranteeing 
payment of all such disputed amounts when adjudicated in cases where 
such payment has not already been guaranteed by Surety Bond. If City 
fails to pay within 30 days of acceptance and receipt of the Bond, City 
shall pay interest at the rate as specified in ORS 279C.515 on any unpaid 
amounts.  

  

 8.  Prevailing Wage 

  

8.1. Design-Builder shall comply with all provisions required by ORS 279C.800 
through ORS 279C.870 relating to the payment of prevailing wage rates 
for work performed.  

  
8.2. Design-Builder shall pay to workers in each trade or occupation the 

current, applicable State prevailing rate of wage as established by the 
Oregon State Bureau of Labor and Industries (“BOLI”) 
http://www.boli.state.or.us/BOLI.    
  
Design-Builder and any Subcontractors shall post the prevailing wage 
rates and fringe benefits as required by ORS 279C.840.  
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8.3. Design-Builder shall prepare weekly certified payroll reports and 
statements and submit them to the City by the fifth business day of each 
month (ORS 279C.845).  Reports shall be submitted to the City Project 
Manager, on a form prescribed by the Commissioner of the Bureau of 
Labor, certifying: (a) the hourly rate of wage paid each worker whom the 
contractor or the Subcontractor has employed upon the public works; and 
(b) that no worker employed upon the public works has been paid less 
than the prevailing rate of wage or less than the minimum hourly rate of 
wage specified in the contract.  If the Design-Builder has not filed the 
certified statements as required under this contract, the City of Wilsonville 
shall retain 25 percent of any amount earned by the Design-Builder until 
the Design-Builder has complied. The City of Wilsonville shall pay the 
Design-Builder the amount retained under this subsection within 14 days 
after the Design-Builder has filed the certified statements with the City.  

  
8.4. Contractor shall allow BOLI to enter the office or business establishment 

of Contractor at any reasonable time to determine whether the prevailing 
rate of wage is actually being paid and shall make payment records 
available to BOLI on request. Contractor shall require subcontractors to 
provide the same right of entry and inspection.    

  
8.5. City shall not make final payment unless the prevailing wage rate 

certifications are received.  
  
8.6. Design-Builder must comply with all laws and regulations relating to 

prevailing wages, whether or not set out in this contract.  Further 
information regarding prevailing wages is available by contacting BOLI at 
(971) 6730839 or on-line at the BOLI web site:   
http://www.boli.state.or.us/BOLI/WHD/PWR/index.shtml.   

  
8.7. Prevailing Wage publications applicable to this contract are the Prevailing 

Wage Rates for Public Works Contracts in Oregon effective January 5, 
2023, the Prevailing Wage Rate Amendments effective January 11, 2023, 
and the October 1, 2022 PWR Apprenticeship Rates.  

  

 

9.  Insurance and Bonds. 
  

9.1. Design-Builder shall provide a separate Performance Bond and a 
separate Payment Bond in the form provided by the City. Each bond shall 
be equal to 100 percent of the GMP, or if either bond is issued to replace 
the bond previously issued under the Contract, equal to the total amount 
of the Progressive Design-Build Contract including the GMP Amendment. 
The Performance Bond and the Payment Bond must be signed by the 
Surety's Attorney-in-Fact, and the Surety's seal must be affixed to each 
bond. Bonds shall not be canceled without the City of Wilsonville’s 
consent, nor shall the City release them prior to Contract completion. 
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Bonds must be originals. Faxed or photocopied Bond Forms shall not be 
accepted.  

 

9.2. Builder’s Risk or Installation Floater. The Design-Builder shall obtain and 

maintain for the benefit of the parties an all risk builder’s risk or installation 
floater policy insuring 100 percent of the Cost of the Work.  Such insurance 

shall include testing, and shall allow utilization of part of the equipment 

prior to Substantial Completion of all the GMP Work. Coverage shall 

continue until Substantial Completion of the GMP Work. The City and all 

Subcontractors shall be additional named insureds, as their interests may 
appear. The City shall be given not less than 30 days’ written notice prior 

to cancellation, nonrenewal, or material change in the policy. One copy of 
the policy and a certificate of insurance shall be delivered to the City before 

commencing GMP Work and shall be subject to approval by the City. The 
City may defer delivery of the copy of the policy, but such deferral shall 

not be a waiver of the City’s right to a copy of the policy.  In the event the 
Design-Builder fails to maintain insurance required under this subsection 

5.14, the City, at its sole option, may arrange for such coverage, and any 

administrative costs and premium incurred shall be reimbursed by the 
Design-Builder.   

 
9.3. Design-Builder shall provide a Warranty Bond in the amount of the GMP 

to cover the warranty period after acceptance. The City’s acceptance of 
the work shall not take effect until receipt of the warranty bond.  

 

 

10.  Liquidated Damages. Design-Builder recognizes that the City shall incur 
significant internal and external costs (damages) as a result of any delay by 
the Contractor completing all GMP Work within the specified Contract time.  
However, given the nature of the GMP Work, it is unduly burdensome and 
difficult to demonstrate the exact dollar value of damages related to delay.  
The City has made a good faith and reasonable estimate of damages it would 
suffer from loss of use due to delay in completion.  Contractor agrees to pay 
to City, not as a penalty but as liquidated damages for loss of use, an amount 
calculated based on Section 00180.85 in the Oregon Standard Specifications 
for Construction 2018, for each calendar day of delay in completion of the 
Work.    

  
The City of Wilsonville is authorized to deduct the amount of the liquidated 
damages from any amounts due and the Contractor and its Surety shall be 
liable for any excess. See Section 00180.85 of the City of Wilsonville Special 
Conditions to the General Conditions.  

  
If the Contract is terminated according to the General Conditions and if the 
Work has not been completed by other means on or before the expiration of 
Contract Time or adjusted Contract Time, liquidated damages shall be 
assessed against the Contractor for the duration of time reasonably required 
to complete the work.   
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The parties further agree that the liquidated damages required by this 
Contract are compensation to the City only for the harm the City sustains from 
late completion for loss of use. They are not compensation for additional effort 
required by the City because the Work has been extended over a longer 
period, or for other harm the City may sustain form the Design-Builder’s other 
breaches of this Contract. The City may withhold liquidated damages from 
progress payments, or may withhold the full amount of accrued liquidated 
damages from final payment.  Nothing in this Contract shall be interpreted to 
prevent the City from seeking other damages or recovery in addition to the 
liquidated damages specified in this section. 

  
11.  Other Damages. The City may recover from the Design-Builder, withhold 

from payments under this Contract, or both, actual costs incurred by the City 
due to the extra effort necessitated because the Work is extended over a 
longer period of time, such as the actual costs of additional engineering and 
inspections by the City or extended third party services.  This right to actual 
damages shall apply to both late Substantial Completion and late Final 
Acceptance.   

  
12.  Termination for Convenience. In the event of a termination of this GMP 

Amendment for convenience, the Design-Builder will not be entitled to 
overhead or profit on the unperformed Work, and will not be entitled to 
payments in excess of (1) the Cost of the Work incurred by the Design-Builder 
to the date of termination, (2) the prorated portion of the Design-Builder’s 
Percentage Fee based on the ratio of (a) the Cost of the Work incurred by the 
Design-Builder to the date of termination divided by (b) the Guaranteed 
Maximum Price less the Design-Builder’s Percentage Fee, (3) fair 
compensation, either by purchase or rental at the election of the City, for any 
equipment owned by the Design-Builder which the City elects to retain and 
which is not otherwise included in the Cost of the Work under subitem (1), 
and (4) fair compensation for the Design-Builder’s demobilization costs and 
other costs directly incurred relating to the termination which are not otherwise 
included in the Cost of the Work under subitem (1); provided, however, that 
the total amount of such payment shall be subject to the Guaranteed 
Maximum Price.  

  
  

In all other respects the Contract shall remain in full force and effect.  
  
Approved and authorized for signature by City Council on December 4, 2023.   
  
This Amendment may be executed in two originals, with one original to be delivered 
to each party.  
  
THE PARTIES SIGNING BELOW WARRANT, REPRESENT AND AGREE THAT 

THEY HAVE THE AUTHORITY TO SIGN THIS AGREEMENT AND AGREE TO 

ALL TERMS:  
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City of Wilsonville, Oregon   Design-Builder 

    

BY: ______________________________ BY: ______________________________ 

NAME: ______________________________ NAME: ______________________________ 

    

TITLE: ______________________________ TITLE: ______________________________ 

DATE: ______________________________ DATE: ______________________________ 

  

APPROVED AS TO LEGAL FORM: ______________________________________ 

  CITY ATTORNEY 
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Exhibit A.1 

Scope of Work – GMP 3 Construction Services 

City of Wilsonville - Boeckman Road Corridor Project 

Round-A-Bout, Bridge, Sewer, and East Road Improvements 

 

Description: 

The Project scope of work for this construction proposal is to provide Engineer of Record construction 

services (see KPFF Scope of Work further defined in Exhibit A.2) and the material, labor, and equipment 

needed to construct the Work. The Work includes the City approved GMP 3 Engineering and 

Construction Documents, and is summarized as follows: 

• Installation of 18” sewer main from Stafford Road to the east side of Boeckman Creek 

• Widen and modernize the existing roadway from Stafford Road to the east approach of the proposed 

Boeckman Dip Bridge. The roadway will be designed to a Minor Arterial standard and ADA 

requirements, including the following: 

o Medians 

o Lighting and landscaping 

o Separated pedestrian and bicycle facilities to be provided along length of corridor and connect to 

intersecting streets, driveways, and paths. 

o Install RRFB pedestrian crossing at Willow Drive 

• Upgrade and improve storm drainage and treatment for Boeckman Road to current standards 

• Construct joint utility trench and pathway.  

o All overhead franchise utilities to perform undergrounding, except for the transmission power, by 

Franchise Utilities and PGE.  

• Extend City fiber pathway in accordance with Public Works Standards. 

• Protection of significant trees. 

• Construction of Three Span Boeckman Dip Bridge over Boeckman Creek and upgrade the existing rural 

roadway to a Minor Arterial standard with bicycle and pedestrian facilities. The bridge will include 

architectural features, and lighting.  

• Rough grade city maintenance access to the underside of the bridge for trail, storm, and sewer line 

maintenance. 

• Modifications to the intersection of Boeckman Road and Canyon Creek Road by construction of a 

round-a-bout. 

• Widen and modernize the existing roadway between the Canyon Creek Road RAB and the west 

approach of the Boeckman Dip Bridge. The roadway will be constructed to a Minor Arterial standard 

and ADA requirements. 
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Location:  

Boeckman Road Corridor between roughly SW Canyon Creek Road and SW Stafford Road (BRCP Sta. 37+00 

to 75+50) 

 

Purpose of Project:  

Boeckman Road is a Minor Arterial and is one of three east/west corridors that directly connects the  

East and West sides of the City of Wilsonville. This project will update Boeckman Road to meet City 

standards, improve safety, and serve all modes and all users. 

 

 

 

206

Item 19.



 

Page 1 of 6 

 

Exhibit A.2 

SCOPE OF SERVICES – GMP 3 Construction Engineering Support Services 

City of Wilsonville - Boeckman Road Corridor Project 

A. PROJECT UNDERSTANDING 

The following scope of work covers civil, structural, traffic engineering, landscape architecture, arborist and 

environmental construction support services necessary for the installation of the proposed roadway, bridge, 

utilities and related infrastructure as documented in the GMP3 – GMP Submittal dated 7/31/2023. Note that 

as of 9/13/2023, the construction of the proposed stream restoration work will not be included as part of 

GMP3 Construction. For estimating purposes, we have assumed a construction duration of 13 months for the 

proposed improvements. 

B. TASK BREAKDOWN 

TASK 23       CONSTRUCTION ENGINEERING SUPPORT SERVICES – GMP 3 

23.1 Project Management, Administration and Coordination 

Project management and administration for the execution of the contract throughout the construction 

phase. This assumes we will participate in 36 one-hour conference calls or virtual meetings throughout the 

construction phase. Review and provide edits to meeting notes developed by others.  

23.2  Civil Engineering 

KPFF will provide the following civil engineering construction support services under this contract 

amendment: 

• Attend pre-construction conference. This assumes the preconstruction meeting will be up to 2-hours 

and held at the City’s office or in the field. 

• Provide up to 12 (8 for KPFF and 4 for KAI) civil-related site visits during construction. We assume 

that KPFF will be notified of the construction schedule and progress to establish site visit dates. The 

site visits will be made at intervals appropriate to the stages of construction. Consultant shall 

document observations made through the preparation of site visit reports. 

• Provide interpretations and/or clarifications of the civil portions of the work for up to 28 (24 for KPFF 

and 4 for KAI) civil Requests for Information (RFI’s), Design Clarifications, and/or Contractor 

questions. The design consultation will occur only as required and may be ongoing throughout the 

Project. Each response is assumed to be no more than two-hours of effort. 

• Review specified shop drawings or product submittals for the civil portions of the work. Assume up 

to 20 (16 for KPFF and 4 for KAI) submittals will be reviewed and responses will be prepared. 

• Provide “Record” plans for the civil portion of the work based on 1 clean, red-lined, full-size set of 

drawings provided by the Contractor. 
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• Assist with the project closeout. Review the final inspection documentation and project correction 

list provided by the City.  

• Assist with utility coordination throughout construction to facilitate relocations needed to 

accommodate the proposed construction. 

• Attend virtual utility coordination meetings coordinated and led by TSJV. Assume up to 2 staff 

attend two 1-hour meetings per month for 12 months.  

• Review unknown utilities and conflicts and work with utilities on resolution. Assume 18 utilities 

and/or conflicts (based on 2 per utility). 

• This task includes the design and preparation of documents for the temporary water line along 

Boeckman Road from Station 43+25 to Station 51+25 (approximately). The temporary water line will 

be routed underground to the south of Boeckman Road between the proposed MSE walls and the 

adjacent property lines. Along the embankment, the water line will drop down to just above the 

overflow culvert. The temporary water pipe shall be designed to meet the City of Wilsonville Public 

Works Standards.  

• Prepare a temporary water plan and profile.   

• Prepare water details. 

• Prepare the following Special Provisions for the temporary water line: 

• Section 00405 – Trench Excavation, Bedding, and Backfill 

• Section 01140 – Potable Water Pipe and Fittings 

• Section 01150 – Potable Water Valves 

• Section 01160 – Hydrants and Appurtenances 

• Section 01170 – Potable Water Service Connections, 2-inch and Smaller 

• Section 02470 – Potable Water Pipe Materials 

• Section 02475 – Potable Water Fitting Materials 

• Section 02480 - Potable Water Valve Materials 

• Section 02485 – Hydrant and Appurtenances Materials 

• Section 02490 - Potable Water Service Connection Materials, 2-Inch and Smaller 

  

Design Plan List 

TITLE No. of 

Sheets 

Const. 

Subm. 

Revised 

Const. 

Subm. 

Cover sheet (w/ notes, abbreviations, legend, and sheet 

index) 

1 X X 

Water Plan and Profile 2 X X 

Water Details 2 X X 

o Perform an internal QC Review prior to each construction submittal. Coordinate and 

perform QC checks on plans, designs and specifications.  
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• Provide construction submittal to TSJV and the City for review comments. Submittal documents 

will be stamped and signed by a professional engineer in Oregon.  

• Provide a response to submittal review comments and provide final submittal. 

  

23.3  Structural Engineering 

KPFF will provide the following construction engineering support services under this contract amendment: 

• Attend pre-construction conference. This assumes the preconstruction meeting will be up to 2-hours 

and held at the City’s office or in the field. 

• Provide up to 16 structural-related site visits during construction. We assume approximately 6 to 8 

site visits to perform construction observation as Engineer of Record for the following: end abutment 

reinforcing steel, intermediate bent reinforcing steel, girder placement, deck reinforcing steel, bridge 

rail reinforcing steel, bridge rail custom steel rails and bridge coordination with MSE walls. We 

anticipate approximately 6 to 8 additional site observations to address construction issues and RFI’s 

that cannot be addressed remotely.   We assume that KPFF will be notified of the construction 

schedule and progress to establish site visit dates. Consultant shall document observations made 

through the preparation of site visit reports. 

• Provide structural interpretations and/or clarifications of the structural portions of the work as 

described below.  The design consultation will occur only as required and may be ongoing throughout 

the project. 

• Up to 60 contractor requests for information (RFI’s), design clarifications and contractor 

questions. Each response is assumed to take 2 hours of engineering time. 25 percent of responses 

are assumed to require senior engineering input. 

• Attend up to 30 weekly construction meetings (virtual attendance) 

• Provide structural input on up to 10 significant field modifications. These modifications are 

assumed to require 8 hours of engineering, 2 hours of CAD and 2 hours of senior engineer 

oversight. 

• Review specified shop drawings or product submittals for the structural portions of the work. 

• Provide “Record” plans for the structural portion of the work based on 1 clean, red-lined, full-size set 

of drawings provided by the Contractor. 

• Architectural Applications will provide architectural interpretations and/or clarifications in response 

to RFIs related to issues with the custom guardrails and light poles. 

• Assist with the project closeout. Review the final inspection documentation and project correction 

list provided by the City.  

23.4 Stream Restoration [Not Included] 

23.5  Traffic Engineering 

Kittelson and Associates (KAI) will provide miscellaneous construction support services under this contract 

amendment.  The scope of services is limited to the following: 

• Meetings: 
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• KAI will participate in virtual meetings to address issues raised during construction (up to 6 

meetings at 2-hour each). Preparation of agenda and meeting minutes provided by others. 

• Request for Information (RFI) Services (up to 6 included):  

• Prepare responses to up to 6 RFIs. 

• Review of Submittals:  

• Review detailed construction shop drawings, contractor/vendor’s operations, and other 

submittals. Assume up to 8 submittals will be reviewed and responses will be prepared.  

• Field Visits:  

• Upon request, attend up to 4 field visits by a KAI engineer.  

• As-Built Drawings: Review contractor-provided as-built drawings and provide record drawings 

reflecting changes made and documented during construction. 

23.6 Landscape Architecture Services 

GreenWorks (GW) will provide miscellaneous construction support services under this contract amendment.  

The scope of services is limited to the following: 

• Meetings: 

• GW will participate in virtual meetings to address issues raised during construction (up to 6 

meetings at 2-hour each). Preparation of agenda and meeting minutes provided by others. 

• Request for Information (RFI) Services (up to 8 included):  

• Prepare responses to up to 8 RFIs. 

• Review of Submittals:  

• Review detailed construction shop drawings, contractor/vendor’s operations, and other 

submittals. Assume up to 8 submittals will be reviewed and responses will be prepared.  

• Field Visits:  

• Upon request, attend up to 4 field visits by GW staff.  

• As-Built Drawings: Review contractor-provided as-built drawings and provide record drawings 

reflecting changes made and documented during construction. 

• Coordination with Project Arborist, and Civil. 

23.7 Arborist Services 

Morgan Holen Associates (MHA) will provide on-call consulting arborist services to monitor and document 

tree protection measures, supervise stump removal, demolition and excavation, and direct and document 

root pruning or protection beneath the dripline of existing trees, and provide the contractor with on-the-

ground tree protection recommendations as needed. Each site visit will be documented in a written tree 

protection monitoring report submitted to KPFF, Sundt, and the City of Wilsonville. 

The contractor is responsible for coordinating with the project arborist in a timely way prior to working 

beneath the dripline of a protected tree or opening, adjusting, or removing tree protection fencing.  On-call 

arborist services include up to 120-hours of consultant labor and mileage for up to 40 site visits. 

MHA will also conduct a post-clearing assessment to reassess remaining trees in terms of exposure from 

adjacent tree removal and suitability for preservation. Findings and recommendations will be documented 
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in a written report; if additional trees are determined to be structurally unsound or hazardous, additional 

tree removal may be recommended. The post-clearing assessment includes up to one day of fieldwork with 

a two-person crew, data analysis and design team coordination and a written arborist report: up to 30 hours 

of consultant labor and mileage for one site visit.   

23.8 Environmental Consulting Services 

Pacific Habitat Services shall provide the following environmental consulting services during construction: 

• Site visits to review planting installation, up to 3 visits at 4-hours each. 

• Responding to RFI submittals. 

• Preparation and submittal of post-construction reports for the US Army Corps of Engineers and 

Oregon Department of State Lands. 

o File post-construction report for DSL, including as-built survey. 

o File post-construction report for NMFS, including turbidity readings collected by others. 

23.9  Geotechnical Engineering Services 

Haley & Aldrich will provide on-call geotechnical engineering support services during construction, including 

the following tasks: 

• Driven Piles at Bridge  

• Review and respond to up to 6 geotechnically relevant contractor RFI’s and material submittals. 

• Review and respond to contractor’s pile driving submittal.  Conduct pile driving analysis based 

on contractor’s submittal to determine pile driving criteria. 

• Attend pile driving kick-off meeting on site. 

• Conduct up to 5 full-time site visits to observe pile driving at abutments and interior bents and 

pre-drilling at abutments. 

• Review dynamic load testing and analysis results (e.g., PDA testing and CAPWAP analysis) 

completed by others. 

• Prepare a summary memorandum regarding pile driving results. 

• Embankment Construction  

• Review and respond to up to 8 geotechnically relevant contractor RFIs and material submittals. 

• Attend earthwork kick-off meeting on site. 

• Conduct up to 6 part-time site visits to observe geotechnically relevant conditions during 

construction, such as evaluation of unanticipated subsurface conditions, embankment subgrade 

preparation, lightweight fill installation, etc.  

• Review and process settlement plate survey data collected and provided by the contractor. 

Distribute the settlement plots to the project team on a weekly basis. 

• Retaining Wall Construction  

o Review and respond to up to 8 geotechnically relevant contractor RFIs and material 

submittals.  

o Attend the retaining wall kick-off meeting on site. 

o Conduct up to 10 part-time site visits to observe geotechnically relevant conditions during 

construction, such as evaluation of unanticipated subsurface conditions, foundation 

subgrade preparation, installation of geogrid reinforcement, installation of facing, etc. 
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• Roadway Construction  

• Review and respond to up to 4 geotechnically relevant contractor RFIs and material submittals.  

• Conduct up to 4 part-time site visits to observe geotechnically relevant conditions during 

construction, including proof-rolls of finished subgrade, etc. 

• Conduct up to 2 full-time visits to observe the construction of signal pole foundations. 

• Utility Construction  

• Review and respond to up to 4 geotechnically relevant contractor RFIs and material submittals.  

• Review and respond to contractor’s shoring and dewatering design. 

• Attend utility kick-off meeting on site. 

• Conduct up to 4 part-time site visits to observe geotechnically relevant conditions during 

construction, such as evaluation of unanticipated subsurface conditions, utility subgrade 

preparation, dewatering system installation, shoring installation, etc. 

• Geotechnical Review and Project Closeout: 

• Review daily field reports and testing results prepared by others for geotechnically relevant 

aspects of construction. 

• Prepare a summary memorandum at the end of construction summarizing our field observations. 

• Geotechnical Assumptions:   

• Geotechnical part- and full-time site visits are estimated to require up to 4 and 9 hours, 

respectively, of on-site time, plus 2 hours of travel and office preparation time. 

• It has been assumed that primary responsibility for geotechnical observations and testing 

services are to be provided by qualified special inspectors to be hired by the City.  Haley & 

Aldrich’s primary role will be to support the project team in the event that unexpected or unusual 

conditions are encountered and to review documentation regarding the geotechnically relevant 

aspects of the project. 

• This scope of work does not include environmental characterization of onsite soils prior to 

removal for disposal purposes. 

A. ASSUMPTIONS & CLARIFICATIONS 

• All permit fees and agency charges will be paid by others. 

• Construction surveying services, including monitoring of settlement plates at bridge 

embankments, will be provided by others. 

• Special inspection and testing services, such as compaction and laboratory testing of fill, backfill, 

and aggregate base; documentation and testing of concrete, reinforcement, and welding; 

dynamic pile load testing (e.g., PDA testing and CAPWAP analysis); testing of asphalt; etc., will 

be provided by others who will be engaged by the contractor. 

• A post-construction survey of as-built conditions is not included in this proposal. 
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100 SALARIED & ADMIN STAFF 1.00                LS 710,854.47$                $710,854.47

900 STREET SWEEPING (PICKUP BROOM) 480.00            HR 262.74$                        $126,115.20

910 STREET SWEEPING (SIDE KICK OPERATOR ONLY) 800.00            HR 87.94$                          $70,352.00

920 POTHOLING VAC TRUCK 85.00              EA 695.03$                        $59,077.55

930 POTHOLING BACK HOE 35.00              EA 464.24$                        $16,248.40

940 UTILITY SUPPORT LARGE (24" AND GREATER) 4.00                EA 4,081.51$                     $16,326.04

950 UTILITY SUPPORT MEDIUM (12" TO 24") 8.00                EA 1,811.88$                     $14,495.04

960 UTILITY SUPPORT SMALL (LESS THAN 12") 18.00              EA 503.86$                        $9,069.48

1000 MOBILIZATION 1.000 LS 3,734,460.35$             $3,734,460.35

1092 QUALITY CONTROL TESTING 1.00                NTE 239,806.15$                $239,806.15

1100 TEMPORARY PROTECTION AND DIRECTION OF TRAFFIC 1.00                LS 387,487.60$                $387,487.60

1200 TEMPORARY SIGNS 958.00            SQFT 38.12$                          $36,518.96

1400 TEMPORARY BARRICADES, TYPE III 27.00              EACH 436.47$                        $11,784.69

1600 TEMPORARY PLASTIC DRUMS 211.00            EACH 60.34$                          $12,731.74

1700 TEMPORARY DELINEATORS 242.00            EACH 30.17$                          $7,301.14

1900 TEMPORARY STRIPING 7,920.00         FOOT 0.51$                            $4,039.20

2100 TEMPORARY PAVEMENT BARS 138.00            SQFT 5.60$                            $772.80

2200 STRIPE REMOVAL 7,920.00         FOOT 0.51$                            $4,039.20

2400 BAR REMOVAL 138.00            SQFT 4.84$                            $667.92

2600 PORTABLE TRAFFIC SIGNAL 2.00                EACH 15,839.78$                   $31,679.56

2800 PORTABLE CHANGEABLE MESSAGE SIGNS 7.00                EACH 8,297.03$                     $58,079.21

3000 TEMPORARY WALKS 3,442.00         SQFT 10.02$                          $34,488.84

3100 FLAGGERS 6,170.00         HOUR 69.69$                          $429,987.30

3200 TEMPORARY DRAINAGE FACILITIES 1.00                LS 5,141.24$                     $5,141.24

3300 TEMPORARY WATER LINE 1.00                LS 166,803.96$                $166,803.96

3500 EROSION CONTROL 1.00                LS 107,357.19$                $107,357.19

3700 TEMPORARY MULCHING, HYDROMULCH 2.00                ACRE 4,022.80$                     $8,045.60

3800 MATTING, TYPE MATTING SLOPE INSTALLATION (WES 4-1) 7,874.00         SQYD 4.04$                            $31,810.96

3900 CHECK DAM, TYPE 3 (S-2255 BIOFILTER BAG DITCHES AN 46.00              EACH 142.00$                        $6,532.00

4000 CONSTRUCTION ENTRANCE, TYPE GRAVEL (S-2240) 3.00                EACH 6,077.68$                     $18,233.04

4200 CONCRETE WASHOUT FACILITY 1.00                LS $50,465.52 $50,465.52

4300 SEDIMENT FENCE (S-2245) 1,895.00         FOOT 4.64$                            $8,792.80

4400 INLET PROTECTION, TYPE 5 (S-2127) 32.00              EACH 93.96$                          $3,006.72

4500 INLET PROTECTION, TYPE CURB AND GUTTER (WES 4-21) 41.00              EACH 93.97$                          $3,852.77

4600 SEDIMENT BARRIER, TYPE 2 (S-2250 BIOFILTER BAG OVE 5,000.00         FOOT 8.37$                            $41,850.00

4700 POLLUTION CONTROL PLAN 1.00                LS 1,508.55$                     $1,508.55

4800 TURBIDITY MONITORING 1.00                LS 13,874.82$                   $13,874.82

4900 CONSTRUCTION SURVEY WORK 1.00                LS 401,309.54$                $401,309.54

5000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 LS 864,921.32$                $864,921.32

5100 ASPHALT PAVEMENT SAW CUTTING 2,510.00         FOOT 4.12$                            $10,341.20

5200 CLEARING AND GRUBBING 1.000 LS 482,321.88$                $482,321.88

5400 TOE TRENCH EXCAVATION 230.00            CUYD 47.36$                          $10,892.80

5500 GENERAL EXCAVATION 11,003.000 CUYD 76.78$                          $844,810.34

5700 EXTRA FOR SELECTED GRANULAR BACKFILL MATERIAL 20,155.000 CUYD 58.95$                          $1,188,137.25

5800 12 INCH SUBGRADE STABILIZATION 1,900.00         SQYD 36.02$                          $68,438.00

5900 AGGREGATE DITCH LINING 320.00            SQYD 103.52$                        $33,126.40

6000 WATERING 1.00                LS 22,178.40$                   $22,178.40

6100 DRAINAGE GEOTEXTILE, TYPE 1 700.00            SQYD 4.19$                            $2,933.00

6300 RIPRAP GEOTEXTILE, TYPE 1 170.00            SQYD 5.38$                            $914.60

6400 SUBGRADE GEOTEXTILE 14,493.00       SQYD 4.72$                            $68,406.96

6500 GRANULAR DRAINAGE BLANKET 260.00            CUYD 308.09$                        $80,103.40

6900 GROUTED RIPRAP, CLASS 100 110.00            CUYD 393.22$                        $43,254.20

7000 SHOTCRETE SLOPE STABILIZATION 183.00            SQYD 549.34$                        $100,529.22

7100 TRENCH FOUNDATION 220.00            CUYD 214.15$                        $47,113.00

7200 MAINLINE VIDEO INSPECTION 6,700.00         FOOT 16.78$                          $112,426.00

7205 SEWER BYPASS 1.00                LS 7,542.00$                     $7,542.00

Exhibit B.1

GMP 3 - Schedule of Values
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7400 6 INCH SANITARY SEWER PIPE, 5 FT DEPTH 33.00              FOOT 176.64$                        $5,829.12

7500 6 INCH SANITARY SEWER PIPE, 10 FT DEPTH 34.00              FOOT 192.55$                        $6,546.70

7510 10 INCH SANITARY SEWER PIPE, 20 FT DEPTH 22.00              FOOT 534.46$                        $11,758.12

7700 18 INCH SANITARY SEWER PIPE, 10 FT DEPTH 45.00              FOOT 430.01$                        $19,350.45

7800 18 INCH SANITARY SEWER PIPE, 20 FT DEPTH 1,674.00         FOOT 592.59$                        $991,995.66

7900 18 INCH SANITARY SEWER PIPE, OVER 20 FT DEPTH 823.00            FOOT 769.61$                        $633,389.03

8000 10 INCH STORM SEWER PIPE, 5 FT DEPTH 951.00            FOOT 133.35$                        $126,815.85

8100 10 INCH STORM SEWER PIPE, 10 FT DEPTH 191.00            FOOT 220.67$                        $42,147.97

8200 12 INCH STORM SEWER PIPE, 5 FT DEPTH 888.00            FOOT 144.76$                        $128,546.88

8300 12 INCH STORM SEWER PIPE, 10 FT DEPTH 1,661.00         FOOT 276.04$                        $458,502.44

8400 12 INCH STORM SEWER PIPE, 20 FT DEPTH 13.00              FOOT 529.28$                        $6,880.64

8600 18 INCH STORM SEWER PIPE, 5 FT DEPTH 59.00              FOOT 247.71$                        $14,614.89

8700 18 INCH STORM SEWER PIPE, 10 FT DEPTH 161.00            FOOT 272.91$                        $43,938.51

8800 24 INCH STORM SEWER PIPE, 10 FT DEPTH 72.00              FOOT 378.36$                        $27,241.92

8900 12 INCH FRP STORM SEWER PIPE, ON STRUCTURE 288.00            FOOT 155.04$                        $44,651.52

9100 6 INCH PVC PIPE, 5 FT DEPTH 262.00            FOOT 150.39$                        $39,402.18

9200 10 INCH DUCTILE IRON PIPE, 5 FT DEPTH 132.00            FOOT 254.77$                        $33,629.64

9300 FRP SLIP JOINTS, 12 INCH 2.00                EACH 4,467.74$                     $8,935.48

9400 STANDARD CLEANOUT (S-2180) 3.00                EACH 2,675.10$                     $8,025.30

9500 TRENCH DAM 2.00                EACH 10,911.78$                   $21,823.56

9600 CONCRETE SLOPE ANCHOR (S-2195) 4.00                EACH 6,627.00$                     $26,508.00

9700 CONCRETE MANHOLES, STANDARD MANHOLE (S-2005) 19.00              EACH 14,152.27$                   $268,893.13

9800 CONCRETE MANHOLES, SHALLOW MANHOLE (S-2025) 1.00                EACH 19,315.25$                   $19,315.25

9850 MANHOLE TESTING 9.00                EA 502.85$                        $4,525.65

9900 CONCRETE MANHOLES, FLAT TOP MANHOLE (S-2030) 9.00                EACH 17,645.12$                   $158,806.08

10000 CONCRETE MANHOLES, FLOW CONTROL MANHOLE (S-2049) 1.00                EACH 23,743.97$                   $23,743.97

10100 CONCRETE MANHOLES, STORMWATER PRETREATMENT MANHOLE 1.00                EACH 23,743.97$                   $23,743.97

10200 CONCRETE INLETS, TYPE D DITCH INLET (S-2120) 3.00                EACH 5,598.91$                     $16,796.73

10300 CONCRETE INLETS, TYPE CG30 (S-2085) 20.00              EACH 5,598.91$                     $111,978.20

10400 CONCRETE INLETS, TYPE G-2 CATCH BASIN (S-2095) 8.00                EACH 5,394.67$                     $43,157.36

10500 CONCRETE INLETS, TYPE 1 AREA DRAIN AND GRATE (S-21 3.00                EACH 5,074.83$                     $15,224.49

10700 CONCRETE INLETS, SWALE INFLOW SPREADER (S-2225) 1.00                EACH 6,787.98$                     $6,787.98

10800 CONCRETE INLETS, BEEHIVE OVERFLOW INLET (ST-6120) 16.00              EACH 6,084.34$                     $97,349.44

10900 ADJUSTING BOXES 44.00              EACH 602.39$                        $26,505.16

11000 CONNECTION TO EXISTING STRUCTURES 13.00              EACH 10,494.80$                   $136,432.40

11100 ABANDON 10 INCH PIPE 4.00                EACH 4,422.38$                     $17,689.52

11200 ABANDON 12 INCH PIPE 8.00                EACH 2,532.16$                     $20,257.28

11300 ABANDON 18 INCH PIPE 1.00                EACH 11,852.90$                   $11,852.90

11500 MINOR ADJUSTMENT OF MANHOLES 1.00                EACH 498.15$                        $498.15

11600 MAJOR ADJUSTMENT OF MANHOLES 2.00                EACH 2,465.98$                     $4,931.96

11700 TRENCH RESURFACING 300.00            SQYD 100.97$                        $30,291.00

11800 JOINT UTILITY TRENCH 3,670.00         FOOT 230.33$                        $845,311.10

11900 UTILITY VAULT, OLDCASTLE 444-PGE, PGE 6.00                EACH 8,941.92$                     $53,651.52

12000 UTILITY VAULT, OLDCASTLE 577-PGE, PGE 1.00                EACH 12,894.01$                   $12,894.01

12100 UTILITY VAULT, OLDCASTLE 612-PGE, PGE 2.00                EACH 21,641.80$                   $43,283.60

12200 UTILITY VAULT, OLDCASTLE 5106-PGE, PGE 3.00                EACH 19,899.02$                   $59,697.06

12300 UTILITY VAULT, OLDCASTLE 233-PGE, COW 8.00                EACH 5,714.58$                     $45,716.64

12350 UTILITY VAULT - FRANCHISE FURNISH 71.00              EA 1,483.38$                     $105,319.98

12400 3 INCH PVC CONDUIT, PGE 390.00            FOOT 23.91$                          $9,324.90

12500 4 INCH PVC CONDUIT, PGE 5,690.00         FOOT 18.02$                          $102,533.80

12600 6 INCH PVC CONDUIT, PGE 8,600.00         FOOT 25.34$                          $217,924.00

12700 4 INCH PVC CONDUIT, PGE COMMS 3,470.00         FOOT 16.29$                          $56,526.30

12800 2 INCH PVC CONDUIT, COW 790.00            FOOT 11.24$                          $8,879.60

12900 4 INCH PVC CONDUIT, COW 3,220.00         FOOT 17.34$                          $55,834.80

13000 STRUCTURE EXCAVATION 2,951.00         CUYD 47.34$                          $139,700.34

13300 GRANULAR STRUCTURE BACKFILL 72.00              CUYD 90.52$                          $6,517.44
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13400 FOAMED GLASS AGGREGATE 1,320.00         CUYD 219.48$                        $289,713.60

13450 FURNISH PILE DRIVING EQUIPMENT 1.00                LS 115,523.35$                $115,523.35

13500 FURNISH HP 14 X 117 STEEL PILES 1,680.00         FOOT 4.95$                            $8,316.00

13600 FURNISH PP 36 X 0.75 STEEL PILES 1,020.00         FOOT 10.74$                          $10,954.80

13700 DRIVE HP 14 X 117 STEEL PILES 18.00              EACH 6,755.75$                     $121,603.50

13800 DRIVE PP 36 X 0.75 STEEL PILES 8.00                EACH 16,956.39$                   $135,651.12

13850 PDA TESTING PIPE PILE 8.00                EACH 3,229.89$                     $25,839.12

13855 PDA TESTING H-PILE 18.00              EA 3,173.52$                     $57,123.36

14000 PREBORING PILES 210.00            FOOT 478.43$                        $100,470.30

14400 REINFORCEMENT, GRADE 60 411,000.00    LB 1.2275$                        $504,502.50

14500 DECK CONCRETE, CLASS HPC4000 503.00            CUYD 1,680.49$                     $845,286.47

14700 GENERAL STRUCTURAL CONCRETE, CLASS 4000 660.00            CUYD 1,467.72$                     $968,695.20

14750 SAWCUT TEXTURING 1,400.00         SY 10.88$                          $15,232.00

14800 ARCHITECTURAL TREATMENT 586.00            SQYD 45.27$                          $26,528.22

14850 ASPHALTIC PLUG JOINT 120.00            LF 176.00$                        $21,120.00

14900 REINFORCED CONCRETE BRIDGE END PANELS 271.00            SQYD 697.54$                        $189,033.34

14950 SLEEPER SLAB 29.00              CY 1,182.44$                     $34,290.76

15000 BT 60 PRECAST PRESTRESSED GIRDERS 2,075.00         FOOT 473.70$                        $982,927.50

15100 BEARING DEVICES, 18INCH WIDE, 12INCH LONG, .5INCH 42.00              EACH 168.50$                        $7,077.00

15300 GRC CONDUIT SYSTEM, 4 INCH DIAMETER 1,050.00         FOOT 65.05$                          $68,302.50

15400 GRC CONDUIT SYSTEM, 6 INCH DIAMETER 700.00            FOOT 104.08$                        $72,856.00

15500 GRC CONDUIT SYSTEM, 2 INCH DIAMETER 700.00            FOOT 61.56$                          $43,092.00

15800 CONCRETE PARAPET 1,050.00         FOOT 303.79$                        $318,979.50

15900 22 INCH CUSTOM STEEL PEDESTRIAN RAIL 1,014.00         FOOT 339.32$                        $344,070.48

16000 UTILITY ATTACHMENT ON STRUCTURES 1.00                LS 205,566.08$                $205,566.08

16400 RETAINING WALL, MSE 9,810.00         SQFT 95.16$                          $933,519.60

16500  MOMENT SLAB 334.00            FOOT 824.88$                        $275,509.92

16600 COLD PLANE PAVEMENT REMOVAL, 2 INCHES DEEP 680.00            SQYD 5.03$                            $3,420.40

16700 3/4 INCH - 0 AGGREGATE BASE 7,055.00         CY 92.01$                          $649,156.74

16900 LEVEL 2, 1/2 INCH ACP 550.00            TON 183.26$                        $100,793.00

17000 LEVEL 2, 1/2 INCH ACP IN TEMPORARY 210.00            TON 305.43$                        $64,140.30

17100 LEVEL 3, 3/4 INCH ACP 2,850.00         TON 137.44$                        $391,704.00

17200 LEVEL 3, 1/2 INCH ACP 1,450.00         TON 144.57$                        $209,626.50

17300 EXTRA FOR ASPHALT APPROACHES 13.00              EACH 1,018.09$                     $13,235.17

17400 EXTRA FOR ASPHALT WALKS 17,800.00       SQFT 2.04$                            $36,312.00

17500 PLAIN CONCRETE PAVEMENT, DOWELED, 8.5 INCHES THICK 2,911.00         SQYD 140.92$                        $410,218.12

17600 STAMPED PLAIN CONCRETE PAVEMENT, DOWELED, 8.5 INCH 307.00            SQYD 159.82$                        $49,064.74

17700 CONCRETE CURBS, CONCRETE STREET CURB AND GUTTER (R 1,397.00         FOOT 38.04$                          $53,141.88

17800 CONCRETE CURBS, ASPHALT STREET CURB AND GUTTER (RD 5,376.00         FOOT 35.99$                          $193,482.24

17900 CONCRETE CURBS, NON-MOUNTABLE MEDIAN (RD-1065) 750.00            FOOT 35.99$                          $26,992.50

18000 CONCRETE CURBS, THICKENED CURB AND GUTTER 710.00            FOOT 126.88$                        $90,084.80

18100 CONCRETE CURBS, PLANTER WALL 330.00            FOOT 120.50$                        $39,765.00

18200 CONCRETE CURBS, 6 INCH X 6 INCH 1,840.00         FOOT 37.77$                          $69,496.80

18300 CONCRETE CURBS, LOW PROFILE MOUNTABLE CURB 283.00            FOOT 37.77$                          $10,688.91

18400 CONCRETE CURBS, STANDARD CURB 2,930.00         FOOT 37.77$                          $110,666.10

18600 CONCRETE ISLANDS 5,225.00         SQFT 17.36$                          $90,706.00

18700 CONCRETE DRIVEWAYS 5,050.00         SQFT 12.94$                          $65,347.00

18800 CONCRETE DRIVEWAY REINFORCED 3,000.00         SQFT 15.33$                          $45,990.00

18900 CONCRETE WALKS 35,000.00       SQFT 8.59$                            $300,650.00

19000 ADA SIDEWALK RAMP 9,625.00         SQFT 18.48$                          $177,870.00

19100 INSTALL OWNER SUPPLIED GATE 1.00                EACH 5,363.78$                     $5,363.78

19220 MONO-DIRECTIONAL WHITE TYPE 1 MARKERS 48.00              EACH 10.69$                          $513.12

19300 BI-DIRECTIONAL YELLOW TYPE 1 MARKERS 160.00            EACH 10.69$                          $1,710.40

19600 THERMOPLASTIC, EXTRUDED, SURFACE, NON-PROFILED 24,100.00       FOOT 1.47$                            $35,427.00

19700 PAVEMENT LEGEND, TYPE A: ARROWS 10.00              EACH 341.06$                        $3,410.60

19800 PAVEMENT LEGEND, TYPE B-HS: BICYCLE LANE STENCIL 9.00                EACH 351.24$                        $3,161.16
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Exhibit B.1
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20000 PAVEMENT LEGEND, TYPE A: YIELD LINE TRIANGLE 23.00              EACH 61.09$                          $1,405.07

20220 PAVEMENT LEGEND, TYPE B-HS: OFF-STREET PED/BIKE 18.00              EACH 610.86$                        $10,995.48

20230 PAVEMENT BAR: TYPE AB 1,630.00         SQFT 12.98$                          $21,157.40

20300 GREEN BICYCLE LANE, PREFORMED THERMOPLASTIC FILM 1,065.00         SQFT 17.05$                          $18,158.25

20400 CURB DELINEATOR REFLECTORS - MOUNTED 100.00            EACH 15.27$                          $1,527.00

20500 CROSSWALK CLOSURE BARRICADES 2.00                EACH 1,033.89$                     $2,067.78

20600 REMOVE EXISTING SIGNS 1.00                LS 2,182.08$                     $2,182.08

20700 REMOVE AND REINSTALL EXISTING SIGNS 1.00                LS 519.54$                        $519.54

20800 SIGN SUPPORT FOOTINGS 56.00              EACH 467.59$                        $26,185.04

21200 PERFORATED STEEL SQUARE TUBE SLIP BASE SIGN SUPPOR 56.00              EACH 389.66$                        $21,820.96

21600 PERMANENT TYPE III BARRICADES 1.00                EACH 2,182.08$                     $2,182.08

21700 SIGNS, STANDARD SHEETING, SHEET ALUMINUM 430.00            SQFT 46.76$                          $20,106.80

21800 REMOVAL OF ELECTRICAL SYSTEMS 1.00                LS 6,831.52$                     $6,831.52

21900 POLE FOUNDATIONS 1.00                LS 53,971.56$                   $53,971.56

22000 LUMINAIRES, LAMPS, AND BALLASTS 1.00                LS 70,540.57$                   $70,540.57

22100 SWITCHING, CONDUIT, AND WIRING 1.00                LS 206,896.81$                $206,896.81

22200 LIGHTING POLES AND ARMS 1.00                LS 214,062.79$                $214,062.79

22300 FLASHING BEACON INSTALLATION, _____ 1.00                LS 151,112.92$                $151,112.92

22400 DETENTION POND 1.00                LS 302,749.08$                $302,749.08

22500 RAIN GARDEN 1.00                LS 71,331.76$                   $71,331.76

22600 PLANTER NO. CC-1 1.00                LS 23,475.85$                   $23,475.85

22700 PLANTER NO. CC-2 1.00                LS 36,276.87$                   $36,276.87

22800 PLANTER NO. CC-3 1.00                LS 39,095.38$                   $39,095.38

22900 PLANTER NO. MC-2 1.00                LS 24,932.61$                   $24,932.61

23000 PLANTER NO. MC-3 1.00                LS 38,656.94$                   $38,656.94

23100 PLANTER NO. MC-6 1.00                LS 38,727.35$                   $38,727.35

23200 PLANTER NO. MC-7 1.00                LS 43,511.01$                   $43,511.01

23300 PLANTER NO. MC-10 1.00                LS 25,838.03$                   $25,838.03

23400 PLANTER NO. MC-11 1.00                LS 35,114.43$                   $35,114.43

23500 SWALE NO. MC-1 1.00                LS 43,380.38$                   $43,380.38

23600 SWALE NO. MC-4 1.00                LS 56,466.04$                   $56,466.04

23700 SWALE NO. MC-5 1.00                LS 51,460.98$                   $51,460.98

23800 SWALE NO. MC-8 1.00                LS 52,053.70$                   $52,053.70

23900 SWALE NO. MC-9 1.00                LS 63,873.21$                   $63,873.21

24000 SWALE NO. SR-1 1.00                LS 50,851.05$                   $50,851.05

24100 SWALE NO. SR-2 1.00                LS 71,511.96$                   $71,511.96

24200 SEEDING MOBILIZATION 3.00                EACH 518.21$                        $1,554.63

24400 PERMANENT SEEDING 1.10                ACRE 2,952.68$                     $3,247.95

24500 NATIVE PLANT SEEDING 2.60                ACRE 3,679.90$                     $9,567.74

24800 SOIL TESTING 1.00                EACH 518.21$                        $518.21

24900 TOPSOIL 3,450.00         CUYD 53.89$                          $185,920.50

25100 CONIFER TREES, 6 FT HEIGHT 6.00                EACH 248.74$                        $1,492.44

25110 DECIDUOUS TREES, 1 INCH CALIPER 11.00              EACH 300.56$                        $3,306.16

25200 DECIDUOUS TREES, 2 INCH CALIPER 176.00            EACH 647.76$                        $114,005.76

25210 TREES, #2 CONTAINER 867.00            EACH 27.98$                          $24,258.66

25220 DECIDUOUS TREES, 4-6' HEIGHT 38.00              EACH 155.46$                        $5,907.48

25300 SHRUBS, #SP4 CONTAINER 512.00            EACH 8.29$                            $4,244.48

25400 SHRUBS, #1 CONTAINER 6,709.00         EACH 11.92$                          $79,971.28

25500 SHRUBS, #2 CONTAINER 606.00            EACH 33.17$                          $20,101.02

25600 TUBELING PLANT 926.00            EACH 8.29$                            $7,676.54

25700 GROUNDCOVERS, #1 CONTAINER 7,901.00         EACH 12.44$                          $98,288.44

25800 GROUNDCOVERS, #SP4 CONTAINER 5,400.00         EACH 7.25$                            $39,150.00

26000 PLANT CUTTINGS, LESS THAN 1 INCH 943.00            EACH 7.25$                            $6,836.75

26100 BARK MULCH 390.00            CUYD 67.37$                          $26,274.30

26200 ROOT BARRIER 7,000.00         FOOT 12.44$                          $87,080.00

26400 9 FOOT CUSTOM SINGLE GATE 1.00                EACH 2,514.25$                     $2,514.25
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26500 16 FOOT CUSTOM SLIDING SINGLE GATE 1.00                EACH 5,531.35$                     $5,531.35

26600 TYPE CL-5 CHAIN LINK FENCE 78.00              FOOT 60.34$                          $4,706.52

26700 REMOVING AND REBUILDING FENCE 650.00            FOOT 40.23$                          $26,149.50

26800 REMOVE, RELOCATE AND REBUILD THE CHURCH SIGN (NEW 1.00                LS 25,142.50$                   $25,142.50

26900 REMOVE AND REINSTALL MAILBOX SUPPORTS 7.00                EACH 706.38$                        $4,944.66

27100 BENCHES, TYPE A 2.00                EACH 3,128.51$                     $6,257.02

27200 IRRIGATION SYSTEM 1.00                LS 371,746.53$                $371,746.53

27300 IRRIGATION SYSTEM - DESIGN BUILD - RESTORATION ARE 1.00                LS 48,201.75$                   $48,201.75

27400 6 INCH DUCTILE IRON POTABLE WATER PIPE WITH CLASS 40.00              FOOT 427.43$                        $17,097.20

27500 12 INCH DUCTILE IRON POTABLE WATER PIPE WITH CLASS 725.00            FOOT 240.11$                        $174,079.75

27600 12 INCH DUCTILE IRON POTABLE WATER PIPE ON STRUCTU 300.00            FOOT 175.71$                        $52,713.00

27700 12 INCH SMALL POTABLE WATER FITTINGS WITH CLASS B 24.00              EACH 1,155.75$                     $27,738.00

27800 EXTRA TRENCH EXCAVATION WITH CLASS B BACKFILL 30.00              CUYD 252.71$                        $7,581.30

27900 6 INCH CONNECTION TO 12  INCH EXISTING MAIN 1.00                EACH 5,182.03$                     $5,182.03

28000 12 INCH CONNECTION TO 12  INCH EXISTING MAIN 6.00                EACH 4,548.66$                     $27,291.96

28100 BRIDGE SUPPORTED WATER EXPANSION JOINT 12 INCH 2.00                EACH 15,915.44$                   $31,830.88

28200 6 INCH GATE VALVE 3.00                EACH 3,123.54$                     $9,370.62

28300 12 INCH BUTTERFLY VALVE 2.00                EACH 6,302.18$                     $12,604.36

28400 12 INCH COMBINATION AIR RELEASE / AIR VACUUM VALVE 1.00                EACH 9,729.93$                     $9,729.93

28500 HYDRANT ASSEMBLIES 4.00                EACH 4,061.78$                     $16,247.12

28600 MOVING EXISTING HYDRANTS 1.00                EACH 6,275.98$                     $6,275.98

28700 STANDARD STRADDLE BLOCK (WT-3010) 4.00                EACH 2,790.67$                     $11,162.68

28800 RECONNECTING EXISTING WATER SERVICES, 3/4 INCH 8.00                EACH 3,428.20$                     $27,425.60

29200 3/4 INCH WATER SERVICE LINE 80.00              FOOT 155.60$                        $12,448.00

COST OF WORK SUBTOTAL $29,914,114.68

100000 COST OF WORK CONTINGENCY $1,872,934.00 $1,872,934.00

COST OF WORK CONTINGENCY SUBTOTAL $1,872,934.00

COST OF WORK & CONTINGENCY SUBTOTAL (FEE APPLIED ITEMS) $31,787,048.68

DESIGN BUILDER FEE (13% of Cost of Work & Cost of Work Contingencies) 4,132,316.33$             $4,132,316.33

KPFF - ENGINEERING SERVICES FOR CONSTRUCTION 1.00 NTE 663,317.98$                $663,317.98

100900 ALLOWANCE (PUBLIC ACCOMMOD &  RESIDENT ACCESS) *Includes DB Fee 1.00                LS 45,200.00$                   $45,200.00

DESIGN BUILDER CONTINGENCY *Does not include DB FEE 1.00                LS 0.00$                            $0.00

TOTAL $36,627,882.99

OR CAT TAX - .57% of Grand Total *Does not include DB Fee $208,778.93 $208,778.93

GMP #3 - GRAND TOTAL $36,836,661.92
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EXHIBIT B.2 – ENGINEER'S FEE

City of Wilsonville - Boeckman Road Corridor Progressive Design Build

Sundt/Tapani Joint Venture

In Association with KPFF

GMP 3 Construction Engineering Support Services

 Non-Contingency Tasks 
 KPFF Civil 

 KPFF 

Structural 
 A2  Kittelson  GreenWorks 

 Morgan Holen 

& Associates 

 Pacific Habitat 

Services, Inc. 

 Haley & 

Aldrich, Inc. 
 Subtotal 

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES  $   204,925.25  $   156,101.23  $        9,658.93  $      38,236.24  $      28,812.65  $      29,604.72  $      13,674.77  $   182,304.18  $     663,317.98 

 Non-Contingency Totals :  $   204,925.25  $   156,101.23  $        9,658.93  $      38,236.24  $      28,812.65  $      29,604.72  $      13,674.77  $   182,304.18 663,317.98$     
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$297.38 $243.85 $196.27 $172.48 $154.64 $130.85 Labor

 Work Item 
 Civil

Principal 

 Senior

Civil

PM 

 Project

Engineer

Roadway 

 Design

Engineer/

Designer 

 Draftsperson / 

Technician - Civil 

 Project 

Administrator - 

Civil 

Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

23.1 - Project Management, Administration and Coord. 0 -$                          -$                            

Project Coordination (13 Months) 26 108 50 184 40,610$               -$                            

Monthly invoices (13 Months) 26 52 78 14,536$               -$                            

Monthly progress reports (13 Months) 13 13 3,170$                 -$                            

Sub-consultant contracts (Prepare & Administer) 8 12 12 32 6,875$                 -$                            

(36) one hour virtual meetings 8 54 62 15,547$               -$                            

0 -$                          -$                            

23.2 - Civil Engineering 0 -$                          -$                            

Attend Precon Meeting 4 4 8 1,760$                 48$                        

Up to (8) Site visits (Per visit - 2 hrs on-site/1 hr travel/2 hrs field report/1 

hr extra)
12 48 24 8 92 17,534$               357$                      

RFI Responses (up to 24) 4 8 24 48 12 96 17,700$               -$                            

Submittal Reviews (Upto 16 submittals & upto 4 hours each) 8 32 16 8 64 12,038$               -$                            

Record Drawings 4 8 16 48 40 4 120 21,269$               -$                            

Project Closeout 4 8 16 16 4 48 9,564$                 -$                            

Utility Coord. 8 16 8 8 40 7,518$                 -$                            

Utility Coord. Meetings (Twentyfour 1-hour meetings) 24 8 32 7,232$                 -$                            

Review unforseen utilities and conflicts & work with utilities on 

resolution. (Assume 18 utility/locations - 2 per utility)
12 18 18 12 12 72 12,990$               -$                            

Temporary Water Line Design 0 -$                          -$                            

Cover sheet (w/ notes, abbreviations, legend and sheet index) 1 4 2 7 1,243$                 -$                            

Water Plan and Profile (2) 2 8 12 8 30 5,365$                 -$                            

Water Details (2) 2 4 16 8 30 5,270$                 -$                            

Specifications 2 6 2 10 1,927$                 -$                            

QA/QC 2 2 4 1,082$                 -$                            

Respond to City Review Comments 1 2 2 2 7 1,291$                 -$                            

 Subtotal: 82 289 194 220 72 172 1029  $            204,521  $                      404  $            204,925 

Non-Contingency Totals: 82 289 194 220 72 172 1029 204,521$            404$                      204,925$            

KPFF CIVIL
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$297.38 $297.38 $297.38 $202.22 $172.48 $154.64 $130.85 Labor

 Work Item 
 EOR (Bridge)  

Totten 

 DQM  

McMullen 

 PM           

Finney 

 Senior 

Engineer 

 Structural 

Designer 

 CAD / BIM 

Modeler 

 Project 

Administrator 
Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

23.1 - Project Management, Administration and Coord. 0 -$                         -$                          

Project Coordination 0 -$                         -$                          

Monthly invoices 6 6 785$                   -$                          

Monthly progress reports 12 12 3,569$                -$                          

Sub-consultant contracts (Prepare & Administer) 0 -$                         -$                          

0 -$                         -$                          

0 -$                         -$                          

23.3 - Structural Engineering 0 -$                         -$                          

Attend Precon Meeting 2 2 595$                   -$                          

Up to (16) Site visits 8 16 32 56 12,657$              -$                          

Structural Inperpretations / Modifications 16 60 60 230 16 382 76,879$              -$                          

Submittal Reviews 2 20 40 200 262 49,127$              -$                          

Record Drawings 1 2 24 24 51 8,743$                -$                          

Project Closeout 1 4 8 4 2 19 3,747$                -$                          

 Subtotal: 28 0 116 100 494 44 8 790  $           156,101  $                          -  $           156,101 

Non-Contingency Totals: 28 0 116 100 494 44 8 790 156,101$            -$                          156,101$            

KPFF STRUCTURAL
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$172.48 $136.80 Labor

 Work Item 
 Senior 

Designer 

 Junior 

Designer 
Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

0 -$                        -$                          

23.3 - Structural Engineering 0 -$                        -$                          

Attend Precon Meeting 0 -$                        -$                          

Up to (2) Site visits 8 8 1,380$                -$                          

RFI Responses 16 16 2,760$                -$                          

Submittal Reviews 20 20 3,450$                -$                          

Record Drawings 0 -$                        -$                          

Project Closeout 12 12 2,070$                -$                          

0 -$                        -$                          

 Subtotal: 56 0 56  $               9,659  $                         -  $               9,659 

Non-Contingency Totals: 56 0 56 9,659$                -$                          9,659$                

Architectural Applications, P.C.
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$353.29 $303.33 $260.51 $172.48 $146.31 $221.25 $179.62 Labor

 Work Item 

 Senior 

Principal 

Engineer 

 Principal 

Engineer 

 Associate 

Engineer 
 Engineer 

 Transp. 

Analyst 

 Associate 

Technician 

 Senior 

Technician 
Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

23.2 - Civil Engineering 0 -$                        -$                         

Attend Precon Meeting 3 3 782$                   25$                      

Up to (4) Site visits 12 12 3,126$               100$                    

RFI Responses (4) 12 12 3,126$               -$                         

Submittal Reviews (4) 8 8 2,084$               -$                         

Record Drawings 6 12 18 3,319$               -$                         

Project Closeout 2 2 521$                   -$                         

Utility Coord. 0 -$                        -$                         

0 -$                        -$                         

23.5 - Traffic Engineering 0 -$                        -$                         

Meetings 6 12 18 3,890$               -$                         

RFI Responses (6) 12 6 12 30 7,273$               -$                         

Submittal Reviews 8 16 24 5,186$               -$                         

Up to (4) Site visits 12 6 18 4,675$               100$                    

Record Drawings 4 8 8 20 4,030$               -$                         

0 -$                        -$                         

0 -$                        -$                         

 Subtotal: 0 42 49 54 12 0 8 165  $             38,011  $                   225  $         38,236 

Non-Contingency Totals: 0 42 49 54 12 0 8 165 38,011$             225$                    38,236$         

Kittelson & Associates, Inc.
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$235.53 $202.81 $150.47 $124.31 $150.47 Labor

 Work Item 

 Principal/ 

Technical 

Director 

 Landscape 

Architect IV 

 Landscape 

Designer III 

 Landscape 

Designer II 

 Project 

Assistant 
Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

23.1 - Project Management, Administration and Coord. 0 -$                         -$                          

Project Coordination 2 10 4 16 3,101$                -$                          

Monthly invoices 0 -$                         -$                          

Monthly progress reports 0 -$                         -$                          

Sub-consultant contracts (Prepare & Administer) 0 -$                         -$                          

(12) one hour virtual meetings 0 -$                         -$                          

0 -$                         -$                          

0 -$                         -$                          

23.6 - Landscape Architecture Services 0 -$                         -$                          

Meetings 2 12 2 16 3,206$                -$                          

ASI Revision Drawings 2 16 8 26 4,920$                -$                          

RFI Responses 16 4 20 3,847$                -$                          

Submittal Reviews 10 2 12 2,329$                -$                          

Up to (4) Site visits 36 36 7,301$                -$                          

Record Drawings 2 12 8 22 4,109$                -$                          

 Subtotal: 8 112 28 0 0 148  $             28,813  $                          -  $             28,813 

Non-Contingency Totals: 8 112 28 0 0 148 28,813$              -$                          28,813$              

GreenWorks
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$196.27 Labor

 Work Item 

 Morgan 

Holen, 

Consulting 

Arborist 

Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

0 -$                        -$                      

23.7 - Arborist Services 0 -$                        -$                      

On-Call Services and Monitoring Reports 120 120 23,553$             160$                

Post-Clearing Assessment and Arborist Report 30 30 5,888$               4$                     

 Subtotal: 150 150  $             29,441  $                164  $         29,605 

Non-Contingency Totals: 150 150 29,441$             164$                29,605$         

Morgan Holen & Associates, LLC
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$228.39 $148.69 $115.38 $103.49 $209.62 Labor

 Work Item 
 Project 

Manager 

 Wetland 

Scientist 2 

 Graphics 

Specialist 

 Admin / 

Technical Editor 

 Fisheries 

Biologist 
Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

0 -$                        -$                         

23.8 - Environmental Consulting Services 0 -$                        -$                         

Plant installation review (3 visits x 4 hours) 2 12 14 2,241$               -$                         

Responding to RFI submittals 16 16 3,654$               -$                         

Post construction reporting (DSL, NMFS, Corps) 12 28 4 4 48 7,779$               -$                         

Fish salvage permitting 0 -$                        -$                         

Fish salvage operations 0 -$                        -$                         

0 -$                        -$                         

 Subtotal: 30 40 4 4 0 78  $             13,675  $                        -  $             13,675 

Non-Contingency Totals: 30 40 4 4 0 78 13,675$             -$                         13,675$             

Pacific Habitat Services

Page 8 of 9
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Exhibit  B.2 - Engineer's Fee

Boeckman Road Corridor Project

GMP3 Construction Engineering Support Services

BOECKMAN ROAD CORRIDOR PROJECT - FEE ESTIMATE:  GMP 3 Construction Engineering Support Services

$324.00 $282.09 $240.17 $203.92 $198.25 $180.13 $167.67 $138.21 Labor

 Work Item  Principal 

 Sr. Project 

Manager / 

Technical Expert 

 Project Manager / 

Senior Technical 

Specialist 

 Technical 

Specialist 

 Project 

Professional 

 Staff 

Professional 2 

 Project 

Controls 

 Project 

Support 
Hours Cost Expenses Subtotals

TASK 23 - GMP3 CONSTRUCTION ENGINEERING SUPPORT SERVICES

23.1 - Project Management, Administration and Coord. 0 -$                     -$                 

Project Coordination 28 56 84 22,522$          -$                 

Monthly invoices 13 13 26 5,302$            -$                 

Monthly progress reports 0 -$                     -$                 

Sub-consultant contracts (Prepare & Administer) 0 -$                     -$                 

(12) one hour virtual meetings 16 16 32 9,027$            952$            

0 -$                     -$                 

0 -$                     -$                 

23.9 - Geotechnical Engineering Services 0 -$                     -$                 

Driven Piles at Bridge 16 40 8 60 2 126 27,461$          714$            

Embankment Construction 12 40 72 124 26,464$          833$            

Retaining Wall Construction 10 30 60 100 21,253$          1,308$        

Roadway Construction 2 6 46 54 10,375$          714$            

Utility Construction 8 26 24 58 13,160$          595$            

Geotechnical Review and Project Closeout 32 120 12 2 166 41,627$          -$                 

 Subtotal: 124 0 347 0 8 274 13 4 770  $        177,189  $        5,115  $      182,304 

Non-Contingency Totals: 124 0 347 0 8 274 13 4 770 177,189$        5,115$        182,304$      

Haley & Aldrich, Inc.

Page 9 of 9
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Boeckman Road Corridor Project 

Exhibit B.3 – GMP 3 Assumptions & Clarifications 

 

GMP #3 – 90% Roundabout, Bridge, Sewer and East Road Improvements 
 

GMP #3 - Assumptions and Clarifications 
 

These Assumptions and Clarifications form the basis of the Tapani|Sundt, a Joint Venture, TSJV, 90% GMP 

3 – Roundabout, Bridge, Sewer and East Road Improvements pricing. In the event that there is a conflict 

between these Assumptions and Clarifications and any other Contract documents, primacy and 

precedence is given to these Assumptions and Clarifications. Upon approval of the final IFC Contract 

Documents, which will include Exhibit B.3 GMP 3 IFC Assumptions and Clarifications, the Final IFC Contract 

Documents shall take precedence over this Exhibit B.3. 

General Requirements: 

1. Not Used 

2. Excludes schedule delays associated with property acquisitions or takes.  

3. Work hours assumed to be 50 hours per week, single shift. 

4. Assumes no partial or contingent GMP 3 NTP with full NTP on December 11th, 2023. 

5. Assumes authorization of GMP 2 Early Material (Piling, MSE Wall Engineering, and Bridge Girder 

Engineering) to occur no later than 12/6/2023. 

6. Excludes removal & replacement of hazardous materials unless shown in the contract drawings 

and specifications.  

7. No “Buy American” or “Buy America” Clauses have been established in the contract documents 

associated with this GMP.  

8. Includes Contractor Quality Control for GMP 3 

9. Assumes use of the City owned property on the Southeast corner of Canyon Creek Road and 

Boeckman Road. Use includes project employee parking and field office facilities. 

10. Staging of construction equipment and material will be allowed on Boeckman Road during off 

hours within shoulder closures.  

11. Excludes Quality Assurance. 

12. The City of Wilsonville will pay all fees of required permits, except fees associated with electrical 

trade permits. 

13. Excludes any tree permits or fees for tree removals. 

14. Excludes use of tire wash as a BMP for track out. 

15. OR CAT Tax will be progressively billed monthly at a rate of 0.57% of monthly invoices. 

16. Excludes all Boeckman Creek on-site and off-site flow mitigation, stream restoration, and majority 

of excavation above Boeckman Creek. 

17. Not Used 

18. Excludes cost for all public relations and accommodation. 

19. Excludes construction water costs, to be furnished by COW. 

20. Includes cost to rent the bulk water meter, chapman valve, and backflow preventer. 
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21. Does not include any delays or costs for encountering historic or archeologically significant 

unforeseen finds. 

22. Not Used 

23. Warranty duration will be one year per PDB contract.  

24. A reconciliation of the Schedule of Values between GMP 3 90% and GMP 3 100% IFC drawings will 

occur. The Cost of Work contingency will be utilized for the reconciliation of differences between 

plan sets. 

 

Traffic Control: 

 

25. Flagging within 300’ of the Stafford Rd. and Boeckman Rd. intersection will require shutdown of 

the traffic signal and flagging of the intersection between the hours of 9am and 3pm. 

26. Assumes lane closures and flagging are allowed during normal working hours per Specification 

section 180.40, except when flagging within 300’ of the intersection of Stafford Rd. and Boeckman 

Rd.  

27. Assumes full closure of Boeckman Road between SW Canyon Creek Rd. and Sherman Dr. during 

round-a-bout and bridge construction. 

 

Sanitary Sewer: 

 

28. Excludes purchase 2340’ of 18” PS46 F679 Sanitary Sewer Pipe. Purchase of this pipe quantity is 

included in GMP 1. 

29. Includes purchase of 260’ of 18” PS46 F679 Sanitary Sewer Pipe in Bid Item 7800. 

30. Includes fittings, cleanouts, tracer wire, manhole adapters, and other components not included 

in GMP 1 pricing. 

31. Assumes a bypass will not be required for the Sewer Main located under the East MSE Wall. If 

necessary, sewer bypass pumping is included in the Cost of Work contingency. 

32. Assumes bypass system will not be required at tie in locations. If necessary, sewer bypass pumping 

is included in the Cost of Work contingency. 

33. Not Used 

34. Excludes hydrostatic testing on sanitary pipe.  

35. Excludes ODOT requirement of laser profiling of pipe. 

36. Includes Sanitary Sewer Manholes in GMP 3 

37. Assumes a 4” trash pump will be sufficient for utility trench dewatering. Anything beyond this 

level of effort is included in the Cost of Work contingency. 

 

Storm Sewer: 

 

38. Not Used 

39. Not Used 

40. Excludes ODOT requirement of laser profiling of pipe. 

41. Excludes vacuum or hydrostatic testing of storm pipe or storm manholes. 

 

Water: 
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42. Assumes a minimum 8-hour 12” watermain shutdown, per tie-over, will be allowed. 

43. Assumes licensed plumber will be required to reconnect water services. 

44. Not Used 

45. Assumes no insulation required on storm or water utilities under bridge. 

46. Not Used 

47. Not Used 

48. Not Used 

 

Joint Utility Trench: 

 

49. Not Used 

50. Not Used 

51. Not Used 

52. Not Used 

53. Not Used 

54. Assumes Hot Dip Galvanized and Rigid Metal Conduit for utility bridge hangars. Any material 

change to utility hangars is included in the Cost of Work Contingency 

55. Not Used 

56. Assumes no removal, relocation, and/or restoration of any utility not shown or called out on the 

Contract drawings. Unknown removal, relocation, and/or restoration of utilities is included in the 

Cost of Work Contingency. 

57. Not Used 

58. Not Used 

 

Structural Concrete: 

 

59. Assumes no painting or staining of General, Class 1, Class 2 or Architectural concrete finishes.  

60. Excludes all anti-graffiti coatings. 

61. Not Used 

62. Not Used 

63. Not Used  

64. Assumes a commercially available stamp pattern for roundabout truck apron.  

65. Excludes integral color concrete for round-a-bout truck apron. 

66. Not Used 

67. Any material, labor, and equipment costs to seal cracking of bridge deck and end panels per ODOT 

2018 specification 00540.54 is included in the Cost of Work contingency. 

 

Foundations & Retaining Walls: 

 

68. Not Used 

69. Not Used 

70. Assumes MSE settlement will occur in a 3-month period. Costs associated with an extended 

settlement period is included in the Cost of Work contingency. 
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71. Not Used 

72. Not Used 

73. Not Used 

74. Not Used 

75. No sandblasting, painting, or treatment of exposed pipe pile. Pipe pile to be bare A252 GR3 

material. 

76. Excludes H-Pile and Pipe Pile material only purchase. Purchase for these items is included in GMP 

2 allowances. 

77. Engineering for Girders and MSE Walls is not included. These items are included in GMP 2. 

78. Not Used 

79. Not Used 

 

Flatwork: 

 

80. Not Used 

Site Illumination: 

81. Not Used 

 

Roadway/Paving: 

 

82. Not Used 

83. Not Used 

 

Bid Items: 

 

84. TSJV to provide Lump Sum Breakdown prior to initial GMP 3 invoice for approval. All Lump Sum 

items to be paid per Lump Sum Breakdown agreed upon between TSJV and the City of Wilsonville 

85. Not Used 

86. Bid Item 1000 – Mobilization: 50% to be paid at NTP; 50% to be paid at 5% contract completion. 

87. Bid Item 1092 – Quality Control Testing: To be paid as an NTE. GMP 3 monthly invoicing to be paid 

based off actual Quality Control firm invoice. 

88. Not Used 

89. Not Used 

90. Not Used 

91. Not Used 

92. Not Used 

93. Bid Item 7205 – Sewer Bypass: Assumes bypass system for sewer main installation between EX-

SMH-22 and EX-SMH-24 shown on sht. CO7A 

94. Not Used 

95. Not Used 
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96. Bid Item 19100 – Install Owner Supplied Gate: Installation of City of Wilsonville furnished gate. 

Includes pickup of gate from 12771 SW Tooze Rd. Excludes any painting or surface finish repair. 

Excludes any modification of gate for installation.  

97. Not Used 

 

Contingency and Allowances: 

98. Not Used 

99. Not Used 

100. Not Used 

101. Not Used 

102. Not Used 

103. Not Used 

104. Not Used 

105. Not Used 

106. Not Used 

107. Not Used 

108. Not Used 

109. Not Used 

110. Not Used 

111. Not Used 

112. Not Used 

113. Not Used 

114. Not Used 

115. Not Used 

116. Not Used 
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Equipment Description GMP 3 Rate

8AP **ASPHALT**

8AP1 PAVER - VOGELE 2100-2 450.04$                               

8AP2 SHUTTLE BUGGY - ROADTEC 2500D 455.49$                               

8B **BACKHOES AND GANNONS**

8B430 BACKHOE - CAT 430F EXT HOE 52.00$                                 

8B430H BACKHOE - CAT 430 W H50S HOE RAM 119.99$                               

8BGAN GANNON - CAT 415/DEEERE 210 (40 HR/WK) 52.00$                                 

8BP **CONCRETE BATCH PLANT**

8BP1 BATCH PLANT - ERIE STRAYER 394.24$                               

8BP2 BATCH PLANT - CONECO 262.47$                               

8BPCHILL CONCRETE CHILLER W GEN/TANK 144.60$                               

8BPGEN1 GENERATOR-100KW CAT XQ125 65.36$                                 

8BPGEN3 GENERATOR-500 KW ERIE 266.91$                               

8CP **CONCRETE PAVING**

8CP2800 CONC PAVER - GT2800 275.30$                               

8CP4000 CONC PAVER - GP4000 306.65$                               

8CPBID BIDWELL 4800 257.68$                               

8CPBM BARRIER MACH - COMMANDER 3 327.51$                               

8CPC3 CONC PAVER - COMMANDER 3 327.51$                               

8CPDR EZ DRILL AND 900 COMPRESS 131.16$                               

8CPPS PLACER SPREADER - PS4000 279.77$                               

8CPRTP PLACER - RTP 500 259.95$                               

8CPTIN CURE BRIDGE - TC600 55.62$                                 

8CPTS TRUSS SCREED - MET FORMS INC 37.15$                                 

8CR **CRANES**

8CR230 250 TN CRAWLER KOBELCO CK2500 275.00$                               

8CR80 80 TN RT RTC-8080 140.00$                               

8CRBT 15T BOOM TRUCK 62.25$                                 

8D **DOZERS**

8D5 DOZER - D5K2 XL 110.00$                               

8EX **EXCAVATORS**

8EX308 EXCAVATOR - CAT 308 45.00$                                 

8EX323 EXCAVATOR - CAT 323/325 88.00$                                 

8EX336 EXCAVATOR - CAT 336F 121.00$                               

8EX336H EXCAVATOR - CAT 336E W H160 HAM 185.00$                               

8EX349 EXCAVATOR - CAT 349F 173.00$                               

Exhibit B.4
GMP 3 - Equipment Rates

Based on 11/22/2022 Equipment Watch

Page 1 of 2
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8EX374 EXCAVATOR - CAT 374F L 222.00$                               

8EXCW336 COMPACTION WHEEL FOR 336 (40 HR/WK) 7.00$                                   

8G **GRADERS**

8G14 BLADE - CAT 14M 193.15$                               

8G140M BLADE - CAT 140M 110.00$                               

8H **HOISTING, FORKS,MANLIFTS**

8HFL TELEHANDLER - GENIE 1056 45.00$                                 

8HML MANLIFT - GENIE Z45 41.00$                                 

8HSL SCISSORLIFT - GENIE GS3390 89.69$                                 

8L **LOADERS**

8L938 LOADER - CAT 938 62.00$                                 

8L950 LOADER - CAT 950M 82.00$                                 

8LSS SKIDSTEER - CAT 272 52.00$                                 

8PU **TRUCKS**

8PU1 PICKUP 4X2 STD CAB 1/2T 18.23$                                 

8PU2 FLATRACK 4X2 STD CAB 1T 22.07$                                 

8R **ROLLERS**

8R66 66" SGL DRM VIB. - CAT CP44B 66.00$                                 

8R84 84" SGL DRM VIB. - CAT CP56B 78.00$                                 

8RRAM RAMMAX P33 24.00$                                 

8S **SCRAPERS**

8S613 SCRAPER - 613 163.65$                               

8S623 SCRAPER - 623H 15 BCY 353.84$                               

8TR **TRAILERS**

8TRL LUBE TRUCK 65.12$                                 

8TRM MECHANIC TRUCK 50.00$                                 

8TRT **TRAILERS**

8TRTL1 TRAILER - UTILITY FARM 7.07$                                   

8TRTL2 TRAILER - CARGO VAN 1.54$                                   

8W **WATER TRUCKS, PULLS,**

8WKLEIN WATER TOWER - KLEIN TANK 12.00$                                 

8WT2 WATER TRUCK - 2K GAL 36.00$                                 

8WT4 WATER TRUCK - 4K GAL 64.00$                                 

8Z **GC/MINOR EQUIPMENT**

8ZAIR 185 CFM AIR COMPRESSOR 18.00$                                 

8ZBROOM2 SIDECAST BRROM (ROSCO) 60.13$                                 

8ZGPS GPS GRADE CONTROL 25.00$                                 

8ZLP LIGHT PLANT 12.00$                                 

8ZWB WATER BUFFALO 3.63$                                   

8ZWELD2 400 AMP WELDER 14.37$                                 

8ZWP4 PUMP - 4" TRASH 30.00$                                 

Page 2 of 2

Notwithstanding anything to the contrary within this document, labor & equipment contained in Exhibits B.4 & B.5
have been negotiated and approved by the City of Wilsonville prior to the commencement of work and are stipulated
rates.
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Description GMP 3 Rate

AREA MANAGER 183.67$              

PROJECT MANAGER 159.59$              

PROJECT ENGINEER 95.86$                

FIELD ENGINEER 70.36$                

STRUCT ENGINEER 88.78$                

PCCP ENGINEER 74.70$                

UTILITY ENGINEER 74.70$                

PROJECT CONTROLS/OFFICE ENG 74.70$                

GENERAL SUPERINTENDENT 98.69$                

UTILITY SUPERINTENDENT 88.78$                

STRUCTURE SUPERINTENDENT 98.69$                

PLANT SUPERINTENDENT 81.50$                

PCCP SUPERINTENDENT 81.50$                

SWING SHIFT SUPERINTENDENT 81.50$                

GRADING SUPERINTENDENT 81.50$                

SAFETY MANAGER 95.11$                

SAFETY COORDINATOR 84.53$                

PROJECT ANDMINISTRATOR 63.28$                

SCHEDULER 115.53$              

INTERNS 40.66$                

MODELER 85.59$                

Description GMP 3 Rate

JOURNEYMAN CARP 79.17$                

CARPENTER PILEMAN 79.35$                

CARPENTER FOREMAN 84.25$                

CARPENTER WELDER 81.87$                

ELECTRICIAN 78.36$                

Exhibit B.5

GMP 3 - Labor Rates

*Admin - Rates are burdened labor only 

*Craft - Prevailing Wage publications applicable to this contract are the Prevailing Wage Rates for 

Public Works Contracts in Oregon effective January 5, 2023, the Prevailing Wage Rate Amendments 

effective January 11, 2023, and the October 1, 2022 PWR Apprenticeship Rates. 

Admin

Craft

Page 1 of 3
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Description GMP 3 Rate

FINISHER 1 78.83$                

FINISH -MACHINES 78.83$                

FINISHER FOREMAN 81.21$                

PCCP FINISH HELPER 77.83$                

PCCP FINISHER 2 77.83$                

PCCP FINISH FOREMAN 80.21$                

IRONWORKER REBAR 92.97$                

IRONWORKER STR STEEL 92.97$                

IRONWORKER STR STEEL FOREMAN 95.35$                

LABOR GEN,FLAG,DUMP,STRIP 57.87$                

LABOR CONC,GUINEA,TENDER 63.35$                

LABOR TOOL,RIGGER,PRECAST 63.35$                

LABOR RAKER,PIPE,CHUCK 63.35$                

LABOR LEAD,DRILL,SCALER 64.86$                

LABOR FOREMAN 67.24$                

PCCP DOWEL INSERTERS 63.35$                

PCCP GEN. LAB-CLEAN UP 63.35$                

PCCP DUMPMAN 64.86$                

PCCP FOREMAN 67.46$                

LABOR, PIPE - GENERAL 63.35$                

LABOR, PIPE - TOPMAN, BACKUP 63.35$                

LABOR, PIPE - PIPELAYER 64.86$                

OP ROLLER, BH, FORK, 938 79.32$                

OP SCRAPER, 950, 966, 323 79.32$                

OP BLADE, D8, 336, 349, 980 84.65$                

OP D10, 374, 988 84.65$                

OP CRANE 86.92$                

OP OILER CRANE 84.44$                

OP FOREMAN 89.31$                

OP GRADE CHECKER 79.32$                

OP MECH/WELDER 84.65$                

PCCP TEXT / CURE 79.32$                

PCCP GROUNDMAN / LDR OPR. 79.32$                

PCCP PAVER / PLACER OPR 84.65$                

PCCP OPERATOR FOREMAN 87.03$                

PILEBUCK/MARINE CARPENTER 78.95$                

PILEBUCK FOREMAN 81.33$                

PIPE OPERATOR FOREMAN 83.80$                

2/3AXLE FLATRACK/2M WATER 58.07$                

DRIVER 4M WATER 58.07$                

Exhibit B.5

GMP 3 - Labor Rates

Craft

Page 2 of 3
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Description GMP 3 Rate

5AXLE DUMP/>4M WATER 74.49$                

Craft

Exhibit B.5

GMP 3 - Labor Rates

Page 3 of 3

Notwithstanding anything to the contrary within this document, labor & equipment contained in Exhibits B.4 &
B.5 have been negotiated and approved by the City of Wilsonville prior to the commencement of work and are
stipulated rates.
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Activity ID Activity Name OD % Complete Start Finish

BRCP Progressive Design Build (GMP3.1 MOD)BRCP Progressive Design Build (GMP3.1 MOD)BRCP Progressive Design Build (GMP3.1 MOD)BRCP Progressive Design Build (GMP3.1 MOD)BRCP Progressive Design Build (GMP3.1 MOD)BRCP Progressive Design Build (GMP3.1 MOD)

Key DatesKey DatesKey DatesKey DatesKey DatesKey Dates

BRCP-6880 Project Start 0 100% 19-Apr-22 A

BRCP-7160 Boeckman - Closure 0 0% 22-Jan-24

BRCP-4100 Preconstruction Efforts Complete 0 0% 15-Feb-24

BRCP-7170 Boeckman - Open 0 0% 20-Mar-25

BRCP-7390 Utility Relocations Complete 0 0% 13-Aug-25

BRCP-8190 Project Substantial Completion 0 0% 27-Aug-25

BRCP-7140 Final Project Acceptance 0 0% 24-Sep-25

GMP 1GMP 1GMP 1GMP 1GMP 1GMP 1

BRCP-2720 GMP 1 - NTP 0 100% 13-Mar-23 A

BRCP-3850 GMP 1 - Substantial Completion 0 0% 08-Nov-23

BRCP-3860 GMP 1 - Punchlist 5 0% 09-Nov-23 15-Nov-23

BRCP-3880 GMP 1 - Final Acceptance 0 0% 15-Nov-23

GMP 2GMP 2GMP 2GMP 2GMP 2GMP 2

BRCP-3260 GMP 2 - NTP 0 100% 02-Aug-23 A

BRCP-3950 GMP 2 Substantial Completion 0 0% 17-Nov-23

BRCP-3960 GMP 2 - Punchlist 10 0% 20-Nov-23 01-Dec-23

BRCP-4080 GMP 2 - Final Acceptance 0 0% 01-Dec-23

GMP 3GMP 3GMP 3GMP 3GMP 3GMP 3

BRCP-3940 GMP 3 - City Council Approval 1 0% 04-Dec-23 04-Dec-23

BRCP-4070 GMP 3 - NTP 0 0% 11-Dec-23

BRCP-7110 GMP 3 - Substantial Completion 0 0% 27-Aug-25

BRCP-7120 GMP 3 - Punchlist 20 0% 28-Aug-25 24-Sep-25

BRCP-7130 GMP 3 - Final Acceptance 0 0% 24-Sep-25

CoW ReviewsCoW ReviewsCoW ReviewsCoW ReviewsCoW ReviewsCoW Reviews

BRCP-3780 GMP 3 - 100% Design Review (CoW) 20 100% 26-Sep-23 A 27-Oct-23 A

PreconstructionPreconstructionPreconstructionPreconstructionPreconstructionPreconstruction

Original PackagingOriginal PackagingOriginal PackagingOriginal PackagingOriginal PackagingOriginal Packaging

PermittingPermittingPermittingPermittingPermittingPermitting

JPA 1 - Meridian CreekJPA 1 - Meridian CreekJPA 1 - Meridian CreekJPA 1 - Meridian CreekJPA 1 - Meridian CreekJPA 1 - Meridian Creek

BRCP-2500 Submit JPA - Meridian Creek 0 100% 23-Mar-23 A

JPA 2 - Boeckman CreekJPA 2 - Boeckman CreekJPA 2 - Boeckman CreekJPA 2 - Boeckman CreekJPA 2 - Boeckman CreekJPA 2 - Boeckman Creek

BRCP-2750 Prepare Application Materials 50 0% 06-Mar-23 A 15-Feb-24

BRCP-3200 Submit JPA - Boeckman Creek 1 0% 16-Feb-24 16-Feb-24

BRCP-3210 Agency Reviews 120 0% 19-Feb-24 02-Aug-24

BRCP-4320 Acquire Permit 1 0% 05-Aug-24 05-Aug-24

Pre-AwardPre-AwardPre-AwardPre-AwardPre-AwardPre-Award

BRCP-1000 Proposal Interview 0 100% 19-Apr-22 A

GMP 1GMP 1GMP 1GMP 1GMP 1GMP 1

Pricing ProgressionPricing ProgressionPricing ProgressionPricing ProgressionPricing ProgressionPricing Progression

BRCP-2710 GMP 1 - NTP 0 100% 13-Mar-23 A

BRCP-2730 GMP 1 - 100% Estimate Reconciliation 19 78.95% 20-Apr-23 A 06-Nov-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Boeckman - Closure

Preconstruction Efforts Complete

Boeckman - Open

Utility Relocations Complete

Project Substantial Completion

Final Project Acceptance

GMP 1 - Substantial Completion

GMP 1 - Punchlist

GMP 1 - Final Acceptance

GMP 2 - NTP

GMP 2 Substantial Completion

GMP 2 - Punchlist

GMP 2 - Final Acceptance

GMP 3 - City Council Approval

GMP 3 - NTP

GMP 3 - Substantial Completion

GMP 3 - Punchlist

GMP 3 - Final Acceptance

Submit JPA - Meridian Creek

Prepare Application Materials

Submit JPA - Boeckman Creek

Agency Reviews

Acquire Permit

GMP 1 - 100% Estimate Reconciliation

Data Date: 01-Nov-23 1 of 16

Exhibit B.6 - GMP 3 Proposal Schedule

BRCP Progressive Design Build

Actual Work

Critical Remaining Work

Remaining Work

Milestone

Remaining Level of Effort
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Activity ID Activity Name OD % Complete Start Finish

BRCP-2740 GMP 1 - 100% Estimate Review 1 0% 07-Nov-23 07-Nov-23

BRCP-2790 GMP 1 - 100% Estimate Approval 1 0% 08-Nov-23 08-Nov-23

Revised PackagingRevised PackagingRevised PackagingRevised PackagingRevised PackagingRevised Packaging

GMP 2.1GMP 2.1GMP 2.1GMP 2.1GMP 2.1GMP 2.1

Pricing ProgressionPricing ProgressionPricing ProgressionPricing ProgressionPricing ProgressionPricing Progression

BRCP-3230 GMP 2.1 - Subcontractor Procurement 10 100% 02-Aug-23 A 27-Oct-23 A

BRCP-3240 GMP 2.1 - NTP 0 100% 02-Aug-23 A

BRCP-3150 GMP 2.1 - IFC Estimate Reconciliation 15 46.67% 16-Aug-23 A 10-Nov-23

BRCP-3310 GMP 2.1 - IFC Estimate Review (CoW) 5 0% 13-Nov-23 17-Nov-23

BRCP-3430 GMP 2.1 - IFC Estimate Approval 1 0% 20-Nov-23 20-Nov-23

GMP 3GMP 3GMP 3GMP 3GMP 3GMP 3

Design ProgressionDesign ProgressionDesign ProgressionDesign ProgressionDesign ProgressionDesign Progression

BRCP-3770 GMP 3 - 100% Design Review 20 100% 26-Sep-23 A 27-Oct-23 A

BRCP-3790 GMP 3 - IFC Drawing Generation 30 46.67% 26-Sep-23 A 22-Nov-23

Scope ReductionScope ReductionScope ReductionScope ReductionScope ReductionScope Reduction

BRCP-9810 GMP 3 - Scope and Fee Development (Excavation Removal and Stream Restoration) 10 100% 27-Sep-23 A 09-Oct-23 A

BRCP-9820 GMP 3 - Scope and Fee Approval (CoW) 15 46.67% 10-Oct-23 A 10-Nov-23

BRCP-9830 GMP 3 - IFC Drawing Design Redlines 15 0% 23-Nov-23 13-Dec-23

BRCP-9840 GMP 3 - Revised IFC Drawing Generation 20 0% 14-Dec-23 10-Jan-24

Pricing ProgressionPricing ProgressionPricing ProgressionPricing ProgressionPricing ProgressionPricing Progression

BRCP-4680 GMP 3 - Cost Proposal Revisions 8 100% 27-Sep-23 A 06-Oct-23 A

BRCP-4700 GMP 3 - 90% Cost Revision Proposal Review (CoW) 5 100% 09-Oct-23 A 13-Oct-23 A

BRCP-3640 GMP 3 - 90% Estimate Reconciliation/Negotiations 5 40% 16-Oct-23 A 03-Nov-23

BRCP-3720 GMP 3 - 90% Estimate Approval (GMP) 5 0% 06-Nov-23 10-Nov-23

BRCP-3740 GMP 3 - City Council Review 15 0% 13-Nov-23 01-Dec-23

BRCP-7630 GMP 3 - Subcontract Drafting 20 0% 13-Nov-23 08-Dec-23

BRCP-3930 GMP 3 - City Council Approval 1 0% 04-Dec-23 04-Dec-23

BRCP-6140 GMP 3 - Notice of Award 1 0% 05-Dec-23 05-Dec-23

BRCP-6380 GMP 3 - Bonds & Insurance Routing 2 0% 06-Dec-23 07-Dec-23

BRCP-6420 GMP 3 - Issue NTP 1 0% 08-Dec-23 08-Dec-23

BRCP-4060 GMP 3 - NTP 0 0% 11-Dec-23

BRCP-7640 GMP 3 - Subcontractor SCA Review 5 0% 11-Dec-23 15-Dec-23

BRCP-7650 GMP 3 - Subcontract Revisions 5 0% 18-Dec-23 22-Dec-23

BRCP-7660 GMP 3 - Subcontract Execution 1 0% 25-Dec-23 25-Dec-23

BRCP-3800 GMP 3 - IFC Estimate Reconciliation 15 0% 11-Jan-24 31-Jan-24

BRCP-3980 GMP 3 - IFC Estimate Review (CoW) 10 0% 01-Feb-24 14-Feb-24

BRCP-4090 GMP 3 - IFC Estimate Approval 1 0% 15-Feb-24 15-Feb-24

ROW/TCE ProcurementROW/TCE ProcurementROW/TCE ProcurementROW/TCE ProcurementROW/TCE ProcurementROW/TCE Procurement

BRCP-8030 Parcel 1 Acquired (Community of Hope Church) 70 17.14% 24-Feb-23 A 19-Jan-24

BRCP-8040 Parcel 2 Acquired (Community of Hope Church) 70 17.14% 24-Feb-23 A 19-Jan-24

BRCP-8070 Parcel 5 Acquired (Miller) 70 17.14% 18-Apr-23 A 19-Jan-24

BRCP-8080 Parcel 23 Acquired (Hall) 70 0% 18-Apr-23 A 09-Feb-24

BRCP-8090 Parcel 24 Acquired (Eggert) 70 0% 18-Apr-23 A 09-Feb-24

BRCP-9200 Parcel 28 Acquired (Van) 70 0% 18-Apr-23 A 09-Feb-24

BRCP-8130 Parcel 19 Acquired (Gill) 70 17.14% 18-Apr-23 A 19-Jan-24

BRCP-8140 Parcel 20 Acquired (Falconer, Not Needed W/ Scope Reduction) 70 100% 18-Apr-23 A 09-Oct-23 A

BRCP-8100 Pacel 12 Acquired (Bates) 70 100% 16-May-23 A 09-Oct-23 A

BRCP-8110 Parcel 13 Acquired (New Life Church) 70 17.14% 20-Jun-23 A 19-Jan-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

GMP 1 - 100% Estimate Review

GMP 1 - 100% Estimate Approval

GMP 2.1 - NTP

GMP 2.1 - IFC Estimate Reconciliation

GMP 2.1 - IFC Estimate Review (CoW)

GMP 2.1 - IFC Estimate Approval

GMP 3 - IFC Drawing Generation

GMP 3 - Scope and Fee Approval (CoW)

GMP 3 - IFC Drawing Design Redlines

GMP 3 - Revised IFC Drawing Generation

GMP 3 - 90% Estimate Reconciliation/Negotiations

GMP 3 - 90% Estimate Approval (GMP)

GMP 3 - City Council Review

GMP 3 - Subcontract Drafting

GMP 3 - City Council Approval

GMP 3 - Notice of Award

GMP 3 - Bonds & Insurance Routing

GMP 3 - Issue NTP

GMP 3 - NTP

GMP 3 - Subcontractor SCA Review

GMP 3 - Subcontract Revisions

GMP 3 - Subcontract Execution

GMP 3 - IFC Estimate Reconciliation

GMP 3 - IFC Estimate Review (CoW)

GMP 3 - IFC Estimate Approval

Parcel 1 Acquired (Community of Hope Church)

Parcel 2 Acquired (Community of Hope Church)

Parcel 5 Acquired (Miller)

Parcel 23 Acquired (Hall)

Parcel 24 Acquired (Eggert)

Parcel 28 Acquired (Van)

Parcel 19 Acquired (Gill)

Parcel 13 Acquired (New Life Church)
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BRCP-8120 Parcel 18 Acquired (Schroeder) 70 17.14% 20-Jun-23 A 19-Jan-24

BRCP-8150 Parcel 14 Acquired (Siemens) 70 17.14% 20-Jun-23 A 19-Jan-24

BRCP-8160 Parcel 15 Acquired (Trinh) 70 17.14% 20-Jun-23 A 19-Jan-24

BRCP-8170 Parcel 16 Acquired (Chriss) 70 17.14% 20-Jun-23 A 19-Jan-24

Utility Conflicts/ResolutionUtility Conflicts/ResolutionUtility Conflicts/ResolutionUtility Conflicts/ResolutionUtility Conflicts/ResolutionUtility Conflicts/Resolution

BRCP-2300 Storm Conflicts (Meridian Creek) 0 100% 04-Sep-23 A

BRCP-1910 Sanitary Conflicts (Sta. 51+89 - 54+52) 0 0% 21-Dec-23

BRCP-2450 Storm Conflicts (Sta. 41+00 - 45+50) 0 0% 29-Dec-23

BRCP-2330 JUT Conflicts (Sta. 67+50 - 75+00) 0 0% 03-Jan-24

BRCP-1920 Sanitary Conflicts (Sta. 54+52 - 58+52) 0 0% 08-Jan-24

BRCP-1930 Sanitary Conflicts (Sta. 58+52 - 62+52) 0 0% 24-Jan-24

BRCP-2270 Storm Conflicts (Sta. 48+50 - 56+00) 0 0% 30-Jan-24

BRCP-2440 Storm Conflicts (Sta. 38+00 - 41+00) 0 0% 05-Feb-24

BRCP-1940 Sanitary Conflicts (Sta. 62+52 - 66+77) 0 0% 07-Feb-24

BRCP-2470 JUT Conflicts (Sta. 37+00 - 42+00) 0 0% 08-Feb-24

BRCP-2320 JUT Conflicts (Sta. 56+00 - 67+50) 0 0% 21-Feb-24

BRCP-1950 Sanitary Conflicts (Sta. 66+77 - 70+27) 0 0% 22-Feb-24

BRCP-1960 Sanitary Conflicts (Sta. 70+27 - 73+95) 0 0% 06-Mar-24

BRCP-2460 Bridge Conflicts (Including Embankment) (Sta. 44+00 - 50+00) 0 0% 11-Mar-24

BRCP-1970 Sanitary Conflicts (Sta. 73+95 - 75+83) 0 0% 20-Mar-24

BRCP-2280 Storm Conflicts (Sta. 60+00 - 68+00) 0 0% 15-Apr-24

BRCP-2310 JUT Conflicts (Sta. 51+00 - 56+00) 0 0% 28-May-24

BRCP-2480 JUT Conflicts (Sta. 42+00 - 45+50) 0 0% 17-Jul-24

BRCP-2290 Storm Conflicts (Sta. 73+50 - 75+75) 0 0% 15-Aug-24

BRCP-2490 JUT Conflicts (Sta. 48+50 - 51+00) 0 0% 21-Oct-24

GMP 1GMP 1GMP 1GMP 1GMP 1GMP 1

S.W. Stafford Rd. & S.W. 65th Ave.S.W. Stafford Rd. & S.W. 65th Ave.S.W. Stafford Rd. & S.W. 65th Ave.S.W. Stafford Rd. & S.W. 65th Ave.S.W. Stafford Rd. & S.W. 65th Ave.S.W. Stafford Rd. & S.W. 65th Ave.

BRCP-3500 Install Luminaries, Span Wires, & Signal Heads 8 100% 14-Sep-23 A 04-Oct-23 A

BRCP-4180 Pave Access Pad 1 100% 09-Oct-23 A 09-Oct-23 A

BRCP-3650 Submittal/Inspections for Activating Temp Signal by Counties 5 0% 19-Oct-23 A 07-Nov-23

BRCP-3620 Install Striping & Rumble Strips 1 100% 19-Oct-23 A 19-Oct-23 A

BRCP-7800 Install Signage 5 0% 01-Nov-23 07-Nov-23

BRCP-3840 Commission Temp Signal 1 0% 08-Nov-23 08-Nov-23

GMP 2.1GMP 2.1GMP 2.1GMP 2.1GMP 2.1GMP 2.1

House Demolition ScopeHouse Demolition ScopeHouse Demolition ScopeHouse Demolition ScopeHouse Demolition ScopeHouse Demolition Scope

BRCP-3970 Procure Demolition Permits 50 100% 03-Aug-23 A 10-Oct-23 A

BRCP-3530 Disconnect Electrical Meter/Cabinet/Transformer 1 100% 04-Oct-23 A 11-Oct-23 A

BRCP-3700 Demo Existing House & Foundations 5 0% 24-Oct-23 A 08-Nov-23

BRCP-3600 Disconnect Misc. Utility Connections 1 100% 24-Oct-23 A 24-Oct-23 A

BRCP-3630 Decommission Septic Tank 5 100% 26-Oct-23 A 27-Oct-23 A

BRCP-3560 Isolate & Disconnect Water Meter 1 100% 01-Nov-23 A 01-Nov-23 A

BRCP-4840 Tree Clearing - House Site 5 0% 01-Nov-23 07-Nov-23

BRCP-3660 Decommission Well 2 0% 09-Nov-23 10-Nov-23

BRCP-7790 Stabilize House Site 5 0% 13-Nov-23 17-Nov-23

Meridian Creek ScopeMeridian Creek ScopeMeridian Creek ScopeMeridian Creek ScopeMeridian Creek ScopeMeridian Creek Scope

NorthNorthNorthNorthNorthNorth

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Parcel 18 Acquired (Schroeder)

Parcel 14 Acquired (Siemens)

Parcel 15 Acquired (Trinh)

Parcel 16 Acquired (Chriss)

Storm Conflicts (Meridian Creek)

Sanitary Conflicts (Sta. 51+89 - 54+52)

Storm Conflicts (Sta. 41+00 - 45+50)

JUT Conflicts (Sta. 67+50 - 75+00)

Sanitary Conflicts (Sta. 54+52 - 58+52)

Sanitary Conflicts (Sta. 58+52 - 62+52)

Storm Conflicts (Sta. 48+50 - 56+00)

Storm Conflicts (Sta. 38+00 - 41+00)

Sanitary Conflicts (Sta. 62+52 - 66+77)

JUT Conflicts (Sta. 37+00 - 42+00)

JUT Conflicts (Sta. 56+00 - 67+50)

Sanitary Conflicts (Sta. 66+77 - 70+27)

Sanitary Conflicts (Sta. 70+27 - 73+95)

Bridge Conflicts (Including Embankment) (Sta. 44+00 - 50+00)

Sanitary Conflicts (Sta. 73+95 - 75+83)

Storm Conflicts (Sta. 60+00 - 68+00)

JUT Conflicts (Sta. 51+00 - 56+00)

JUT Conflicts (Sta. 42+00 - 45+50)

Storm Conflicts (Sta. 73+50 - 75+75)

JUT Conflicts (Sta. 48+50 - 51+00)

Submittal/Inspections for Activating Temp Signal by Counties

Install Signage

Commission Temp Signal

Demo Existing House & Foundations

Tree Clearing - House Site

Decommission Well

Stabilize House Site
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BRCP-3580 F/P/S Spreadfooting Wall 13 100% 19-Sep-23 A 16-Oct-23 A

BRCP-3680 Meridian Creek Excavation/Grading (North) 2 100% 04-Oct-23 A 06-Oct-23 A

BRCP-7270 Install Conduit, Inspection, & Backfill (Sta. 64+30 - 65+30) 5 100% 10-Oct-23 A 24-Oct-23 A

BRCP-3710 Meridian Creek Riprap (North) 1 100% 12-Oct-23 A 12-Oct-23 A

BRCP-3690 D/L/B 24" Storm Drain (Sta. 64+65)(154.5 LF)(North) 2 100% 13-Oct-23 A 19-Oct-23 A

BRCP-3510 Demo/Load PCCP/ACP (Meridian Creek)(North) 1 100% 13-Oct-23 A 13-Oct-23 A

BRCP-3470 Surface Demo (Meridian Creek)(North) 1 100% 13-Oct-23 A 13-Oct-23 A

BRCP-7310 Install Plants & Trees (North) 5 100% 13-Oct-23 A 20-Oct-23 A

BRCP-7200 Remove Existing 18" Culverts (North) 3 100% 14-Oct-23 A 14-Oct-23 A

BRCP-7850 Backfill Wall Above JUT 3 100% 24-Oct-23 A 24-Oct-23 A

BRCP-7180 Install 10" Storm Drain & Temp Inlet (North) 2 100% 27-Oct-23 A 30-Oct-23 A

BRCP-3730 Temporary Resurfacing (Meridian Creek)(North) 1 100% 31-Oct-23 A 31-Oct-23 A

BRCP-7280 Install Brick Veneer 5 0% 31-Oct-23 A 07-Nov-23

BRCP-7290 Install Metal Rail 7 0% 08-Nov-23 16-Nov-23

CenterCenterCenterCenterCenterCenter

BRCP-3890 Install SD MH-8 (Sta. 64+65) 1 100% 13-Oct-23 A 13-Oct-23 A

BRCP-7820 Demo/Load PCCP/ACP (Meridian Creek)(Center) 1 100% 13-Oct-23 A 13-Oct-23 A

BRCP-3670 Install SD MH-9 (Sta. 64+69) 1 100% 16-Oct-23 A 16-Oct-23 A

BRCP-3900 Install SD MH-10 (Sta. 64+74) 1 100% 17-Oct-23 A 19-Oct-23 A

BRCP-7840 Temporary Resurfacing (Meridian Creek)(Center & South) 1 100% 19-Oct-23 A 19-Oct-23 A

BRCP-7830 Install 10" Storm Drain (Meridian Creek)(Center) 1 100% 26-Oct-23 A 26-Oct-23 A

SouthSouthSouthSouthSouthSouth

BRCP-3810 Gasline Relocation (Meridian Creek) 0 100% 16-Aug-23 A 21-Aug-23 A

BRCP-3820 Meridian Creek Excavation/Grading (South) 3 100% 29-Sep-23 A 02-Oct-23 A

BRCP-3830 Meridian Creek Riprap (South) 3 100% 02-Oct-23 A 03-Oct-23 A

BRCP-7210 Remove Existing 18" Culverts (South) 3 100% 14-Oct-23 A 14-Oct-23 A

BRCP-7320 Install Plants & Trees (South) 10 100% 14-Oct-23 A 20-Oct-23 A

BRCP-7190 Install 12" Storm Drain (South) 2 100% 23-Oct-23 A 24-Oct-23 A

BRCP-7330 Install 10" Storm Drain & Temp Inlet (South) 3 100% 25-Oct-23 A 25-Oct-23 A

BRCP-7340 Install SD MH-11 1 100% 25-Oct-23 A 25-Oct-23 A

BRCP-3920 Temporary Resurfacing (Meridian Creek)(Center & South Storm) 1 100% 01-Nov-23 A 01-Nov-23 A

BRCP-7300 Place Temporary Sidewalk & Curb (South) 2 100% 01-Nov-23 A 01-Nov-23 A

GMP 3GMP 3GMP 3GMP 3GMP 3GMP 3

BRCP-4670 Boeckman - Closure 0 0% 22-Jan-24

BRCP-5250 Sherman to Laurel Glen Complete 0 0% 13-Aug-24

BRCP-6950 Canyon Creek to MSE Complete 0 0% 20-Aug-24

BRCP-7040 MSE to Sherman Complete 0 0% 09-Sep-24

BRCP-6040 Laurel Glen to Willow Creek Complete 0 0% 22-Jan-25

BRCP-7100 Bridge Complete 0 0% 19-Mar-25

BRCP-7030 Boeckman - Open 0 0% 20-Mar-25

BRCP-6940 Canyon Creek Intersection Complete 0 0% 20-Mar-25

BRCP-6390 Willow Creek to Stafford Complete 0 0% 28-Mar-25

BRCP-7060 Utility Relocations Complete 0 0% 13-Aug-25

General RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral RequirementsGeneral Requirements

BRCP-4110 Erosion Control/Tree Protection (Canyon Creek to Bridge) 3 0% 11-Dec-23 13-Dec-23

BRCP-4120 Erosion Control/Tree Protection (Bridge) 5 0% 14-Dec-23 20-Dec-23

BRCP-4130 Erosion Control/Tree Protection (Bridge to Stafford) 5 0% 21-Dec-23 29-Dec-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Install Brick Veneer

Install Metal Rail

Boeckman - Closure

Sherman to Laurel Glen Complete

Canyon Creek to MSE Complete

MSE to Sherman Complete

Laurel Glen to Willow Creek Complete

Bridge Complete

Boeckman - Open

Canyon Creek Intersection Complete

Willow Creek to Stafford Complete

Utility Relocations Complete

Erosion Control/Tree Protection (Canyon Creek to Bridge)

Erosion Control/Tree Protection (Bridge)

Erosion Control/Tree Protection (Bridge to Stafford)
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BRCP-4160 Laydown Yard Setup 5 0% 27-Dec-23 03-Jan-24

BRCP-4150 Tree Clearing (Canyon Creek to Bridge) 5 0% 02-Jan-24 09-Jan-24

BRCP-4200 Office Trailer Setup 2 0% 04-Jan-24 08-Jan-24

BRCP-4190 Tree Clearing (Bridge) 10 0% 10-Jan-24 25-Jan-24

BRCP-4230 Tree Clearing (Bridge to Stafford) 5 0% 29-Jan-24 02-Feb-24

BRCP-4340 Remove Erosion Control/Tree Protection 5 0% 31-Mar-25 07-Apr-25

BRCP-7460 Storm Facility Sediment Removal 10 0% 08-Apr-25 22-Apr-25

BRCP-7400 Demobilization 10 0% 23-Apr-25 07-May-25

Sanitary Sewer ScopeSanitary Sewer ScopeSanitary Sewer ScopeSanitary Sewer ScopeSanitary Sewer ScopeSanitary Sewer Scope

BRCP-5180 Demo/Haul ACP (Sta. 51+89 - 54+52) 1 0% 22-Jan-24 22-Jan-24

BRCP-5150 Tie-In Existing SMH-11 (Sta. 51+90) 1 0% 23-Jan-24 23-Jan-24

BRCP-5200 D/L/B 18" Sanitary Sewer (Sta. 51+90 - 54+52) 5 0% 24-Jan-24 31-Jan-24

BRCP-5260 Temporary Resurfacing (Sta. 51+90 - 54+52) 1 0% 01-Feb-24 01-Feb-24

BRCP-5280 Demo/Haul ACP & PCCP (Sta. 54+52 - 58+52) 1 0% 02-Feb-24 02-Feb-24

BRCP-5290 D/L/B 18" Sanitary Sewer (Sta. 54+52 - 58+52) 7 0% 05-Feb-24 14-Feb-24

BRCP-5440 Excavate/Set/Backfill SMH-1 (Sta. 54+52) 1 0% 15-Feb-24 15-Feb-24

BRCP-5470 Excavate/Set/Backfill SMH-2 (Sta. 58+52) 1 0% 16-Feb-24 16-Feb-24

BRCP-5450 Temporary Resurfacing (Sta. 54+52 - 58+52) 1 0% 19-Feb-24 19-Feb-24

BRCP-4410 Demo/Haul PCCP (Sta. 58+52 - 62+52) 1 0% 19-Feb-24 19-Feb-24

BRCP-4420 D/L/B 18" Sanitary Sewer (Sta. 58+52 - 62+52) 7 0% 20-Feb-24 29-Feb-24

BRCP-4440 Temporary Resurfacing (Sta. 58+52 - 62+52) 1 0% 01-Mar-24 01-Mar-24

BRCP-4460 Demo/Haul ACP & PCCP (Sta. 62+52 - 66+77) 1 0% 04-Mar-24 04-Mar-24

BRCP-4470 D/L/B 18" Sanitary Sewer (Sta. 62+52 - 66+77) 7 0% 05-Mar-24 13-Mar-24

BRCP-4540 Excavate/Set/Backfill SMH-3 (Sta. 62+52) 1 0% 14-Mar-24 14-Mar-24

BRCP-4550 F/P/S Trench Dams (Sta. 64+49 & Sta. 65+59) 1 0% 14-Mar-24 14-Mar-24

BRCP-4570 Temporary Resurfacing (Sta. 62+52 - 66+77) 1 0% 18-Mar-24 18-Mar-24

BRCP-4630 Demo/Haul ACP (66+77 - 70+28) 1 0% 19-Mar-24 19-Mar-24

BRCP-4590 D/L/B 18" Sanitary Sewer (Sta. 66+77 - 70+27) 6 0% 20-Mar-24 27-Mar-24

BRCP-4620 Demo/Haul ACP (Sta. 66+77 - 66+86) 1 0% 20-Mar-24 20-Mar-24

BRCP-4760 Excavate/Set/Backfill SMH-4 (Sta. 66+77) 1 0% 28-Mar-24 28-Mar-24

BRCP-4770 D/L/B 10" Sanitary Sewer (Sta. 66+77 - 66+86)(22 LF) 1 0% 28-Mar-24 28-Mar-24

BRCP-4790 Temporary Resurfacing (Sta. 66+77 - 70+28) 1 0% 28-Mar-24 28-Mar-24

BRCP-4810 Temporary Resurfacing (Sta. 66+77 - 66+86) 1 0% 29-Mar-24 29-Mar-24

BRCP-4820 Demo/Haul ACP (Sta. 70+28 - 73+95) 1 0% 29-Mar-24 29-Mar-24

BRCP-4830 D/L/B 18" Sanitary Sewer (Sta. 70+27 - 73+95) 7 0% 01-Apr-24 09-Apr-24

BRCP-5010 Excavate/Set/Backfill SMH-5 (Sta. 70+27) 1 0% 10-Apr-24 10-Apr-24

BRCP-5030 Temporary Resurfacing (Sta. 70+28 - 73+95) 1 0% 10-Apr-24 10-Apr-24

BRCP-5060 Demo/Haul ACP (Sta. 73+95 - 75+84) 1 0% 11-Apr-24 11-Apr-24

BRCP-5050 D/L/B 18" Sanitary Sewer (Sta. 73+95 - 75+83) 4 0% 15-Apr-24 18-Apr-24

BRCP-5110 Excavate/Set/Backfill SMH-6 (Sta. 73+95) 1 0% 19-Apr-24 19-Apr-24

BRCP-5120 Tie-In Existing SMH-17 (Sta. 75+83) 1 0% 19-Apr-24 19-Apr-24

BRCP-5130 Temporary Resurfacing (Sta. 73+95 - 75+84) 1 0% 19-Apr-24 19-Apr-24

BRCP-5160 Tie-In Existing SMH-14 (Sta. 66+86) 1 0% 22-Apr-24 22-Apr-24

BRCP-5210 Excavate/Set/Backfill SMH-7 (Sta. 66+95) 1 0% 23-Apr-24 23-Apr-24

BRCP-5480 Abandon Existing 10" Sanitary Sewer (SMH-7 - EX SMH-14) 1 0% 24-Apr-24 24-Apr-24

BRCP-5490 Rim Adjustments to Existing SMH-11 (Sta. 51+90) 1 0% 25-Apr-24 25-Apr-24

BRCP-6900 D/L/B 18" Sanitary Sewer (Detention Pond) 4 0% 26-Jul-24 31-Jul-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Laydown Yard Setup

Tree Clearing (Canyon Creek to Bridge)

Office Trailer Setup

Tree Clearing (Bridge)

Tree Clearing (Bridge to Stafford)

Remove Erosion Control/Tree Protection

Storm Facility Sediment Removal

Demobilization

Demo/Haul ACP (Sta. 51+89 - 54+52)

Tie-In Existing SMH-11 (Sta. 51+90)

D/L/B 18" Sanitary Sewer (Sta. 51+90 - 54+52)

Temporary Resurfacing (Sta. 51+90 - 54+52)

Demo/Haul ACP & PCCP (Sta. 54+52 - 58+52)

D/L/B 18" Sanitary Sewer (Sta. 54+52 - 58+52)

Excavate/Set/Backfill SMH-1 (Sta. 54+52)

Excavate/Set/Backfill SMH-2 (Sta. 58+52)

Temporary Resurfacing (Sta. 54+52 - 58+52)

Demo/Haul PCCP (Sta. 58+52 - 62+52)

D/L/B 18" Sanitary Sewer (Sta. 58+52 - 62+52)

Temporary Resurfacing (Sta. 58+52 - 62+52)

Demo/Haul ACP & PCCP (Sta. 62+52 - 66+77)

D/L/B 18" Sanitary Sewer (Sta. 62+52 - 66+77)

Excavate/Set/Backfill SMH-3 (Sta. 62+52)

F/P/S Trench Dams (Sta. 64+49 & Sta. 65+59)

Temporary Resurfacing (Sta. 62+52 - 66+77)

Demo/Haul ACP (66+77 - 70+28)

D/L/B 18" Sanitary Sewer (Sta. 66+77 - 70+27)

Demo/Haul ACP (Sta. 66+77 - 66+86)

Excavate/Set/Backfill SMH-4 (Sta. 66+77)

D/L/B 10" Sanitary Sewer (Sta. 66+77 - 66+86)(22 LF)

Temporary Resurfacing (Sta. 66+77 - 70+28)

Temporary Resurfacing (Sta. 66+77 - 66+86)

Demo/Haul ACP (Sta. 70+28 - 73+95)

D/L/B 18" Sanitary Sewer (Sta. 70+27 - 73+95)

Excavate/Set/Backfill SMH-5 (Sta. 70+27)

Temporary Resurfacing (Sta. 70+28 - 73+95)

Demo/Haul ACP (Sta. 73+95 - 75+84)

D/L/B 18" Sanitary Sewer (Sta. 73+95 - 75+83)

Excavate/Set/Backfill SMH-6 (Sta. 73+95)

Tie-In Existing SMH-17 (Sta. 75+83)

Temporary Resurfacing (Sta. 73+95 - 75+84)

Tie-In Existing SMH-14 (Sta. 66+86)

Excavate/Set/Backfill SMH-7 (Sta. 66+95)

Abandon Existing 10" Sanitary Sewer (SMH-7 - EX SMH-14)

Rim Adjustments to Existing SMH-11 (Sta. 51+90)

D/L/B 18" Sanitary Sewer (Detention Pond)
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BRCP-6930 Tie-In Existing SMH-22 (Sta. 48+51) 1 0% 01-Aug-24 01-Aug-24

BRCP-9760 Tie-In Existing SMH-24 (~Sta. 48+50) 1 0% 02-Aug-24 02-Aug-24

BRCP-9770 Abandon Existing 18" Sanitary Sewer (EX-SMH-22 to EX-SMH-23) 1 0% 05-Aug-24 05-Aug-24

BRCP-9780 Abandon Existing 18" Sanitary Sewer (EX-SMH-23 to EX-SMH-24) 1 0% 06-Aug-24 06-Aug-24

BRCP-9790 Abandon Existing SMH-23 (Sta. 48+15) 2 0% 07-Aug-24 08-Aug-24

BRCP-5500 Rim Adjustment to Existing SMH-## (Sta. 49+55) 1 0% 26-Nov-24 26-Nov-24

Joint Utility Trench ScopeJoint Utility Trench ScopeJoint Utility Trench ScopeJoint Utility Trench ScopeJoint Utility Trench ScopeJoint Utility Trench Scope

BRCP-3570 Install Gas Main (HDD Sta. 42+00 - 56+00) 20 100% 18-Sep-23 A 27-Oct-23 A

BRCP-4390 Install Shoo-fly 25 48% 09-Oct-23 A 17-Nov-23

BRCP-4250 Install Gas Main (Sta. 67+50 - 75+00) 20 0% 01-Nov-23 30-Nov-23

BRCP-4140 Procure Conduits, Fittings, Sweeps, Etc. 20 0% 27-Dec-23 30-Jan-24

BRCP-9470 Excavate JUT (Sta. 37+00 - 41+00) 5 0% 22-Jan-24 29-Jan-24

BRCP-4240 Excavate JUT (Sta. 67+50 - 75+00) 10 0% 31-Jan-24 14-Feb-24

BRCP-9480 Install Conduit & Backfill (Sta. 37+00 - 41+00) 5 0% 31-Jan-24 06-Feb-24

BRCP-4280 Install Conduit & Backfill (Sta. 67+50 - 75+00) 20 0% 15-Feb-24 14-Mar-24

BRCP-4740 Excavate JUT (Sta. 41+00 - 43+25) 5 0% 05-Mar-24 11-Mar-24

BRCP-5080 Install Conduit & Backfill (Sta. 41+00 - 43+25) 13 0% 12-Mar-24 29-Mar-24

BRCP-4310 Excavate JUT (Sta. 56+00 - 67+50) 15 0% 18-Mar-24 05-Apr-24

BRCP-4330 Install Gas Main (Sta. 56+00 - 67+50) 18 0% 08-Apr-24 03-May-24

BRCP-4370 Install Conduit & Backfill (Sta. 56+00 - 67+50) 30 0% 06-May-24 19-Jun-24

BRCP-4430 Excavate JUT (Sta. 51+25 - 56+00) 5 0% 20-Jun-24 26-Jun-24

BRCP-4490 Install Conduit & Backfill (Sta. 51+25 - 56+00) 13 0% 27-Jun-24 17-Jul-24

BRCP-4750 PGE Undergrounding (East of Bridge & Approach) 30 0% 18-Jul-24 28-Aug-24

BRCP-5360 Excavate JUT (Sta. 43+25 - 45+65) 4 0% 08-Aug-24 13-Aug-24

BRCP-5430 Install Conduit & Backfill  (Sta. 43+25 - 45+65) 15 0% 14-Aug-24 04-Sep-24

BRCP-5590 Install PGE Poles (East of Bridge & Approach) 15 0% 29-Aug-24 20-Sep-24

BRCP-5600 Franchise Utility Undergrounding (East of Bridge & Approach) 120 0% 29-Aug-24 20-Mar-25

BRCP-5790 Relocate Transmission to New Poles (East) 10 0% 23-Sep-24 07-Oct-24

BRCP-6490 Install Conduit (Bridge Deck) 15 0% 22-Oct-24 14-Nov-24

BRCP-6730 Excavate JUT (Sta. 48+65 - 51+25) 3 0% 18-Nov-24 20-Nov-24

BRCP-6760 Install Conduit & Backfill (Sta. 48+65 - 51+25) 10 0% 21-Nov-24 10-Dec-24

BRCP-6830 PGE Undergrounding (West including Bridge & Approach) 30 0% 11-Dec-24 05-Feb-25

BRCP-7010 Franchise Utility Undergrounding (West including Bridge & Approach) 120 0% 06-Feb-25 06-Aug-25

BRCP-7020 Install PGE Poles (West including Bridge & Approach) 15 0% 06-Feb-25 28-Feb-25

BRCP-9360 Relocate Transmission to New Poles (West) 10 0% 03-Mar-25 17-Mar-25

BRCP-6560 Remove Existing PGE Poles (East) 5 0% 21-Mar-25 27-Mar-25

BRCP-7050 Remove Existing PGE Poles (West) 5 0% 07-Aug-25 13-Aug-25

Utility Conflicts (GMP 3)Utility Conflicts (GMP 3)Utility Conflicts (GMP 3)Utility Conflicts (GMP 3)Utility Conflicts (GMP 3)Utility Conflicts (GMP 3)

BRCP-8520 Pole C3112C 842 Conflict Resolution 0 0% 13-Feb-24

BRCP-8530 Pole C3113A 269 Conflict Resolution 0 0% 22-Jul-24

BRCP-8460 Pole C3112D 14 Conflict Resolution 0 0% 27-Mar-25

BRCP-8470 Pole Ziply C3113 4717 Conflict Resolution 0 0% 27-Mar-25

BRCP-8480 Pole C3113A 277 Conflict Resolution 0 0% 27-Mar-25

BRCP-8490 Pole Ziply C3113A 4718 Conflict Resolution 0 0% 27-Mar-25

BRCP-8500 Pole C3112D 3628 Conflict Resolution 0 0% 27-Mar-25

BRCP-8510 Pole C3112D 3629 Conflict Resolution 0 0% 27-Mar-25

BRCP-8540 Pole Ziply 30 5 DFP 8 P-65 Conflict Resolution 0 0% 27-Mar-25

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Tie-In Existing SMH-22 (Sta. 48+51)

Tie-In Existing SMH-24 (~Sta. 48+50)

Abandon Existing 18" Sanitary Sewer (EX-SMH-22 to EX-SMH-23)

Abandon Existing 18" Sanitary Sewer (EX-SMH-23 to EX-SMH-24)

Abandon Existing SMH-23 (Sta. 48+15)

Rim Adjustment to Existing SMH-## (Sta. 49+55)

Install Shoo-fly

Install Gas Main (Sta. 67+50 - 75+00)

Procure Conduits, Fittings, Sweeps, Etc.

Excavate JUT (Sta. 37+00 - 41+00)

Excavate JUT (Sta. 67+50 - 75+00)

Install Conduit & Backfill (Sta. 37+00 - 41+00)

Install Conduit & Backfill (Sta. 67+50 - 75+00)

Excavate JUT (Sta. 41+00 - 43+25)

Install Conduit & Backfill (Sta. 41+00 - 43+25)

Excavate JUT (Sta. 56+00 - 67+50)

Install Gas Main (Sta. 56+00 - 67+50)

Install Conduit & Backfill (Sta. 56+00 - 67+50)

Excavate JUT (Sta. 51+25 - 56+00)

Install Conduit & Backfill (Sta. 51+25 - 56+00)

PGE Undergrounding (East of Bridge & Approach)

Excavate JUT (Sta. 43+25 - 45+65)

Install Conduit & Backfill  (Sta. 43+25 - 45+65)

Install PGE Poles (East of Bridge & Approach)

Franchise Utility Undergrounding (East of Bridge & Approach)

Relocate Transmission to New Poles (East)

Install Conduit (Bridge Deck)

Excavate JUT (Sta. 48+65 - 51+25)

Install Conduit & Backfill (Sta. 48+65 - 51+25)

PGE Undergrounding (West including Bridge & Approach)

Franchise Utility Undergrounding (West including Bridge & Approach)

Install PGE Poles (West including Bridge & Approach)

Relocate Transmission to New Poles (West)

Remove Existing PGE Poles (East)

Remove Existing PGE Poles (West)

Pole C3112C 842 Conflict Resolution

Pole C3113A 269 Conflict Resolution

Pole C3112D 14 Conflict Resolution

Pole Ziply C3113 4717 Conflict Resolution

Pole C3113A 277 Conflict Resolution

Pole Ziply C3113A 4718 Conflict Resolution

Pole C3112D 3628 Conflict Resolution

Pole C3112D 3629 Conflict Resolution

Pole Ziply 30 5 DFP 8 P-65 Conflict Resolution
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Activity ID Activity Name OD % Complete Start Finish

BRCP-9270 Pole C3112A 847 02 Conflict Resolution 0 0% 27-Mar-25

BRCP-9340 Temporary Panel Removal and Replacement (Bridge to Willow Creek) 15 0% 28-Mar-25 21-Apr-25

BRCP-9280 Pole C3112D Pole 848 Conflict Resolution 0 0% 21-Apr-25

BRCP-9290 Pole C3112D 849 Conflict Resolution 0 0% 21-Apr-25

BRCP-9300 Pole C3112D 3625 Conflict Resolution 0 0% 21-Apr-25

BRCP-9310 Pole C3112D 12 Conflict Resolution 0 0% 21-Apr-25

BRCP-9320 Pole C3112D 3626 Conflict Resolution 0 0% 21-Apr-25

BRCP-9350 Temporary Panel Removal and Replacement (Willow Creek to Stafford) 15 0% 22-Apr-25 13-May-25

BRCP-8390 Pole C3113B 10 Conflict Resolution 0 0% 13-Aug-25

BRCP-8400 Pole C3113B 32 Conflict Resolution 0 0% 13-Aug-25

BRCP-8410 Pole C3113B 11 Conflict Resolution 0 0% 13-Aug-25

BRCP-8420 Pole C3112C 3393 Conflict Resolution 0 0% 13-Aug-25

BRCP-8430 Pole C3112C 33 Conflict Resolution 0 0% 13-Aug-25

BRCP-8440 Pole C3112C 841 Conflict Resolution 0 0% 13-Aug-25

BRCP-8450 Pole C3113B 12 Conflict Resolution 0 0% 13-Aug-25

BRCP-9330 Temporary Panel Removal and Replacement (Canyon Creek to Bridge) 10 0% 14-Aug-25 27-Aug-25

ProcurementProcurementProcurementProcurementProcurementProcurement

Bridge GirdersBridge GirdersBridge GirdersBridge GirdersBridge GirdersBridge Girders

BRCP-4170 City Authorization - Bridge Girder Supplier 0 0% 06-Dec-23*

BRCP-4220 Drafting - Bridge Girder Supplier 25 0% 06-Dec-23 09-Jan-24

BRCP-4260 Checking - Bridge Girder Supplier 10 0% 10-Jan-24 23-Jan-24

BRCP-4270 Scrub Bridge Girder Shop Drawings by Supplier 5 0% 24-Jan-24 30-Jan-24

BRCP-4290 Submittal - Milestone - Bridge Girders 10 0% 31-Jan-24 13-Feb-24

BRCP-4300 Materials Procurement - Bridge Girder Supplier 20 0% 06-Mar-24 02-Apr-24

BRCP-4350 Drawings to Plant - Milestone - Bridge Girder Supplier 0 0% 06-Mar-24

BRCP-4360 Production (24) BT60 Bridge Girders 40 0% 03-Apr-24 28-May-24

BRCP-4580 Delivery - Boeckman Road Bridge Girders 5 0% 29-May-24 04-Jun-24

Fragnet - ResubmittalFragnet - ResubmittalFragnet - ResubmittalFragnet - ResubmittalFragnet - ResubmittalFragnet - Resubmittal

BRCP-7360 Address EOR Comments 5 0% 14-Feb-24 20-Feb-24

BRCP-7350 2nd Submittal - Milestone - Bridge Girders 10 0% 21-Feb-24 05-Mar-24

MSE WallsMSE WallsMSE WallsMSE WallsMSE WallsMSE Walls

BRCP-7860 City Authorization - MSE Wall Supplier 0 0% 06-Dec-23*

BRCP-7870 Design - MSE Wall Supplier 0 0% 06-Dec-23

BRCP-7880 Drafting - MSE Wall Supplier 10 0% 06-Dec-23 19-Dec-23

BRCP-7890 Checking - MSE Wall Supplier 5 0% 20-Dec-23 26-Dec-23

BRCP-7900 Scrub Submittal - MSE Wall Supplier 5 0% 27-Dec-23 02-Jan-24

BRCP-7910 Submittal - Milestone - MSE Walls 10 0% 03-Jan-24 16-Jan-24

BRCP-7920 Drawings to Supplier - Milestone - MSE Wall Supplier 0 0% 07-Feb-24

BRCP-7930 Fabrication - MSE Walls 15 0% 07-Feb-24 27-Feb-24

BRCP-7940 Delivery - MSE Walls 5 0% 28-Feb-24 05-Mar-24

Fragnet - ResubmittalFragnet - ResubmittalFragnet - ResubmittalFragnet - ResubmittalFragnet - ResubmittalFragnet - Resubmittal

BRCP-7380 Address EOR Comments 5 0% 17-Jan-24 23-Jan-24

BRCP-7370 2nd Submittal - Milestone - Bridge Girders 10 0% 24-Jan-24 06-Feb-24

Bridge PileBridge PileBridge PileBridge PileBridge PileBridge Pile

BRCP-7950 City Authorization - Pile Supplier 0 0% 06-Dec-23*

BRCP-7960 Drafting - Pile Supplier 5 0% 06-Dec-23 12-Dec-23

BRCP-7970 Submittal - Milestone - Bridge Pile 10 0% 13-Dec-23 26-Dec-23

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Pole C3112A 847 02 Conflict Resolution

Temporary Panel Removal and Replacement (Bridge to Willow Creek)

Pole C3112D Pole 848 Conflict Resolution

Pole C3112D 849 Conflict Resolution

Pole C3112D 3625 Conflict Resolution

Pole C3112D 12 Conflict Resolution

Pole C3112D 3626 Conflict Resolution

Temporary Panel Removal and Replacement (Willow Creek to Stafford)

Pole C3113B 10 Conflict Resolution

Pole C3113B 32 Conflict Resolution

Pole C3113B 11 Conflict Resolution

Pole C3112C 3393 Conflict Resolution

Pole C3112C 33 Conflict Resolution

Pole C3112C 841 Conflict Resolution

Pole C3113B 12 Conflict Resolution

Temporary Panel Removal and Replacement (Canyon Creek to Bridge)

City Authorization - Bridge Girder Supplier

Drafting - Bridge Girder Supplier

Checking - Bridge Girder Supplier

Scrub Bridge Girder Shop Drawings by Supplier

Submittal - Milestone - Bridge Girders

Materials Procurement - Bridge Girder Supplier

Drawings to Plant - Milestone - Bridge Girder Supplier

Production (24) BT60 Bridge Girders

Delivery - Boeckman Road Bridge Girders

Address EOR Comments

2nd Submittal - Milestone - Bridge Girders

City Authorization - MSE Wall Supplier

Design - MSE Wall Supplier

Drafting - MSE Wall Supplier

Checking - MSE Wall Supplier

Scrub Submittal - MSE Wall Supplier

Submittal - Milestone - MSE Walls

Drawings to Supplier - Milestone - MSE Wall Supplier

Fabrication - MSE Walls

Delivery - MSE Walls

Address EOR Comments

2nd Submittal - Milestone - Bridge Girders

City Authorization - Pile Supplier

Drafting - Pile Supplier

Submittal - Milestone - Bridge Pile

Data Date: 01-Nov-23 7 of 16
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Activity ID Activity Name OD % Complete Start Finish

BRCP-7980 Drawings to Supplier - Milestone - Bridge Pile 0 0% 27-Dec-23

BRCP-7990 Delivery - H-Pile 30 0% 27-Dec-23 06-Feb-24

BRCP-8000 Delivery - Pipe Pile 70 0% 27-Dec-23 02-Apr-24

Canyon Creek Intersection (Sta. 37+25 - 41+00)Canyon Creek Intersection (Sta. 37+25 - 41+00)Canyon Creek Intersection (Sta. 37+25 - 41+00)Canyon Creek Intersection (Sta. 37+25 - 41+00)Canyon Creek Intersection (Sta. 37+25 - 41+00)Canyon Creek Intersection (Sta. 37+25 - 41+00)

Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1

BRCP-8560 Demo/Load Sidewalk & Curb 4 0% 22-Jan-24 25-Jan-24

BRCP-8640 Temporary Lane Pavement 2 0% 29-Jan-24 30-Jan-24

BRCP-9220 Demo/Load Sidewalk & Curb (Sta. 41+00 to 43+00) 6 0% 29-Jan-24 05-Feb-24

BRCP-8550 Demo/Load PCCP 4 0% 31-Jan-24 05-Feb-24

BRCP-8570 Install Storm Sewer 5 0% 06-Feb-24 13-Feb-24

BRCP-8720 Grade Curb 2 0% 06-Feb-24 07-Feb-24

BRCP-8580 Install Irrigation Mainline & Appurtances 2 0% 14-Feb-24 15-Feb-24

BRCP-8650 Install Electrical Mainline & Appurtenances 2 0% 16-Feb-24 19-Feb-24

BRCP-8690 Install Fire Hydrant 2 0% 20-Feb-24 21-Feb-24

BRCP-8590 Grade Roadway 4 0% 22-Feb-24 28-Feb-24

BRCP-8600 F/P/S Curb 3 0% 29-Feb-24 04-Mar-24

BRCP-8610 F/P/S PCCP 10 0% 05-Mar-24 19-Mar-24

BRCP-8730 Grade Sidewalk 3 0% 20-Mar-24 22-Mar-24

BRCP-8710 Cure PCCP 5 0% 20-Mar-24 26-Mar-24

BRCP-8630 Temporary Pedestrian Pavement 1 0% 25-Mar-24 25-Mar-24

BRCP-9560 Excavate/Grade Planter 1 0% 25-Mar-24 25-Mar-24

BRCP-8620 Temporary Intersection Pavement 1 0% 26-Mar-24 26-Mar-24

BRCP-9510 F/P/S Planter Curb 4 0% 26-Mar-24 29-Mar-24

BRCP-9520 F/P/S Sidewalk & Ramps 6 0% 01-Apr-24 08-Apr-24

BRCP-9570 Install Planter Media 3 0% 09-Apr-24 11-Apr-24

Phase 2Phase 2Phase 2Phase 2Phase 2Phase 2

BRCP-9210 Phase Shift (RAB 1 to 2) 2 0% 15-Apr-24 16-Apr-24

BRCP-8660 Demo/Load PCCP 4 0% 17-Apr-24 22-Apr-24

BRCP-8670 Demo/Load Sidewalk & Curb 1 0% 23-Apr-24 23-Apr-24

BRCP-8850 Demo/Load Temp ACP 1 0% 24-Apr-24 24-Apr-24

BRCP-8680 Install Storm Sewer 5 0% 25-Apr-24 02-May-24

BRCP-8700 Install Irrigation Mainline & Appurtenances 4 0% 03-May-24 08-May-24

BRCP-8740 Install Water Mainline & Appurtenances 7 0% 09-May-24 20-May-24

BRCP-8750 Install Fire Hydrant 2 0% 21-May-24 22-May-24

BRCP-9070 Install Electrical Mainline & Appurtenances 3 0% 23-May-24 28-May-24

BRCP-8760 Grade Roadway 5 0% 29-May-24 04-Jun-24

BRCP-8770 Grade Curb 2 0% 05-Jun-24 06-Jun-24

BRCP-8790 F/P/S Curb 4 0% 07-Jun-24 12-Jun-24

BRCP-8800 F/P/S PCCP 15 0% 13-Jun-24 08-Jul-24

BRCP-8780 Grade Sidewalk & Ramps 4 0% 09-Jul-24 12-Jul-24

BRCP-9530 Cure PCCP 5 0% 09-Jul-24 15-Jul-24

BRCP-9580 Excavate/Grade Planter 2 0% 15-Jul-24 16-Jul-24

BRCP-9540 F/P/S Planter Curbs 5 0% 17-Jul-24 23-Jul-24

BRCP-8810 F/P/S Sidewalk & Ramps 10 0% 24-Jul-24 06-Aug-24

BRCP-8820 F/P/S Median 4 0% 07-Aug-24 12-Aug-24

BRCP-9590 Install Planter Media 5 0% 07-Aug-24 13-Aug-24

Phase 3Phase 3Phase 3Phase 3Phase 3Phase 3

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Drawings to Supplier - Milestone - Bridge Pile

Delivery - H-Pile

Delivery - Pipe Pile

Demo/Load Sidewalk & Curb

Temporary Lane Pavement

Demo/Load Sidewalk & Curb (Sta. 41+00 to 43+00)

Demo/Load PCCP

Install Storm Sewer

Grade Curb

Install Irrigation Mainline & Appurtances

Install Electrical Mainline & Appurtenances

Install Fire Hydrant

Grade Roadway

F/P/S Curb

F/P/S PCCP

Grade Sidewalk

Cure PCCP

Temporary Pedestrian Pavement

Excavate/Grade Planter

Temporary Intersection Pavement

F/P/S Planter Curb

F/P/S Sidewalk & Ramps

Install Planter Media

Phase Shift (RAB 1 to 2)

Demo/Load PCCP

Demo/Load Sidewalk & Curb

Demo/Load Temp ACP

Install Storm Sewer

Install Irrigation Mainline & Appurtenances

Install Water Mainline & Appurtenances

Install Fire Hydrant

Install Electrical Mainline & Appurtenances

Grade Roadway

Grade Curb

F/P/S Curb

F/P/S PCCP

Grade Sidewalk & Ramps

Cure PCCP

Excavate/Grade Planter

F/P/S Planter Curbs

F/P/S Sidewalk & Ramps

F/P/S Median

Install Planter Media

Data Date: 01-Nov-23 8 of 16
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BRCP-9230 Phase Shift (RAB 2 to 3) 2 0% 14-Aug-24 15-Aug-24

BRCP-8830 Demo/Load PCCP 2 0% 16-Aug-24 19-Aug-24

BRCP-8840 Demo/Load Temp ACP 1 0% 20-Aug-24 20-Aug-24

BRCP-9010 Demo/Load Sidewalk & Curb 2 0% 21-Aug-24 22-Aug-24

BRCP-8860 Install Storm Sewer 3 0% 23-Aug-24 27-Aug-24

BRCP-8870 Install Irrigation Mainline & Appurtenances 2 0% 28-Aug-24 29-Aug-24

BRCP-9080 Install Electrical Mainline & Appurtenances 2 0% 30-Aug-24 03-Sep-24

BRCP-8880 Grade Roadway 3 0% 04-Sep-24 06-Sep-24

BRCP-8890 Grade Curb 1 0% 09-Sep-24 09-Sep-24

BRCP-8910 F/P/S Curb 3 0% 10-Sep-24 12-Sep-24

BRCP-8920 F/P/S PCCP 10 0% 16-Sep-24 30-Sep-24

BRCP-8900 Grade Sidewalk & Ramps 3 0% 01-Oct-24 03-Oct-24

BRCP-9190 Cure PCCP 5 0% 01-Oct-24 07-Oct-24

BRCP-8930 F/P/S Sidewalk & Ramps 7 0% 04-Oct-24 15-Oct-24

Phase 4Phase 4Phase 4Phase 4Phase 4Phase 4

BRCP-9240 Phase Shift (RAB 3 to 4) 2 0% 16-Oct-24 17-Oct-24

BRCP-8940 Demo/Load Temp ACP 1 0% 18-Oct-24 18-Oct-24

BRCP-8950 Install Storm Sewer 2 0% 21-Oct-24 22-Oct-24

BRCP-8960 Install Irrigation Mainline & Appurtenances 3 0% 23-Oct-24 28-Oct-24

BRCP-9090 Install Electrical Mainline & Appurtenances 3 0% 29-Oct-24 31-Oct-24

BRCP-8970 Grade Curb 1 0% 04-Nov-24 04-Nov-24

BRCP-8990 F/P/S Curb 3 0% 05-Nov-24 07-Nov-24

BRCP-8980 Grade Sidewalk & Ramps 2 0% 11-Nov-24 12-Nov-24

BRCP-9000 F/P/S Sidewalk & Ramps 7 0% 13-Nov-24 25-Nov-24

Phase 5Phase 5Phase 5Phase 5Phase 5Phase 5

BRCP-9250 Phase Shift (RAB 4 to 5) 2 0% 26-Nov-24 27-Nov-24

BRCP-9020 Demo/Load PCCP 2 0% 02-Dec-24 03-Dec-24

BRCP-9030 Demo/Load Temp ACP 1 0% 04-Dec-24 04-Dec-24

BRCP-9040 Install Storm Sewer 3 0% 05-Dec-24 10-Dec-24

BRCP-9050 Install Irrigation Mainline & Appurtenances 2 0% 11-Dec-24 12-Dec-24

BRCP-9100 Install Electrical Mainline & Appurtenances 2 0% 16-Dec-24 17-Dec-24

BRCP-9110 Grade Truck Apron 1 0% 18-Dec-24 18-Dec-24

BRCP-9120 Grade Curb 1 0% 19-Dec-24 19-Dec-24

BRCP-9130 Grade Center Island 1 0% 26-Dec-24 26-Dec-24

BRCP-9060 F/P/S Curb 5 0% 30-Dec-24 07-Jan-25

BRCP-9600 Excavate/Grade Planter 2 0% 30-Dec-24 31-Dec-24

BRCP-9140 F/P/S Truck Apron 5 0% 08-Jan-25 16-Jan-25

BRCP-9150 F/P/S Medians (3 ea.) 15 0% 20-Jan-25 10-Feb-25

BRCP-9180 Install Permanent Striping and Signs 5 0% 11-Feb-25 18-Feb-25

BRCP-9550 F/P/S Planter Curbs 5 0% 11-Feb-25 18-Feb-25

BRCP-9610 Install Planter Media 6 0% 19-Feb-25 26-Feb-25

BRCP-9160 Install Planting/Trees 10 0% 27-Feb-25 13-Mar-25

BRCP-9170 Install Light Fixtures 5 0% 14-Mar-25 20-Mar-25

Canyon Creek to MSE (Sta. 41+00 - 43+25)Canyon Creek to MSE (Sta. 41+00 - 43+25)Canyon Creek to MSE (Sta. 41+00 - 43+25)Canyon Creek to MSE (Sta. 41+00 - 43+25)Canyon Creek to MSE (Sta. 41+00 - 43+25)Canyon Creek to MSE (Sta. 41+00 - 43+25)

BRCP-6160 Demo/Load ACP (Sta. 41+00 - 43+25) 3 0% 22-Jan-24 24-Jan-24

BRCP-6220 Demo/Load Curb  (Sta. 41+00 - 43+25) 1 0% 25-Jan-24 25-Jan-24

BRCP-6230 Install Storm Sewer  (Sta. 41+00 - 43+25) 20 0% 29-Jan-24 27-Feb-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Phase Shift (RAB 2 to 3)

Demo/Load PCCP

Demo/Load Temp ACP

Demo/Load Sidewalk & Curb

Install Storm Sewer

Install Irrigation Mainline & Appurtenances

Install Electrical Mainline & Appurtenances

Grade Roadway

Grade Curb

F/P/S Curb

F/P/S PCCP

Grade Sidewalk & Ramps

Cure PCCP

F/P/S Sidewalk & Ramps

Phase Shift (RAB 3 to 4)

Demo/Load Temp ACP

Install Storm Sewer

Install Irrigation Mainline & Appurtenances

Install Electrical Mainline & Appurtenances

Grade Curb

F/P/S Curb

Grade Sidewalk & Ramps

F/P/S Sidewalk & Ramps

Phase Shift (RAB 4 to 5)

Demo/Load PCCP

Demo/Load Temp ACP

Install Storm Sewer

Install Irrigation Mainline & Appurtenances

Install Electrical Mainline & Appurtenances

Grade Truck Apron

Grade Curb

Grade Center Island

F/P/S Curb

Excavate/Grade Planter

F/P/S Truck Apron

F/P/S Medians (3 ea.)

Install Permanent Striping and Signs

F/P/S Planter Curbs

Install Planter Media

Install Planting/Trees

Install Light Fixtures

Demo/Load ACP (Sta. 41+00 - 43+25)

Demo/Load Curb  (Sta. 41+00 - 43+25)

Install Storm Sewer  (Sta. 41+00 - 43+25)

Data Date: 01-Nov-23 9 of 16
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BRCP-6410 Grade Roadway (Sta. 41+00 - 43+25) 4 0% 28-Feb-24 04-Mar-24

BRCP-6440 Grade Curb (Sta. 41+00 - 43+25) 3 0% 05-Mar-24 07-Mar-24

BRCP-6450 F/P/S Curb (Sta. 41+00 - 43+25) 7 0% 08-Mar-24 19-Mar-24

BRCP-6540 Base Pave (Sta. 41+00 - 43+25) 2 0% 01-Apr-24 02-Apr-24

BRCP-6460 Grade Sidewalk & Ramps (Canyon Creek to MSE) 5 0% 01-Apr-24 05-Apr-24

BRCP-6510 Install Electrical Mainline & Appurtenances (Canyon Creek to MSE) 7 0% 08-Apr-24 17-Apr-24

BRCP-9410 Grade Bike Path (Sta. 41+00 - 43+25) 2 0% 08-Apr-24 09-Apr-24

BRCP-6580 Install Irrigation Mainline & Appurtenances (Canyon Creek to MSE) 5 0% 18-Apr-24 24-Apr-24

BRCP-6590 Install Irrigation Laterals & Appurtenances (Canyon Creek to MSE) 5 0% 25-Apr-24 02-May-24

BRCP-6620 F/P/S Sidewalks & Ramps (Canyon Creek to MSE) 17 0% 03-May-24 29-May-24

BRCP-9430 F/P/S Bike Path Curb (Sta. 41+00 - 43+25) 4 0% 30-May-24 04-Jun-24

BRCP-9420 Pave Bike Path (Sta. 41+00 - 43+25) 1 0% 05-Jun-24 05-Jun-24

BRCP-6680 Trees/Planting (Canyon Creek to MSE) 10 0% 06-Jun-24 20-Jun-24

BRCP-6800 Install Light Fixtures (Canyon Creek to MSE) 5 0% 21-Jun-24 27-Jun-24

BRCP-6920 Final Pave (Sta. 41+00 - 43+25) 5 0% 13-Aug-24 16-Aug-24

BRCP-7070 Install Permanent Striping 2 0% 19-Aug-24 20-Aug-24

Bridge (Sta. 43+25 - 51+25)Bridge (Sta. 43+25 - 51+25)Bridge (Sta. 43+25 - 51+25)Bridge (Sta. 43+25 - 51+25)Bridge (Sta. 43+25 - 51+25)Bridge (Sta. 43+25 - 51+25)

BRCP-7090 Trees/Planting (Bridge) 25 0% 08-Jan-25 18-Feb-25

Roadway Improvements (West)Roadway Improvements (West)Roadway Improvements (West)Roadway Improvements (West)Roadway Improvements (West)Roadway Improvements (West)

BRCP-8330 Demo/Load ACP (Sta. 43+25 - 45+65) 3 0% 06-Feb-24 08-Feb-24

BRCP-8340 Demo/Load Curb & Sidewalk (Sta. 43+25 - 45+65) 2 0% 12-Feb-24 13-Feb-24

BRCP-8350 MSE Excavation (Abt. 1) 5 0% 14-Feb-24 20-Feb-24

BRCP-6180 D/L/B 12" Water Main (Sta. 43+25 - 45+65) 5 0% 08-Aug-24 14-Aug-24

BRCP-6320 Install Storm Sewer (Sta. 43+25 - 45+65) 4 0% 15-Aug-24 20-Aug-24

BRCP-8200 Grade Roadway (Sta. 43+25 - 45+65) 3 0% 05-Sep-24 09-Sep-24

BRCP-8240 Grade West Approach Slab 1 0% 10-Sep-24 10-Sep-24

BRCP-6430 F/P/S West Approach Slab 4 0% 20-Sep-24 25-Sep-24

BRCP-8230 Grade Moment Slab (Sta. 44+25 - 45+65) 3 0% 26-Sep-24 01-Oct-24

BRCP-7730 F/P/S Moment Slab (West) 13 0% 02-Oct-24 21-Oct-24

BRCP-7750 F/P/S Crash Barrier (West) 7 0% 22-Oct-24 31-Oct-24

BRCP-6400 Base Pave (Sta. 43+25 - 45+45) 1 0% 22-Oct-24 22-Oct-24

BRCP-6530 Final Pave (Sta. 43+25 - 45+65) 1 0% 23-Oct-24 23-Oct-24

BRCP-7770 Install Custom Metal Rail (West) 5 0% 04-Nov-24 11-Nov-24

StructureStructureStructureStructureStructureStructure

SubstructureSubstructureSubstructureSubstructureSubstructureSubstructure

BRCP-4380 Install Temporary Water Main (Sta. 42+75 - 51+50) 10 0% 22-Jan-24 05-Feb-24

BRCP-4400 Construct Temporary Drilling/Driving Access 15 0% 22-Jan-24 13-Feb-24

BRCP-4660 Install Abt. 1 HP14x117 (9ea) 8 0% 03-Apr-24 15-Apr-24

BRCP-4870 Install Bt. 2 Pipe Pile (4ea) 6 0% 16-Apr-24 23-Apr-24

BRCP-4880 Install Abt. 1 MSE Wall (Abt. Elevation) 20 0% 16-Apr-24 15-May-24

BRCP-5040 Install Bt. 3 Pipe Pile (4ea) 6 0% 24-Apr-24 02-May-24

BRCP-5190 Install Abt. 4 HP14x117 (9ea) 8 0% 03-May-24 15-May-24

BRCP-5300 F/P/S Abt. 1 Cap 5 0% 16-May-24 22-May-24

BRCP-5310 Splice Abt. 4 HP14x117 (9ea) 3 0% 16-May-24 20-May-24

BRCP-5320 Abt. 1 Settlement Period 60 0% 16-May-24 07-Aug-24

BRCP-5400 F/P/S Bt. 2 Cap 10 0% 23-May-24 06-Jun-24

BRCP-5410 Cure Abt. 1 Cap 5 0% 23-May-24 30-May-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Grade Roadway (Sta. 41+00 - 43+25)

Grade Curb (Sta. 41+00 - 43+25)

F/P/S Curb (Sta. 41+00 - 43+25)

Base Pave (Sta. 41+00 - 43+25)

Grade Sidewalk & Ramps (Canyon Creek to MSE)

Install Electrical Mainline & Appurtenances (Canyon Creek to MSE)

Grade Bike Path (Sta. 41+00 - 43+25)

Install Irrigation Mainline & Appurtenances (Canyon Creek to MSE)

Install Irrigation Laterals & Appurtenances (Canyon Creek to MSE)

F/P/S Sidewalks & Ramps (Canyon Creek to MSE)

F/P/S Bike Path Curb (Sta. 41+00 - 43+25)

Pave Bike Path (Sta. 41+00 - 43+25)

Trees/Planting (Canyon Creek to MSE)

Install Light Fixtures (Canyon Creek to MSE)

Final Pave (Sta. 41+00 - 43+25)

Install Permanent Striping

Trees/Planting (Bridge)

Demo/Load ACP (Sta. 43+25 - 45+65)

Demo/Load Curb & Sidewalk (Sta. 43+25 - 45+65)

MSE Excavation (Abt. 1)

D/L/B 12" Water Main (Sta. 43+25 - 45+65)

Install Storm Sewer (Sta. 43+25 - 45+65)

Grade Roadway (Sta. 43+25 - 45+65)

Grade West Approach Slab

F/P/S West Approach Slab

Grade Moment Slab (Sta. 44+25 - 45+65)

F/P/S Moment Slab (West)

F/P/S Crash Barrier (West)

Base Pave (Sta. 43+25 - 45+45)

Final Pave (Sta. 43+25 - 45+65)

Install Custom Metal Rail (West)

Install Temporary Water Main (Sta. 42+75 - 51+50)

Construct Temporary Drilling/Driving Access

Install Abt. 1 HP14x117 (9ea)

Install Bt. 2 Pipe Pile (4ea)

Install Abt. 1 MSE Wall (Abt. Elevation)

Install Bt. 3 Pipe Pile (4ea)

Install Abt. 4 HP14x117 (9ea)

F/P/S Abt. 1 Cap

Splice Abt. 4 HP14x117 (9ea)

Abt. 1 Settlement Period

F/P/S Bt. 2 Cap

Cure Abt. 1 Cap

Data Date: 01-Nov-23 10 of 16
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BRCP-5560 F/P/S Bt. 3 Cap 10 0% 07-Jun-24 21-Jun-24

BRCP-5570 Cure Bt. 2 Cap 5 0% 07-Jun-24 13-Jun-24

BRCP-5680 F/P/S Abt. 4 Cap 5 0% 24-Jun-24 01-Jul-24

BRCP-5690 Cure Bt. 3 Cap 5 0% 24-Jun-24 01-Jul-24

BRCP-5770 Cure Abt. 4 Cap 5 0% 02-Jul-24 09-Jul-24

BRCP-5890 Install Abt. 4 MSE Wall (Abt. Elevation) 20 0% 29-Jul-24 23-Aug-24

BRCP-6190 Install Abt. 1 MSE Wall (Remainder) 5 0% 08-Aug-24 14-Aug-24

BRCP-6260 Abt. 4 Settlement Period 60 0% 26-Aug-24 15-Nov-24

BRCP-6720 Install Abt. 4 MSE Wall (Remainder) 5 0% 18-Nov-24 25-Nov-24

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

BRCP-5810 Install Span 1 BT60 Girders 2 0% 10-Jul-24 11-Jul-24

BRCP-5850 Install Span 2 BT60 Girders 2 0% 12-Jul-24 15-Jul-24

BRCP-5860 Install Span 3 BT60 Girders 2 0% 16-Jul-24 17-Jul-24

BRCP-5900 Install False Deck - Span 1 3 0% 18-Jul-24 22-Jul-24

BRCP-5970 Install False Deck - Span 2 3 0% 23-Jul-24 25-Jul-24

BRCP-5980 F/P/S Intermediate Diaphragms - Span 1 10 0% 23-Jul-24 05-Aug-24

BRCP-6050 Install False Deck - Span 3 3 0% 26-Jul-24 30-Jul-24

BRCP-6060 F/P/S Intermediate Diaphragms - Span 2 10 0% 26-Jul-24 08-Aug-24

BRCP-6130 F/P/S Intermediate Diaphragms - Span 3 10 0% 31-Jul-24 13-Aug-24

BRCP-7240 Form Soffit 4 0% 31-Jul-24 05-Aug-24

BRCP-6070 Cure Intermediate Diaphragms - Span 1 5 0% 06-Aug-24 12-Aug-24

BRCP-7230 Install Overhang 4 0% 06-Aug-24 09-Aug-24

BRCP-7570 Form End Diaphragm - Abt. 1 2 0% 06-Aug-24 07-Aug-24

BRCP-6150 Cure Intermediate Diaphragms - Span 2 5 0% 09-Aug-24 15-Aug-24

BRCP-7580 Form End Diaphragm - Bt. 2 3 0% 09-Aug-24 13-Aug-24

BRCP-7470 Form EOD 2 0% 12-Aug-24 13-Aug-24

BRCP-6270 Cure Intermediate Diaphragms - Span 3 5 0% 14-Aug-24 20-Aug-24

BRCP-7590 Form End Diaphragm - Bt. 3 3 0% 14-Aug-24 16-Aug-24

BRCP-7600 Form End Diaphragm - Abt. 4 2 0% 19-Aug-24 20-Aug-24

BRCP-7480 Install Rebar 5 0% 21-Aug-24 27-Aug-24

BRCP-7490 Form Bulkheads 6 0% 28-Aug-24 05-Sep-24

BRCP-7500 Set/Grade Bidwell Rail 5 0% 06-Sep-24 12-Sep-24

BRCP-7510 Bidwell Dry Run 2 0% 16-Sep-24 17-Sep-24

BRCP-7520 Place Span 1-3 & Abt. 1 End Diaphragm 2 0% 18-Sep-24 19-Sep-24

BRCP-6370 Cure Bridge Deck 10 0% 20-Sep-24 04-Oct-24

BRCP-6470 F/P/S Bridge Sidewalk - Span 1 5 0% 20-Sep-24 26-Sep-24

BRCP-7540 Strip Bulkheads 1 0% 20-Sep-24 20-Sep-24

BRCP-7530 Place Bt. 2, Bt. 3, & Abt. 4 Diaphragms 2 0% 23-Sep-24 24-Sep-24

BRCP-6520 F/P/S Bridge Sidewalk - Span 2 5 0% 30-Sep-24 04-Oct-24

BRCP-6550 F/P/S Bridge Sidewalk - Span 3 5 0% 07-Oct-24 14-Oct-24

BRCP-7550 Strip Soffit 10 0% 07-Oct-24 21-Oct-24

BRCP-8210 Texture Bridge Deck 0 0% 07-Oct-24 07-Oct-24

BRCP-6570 F/P/S Bridge Parapet - Span 1 7 0% 15-Oct-24 23-Oct-24

BRCP-6480 Install 12" Storm Drain (Sta. 45+65 - 48+65)(Bridge) 4 0% 22-Oct-24 28-Oct-24

BRCP-6500 Install 12" Water Main (Sta. 45+65 - 48+65)(Bridge) 10 0% 22-Oct-24 06-Nov-24

BRCP-6600 F/P/S Bridge Parapet - Span 2 7 0% 24-Oct-24 05-Nov-24

BRCP-6640 F/P/S Bridge Parapet - Span 3 7 0% 06-Nov-24 18-Nov-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

F/P/S Bt. 3 Cap

Cure Bt. 2 Cap

F/P/S Abt. 4 Cap

Cure Bt. 3 Cap

Cure Abt. 4 Cap

Install Abt. 4 MSE Wall (Abt. Elevation)

Install Abt. 1 MSE Wall (Remainder)

Abt. 4 Settlement Period

Install Abt. 4 MSE Wall (Remainder)

Install Span 1 BT60 Girders

Install Span 2 BT60 Girders

Install Span 3 BT60 Girders

Install False Deck - Span 1

Install False Deck - Span 2

F/P/S Intermediate Diaphragms - Span 1

Install False Deck - Span 3

F/P/S Intermediate Diaphragms - Span 2

F/P/S Intermediate Diaphragms - Span 3

Form Soffit

Cure Intermediate Diaphragms - Span 1

Install Overhang

Form End Diaphragm - Abt. 1

Cure Intermediate Diaphragms - Span 2

Form End Diaphragm - Bt. 2

Form EOD

Cure Intermediate Diaphragms - Span 3

Form End Diaphragm - Bt. 3

Form End Diaphragm - Abt. 4

Install Rebar

Form Bulkheads

Set/Grade Bidwell Rail

Bidwell Dry Run

Place Span 1-3 & Abt. 1 End Diaphragm

Cure Bridge Deck

F/P/S Bridge Sidewalk - Span 1

Strip Bulkheads

Place Bt. 2, Bt. 3, & Abt. 4 Diaphragms

F/P/S Bridge Sidewalk - Span 2

F/P/S Bridge Sidewalk - Span 3

Strip Soffit

Texture Bridge Deck

F/P/S Bridge Parapet - Span 1

Install 12" Storm Drain (Sta. 45+65 - 48+65)(Bridge)

Install 12" Water Main (Sta. 45+65 - 48+65)(Bridge)

F/P/S Bridge Parapet - Span 2

F/P/S Bridge Parapet - Span 3
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BRCP-6610 Strip False Deck - Span 1 5 0% 18-Nov-24 25-Nov-24

BRCP-6660 Install Custom Metal Rail - Span 1 5 0% 19-Nov-24 26-Nov-24

BRCP-6630 Strip False Deck - Span 2 5 0% 26-Nov-24 04-Dec-24

BRCP-6670 Install Custom Metal Rail - Span 2 5 0% 27-Nov-24 05-Dec-24

BRCP-6650 Strip False Deck - Span 3 5 0% 05-Dec-24 12-Dec-24

BRCP-6690 Install Custom Metal Rail - Span 3 5 0% 09-Dec-24 16-Dec-24

BRCP-7560 Strip Overhang 3 0% 17-Dec-24 19-Dec-24

BRCP-9370 Temporary Striping (Sta. 43+25 - 51+25) 0 0% 27-Feb-25 27-Feb-25

BRCP-8220 Permanent Striping (Sta. 43+25 - 51+25) 1 0% 18-Mar-25 18-Mar-25

BRCP-8250 Install Traffic Separator 1 0% 19-Mar-25 19-Mar-25

Roadway Improvements (East)Roadway Improvements (East)Roadway Improvements (East)Roadway Improvements (East)Roadway Improvements (East)Roadway Improvements (East)

BRCP-8370 Demo/Load ACP (Sta. 49+15 - 51+25) 2 0% 18-Jul-24 19-Jul-24

BRCP-8270 Install Storm Sewer (Sta. 49+15 - 51+25) 4 0% 22-Jul-24 25-Jul-24

BRCP-8380 Demo/Load Curb & Sidewalk (Sta. 49+15 - 51+25) 1 0% 22-Jul-24 22-Jul-24

BRCP-8360 MSE Excavation (Abt. 4) 4 0% 23-Jul-24 26-Jul-24

BRCP-9260 Install Storm Sewer (Sta. 48+65 - 49+15) 5 0% 18-Nov-24 25-Nov-24

BRCP-8260 D/L/B 12" Watermain (Sta. 48+65 - 51+25) 5 0% 26-Nov-24 04-Dec-24

BRCP-8280 Grade Roadway (Sta. 48+65 - 51+25) 3 0% 11-Dec-24 16-Dec-24

BRCP-8290 Grade East Approach Slab 1 0% 17-Dec-24 17-Dec-24

BRCP-6780 F/P/S East Approach Slab 4 0% 18-Dec-24 30-Dec-24

BRCP-8300 Grade Moment Slab (Sta. 48+65 - 49+90) 2 0% 31-Dec-24 02-Jan-25

BRCP-7740 F/P/S Moment Slab (East) 12 0% 06-Jan-25 24-Jan-25

BRCP-7760 F/P/S Crash Barrier (East) 5 0% 27-Jan-25 31-Jan-25

BRCP-9390 Weather Buffer Base Pave (Sta. 48+85 - 51+25) 20 0% 27-Jan-25 25-Feb-25

BRCP-7780 Install Custom Metal Rail (East) 5 0% 03-Feb-25 10-Feb-25

BRCP-8310 Base Pave (Sta. 48+85 - 51+25) 1 0% 26-Feb-25 26-Feb-25

BRCP-8320 Final Pave (Sta. 48+65 - 51+25) 1 0% 17-Mar-25 17-Mar-25

TrailTrailTrailTrailTrailTrail

BRCP-6740 Trail Excavation 6 0% 18-Jul-24 25-Jul-24

BRCP-6810 Install Storm Sewer (Trail) 8 0% 26-Jul-24 06-Aug-24

BRCP-6860 Grade Trail 2 0% 07-Aug-24 08-Aug-24

BRCP-9750 Place Trail AB 5 0% 09-Aug-24 15-Aug-24

BRCP-7670 Excavate Rain Garden 1 0% 16-Aug-24 16-Aug-24

BRCP-7680 Excavate & Place Aggregate Ditch 2 0% 19-Aug-24 20-Aug-24

BRCP-7690 D/L/B Rain Garden Storm Drain System 2 0% 21-Aug-24 22-Aug-24

BRCP-7700 Install Rain Garden Liner and Media 2 0% 23-Aug-24 26-Aug-24

Detention Pond & Energy DissipatorDetention Pond & Energy DissipatorDetention Pond & Energy DissipatorDetention Pond & Energy DissipatorDetention Pond & Energy DissipatorDetention Pond & Energy Dissipator

BRCP-7710 Excavate Energy Dissipator 3 0% 27-Aug-24 29-Aug-24

BRCP-6750 Install Storm Sewer (Detention Pond) 10 0% 30-Aug-24 16-Sep-24

BRCP-7720 Install Grouted Riprap 5 0% 17-Sep-24 23-Sep-24

BRCP-9700 Excavate/Grade Emergency Overflow Channel 1 0% 24-Sep-24 24-Sep-24

BRCP-9710 Install Emergency Overflow Channel Riprap 3 0% 25-Sep-24 30-Sep-24

BRCP-6700 Pond Excavation 5 0% 01-Oct-24 07-Oct-24

BRCP-9720 Grade Emergency Overflow Spillway & Curb Wall 4 0% 08-Oct-24 14-Oct-24

BRCP-9730 F/P/S Emergency Overflow Spillway 5 0% 15-Oct-24 21-Oct-24

BRCP-9800 Place Slope Embankment 5 0% 15-Oct-24 21-Oct-24

BRCP-6840 Install Pond Liner & Planting Media 5 0% 22-Oct-24 29-Oct-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Strip False Deck - Span 1

Install Custom Metal Rail - Span 1

Strip False Deck - Span 2

Install Custom Metal Rail - Span 2

Strip False Deck - Span 3

Install Custom Metal Rail - Span 3

Strip Overhang

Temporary Striping (Sta. 43+25 - 51+25)

Permanent Striping (Sta. 43+25 - 51+25)

Install Traffic Separator

Demo/Load ACP (Sta. 49+15 - 51+25)

Install Storm Sewer (Sta. 49+15 - 51+25)

Demo/Load Curb & Sidewalk (Sta. 49+15 - 51+25)

MSE Excavation (Abt. 4)

Install Storm Sewer (Sta. 48+65 - 49+15)

D/L/B 12" Watermain (Sta. 48+65 - 51+25)

Grade Roadway (Sta. 48+65 - 51+25)

Grade East Approach Slab

F/P/S East Approach Slab

Grade Moment Slab (Sta. 48+65 - 49+90)

F/P/S Moment Slab (East)

F/P/S Crash Barrier (East)

Weather Buffer Base Pave (Sta. 48+85 - 51+25)

Install Custom Metal Rail (East)

Base Pave (Sta. 48+85 - 51+25)

Final Pave (Sta. 48+65 - 51+25)

Trail Excavation

Install Storm Sewer (Trail)

Grade Trail

Place Trail AB

Excavate Rain Garden

Excavate & Place Aggregate Ditch

D/L/B Rain Garden Storm Drain System

Install Rain Garden Liner and Media

Excavate Energy Dissipator

Install Storm Sewer (Detention Pond)

Install Grouted Riprap

Excavate/Grade Emergency Overflow Channel

Install Emergency Overflow Channel Riprap

Pond Excavation

Grade Emergency Overflow Spillway & Curb Wall

F/P/S Emergency Overflow Spillway

Place Slope Embankment

Install Pond Liner & Planting Media
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BRCP-9740 F/P/S Detention Pond Curb Wall 7 0% 22-Oct-24 31-Oct-24

Mass Excavation ScopeMass Excavation ScopeMass Excavation ScopeMass Excavation ScopeMass Excavation ScopeMass Excavation Scope

BRCP-6250 Final Grading and Stabilization Beneath Bridge 10 0% 16-Dec-24 07-Jan-25

MSE to Sherman (Sta. 51+25 - 56+00)MSE to Sherman (Sta. 51+25 - 56+00)MSE to Sherman (Sta. 51+25 - 56+00)MSE to Sherman (Sta. 51+25 - 56+00)MSE to Sherman (Sta. 51+25 - 56+00)MSE to Sherman (Sta. 51+25 - 56+00)

BRCP-6240 Demo/Load ACP (Sta. 51+25 - 56+00) 2 0% 20-Feb-24 21-Feb-24

BRCP-6300 Install Storm Sewer (Sta. (Sta. 51+25 - 56+00) 10 0% 22-Feb-24 07-Mar-24

BRCP-6770 Grade Roadway (Sta. 51+25 - 56+00) 3 0% 08-Mar-24 12-Mar-24

BRCP-6790 Grade Curb(Sta. 51+25 - 56+00) 2 0% 13-Mar-24 14-Mar-24

BRCP-6820 F/P/S Curb (Sta. 51+25 - 56+00) 4 0% 18-Mar-24 21-Mar-24

BRCP-6850 Base Pave (Sta. 51+25 - 56+00) 2 0% 22-Mar-24 25-Mar-24

BRCP-6890 Install Raised Medians (Sta. 53+00)(1 ea.) 5 0% 26-Mar-24 01-Apr-24

BRCP-6870 Grade Sidewalk & Ramps (MSE to Sherman) 7 0% 18-Jul-24 26-Jul-24

BRCP-7810 Final Pave (Sta. 51+25 - 56+00) 3 0% 18-Jul-24 19-Jul-24

BRCP-8180 Install Permanent Striping (Sta. 51+25 - 56+00) 2 0% 22-Jul-24 23-Jul-24

BRCP-6910 Install Electrical Mainline & Appurtenances (MSE to Sherman) 4 0% 29-Jul-24 01-Aug-24

BRCP-7080 Grade Bike Path (Sta. 51+25 - 56+00) 2 0% 29-Jul-24 30-Jul-24

BRCP-6960 Install Irrigation Mainline & Appurtenances (MSE to Sherman) 4 0% 02-Aug-24 07-Aug-24

BRCP-6970 Install Irrigation Laterals & Appurtenances (MSE to Sherman) 4 0% 08-Aug-24 13-Aug-24

BRCP-6980 F/P/S Sidewalks & Ramps (MSE to Sherman) 10 0% 14-Aug-24 27-Aug-24

BRCP-6990 Trees/Planting (MSE to Sherman) 5 0% 28-Aug-24 04-Sep-24

BRCP-9440 F/P/S Bike Path Curb (Sta. 51+25 - 56+00) 5 0% 28-Aug-24 04-Sep-24

BRCP-9380 Pave Bike Path (Sta. 51+25 - 56+00) 1 0% 05-Sep-24 05-Sep-24

BRCP-7000 Install Light Fixtures (MSE to Sherman) 2 0% 06-Sep-24 09-Sep-24

Sherman to Laurel Glen (Sta. 56+00 - 60+00)Sherman to Laurel Glen (Sta. 56+00 - 60+00)Sherman to Laurel Glen (Sta. 56+00 - 60+00)Sherman to Laurel Glen (Sta. 56+00 - 60+00)Sherman to Laurel Glen (Sta. 56+00 - 60+00)Sherman to Laurel Glen (Sta. 56+00 - 60+00)

BRCP-4520 D/L/B RRFB Conduit (2 Locations) 5 0% 14-Mar-24 21-Mar-24

BRCP-4610 Install RRFB (2 locations) 10 0% 22-Mar-24 04-Apr-24

BRCP-4900 Install Raised Medians (Sta. 57+00)(1 ea.) 4 0% 22-Apr-24 25-Apr-24

BRCP-4930 Final Pave (Sherman to Laurel Glen) 2 0% 22-Apr-24 23-Apr-24

BRCP-4980 Install Permanent Striping (Sherman to Laurel Glen) 2 0% 23-Apr-24 25-Apr-24

NorthNorthNorthNorthNorthNorth

BRCP-4450 Demo/Load PCCP (Sta. 56+00 - 60+00)(North) 2 0% 04-Mar-24 05-Mar-24

BRCP-4480 Demo/Load Curb (Sta. 56+00 - 60+00)(North) 1 0% 06-Mar-24 06-Mar-24

BRCP-4500 Grade Roadway (Sta. 56+00 - 60+00)(North) 5 0% 07-Mar-24 13-Mar-24

BRCP-4510 Grade Curb (Sta. 56+00 - 60+00)(North) 2 0% 14-Mar-24 18-Mar-24

BRCP-4530 F/P/S Curb (Sta. 56+00 - 60+00)(North) 4 0% 19-Mar-24 22-Mar-24

BRCP-4560 Base Pave (Sta. 56+00 - 60+00)(North) 1 0% 25-Mar-24 25-Mar-24

BRCP-5090 Phase Shift (North to South) 2 0% 26-Mar-24 27-Mar-24

BRCP-4640 Grade Sidewalk & Ramps (Sherman to Laurel Glen)(North) 2 0% 20-Jun-24 21-Jun-24

BRCP-4650 Install Electrical Mainline & Appurtenances (Sherman to Laurel Glen)(North) 5 0% 24-Jun-24 01-Jul-24

BRCP-4890 Grade Bike Path (Sta. 56+00 - 60+00)(North) 2 0% 24-Jun-24 25-Jun-24

BRCP-4720 Install Irrigation Mainline & Appurtenances (Sherman to Laurel Glen)(North) 5 0% 02-Jul-24 09-Jul-24

BRCP-4800 Install Irrigation Laterals & Appurtenances (Sherman to Laurel Glen)(North) 5 0% 10-Jul-24 16-Jul-24

BRCP-4860 F/P/S Sidewalks & Ramps Sherman to Laurel Glen)(North) 7 0% 17-Jul-24 25-Jul-24

BRCP-5640 F/P/S Bike Path Curb (Sta. 56+00 - 60+00)(North) 5 0% 26-Jul-24 01-Aug-24

BRCP-5520 Pave Bike Path (Sta. 56+00 - 60+00)(North) 1 0% 02-Aug-24 02-Aug-24

BRCP-4950 Trees/Planting (Sherman- Laurel Glen)(North) 5 0% 05-Aug-24 09-Aug-24

BRCP-5020 Install Light Fixtures (Sherman to Laurel Glen)(North) 2 0% 12-Aug-24 13-Aug-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

F/P/S Detention Pond Curb Wall

Final Grading and Stabilization Beneath Bridge

Demo/Load ACP (Sta. 51+25 - 56+00)

Install Storm Sewer (Sta. (Sta. 51+25 - 56+00)

Grade Roadway (Sta. 51+25 - 56+00)

Grade Curb(Sta. 51+25 - 56+00)

F/P/S Curb (Sta. 51+25 - 56+00)

Base Pave (Sta. 51+25 - 56+00)

Install Raised Medians (Sta. 53+00)(1 ea.)

Grade Sidewalk & Ramps (MSE to Sherman)

Final Pave (Sta. 51+25 - 56+00)

Install Permanent Striping (Sta. 51+25 - 56+00)

Install Electrical Mainline & Appurtenances (MSE to Sherman)

Grade Bike Path (Sta. 51+25 - 56+00)

Install Irrigation Mainline & Appurtenances (MSE to Sherman)

Install Irrigation Laterals & Appurtenances (MSE to Sherman)

F/P/S Sidewalks & Ramps (MSE to Sherman)

Trees/Planting (MSE to Sherman)

F/P/S Bike Path Curb (Sta. 51+25 - 56+00)

Pave Bike Path (Sta. 51+25 - 56+00)

Install Light Fixtures (MSE to Sherman)

D/L/B RRFB Conduit (2 Locations)

Install RRFB (2 locations)

Install Raised Medians (Sta. 57+00)(1 ea.)

Final Pave (Sherman to Laurel Glen)

Install Permanent Striping (Sherman to Laurel Glen)

Demo/Load PCCP (Sta. 56+00 - 60+00)(North)

Demo/Load Curb (Sta. 56+00 - 60+00)(North)

Grade Roadway (Sta. 56+00 - 60+00)(North)

Grade Curb (Sta. 56+00 - 60+00)(North)

F/P/S Curb (Sta. 56+00 - 60+00)(North)

Base Pave (Sta. 56+00 - 60+00)(North)

Phase Shift (North to South)

Grade Sidewalk & Ramps (Sherman to Laurel Glen)(North)

Install Electrical Mainline & Appurtenances (Sherman to Laurel Glen)(North)

Grade Bike Path (Sta. 56+00 - 60+00)(North)

Install Irrigation Mainline & Appurtenances (Sherman to Laurel Glen)(North)

Install Irrigation Laterals & Appurtenances (Sherman to Laurel Glen)(North)

F/P/S Sidewalks & Ramps Sherman to Laurel Glen)(North)

F/P/S Bike Path Curb (Sta. 56+00 - 60+00)(North)

Pave Bike Path (Sta. 56+00 - 60+00)(North)

Trees/Planting (Sherman- Laurel Glen)(North)

Install Light Fixtures (Sherman to Laurel Glen)(North)

Data Date: 01-Nov-23 13 of 16
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Activity ID Activity Name OD % Complete Start Finish

SouthSouthSouthSouthSouthSouth

BRCP-4600 Demo/Load PCCP (Sta. 56+00 - 60+00)(South) 2 0% 28-Mar-24 29-Mar-24

BRCP-4690 Demo/Load Curb (Sta. 56+00 - 60+00)(South) 1 0% 01-Apr-24 01-Apr-24

BRCP-4710 Grade Roadway (Sta. 56+00 - 60+00)(South) 5 0% 02-Apr-24 08-Apr-24

BRCP-4730 Grade Curb (Sta. 56+00 - 60+00)(South) 2 0% 09-Apr-24 10-Apr-24

BRCP-4780 F/P/S Curb (Sta. 56+00 - 60+00)(South) 4 0% 11-Apr-24 17-Apr-24

BRCP-4850 Base Pave (Sta. 56+00 - 60+00)(South) 2 0% 18-Apr-24 19-Apr-24

BRCP-4920 Grade Sidewalk & Ramps (Sherman to Laurel Glen)(South) 2 0% 22-Apr-24 23-Apr-24

BRCP-5420 Phase Shift (New Block) 2 0% 22-Apr-24 23-Apr-24

BRCP-4960 Install Electrical Mainline & Appurtenances (Sherman to Laurel Glen)(South) 5 0% 24-Apr-24 01-May-24

BRCP-5000 Install Irrigation Mainline & Appurtenances (Sherman to Laurel Glen)(South) 5 0% 02-May-24 08-May-24

BRCP-5070 Install Irrigation Laterals & Appurtenances (Sherman to Laurel Glen)(South) 5 0% 09-May-24 16-May-24

BRCP-5140 F/P/S Sidewalks & Ramps (Sherman to Laurel Glen)(South) 5 0% 17-May-24 23-May-24

BRCP-5230 Trees/Planting (Sherman - Laurel Glen)(South) 5 0% 24-May-24 31-May-24

BRCP-5240 Install Light Fixtures (Sherman to Laurel Glen)(South) 2 0% 03-Jun-24 04-Jun-24

Laurel Glen to Willow Creek (Sta. 60+00 - 67+50)Laurel Glen to Willow Creek (Sta. 60+00 - 67+50)Laurel Glen to Willow Creek (Sta. 60+00 - 67+50)Laurel Glen to Willow Creek (Sta. 60+00 - 67+50)Laurel Glen to Willow Creek (Sta. 60+00 - 67+50)Laurel Glen to Willow Creek (Sta. 60+00 - 67+50)

BRCP-5720 Final Pave (Laurel Glen to Willow Creek) 2 0% 20-Aug-24 21-Aug-24

BRCP-5780 Install Permanent Striping (Laurel Glen to Willow Creek) 2 0% 21-Aug-24 23-Aug-24

NorthNorthNorthNorthNorthNorth

BRCP-4910 Demo/Load PCCP (Sta.  60+00 - 65+00)(North) 4 0% 24-Apr-24 30-Apr-24

BRCP-4940 Demo/Load ACP (Sta. 65+00 - 67+50)(North) 2 0% 01-May-24 02-May-24

BRCP-4970 Demo/Load Curb (Sta. 60+00 - 67+50)(North) 3 0% 03-May-24 07-May-24

BRCP-4990 Install Storm Sewer (Sta. 60+00 - 67+50)(North) 7 0% 08-May-24 17-May-24

BRCP-5100 Grade Roadway (Sta. 60+00 - 67+50)(North) 8 0% 20-May-24 30-May-24

BRCP-5170 Grade Curb (Sta. 60+00 - 67+50)(North) 2 0% 31-May-24 03-Jun-24

BRCP-5220 F/P/S Curb (Sta. 60+00 - 67+50)(North) 7 0% 04-Jun-24 12-Jun-24

BRCP-5270 Base Pave (Sta. 60+00 - 67+50)(North) 2 0% 13-Jun-24 17-Jun-24

BRCP-5510 Phase Shift (North to South) 2 0% 18-Jun-24 19-Jun-24

BRCP-5340 Grade Sidewalk & Ramps (Laurel Glen to Willow Creek)(North) 4 0% 20-Jun-24 25-Jun-24

BRCP-5380 Install Electrical Mainline & Appurtenances (Laurel Glen to Willow Creek)(North) 8 0% 26-Jun-24 09-Jul-24

BRCP-5530 Grade Bike Path (Sta. 60+00 - 65+00)(North) 0 0% 26-Jun-24 26-Jun-24

BRCP-9620 Excavate/Grade Swales (Sta. 60+00 - 65+00)(North) 8 0% 26-Jun-24 09-Jul-24

BRCP-5460 Install Irrigation Mainline & Appurtenances (Sta. 60+00 - 67+50)(North) 8 0% 10-Jul-24 19-Jul-24

BRCP-5620 F/P/S Sidewalks & Ramps (Laurel Glen to Willow Creek)(North) 10 0% 22-Jul-24 02-Aug-24

BRCP-9450 F/P/S Bike Path Curb (Sta. 60+00 - 65+00)(North) 5 0% 05-Aug-24 09-Aug-24

BRCP-5630 Pave Bike Path (Sta. 60+00 - 65+00)(North) 1 0% 12-Aug-24 12-Aug-24

BRCP-9630 Install Swale Media (Sta. 60+00 - 65+00)(North) 29 0% 12-Aug-24 23-Sep-24

BRCP-5540 Install Irrigation Laterals & Appurtenances (Sta. 60+00 - 67+50)(North) 8 0% 24-Sep-24 04-Oct-24

BRCP-5650 Trees/Planting (Laurel Glen - Willow Creek)(North) 15 0% 07-Oct-24 29-Oct-24

BRCP-5740 Install Light Fixtures (Laurel Glen to Willow Creek)(North) 5 0% 30-Oct-24 06-Nov-24

SouthSouthSouthSouthSouthSouth

BRCP-5330 Demo/Load PCCP (Sta.  60+00 - 65+00)(South) 3 0% 20-Jun-24 24-Jun-24

BRCP-5350 Demo/Load ACP (Sta. 65+00 - 67+50)(South) 2 0% 25-Jun-24 26-Jun-24

BRCP-5370 Demo/Load Curb (Sta. 60+00 - 67+50)(South) 3 0% 27-Jun-24 02-Jul-24

BRCP-5390 Install Storm Sewer (Sta. 60+00 - 67+50)(South) 12 0% 03-Jul-24 19-Jul-24

BRCP-5550 Grade Roadway (Sta. 60+00 - 67+50)(South) 8 0% 22-Jul-24 31-Jul-24

BRCP-5580 Grade Curb (Sta. 60+00 - 67+50)(South) 3 0% 01-Aug-24 05-Aug-24

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Demo/Load PCCP (Sta. 56+00 - 60+00)(South)

Demo/Load Curb (Sta. 56+00 - 60+00)(South)

Grade Roadway (Sta. 56+00 - 60+00)(South)

Grade Curb (Sta. 56+00 - 60+00)(South)

F/P/S Curb (Sta. 56+00 - 60+00)(South)

Base Pave (Sta. 56+00 - 60+00)(South)

Grade Sidewalk & Ramps (Sherman to Laurel Glen)(South)

Phase Shift (New Block)

Install Electrical Mainline & Appurtenances (Sherman to Laurel Glen)(South)

Install Irrigation Mainline & Appurtenances (Sherman to Laurel Glen)(South)

Install Irrigation Laterals & Appurtenances (Sherman to Laurel Glen)(South)

F/P/S Sidewalks & Ramps (Sherman to Laurel Glen)(South)

Trees/Planting (Sherman - Laurel Glen)(South)

Install Light Fixtures (Sherman to Laurel Glen)(South)

Final Pave (Laurel Glen to Willow Creek)

Install Permanent Striping (Laurel Glen to Willow Creek)

Demo/Load PCCP (Sta.  60+00 - 65+00)(North)

Demo/Load ACP (Sta. 65+00 - 67+50)(North)

Demo/Load Curb (Sta. 60+00 - 67+50)(North)

Install Storm Sewer (Sta. 60+00 - 67+50)(North)

Grade Roadway (Sta. 60+00 - 67+50)(North)

Grade Curb (Sta. 60+00 - 67+50)(North)

F/P/S Curb (Sta. 60+00 - 67+50)(North)

Base Pave (Sta. 60+00 - 67+50)(North)

Phase Shift (North to South)

Grade Sidewalk & Ramps (Laurel Glen to Willow Creek)(North)

Install Electrical Mainline & Appurtenances (Laurel Glen to Willow Creek)(North)

Grade Bike Path (Sta. 60+00 - 65+00)(North)

Excavate/Grade Swales (Sta. 60+00 - 65+00)(North)

Install Irrigation Mainline & Appurtenances (Sta. 60+00 - 67+50)(North)

F/P/S Sidewalks & Ramps (Laurel Glen to Willow Creek)(North)

F/P/S Bike Path Curb (Sta. 60+00 - 65+00)(North)

Pave Bike Path (Sta. 60+00 - 65+00)(North)

Install Swale Media (Sta. 60+00 - 65+00)(North)

Install Irrigation Laterals & Appurtenances (Sta. 60+00 - 67+50)(North)

Trees/Planting (Laurel Glen - Willow Creek)(North)

Install Light Fixtures (Laurel Glen to Willow Creek)(North)

Demo/Load PCCP (Sta.  60+00 - 65+00)(South)

Demo/Load ACP (Sta. 65+00 - 67+50)(South)

Demo/Load Curb (Sta. 60+00 - 67+50)(South)

Install Storm Sewer (Sta. 60+00 - 67+50)(South)

Grade Roadway (Sta. 60+00 - 67+50)(South)

Grade Curb (Sta. 60+00 - 67+50)(South)

Data Date: 01-Nov-23 14 of 16
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BRCP-5610 F/P/S Curb (Sta. 60+00 - 67+50)(South) 8 0% 06-Aug-24 15-Aug-24

BRCP-5660 Base Pave (Sta. 60+00 - 67+50)(South) 2 0% 16-Aug-24 19-Aug-24

BRCP-5700 Grade Sidewalk & Ramps (Laurel Glen to Willow Creek)(South) 5 0% 20-Aug-24 26-Aug-24

BRCP-5710 Phase Shift (New Block) 2 0% 20-Aug-24 21-Aug-24

BRCP-5760 Install Electrical Mainline & Appurtenances (Laurel Glen to Willow Creek)(South) 8 0% 27-Aug-24 06-Sep-24

BRCP-9640 Excavate/Grade Planters (Sta.  60+00 - 65+00)(South) 9 0% 27-Aug-24 09-Sep-24

BRCP-5800 Install Irrigation Mainline & Appurtenances (Sta. 60+00 - 67+50)(South) 8 0% 10-Sep-24 20-Sep-24

BRCP-5870 F/P/S Sidewalks & Ramps (Laurel Glen to Willow Creek)(South) 10 0% 23-Sep-24 07-Oct-24

BRCP-5930 Install Raised Medians (Sta. 60+00 - 67+50)(1 ea.) 5 0% 08-Oct-24 15-Oct-24

BRCP-9490 F/P/S Planter Curbs (Sta. 60+00 - 65+00 (South) 8 0% 16-Oct-24 28-Oct-24

BRCP-9650 Install Planter Media (Sta.  60+00 - 65+00)(South) 21 0% 29-Oct-24 04-Dec-24

BRCP-5830 Install Irrigation Laterals & Appurtenances (Sta. 60+00 - 67+50)(South) 8 0% 05-Dec-24 18-Dec-24

BRCP-5950 Trees/Planting (Laurel Glen - Willow Creek)(South) 10 0% 19-Dec-24 14-Jan-25

BRCP-6010 Install Light Fixtures (Laurel Glen to Willow Creek)(South) 5 0% 15-Jan-25 22-Jan-25

Willow Creek to Stafford (Sta. 67+50 - 71+75)Willow Creek to Stafford (Sta. 67+50 - 71+75)Willow Creek to Stafford (Sta. 67+50 - 71+75)Willow Creek to Stafford (Sta. 67+50 - 71+75)Willow Creek to Stafford (Sta. 67+50 - 71+75)Willow Creek to Stafford (Sta. 67+50 - 71+75)

BRCP-6120 Final Pave (Willow Creek to Stafford) 2 0% 17-Mar-25 18-Mar-25

BRCP-6210 Install Permanent Striping (Willow Creek to Stafford) 2 0% 18-Mar-25 20-Mar-25

NorthNorthNorthNorthNorthNorth

BRCP-5670 Demo/Load ACP (Sta. 67+50 - 75+29)(North) 3 0% 22-Aug-24 26-Aug-24

BRCP-5730 Grade Roadway (Sta. 67+50 - 75+29)(North) 8 0% 27-Aug-24 06-Sep-24

BRCP-5750 Install Storm Sewer (North) 15 0% 09-Sep-24 01-Oct-24

BRCP-5820 Grade Curb (Sta. 67+50 - 75+29)(North) 2 0% 02-Oct-24 03-Oct-24

BRCP-5840 F/P/S Curb (Sta. 67+50  75+29)(North) 7 0% 04-Oct-24 15-Oct-24

BRCP-5880 Base Pave (Sta. 67+50 - 75+29)(North) 2 0% 16-Oct-24 17-Oct-24

BRCP-5920 Grade Sidewalk & Ramps (Willow Creek to Stafford)(North) 5 0% 18-Oct-24 24-Oct-24

BRCP-6310 Phase Shift (North to South) 2 0% 18-Oct-24 21-Oct-24

BRCP-5960 Install Electrical Mainline & Appurtenances (Willow Creek to Stafford)(North) 5 0% 28-Oct-24 04-Nov-24

BRCP-6710 Grade Bike Path (Sta. 67+50 - 75+50) 2 0% 28-Oct-24 29-Oct-24

BRCP-9660 Excavate/Grade Swales (Sta. 67+50 - 75+29)(North) 8 0% 30-Oct-24 12-Nov-24

BRCP-6000 Install Irrigation Mainline & Appurtenances (Willow Creek to Stafford)(North) 5 0% 13-Nov-24 20-Nov-24

BRCP-6100 F/P/S Sidewalks & Ramps (Willow Creek to Stafford)(North) 10 0% 21-Nov-24 10-Dec-24

BRCP-9460 F/P/S Bike Path Curb (Sta. 67+50 - 75+50)(North) 10 0% 11-Dec-24 02-Jan-25

BRCP-9400 Pave Bike Path (Sta. 67+50 - 75+50) 1 0% 06-Jan-25 06-Jan-25

BRCP-9670 Install Swale Media (Sta. 67+50 - 75+29)(North) 26 0% 06-Jan-25 17-Feb-25

BRCP-6080 Install Irrigation Laterals & Appurtenances (Willow Creek to Stafford)(North) 5 0% 18-Feb-25 24-Feb-25

BRCP-6170 Trees/Planting (Willow Creek - Stafford)(North) 10 0% 25-Feb-25 11-Mar-25

BRCP-6290 Install Light Fixtures (Willow Creek to Stafford)(North) 5 0% 12-Mar-25 18-Mar-25

SouthSouthSouthSouthSouthSouth

BRCP-5910 Demo/Load ACP (Sta. 67+50 - 71+75)(South) 3 0% 22-Oct-24 24-Oct-24

BRCP-5940 Waterline Relocation (Willow Creek) 5 0% 28-Oct-24 04-Nov-24

BRCP-5990 Grade Roadway (Sta. 67+50 - 71+75)(South) 8 0% 05-Nov-24 18-Nov-24

BRCP-6020 Grade Curb (Sta. 67+50 - 71+75)(South) 2 0% 19-Nov-24 20-Nov-24

BRCP-6030 F/P/S Curb (Sta. 67+50  71+75)(South) 4 0% 21-Nov-24 27-Nov-24

BRCP-6090 Base Pave (Sta. 67+50 - 71+75)(South) 2 0% 02-Dec-24 03-Dec-24

BRCP-6110 Grade Sidewalk & Ramps (Willow Creek to Stafford)(South) 4 0% 04-Dec-24 10-Dec-24

BRCP-9680 Excavate/Grade Planter (Sta. 67+50 - 71+75)(South) 2 0% 11-Dec-24 12-Dec-24

BRCP-6200 Install Electrical Mainline & Appurtenances (Willow Creek to Stafford)(South) 10 0% 16-Dec-24 07-Jan-25

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

F/P/S Curb (Sta. 60+00 - 67+50)(South)

Base Pave (Sta. 60+00 - 67+50)(South)

Grade Sidewalk & Ramps (Laurel Glen to Willow Creek)(South)

Phase Shift (New Block)

Install Electrical Mainline & Appurtenances (Laurel Glen to Willow Creek)(South)

Excavate/Grade Planters (Sta.  60+00 - 65+00)(South)

Install Irrigation Mainline & Appurtenances (Sta. 60+00 - 67+50)(South)

F/P/S Sidewalks & Ramps (Laurel Glen to Willow Creek)(South)

Install Raised Medians (Sta. 60+00 - 67+50)(1 ea.)

F/P/S Planter Curbs (Sta. 60+00 - 65+00 (South)

Install Planter Media (Sta.  60+00 - 65+00)(South)

Install Irrigation Laterals & Appurtenances (Sta. 60+00 - 67+50)(South)

Trees/Planting (Laurel Glen - Willow Creek)(South)

Install Light Fixtures (Laurel Glen to Willow Creek)(South)

Final Pave (Willow Creek to Stafford)

Install Permanent Striping (Willow Creek to Stafford)

Demo/Load ACP (Sta. 67+50 - 75+29)(North)

Grade Roadway (Sta. 67+50 - 75+29)(North)

Install Storm Sewer (North)

Grade Curb (Sta. 67+50 - 75+29)(North)

F/P/S Curb (Sta. 67+50  75+29)(North)

Base Pave (Sta. 67+50 - 75+29)(North)

Grade Sidewalk & Ramps (Willow Creek to Stafford)(North)

Phase Shift (North to South)

Install Electrical Mainline & Appurtenances (Willow Creek to Stafford)(North)

Grade Bike Path (Sta. 67+50 - 75+50)

Excavate/Grade Swales (Sta. 67+50 - 75+29)(North)

Install Irrigation Mainline & Appurtenances (Willow Creek to Stafford)(North)

F/P/S Sidewalks & Ramps (Willow Creek to Stafford)(North)

F/P/S Bike Path Curb (Sta. 67+50 - 75+50)(North)

Pave Bike Path (Sta. 67+50 - 75+50)

Install Swale Media (Sta. 67+50 - 75+29)(North)

Install Irrigation Laterals & Appurtenances (Willow Creek to Stafford)(North)

Trees/Planting (Willow Creek - Stafford)(North)

Install Light Fixtures (Willow Creek to Stafford)(North)

Demo/Load ACP (Sta. 67+50 - 71+75)(South)

Waterline Relocation (Willow Creek)

Grade Roadway (Sta. 67+50 - 71+75)(South)

Grade Curb (Sta. 67+50 - 71+75)(South)

F/P/S Curb (Sta. 67+50  71+75)(South)

Base Pave (Sta. 67+50 - 71+75)(South)

Grade Sidewalk & Ramps (Willow Creek to Stafford)(South)

Excavate/Grade Planter (Sta. 67+50 - 71+75)(South)

Install Electrical Mainline & Appurtenances (Willow Creek to Stafford)(South)

Data Date: 01-Nov-23 15 of 16
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BRCP-6280 Install Irrigation Mainline & Appurtenances (Willow Creek to Stafford)(South) 10 0% 08-Jan-25 24-Jan-25

BRCP-6340 F/P/S Sidewalks & Ramps (Willow Creek to Stafford)(South) 8 0% 27-Jan-25 05-Feb-25

BRCP-9500 F/P/S Planter Curb (Sta. 67+50 - 71+75)(South) 4 0% 06-Feb-25 12-Feb-25

BRCP-9690 Install Planter Media (Sta. 67+50 - 71+75)(South) 5 0% 13-Feb-25 20-Feb-25

BRCP-6330 Install Irrigation Laterals & Appurtenances (Willow Creek to Stafford)(South) 10 0% 21-Feb-25 06-Mar-25

BRCP-6350 Trees/Planting (Willow Creek - Stafford)(South) 10 0% 10-Mar-25 21-Mar-25

BRCP-6360 Install Light Fixtures (Willow Creek to Stafford)(South) 5 0% 24-Mar-25 28-Mar-25

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

2024 2025

Install Irrigation Mainline & Appurtenances (Willow Creek to Stafford)(South)

F/P/S Sidewalks & Ramps (Willow Creek to Stafford)(South)

F/P/S Planter Curb (Sta. 67+50 - 71+75)(South)

Install Planter Media (Sta. 67+50 - 71+75)(South)

Install Irrigation Laterals & Appurtenances (Willow Creek to Stafford)(South)

Trees/Planting (Willow Creek - Stafford)(South)

Install Light Fixtures (Willow Creek to Stafford)(South)

Data Date: 01-Nov-23 16 of 16
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Boeckman Road Corridor Project 

Exhibit B.7 – Permitting Plan 

 

GMP 3 – 90% Round-A-Bout, Bridge, Sewer, and East Road Improvements 
 

  

Permits required for construction of GMP 3 will be coordinated and applied for by TSJV & KPFF. The City 

of Wilsonville will directly pay for all fees associated with permits required for GMP 3.  
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Boeckman Road Corridor Project 

Exhibit B.8 – Right of Way Acquisition Plan 

 

GMP 3 – 90% Round-A-Bout, Bridge, Sewer, and East Road Improvements 
 

All right-of-way, temporary construction easements, and permanent utility easements will be acquired by 

the City of Wilsonville. Tapani|Sundt and KPFF will coordinate with the City of Wilsonville on limits and 

timelines for required acquisitions. Established acquisition needs for GMP 3 are as follows: 

The following Right of Way acquisition have been identified for construction of GMP 3: 

 Parcel 1 – 3 1 W 12DD 00300 

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 

 Parcel 9 – 3 1 W 12DC 04500 

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 

 Parcel 13 – 3 1 W 12D 03200 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 14 – 3 1 W 12 00501 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 15 – 3 1 W 13B 02501 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 16 – 3 1 W 13B 02401 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 18 – 3 1 W 13B 00301 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 19 – 3 1 W 13B 00200 

o City Council approval: April 17, 2023 

o Required for Construction: January 19, 2024 

 Parcel 23 – 3 1 W 13AB 15400 

o City Council approval: April 17, 2023 

o Required for Construction: February 9, 2024 

 Parcel 24 – 3 1 W 13AB 15300 

o City Council approval: April 17, 2023 

o Required for Construction: February 9, 2024 

 Parcel 31 – 3 1 W 12DD 00400 

o City Council approval: February 23, 2023 
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o Required for Construction:  

 

The following Temporary Construction Easements (TCE) have been identified for construction of GMP 3: 

 Parcel 1 – 3 1 W 12DD 00300 

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 

 Parcel 2 – 3 1 W 12DD 05900 

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 

 Parcel 3 – 3 1 W 12DD 05800 

o City Council approval: April 17, 2023 

o Required for Construction: January 19, 2024 

 Parcel 5 – 3 1 W 12DD 01600 

o City Council approval: April 17, 2023 

o Required for Construction: January 19, 2024 

 Parcel 6 – 3 1 W 12DD 01600 

o City Council approval: April 17, 2023 

o Required for Construction: January 19, 2024 

 Parcel 12 – 3 1 W 12D 03300 

o City Council approval: May 15, 2023 

o Required for Construction: January 19, 2024 

 Parcel 13 – 3 1 W 12D 03200 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 14 – 3 1 W 12 00501 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 16 – 3 1 W 13B 02401 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 18 – 3 1 W 13B 00301 

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 19 – 3 1 W 13B 00200 

o City Council approval: April 17, 2023 

o Required for Construction: January 19, 2024 

 Parcel 23 – 3 1 W 13AB 15400  

o City Council approval: April 17, 2023 

o Required for Construction: February 9, 2024 

 Parcel 24 – 3 1 W 13AB 15300  

o City Council approval: April 17, 2023 

o Required for Construction: February 9, 2024 
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 Parcel 27 – 3 1 W 13AA 18701  

o City Council approval April 17, 2023 

o Required for Construction: January 19, 2024 

 Parcel 28 – 3 1 W 13AA 18700 

o City Council approval: April 17, 2023 

o Required for Construction: February 9, 2024 

 

The following Permanent Utility Easements (PUE) have been identified for construction of GMP 3: 

 Parcel 1 – 3 1 W 12DD 00300 

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 

 Parcel 9 – 3 1 W 12DC 04500  

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 

 Parcel 12 – 3 1 W 12D 03300  

o City Council approval: May 15, 2023 

o Required for Construction: January 19, 2024 

 Parcel 13 – 3 1 W 12D 03200  

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 14 – 3 1 W 12 00501  

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 15 – 3 1 W 13B 02501  

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 16 – 3 1 W 13B 02401  

o City Council approval: June 19, 2023 

o Required for Construction: January 19, 2024 

 Parcel 31 – 3 1 W 12DD 00400  

o City Council approval: February 23, 2023 

o Required for Construction: January 19, 2024 
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Exhibit C.1 

Construction Proposal: Key Personnel 

City of Wilsonville - Boeckman Road Corridor Project 

GMP 3 – Round-A-Bout, Bridge, Sewer, and East Road Improvements 

 

 

 Key Personnel: 

• Ken Kubacki – Construction Project Principal 

• Ryan Silbernagel – Construction Project Manager 

• Todd Honore – Construction Superintendent 

• Briana De Kalb – Construction Project Engineer 

• Josh Smith – Structure Superintendent 

 

Subcontractors & Suppliers: See Exhibit C.5 
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Exhibit C.2 

Construction Proposal:  

Preliminary Construction Document List 

City of Wilsonville - Boeckman Road Corridor Project 

GMP 3 – 90% Round-A-Bout, Bridge, Sewer, and East Road Improvements 

 

DRAWINGS –  90% GMP 3 Set (Round-A-Bout, Bridge, Sewer, and East Road 

Improvements) Plot Date: 07/30/2023 
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SPECIAL PROVISIONS SECTION – 90% GMP 3 SET (Round-A-Bout, Bridge, Sewer, 

and East Road Improvements) Posted: 08/01/23 

(MODIFICATIONS TO THE OREGON STANDARD SPECIFICATIONS FOR 

CONSTRUCTION, 2018)  

Section 00110 – Organizations, Conventions, Abbreviations, and Definitions 

Section 00120 – Bidding Requirements and Procedures 

Section 00130 – Award and Execution of Contract 

Section 00140 – Scope of Work 

Section 00150 – Control of Work 

Section 00160 – Source of Materials 

Section 00165 – Quality of Materials 

Section 00170 – Legal Relations and Responsibilities  

Section 00180 – Prosecution and Progress 

Section 00195 – Payment 

Section 00210 – Mobilization 

Section 00220 – Accommodations for Public Traffic 

Section 00225 – Work Zone Traffic Control 

Section 00240 – Temporary Drainage Facilities 

Section 00242 – Temporary Water Line 

Section 00245 – Temporary Water Management 

Section 00280 – Erosion and Sediment Control 

Section 00290 – Environmental Protection 

Section 00305 – Construction Survey Work 

Section 00310 – Removal of Structures and Obstructions 

Section 00320 – Clearing and Grubbing 

Section 00330 – Earthwork 

Section 00335 – Blasting Methods and Protection of Excavation Backslopes 

Section 00340 – Watering 

Section 00350 – Geosynthetic Installation 

Section 00360 – Drainage Blankets 

Section 00390 – Riprap Protection 

Section 00405 – Trench Excavation, Bedding, and Backfill 

Section 00415 – Video Pipe Inspection 
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Section 00420 – Salvaging Pipe 

Section 00440 – Commercial Grade Concrete 

Section 00445 – Sanitary, Storm, Culvert, Siphon, and Irrigation Pipe 

Section 00470 – Manholes, Catch Basins, and Inlets 

Section 00490 – Work on Existing Sewers and Structures 

Section 00495 – Trench Resurfacing 

Section 00497 – Franchise Utilities 

Section 00510 – Structure Excavation and Backfill 

Section 00520 – Driven Piles 

Section 00530 – Steel Reinforcement for Concrete 

Section 00540 – Structural Concrete 

Section 00545 – Reinforced Concrete Bridge End Panels 

Section 00550 – Precast Prestressed Concrete Members 

Section 00582 – Bridge Bearings 

Section 00583 – Electrical Conduit On Structures 

Section 00587 – Bridge Rails 

Section 00589 – Utility Attachments On Structures 

Section 00594 – Preparing and Coating Metal Structures 

Section 00596A – Mechanically Stabilized Earth Retaining Walls 

Section 00620 – Cold Plane Pavement Removal 

Section 00641 – Aggregate Subbase, Base, and Shoulders 

Section 00730 – Emulsified Asphalt Tack Coat 

Section 00745 – Asphalt Concrete Pavement – Statistical Acceptance 

Section 00748 – Asphalt Concrete Pavement Repair 

Section 00749 – Miscellaneous Asphalt Concrete Structures 

Section 00756 – Plain Concrete Pavement 

Section 00759 – Miscellaneous Portland Cement Concrete Structures 

Section 00815 – Bollards 

Section 00820 – Concrete Barrier 

Section 00850 – Common Provisions For Pavement Markings 

Section 00855 – Pavement Markers 

Section 00856 – Surface Mounted Tubular Markers 

Section 00865 – Longitudinal Pavement Markings, Durable 

Section 00867 – Transverse Pavement Markings – Legends and Bars 
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Section 00868 – Colored Lane Markings 

Section 00902 – Crosswalk Closure Barricades 

Section 00905 – Removal and Reinstallation of Existing Signs 

Section 00930 – Metal Sign Supports 

Section 00940 – Signs  

Section 00950 – Removal of Electrical Systems 

Section 00960 – Common Provisions For Electrical Systems 

Section 00962 – Metal Illumination and Traffic Signal Supports 

Section 00970 – Highway Illumination 

Section 00990 – Traffic Signals 

Section 01015 – Vegetated Stormwater and Rain Garden Facilities 

Section 01030 – Seeding 

Section 01040 – Planting 

Section 01050 – Fences 

Section 01070 – Mailbox Supports 

Section 01091 – Waterway Enhancements 

Section 01095 – Site Furnishings 

Section 01120 – Irrigation Systems 

Section 01140 – Potable Water Pipe and Fittings 

Section 01150 - Potable Water Valves 

Section 01160 – Hydrants and Appurtenances 

Section 01170 – Potable Water Service Connections, 2-Inch and Smaller 

Section 02001 – Concrete 

Section 02040 – Chemical Admixtures 

Section 02045 – Synthetic Fiber Reinforcing for Concrete 

Section 02050 – Curing Materials 

Section 02410 – Concrete Pipe 

Section 02440 – Joint Materials 

Section 02450 – Manhole and Inlet Materials 

Section 02470 – Potable Water Pipe Materials 

Section 02475 – Potable Water Fitting Materials 

Section 02480 – Potable Water Valve Materials 

Section 02485 – Hydrant and Appurtenance Materials 

Section 02490 – Potable Water Service Connection Materials, 2-Inch and Smaller 
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Section 02510 – Reinforcement 

Section 02520 – Steel and Concrete Piles 

Section 02530 – Structural Steel 

Section 02560 – Fasteners 

Section 02690 – PCC Aggregates 

Section 02830 – Metal Handrail 

Section 02910 – Sign Materials 

Section 03020 – Erosion Materials 
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Exhibit C.3 

Construction Proposal: Procurement Plan 

City of Wilsonville - Boeckman Road Corridor Project 

Round-A-Bout, Bridge, Sewer, and East Road Improvements 

 

Criteria for Procurement Plan 

• Progressive Design-Build Agreement Section 14: Subcontracting 

• Design-Build General Conditions Article 6: Design-Builders Responsibilities  
o Section 6.13: Concerning Subcontracting and Self-Performance 

 

Application of Criteria 

For this GMP, the Design Builder intends to comply with Section 13 of the Progressive Design-Build 

Agreement and the Design-Build General Conditions Section 6.13 using a mixture of self-performed work 

and subcontracted work as shown in the Proposal for the project. The means of subcontracting the work 

will be determined as set forth in the General Conditions and the estimated value of work in compliance 

with General Conditions 6.13 A-E.   

General Conditions 6.13: 

6.13 Selection of sources of design services, labor, material, equipment, and services necessary to 

accomplish the Work is governed by this section. For the purposes of this section, “Subcontractor” 

also includes suppliers. 

6.13.A: 

The Design-Builder shall seek to develop Subcontractor interest in the Work and shall furnish to 

the City a list of potential qualified Subcontractors from whom bids may be requested. The City 

may identify additional potential qualified Subcontractors from whom the Design-Builder shall 

request bids. 
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The subcontractor trades, including suppliers for this GMP are shown in Exhibit C.4 and include: 

• Aggregates 

• Asphalt Concrete Paving 

• Asphaltic Plug Joints 

• Bearing Pads 

• Benches 

• Bridge Rail 

• Concrete Pavement Grooving/Texturing 

• Concrete Pumping 

• Concrete Ready-mix 

• Concrete Reinforcing 

• Concrete Washout 

• Construction Survey 

• Dump Sites 

• Dynamic Pile Testing 

• Electrical 

• Erosion & Sediment Control 

• Fences & Gates 

• Flatwork 

• FRP Bridge Pipe Materials 

• Geosynthetics 

• JUT Materials 

• JUT Vaults 

• Landscaping 

• Lightweight Fill 

• Manhole Channeling/Pipe & Manhole 

Flushing 

• Masonry 

• Operated Crane Services 

• Pavement Milling and Pavement Cold 

Planing 

• Pipe Materials 

• Pipe Video Inspection 

• Pre-bored Piles 

• Precast Structures 

• Quality Control 

• Sawcutting 

• Shoring Systems 

• Shotcrete 

• Signs 

• Steel Casing Pipe 

• Striping 

• Tree Removal 

• Trucking 

 

Material supply for self-performed work is included in the cost for that work and will be provided by the 

Design-Builder. 

Per Section 6.13.D.2 subcontracted or self-performed work valued at $10,000 or less is exempt from the 

competitive selection process. The following work is expected to meet this requirement and 

subcontractors will be selected from the list in Exhibit C.5: 

• Bearing Pads 

• Benches 

• Bypass Pumping 

• Manhole Channeling/Pipe & Manhole 

Flushing 

• Pavement Milling and Pavement Cold 

Planning 

• Pipe Video Inspection
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Per Section 6.13.D.3 subcontracted work valued at less than $100,000 but more than $10,000 is exempted 

provided the Design Builder receives a minimum of three written quotations and awards the subcontract 

to a qualified Subcontractor at a fair and reasonable price. The City may waive the three-quotation 

minimum requirement after reviewing the Design Builder’s good faith efforts to obtain them. The 

following subcontracted work is expected to meet this exemption and quotes will be requested from the 

subcontractors listed in Exhibit C.5. Prior to bidding to subcontractors, if the work is estimated to exceed 

$100,000 it will be subcontracted in accordance with the process outlined in 6.13.E below. 

• Asphaltic Plug Joints 

• Concrete Pavement Grooving/Texturing 

• Concrete Pumping 

• Concrete Washout 

• Construction Engineering 

• Dynamic Pile Testing 

• Erosion & Sediment Control 

• Fences & Gates 

• Geosynthetics 

• Hot Tap/Live Tap 

• JUT Vaults 

• Masonry 

• Pre-bored Piles 

• Precast Structures 

• Sawcutting 

• Shotcrete 

• Signs 

• Steel Casing Pipe 

Per Section 6.13.E work valued at over $100,000 will be awarded based on the competitive or best value 

selection process.   

• Aggregates 

• Asphalt Concrete Paving 

• Bridge Rail 

• Concrete Ready-mix 

• Concrete Reinforcing 

• Dump Sites 

• Electrical 

• Flatwork 

• FRP Bridge Pipe Materials 

• JUT Materials 

• Landscaping 

• Lightweight Fill 

• Operated Crane Services 

• Pipe Materials 

• Shoring Systems 

• Striping 

• Tree Removal 

• Trucking

6.13.B: 

The proposal must include an explanation as to why self-performance or exemption from the competitive 

selection process is in the City’s best interest. 

The Design Builder Proposes to self-perform flagging, traffic control set up and maintenance, erosion 

control, clearing and grubbing, removal of structures and obstructions, aggregate base, storm sewer, 

sanitary sewer, pile driving, and structural concrete as allowed in General conditions 6.13.B and C. 

Justification for the self-performed work will be more fully explained below. The Design Builder will fully 

respond to any questions or comments submitted by the City in regard to the non-competitive process 

and is fully insured to the extents required. 

• Special advantages or capabilities of the Design-Builder or Subcontractor to perform the Work: 
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o The Design Builder has the capability to perform both utility installation and structural 

concrete scopes. This provides efficiency and eliminates the need for sequencing and 

mobilization of multiple subcontractors for these scopes of work.  

o Design Builder has an in-house TCS to develop traffic control plans and has the capability 

to provide Traffic Control and Flagging staff necessary. 

o Survey subcontractor was selected in GMP 2 by Best Value method. The survey 

subcontractor selected had low price and high score through the best value process. To 

continue continuity across GMPs, the survey subcontractor was exempted from the 

competitive process with prior authorization from the City. 

o The Quality Control Firm was selected in GMP 2 by competitive method. To continue 

continuity across GMPs, the Quality Control Firm was exempted from the competitive 

process with prior authorization from the City 

• Demonstration that the process is reasonable and fair: 

o Independently verified Guaranteed Maximum Price and risk reduction for the city: The 

Design Builder requests that the City’s Owner Representative provide an independent 

cost estimate for the work per 6.13.B. This will insulate the City from the risk of high 

subcontractor costs. Additionally, the Design Builder agrees to and supports open-book 

costing for all self-performed work on the project. All questions or comments submitted 

by the City in regards to this process will be fully responded to.  

• The following scopes are requested to be performed by TSJV as self-performed work and are 

above $10,000 in value. These scopes of work were evaluated against an Independent Cost 

Estimate: 

o Traffic Control 

o Structural Concrete 

o Flagging 

o Erosion Control 

o Removals (Surfaces, Curbs, 

Retaining Walls, etc.) 

o Excavation/Grading 

o Joint Utility Trench 

o Planter and Swale Construction 

o Storm Sewer 

Installation/Removal 

o Waterline Removal and 

Relocation

• The following scopes of work are requested to be performed by TSJV and are less than $10,000 in 

value. Although exempt by section 6.13(D), because the value of work is less than $10,000: 

o None 

6.13.E: 

General Conditions 6.13.E provides the requirement for the competitive selection process for 

subcontracting work. Requests for bids or proposals for competitively selected work was advertised in the 

Portland Daily Journal of Commerce. In addition to the PDJ advertisement, reference Exhibit C.5 for 

subcontractors specifically invited to propose. 
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TSJV proposes to award subcontracts for contracts identified for best value to the subcontractors that 

provide the Best Value based off varying criteria specific to the scope of work. 

282

Item 19.



Item Estimated Value Procurement Method

Aggregates Greater than $100,000 GMP 2 Contract Extension

Asphalt Concrete Paving Greater than $100,000
Best Value; Best combination of qualifications and 

price (Heavier on price vs. quals) 

Asphaltic Plug Joints Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Bearing Pads Less than $10,000 
Selected from a minimum of three requested 

written quotations 

Benches Less than $10,000 
Selected from a minimum of three requested 

written quotations 

Bridge Rail Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Concrete Pavement 

Grooving/Texturing
Between $10,000 and $100,000

Selected from a minimum of three requested 

written quotations 

Concrete Pumping Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Concrete Ready-mix Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Concrete Reinforcing Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Concrete Washout Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Construction Survey Greater than $100,000

GMP 2 Contract Extension (Prior BV proposal for 

GMP 2, maintain contract to ensure Survey 

continuity)

Exhibit C.4

GMP 3 - Procurement Method

Page 1 of 4
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Item Estimated Value Procurement Method

Dump Sites Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Dynamic Pile Testing Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Electrical Greater than $100,000
Best Value; Best combination of qualifications and 

price 

Erosion & Sediment Control Between $10,000 and $100,000 GMP 2 Contract Extension

Fences & Gates Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Flatwork Greater than $100,000
Best Value; Best combination of qualifications and 

price 

FRP Bridge Pipe Materials Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Geosynthetics Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

JUT Materials Greater than $100,000
Selected from a minimum of three requested 

written quotations 

JUT Vaults Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Landscaping Greater than $100,000
Best Value; Best combination of qualifications and 

price 

Lightweight Fill Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Manhole Channeling/Pipe & 

Manhole Flushing
Less than $10,000 GMP 2 Contract Extension

Masonry Between $10,000 and $100,000 GMP 2 Contract Extension

Page 2 of 4
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Item Estimated Value Procurement Method

Operated Crane Services Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Pavement Milling and 

Pavement Cold Planing
Less than $10,000 

Selected from a minimum of three requested 

written quotations 

Pipe Materials Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Pipe Video Inspection Less than $10,000 
Selected from a minimum of three requested 

written quotations 

Pre-bored Piles Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Precast Structures Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Quality Control Greater than $100,000
GMP 2 Contract Extension (Prior BV proposal for 

GMP 2, maintain contract to ensure QC continuity)

Sawcutting Between $10,000 and $100,000 GMP 2 Contract Extension

Shoring Systems Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Shotcrete Between $10,000 and $100,000

Best Value; Best combination of qualifications and 

price (Heavier on quals and prior project 

experience to ensure quality product)

Signs Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Steel Casing Pipe Between $10,000 and $100,000
Selected from a minimum of three requested 

written quotations 

Striping Greater than $100,000
Selected from a minimum of three requested 

written quotations 

Tree Removal Greater than $100,000
Selected from a minimum of three requested 

written quotations

Page 3 of 4
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Item Estimated Value Procurement Method

Trucking Greater than $100,000 GMP 2 Contract Extension

Page 4 of 4
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Category Subcontractor Solicited
Bid 

Received
Notes

Heidelberg (CADMAN - Aggregate Oregon) Y Y

Calportland - Vancouver, WA Y N

Crabtree Crushing Inc Y N

Knife River - Aggregate - BEND Y N

Knife River - Aggregate Y Y Selected Proposal

Tigard Sand & Gravel Y Y Low Bid

WCP - Wilsonville Concrete Products, Inc. Y N

Western Rock Resources (Was Meisel Rock) Y N

Windsor Rock Products Y N

Brix Paving Northwest, Inc Y Y

Eastside Paving, Inc. Y N

Knife River - HMA paving Y N

Kodiak Pacific Construction Co. Y N

Lakeside Industries, Inc. - Portland Y N

North Santiam Paving Y N

Oregon Asphaltic Paving Inc Y N

Roy Houck Construction, LLC. Y N

S2 Contractors Inc Y Y Best Value & Low Bid

Settje Sons Paving LLC Y N

Jonnic Construction Y N

Roger Langeliers Construction Co. Y N

Bridge Bearings LLC Y Y Low Bid

D. S. Brown Co Y Y

Dynamic Rubber Y N

Columbia Cascade Company Y N
Landscape Forms Y Y Only Proposal

Bekos Welding, Inc. Y N

Mohawk Metal Y N

A2 Fabrication Y Y

Architectural Metal Works, Inc. Y N

Tapani Inc Y Y Low Bid

American Concrete Company Y N

Columbia Concrete Sawing Co. Y N

Cutting Edge Concrete Cutting, L.L.C. Y N

Penhall Company Y N

Brundage-Bone Y N

Ralph's Concrete Pumping Inc Y Y Only Proposal

Calportland - Concrete (Vancouver) Y N

Heidelberg Materials (AKA CADMAN) Y N

Knife River - Ready Mix Supply Y Y

WCP - Wilsonville Concrete Products, Inc. Y Y Low Bid

CADMAN - Concrete Supply South Portland Y N

Bar M Steel Commercial, Inc. Y N

Farwest Steel Reinforcing Comp Y Y Material Only

Harris Rebar Y N

Hercon Rebar and Post Tension Y Y

R2M2 Rebar And Stressing, Inc. Y Y

SI Contracting INC Y Y

No Proposals Received

Bridge Rail

Concrete Pavement 

Grooving/Texturing

Aggregates

Asphalt Concrete Paving

Asphaltic Plug Joints

Bearing Pads

Benches

Exhibit C.5

GMP 3 - Subcontractor and Suppliers

No Proposals Received

Concrete Pumping

Concrete Ready-mix

Concrete Reinforcing

Page 1 of 4
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Category Subcontractor Solicited
Bid 

Received
Notes

Willamette Valley Steel Y Y Low Bid

CMC Y Y

Concrete Washout Eco-Pan, Inc. Y Y Only Proposal

Construction Survey GeoMetrix Northwest Y Y Only Proposal

CADMAN - Aggregate Oregon Y Y

Calportland - Vancouver, WA Y Y Moved forward from GMP 2

Crabtree Crushing, INC Y N

Knife River - Aggregate - BEND Y Y

Newberg Dirt Dump Y N

Tigard Sand & Gravel Y Y

Western Rock Resources (Was Meisel Rock) Y N

Windsor Rock Products Y N

GeoMechanics Y N

GRL Engineers INC Y Y Only Proposal

PSI - Professional Service Industries, Inc. Y N

Aaken Corporation Electrical Contractors Y Y

Affordable Electric Inc Y N

Lightworks Electric Company Y N

North Star Electrical Contractors Y Y

Prairie Electric, Inc. - Illumination/Signals Y Y Best Value

Tice Electric Co. Y N

Cascade Electrical, LLC Y N

ACF West, Inc. Y Y Low Bid

GeoTK, LLC Y N

Hanes Geo Components Y N

Cascade Geosynthetics Y Y

Able Fence Company, Inc. Y N

Rent A Fence Y N

Statewide Rent-A-Fence Of Oregon, Inc. Y N

Superior Fence And Construction, Inc. Y N

Town & Country Fence - OR Y N

Town & Country Fence Co of Oregon Y N

United Rentals Trench Safety Y N

United Site Services Y N

Willamette Fence Co., Inc. Y N

Brown Contracting Y Y

D&D Concrete and Utilities Y Y Best Value & Low Bid

Gelco Construction,Inc. Y N

Heidelberg (CADMAN - Concrete Construction 

OR/WA) Y N

Hildebrand Concrete. Const. Inc. Y N

Johnnys Concrete Services LLC Y N

Roger Langeliers Construction Co. Y Y

Berrien Concrete LLC Y N

C&J Contracting LLC Y N

EM3 Concrete Y N

Lemus Construction Y N

Olson Concrete Construction Y N

Petrichor Constructors, LLC Y N

FRP Bridge Pipe Materials Bridge Drain Systems Y Y Only Proposal

ACF West, Inc. Y Y Low Bid

Cascade Geosynthetics Y Y

GeoTK, LLC Y N

Hanes Geo Components Y N

FERGUSON WATERWORKS Y Y

Western Waterworks Supply Company Y Y Low Bid

JUT Vaults Oldcastle Infrastructure/Precast Y Y Only Proposal

No Proposals Received

Flatwork

Geosynthetics

JUT Materials

Dump Sites

Dynamic Pile Testing

Fences & Gates

Electrical

Erosion & Sediment Control

Page 2 of 4
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Category Subcontractor Solicited
Bid 

Received
Notes

Affinity NW Landscaping Y N

Anderson's Erosion Control, Inc. Y N

Ash Creek Landscaping Y N

Cascadian Landscapers Y N

Dennis' Seven Dees Landscaping, Inc. Y N

Fox Erosion Control & Landscape, Inc. Y Y Best Value & Low Bid

North Fork Landscape, Inc. Y Y

Teufel Nursery Inc. Y N

Lightweight Fill Cascade Geosynthetics Y Y Only Proposal

Manhole Channeling/Pipe & 

Manhole Flushing Bergen Construction, Inc. Y Y Only Proposal

Masonry Tikka Masonry Y Y Only Proposal

Barnhart Crane Y Y Low Bid

Maxim Crane Y Y

Ness and Campbell Crane Y N

Ness And Campbell Cranes Inc Y N

Best Grinding, Inc. Y N

Hatch Western Co, Inc. Y N

K&L Industries Y N

Kerr Contractors Y N

Kodiak Pacific Construction Co. Y N

Porter W. Yett Co. - Soil Stabilization&Pulverization 

Division Y N

Roy Houck Construction, LLC. Y N

TFT Construction, Inc. Y N

Consolidated Supply Co. - Portland, OR Y Y

Core & Main Y N

FERGUSON WATERWORKS Y Y Low Bid

HD Fowler Company, Inc. Y Y

Western Waterworks Supply Company Y Y

Aims Companies Y N

Arck Construction Company Y Y

Pacific Int-r-tek Y Y Low Bid

Pipeline Video Inspection & Cleaning, LLC Y N

PPV, Inc./Bravo Environmental Y N

Pro-Vac Y N

River City Environmental Y N

The Iron Horse Group Y N

Condon-Johnson & Associates Y N

Dewitt Construction Y Y Low Bid

Donald B Murphy Contractors, Inc. Y N

Keller North America, Inc Y N

Malcolm Drilling Co. Inc Y N

Michels Foundations Y N

Pacific Foundation, Inc. Y Y

PLI Systems, Inc. Y N

Cascade Concrete Products, Inc. - Scappoose Y Y Low Bid

Columbia Precast Y N

Oldcastle Infrastructure/Precast Y Y

Quality Control PSI - Professional Service Industries, Inc. Y Y Only Proposal

Sawcutting Brothers Concrete Cutting, Inc. Y Y

DP Nicoli, Inc. Y N

SunState Equipment Co Y Y Only Proposal

United Rentals Trench Safety Y N

Andersen Construction Y Y Best Value

Keller North America, Inc Y N

PLI Systems, Inc. Y Y

Pipe Materials

No Proposals Received

Pipe Video Inspection

Pre-bored Piles

Precast Structures

Operated Crane Services

Pavement Milling and Pavement 

Cold Planing

Shoring Systems

Landscaping

Shotcrete

Page 3 of 4
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Category Subcontractor Solicited
Bid 

Received
Notes

Superior Gunite Y Y

4S Signs LLC Y N

Cartello Construction Inc Y N

Cascade Sign Services Y N

Coral Construction Company Y N

Coral Sales Company Y N

Egami Construction, Inc. Y Y Low Bid

Highway Specialties, LLC Y N

JBL Signs Y N

Knife River Farmington Y N

KT Contracting Co Inc Y Y

Northwest Traffic Control, Inc. Y N

Sign Wizards, Inc. Y N

Traffic Safety Supply Co. Inc. Y N

Bridge Drain Systems Y Y

HD Fowler Company, Inc. Y Y Low Bid

Apply-A-Line, Inc. - Pacific City, WA Y N

Eagle Striping Services, Inc. Y N

Hicks Striping & Curbing, Inc. Y Y Low Bid

Specialized Pavement Mkg., Inc Y Y

Stanley Patrick Striping Co Y N

Greenup Enterprises Y Y Selected Proposal

Mr Tree, Inc Y N

S&H Companies Y N

Savatree Y Y

Low bid but only partial 

scope received

Trucking Cutter Construction Co Inc Y Y Only Proposal

Tree Removal

Signs

Steel Casing Pipe

Striping

Page 4 of 4
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Item  Estimated Value Selected Subcontractor or Supplier

Aggregates 2,960,005.00$                            Knife River

Asphalt Concrete Paving 875,948.00$                               S2 Contractors

Bearing Pads 2,421.00$                                   Bridge Rubber Bearings

Benches 5,390.00$                                   Landscape Forms

Bridge Rail 275,250.00$                               Tapani

Concrete Pumping 48,455.00$                                 Ralph's Concrete Pumping

Concrete Ready-mix 457,721.00$                               Wilsonville Concrete Products

Concrete Reinforcing 551,589.00$                               Willamette Valley Steel

Concrete Washout 50,465.00$                                 EcoPan

Construction Survey 399,035.00$                               Geometrix

Dump Sites 420,682.00$                               CalPortland

Dynamic Pile Testing 68,600.00$                                 GRL Engineers, Inc.

Exhibit C.6

GMP 3 - Selected Subcontractor and Suppliers

Page 1 of 3
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Item  Estimated Value Selected Subcontractor or Supplier

Electrical 961,303.00$                               Prarie Electric

Erosion & Sediment Control 27,487.00$                                 ACF West

Flatwork 1,774,905.00$                            D&D Construction

FRP Bridge Pipe Materials 162,781.00$                               Bridge Drain Systems

Geosynthetics 45,133.00$                                 ACF West

JUT Materials 433,123.00$                               Western Water Works Supply Co. 

JUT Vaults 85,965.00$                                 Oldcastle Infrastructure/Precast

Landscaping 1,108,672.00$                            Fox Erosion Control

Lightweight Fill 225,244.00$                               Cascade Geosynthetics

Manhole Channeling & Pipe 

Flushing
19,790.00$                                 Bergen Construction, Inc.

Masonry 25,142.00$                                 Tikka Masonry, Inc.

Operated Crane Services 241,944.00$                               Barnhart Crane

Pipe Materials 287,473.00$                               HD Fowler

Pipe Video Inspection 10,781.00$                                 Pacific Int-R-Tek

Pre-bored Piles 81,561.00$                                 DeWitt Construction

Precast Structures 88,586.00$                                 Cascade Precast

Page 2 of 3
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Item  Estimated Value Selected Subcontractor or Supplier

Quality Control 233,447.00$                               Professional Services Industries, Inc.

Sawcutting 53,513.00$                                 Brothers Concrete Sawcutting

Shoring Systems 256,131.00$                               Sunstate Equipment

Shotcrete 82,890.00$                                 Anderson Construction

Signs 81,689.00$                                 Egami Construction

Steel Casing Pipe 19,496.00$                                 HD Fowler

Striping 110,118.00$                               Hicks Striping

Tree Removal 192,277.00$                               Greenup

Trucking 937,891.00$                               Cutter

Page 3 of 3
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Resolution No. 3091: 2023 Solid Waste Rate Review Staff Report Page 1 of 5 

 
CITY COUNCIL MEETING 
STAFF REPORT 

Meeting Date: December 4, 2023 
 
 
 

Subject: Resolution No. 3091 
A Resolution of the City of Wilsonville Adopting the 
Findings and Recommendations of the Solid Waste 
Collection Rate Report, October 2023, and Modifying 
the Republic Services Rate Schedule for Collection and 
Disposal of Solid Waste, Recyclables, Organic Materials 
and Other Materials, Effective February 1, 2024. 
 
Staff Member: Mark Ottenad, Public/Government 
Affairs Director 
 
Department: Administration 

Action Required Advisory Board/Commission Recommendation  

☒ Motion ☐ Approval 

☐ Public Hearing Date: ☐ Denial 

☐ Ordinance 1st Reading Date: ☐ None Forwarded 

☐ Ordinance 2nd Reading Date: ☒ Not Applicable 

☒ Resolution Comments: Prospective adoption on Nov. 6, 2023, of 
Resolution No. 3091 has the effective of modifying the 
solid waste collection and disposal rates, effective Feb. 
1, 2024, for all classes of customers. 
 

☐ Information or Direction 

☐ Information Only 

☐ Council Direction 

☐ Consent Agenda 

Staff Recommendation: City Council adopts Resolution No. 3091. 

Recommended Language for Motion: I move to adopt Resolution No. 3091. 

Project / Issue Relates To: 
☐Council Goals/Priorities: ☒Adopted Master Plan(s): Solid-

Waste Franchise Ordinance No. 814 
(succeeded by Ordinance No 883, 
effective Jan. 1, 2024) 

☐Not Applicable 

ISSUE BEFORE COUNCIL:  
Adoption of Resolution No. 3091, which adopts the Solid Waste Collection Rate Report, October 
2023, (“Report”) and modifies the Republic Services Rate Schedule for Collection and Disposal of 
Solid Waste, Recyclables, Organic Materials and Other Materials, Effective February 1, 2024.  
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Resolution No. 3091: 2023 Solid Waste Rate Review Staff Report Page 2 of 5 

EXECUTIVE SUMMARY:  
Solid-Waste Franchise Ordinance No. 814 provides that collection rates are established to 
generate for franchisee Republic Services an operating margin of 10% on allowable expenses; 
however, rates are recalibrated by the City if the margin falls below 8% or above 12%. 

Composite revenue ROR is the combined ROR of Republic Services’ three lines or classes of 
business:  

1. Roll Cart: Residential 
2. Container: Commercial 
3. Drop Box: Industrial 

The Report finds that solid waste Franchisee Republic Services margin, or Rate of Return (“ROR”), 
adjusted for 2022 had a composite revenue of 10.8%, which is in the allowable range of 8% to 
12%, with a target of 10% ROR; see Report page 1, Table 1.  

The Report finds projected 2023 financial performance with a composite net margin of 5.7%, 
which is below the target ROR of 10%; see Report page 2, Table 3.  

Table 4 on page 4, “Estimated 2023 Financial Results for Collection Services in Wilsonville,” 
illustrates the estimated ROR for Republic Services’ three lines or classes of business, each of 
which falls below the 10% ROR target. 

Table 8 on page 5, “Calculation of the Revenue Requirement” to bring Republic Services to the 
target ROR of 10%, shows that an average rate increase of 5% is required. The rates for some 
services, however, are increasing at a greater proportion in the 8% to 12% range, based on a 
number of factors noted in the Report, including an estimated 27.1% increase in the cost of 
recycling processing (page 2) and a total increase for disposal calculated at 8.92% for 2023 (pages 
2 and 3).  

Therefore, the Report recommends modifying the current rates for all three classes of solid-
waste customers, including residential, commercial and industrial customers; see Report pages 
4-5:  

 Table 5, page 4 — Proposed Rate Increase for Residential Collection Service: Average rate 
increase of 9.2%. 

 Table 6, page 4 — Proposed Rate Increases for Commercial Container Service: Average 
rate increase of 7.5%. 

 Table 7, page 5 — Proposed Rate Increases for Drop Box / Roll Off Compactor: Average 
increase of 5%. 

The increase in rates varies by type of customer class, size of container and related costs of 
collection, processing and disposal. Overall, most rates are increasing by 5.0%; see Table 8: 
Calculation of the Revenue Requirement, Percentage Increase for 2024, and 2024 Solid Waste 
Collection & Disposal Rate Sheet Calculations attached hereto as Attachment 3. 

Republic Services submitted a letter seeking a Request for Extraordinary Rate Increase on Nov. 
21, 2023, which is attached as Attachment 1. 
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Resolution No. 3091: 2023 Solid Waste Rate Review Staff Report Page 3 of 5 

At the Nov. 6, 2023, City Council meeting, City Council members asked additional questions 
pertaining to inflationary pressures on Republic Services’ expenses that would require an 
extraordinary rate increase. In addition to the Report that is appended to Resolution No. 3091 as 
an exhibit, Attachment 2 to this staff report provides “Additional Information on the Cost of Solid 
Waste and Recycling Collection, Dec 4, 2023.”  

For a complete listing of all proposed rates, see Exhibit B to Resolution No. 3091, “Republic 
Services Rate Schedule for Collection and Disposal of Solid Waste, Recyclables, Organics and 
Other Materials, Effective February 1, 2024.” 

For a complete listing of the difference between current rates and the proposed updated rates, 
see 2024 Solid Waste Collection & Disposal Rate Sheet Calculations, Attachment 3 to this Staff 
Report. 

Metro regional government in collaboration with counties and cities are implementing new 
recycling services during 2023 and 2024 that includes battery collection and an optional recycling 
program for hard-to-recycle items such as clamshells and old linens.  

Additionally, the Metro-mandated business food waste or commercial food-scraps composting 
program continues to be rolled out to a wider range of businesses that generate compostable 
food-scraps “in the back of the house,” meaning in the kitchen food-preparation area of the 
business (as opposed to the “front of the house” where the public consumes prepared food). 

Recent Prior Results of Solid Waste Collection Rate Reviews 
Since adoption of a modern Solid Waste Franchise in 2019 as Ordinance No. 814, and modified 
prospectively in November 2023 as Ordinance No. 883, the City has conducted four prior rate 
reviews (2019, 2020, 2021 and 2022). Prospective adoption of Resolution No. 3091 has the effect 
of implementing the first solid waste rate increase in five years.  

In November 2022, City Council adoption of Resolution No. 3004 for the 2022 solid waste rate 
review process resulted in no modification of rates – all rates maintained the same as the prior 
year. 

In November 2021, City Council adoption of Resolution No. 2931 for the 2021 solid waste rate 
review process resulted in elimination of the temporary recycling surcharge and across-the-board 
rate reductions for all classes of customers, with Residential Roll Cart service rates decreased an 
average of 4.7%, Commercial Container service rates reduced an average of 7.6%, and Industrial 
Roll Off / Drop Box service rates lowered an average of 10.1%. 

In December 2020, City Council adoption of Resolution No. 2865 for the 2020 solid waste rate 
review process resulted in no modification of rates – all rates maintained the same as the prior 
year. 

In December 2019, City Council adoption of Resolution No. 2775 for the 2019 solid waste rate 
review process resulted in a 50% reduction of a temporary recycling surcharge, introduction of 
new recycling services, and no modification of rates – all rates maintained the same as the prior 
year. 
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Resolution No. 3091: 2023 Solid Waste Rate Review Staff Report Page 4 of 5 

EXPECTED RESULTS:  
Prospective adoption on Dec. 4, 2023, of Resolution No. 3091 has the effect of modifying current 
solid waste collection and disposal rates for all classes of customers effective Feb. 1, 2024. 

TIMELINE:  

 Dec. 4, 2023:  Prospective Council adoption of Resolution No. 3091, which adopts the Solid 
Waste Collection Rate Report, October 2023, and modifies the current “Republic Services Rate 
Schedule for Collection and Disposal of Solid Waste, Recyclables, Organic Materials and Other 
Materials,” Effective February 1, 2024. 

 Feb. 1, 2024: New rates and recycling services become effective. 

CURRENT YEAR BUDGET IMPACTS:  
The Report, Exhibit B – Projected 2023, page 9, projects City solid waste franchise-fee revenue 
(at 5% of revenue) for calendar year 2023 of $418,166. 

COMMUNITY INVOLVEMENT PROCESS:   
Adoption of the Solid-Waste Franchise Ordinance No. 883 in 2023 and prior Ordinance No. 814 
in 2018 followed standard City public outreach practices. The 2023 Report is a by-product of the 
solid-waste franchise Ordinance No. 814, to be succeeded by Ordinance No. 883, effective Jan. 
1, 2024. 
 
Franchisee Republic Services was engaged in the rate-review process. However, due to delays 
beyond City’s control, a draft version of the Report was unable to be presented to the City Council 
in work session in October as scheduled, and the final version is presented for adoption. 
 
City information on solid waste matters may be found online at www.ci.wilsonville.or.us/garbage 
or www.ci.wilsonville.or.us/recycling, including information about recycling services, the current 
rate sheet and a customer service complaint/issue form. 

POTENTIAL IMPACTS OR BENEFIT TO THE COMMUNITY:   
The community benefits by continuing to receive Republic Services solid waste collection and 
disposal services. The City benefits with a standard 5% franchise fee to account for administration 
expenses of the franchise. 

ALTERNATIVES:   
N/A 

CITY MANAGER COMMENT:   
N/A 

ATTACHMENTS:  
1. Republic Services letter seeking a Request for Extraordinary Rate Increase, Nov. 21, 

2023 
2. Additional Information on the Cost of Solid Waste and Recycling Collection, Dec. 4, 2023 
3. 2024 Solid Waste Collection & Disposal Rate Sheet Calculations 
4. Resolution No. 3091, A Resolution of the City of Wilsonville Adopting the Findings and 
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Resolution No. 3091: 2023 Solid Waste Rate Review Staff Report Page 5 of 5 

Recommendations of the “Solid Waste Collection Rate Report, October 2023” and 
Modifying the Republic Services Rate Schedule for Collection and Disposal of Solid 
Waste, Recyclables, Yard Debris, Organic Materials and Other Materials, Effective 
February 1, 2024 

Exhibit A: Solid Waste Collection Rate Report, October 2023 
Exhibit B: Republic Services Rate Schedule for Collection and Disposal of Solid Waste, 
Recyclables, Organics and Other Materials, Effective February 1, 2024 
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10295 SW Ridder Road, Wilsonville OR  97070  |  RepublicServices.com  |  Environmental Services, Recycling & Waste 

11/21/23 

 

City of Wilsonville 

City Council 

29799 Town Center Loop E.  

Wilsonville, OR 97070 

 

RE:  Republic Services Request for Extraordinary Rate Increase 

 

As mentioned in Ordinance No. 883, Article VIII, Page 17, Republic Services requests Council 

approval of an extraordinary rate increase, above 125% of CPI. Based on these key factors, 

which are supported by the report produced by city contracted consultant, Chris Bell, Bell & 

Associates, dated October 2023. The City of Wilsonville has not experienced a rate increase since 

2019. 

 

Key factors for the request per the Annual Review report by Chris Bell: 

1. Disposal – Metro increased disposal fees by $13.85 per ton in July 2023. This was an 

exceptionally high increase of 11.2%. Since 2019, the time of the last increase, Metro has 

increased by nearly 45%. Disposal makes up 39% of the cost to collect garbage, 

commingle recycle and organics. 

2. Wages – Driver wages are expected to increase by 6.9% over wages in 2022. Since 2019, 

the time of the last rate increase, wages have increased by nearly 18%. 

3. Cost of Recycle – Commodities market has been and is still very volatile and 

unpredictable. The cost of sorting and processing commingle recycling exceeds the value 

of the materials. In 2022 cardboard decreased in value. The cost of recycling went from 

$34.95 per ton in 2022 to $53.12 per ton in 2023 and is projected to increase to $74 per 

ton. 

4. Equipment Cost – Equipment costs are outpacing inflation and are expected to increase 

by 6.4%. 

5. Inflation (CPI West) – Since the last rate increase in 2019, inflation has cumulatively 

increased by 23%. Between January and August 2023, the inflation was 3.37%. 

 

To summarize and in agreement with Chris Bell’s rate analysis, Republic Services is projecting an 

increase of 6.8% in allowable expenses in 2023. This will drop the returns to 5.73%, well below 

the target operating margin of 10% and above the 2% increase needed for an extraordinary rate 

increase as stated in the Franchise Agreement with the City. We request council approval for the 

extraordinary rate increase as presented by city appointed consultant Chris Bell, Bell & 

Associates. 

 

 

Sincerely, 

 

Cindy Rogers  

Municipal Relationship Manager 
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Additional Information on the Cost of 
Solid Waste and Recycling Collection
• Consultant Experience
• Wilsonville Customers and Five-Year Changes
• Increased Collection Costs
• Rates
• Questions

December 4, 2023
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Consultant & Process Background

Chris Bell, CPA
• 30 years in accounting
• 24 years in solid waste
• Rate Setting, Costing, Planning,

and Auditing
• Worked for most Metro area

jurisdictions
• Assisted Wilsonville since 2019 /

Clackamas County since 2001

Rate Review Process
• Local governments regulate waste

• Issue Franchise & Regulate Rates
• Disposal is regulated by Metro

• Rate Review is the examination of
the financial and operational
performance of the franchisee

• Annual Report submitted to
Clackamas County for all company
results – Including Wilsonville
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Five Year Customer Count

Service 2018 2019 2020 2021 2022 % ▲

20 gal 796 826 810 791 777 

35 gal 2,975 2,960 3,097 2,959 2,952 

65 gal 1,494 1,599 1,777 1,914 2,021 

95 gal 109 78 87 90 90 

Total Carts 5,374 5,463 5,771 5,754 5,840 8.7%

Commercial 459 518 443 446 449 -2.2%

R/O Hauls 5,834 5,894 5,568 5,863 6,241 7.0%
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Residential Collection Rate Composition
2022 Collection Costs
• Disposal

• Garbage
• Recycling
• Yard Debris

• Labor

• Truck & Equipment
• Mgmt. & Admin
• Franchise Fee
• Operating Margin

Total Cost Rate Cost % of Rate
$       529,236 $  7.55 25%
$       118,027 $  1.72 6%
$       162,369 $  3.12 8%

Disposal Expense Accounts for 39%

$  522,270 $  8.22 25%

$       362,671 $  5.71 16.0%
$       191,037 $  3.01 9.0%
$       106,098 $  1.67 5.0%
$       123,564 $  1.94 6.0%

$  2,115,272 $  31.27 100%
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Solid Waste Disposal Expense
Metro Regulates Solid Waste Disposal

Sets Taxes on Waste Disposal
Regulates the Flow of Waste to the Regional Transfer Stations
Metro Competes with the Regional Transfer Stations

Tip Fee Cost 2018 2019 2020 2021 2022 2023 % ▲
Disposal Cost $ 63.20 $ 64.41 $ 64.41 $ 72.81 $ 78.39 $ 89.72 42.0%

Metro Fees $ 28.93 $ 30.22 $ 31.05 $ 39.45 $ 42.17 $ 44.69 54.5%

DEQ / Host Fee $ 2.82 $ 2.82 $ 2.89 $ 2.89 $ 2.89 $ 2.89 2.5%

Disposal Fee $ 94.95 $ 97.45 $ 98.35 $ 115.15 $ 123.45 $ 137.30 44.6%
% ▲ 2.6% 0.9% 17.1% 7.2% 11.2%

Metro’s Rate 
35 gallon cart $5.32 $5.46 $5.51 $6.45 $6.92 $7.69 ▲ $2.37
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Commingled Recycling Processing Cost
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Collection Labor Cost – Union Agreements

Republic Services has two union contracts with the Teamsters
Legacy Rossman – Clackamas County Sanitary Truck Drivers
Legacy Keller Drop Box / United Disposal Services 

Year 2018 2019 2020 2021 2022 2023 % ▲

Hourly Wage $ 26.24 $ 26.89 $ 27.54 $ 28.19 $ 28.82 $ 30.82 17.5%
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Inflation and Indexed Rate Analysis

2018 2019 2020 2021 2022 2023 % ▲
CPI (West - Class A) 3.90% 2.80% 1.90% 4.70% 8.10% 3.40%

23.0%
Value of $1 $ 1.00 $ 1.03 $ 1.05 $ 1.10 $ 1.19 $ 1.23 

Service 2018 2019 2020 2021 2022 2023 % ▲
35 gal rate $ 30.61 $ 31.47 $ 32.35 $ 33.26 $ 34.19 $ 35.15 

14.8%3 yard weekly $ 278.22 $ 286.01 $ 294.02 $ 302.25 $ 310.71 $ 319.41 
20 yd. drop box $ 123.66 $ 127.12 $ 130.68 $ 134.34 $ 138.10 $ 141.97 
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Wilsonville’s Rate Changes 2018 to 2023

Service 2018 2019 2020 2021 2022 2023 % ▲
35 gal rate $ 30.61 $ 29.36 $ 29.36 $ 29.36 $ 27.95 $ 27.95 -8.7%
3 yard weekly $ 278.22 $ 258.73 $ 258.73 $ 258.73 $ 251.07 $ 251.07 -9.8%
20 yd. drop box $ 123.66 $ 123.66 $ 123.66 $ 123.66 $ 124.00 $ 124.00 0.3%

Service 2023 2024 % ▲
35 gal rate $ 27.95 $ 30.55 9.3 %
3 yard weekly $ 251.07 $ 267.83 6.7 %
20 yd. drop box $ 124.00 $ 131.00 5.6 %
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Agreement CPI Adjusted Rates
Projected Results CPI Rate
2023 Projected ROR: 5.73% 3.40% 3.40%
2022 Projected ROR: 9.79% 8.10% 7.50%
2021 Projected ROR: 16.81% 4.70% 4.70%
2020 Projected ROR: 11.26% 1.90% 1.90%

Service 2022 base 2023 CPI 2024 CPI 2024 ROR
% Increase 7.50% 3.40% varies
35 gal rate $ 27.95 $ 30.05 $ 31.07 $ 30.55 
3 yard weekly $ 251.07 $ 269.90 $ 279.08 $ 267.83 
20 yd. drop box $ 124.00 $ 133.30 $ 137.83 $ 131.00 
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2024 Solid Waste Collection & Disposal Rate Sheet Calculations 

 

Cart Size Current Rate Adjustment 2024 Rate % ▲ 

Residential Cart     

20 gallon $21.32  $1.88  $23.20  8.8% 

35 gallon $27.95  $2.61  $30.56  9.3% 

65 gallon $36.30  $3.45  $39.75  9.5% 

     

Charbonneau Cart (yard debris exempt)     

20 gallon $18.57  8.8% $20.21  8.8% 

35 gallon $21.90  9.3% $23.95  9.3% 

65 gallon $30.75  9.5% $33.67  9.5% 

     

Commercial / Multi-Family Cart     

35 gallon cart $21.20  $2.61  $23.81  12.3% 

65 gallon cart $32.70  $3.45  $36.15  10.6% 

90 gallon cart $41.00  $4.05  $45.05  9.9% 

     

On Call $12.26  5% $12.87  5.0% 

Recycling Only $10.98  5% $11.53  5.0% 

Yard Debris Only $8.11  5% $8.52  5.0% 

Recycling & Yard Debris Only $16.74  5% $17.58  5.0% 

     

Additional / Extra Service     

Lost or damaged garbage cart $69.08  5% $72.53  5.0% 

Lost or damaged yard debris cart $72.39  5% $76.01  5.0% 

Lost or damaged recycling cart $72.39  5% $76.01  5.0% 

Lost or damaged recycling bin $11.73  5% $12.32  5.0% 

Return trip fee outside of scheduled route $23.14  5% $24.30  5.0% 

All occasional extras (box/bag/can) $6.40  5% $6.72  5.0% 

Over-full can charge $6.40  5% $6.72  5.0% 

Yard debris contaminated with garbage $13.86  5% $14.55  5.0% 

Gate opening/roll out container (monthly) $17.27  5% $18.13  5.0% 

Special container (medical waste) $17.27  5% $18.13  5.0% 

     

     

Temporary Clean Up Container – 3 Yards Maximum of 4 days   

Delivery & Removal $126.97  5% $133.32  5.0% 

Extra Dump $91.37  5% $95.94  5.0% 

Daily Charge $6.18  5% $6.49  5.0% 

     

     

Drop Box / Compactor Size     

10-29 yard drop box haul fee $124.00  $7.00  $131.00  5.6% 

30 yard drop box haul fee $140.00  $7.00  $147.00  5.0% 

40 yard drop box haul fee $159.00  $7.00  $166.00  4.4% 

10-19 yard compactor haul fee $124.00  $7.00  $131.00  5.6% 

20-29 yard compactor haul fee $140.00  $7.00  $147.00  5.0% 

30-39 yard compactor haul fee $197.00  $7.00  $204.00  3.6% 
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Cart Size Current Rate Adjustment 2024 Rate % ▲ 

40+ yard compactor haul fee $264.00  $7.00  $271.00  2.7% 

     

Drop Box Delivery Fee  $56.00  $3.50  $59.50  6.3% 

Fee for less than 1 haul per month $20.00  $2.00  $22.00  10.0% 

Round Trip - Per Haul $36.00  $3.50  $39.50  9.7% 

Inactive Service Fee          

     

Drop Box Rental Per Day Monthly Per Day  

10 yard - After 48 hours $9.00  $0.50  $9.50  5.6% 

20 yard - After 48 hours $9.00  $0.50  $9.50  5.6% 

30 yard - After 48 hours $10.00  $0.45  $10.45  4.5% 

40 yard - After 48 hours $12.00  $0.50  $12.50  4.2% 

          

10 yard - Monthly $85.00  $4.00  $89.00  4.7% 

20 yard - Monthly $85.00  $4.00  $89.00  4.7% 

30 yard - Monthly $90.00  $4.00  $94.00  4.4% 

40 yard - Monthly $95.00  $4.00  $99.00  4.2% 

     

     

Special Services not listed: Current Rate Adjustment 2024 Rate 
Rounded 

Rate 

Hauler will charge the reasonable cost of collection and disposal Charge to be related 
to a similar schedule fee where possible   

Appliances:      

Large appliances that contain Freon 
(accessible at curb) $50.10  5% $52.61  $52.65  

Large appliances without Freon 
(accessible at curb, Freon removal 
certificate required) $28.78  5% $30.22  $30.20  

Bathtub/Sink/Toilet:      

Fiberglass tub/shower $44.53  5% $46.76  $46.75  

Sinks without cabinet $16.70  5% $17.54  $17.55  

Toilet $22.26  5% $23.37  $23.40  

Carpets:      

Rug $16.70  5% $17.54  $17.55  

E-Waste Removal:      

TV under 25”, PC monitor, laptop $16.70  5% $17.54  $17.55  

TV over 25” $33.40  5% $35.07  $35.10  

TV console, TV projector, copiers $44.53  5% $46.76  $46.75  

Furniture:      

Hide-a-bed $44.53  5% $46.76  $46.75  

Small furniture – recliner chair, office chair, 
crib, coffee table, patio table, cabinets, etc $22.26  5% $23.37  $23.40  

Large furniture – full sized couch, dining 
table, dresser, etc $33.40  5% $35.07  $35.10  

Mattresses:      

Twin mattress/box spring (set) $22.26  5% $23.37  $23.40  

Double/queen mattress/box spring (set) $33.40  5% $35.07  $35.10  

King mattress/box spring (set) $38.97  5% $40.92  $41.00  
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Miscellaneous / Other:      

Basketball hoop $44.53  5% $46.76  $46.75  

Bicycle $16.70  5% $17.54  $17.55  

Christmas tree $10.67  5% $11.20  $11.20  

Entertainment center $55.43  5% $58.20  $58.20  

Hot tub cover $55.43  5% $58.20  $58.20  

Hot water heater $44.53  5% $46.76  $46.75  

Treadmill, door, furnace, barbeque, 
satellite dish, lawnmower $27.84  5% $29.23  $29.25  

Waterbed bag $16.70  5% $17.54  $17.55  

Windows $16.70  5% $17.54  $17.55  

Tires:      

Tires with rims – Passenger or light truck $22.26  5% $23.37  $23.40  

Tires without rims – Passenger or light 
truck $16.70  5% $17.54  $17.55  

Tires – Heavy equipment, semi, etc. charged per ton at current disposal facility gate rate   

     

Return Trip Fee: $22.26  5% $23.37  $23.40  

Minimum Charge: $16.70  5% $17.54  $17.55  

2024 Container Rates 

Container 
Size 

Rate - 1 
stop per 
week 

Rate - 2 
stops per 
week 

Rate - 3 
stops per 
week 

Rate - 4 
stops per 
week 

Rate - 5 
stops per 
week 

Rate - 6 
stops per 
week 

1 yard $115.20  $229.03  $337.68  N/A N/A N/A 

1.5 yard $152.40  $301.33  $449.79  N/A N/A N/A 

2 yard $199.26  $393.93  $588.23  $793.09  $996.16  $1,202.43  

3 yard $277.44  $549.55  $823.13  $1,117.23  $1,408.88  $1,699.95  

4 yard $361.99  $722.16  $1,081.51  $1,468.23  $1,851.62  $2,234.24  

5 yard $440.80  $868.95  $1,308.44  $1,776.25  $2,240.41  $2,702.97  

6 yard $507.94  $1,005.12  $1,521.66  $2,066.20  $2,655.96  $3,144.83  

8 yard $673.77  $1,331.03  $2,014.37  $2,736.96  $3,452.55  $4,166.76  

 

Container Size Current Rate Adjustment 2024 Rate % ▲ 

Rate - 1 stop per week     

1 yard $108.96   $           6.24  $115.20  5.7% 

1.5 yard $143.05   $           9.35  $152.40  6.5% 

2 yard $186.79   $         12.47  $199.26  6.7% 

3 yard $258.73   $         18.71  $277.44  7.2% 

4 yard $337.05   $         24.94  $361.99  7.4% 

5 yard $409.62   $         31.18  $440.80  7.6% 

6 yard $470.53   $         37.41  $507.94  8.0% 

8 yard $623.89   $         49.88  $673.77  8.0% 

Rate - 2 stops per week    

1 yard $216.56   $         12.47  $229.03  5.8% 

1.5 yard $282.62   $         18.71  $301.33  6.6% 

2 yard $368.99   $         24.94  $393.93  6.8% 

3 yard $512.14   $         37.41  $549.55  7.3% 

4 yard $672.28   $         49.88  $722.16  7.4% 

5 yard $806.65   $         62.35  $868.95  7.7% 

6 yard $930.30   $         74.82  $1,005.12  8.0% 
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Rate - 1 stop per week     

8 yard $1,231.27   $         99.76  $1,331.03  8.1% 

 

Rate - 3 stops per week    

1 yard $318.97   $         18.71  $337.68  5.9% 

1.5 yard $421.73   $         28.06  $449.79  6.7% 

2 yard $550.82   $         37.41  $588.23  6.8% 

3 yard $767.01   $         56.12  $823.13  7.3% 

4 yard $1,006.69   $         74.82  $1,081.51  7.4% 

5 yard $1,214.91   $         93.53  $1,308.44  7.7% 

6 yard $1,409.43   $       112.23  $1,521.66  8.0% 

8 yard $1,864.73   $       149.64  $2,014.37  8.0% 

Rate - 4 stops per week    

1 yard N/A       

1.5 yard N/A       

2 yard $743.21   $         49.88  $793.09  6.7% 

3 yard $1,042.41   $         74.82  $1,117.23  7.2% 

4 yard $1,368.47   $         99.76  $1,468.23  7.3% 

5 yard $1,651.55   $       124.70  $1,776.25  7.6% 

6 yard $1,916.56   $       149.64  $2,066.20  7.8% 

8 yard $2,537.43   $       199.53  $2,736.96  7.9% 

Rate - 5 stops per week    

1 yard N/A       

1.5 yard N/A       

2 yard $933.81   $         62.35  $996.16  6.7% 

3 yard $1,315.35   $         93.53  $1,408.88  7.1% 

4 yard $1,726.92   $       124.70  $1,851.62  7.2% 

5 yard $2,084.53   $       155.88  $2,240.41  7.5% 

6 yard $2,418.90   $       187.06  $2,655.96  7.7% 

8 yard $3,203.14   $       249.41  $3,452.55  7.8% 

Rate - 6 stops per week    

1 yard N/A       

1.5 yard N/A       

2 yard $1,127.61   $         74.82  $1,202.43  6.6% 

3 yard $1,587.72   $       112.23  $1,699.95  7.1% 

4 yard $2,084.65   $       149.64  $2,234.24  7.2% 

5 yard $2,515.91   $       187.06  $2,702.97  7.4% 

6 yard $2,920.36   $       224.47  $3,144.83  7.7% 

8 yard $3,867.47   $       299.29  $4,166.76  7.7% 
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RESOLUTION NO. 3091 

A RESOLUTION OF THE CITY OF WILSONVILLE ADOPTING THE FINDINGS AND 

RECOMMENDATIONS OF THE SOLID WASTE COLLECTION RATE REPORT DATED OCTOBER 2023 

AND MODIFYING THE CURRENT REPUBLIC SERVICES RATE SCHEDULE FOR COLLECTION AND 

DISPOSAL OF SOLID WASTE, RECYCLABLES, ORGANIC MATERIALS AND OTHER MATERIALS, 

EFFECTIVE FEBRUARY 1, 2024. 

 
WHEREAS, Ordinance No. 814, adopted by City Council in May 2018, created a new 

solid-waste franchise agreement with Republic Services (the “Franchise Agreement”); and 

WHEREAS, Republic Services is the “Franchisee” under the Franchise Agreement; and 

WHEREAS, as stated in Article VIII (titled “Establishment and Modification of Service 

Rates”), Section 4 (titled “Annual Service Rate Adjustment”) of the Franchise Agreement, the 

City’s goal is to allow Republic Services a permitted Operating Margin of ten percent (10%) of 

Gross Revenues, but no less than eight percent (8%) and no greater than twelve percent (12%) 

(“Operating Margin” and “Gross Revenues” are terms defined in the Franchise Agreement, and 

the term Operating Margin is roughly equivalent to the term profit); and 

WHEREAS, the City worked with Chris Bell, CPA, of Bell and Associates, to review 

Republic Services’ financial data to determine its Operating Margin in accordance with the 

Franchise Agreement and to recommend whether Service Rates (a term defined in the 

Franchise Agreement) should be adjusted pursuant to the terms of the Franchise Agreement; 

and 

WHEREAS, as stated in the Solid Waste Collection Rate Report dated October 2023 

prepared by Chris Bell, attached hereto and incorporated by reference herein as Exhibit A 

(referred to herein as the “Rate Report”), Chris Bell determined that Republic Services’ 

cumulative Operating Margin for calendar year 2023 is projected to be 5.73%, which number 

can be broken down by Republic Services’ three service lines of business as follows: 

 0.74% for residential Roll-Cart service; 

 6.84% for commercial Container service; and 

 7.95% for industrial Drop Box / Compactor service; and 

WHEREAS, Service Rates have not increased since 2019, and were decreased in 2022; 

and 
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WHEREAS, City Council desires to increase Service Rates pursuant to Article VIII, Section 

5 (titled “Extraordinary Rate Increase”) of the Franchise Agreement, based on the following 

extraordinary or unanticipated events: 

 Disposal fees have increased 40.89% since 2019, which is due in part to increases in 

Metro’s disposal fees, and which is driven in part by volatility in markets for recycled 

materials; and 

 Labor costs have increased 17.03% since 2019; and 

WHEREAS, in accordance with Article VIII, Section 5 of the Franchise Agreement, 

Republic Services submitted a written request for an extraordinary rate increase dated 

November 21, 2023 (the “Written Request”), which includes a list of factors that Republic 

Services cites as justification for its request for increased Service Rates; and 

WHEREAS, in order to  allow Republic Services to achieve the target Operating Margin of 

ten percent (10%), staff recommend increasing Service Rates as stated in Exhibit B attached 

hereto and incorporated by reference herein; 

NOW THEREFORE: 

1) The Wilsonville City Council hereby accepts and adopts the findings and 

recommendations of the Rate Report attached hereto as Exhibit A; 

2) The Wilsonville City Council hereby approves an extraordinary rate increase 

pursuant to Article VIII, Section 5 of the Franchise Agreement, based on the 

extraordinary or unanticipated events outlined in this Resolution No. 3091, and 

the Written Request; and 

3) The Wilsonville City Council hereby approves and adopts the Rate Sheet 

attached hereto as Exhibit B. 

ADOPTED by the Wilsonville City Council at a regular meeting on December 4, 2023, and 

filed with the Wilsonville City Recorder on this date.  

 
_______________________________ 

JULIE FITZGERALD, MAYOR 
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ATTEST: 
 
 
________________________________ 
Kimberly Veliz, City Recorder 
 

SUMMARY OF VOTES:  

Mayor Fitzgerald   

Councilor Akervall   

Councilor Linville  

Councilor Berry  

Councilor Dunwell  

 

EXHIBITS: 

A. Solid Waste Collection Rate Report dated October 2023 (the “Rate Report”) 

B. Republic Services Rate Schedule for Collection and Disposal of Solid Waste, Recyclables, 

Organics and Other Materials, Effective: February 1, 2024 (the “Rate Sheet”) 
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Background of Solid Waste Review 

The City of Wilsonville (City) contracted with Bell & Associates, a consulting firm with expertise in solid 
waste collection operations, to provide the City with solid waste and recycling consulting services. 
Republic Services (Republic) submitted the annual detailed cost report to their franchised 
jurisdictions, including Wilsonville.  

Annual Cost Report 

Waste and recycling collection within Wilsonville is accomplished under an exclusive franchise 
agreement between Republic and the City. An annual cost report is submitted to City managers by 
Republic to account for the adequacy of the collection rates. Collection rates are established to 
generate an operating margin of 10% on allowable expenses; however, rates are recalibrated by the 
City if the margin falls below 8% or above 12%. The annual report provides line-item costs and 
revenues associated with providing service within the City and financial information for their non-
Wilsonville operations. The format of the report furnishes the capacity to calculate the cost of service 
for each line of business (cart, container, and drop box). Cart collection is primarily for residential 
customers, whereas business customers are serviced with a container. Reported results were 
analyzed by Bell & Associates, and the following tasks were completed:  

a. Analyze reported route collection hours to the reported customer counts for each line of business.  
b. Using a predictive test of revenue for each line of business, ensure the reported revenues are 

reasonable for the number of reported customers. 
c. By thoroughly reviewing the reported direct cost line items, determine if the expense is reasonable 

in relation to the customer and operational data entered from the detailed cost report. 
d. Utilize a predictive test of disposal to determine if the reported disposal expense is reasonable. 
e. Using the reported administrative line items, determine if the expense is reasonable compared to 

the operational data entered from the detailed cost report. 
f. Review the costs between Wilsonville and Republic's other franchised collection operations to 

determine reasonable allocations. 
g. Compare reported revenues and expenses to previous years' reviewed results. 

Report adjustments were made to the submission by Republic from the application of the tasks above 
that reduced the reported costs and increased the profitability of services provided to Wilsonville 
customers. 

Adjusted Report for 2022 

Table 1 details the return for each collection service provided within the Wilsonville franchise 
collection system.  

Table 1: Adjusted 2022 Wilsonville Results 

Description  Roll Cart Container Drop Box Composite 
Revenues 2,121,950 2,941,637 3,139,850 8,203,437 
Allowable Costs for Rates 1,991,411 2,550,121 2,842,719 7,384,251 
Franchise Income 130,539 391,516 297,131 819,186 
Margin (Income / Revenue)  6.2% 13.3% 9.5% 10.0% 
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Projected Results for 2023 and 2024 

Specific line item expenses from the adjusted 2022 report were escalated to project the results for 
2023-24 using assumptions based on Metro's increased taxes and fees, contractual obligations such 
as the labor agreement between Republic and the union drivers, administrative wages, health 
insurance, recycling processing, fees, and estimated inflation. Table 2 summarizes the inflation 
assumptions. 

The assumptions used for the 2023 projection include: 

• Two unions represent Republic drivers. The Clackamas 
County Sanitary Driver's Association, affiliated with Teamsters 
Local 305, represents drivers from the legacy company 
Rossman Sanitary, the collection company for Lake Oswego. 
The Teamsters also represent Keller Drop Box. Keller's 
contract doesn't expire until December 2023. The new contract 
between Republic and the drivers represented under the Keller 
legacy company is expected to be comparable to the 
agreement signed earlier this year. Hourly wages are expected 
to increase by 6.9% over the wages reported in 2022. 

• The value of the collected materials offsets the cost of sorting and marketing the recycling. When the 
value of the collected materials is higher than the cost of sorting, the haulers receive payment for 
recycling. If the value of the materials is less than sorting, the haulers pay for recycling. Starting in 
August 2022, the decrease in the value of cardboard increased the amount that Republic was paying 
for collected recycling. Republic reported that the 2022 average cost of recycling was $34.95 per ton. 
The estimated change included in the January 1, 2023 rates was an increase of 52% over the amount 
paid in 2022, which was $53.12. The current market outlook is for the cost of processing recycling to 
increase to approximately $74 per ton, an additional increase of 38% this year. Figure 1 charts the 
monthly cost of processing commingled recycling.  

Cardboard and mixed paper are the majority (approximately 73% by weight) of the material that 
comprises the commingled mix, followed by plastic and metal cans. Therefore, the value of 
commingled recycling is sensitive to changes in the demand for recycled paper. Over the last eight 
months, the value of cardboard has increased 
from $12.50 to $38 per ton, while mixed paper 
has increased from -$1.50 per ton to $12.50 
per ton. However, the value of recycled plastic 
has decreased since this summer as the cost of 
virgin plastic has diminished. The demand for 
recycled plastic has decreased as 
manufacturers choose virgin resin because of 
the lower price compared to recycled plastic 
flake. Figure 1 plots the average cost per 
commingled ton (green line) from January 22 
through August 23, whereas the dotted line is 
the polynomial trend line of the cost. 

Table 2: Line Item Inflation 
Assumptions for 2023 

Expense Change 
Union Driver Wages 6.90% 
Recycling Processing 27.1% 
Waste Disposal 8.92% 
Health Insurance 6.90% 
Inflation  3.37% 
Yard Debris Disposal 3.37% 
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• Inflation increased by 3.37% during the first eight months of 2023. Management and administrative 
labor costs are projected to grow at the inflation rate. 

• The disposal fee for Republic will increase on January 1 due to contractual increases. Additionally, 
fees and taxes assessed by Metro increased by $3.50 per ton on July 1, 2023. Metro assesses a per 
ton fee on every ton of waste generated and delivered to a licensed disposal facility within the Metro 
region. The total increase for disposal is calculated at 8.92% for 2023. 

• Yard debris expense was increased by the rate of inflation, which is 3.37%. 

Projected 2023 Expenses 

The estimated increases noted above were applied to the 2022 expenses and summarized in Table 3 
for all operations. Table 4 is the summarized impact of each collection service. 

Table 3: Projected 2023 Financial Performance for Wilsonville 

Revenue / Expense Description Adjusted Projected $ ▲ % ▲ 
Collection Revenue $8,203,437 $8,363,322 $159,885 1.9% 
     

SW and Yard Debris Disposal $3,793,095 $4,099,974 $306,879 8.1% 
Recycling Processing $228,932 $290,908 $61,976 27.1% 
Labor Expenses $1,349,703 $1,442,235 $92,532 6.9% 
Truck, Fuel, and Repair  $683,800 $694,894 $11,094 1.6% 
Equipment and Containers $138,295 $147,097 $8,802 6.4% 
Franchise Fees $410,173 $418,166 $7,993 1.9% 
Other Direct Expense $143,971 $144,321 $350 0.2% 
Management & Administration $637,327 $647,632 $10,305 1.6% 
Less: Unallowable Costs $(1,045) $(1,045) $- 0.0% 
Total $7,384,251 $7,884,182 $499,931 6.8% 
     

Franchise Income $819,186 $479,140 $340,046 41.5% 
Margin 10.0% 5.7%  -4.3% 

 

Table 4: Estimated 2023 Financial Results for Collection Services in Wilsonville 

Description Roll Cart Container Drop Box Composite 
Revenues 2,121,950 2,941,637 3,299,735 8,363,322 
Allowable Costs for Rates 2,106,344 2,740,315 3,037,523 7,884,182 
Franchise Income 15,606 201,322 262,212 479,140 
Return on Revenues  0.74% 6.84% 7.95% 5.73% 
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Rate Recommendation 

Residents are the primary customers with a roll cart for waste, recycling, and yard debris collection 
services. Table 5 summarizes the proposed increases for residential service for the most popular 
sizes of garbage carts chosen in Wilsonville. 

Table 5: Proposed Rate Increase for Residential Collection Service 

Garbage Cart Volume 20 gallon 35 gallon 65 gallon 
Waste Disposal Increase $0.47 $0.74 $1.45 
Commingled Recycling $0.73 $0.73 $0.73 
Collection Increase $0.40 $0.75 $0.75 
Total Increase $1.60 $2.22 $2.93 
Margin & Franchise Fee $0.28 $0.39 $0.52 
Subtotal $1.88 $2.61 $3.45 
    

Current Rate $21.32 $27.95 $36.30 
Increase $1.88 $2.60 $3.45 
Proposed Rate $23.20 $30.55 $39.75 
% Increase 8.8% 9.3% 9.5% 

 

Commercial collection requires an increase in disposal and recycling only. Table 6 summarizes the 
increase for some of the most popular service levels in Wilsonville. 

Table 6: Proposed Rate Increases for Commercial Container Service 

 Cost per Yd. 2 yd. weekly 4 yd. weekly 6 yd. weekly 8 yd. weekly 
Current Rate  $186.79 $337.05 $470.53 $623.89 
Disposal $0.82 $7.10 $14.20 $21.30 $28.40 
Recycling $0.40 $3.46 $6.93 $10.39 $13.86 
Subtotal $1.22 $10.56 $21.13 $31.69 $42.26 
Margin & FF $0.22 $1.86 $3.73 $5.59 $7.46 
Total Increase $1.44 $12.42 $24.86 $37.28 $49.72 
Proposed Rates  $199.26 $361.99 $507.94 $673.77 
% Increase  6.7% 7.4% 8.0% 8.0% 
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Drop Box and Roll Off Compactor Service 

Drop box and roll off compactor rates used primarily by industrial firms are established on the average 
time expended hauling the drop box or compactor. The increased collection cost for service is 
calculated at $42,805. Table 7 details the rate calculation and the increase to the 30 yard drop box 
haul rate. 

Table 7: Proposed Rate Increase for Drop Box / Roll Off Compactor  

Description  Adjusted Projected  
Collection Cost $884,600 $927,405 
Increased Collection Cost  $42,805 
Annual Hauls 6,241 6,241 
Increased Cost per Haul  $6.86 
Proposed Increase to the Haul Rates  $7.00 
30 Yard Haul Fee $140.00 $147.00 

Drop Box Distance Fee 

The current and proposed fees for drop box service were set assuming a local haul with most of the 
waste collected in Wilsonville is disposed of at Willamette Resources on Ridder Road. The drive time 
exceeds the allotted time embedded in the haul fee when the collected waste material requires 
disposal at distant locations, such as Coffin Butte Landfill near Corvallis or the Hillsboro Landfill. 
Therefore, many local jurisdictions, such as Clackamas County, have a mileage charge to supplement 
the haul fee. For 2024, the proposed mileage fee for Wilsonville is $4.70. The fee would be assessed 
for drop box / compactor hauls exceeding 18 miles roundtrip from Republic's truck yard at 10295 SW 
Ridder Road in Wilsonville.  

Rate Impact on Composite Margin 

The revenue increase required to reach a 10% margin on allowable cost is $420,266; therefore, the 
combined rate adjustments in Tables 5 through 7 need to generate the total increase.  

Table 8: Calculation of the Revenue Requirement 

Description  Note Amount 
Allowable Expenses (Table 4) A $ 7,884,182 
Less Franchise Fees  B $ (418,166) 
Allowable Expenses Net of Franchise Fees C = A - B $ 7,466,016 

Revenue Requirement (Allowable Costs w/ Margin & Franchise Fees)¹ D = C / 85% $ 8,783,548 

2023 Revenue (Table 4) E $ 8,363,322 
Revenue Increase F = D – E $ 420,226 
Percentage Increase for 2024 F / D 5.0% 

Note 1: Revenue requirement is the allowable cost divided by the product of 1 – 10% margin and 5% 
franchise fee. 
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The following tables calculate the expected increases in revenue from the proposed rate adjustments.  

Table 9: Expected Revenue from the Cart Collection Rate Increase 

Cart Collection Service 20 gal 35 gal 65 gal 95 gal Total 
Customer Cart Count 777 2,952 2,021 90  
Increase $1.88 $2.60 $3.45 $4.25  
Revenue Increase $17,529 $92,102 $83,669 $4,590 $197,890 

 
Table 10: Expected Revenue from the Commercial Container Collection Rate Increase 

Description  Amount 
Total Increase per Yard (Table 6) $1.44 
Annual Collected Commercial Waste Yards 221,489 
Annual Revenue (Increase per Yard x Annual Collected Yards) $318,944 

 
Table 11: Expected Revenue from the Drop Box Rate Increase 

Description  Amount 
Total Increase per Haul $7.00 
Annual Hauls 6,241 
Annual Revenue (Increase per Haul x Annual Hauls) $43,687 

 

Table 12 combines the expected revenue generated from Tables 9 through 11 and compares it to the 
required revenue increase ($420,226) in Table 8.  

Table 12: Total Estimated Revenue Increase for 2024 

Cart Revenue Increase (Table 9) $ 197,890 
Container Revenue (Table 10) $ 318,944 
R/O Revenue (Table 11) $ 43,687 
Total Increase $ 560,521 
Variance  $ 140,295 

 

The $140,295 variance is the increase required to compensate for the Metro disposal fee and tax 
increase that will occur in July 2024. The estimated increase is 3.5% of the $3,931,922 waste disposal 
expense.  
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Wilsonville Customer Information 

Description  Amount 
Single Family Customers  5,542  
20 Gal. Can   777  
35 Gal Cart   2,816  
65 Gal. Cart   1,949  
95 Gal Cart   none 
Monthly Customers 17 
On-Call Customers 24 
Multi-Family Customers  
20 gallon  
35 Gal Cart   2  
65 Gal. Cart   5  
95 Gal Cart   4  
Commercial Customers  
35 Gal Cart   12  
65 Gal. Cart   27  
95 Gal Cart   72  
  

Annual Extra Bags Collected  2,707  
Yard Debris Extras Collected  659  
Tons of Refuse  3,588  
  

Cart Recycling Customers  5,705  
  

Yard Debris Customers  4,342  
  

Commercial Container Customers  324  
Weekly Collected Yards of Garbage  2,797  
Annual Collected Tons of Refuse  6,883  
  

Weekly Collected Yards of Recycling   3,153  
  

Drop Box Hauls  5,107  
Compactor Hauls  1,130  
Civic Hauls  4  
Collected Drop Box Waste Tons   22,318 
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Attachment A – Adjusted 2022 Results 

 

 

 

  

Grand
Totals

Collection & Service Revenues 2,121,950 0 0 2,941,637 0 3,139,850 8,203,437

Direct Costs of Operations 940,034
Montly $ per 

Can/Cart 534,353
Montly $ per 

Can/Cart 326,284
Montly $ per 

Can/Cart 1,735,072
Montly $ per 

Yard 537,729
Montly $ per 

Yard 2,674,497 $ per pull 6,747,969
Disposal Expense 529,236 7.55                118,027 1.68                162,369 2.44                1,143,371 7.86                110,905 0.76                1,958,119 313.75            4,022,027
Labor Expense 176,158 2.51                249,935 3.57                96,177 1.45                261,067 1.79                259,054 1.78                307,312 49.24              1,349,703
Truck Expense 91,967 1.31                130,485 1.86                50,212 0.76                124,069 0.85                123,112 0.85                163,955 26.27              683,800
Equipment Expense 15,868 0.23                18,813 0.27                10,941 0.16                26,301 0.18                24,825 0.17                41,547 6.66                138,295
Franchise Fees 106,098 1.51                0 -                  0 -                  147,082 1.01                0 -                  156,993 25.16              410,173
Other Direct Expense 20,707 0.30                17,093 0.24                6,585 0.10                33,182 0.23                19,833 0.14                46,571 7.46                143,971

Indirect Costs of Operations 191,037 277,798 168,492 637,327
Management Expense 32,159 0.46                35,755 0.25                26,537 4.25                94,451
Administrative Expense 16,342 0.23                18,169 0.12                13,479 2.16                47,990
Other Overhead Expenses 142,536 2.03                223,874 1.54                128,476 20.59              494,886

Total Cost 1,991,708 2,550,599 2,842,989 7,385,296
Less Unallowable Costs 297 -                  478 270 1,045
Allowable Costs 1,991,411 2,550,121 2,842,719 7,384,251
Franchise Income 130,539 391,516 297,131 819,186

Carts / Yards / Drop Box Pulls 5,840 5,542 145,496 163,956 6,241

Revenues 2,121,950 2,941,637 3,139,850 8,203,437
% of revenue % of revenue

Direct Costs of Operations 1,800,671 85% 2,272,801 77% 2,674,497 6,747,969
Indirect Costs of Operations 191,037 9% 277,798 9% 168,492 637,327
Total Cost 1,991,708 2,550,599 2,842,989 7,385,296
Less Unallowable Costs 297 0% 478 0% 270 1,045
Allowable Costs 1,991,411 2,550,121 2,842,719 7,384,251
Franchise Income 130,539 391,516 297,131 819,186

Return on revenues 6.15% 13.31% 9.46% 10.0%

Yard Debris Solid Waste

Adjusted
Return on Revenues

City of Wilsonville January 1 to December 31, 2022

Residential Service Commercial Service
Recycling Drop BoxSolid Waste Recycling
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Attachment B – Projected 2023 

 

 

 

 

Grand
Totals

 % ▲from 
prior year

 % ▲from 
prior year

 % ▲from 
prior year

 % ▲from 
prior year

 % ▲from 
prior year

 % ▲from 
prior year

Collection & Service Revenues 2,121,950 0.0% 0 0 2,941,637 0.0% 0 3,299,735 5.1% 8,363,322
Surcharge Overage
Direct Costs of Operations 1,000,754 572,247 339,344 1,857,492 601,248 2,866,510 7,237,595
Disposal / Processing Expense 576,444 8.9% 136,750 15.9% 168,052 3.5% 1,245,360 8.9% 154,158 39.0% 2,110,118 7.8% 4,390,882
Labor Expense 188,221 6.8% 267,049 6.8% 102,762 6.8% 278,983 6.9% 276,833 6.9% 328,387 6.9% 1,442,235
Truck Expense 93,416 1.6% 132,541 1.6% 51,003 1.6% 126,362 1.8% 125,387 1.8% 166,185 1.4% 694,894
Equipment Expense 15,869 0.0% 18,814 0.0% 10,942 0.0% 26,413 0.4% 24,928 0.4% 50,131 20.7% 147,097
Franchise Fees 106,097 0.0% 0 0 147,082 0.0% 0 164,987 5.1% 418,166
Other Direct Expense 20,707 0.0% 17,093 0.0% 6,585 0.0% 33,292 0.3% 19,942 0.5% 46,702 0.3% 144,321

Indirect Costs of Operations 194,296 9% 282,053 10% 171,283 5% 647,632
Management Expense 33,297 3.5% 37,021 3.5% 27,477 3.5% 97,795
Administrative Expense 16,926 3.6% 18,818 3.6% 13,960 3.6% 49,704
Other Overhead Expenses 144,073 1.1% 226,214 1.0% 129,846 1.1% 500,133

Less Unallowable Costs 297 478 270 1,045

Revenues 2,121,950 2,941,637 3,299,735 8,363,322
 % ▲from 
prior year

 % ▲from 
prior year

Direct Costs of Operations 1,912,345 6.2% 2,458,740 8.2% 2,866,510 7,237,595
Indirect Costs of Operations 194,296 1.7% 282,053 1.5% 171,283 647,632
Total Cost 2,106,641 5.8% 2,740,793 7.5% 3,037,793 7,885,227
Less Unallowable Costs 297 478 270 1,045
Allowable Costs 2,106,344 218,432$        2,740,315 3,037,523 75,291$      7,884,182
Franchise Income 15,606 10.3% 201,322 262,212 2.3% 479,140

Projected Return on Revenues 0.74% 6.84% 7.95% 5.73%
2022 Return on Revenues 6.15% 13.31% 9.46% 10.00%

Projected 2023 Results
Return on Revenues
City of Wilsonville

Residential Service Commercial Service Drop Box
Solid Waste Recycling Yard Debris Solid Waste Recycling
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CITY OF WILSONVILLE, OREGON 
 

Republic Services Rate Schedule  

for Collection and Disposal of  

Solid Waste, Recyclables,  

Organics and Other Materials 

 

 

Effective February 1, 2024 

 

 

 

City of Wilsonville Online Information: 

www.ci.wilsonville.or.us/garbage 

www.ci.wilsonville.or.us/recycling 

 

 

REPUBLIC SERVICES OF CLACKAMAS AND WASHINGTON COUNTY 

Sign-up for Services: www.republicservices.com/shop 

 

Customer Service Hours: 

Monday – Friday: 8:00 am to 5:00 pm 

Saturday: 8:00 am to 12:00 pm 

 

Customer Service Phone Numbers: 

503-682-3900 

1-800-700-8610 (with Spanish language option) 

 

 Hours of Operation: Facility Address: 

 Monday – Friday 10295 Ridder Rd 

 8:00 am - 5:00 pm Wilsonville, OR 97070 

 

328

Item 20.

http://www.ci.wilsonville.or.us/garbage
http://www.ci.wilsonville.or.us/recycling
http://www.republicservices.com/shop


City of Wilsonville, Oregon Effective 
Republic Services Rate Schedule Feb. 1, 2024 
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ROLL CART SERVICE RATES  

Residential Single-Family Dwellings and Condominium Communities 
 

 

Residential Single-Family Dwelling Garbage Cart 

 Includes 65 gallon recycling cart, 18 gallon glass recycling bin, and 65 
gallon yard debris/organics cart service 

Rate per 
Month 

20 gallon $23.20  

35 gallon $30.56  

65 gallon $39.75  

Charbonneau Garbage Cart 

 Charbonneau District only is yard debris/organics exempt due to 
privately-paid district-wide landscaping debris removal service 

 Includes optional 65 gallon recycling cart and 18 gallon glass recycling 
bin service 

Rate per 
Month 

20 gallon $20.21  

35 gallon $23.95  

65 gallon $33.67  

Add Optional 65 gallon yard debris/organics cart service $8.52  

Condominium Garbage Cart 

 Includes 65 gallon recycling cart, 18 gallon glass recycling bin, and 
65 gallon yard debris/organics cart service 

Rate per 
Month 

20 gallon  $23.20  

35 gallon cart $30.56  

65 gallon cart $39.75  

Recycle+ Opt-In Additional Recycling Collection Service Rate 

Base Charge * (billed monthly) $2.50 

Curbside Collection placed within 3 feet of street (each time/occurrence) $9.25 

Non-Curbside Collection* placed 5-150 feet from street (each 

time/occurrence) 
$11.70 

Non-Curbside Collection * placed over 150 feet from street (each 

time/occurrence) 
$13.00 

* Non-Curbside Collection Receptacle is placed in mutually agreed-upon location, such 

as the door step next to the garage, on the front porch by door, etc. 

Alternative and Special Collection Services Rate 

On Call (per each pick-up/service) $12.87  

Recycling Only (monthly fee; 1-month minimum service) $11.53  

Yard Debris/Organics Only (monthly fee; 1-month minimum service) $8.52  

Recycling & Yard Debris/Organics Only  

(monthly fee; 1-month minimum service) 
$17.58  

 

Continued on Next Page 
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Residential Single-Family Dwellings and Condominium Communities 

Continued from Prior Page 

 

 Additional / Extra Service Rate 

Lost or damaged garbage cart (new replacement cart) $72.53  

Lost or damaged yard debris cart (new replacement cart) $76.01  

Lost or damaged recycling cart (new replacement cart) $76.01  

Lost or damaged recycling bin (new replacement cart) $12.32  

Return-trip fee outside of normally scheduled route $24.30  

All occasional extras (extra box/bag/can per extra item per service/occasion) $6.72  

Over-full can/cart charge (per can/cart per service/occasion) $6.72  

Yard debris/organics contaminated with garbage (per can/cart per 

service/occasion) 

$14.55  

Gate opening/roll-out container (monthly) $18.13  

Special container (medical waste; per month fee) $18.13  

 Temporary Clean-Up Container  

 3 Yards Maximum Volume for 4 Days of Use 
Rate 

Delivery & Removal of Container $133.32  

Extra Dump $95.94  

Daily Container Rental Charge Past 4 Days (per day fee) $6.49  
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COMMERCIAL RATES 

Commercial Container Services – Rate per Month 

Container 
Size 

Rate - 1 stop 
per week 

Rate - 2 stops 
per week 

Rate - 3 stops 
per week 

Rate - 4 stops 
per week 

Rate - 5 stops 
per week 

Rate - 6 stops 
per week 

1 yard $115.20  $229.03  $337.68  N/A N/A N/A 

1.5 yard $152.40  $301.33  $449.79  N/A N/A N/A 

2 yard $199.26  $393.93  $588.23  $793.09  $996.16  $1,202.43  

3 yard $277.44  $549.55  $823.13  $1,117.23  $1,408.88  $1,699.95  

4 yard $361.99  $722.16  $1,081.51  $1,468.23  $1,851.62  $2,234.24  

5 yard $440.80  $868.95  $1,308.44  $1,776.25  $2,240.41  $2,702.97  

6 yard $507.94  $1,005.12  $1,521.66  $2,066.20  $2,605.96  $3,144.83  

8 yard $673.77  $1,331.03  $2,014.37  $2,736.96  $3,452.55  $4,166.76  

Extra Commercial Pick-Up Rates 

Container Size Rate per Pick-up 

1 yard $26.49  

1.5 yard $37.23  

2 yard $48.72  

3 yard $70.84  

4 yard $93.07  

5 yard $115.30  

6 yard $137.42  

8 yard $180.71  

 

Container Compactor rate is 2.2 times the regular rate. 

Commercial extra container dumps (return trips) are charged 
at 33% of the monthly rate. 

Customers subject to Metro Ordinance No. 18-1418 Business 
Food Waste Requirement contact Republic Services. 

Extra material beyond the capacity of the container is charged 
$28.28 per yard. Contamination fee of $14.55 is assessed for 
recycling contamination. 

Multi-Family Communities / Commercial Cart Service 

Includes collection of mixed recyclables and glass; by special 
arrangement may include collection of yard debris/organics. 
 

Size Rate per Month 

35 gallon cart $23.81  

65 gallon cart $36.15  

90 gallon cart $45.05  

Recycling Rates for Multi-Family Communities with Compactors or Train Systems 

Number of Units Rate per Month 

1-99 $146.18 (minimum) 

100-199 $2.56 per unit 

200-299 $2.02 per unit 

300-399 $1.77 per unit 

400+ $1.73 per unit 

Additional Recycling Services – Drop Box and Commercial Customers 

Container Size Rate per Month 

65 gallon $16.90 per cart (includes pick up) 

90 gallon $20.50 per cart (includes pick up) 

Metal Tote $26.53 monthly rent, plus hourly rate 

Cardboard Container 
$26.53 per month for customers that have less than 4 cubic yards 

of flattened cardboard per month 

Miscellaneous Service Rates – Hourly Hauling Rate 

Service Rate per Hour 

1 truck + 1 driver $111.15 

1 truck + 1 driver + 1 helper $140.37 
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INDUSTRIAL DROP BOX AND ROLL OFF  

COMPACTOR SERVICE RATES 

 
 

Drop Box / Compactor Rates Haul Rates 
 

Container Size Haul Rate 

10-29 yard drop box $131.00  

30 yard drop box $147.00  

40 yard drop box $166.00  

10-19 yard compactor $131.00  

20-29 yard compactor $147.00  

30-39 yard compactor $204.00  

40+ yard compactor $271.00  
 

Additional Drop Box Fees 
 

Service Rate 

Drop Box Delivery Fee $59.50  

Fee for less than 1 haul per month $22.00  

Round-trip box (per haul) $39.50  
 

Drop Box Rental Fees 
 

Drop Box Size Rate 

10 yard - After 48 hours $9.50 / Per Day 

20 yard - After 48 hours $9.50 / Per Day 

30 yard - After 48 hours $10.45 / Per Day 

40 yard - After 48 hours $12.50 / Per Day 

10 yard - Monthly $89.00 / Per Month 

20 yard - Monthly $89.00 / Per Month 

30 yard - Monthly $94.00 / Per Month 

40 yard - Monthly $99.00 / Per Month 

 

Rent charged is the lesser of the daily or monthly rent total.
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SUPPLEMENTAL SERVICES RATES 
 

Type of Service Rate 

Special Services Not Listed: 

Hauler will charge the reasonable cost of collection and disposal; charge to be related to a similar 

schedule fee where possible. 

Cost of 

Collection/

Disposal 

Appliances:  

Large appliances that contain Freon (accessible at curb) $52.60  

Large appliances without Freon (accessible at curb, Freon removal certificate required for pick up) $30.20  

Bathtub / Sink / Toilet:  

Fiberglass tub/shower $46.75  

Sinks without cabinet $17.55  

Toilet $23.40  

Carpets:  

Rug $17.55 

E-Waste (Electronic Devices) Removal:  

TV under 25", PC monitor, laptop $17.55  

TV over 25" $35.10  

TV console, TV projector, copiers $46.75  

Furniture:  

Hide-a-bed $46.75  

Small furniture – recliner chair, office chair, crib, coffee table, patio table, cabinets, etc. $23.40  

Large furniture – full sized couch, dining table, dresser, etc. $35.10  

Mattresses:  

Twin mattress/box spring (set) $23.40  

Double/queen mattress/box spring (set) $35.10  

King mattress/box spring (set) $41.00  

Miscellaneous / Other:  

Basketball hoop $46.75  

Bicycle $17.55  

Christmas tree $11.20  

Entertainment center $58.20  

Hot tub cover $58.20  

Hot water heater $46.75  

Treadmill, door, furnace, barbeque, satellite dish, lawnmower $29.25  

Waterbed bag $17.55  

Windows (per window) $17.55  

Tires:  

Tires with rims – Passenger or light truck $23.40  

Tires without rims – Passenger or light truck $17.55  

Tires – Heavy equipment, semi, etc. charged per ton at current disposal facility gate rate Gate Rate 

Return Trip Fee: $23.40  

Minimum Charge: $17.55  
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Goal: Improve the City’s Emergency Preparedness and 

Public Safety 

Strategy 1. Develop an Infrastructure resilience plan and reprioritize/ 
fund recommended projects. 
Project Lead: Nacrelli/ Barrett/ Pepper 

Project Timeline: 
Q3 2023 – Q2 2025 

 
Previous Updates:  
August 2023: Wastewater Master Plan is tentatively scheduled for September 18 City Council Work 
Session. The consultant is finishing additional seismic investigation at the treatment plant facilities 
that will be incorporated into the final Master Plan and Capital projects list. 
 
Public Works Standards Update and Water Master plan have not started. 
 
Quarterly Update: In Progress 
Wastewater Treatment Plant (WWTP) Master Plan: 

• The hydraulic modeling and subsurface geotechnical investigation for the WWTP Master Plan 
have been completed. The final updates to the document are underway.  

• City Council Pubic Hearings are tentatively scheduled for January 4, 2024 (first reading) and 
January 18, 2024 (second reading). 

 
Water Master Plan:   
Staff is drafting a Request for Proposals and plans to select a consultant in early 2024. 
 
Public Works Standards Update: 
Public Works Standards Update overall planning is complete with review of standards beginning in 
October. Targeted section review will occur over the next 12 months with tentative completion in July 2024. 
 

 
 

Strategy 2. Expand support for individual emergency preparedness 
through increased outreach and the exploration of new technologies to 
engage and connect people in emergencies.  
Project Lead: Kerber/ Evans 

Project Timeline:  
Q3 2023 
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Previous Updates:  
August 2023: Included articles in the Boones Ferry Messenger and posted information on 
https://www.ci.wilsonville.or.us/ready with the following topics: 

o April – Home Preparedness 
o May – Extreme Heat/Wildfire 
o June – Preparing Your Pets 

 
Started developing plans for a city-wide Emergency Preparedness Fair to be held on Saturday, October 
28, 2023 between 10 am and noon at the Boozier-Stein Barn.  
 
Quarterly Update: In Progress 
Included articles in the Boones Ferry Messenger and posted information on 
https://www.ci.wilsonville.or.us/ready with the following topics: 

o July – Storing Emergency Water: an Essential Preparation Goal 
o August – A Few Extra Precautions Can Prepare Older Adults for Emergency 
o September – Prepared Fair: How to Get Your Home Ready! 

 
Finalized plans and invited partners (Clackamas County, PGE, TVF&R, Police, Greg & Rachel Leo for a 
city-wide Emergency Preparedness Fair to be held on Saturday, October 25, 2023 at the Stein-Boozier 
Barn.  
 

 

 

Strategy 3. Conduct short term planning for a Police Facility 
Project Lead: Kerber, Troha 

Project Timeline:  
Q1 – 2024 
 
Previous Updates:  
August 2023: Discussed with DAO Architecture, LLC potential interim modifications to the Public 
Works/Police Offices (PWPO) to allow for more efficient and secure operations for the Police division 
once Public Works staff has vacated the building.   
 
Quarterly Update: In Progress  
Architect developed 30% plans for interim modifications to the Public Works/Police Offices (PWPO) 
which staff reviewed and submitted comments.   
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Strategy 4. Complete a police department staffing study 
Project Lead: Wurpes/ Troha 

Project Timeline: 
Q2 - 2024 

 
Previous Updates:  
August 2023: The future staffing projections will be included in the Community Services Block Master 
Plan.  In discussions with consultant regarding any additional staffing analysis, other than what will be 
included in the Master Plan, needs to be conducted.  
 
Quarterly Update: In Progress 
The consultant for the police portion of the Community Services Block Master Plan is analyzing future 
police staffing needs.  The staffing projections will be included in the Community Services Block Master 
Plan. 
 

 

 

Goal: Protect and Preserve Wilsonville’s Environment 

Strategy 5. Develop a climate inventory and gap analysis of city practices 
and operations 
Project Lead: Rappold 

Project Timeline: 
Q3 - 2024 
 
Previous Updates: 
August 2023: Clackamas County needs to finalize their plan before starting the City's Climate Action 
Plan. The plan is budgeted for FY 23-24.  
 
Quarterly Update: In Progress 
The draft Clackamas County Climate Action Plan was available for public review and comment but the 
plan has not been finalized. The Natural Resources Manager has started the process of developing a 
scope for the project, which will lead to selecting a consultant for the City's Climate Action Plan.  
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Strategy 6. Conduct a community education campaign to build 
awareness of climate friendly practices (See strategy 5.) 

 

 

 

Goal Attract high- quality Industry and Support 

Economic Opportunity for all in Wilsonville 

Strategy 7. Develop a strike fund to pursue development opportunities 
for high value properties aligned with the City’s economic development 
goals 
Project Lead: Lorenzen 

Project Timeline:  
Q3 - 2024 

 
Previous Updates: 
August 2023: The most likely source of funding to create a “strike fund” is urban renewal. As such, the 
urban renewal task force (URTF) is having a discussion around how this fits into the ongoing Town 
Center urban renewal feasibility study and a potential project list with a particular interest in the Fry’s 
site. The 2022 urban renewal strategic plan also recommended that property acquisition be added to 
the project list under the existing Coffee Creek urban renewal plan, but staff has not begun work on 
any amendment to that plan, as of this date. 
 
Quarterly Update: In Progress 
The urban renewal feasibility study continues and is expected to be finished before the end of calendar 
year 2023. We have included over $20M in site acquisition and site preparation funds in the proposed 
project list—a strike fund. The Urban Renewal Task Force (URTF) is reviewing that project list and may 
make recommendations for modification at its meeting, scheduled for October 18, 2023. When the 
project list is approved by the URTF, it will be brought to Council for their approval in December 2023. 

 
No work to amend the Coffee Creek urban renewal plan to include site acquisitions has begun as of 
this date. No other source of funding to capitalize a strike fund has been identified at this time. 
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Strategy 8. Prioritize and implement recommendations of the Urban 
Renewal Strategic Plan 
Project Lead: Lorenzen 

Project Timeline:  
Q4 -2024 
 
Previous Update:  
August 2023: Staff has secured consulting services and begun a feasibility study for urban renewal in 
the Town Center Planning Area. 
 
Quarterly Update: In Progress  
Staff is working with the URTF and Consultants to complete the Town Center Urban Renewal 
Feasibility Study. It should be completed by 2023 calendar year end. Staff will bring advisory vote 
ballot language to Council in December 2023 and return in January for adoption of final ballot 
language to be included on the May 2024 election ballot. If Council directs after the advisory vote, the 
formal urban renewal plan and accompanying report would be completed and adopted before 
October 2024. 

 
The Urban Renewal Strategic Plan calls for certain amendments to the Coffee Creek Urban Renewal 
Plan. As noted above, this work has not begun. The Plan also calls for the closure of the West Side Plan 
at the end of the 23-24 Fiscal Year. This plan closure is on track to occur on time. 
 

 

 

Strategy 9: Facilitate Connections between Industry and education 
partners 
Project Lead: Lorenzen 

Project Timeline:  
Q1 - 2024 
  
Previous Updates: 
August 2023: Staff regularly makes referrals between area employers and education partners (West 
Linn - Wilsonville School District, Oregon Institute of Technology, and Clackamas Community College). 
Staff turnover within both businesses and education organizations remains an ongoing challenge to 
creating lasting relationships and partnerships. 
 
Staff is participating on a new initiative called “Next Gen Sector Partnership,” which is being led by the 
Clackamas Workforce Partnership and Worksystems (Washington and Multnomah counties). Next 
Generation Sector Partnerships are industry-driven. They are partnerships of businesses in a shared 
labor market region, who work with education, workforce development, economic development and 
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community organizations to address the workforce and other competitiveness needs of industry. 
Several Wilsonville employers have expressed interest in participation. This initiative is just getting 
started. 
 
Quarterly Update: In Progress 
The NextGen Partnership described in the most recent goal update is in the process of formation. 
Several Wilsonville manufacturers are involved. 

 
Economic Development Manager, Matt Lorenzen (EDM) and Government Affairs Director, Mark 
Ottenad, recently met with representatives from Oregon Institute of Technology (OIT). OIT wishes to 
partner more closely with local industry and City staff will assist to broker those relationships.  
 
EDM has also forged a relationship with the West Linn Wilsonville School District’s (WLWV) Career and 
Technical Education (CTE) Program Coordinator.  WLWV is applying for a grant to bolster the district’s 
manufacturing and construction CTE programs and has requested letters of support from the City and 
willing employers in these two sectors. Staff will provide and facilitate for both. 

 
 

 

Strategy 10: Convene a childcare partner consortium to understand the 
barriers, challenges and opportunities for increasing childcare 
opportunities in Wilsonville. Consider the City’s role and potential actions 
for supporting the outcomes. 
Project Lead: Lorenzen 

Project Timeline:  
Q2 - 2024 
  
Previous Updates: 
August 2023: Staff has compiled a list of area childcare providers and made contact with most. There 
appears to be considerable interest in this consortium concept. We anticipate an inaugural meeting 
before the end of Q3 2023. Once convened, the members of the group will dictate meeting frequency 
and discussion topics/agenda items. Staff will report out to Council, if/when actionable ideas have 
been identified. 
 
Quarterly Update: In Progress 
As anticipated, the inaugural meeting of the Childcare Provider Consortium took place in September 
2023, with a second meeting in October. The group is focusing in on near-term and long-term goals at 
both the local and state levels. The group is energized and excited to see Wilsonville lead the way on 
this front. Council President Kristin Akervall and Representative Courtney Neron have attended both 
meetings, and attendees have really appreciated the presence and engagement from policymakers.  
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Goal: Increase Housing Opportunities for all and Reach 

Functional Zero Homelessness 

Strategy 11. Prioritize and implement the equitable housing strategic 
plan 
Project Lead: Rybold 

Project Timeline: 
2023-2025 

Previous Updates:  
August 2023: The City continues work on Equitable Housing Strategic Plan Action 1A, working with 
the selected developer, Palindrome, to finalize land use application materials for the proposed 121-
unit mixed use affordable housing project at the Wilsonville Transit Center. Work also began on the 
Housing Our Future project; a two-year analysis of Wilsonville’s housing capacity and need followed 
by development of strategies to meet these needs. In the last few months, the project team 
completed Phase 1 of the project including the Buildable Lands Inventory, outreach plan, and 
preliminary Housing Needs and Capacity Analysis. The project team also developed a Community 
Engagement Plan, which details anticipated public involvement in the development and review of 
housing strategies. 

Quarterly Update: In Progress 
The City continues work on Equitable Housing Strategic Plan Action 1A, reviewing land use application 
materials for the proposed 121-unit mixed use affordable housing project at the Wilsonville Transit 
Center in preparation for a public hearing before the Development Review Board. In September, this 
project received Concept Endorsement for $8 million in Metro housing bond funding from Clackamas 
County. Work also continued on the Housing Our Future project. In the last few months, the project 
team gathered community input on housing needs and strategies at the Party in the Park event and 
posted a project survey on Let’s Talk, Wilsonville! The project team held a work session with City 
Council to introduce the project and share the planned community engagement approach.  
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Strategy 12. Train City Staff and work with partners to better serve the 
houseless population through the creation of an internal task force 
Project Lead: Troha 
 
Project Timeline:  
2023 - 2025 
 
Previous Updates:  
August 2023: City staff met with County personnel in June 2023 to continue to dialogue coordination 
between City and County regarding County services provided to unhoused individuals. County 
provided Coordinated Housing Access (CHA) certification training to Leigh Crosby of Wilsonville 
Community Sharing (WCS) on June 20, 2023. City staff created business cards and other informational 
material for the public, unhoused individuals, and employees ahead of the July 1, 2023 effective date 
of the new camping regulations. The Human Resources department is taking the lead in hiring a 
consultant to provide training to staff on approaches and skills necessary when interacting with 
unhoused individuals. Expected training to occur in early September 2023.     
 
Quarterly Update: COMPLETE 
This training was conducted in the fall for frontline employees.     

 
 

 

Strategy 13. Adopt ordinances to bring the city into compliance with 
state and circuit court rules 
Project Refinement Notes:  
N/A 
Project Lead: Guile- Hinman 

Project Timeline:  
Q3 - 2023 
 
Previous Updates:  
August 2023: Project completed on May 15, 2023, with new regulations effective July 1, 2023. 
 
Quarterly Update: COMPLETE 
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Goal: Expand Wilsonville’s Park and Facilities to Align 

with Community Growth and Needs 

Strategy 14. Review and prioritize park and facility projects and 
recommend a funding plan and timeline 
Project Lead: Cosgrove 

Project Timeline:  
Q3 - 2024 

Previous Update: 
August 2023: This project has not started. 
 

Quarterly Update: Not Started 
 

 

 

Strategy 15. Complete the Community Service Block Master Plan 
Project Lead: Kerber 
 
Project Timeline:  
Q2 -2024 
 
Previous Updates: 
August 2023: Participants for this project includes police, parks and recreation, city administration, 
planning, transit, information systems, and public works. 

o February - solicited proposals for architectural, engineering and related services for 
the Community Service Block Master Plan (CSB MP) project   

o March/April - received proposals from seven architectural firms, short-listed and 
interviewed three firms and selected one firm – FFA Architecture and Interiors, Inc. to 
provide services for this project.   

o May – Council approved contract with FFA  
o June – held project kick-off meeting followed by an existing facilities assessment  

 
Quarterly Update: In Progress 
Internal stakeholders for this project includes staff from police, parks and recreation, city administration, 
planning, transit, information systems, and public works departments.  The following activities occurred on 
this project: 
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o July - Internal stakeholder participated in a Visioning workshop and a 
Sustainability/Resilience workshop.  Additionally stakeholders completed Programming 
questionnaires about typically work day activities, future growth, challenges/obstacles, 
space, equipment or special needs, and security. Next interviews were held to clarify 
and expand information related to Police and Parks & Rec program and development 
code needs.  

o August  -   Once the Programing data was analyzed, the results were presented to the 
team for review and revisions.  Stakeholders along with City Council members tours 
three law enforcement facilities and three Parks and Recreation facilities to see other 
agencies facilities and collect information on what participants ‘liked” and ‘didn’t like’ 
about the facilities toured.  

o September - The Community Service Block area the site was land surveyed to provide 
comprehensive topographic information for the project.   

 
 

 

Strategy 16. Review and update park project prioritization through the 
Parks and Recreation Board 
Project Lead: Ammerman 

Project Timeline: 
Q1 - 2024 

 
Previous Updates:  
August 2023: This project has not started. 

Quarterly Update: Not Started 
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Goal: Enhance Communications and Engagement to 

Build a More Connected Community 

Strategy 17. Increase capacity to support communications and 
engagement through tools including marketing, social media, bilingual 
outreach, youth outreach/ partnerships, and others 
Project Lead: Evans 

Project Timeline: 
Q3 – 2024 
  
Previous Updates: 
August 2023: With City Manager’s Office, developed a job description for a coordinator-level position 
that would take on responsibility to increase social engagement, improve communications with 
Spanish-speakers, and develop multi-media content.  The position was funded in the FY 2023-24 
budget and the City is accepting applications for the position until August 6. 

 
Quarterly Update: In Progress 
Hired and welcomed the City’s first Marketing and Communications Coordinator in September. 
Notably, the extra communications and marketing capacity allowed Administration to create a video 
celebrating Villebois’ new StoryWalk, increase the volume of social media posts, develop bilingual 
office signage, and begin work to identify best practices for Spanish-language outreach.  
 

 

 

Strategy 18.  Connect the community (residents and businesses) with 
emergency response resources and educational materials to improve 
individuals' response planning. 
Project Lead: Evans 
 
Project Timeline:  
Q3 – 2024 
 
Previous Updates: 
August 2023: 

o With Public Work (PW) s, scheduled the second annual Emergency Preparedness Fair for Sat., 
Oct. 28.  

o Continued monthly distribution of “Wilsonville Ready” content via the Boones Ferry 
Messenger.  
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Planning underway (with PW and consultants) for content and promotion of Preparedness 
Fair. 

Quarterly Update: In Progress 
Most critically, communication included the completion of September’s annual Boones Ferry 
Messenger (BFM) dedicated to Emergency Preparedness. Additionally, monthly BFM content was 
archived to the Wilsonville Ready website, and staff developed social media content and fliers to raise 
awareness for the well-attended Emergency Preparedness Fair in late October.   
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From The Director’s Office 

Greetings! 

I am pleased to report that Dan Carlson, the 
City’s Building Official, is the 2023 recipient 
of the International Code Council’s (ICC) 
Raising the Profile Award, which recognizes 
an individual for contributions that raise the 
public awareness on the importance of 
building safety codes as well as 
accomplishments that improve public safety 
in the built environment.   

In addition to his role with the City as 
Building Official, Carlson serves as an 
Adjunct Professor for the Chemeketa 
Community College Building Inspection 
Technology Program. As Department 
Director, I am very proud of Dan’s 
contributions to the development of code 
professionals in Oregon and throughout the 
nation through his commitment to teaching 
building trades at Chemeketa. His emphasis 
on employment in the public sector will 
surely drive many of his students to realize 
the wonderful career paths that local 
government can provide.  

An infusion of new professionals into the 
plan review, building inspector, and administrative leadership roles will be critical to the success 
of the State of Oregon as we proceed toward creating more housing than has been done in many 
decades.    

Great job, Dan! 

Respectfully submitted, 

Chris Neamtzu, AICP 

Community Development Director 
 

October 2023 

Monthly  

Report 
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Building Division 

The Foundations of a Strong Building: An Introduction to Building Inspections  

Building inspectors encounter a wide variety of structures and see firsthand the importance of 
thorough inspections in ensuring the safety and longevity of buildings. This article explores the 
fundamentals of building inspections, their significance, and how they contribute to the 
construction industry's success. 

Why Building Inspections Matter: 

 Safety: First and foremost, building inspections ensure that structures are safe for 
occupants. Inspectors evaluate the structural integrity, electrical systems, plumbing, 
and other crucial components to identify potential hazards. 

 Compliance: Building codes and regulations vary from one region to another. An 
inspector's role is to confirm that a building adheres to local building codes, ensuring it 
meets minimum safety and performance standards. 

 Quality Assurance: Building inspections help maintain high construction quality 
standards. They prevent subpar workmanship and 
materials, ultimately saving property owners from 
costly repairs and renovations down the line. 

 Environmental Concerns: Inspections also address 
environmental issues, such as energy efficiency and the 
use of sustainable materials. This focus on 
environmental sustainability contributes to a greener 
future. 

The Inspection Process: 

 Pre-Construction Inspection: Inspectors begin by 
reviewing plans and permits to ensure that the 
proposed construction complies with local regulations. 

 Foundation Inspection: This is one of the most critical 
inspections. A solid foundation is essential for the 
stability of the entire structure. 

 Framing Inspection: This stage involves checking the 
frame of the building to ensure it meets structural 
requirements. 

 Electrical, Plumbing, and HVAC Inspection: These 
inspections focus on the building's systems to 
guarantee they function safely and efficiently. 

 Final Inspection: This comprehensive evaluation occurs 
after construction is complete, ensuring that all 
systems work correctly and that the building complies 
with codes and regulations. 

The Role of a Building Inspector: 

Building inspectors play a vital role in the construction process. 
They are the guardians of safety and quality, working to ensure 
that buildings are not only up to code but also well-constructed 
and reliable. Inspectors must possess a keen eye for detail, a 
strong knowledge of building codes, and excellent 
communication skills to collaborate effectively with contractors 
and property owners. 

 

Pictured: City building inspectors Mike 

Di y and Carl Brown at Wilsonville’s 

wastewater treatment plant 
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Economic Development Division 

An Editorial Note from the Economic Development Manager 

While local economic conditions do not always mirror national dynamics, Wilsonville still feels the 
effects of the broader marketplace. The Federal Reserve (Fed) continues to monitor inflation and 
adjust prime interest rates accordingly. For the past 18 months, the Fed has been consistently 
raising interest rates in order to curb inflation and cool off the hot economy, which was fueled in 
part by the massive injection of cash into the economy in the form of COVID relief checks written 
to both individuals and businesses during the pandemic. The good news is that many market 
indicators remain strong, including increasing wages, demand for labor, and consumer demand 
for goods. The more concerning piece is related to capital markets and how increased interest 
rates have impacted the development and construction industry, home prices, and consumer 
buying power. 

The cost of construction is at an all-time high, for both infrastructure and vertical development. 
When combined with the sudden increase in the cost of capital, development activity has begun 
to show early signs of slowing. We don’t expect this to change soon and we may be waiting a 
while longer before we see the full impact of the Fed’s monetary policy. The question of the day 
is how long this trend will continue and how deep the retraction will be? No one can be sure. We 
are hearing from developers that projects that were financially feasible a year ago no longer 
work. Banks and investors are in a holding pattern. In many cases they are not lending for 
commercial construction at all, and when they are lending, the terms offered are unaffordable. 

In the next year, we can expect this holding pattern to continue. We may see some change in the 
“right” direction (a decrease in interest rates) if the economy cools or cools too much in the next 
6-9 months, or we may be waiting until after the 2024 presidential election. All this to say, we will 
likely see a slowdown 
in development activity 
in the city throughout 
most of 2024. Private 
development projects 
that we thought would 
be delivered in the near 
term may be put on 
hold and projects we 
have been hoping for 
(development within 
Town Center and 
Coffee Creek, for 
example) may be 
delayed until 
developers and 
investors have more 
confidence in the 
trajectory of interest 
rates and the greater 
economy. 
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Economic Development Division 

Childcare Provide Consortium 

In February, the City Council set the following goal: “Convene a 
childcare partner consortium to understand the barriers, challenges, 
and opportunities for increasing childcare opportunities in 
Wilsonville. Consider the City's role and potential actions for 
supporting the outcomes.”  

The consortium met for the first time on September 6 and met again 
on October 5. The group continues to remain energized and is 
beginning to focus in on specific goal areas. At the outset, staff 
thought we would be focusing more at the local level but the group 
seems more interested in advocacy at the state level and leading the 
charge of organizing providers across the region and state to 
elevate their collective voice. 

Staff will be purchasing a book for the consortium to read and learn 
from. The book is Crawling Behind: America's Child Care Crisis and 
How to Fix It. The author is a leading thinker in the country 
regarding the childcare crisis and potential remedies. More to come 
from this group! 
Oregon Biotech Summit comes to Wilsonville 

The Oregon Bioscience Association (Oregon Bio) 
hosted their annual summit at Twist Bioscience 
on October 25. Staff coordinated with Oregon 
Bio on the event, which included a modest 
sponsorship. The sponsorship allowed Mayor 
Julie Fitzgerald to provide welcoming remarks 
before the keynote panel, in which four 
panelists from biotechnology companies 
discussed why they see Oregon as a great 
ecosystem in which to grow the Biotech sector. 
The Mayor made a compelling case that 
Wilsonville was ready for Twist and that the city 
is ready to attract more biotech companies with 
a supportive Council, robust infrastructure and 
economic development incentives. Great job, 
Mayor Fitzgerald! The Summit was productive 
and provided staff with the opportunity to 
connect with several good contacts during the 
networking event that followed the Summit.  

 

 

352



 

 

 

October 2023                            Page 5 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Economic Development Division 

Town Center Urban Renewal Feasibility Study 

The city’s urban renewal task force (URTF) met on October 18 to review a proposed package of 
projects to be completed under a prospective urban renewal plan to support the implantation of 
the Town Center Plan (TCP). The package demonstrated a financially feasible path to complete 
the projects identified in the TCP, as well as a significant allocation of funds to economic 
development projects and programs, e.g. property acquisitions and programs to support 
impacted businesses. 

The meeting generated good discussion and at the conclusion of the meeting the URTF was 
satisfied that staff and consultant recommendations for sharing of project costs between urban 
renewal, private development, and the city’s various system development charge (SDC) funds 
were defensible and acceptable. Tualatin Valley Fire & Rescue expressed their growing concern 
about foregone revenues due to urban renewal plans throughout their service jurisdiction but did 
not express specific opposition to the proposed slate of projects and associated costs. 

Staff will present this proposed package as well as a communications plan for outreach leading 
up to the May 2024 election and advisory vote on this matter at the two work sessions of the City 
Council scheduled in December 2023.  
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Engineering Division, Capital Projects 

2022 Street Maintenance(4014/4118/4717) 

This project included Pedestrian Curb Ramp Replacements (4014), Signal Modifications (4118), 
and Pedestrian Crossing Improvements (4717). The curb ramps and pedestrian push button 
replacements were done to comply with ADA requirements ahead of the 2023 Street Maintenance 
project that will repave Wilsonville Road adjacent to the ramps. Also included within this project 
was pedestrian crossing improvements along French Prairie Road in Charbonneau that enhance 
the safety and visibility of pedestrians. The collective project was performed by Emery & Sons and 
its subcontractors. This project has been accepted by the City and is now in a two-year warranty 
period. Over the course of the next two years, staff will inspect the improvements to make sure 
they are free from defects prior to warranty expiration. 

2023 Street Maintenance (4014/4118/4717) 

 The following improvements were performed by S-2 Contractors prior to October 15  

 Boeckman Road (near I-5 Overpass): Road base reconstruction, paving and re-
striping. 

 Wilsonville Road (between I-5 and Kinsman Road): Road base reconstruction, all 
paving and striping. 

 Wilsonville Road (near Rose Lane): Road base reconstruction, all paving and 
striping  

 What to expect: 

 Final Inspection efforts and minor work to complete the project in the coming 
months. 

2024 Street Maintenance (4014/4717) 

Proposals to design this project were due to the City on September 21. Three proposals were 
received and evaluated. The most qualified proposer was selected. Currently, the scope and cost 
of the work is being negotiated between City Staff and Century West Engineering. Once agreed 
upon, staff will recommend to Council the award of the design contract on November 6 and likely 
begin working to design this project around November 15. Construction for this project is being 
projected for summer 2024.  

Boeckman Creek Interceptor (2107) 

This project will upsize the existing Boeckman Creek Interceptor sewer collection pipeline in 
order to support the development of the Frog Pond area. A regional trail will be installed as a part 
of the maintenance path from Boeckman Road to Memorial Park. The kickoff meeting was held on 
October 31, 2022. Field investigations are nearly finished and the design is approaching 30 
percent complete. A preliminary review of the trail layout and maintenance concept plan will 
occur in early November. Once review is completed, a public open house will be held to seek 
input on the design to refine the layout. One additional open house event is planned for advance 
designs. The dates for both events will be set and advertised in advance of the events.  
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Engineering Division, Capital Projects 

Boeckman Road Corridor Project (4212/4206/4205/2102/7065) 

This project involves the design and construction of the Boeckman Dip Bridge, Boeckman Road 
Improvements (Canyon Creek Road – Stafford Road), Canyon Creek Traffic Signal, and Boeckman 
Road Sanitary Sewer projects. The Tapani-Sundt Joint Venture is pushing to design the project 
and advancing time-critical components. Property acquisitions are advancing, and expected to be 
completed in December. This project has been divided into several guaranteed maximum price 
(GMP).  

 GMP 1: Temporary Traffic Signal at Stafford and 65th Ave 

 What has been completed: Signal pole installation, conduits installed, traffic 
signal cabinet, and grading efforts. 

 What to expect: Installation of striping and signs, signal activation in November. 

 GMP 2:  Meridian Creek Culverts, House Demo 

 What has been completed: Culvert installation 
(pitcured), retaining wall installation, grading 
areas upstream and downstream of pipe, 
plantings. 

 What to expect: Additional piping and manhole 
installation, house removal at the dip, brick 
veneer installation on retaining wall.  

 GMP 3:  Bridge, Roundabout, and Road Widening 

 Costs have been provided to the City and are currently being reviewed and 
negotiated with the City and the Owner’s Representative. The projected Council 
date for approval is expected in early December, construction to follow 
immediately after. 

Other work is occurring in advance of the bridge work such as tree clearing, utility relocations, 
and coordination with the new primary school site. The road closure is expected in December or 
January. 

Charbonneau Consolidated Plan—Edgewater and Village Greens  (1500/2500/4500/7500) 

This project is one of 38 project areas designated by the Charbonneau Consolidated Plan for the 
design and construction of water, wastewater, and stormwater improvements. This project 
specifically focuses on Edgewater Lane, Village Greens Circle and French Prairie Road. The City 
project team returned 100% plan comments to the design engineer in September. This project is 
on schedule for bidding in early 2024 with construction following in the summer. 

Charbonneau Lift Station (2106)  

This project involves replacing the Charbonneau wastewater lift station with a submersible lift 
station and replacing the force main from the station to the I-5 bridge. The design contract was 
awarded to Murraysmith in December 2021, and preliminary design was completed in July 2022. 
Final design was completed in October 2023, with construction anticipated for completion in 
September 2024.  

West Side Level B Reservoir and Transmission Main (1149)   

This project will design and construct a new three million gallon water reservoir just west of City 
limits, along with a 24-inch transmission main connecting to the City water system. City Council 
awarded the design contract to Consor in February 2023. Design will be completed in 2024, 
followed by construction in 2024-2025. 
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Engineering Division, Capital Projects 

WTP Expansion to 20 MGD (1144) 

This project will expand the Water Treatment Plant (WTP) capacity to 20 MGD and incorporate 
related WTP capital improvements. A construction manager/ general contractor (CMGC) 
alternative contracting method was approved by City Council in March 2020. An engineering 
contract was awarded to Stantec in July 2020. The CMGC contract was awarded to Kiewit in 
August 2021. City Council approved an early work package for ozone generator replacement in 
October 2021. Final design was completed in coordination with the CMGC in March 2022. 
Construction began in June 2022 with completion expected in June 2024.  

WWSP Coordination (1127) 

Ongoing coordination efforts continue with the 
Willamette Water Supply Program (WWSP). Here are the 
updates on major elements within Wilsonville:  

 Phase 1, Wilsonville Road (PLM_1.1) Arrowhead 
Creek Lane to Wilsonville Road—COMPLETE 

 Phase 2, Garden Acres Road to 124th (PLM_1.2) 
Ridder Road to Day Road—COMPLETE 

 Phase 3, Wilsonville Road to Garden Acres Road 
(PLM_1.3) The WWSP’s last section of transmission 
pipeline to be constructed in the City of Wilsonville 
began in fall 2022, with completion in 2024. It will 
connect the remaining portion of the pipeline 
through Wilsonville and has an alignment along 
Kinsman Road, Boeckman Road, 95th Avenue, and 
Ridder Road (see image). The Engineering Division is 
currently in the process of reviewing final plans. The 
trenchless crossing under Wilsonville Road has been 
completed. Pipe install on the northern half of 95th 
Avenue to Ridder Road is nearing completion and 
restoration of the sidewalk, curb and 
gutter, and concrete road panels on the 
east side of the road has begun (see 
image). Construction work is 
progressing north on Kinsman Road 
between Wilsonville Road and Barber 
Street. The trenchless crossing under 
Boeckman Road started in October.  

WWTP Master Plan (2104) 

This project will evaluate capacity of 
Wastewater Treatment Plant (WWTP) 
processes to accommodate projected 
growth and regulatory changes. A 
prioritized capital improvement plan and 
budget will be developed. The engineering 
contract was awarded in May 2020 and the 
project is anticipated to be completed by 
December 2023. The Master Plan findings 
are scheduled to be presented to the Planning Commission and City Council in fall and winter of 
2023 .    
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Engineering Division, Private Development 

Residential Construction Activities 

Canyon Creek South Phase 3 

The contractor continues to work on installing utilities for the five residential lot subdivision 
located on Canyon Creek Road. The contractor is currently working on installing franchise 
utilities. Paving is expected to occur in November.  

Frog Pond West 

Frog Pond West continues to see significant 
construction activities. Housing construction in the 
Frog Pond Ridge subdivision, located south of Frog 
Pond Lane, continues.  

 Frog Pond Crossing subdivision, a 29-lot subdivision 
located north of Frog Pond Lane, was paved at the 
end of July. The contractor is working on punchlist 
items for project closeout. A sales trailer has been 
installed and construction of homes is expected to 
begin later this Fall once the plat has been recorded 
to create legal lots of record. 

 Frog Pond Estates, a 17-lot subdivision 
located south of Frog Pond Lane and 
west of Frog Pond Ridge, has installed 
most of the water system. Curbs are 
anticipated to be installed in November.  

 Frog Pond Oaks subdivision, a 41-lot 
subdivision located to the west of Frog 
Pond Crossing, was paved at the end of 
September. The contractor is working 
on open space improvements. 

 Frog Pond Primary, the new West Linn-
Wilsonville School District primary 
school on Boeckman Road, has installed 
storm and sewer utilities 
on SW Sherman Drive, in 
addition to working on 
site on the building.  

 Frog Pond Vista 
subdivision, a 38-lot 
subdivision to the west of 
Frog Pond Oaks, is 
working on installation of 
franchise utilities. Paving 
is expected to occur in 
December, weather 
permitting. 

Villebois Clermont  

The contractor is continuing to work on punch list items at Regional Parks 5 and 6. Home 
construction continues. 

 

 

 

Frog Pond Primary 

Frog Pond Estates 

Frog Pond Crossing 
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Natural Resources Division 

Stormwater Master Plan Update 

Since February 2021, City staff has been developing an update to the Stormwater Master Plan 
(SMP), which will improve understanding of stormwater system characteristics and infrastructure 
in the city. The SMP will include a capital improvement program (CIP) reflecting the prioritization 
of capital projects and programmatic activities to address conveyance, capacity, water quality, 
and natural resource enhancement for both existing and future development. 

Over the last year, the project team has focused on model development, assessing problem 
areas, regulatory review, and developing the CIP future steps include public engagement, 
finalizing the CIP, and draft and final versions of the SMP. On November 6, staff and the 
consultant will present the SMP executive summary and CIP at the City Council work session.  

For more information about the project, check out Let’s Talk, Wilsonville! 

https://www.letstalkwilsonville.com/stormwater  

 

Regulatory Drivers and Overlap 
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Administrative Land Use Decisions Issued 

 7 Type A Tree Permits  

 4 Type B Tree Permits 

 3 Class 1 Administrative Reviews 

 1 Class 2 Administrative Review 

Construction Permit Review, Development Inspections, and Project Management 

In October, Planning staff worked with developers and contractors to ensure construction of the 
following projects are consistent with Development Review Board and City Council approvals: 

 Clermont Subdivision (Villebois Phase 5 North) 

 New gas station and convenience store on Boones Ferry Road 

 New Public Works Building 

 Residential subdivisions in Frog Pond West 

 State of Oregon North Valley Complex 

Development Review Board (DRB)  

DRB Panel A did not meet in October. 

DRB Panel B did not meet in October. 

DRB Projects Under Review 

During October, Planning staff actively worked on the following major projects in preparation for 
potential public hearings before the Development Review Board: 

 21-unit subdivision in Frog Pond West 

 34-unit subdivision in Frog Pond West 

 Design of private park in new subdivision at 28700 SW Canyon Creek Road South 

 Digital changeable copy sign on Boeckman Creek Primary School 

 New electric 
substation along 
Parkway Avenue 
north of Boeckman 
Road 

 New industrial 
building at 
ParkWorks off 
Parkway Avenue 

 Transit-Oriented 
Mixed-Use 
Development 
adjacent to SMART 
Central/WES 
Station on Barber 
Street 

 

 

Planning Division, Current 

Proposed Mixed Use Building on Barber Street adjacent to 
SMART Central/WES Station  
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Coffee Creek Form-based Code Assessment and Basalt Creek Code Implementation 

Planning staff is conducting an assessment of the Coffee Creek Form-based Code standards to 
identify ways in which they could be adjusted to streamline land use review and encourage 
additional high-quality industrial development. This information also will be used to help 
determine what zoning is appropriate for Basalt Creek. Also the Basalt Creek implementation 
involves infrastructure planning and funding and other steps to ensure the industrial land in this 
area is development-ready. In October, staff worked to prepare the Request for Proposal to hire a 
consultant team to support the Basalt Creek part of the project using a total of $270,000 in 
received and anticipated grant funds. 

Frog Pond East and South Master Plan 

With the Frog Pond East and South 
Master Plan adopted in December 
2022, the City is now focusing on 
implementation. Two outstanding 
implementation steps are in 
process: (1) Development Code 
amendments and (2) an 
infrastructure funding plan. 
During October the project team continued work on testing and refining draft code concepts, 
particularly standards related to variety of housing and stormwater design standards. This 
included meetings internally, with consultants and stakeholders, and having a work session with 
the Planning Commission. Also during October work continued on the infrastructure funding plan 
developing updated assumptions regarding the total unit counts, phasing of development, and 
cost estimates. 

Housing Our Future 

This multi-year project will analyze Wilsonville’s housing capacity and need followed by 
developing strategies to produce housing to meet the identified housing needs. The City’s last 
Housing Needs Analysis was adopted in 2014. In October, the project team prepared for a 
November public meeting focused on the causes and consequences of rent burden, with the goal 
of identifying potential solutions for consideration in the project’s Housing Production Strategy. 
The project team also worked on getting contracts and detailed work plans in place for the final 
phase of the three-phase project to begin in November or December.  

Oregon White Oak Response Coordination 

In October, Associate Planner Georgia McAlister continued as a key member of the Mediterranean 
Oak Borer task force, continuing to coordinate efforts between various City Divisions and 
Departments, as well as contract arborists, property owners, and others to diagnose and make a 
plan to address the declining health of a number of the City’s Oregon White Oak trees. Other 
members of the Planning Division were involved as well advising Georgia and working on permits 
for removal and how to best address White Oak trees in existing and planned development. 

Statewide Policy Involvement 

In October, members of the Planning Staff, together with Engineering and Building Staff 
continued to track the Governor’s Housing Production Advisory Council (HPAC) and other policy 
discussions to inform upcoming legislative sessions focused on fees, permitting process, and 
review standards to support increased housing production. Planning Staff attended HPAC 
hearings and reviewed draft legislative concepts from the Governor’s office, met with the 
Governor’s staff about the draft legislative concepts, and provided detailed written feedback on 
the concepts. Additionally, staff worked to provide a one-pager about the City’s housing efforts 
for a planned housing-focused tour of Portland Metro jurisdictions. 

 

 

Planning Division, Long Range 
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Planning Commission 

The Planning Commission met on October 11 and held three work sessions. The work sessions 
included: draft development code standards related to housing variety and stormwater to 
implement the Frog Pond East and South Master Plan, the citywide Stormwater System Master 
Plan and the Wastewater Treatment Plant Master Plan. Following the work sessions the 
Commission also received a presentation on the City’s Transportation Performance Report. 

Wilsonville Town Center Plan 

Town Center Plan Implementation  

During October, the Town Center project team continued work on a detailed Urban Renewal 
Feasibility Study, taking the findings of the recently adopted Infrastructure Funding Plan and 
further assessing forecasted revenues, maximum indebtedness, a project list, and proposed 
district boundary for an Urban Renewal District in Town Center. The Urban Renewal Task Force 
met on October 18 to review the project list that will be included in the proposed Urban Renewal 
Area. The next Urban Renewal Task Force meeting is planned for November to discuss the draft 
ballot language and communications plan for the planned advisory vote on the proposed Urban 
Renewal Area in May 2024. 
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 FINANCE—The department where everyone counts 
 

 Anniversaries:  Please join us in celebrating the following five year anniversaries!  Dillon 
Jenkins, Senior Accountant (in October), Christie Dalberg, Accounting Technician (in November), 
and  Eleesa Aguilar, Accounting Specialist (in December).     

  

 Continuing Education:  Earlier this year, we purchased several Tyler Planned Annual Continuing 
Education (PACE) days.  This program is designed for Enterprise Resource Planning (ERP) clients 
who are committed to adopting new features and technical enhancements, may need a refresher 
training, and/or resources to ensure we’re effectively utilizing the system to its fullest potential.  
With this, comes also a few registrations to Tyler’s annual user conference, which is additional 
value add.  In response, we have ten training dates lined up, through the end of December, as 
well as a couple additional dates in the works, for January.  Areas include:  Accounts Payable, 
Accounts Receivable (Cashiering and Utility Billing), Financial Reporting, Payroll, and Position 
Budgeting.  As an example, in Accounts Payable, this is a great opportunity to revisit best 
practices surrounding invoice entry and coinciding workflows, to ensure we’re utilizing the 
system to its fullest, and eliminating any potential redundancies.      

 

 Musical Chairs:  As you come into City Hall you may notice that our Utility Billing team has 
temporarily transitioned downstairs.  In response to growth, this provided room to be able to 
most effectively train our two new hires (for Court and Utility Billing), as well as meeting as 
many of our customers needs right as they come in the front door.  In December, after a three 
month trial, we will revisit this configuration, to ensure it best meets our needs/objectives.   

 

 Year End Closing:  The week of Oct 30, our auditors, Grove, Mueller & Swank were on site 
performing final fieldwork for:  the City and URA’s annual audit, for period ending June 30, 
2023 (which includes also a review of the drafted Annual Comprehensive Financial Report 
(ACFR)),  single audit (related to Federal funds), and Statewide Transportation Improvement 
Funds (STIF) audit.  Once this is complete, we’ll be able to close the prior fiscal year.       

 

 Halloween:  Team Finance did it again!  Each year we welcome the opportunity to collaborate 
and work as a team on various city-wide projects/contests.  The City’s annual Costume Contest 
is no exception!  This year our theme was “Jurassic Park”, for which we won “Best Overall”!  (A 
coveted prize, especially since the competition is tough!)  To accomplish this, a team of 10 
volunteers came in over the weekend to decorate.  Additionally, one of our staff, Mari Mendez, 
was crowned “Best Decorated Pumpkin Racer” (shown far right on next page, in the City’s first 
annual pumpkin race.    

 

 Attached Financials:  Finance continues to monitor all departments for on-going budget 
compliance.   
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City of Wilsonville - Fund Summaries
Reporting Month: October FY 2024

Current Year Year to Date Remaining
Budget Activity Balance % Used

110 - General Fund
Taxes 15,090,000$        207,462$             14,882,538$        1%
Intergovernmental 2,715,173            97,113                 2,618,060            4%
Licenses and permits 242,800               106,468               136,332               44%
Charges for services 413,164               128,138               285,026               31%
Fines and forfeitures 250,000               62,069                 187,931               25%
Investment revenue 304,600               185,929               118,671               61%
Other revenues 681,450               89,468                 591,982               13%
Transfers in 5,572,496            1,620,914            3,951,582            29%

TOTAL REVENUES 25,269,683$       2,497,561$         22,772,122$        10%
Personnel services 12,185,032$        3,507,334$          8,677,698$          29%
Materials and services 12,860,094          2,259,732            10,600,362          18%
Capital outlay 311,177               164,072               147,105               53%
Debt service 1,134,284            1,129,631            4,653                   100%
Transfers out 8,777,843            618,619               8,159,224            7%

TOTAL EXPENDITURES 35,268,430$       7,679,389$         27,589,041$        22%

610 - Fleet Fund
Charges for services 1,722,180$          574,060$             1,148,120$          33%
Investment revenue 8,200                   10,913                 (2,713)                  133%

TOTAL REVENUES 1,730,380$         585,749$            1,144,631$          34%
Personnel services 985,470$             276,867$             708,603$             28%
Materials and services 801,417               231,858               569,559               29%
Capital outlay 303,800               102,560               201,240               34%
Transfers out 2,400                   800                      1,600                   33%

TOTAL EXPENDITURES 2,093,087$         612,085$            1,481,002$          29%

230 - Building Inspection Fund
Licenses and permits 1,204,000$          522,230$             681,770$             43%
Investment revenue 71,700                 32,946                 38,754                 46%

TOTAL REVENUES 1,275,700$         555,176$            720,524$             44%
Personnel services 1,076,940$          287,340$             789,600$             27%
Materials and services 198,774               92,150                 106,624               46%
Transfers out 346,058               115,356               230,702               33%

TOTAL EXPENDITURES 1,621,772$         494,846$            1,126,926$          31%

231 - Community Development Fund
Licenses and permits 852,302$             343,915$             508,387$             40%
Charges for services 743,714               147,698               596,016               20%
Investment revenue 44,400                 17,097                 27,303                 39%
Transfers in 3,335,385            732,345               2,603,040            22%

TOTAL REVENUES 4,997,514$         1,241,080$         3,756,434$          25%
Personnel services 3,685,060$          1,040,123$          2,644,937$          28%
Materials and services 803,584               165,703               637,881               21%
Transfers out 729,639               202,644               526,995               28%

TOTAL EXPENDITURES 5,218,283$         1,408,470$         3,809,813$          27%

240 - Road Operating Fund
Intergovernmental 2,240,600$          308,924$             1,931,676$          14%
Investment revenue 52,200                 32,455                 19,745                 62%
Other revenues -                       409                      (409)                     -

TOTAL REVENUES 2,292,800$         341,787$            1,951,013$          15%
Personnel services 524,370$             132,749$             391,621$             25%
Materials and services 616,212               236,911               379,301               38%
Capital outlay 300,000               8,950                   291,050               3%
Debt service 358,000               47,524                 310,476               13%
Transfers out 2,708,462            379,207               2,329,255            14%

TOTAL EXPENDITURES 4,507,044$         805,341$            3,701,703$          18%
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City of Wilsonville - Fund Summaries
Reporting Month: October FY 2024

Current Year Year to Date Remaining
Budget Activity Balance % Used

241 - Road Maintenance Fund
Charges for services 2,249,000$          670,921$             1,578,079$          30%
Investment revenue 87,100                 36,788                 50,312                 42%

TOTAL REVENUES 2,336,100$         707,709$            1,628,391$          30%
Transfers out 4,235,000$          1,544,508$          2,690,492$          36%

TOTAL EXPENDITURES 4,235,000$         1,544,508$         2,690,492$          36%

260 - Transit Fund
Taxes 6,000,000$          1,903,900$          4,096,100$          32%
Intergovernmental 4,174,500            6,145                   4,168,355            0%
Charges for services 40,000                 4,167                   35,833                 10%
Fines and forfeitures 5,000                   1,822                   3,178                   36%
Investment revenue 425,100               134,221               290,879               32%
Other revenues 16,000                 423                      15,578                 3%

TOTAL REVENUES 10,660,600$       2,050,679$         8,609,921$          19%
Personnel services 5,058,100$          1,166,881$          3,891,219$          23%
Materials and services 3,239,530            767,401               2,472,129            24%
Capital outlay 2,060,000            601,959               1,458,041            29%
Transfers out 1,043,990            235,740               808,250               23%

TOTAL EXPENDITURES 11,401,620$       2,771,979$         8,629,641$          24%

510 - Water Operating Fund
Charges for services 10,104,780$        4,762,975$          5,341,805$          47%
Fines and forfeitures -                       4,405                   (4,405)                  -
Investment revenue 324,500               199,978               124,522               62%
Other revenues 1,168,080            1,138,213            29,867                 97%

TOTAL REVENUES 11,597,360$       6,105,571$         5,491,789$          53%
Personnel services 687,800$             182,486$             505,314$             27%
Materials and services 5,050,863            918,315               4,132,548            18%
Capital outlay 695,000               52,960                 642,040               8%
Debt service 371,000               49,432                 321,568               13%
Transfers out 12,343,417          1,471,164            10,872,253          12%

TOTAL EXPENDITURES 19,148,080$       2,674,357$         16,473,723$        14%

520 - Sewer Operating Fund
Charges for services 8,477,900$          2,074,316$          6,403,584$          24%
Investment revenue 114,900               119,502               (4,602)                  104%
Other revenues 31,500                 8,257                   23,243                 26%
Transfers in 600,000               -                       600,000               0%

TOTAL REVENUES 9,224,300$         2,202,076$         7,022,224$          24%
Personnel services 449,960$             133,576$             316,384$             30%
Materials and services 4,121,454            835,650               3,285,804            20%
Capital outlay 125,509               -                       125,509               0%
Debt service 2,880,000            33,648                 2,846,352            1%
Transfers out 10,828,059          666,974               10,161,085          6%

TOTAL EXPENDITURES 18,404,982$       1,669,849$         16,735,133$        9%

550 - Street Lighting Fund
Charges for services 540,540$             141,746$             398,794$             26%
Investment revenue 17,000                 9,658                   7,342                   57%

TOTAL REVENUES 557,540$            151,404$            406,136$             27%
Materials and services 366,450$             55,751$               310,699$             15%
Transfers out 661,954               2,779                   659,175               0%

TOTAL EXPENDITURES 1,028,404$         58,530$              969,874$             6%

570 - Stormwater Operating Fund
Charges for services 3,678,840$          890,877$             2,787,963$          24%
Investment revenue 55,100                 54,557                 543                      99%

TOTAL REVENUES 3,733,940$         945,434$            2,788,506$          25%
Personnel services 324,810$             108,766$             216,044$             33%
Materials and services 830,350               130,570               699,780               16%
Debt service 838,000               42,841                 795,159               5%
Transfers out 7,145,858            518,442               6,627,416            7%

TOTAL EXPENDITURES 9,139,018$         800,619$            8,338,399$          9%
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City of Wilsonville - SDC Fund Summaries
Reporting Month: October FY 2024

Current Year Year to Date Remaining
Budget Activity Balance % Used

336 - Frog Pond Development
Licenses and permits 2,000,000$          1,305,302$          694,698$             65%
Investment revenue 28,300                 38,899                 (10,599)                137%

TOTAL REVENUES 2,028,300$         1,344,201$         684,099$             66%
Materials and services 36,180$               -$                     36,180$               0%
Transfers out 4,447,454            26,885                 4,420,569            1%

TOTAL EXPENDITURES 4,483,634$         26,885$              4,456,749$          1%

348 - Washington County TDT
Washington County TDT 250,000$             -$                     250,000$             0%
Investment revenue 44,700                 13,500                 31,200                 30%

TOTAL REVENUES 294,700$            13,500$              281,200$             5%

346 - Roads SDC
System Development Charges 1,800,000$          1,779,190$          20,810$               99%
Investment revenue 40,000                 98,984                 (58,984)                247%

TOTAL REVENUES 1,840,000$         1,878,174$         (38,174)$              102%
Materials and services 43,130$               -$                     43,130$               0%
Transfers out 11,449,559          31,686                 11,417,873          0%

TOTAL EXPENDITURES 11,492,689$       31,686$              11,461,003$        0%

396 - Parks SDC
System Development Charges 550,000$             159,768$             390,232$             29%
Investment revenue 12,000                 16,667                 (4,667)                  139%

TOTAL REVENUES 562,000$            176,435$            385,565$             31%
Materials and services 17,570$               -$                     17,570$               0%
Transfers out 1,506,903            8,303                   1,498,600            1%

TOTAL EXPENDITURES 1,524,473$         8,303$                1,516,170$          1%

516 - Water SDC
System Development Charges 1,515,000$          744,908$             770,092$             49%
Investment revenue 50,000                 92,288                 (42,288)                185%

TOTAL REVENUES 1,565,000$         837,196$            727,804$             53%
Materials and services 26,980$               -$                     26,980$               0%
Debt service 452,000               83,601                 368,399               18%
Transfers out 9,487,826            943,255               8,544,571            10%

TOTAL EXPENDITURES 9,966,806$         1,026,856$         8,939,950$          10%

526 - Sewer SDC
System Development Charges 725,000$             339,223$             385,777$             47%
Investment revenue 9,900                   13,049                 (3,149)                  132%

TOTAL REVENUES 734,900$            352,272$            382,628$             48%
Materials and services 22,930$               -$                     22,930$               0%
Transfers out 1,905,265            46,221                 1,859,044            2%

TOTAL EXPENDITURES 1,928,195$         46,221$              1,881,974$          2%

576 - Stormwater SDC
System Development Charges 690,000$             242,805$             447,195$             35%
Investment revenue 109,700               31,423                 78,277                 29%

TOTAL REVENUES 799,700$            274,228$            525,472$             34%
Materials and services 5,980$                 -$                     5,980$                 0%
Transfers out 1,140,868            37,851                 1,103,017            3%

TOTAL EXPENDITURES 1,146,848$         37,851$              1,108,997$          3%
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City of Wilsonville - URA Fund Summaries
Reporting Month: October FY 2024

Current Year Year to Date Remaining
Budget Activity Balance % Used

800 - Year 2000 Program Income
Investment revenue 800$                    184$                    616$                    23%
Other revenues -                       4,000                   (4,000)                  -

TOTAL REVENUES 800$                   4,184$                (3,384)$                523%
Materials and services 5,000$                 715$                    4,285$                 14%
Transfers out 25,000                 -                       25,000                 0%

TOTAL EXPENDITURES 30,000$              715$                   29,285$               2%

805 - Year 2000 Capital Projects
Investment revenue 262,000$             119,278$             142,722$             46%

TOTAL REVENUES 262,000$            119,278$            142,722$             46%
Materials and services 295,572$             64,331$               231,241$             22%
Capital outlay 10,940,556          546,729               10,393,827          5%

TOTAL EXPENDITURES 11,236,128$       611,060$            10,625,068$        5%

810 - Westside Program Income
Investment revenue 3,715$                 1,131$                 2,584$                 30%

TOTAL REVENUES 3,715$                1,131$                2,584$                 30%

815 - Westside Capital Projects
Investment revenue 165,000$             51,465$               113,535$             31%

TOTAL REVENUES 165,000$            51,465$              113,535$             31%
Materials and services 277,178$             36,288$               240,890$             13%
Capital outlay 710,000               -                       710,000               0%

TOTAL EXPENDITURES 987,178$            36,288$              950,890$             4%

817 - Westside Debt Service
Taxes 1,672,200$          19,497$               1,652,703$          1%
Investment revenue 20,630                 30,428                 (9,798)                  147%

TOTAL REVENUES 1,692,830$         49,925$              1,642,905$          3%
Debt service 4,702,025$          -$                     4,702,025$          0%

TOTAL EXPENDITURES 4,702,025$         -$                    4,702,025$          0%

825 - Coffee Creek Capital Projects
Investment revenue 3,095$                 848$                    2,247$                 27%
Transfers in 500,000               -                       500,000               0%

TOTAL REVENUES 503,095$            848$                   502,247$             0%
Materials and services 136,500$             44,000$               92,500$               32%

TOTAL EXPENDITURES 136,500$            44,000$              92,500$               32%

827 - Coffee Creek Debt Service
Taxes 566,800$             1,876$                 564,924$             0%
Investment revenue 8,510                   2,645                   5,865                   31%

TOTAL REVENUES 575,310$            4,521$                570,789$             1%
Debt service 782,000$             -$                     782,000$             0%

TOTAL EXPENDITURES 782,000$            -$                    782,000$             0%

830 - Wilsonville Investment Now Program
Taxes 750,000$             -$                     750,000$             0%
Investment revenue 10,300                 -                       10,300                 0%

TOTAL REVENUES 760,300$            -$                    760,300$             0%
Materials and services 750,000$             -$                     750,000$             0%

TOTAL EXPENDITURES 750,000$            -$                    750,000$             0%
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From the Director 
 
Fall arrived in costumed glory at the library in 
October, with children in their costumes for 
our annual "Spooky Storytime" sessions, and 
teens and adults for the Murder Mystery 
Events. 
 
October saw the return of Kindergarten 
Carnival. Wilsonville Kindergartners and their 
families were invited to learn about the 
library by doing fun activities and earning an 
Elephant and Piggie book. Our regular Youth 
programs continued, featuring Baby & 
Toddler Time, Family Storytime, and Teen 

Afterschool Drop-in Activities. STEAM Stuff on the Early Release Day saw elementary school 
children playing with Snap Circuits. The teens held a special "Green Teen" day, where they 
planted over 100 native non-invasive species at the lower entrance to Memorial Park. 
 
Adult programs included a Space Talk about landing on a comet, an online program about 
Agatha Christie, and the final sessions of the creative writing class. The first performance for this 
season's Book Notes Concerts featured sitar player JJ Gregg. The Walking Book Club, Genealogy 
Club, and English (ESL) class met. The First Friday Film was Polite Society. 
 
The Diversity, Equity and Inclusion (DEI) Committee showed a family movie matinee to celebrate 
Hispanic Heritage Month at the library. Over 25 people attended, enjoying the movie and the 
refreshments. 
 
In coordination with the Parks & Recreation department, a new StoryWalk was installed at Tivoli 
Park in Villebois. Staff from the library, Parks & Recreation, and the Wilsonville Public Library 
Foundation attended the ribbon cutting ceremony on October 13 celebrating our new permanent 
StoryWalk. The first story is "Bear Came Along" by Richard T. Morris, with the next story 
appearing in the winter. Funding for this project was made possible through the Community 
Events and Programs Grant. 
 
In the spooky holiday spirit, the library held two Murder Mystery Events at the end of October, 
one for teens and one for adults. This year's theme was Barbie and Ken's wedding. Participants 
came to the library after-hours to solve five puzzles to acquire five clues to solve the murder 
mystery. Prizes were given for best costumes and most accurate murder mystery solutions. 
 
The library was closed to the public on October 9 for an in-service day. This annual in-service day 
is a chance for the whole staff to get together at once and attend training and team-building 
sessions. 

‐Shasta Sasser, Library Director 
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Director’s Report  
 

October was a very busy month for the Parks & Recrea on team. The headline event was, of course, our annu-

al Harvest Fes val that a racted folks to the Stein-Boozier Barn in Murase Plaza for a fun filled day of fall fes v-

i es. Nearly 1,200 free pumpkins were given out, se ng yet another record for a endance. I am grateful to be 

part of a team that works so well together to plan, prepare, support and a end our large scale community 

events. In addi on to the usual a rac ons, the event included local ar san vendor booths for the first  me. 

Once again the weather cooperated and a good  me was had by all. 

Another major event this month was the visi ng student delega on from our sister city, Kitakata, Japan. The 13 

students and two chaperones were in town for nine days and were joined by the Mayor, the en re City Council 

and the host families for a farewell dinner (pictured above). This year marks the 35th anniversary of Wilson-

ville’s sister city partnership with Kitakata, Japan and the rela onship is s ll going strong.  

The start of Mini-Hoopers, The Storywalk grand opening, the end of Sports Field reserva ons and the transi on 

to leaf season rounds out the major happenings of the month. Looking ahead, our Community Tree Ligh ng, 

Holiday Toy Drive and Senior Stocking Stuffer programs are all right around the corner. 

 

                        ~Kris Ammerman 

Parks and Recrea on Report | October 2023 
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October 2023 — Parks and Recreation   

Recrea on Updates 

Another Successful Harvest Fes val in the Books! 

The community enjoyed the 2023 Harvest Fes val 
at the Stein-Boozier Barn on Saturday, October 21 . 
This event featured live music from the band Red-
wood Revue, horse and carriage rides, free pump-
kin handouts, over 20 cra  and seasonal vendors, 
coffee and donuts for purchase, a kids costume pa-
rade, face pain ng and more! A big thank you to 
this year’s  tle sponsor, Nichols Family Agency.  

 

StoryWalk Grand Opening Event 

The Wilsonville Public Library Founda on, in part-
nership with the Wilsonville Public Library and the 
Wilsonville Parks and Recrea on Department, are 
excited to announce the opening of a brand new 
StoryWalk in Villebois along Coffee Lake Drive. The 
StoryWalk begins at the intersec on of SW Coffee 
Lake Drive and SW Denmark Street near a small 
rose garden and ends at a Li le Free Library on the 
corner of SW Coffee Lake Drive and Barber Street. 
A grand opening event with a ribbon cu ng took 
place on Friday, October 13 at the start of the Sto-
ryWalk. Funding for this new community amenity 
came from the Community Cultural Events and Pro-
grams Grant. 

 

Student Delega on Arrives from Sister City 

We were thrilled to host another student delega-
on from our sister city of Kitakata, Japan from Oc-

tober 28-November 5. This group, made of up 13 
middle school students and their two chaperones, 
had the opportunity to get to know the Wilsonville 
community by staying with host families and 
spending  me with local students at both Meridian 
Creek Middle School and Wilsonville High School. 
Addi onally, they had the opportunity to meet City 
leadership, carve pumpkins, visit Triskalee Farms, 
hike at Silver Falls State Park, explore Powell’s 
Books, visit the Pi ock Mansion, visit the Japanese 
Consulate’s office and more. We are grateful to 
everyone who was involved in making this trip spe-
cial and memorable for these students, especially 
the Kitakata Sister City Advisory Board and Recrea-
on Coordinator Erica Behler! 
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October 2023 — Parks and Recreation   

Recrea on Updates 

 

Mini Hoopers 1st & 2nd Grade Basketball 

The Mini Hoopers basketball program for first and second graders is in full 
swing. This in-house youth basketball program is a noncompe ve basket-
ball league centered around fun, skill development and fair play. It uses 
gym space in local elementary and middle schools. The program is run pri-
marily with volunteer coaches, while rosters, schedules and oversight is 
provided by Wilsonville Parks and Recrea on. Currently there are 55 first 
and second grade girls, 48 first grade boys and 35 second grade boys en-
rolled. The season will run from mid-October through early December. 

 

Athle c Field Reserva on Season Comes to an End 

A er a successful season, the athle c fields are finally 
closed for the year as we move into the rainy season. The 
field rental season began in April and ran through October. 
Sports played on a recurring basis in Memorial Park this 
past year included t-ball, so ball, baseball, youth soccer, 
adult soccer, adult so ball and ul mate frisbee. A huge 
shout out to our Parks Maintenance team who worked in-
credibly hard to keep the fields in good shape for teams to 
play. Thank you also to all the sports organiza ons who 
choose to play their favorite sports in our park!  
 

Community Center Updates 
 
I‐5 Connec on is back! 

The Community Center’s I-5 Connec-
on Community Chorus has returned 

for the first  me since the pandem-
ic.  Currently, 30 individuals are gath-
ering weekly for the all-inclusive music 
group open to vocalists and musicians 
with a variety of musical backgrounds. 

Life 101 Lecture Series 

The Community Center’s lecture series con nued in October with the Alzheimer’s Associa on giving a 
presenta on on how to understand and respond to demen a-related behavior, a orney Michael Rose of 
Rose Elder Law presen ng his “Estate Planning 101” lecture. Holis c nutri onist Samantha Romanowski shar-
ing seasonal nutri on  ps to support body and mind during the fall and winter seasons.   

Center Nutri on Program 

During October the Community Center’s nutri on program served 664 in-house lunch meals and 1,704 meals 
to home-bound clients as part of the home delivered meal program.  The kitchen, and associated kitchen 
staff, also received a perfect score from the County as part of the quarterly health inspec on.   
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October 2023 — Parks and Recreation   

Board Highlights 

Arts, Culture, and Heritage Commission (ACHC) 

At the October ACHC mee ng the Commission discussed the Boones Ferry Park Project as a poten al site for 
a future Public Art project. Public Art would support the  Boones Ferry Park Master Plan which involves an 
incorpora on about the history of traveling the river. The Commission also received a presenta on from con-
sultant Bill Flood regarding nearby local communi es’ structures of public art programs, funding and staffing. 
Lastly, the Commission discussed op ons for upcoming bookings to u lize the new Performing Arts Center at 
the High School. 

Kitakata Sister City Advisory Board 

The Kitakata Sister City Advisory Board welcomed  13 students and two chaperones from Kitakata on October 
28. The group spent the week touring local a rac ons, shadowing students in local schools and learning 
about the Sister City Program. The board cannot thank the host families enough, who welcomed students 
and chaperones into their homes for the week.  

Parks and Recrea on Advisory Board 

The Parks and Recrea on Advisory Board met for a normally scheduled mee ng on Thursday, October 12. 
This mee ng was a grant review mee ng for the Community Opportunity Grant. Two presenta ons were 
made by grant applicants, Wilsonville Community Seniors Inc. and Wilsonville Robo cs. Both groups’ re-
quests were fully funded by the Parks and Recrea on Advisory Board.  

 

Other Group Highlights 

Korean War Memorial Founda on of Oregon (KWMFO) 

The KWMFO didd not meet in October but is preparing to support the Veterans Day event on November 11 
at 10:30am in Town Center Park, as well as, preparing for the opening of the Oregon Korean War Memorial 
Interpre ve Center planned for late 2023. 

Wilsonville Community Seniors Inc. 

The Board hosted their annual “Special” Senior Trip of the year which took 50 local older adults to the Colum-
bia River Gorge.  A endees visited apple farms in Parkdale, the fish hatchery and enjoyed lunch in Cascade 
Locks. 

 

Upcoming Events 

Wilsonville Toy Drive: November 1-December 8, 8am-5pm, Community Center 
Fill a Stocking for a Wilsonville Senior: November 1-December 13, 8am-5pm, Community Center 
Community Tree Ligh ng: November 30, 5pm-7pm, Town Center Park 
Hunt for the Holiday Symbols: December 4-15, 8am-5pm, Various Loca ons 
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October 2023 — Parks and Recreation   

Parks Updates 

Landscaping Through October 

The Parks team spent much of October working on improving exis ng landscape beds across many of our 
parks. The team focused on na ve, drought tolerant plants and trees. They priori zed pu ng them into 
parks with landscape beds that have high weed pressure. These projects will not only help beau fy the parks, 
it will also help to reduce the use of herbicides long-term. Twist Bioscience’s volunteer groups helped with 
this ini a ve at both Boones Ferry Park and Canyon Creek Park. The team is also working to selec vely 
“Leave the Leaves.” Managing leaf material within the park instead of removing them is a great way to pro-
vide nutri on for plants and grass while minimize  me spent removing leaf material as well as saving money 
on disposal. This ini a ve may be coming soon to a park near you.  

 

Cherry Tree Removal Canyon Creek Updates 

Leaf Management Volunteer Group Leave the Leaves 

373



0 

 

 

 

 

 

 

 

 

 

 

 

1 

 

In support of Wilsonville High School’s homecoming 
festivities, Wilsonville Police Officer, Deputy R. Nashif, 
with School Resource Officer, Deputy Z. Keirsey, joined 
in their annual football game and celebration. Nashif, 
the department’s Motors Officer, made his entrance 
onto the Wildcat’s field astride his traffic bike.  
     Nashif retired from the Clackamas County Sheriff’s 
Office 17 days later, after 25 years of service. He made 
a difference and will be genuinely missed. 

 Robbie Nashif, Retired 

On a cold, sunny Saturday morning, October 28, the City’s Public 
Works hosted an Emergency Preparedness Fair at the Stein-
Boozier Barn. Wilsonville Police were on hand to help man a table 
and talk with citizens. Quite a few brave souls braved the weather 
and made this successful. 

A felt THANK YOU to the Charbonneau Quilter’s Club! 
These wonderful ladies brought in brand new stuffed 
animals with custom-quilted blankets. This was a generous 
donation. The special “cuddlies” will be used to help soften 
or ease often confusing and scary moments for children 
where police are called over disturbances in their homes. 
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From The Director’s Office:   

On Saturday, October 28, the City hosted the second Wilsonville’s Emergency Preparedness Fair.  An 

es mate of 120 to 125 people with a few canine companions a ended this event.  

By connec ng residents with emergency response resources and educa onal materials, the hope is to 

create a more resilient community.  

The Fair was an opportunity for the public to learn a few basics about preparedness ‐‐ including how to 

‘make a plan’, ‘build a 'go kit', and ‘stay informed’.  Addi onally, there was informa on on how to care 

for your pets,  prepare for wildfire season and ac ons needed to be ready for winter storms.    

Partners joining City staff included Tuala n Valley Fire and Rescue, Clackamas County Emergency 

Management, Wilsonville Police as well as Greg and Rachel Leo.  Regional Water Providers Consor um 

provided displays and informa on related to water storage.   

When a par cipant visited each of the informa onal 

tables they received a s cker of comple on. Once 

they collected ten s ckers they brought their 

completed passport to the prize redemp on table 

to spin the “Wheel of Disaster”.  Depending on 

where the wheel’s arrow landed, a endees won 

either a lantern, cell phone ba ery charger, mul ‐

use tool, first aid kit, emergency blanket or 

flashlight.   

In conjunc on with the Fair, community members were asked to complete a 10 minute Wilsonville 

Emergency Preparedness Survey (www.surveymonkey.com/r/Ready) asking ques ons such as if the 

par cipant has been following the Wilsonville Ready campaign, whether they feel more prepared than a 

year ago, what level of concern do they have for the various types of emergencies/disasters, and what 

have they done to be be er prepared.  A er comple ng the survey each par cipant’s name is entered 

into a drawing to win an emergency preparedness kit.  To date we have received 49 responses.  The 

informa on gathered from the survey will help staff target programs and informa on most useful to 

help our community be be er prepared.  

Photos of this year’s Emergency Preparedness event 

can be found on pages 11 and 12 of this report.   
Best Regards,  

Delora Kerber, Public Works Director 
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  Facilities 

Bulky Waste Day 2023  

Facili es team members, James Stroud and Trevor Denfeld teamed up with Republic Services to host 

another successful Bulky Waste Day at City Hall on October 7. Nearly 400 vehicles par cipated and over 

$3,700 in dona ons was collected for Wilsonville Community Sharing’s food bank. We are so grateful for 

the community’s generosity!  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Thanks for another successful Bulky Waste Day! 

James, ready to receive dona ons 
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  Facilities—cont. 

Window Replacement 

A er staff discovered vandalism at the dog park restroom, they replaced two windows. 

 

 

 

 

 

 

 

 

 

Fall Has Arrived! 

Our landscaping division have been hard at work cleaning up City parking lots and landscape beds.  

 

 

 

 

 

 

 

 

 

 

 

 

Before A er 
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  Facilities—cont. 

First Aid Kit Upgrades 

The City recently switched providers for our first aid kits. The vehicle safety kits are much smaller and have 

more supplies. The new facility first aid sta ons now include kits to address bleeding injuries.  
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Public Works ‐ October 2023    5 

 

  Roads 

Signs of the Season 

The Road crew has been hard at work ‘sprucing’ things up for the fall season. Using our new bucket truck, 

the fall themed banners were installed to add a bit of color. Staff also logged several hours pressure 

washing—cleaning street signs for improved visibility as well as  dying bridges and pathways. Leaves are 

beginning to fall and accumulate, so mark your calendars for the Leaf Drop Day on November 18 at City 

Hall! 
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  Roads—cont. 

Mediterranean Oak Borer Infestation Response 

On October 6, Mayor Fitzgerald declared a local state of emergency in order to facilitate an aggressive 

mi ga on of the invasive Mediterranean Oak Borer (MOB).  Part of that response involves proper disposal 

of infested white oak wood. The natural habitat adjacent to the parking lot at the Wilsonville Transit 

Center included standing trunks and downed limbs. Upon learning that this could a ract and provide an 

ideal loca on for MOB to establish, our staff were directed to remove and dispose of all the white oak 

wood.   

An interdepartmental task force, comprising of staff from Planning, Public Works, and Parks partnered with 

the Oregon Department of Agriculture (ODA) to access their ‘air curtain’ incinerator. Our crew cut, split, 

and transported approximately 30 cubic yards of white oak from the WES site to the disposal site off of 

Advance Road. The infected wood was burned as directed by ODA’s protocol.  

 

All residents can help with preven on by not transpor ng firewood and keeping their trees healthy by 

watering and mulching during periods of drought. More informa on is available on the City and ODA’s 

website about the signs of a MOB infesta on.  
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  Stormwater 

Line Replacement in Charbonneau 

In October, staff tackled a big project in Charbonneau to replace a failed stormwater line. Approximately 

70 feet of 10” corrugated metal pipe was found to be deteriorated and no longer func oning property. The 

failure of the pipe contributed to seasonal flooding in the area. Staff cut the asphalt, dug up the old pipe 

and installed a new 10” pipe made from PVC before replacing the asphalt. All of the work was done “in 

house” by City staff ‐ we have some great talent on our team! 
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  Utilities— Water  

Major Repairs 

TVF&R no fied the City that a hydrant had been struck by a vehicle on Ridder Road. The hydrant had been 

completely sheared off. Wilsonville has “dry barrel hydrants”, meaning the water is held back by an 

underground valve. The hydrants have a built in breakaway, allowing it to snap off when struck and no 

water sprays out since the valve in the ground remains shut. Repair does require a number of people. 

Components are quite heavy to maneuver into place and disassembly necessitates mul ple people to 

apply enough torque to the hydrant valve tool.  

 

 

 

 

 

 

 

 

 

 

The Water crew replaced a vault lid this month at an apartment complex which was beginning to fail. The 

condi on of the lid was no ced during a meter inspec on, the fiberglass was beginning to visibly crack and 

sag. It was replaced  with a far more robust steel lid.  

 

 

 

 

 

 

 

 

 

 

Replacing the damaged hydrant 
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  Utilities— Water cont. 

Annual Cathodic Protection System Inspection 

A technician from Norton Corrosion Control performed an annual inspec on of the cathodic protec on 

system. This system prevents the corrosion of steel assets, such as the above ground steel water reservoirs 

and transmission pipeline. The technician checks all of the components of the system are func oning 

properly and takes readings to measure the remaining lifespan of the sacrificial anodes in the system.  

 

 

 

 

 

 

 

 

 

An Inside Look 

U li es Supervisor, Ian Egli s, a ended an American Water Works Associa on (AWWA) mee ng hosted by 

the Rockwood Water District. Rockwood presented their system improvements as they transi on from City 

of Portland Water and onto their own groundwater source. The highlight of the mee ng was a tour of a 

steel reservoir that is being rehabilitated. The reservoir had a garage door‐sized opening cut into the side 

for construc on purposes and par cipants were able to walk inside the reservoir for a look.  
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  Utilities— Wastewater 

Cleansing, Inspecting and Hydro-Excavating 

The Wastewater crew con nues to clean and inspect lines in the River Fox neighborhood. When not 

cleaning or inspec ng, they have been assis ng  with u lity locates and providing assistance to the Water 

crew when hydro‐excava on is necessary for repairs.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Using the vactor truck to assis ng the Water team with repair work 
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  Emergency Preparedness Fair 
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  Emergency Preparedness Fair 
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